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SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: RONDREA GREEN

Buyer Office Symbol/Telephone Number: CCTA-AHL-A/(586)467-6066

Type of Contract 1: Cost Plus Fixed Fee

Kind of Contract: Service Contracts

                                               *** End of Narrative A0000 ***

EXECUTIVE SUMMARY

Solicitation W56HZV-13-R-0189 proposes to award a sole source contract to BAE Systems, Land and Armaments L.P. for the acquisition of

Systems Technical Support (STS) and Sustainment Systems Technical Support (SSTS) services. STS and SSTS services consist of:

engineering, logistics, and fielding support to the Bradley Fighting Vehicle System (BFVS) Family of Vehicles (FOV), the Multiple Launch

Rocket System (MLRS) Carrier, and the M113 FOV.

The Government intends to award one contract on a Cost Plus Fixed Fee (CPFF) basis, which will provide for the exercise of hours to

execute Work Directive(s) that are within the general scope of the contract.  Hours will be awarded for Work Directive(s), which can be

either Level-of-Effort (LOE) Scope(s) or Completion Scope(s).  Completion Scope describes a Work Directive(s) that states a definite

goal or target and specifies an end product.  Completion Scope requires the contractor to complete and deliver the specified end product

(e.g., a final report of research accomplishing the goal or target).  Level-Of-Effort (LOE) Scope describes a Work Directive(s) in

general terms and obligates the contractor to devote a specified level of effort for a stated time period.  Each Work Directive(s)

exercised will be established under its own Contract Line Item Number (CLIN) to establish the estimated cost and fixed fee defined for

the type of effort (LOE or Completion)

This contract will provide 3,200,966 hours over the five-year contract term. A base quantity of hours will be executed at the time of

award, with the remaining hours available for the Government to exercise during the contract term.

The Government requests a CPFF proposal for the effort set forth in this solicitation for the Schedule outlined in Section H, as well as

any attached Completion Scope(s) in this solicitation.  The Government requests proposal delivery to include the following, no later

than the date specified on Page 1, Block 9 of the solicitation. Proposal delivery instructions are referenced in section L of the

solicitation.

                                               *** END OF NARRATIVE A0001 ***

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    A-1         52.204-4016      WARREN ELECTRONIC CONTRACTING                                             MAR/2013

(a) All Army Contracting Command - Warren (DTA) solicitations and awards are distributed on the Army Contracting Command - Warren

Procurement Network (ProcNet) Business Opportunities website (https://contracting.tacom.army.mil/opportunity.htm) and are no longer

available in hard copy.  The Technical Data Packages (TDPs) and other documents, when available electronically, will be attachments or

links to the solicitation package on ProcNet.

(b) You may need to use special software to view documents that we post on ProcNet.  This viewing software is freeware, available for

download at no cost from commercial websites like Microsoft and Adobe.  In cases where such software is required, we provide a link from

ProcNet to the commercial site where the software is available.  Once you arrive at the software developer's site, follow its

instructions to download the free viewer.  You can then return to the ProcNet.

(c) Unless directed to do otherwise in Section L of this solicitation, you are required to submit your offer, bid, or quote

electronically, via the Army Single Face to Industry (ASFI) Online Bid Response System (BRS).  For detailed information about submitting

your offer electronically, please see https://contracting.tacom.army.mil/acqinfo/ebidnotice.htm.

(d) Requirements for the online ASFI bid submission:

   (1) You must be registered in the System for Award Management (SAM) at www.sam.gov (a Federal Government owned and operated

free web site) and have a CAGE Code and CCR Marketing Partner Identification Number (MPIN).

      (2) If you found the solicitation on ProcNet, use the following link to the Start Bid Page on the ASFI BRS website for this

solicitation:

https://acquisition.army.mil/asfi/solicitation_view.cfm?psolicitationnbr= W56HZV13R0189
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      (3) If you found the solicitation by searching on ASFI, you can start the online bidding process by using the Start Bid button on

the ASFI Solicitation View page.  You may also access the ASFI BRS by going to https://acquisition.army.mil/asfi/ and clicking on the

Contracting Opportunities Search to find the solicitation.

      (4) Once in the ASFI BRS, you will be asked to enter basic information and will then be directed to upload one or more files

containing your offer and information required by the solicitation.

      (5) You will receive a confirmation of your bid upon completion of the bid submission process.

      (6) You can find detailed BRS user instructions on the ASFI website at https://acquisition.army.mil/asfi/BRS_guide.doc.

(e) Note to offerors:

Your attention is called to the solicitation closing date and time as stated on the cover page of this solicitation, local time for the

Army Contracting Command - Warren (DTA), Michigan. In accordance with FAR 15.208(a), offerors are responsible for submitting proposals,

and any revisions, and modifications, so as to be received by the Government office designated in the solicitation by the time

specified.

It is the offeror's responsibility to assure their proposal is received by the date and time specified on the cover page of this

solicitation.  In accordance with FAR 15.208, if your proposal was not received at the initial point of entry to the Government

infrastructure (in this case, received through ASFI) by the exact date and time specified on the cover page of this solicitation, it

will be determined late.  Proposal, as the term is used here, means ALL volumes and/or parts of the proposal.

Note: There is no "expected" or "target" length of time for proposal submission; size and content may be factors, therefore offerors are

strongly cautioned to submit their proposals allowing adequate time for submission.

Solicitations may remain posted on the AFSI Open Solicitation Web page after the solicitation closes.   Even though the system will

allow you to submit a proposal after the closing date/time, your proposal will be considered late and may not be considered for award.

If you are responding to a Request for Proposal, your offer will not be considered if it is submitted after the closing date and time

unless one of the exceptions is met at FAR 15.208(b). If you are responding to a Request for Quotation, your quote may be considered if

it is received after the closing date, and it will not unduly delay award.

(f) Any award issued as a result of this solicitation will be distributed electronically.  Awards and modifications posted on ProcNet

represent complete OFFICIAL copies of contract awards and will include the awarded unit price.  This is the notice required by Executive

Order 12600 (June 23, 1987) of our intention to release unit prices in response to any request under the Freedom of Information Act

(FOIA), 5 USC 552.  Unit price is defined as the contract price per unit or item purchased as it appears in Section B of the contract

and is NOT referring to nor does it include Cost or Pricing data/information.  If you object to such release in the base contract or

contract modifications, and you intend to submit an offer, notify the contracting officer in writing prior to the closing date

identified in this solicitation and include the rationale for your objection consistent with the provisions of FOIA.  A release

determination will be made based on rationale given.

(g) If you have questions or need help using ProcNet, call our E-commerce Contracting Help Desk at (586) 282-7059, or send an email to

usarmy.detroit.acc.mbx.wrn-web-page-request@mail.mil.  If you have questions about the content of any specific item posted on the

ProcNet, please call the contract specialist or point of contact listed for the item.  For technical assistance in doing business with

the Government, and doing business electronically, please visit the Procurement Technical Assistance Center website at

http://www.dla.mil/SmallBusiness/Pages/ProcurementTechnicalAssistanceCenters.aspx to find a location near you.

                             End of Provision

    A-2         52.201-4000      ARMY CONTRACTING COMMAND-WARREN (DTA) OMBUDSPERSON                        APR/2011

Information regarding the Ombudsperson for this contract is located at the following website:

http://contracting.tacom.army.mil/acqinfo/ombudsperson.htm

                                                        [End of Provision]

    A-3         52.214-4000      ACKNOWLEDGMENT OF AMENDMENTS                                              OCT/1993

Acknowledge all the amendments you've received from us by identifying the amendment number and its issue date in the box below:

                                      ________________________________________________

                                      :                          :                   :
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                                      :      Amendment Number    :      Date         :                                      ________________________________________________

                                      :                          :                   :

                                      :                          :                   :                                      ________________________________________________

                                      :                          :                   :

                                      :                          :                   :                                      ________________________________________________

                                      :                          :                   :

                                      :                          :                   :                                      ________________________________________________

                                      :                          :                   :

                                      :                          :                   :                                      ________________________________________________

                                      :                          :                   :

                                      :                          :                   :                                      ________________________________________________

                                                          [End of Provision]

    A-4         52.215-5000      PROPOSAL ADEQUACY CHECKLIST REQUIRED                                      MAY/2013

                (ACC)

a. Certified Cost and Pricing Data must be submitted by the offeror IAW FARS 15.403-5, including Table 15-2.  You must also

complete, and provide with your proposal, the "Proposal Adequacy Checklist" found in Section L (252.215-7009) of this solicitation or a

Word version is available on the Contractor Forms Web Page on ProcNet at:

http://contracting.tacom.army.mil/acqinfo/contractorforms.htm

b.  If you fail to fully complete the checklist, it may result in the return of your proposal and/or you will be allowed five

(5) business days from the date of your notification to fully complete and submit the checklist.

[End of provision]
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          Services - Priced                                                                            $              _________________                                                                             __________________

              SERVICE REQUESTED: STS/SSTS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

LOE Hours Authorized: TBD hours

Estimated Cost:$____TBD________

Fixed Fee: $____TBD________

Total estimated CPFF $____TBD________

*Please note the four digit CLIN is a summary

narrative intended to roll up the pertaining

SLINS for the Work Directive.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________
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0002          DATA ITEM              _________

                Technical Data as set forth in Contract Data                                Not Separately

                Requirements List (DD Form 1423) hereinafter                                Priced

                referred to as Exhibit A.

                              (End of narrative B001)

0003          CONTRACT MANPOWER REPORTING              ___________________________

                The Contractor shall provide the information                                Not Separately

                required by the Contract Clause entitled CONTRACT MANPOWER                  Priced

                REPORTING (CMR), TACOM Clause,52.237-4000.

                Unit Identification Code (UIC): W6J1AA

                              (End of narrative B001)
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B.1 ESTIMATED COST AND PAYMENT

Each funded CLIN shall be defined as a Level-Of-Effort (LOE) or a Completion. All terms laid out in Section B.1 apply to both LOE

CLIN(s) and Completion CLIN(s).

B.1.1 The estimated cost for the performance of work under this contract is established in Section B at the four-digit Contract Line

Item Number (CLIN) level. The contract clause entitled LIMITATION OF COST applies to each CLIN separately.

B.1.2 The contractor shall provide the notification required by contract clause entitled Limitation of Cost whenever there is a reason

to believe that the funds allotted to each CLIN are either insufficient or excessive for the performance of the work required.

B.1.3 Allowable cost shall be determined, and payment thereof shall be In Accordance With (IAW) FAR clause 52.216-7, ALLOWABLE COST AND

PAYMENT. The Contractor may submit requests for payment every two weeks under this Contract. No work is authorized outside the period of

performance of the CLIN, and any work performed outside of the period of performance of the CLIN is at the contractors risk and the

Government has no obligation to reimburse cost.

B.2 FIXED FEE

B.2.1 The fixed fee together with the reimbursement of cost shall constitute full and complete consideration for the contractor services

in connection with the work required and performed under this contract. The contractor will be paid the total fixed fee for the

performance of work IAW the contract clause entitled FIXED FEE, FAR 52.216-8, as set forth in Section B.2.2 and B.2.3 below.

B.2.2 LOE CLIN(s) / Work Directive(s)

B.2.2.1 The fixed fee is directly tied to the hour(s) expended. The fixed fee is payable based on satisfactory performance of the

specified level of effort. For each request for payment, the contractor shall invoice fee as follows (subject to any applicable

withholdings): Invoice Fee = Total CLIN Fixed Fee amount times the hours performed for the invoice period divided by total CLIN hours,

subject to any applicable withholdings.

B.2.2.2 Pursuant to contract clause LIMITATION OF COST and FAR 16.306(d), in the event the contractor cannot perform LOE hour(s) within

the estimated cost set forth in the CLIN, the Government may increase the estimated cost of the hour(s) but will not increase the fixed

fee for the hours.

B.2.3 Completion CLIN(s) / Work Directive(s)

B.2.3.1 For each request for payment, the contractor shall invoice fee as follows: Invoice Fee = Total CLIN Fixed fee amount times the

costs for the invoice period divided by total CLIN estimated cost, subject to any applicable withholdings.

B.2.3.2 The fixed fee is based upon satisfactory completion of the scope within the period of performance. Pursuant to contract clause

LIMITATION OF COST and FAR 16.306(d), in the event the contractor cannot be complete the scope within the estimated cost, the Government

may require more effort without increase in fixed fee, provided the Government increases the estimated cost.

                                               *** END OF NARRATIVE B0001 ***
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.1 General

C.2 Meetings

C.3 Program Management

C.4 Configuration Management

C.5 Engineering Change Proposal

C.6 Systems Engineering

C.7 Software Engineering

C.8 Environment Compliance, Hazardous Substances, and Corrosion Compliance

C.9 Human Systems Integration (HSI)

C.10 System Validation / Testing

C.11 Quality Engineering

C.12 Reliability / Maintainability

C.13 Failure Reporting, Analysis, and Corrective Action System (FRACAS)

C.14 Integrated Logistic Support

C.15 Training Devices

C.16 Security

C.17 Modification Kit Application

C.18 Use of Government Owned or Furnished Property

C.1 GENERAL. The contractor, as an independent contractor, and not as an agent of the Government or employee of the Government, shall

provide Systems Technical Support (STS) and Sustainment Systems Technical Support (SSTS) as specified herein for modifications, changes,

and/or improvements to the vehicle system and/or the derivative vehicle systems and subsystems of those vehicles in paragraph C.1.1.

Efforts shall include program management, logistics support, engineering, product assurance and field service support for the vehicle

systems listed in paragraph C.1.1 as outlined in this Statement of Work (Section C).

C.1.1 Vehicle Platforms. The following is a list of vehicle platforms to be covered under this contract:

M2/M3A2 ODS SA (Operation Desert Storm) Situational Awareness (SA). Hereafter referred to as ODS SA

M7 Bradley Fire Support Team (BFIST) SA

A3 BFIST with FS3 Integration (A3 BFIST wFS3)

M7 BFIST SA with FS3 Integration (M7 BFIST SA wFS3)

M2A3

M3A3

M7 A3 BFIST

M2A2 ODS with strap kit

Multiple Launch Rocket System (MLRS) Carrier

M113 Family of Vehicles (FOVs)

All derivatives of above listed vehicles

C.1.2 The requirements of this contract apply to effort acquired by the U.S. Government, NATO Maintenance & Supply Agency (NAMSA), and

Foreign Military Sale (FMS) customers.

C.1.3 In accomplishing the effort under this contract, the contractor agrees that they shall not duplicate or otherwise provide efforts,

present or future, required to be performed under any current or past contracts.

C.1.4 Specifications and Standards. All referenced Specifications and Standards shall be in accordance with the latest revisions at time

of Contract award unless otherwise specified.

C.1.5 WORK DIRECTIVE(S)

C.1.5.1 Work Directive Requirements. All work under this contract shall be completed in accordance with the Work Directive(s). Each Work

Directive will be funded and identified under a distinct CLIN executed by the Procuring Contracting Officer (PCO). Pursuant to the terms

outlined in Section H.7 of this contract, Work Directive(s) can be executed under this contract either as Level-Of-Effort(LOE) Scope or

Completion Scope through exercise of available hours. Each Work Directive(s) shall be within the general scope of this contract and will

be incorporated as an attachment to the contract. No work shall commence until the contractor has received an executed contract Work

Directive. The contractor shall provide all necessary labor, materials, supplies, services, facilities, and equipment to perform the

specific work and services required by the Work Directives), which will clearly and simply state the tasks that accomplish the

requirements. Each Work Directive will include the following information:

a) Reference to the applicable section(s) of the general scope of the contract (i.e. Section C).

b) Objective of the Work Directive.

c) Detailed description of work to be performed.

d) Interim milestone schedule of events and/or deliverables

e) Identification of the Contract Line Item Number (CLIN) under which the work is to be performed

f) Identification of deliverables (to include but not limited to reports, software, data, and/or prototype hardware) to the Government

as referenced by the Work Directive and/or Contract Data Requirements List (CDRL).
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C.1.5.2 Examples of types of Work Directive(s) to be performed under this contract include the following:

a) Sustainment

b) Configuration Management

c) Engineering Change Proposals

d) Environmental Issues

e) Facility Vehicle Support

f) Failure Analysis

g) Field Service Representatives

h) Human Factors Engineering

i) Logistics Support

j) Modification Work Order (MWO) Development and Application

k) Problem Investigations

l) Product Improvements

m) Program, Engineering, and Quality Management

n) Reliability and Maintainability Support

o) Safety

p) System Assessment

q) Systems and Equipments Training

r) System and Vehicle Integration

s) System Design Technical Support of Vehicle Survivability Enhancements

t) Systems Engineering

u) Technical Report

v) Technical Support to Production Engineering and Design Changes

w) Training Plans and Technical Manuals

C.1.5.3 As referenced by each Work Directive(s), the Government may provide to the contractor components, systems, vehicles, Government

Furnished Material (GFM), or data as Government Furnished Equipment (GFE), or Government Furnished Information (GFI) for installation

onto or into projects or programs for testing and evaluation. All provided GFM/GFE will be listed in Attachment 0005 in the contract.

C.1.5.4 Problem Investigations (PIs). Problem investigations are short duration (up to 200 hours) efforts related to any PM issues,

problems or studies that are not yet determined. All PIs up to 200 hours must be concurred by the Contracting Officers Representative

(COR) and approved by the PCO prior

to commencement of work. PIs will be funded and shall be performed in accordance with the associated Work Directive and CLIN awarded

under this contract. The contractor shall provide a monthly list of the PIs, and the status of each PI, to the COR and PCO, in

accordance with CDRL A001 and A002.

C.2. Meetings

C.2.1 Meetings. The contractor shall host, coordinate, and/or attend meetings as identified in the Work Directive. The contractor shall

provide minutes and action items list of meetings to all Government attendees providing an electronic address as specified in Exhibit A,

per DD Forms 1423 Contract Data Requirements List (CDRL) A001.

C.2.2 Post Award Start of Work Meeting. The contractor shall host a post award start of work meeting at its facility, unless some other

location is agreed to by the parties, within 30 days after contract award, when required by a Work Directive. The contractor shall at a

minimum invite the COR identified in Section G or in an appointment letter, the PCO, the Contract Specialist identified on the face page

of this document, and the Administrative Contracting Officer (ACO). The COR, the PCO, the Contract Specialist, and ACO shall be given at

least 14 days advance notice of the time, date, and location of the start of work meeting. The preferred method of notification is by

email.

C.2.3 Contract Performance In-Process Reviews (IPR). The contractor shall hold In-Process Reviews under this contract to review cost,

schedule, and performance as directed by the Work Directive. The contractor shall schedule the reviews with the COR. The reviews shall

be held either at the contractor's facility, sub-contractor's facility or at the U.S. Army TACOM LCMC facility in Warren, Michigan. The

agenda shall be coordinated in advance of each IPR between the contractor and the COR in accordance with CDRL A001. The reviews shall

also include meeting minutes.

C.2.4 Contract Conference Call. A schedule for conference calls during the performance period shall be jointly established by the

Government and contractor personnel to report on overall status and identify any issues related to specific Work Directive(s).

C.2.6.5 Other Meetings. The contractor shall attend, participate, arrange, and/or conduct meetings when required by individual Work

Directive(s) and in accordance with CDRL A001. The contractor shall be required to prepare agendas and meeting minutes for review and

approval as specified in the individual Work Directive.

C.3 PROGRAM MANAGEMENT

C.3.1 The contractor shall prepare, reproduce, assemble, package and deliver data items, including monthly progress and status reports
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(costs, schedule, contractual management and Work Directive(s) status), final technical reports, drawing: engineering & associated

lists, meeting minutes, presentation materials and software in accordance with the requirements set forth in the Work Directive(s) and

related CDRLs.

C.3.3 Deliverable Documentation

C.3.3.1 Contract Performance & Monthly Status Reports

C.3.3.1.1 Cost and Performance Report (CPR). The CPR shall provide monthly and cumulative to date Budget, Performance, Expenditures and

Earned Value Management information broken out by CLIN. For LOE Scope(s), the report detail shall include budgeted and expended hours in

addition to all allowable cost(s) associated with hours. For Completion Scope, only the allowable cost(s) shall be reported. This report

shall be submitted electronically to the designated Government Point of Contact, PCO, and COR no later than the 12th business day of the

following month. This report shall be in contractor format as agreed to by the Government in accordance with CDRL A002. Reference

Attachment 0014 for a sample Contract Performance Report (CPR) format.

C.3.3.1.2 Earned Value Management. The Government reserves the right to incorporate and negotiate Earned Value Management requirements

into Work Directive(s) exercised under this contract. The contract clause 252.234-7002 does not apply to any LOE Scope under this

contract. Contract clause 252.234-7002 will only apply if specifically required by a Completion Scope.

C.4 CONFIGURATION MANAGEMENT (CM)

C.4.1 The contractor shall manage the configuration of the vehicle systems identified in paragraph C.1.1 using ANSI/EIA-649-A and MIL-

HDBK-61A as guidance.

a) The contractor shall identify, document, and verify the functional and physical characteristics of a configuration item, controlling

changes to an item and its documentation, recording the configuration of actual items.

b) The Government reserves the right to review contents and verify the accuracy of the contractors configuration control system at any

time during the Contract.

c) The Government reserves the right to review all Engineering Change Proposals.

C.4.2 Product Configuration Identification. All performance/product specifications, product drawings, CAD drawings, models, approved

changes, remanufacture documents, software documentation, computer software used for design, production, and test/validation of a

vehicle shall constitute the Product Configuration Identification (PCI) for that system, and shall be delivered in accordance with CDRL

A003.

C.4.2.1 Rights to Technical Data. All PCI data created or obtained under this Contract for use in the performance of the work designated

by the Government shall be available to the Government at no additional cost.

C.4.2.2 The contractor shall provide the services to maintain the PCI. This shall include the maintenance of changes to PCI baselines

and the Engineering Release of changes, drawing revisions, and new drawings. All data shall be submitted by electronic means acceptable

to the Government. Engineering changes to legacy data shall be updated to current standards made when requested by the PCO or the COR.

C.4.2.3 Configuration Services. The contractor shall provide electronic copies of current drawings, Drawing Lists, Generation Breakdown

List (GBLs), Gerber files, Artwork Masters, Technical Data Packages (TDPs), Engineering Release Records (ERR), Engineering Change

Proposals (ECPs), as built documentation/BOMs and any other updates to the PCI data when requested by the Government. The contractor

shall also supply PCI revisioning services to Foreign/Domestic Customers as authorized by the Government.

C.4.2.6 Software Configuration and Data Management. The contractor shall develop and submit to the Government a Software Configuration

Management Plan (SCMP) IAW CDRL A063.

C.5 ENGINEERING CHANGE PROPOSALS (ECPs)

C.5.1 Changes to any Government controlled data shall be accomplished through a formal Engineering Change Proposal (ECP) process or

equivalent reflected in the contractors Configuration Management Plan ANSI/EIA-649-A and MIL-HDBK-61A. The contractor shall deliver

electronic ECPs including Notice of Revisions (NORs), in accordance with CDRL A005 (ECP) and A006 (NOR). The contractor shall deliver an

Engineering Release Record (ERR) in accordance with CDRL A007 for every ECP. ERRs must be approved by the Government. All ERR

deliverable data must include the appropriate metadata attributes.

C.5.3 RESERVED

C.5.4 ECP Co-User Requirements. The contractor shall coordinate change concurrence with the Design Authority of any PCI data.

C.5.5 Drawing Number Assignment Report. The contractor shall maintain an internal Configuration Status Accounting (CSA) System that

reflects all changes, change status and tracks those changes for planned, authorized and as built configuration. The contractor shall

provide a copy of a drawing number assignment report when requested by the Government. The contractor shall use Government issued

drawing numbers and cage codes as part of any vehicle or component configuration. The contractor shall obtain hull drawing numbers and
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cage code from US Army TACOM, Warren, MI. The contractor shall obtain turret drawing numbers and cage code from US Army ARDEC,

Picatinny, NJ. Government furnished numbers shall be reported as requested in accordance with CDRL A008.

C.5.6 Drawing and Technical Data Custodianship. The contractor shall be responsible for all original documents in their possession. As

custodian, the contractor shall not make any changes to the original documents without written COR authorization.

C.5.7 Drawing Custodianship List. The contractor shall create and maintain the drawing custodianship list when requested by the

Government. This list shall delineate between Chassis and Turret drawings. The contractor shall prepare and maintain a Turret Master

List of original drawings.

C.5.8 Interface Control Documents. The contractor shall be responsible for maintaining all drawings for which it is the custodian. The

contractor shall be responsible for Interface Control Drawings (ICD) for which it is the custodian. The contractor shall be responsible

for coordinating and evaluating changes to any other ICD/drawings on/for the vehicle system, subsystem, special purpose kits or in

support of the vehicle operation. ICDs developed under this contract will be delivered in accordance with CDRL A009 and A063.

C.5.9 Engineering Drawings and Specifications. For new drawings and redrawn drawings, the contractor shall deliver Product Drawings in

accordance with MIL-STD-31000, Technical Data Packages, and the TDP Option Selection Worksheet in accordance with Attachment 0015. The

drawings provided for procurement purposes shall provide the information necessary to enable the Government to competitively procure,

provision and catalog an item essentially identical to the original item, without additional engineering effort. The drawings shall be

prepared in a Government approved format, using third angle projection, decimal-inch, English language, and meet the requirements of

ASME Y14.100-2004, Engineering Drawing Practices in accordance with CDRL A010. The contractor shall select the drawing types needed to

define an item, subject to Government approval. The drawings shall be in accordance with ASME Y14.24-1999, Types and Applications of

Engineering Drawings. The drawings shall be dimensioned and tolerance in accordance with ASME Y14.5M-1994, Dimensioning and Tolerancing.

The contractor shall revise existing drawings in accordance with the drawing preparation standards that the drawings were originally

prepared to. For new product data or when existing drawings to be redrawn, product data will be prepared as 3D CAD in accordance with

the TDP Option Selection Worksheet, Attachment 0015. The contractor shall prepare specifications in accordance with MIL- STD-961E-2008,

Defense and Program Unique Specifications Format and Content (CDRL A011). When models are requested by the Government they shall be

prepared in accordance with the TDP Option Selection Worksheet. All new data must be submitted to the Government for review/approval

before an ERR is accepted.

C.5.10 Initial Data Submission for Format Compliancy Evaluation. The contractor shall deliver technical data packages for a review of

the new data prior to ERR. The contractor shall coordinate the delivery to allow ample time for a complete format and engineering

evaluation prior to ERR.

C.6 SYSTEMS ENGINEERING

C.6.1 The contractor shall be responsible for Systems Engineering, to include design, redesign, development, integration, validation,

and testing, for all systems, and subsystems, hardware and software affected by the technical activities conducted under this Contract;

to assure that optimum solutions are introduced into the vehicle design without sacrifice in areas of stability, total system (crew and

vehicle) performance, reliability, durability, safety, cost, maintainability and quality. The contractor shall be

required to conduct design studies, feasibility and trade-off studies, safety and human factors analyses, perform market surveys,

fabricate hardware, prepare test plans, and perform testing. Such efforts shall be performed in order to correct known or potential

deficiencies, improve performance, accomplish cost reductions, or analyze program alternatives. The contractor shall prepare engineering

hardware cost and schedule estimates based on production quantities. In addition, the contractor shall prepare cost and schedule

estimates for the application of such hardware at a specified location, such as depot. The contractor shall be required to resolve field

problems and secondary item procurement problems and develop fixes for such problems as they arise. The contractor shall maintain

Government Furnished Equipment (GFE) in accordance with established maintenance procedures found in appropriate

technical manuals. Maintenance shall include those design enhancements as required by The Work Directive.

C.6.2 The contractor shall perform engineering activities that may include, requirements development and

maintenance, analysis, design, prototype build, and engineering tests. This review shall identify the need for specialty engineering

involvement in support of design effort. The specialty engineering disciplines shall consist of Systems Engineering, Quality, Product

Support, Logistics, Training and Maintenance Engineering, System Test Integration, System Safety, Human Factors, RAM, System Assessment,

System Validation and HSI, and Environmental Engineering.

C.6.3 The contractor shall participate in all design review meetings, review of design parameter documents for appropriate load

conditions and safety factors, assisting in selection of safety critical items, and participation in safety review and failure analysis

board meetings.

C.6.4 Cost Effectiveness Studies. When potential improvements or cost reduction areas are identified, the contractor shall conduct cost

effectiveness studies and submit recommendations for each prospective improvement or cost reduction project as set forth in paragraph

C.6.2.

C.6.5 Technical/Design Analysis. The contractor shall conduct technical/design analyses to confirm adequacy of

component design and document the results. Analysis shall include manual and finite element evaluations of stress, fatigue, noise and
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vibration, control linkages, waterborne characteristics, waterway ingress and egress, stowage impact, and land mobility.

C.6.6 Qualification of Alternate Sources. When qualifications of alternate sources for selected components are identified, the

contractor shall qualify alternate sources and submit reports with recommendations for each alternate source for qualification, and the

alternate sources capabilities. The contractor and Government shall agree on the qualification requirements prior to the Work Directive

submittal. The Work Directive shall list the qualification requirements.

C.6.7 Producibility Analysis. The contractor shall conduct producibility analysis in the development of changes to Government controlled

items performed under this Contract to ensure the systems, subsystems, and components are producible in the most effective manner

consistent with quality, reliability, and design requirements.

C.6.8 Design For Six Sigma (DFSS). The contractor shall utilize Design For Six Sigma (DFSS) tools and techniques for work under this

contract in a manner that is integral with the systems integration processes. DFSS applications shall be prioritized for effective

cost/schedule implementation. DFSS shall be integrated into the Systems Engineering Master Plan (SEMP). Design for Six Sigma shall be

incorporated into all documented procedures used by each project within the scope of the Work Directive.

C.6.9 Computer Software and Hardware Changes. The contractor shall integrate other Government specified/or furnished software and

associated hardware onto the vehicle and shall ensure that the integration effort to be performed does not compromise system

performance. Examples include Forward Observer Software (FOS), Joint Battle Command-Platform (JBC-P),Force XXI Battle Command Brigade

and Below (FBCB2), and Applique computer hardware. The integration effort shall include development of retrofit kits if specifically

required by Work Directive(s).

C.6.10 Obsolescence Management (OM). The contractor shall resolve obsolescence issues, back up data, schedule, cost information, and

conduct reviews and meetings with the Government. The contractor shall prepare and deliver meeting minutes for all meetings and reviews

specifically required by Work Directive (CDRL A001). The contractor shall continuously identify or develop replacements for obsolete

parts and components, proactively track and plan required redesigns including cost and schedule to preclude shortfalls/lapses in

production or logistic support. The effort shall include identification, test and qualification necessary to justify substitution or

redesign in the applicable systems environment as identified by vehicle level specifications. Software schedule shall be considered as a

major factor in the replacement plan of obsolete parts and shall be planned and tracked accordingly (i.e., software schedule shall not

be delayed to accommodate new parts).

C.6.11 Systems Engineering Management Plan (SEMP). The SEMP shall describe the contractors proposed efforts for planning, controlling

and conducting a fully integrated engineering effort. The SEMP shall be prepared in contractors format for delivery to and approval by

the Government (CDRL A012).

C.6.11.1 Integrated Master Plan (IMP)/Integrated Master Schedule (IMS). The IMP and IMS shall be submitted in accordance with CDRL A013.

C.6.11.1.1 Integrated Master Plan (IMP). The contractor shall develop and maintain an Integrated Master Plan (IMP). The IMP is an event-

based plan consisting of a hierarchy of program events, with each event being supported by specific accomplishments, and each

accomplishment associated with specific criteria to be satisfied for its completion.

C.6.11.1.2 The IMS shall flow directly from the IMP and supplement it with additional levels of detail. The contractor shall develop and

maintain a resource-loaded Integrated Master Schedule (IMS) by logically networking detailed program activities. The schedule shall be

consistent with the CWBS and contain the planned events and milestones, accomplishments, exit criteria, and activities from Contract

award to the completion of the Contract. The IMS and time-phasing of the Performance Management Baseline shall be consistent. The IMS

shall clearly identify critical path activities and reflect those program risks identified and documented in the contractors risk

management plan.

C.6.12 Counterfeit Prevention. The contractor shall notify the Government when  items are not obtained from the Original Equipment

Manufacturer (OEM), Original Component Manufacturer (OCM), or an authorized distributor, particularly where electronic parts are

included.

C.6.12.1 Contractor shall follow the Program Protection Plan Outline and Guidance, which includes the requirement to

evaluate counterfeit risk and implement countermeasures for mission critical components.  Program Protection Plan Outline and Guidance

is available upon request to AFV.

C.7 SOFTWARE ENGINEERING

C.7.1 Software Requirement, Design, Development, Integration and Test.

The contractor shall perform the detailed planning required for requirement analysis, design, develop code, integrate, test, document,

and deliver system and/or subsystem software and component firmware for any new or modified systems.

C.7.1.1 Contractor Program Management shall coordinate with Government representatives shall provide management oversight of the Life

Cycle of both the hardware and software products developed and delivered under this contract. Government representatives are defined as
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PM AFV or Aviation and Missile Research, Development, and Engineering Center (AMRDEC)/Software Engineering Directorate (SED) Government

employees and their service support contractor employees.

C.7.1.2 The contractor shall develop a software architecture in conjunction with the development of the system and system

architecture. It shall satisfy the requirements specified in the system specification. It shall be developed, evaluated, and baselined

prior to the initial incremental system build. The contractor shall develop software architecture with a Modular Open Systems Approach

(MOSA). Results of the engineering efforts during the development of the software architecture, including all evaluations, will be

documented in the Quality Attribute Work Shop Report, which includes rationale for both design decisions and changes to the baselined

architecture. Documentation will support the architecture evaluation method and the tracking of changes to the baselined software

architecture. Specific information must include, but not limited to, module structure, component interfaces, process structure, and data-

flow structure. In each structure, the view-specific relationships among the entities must be documented. For the module structure,

relationship information includes but is not limited to the unique information that is encapsulated in each module. For the process

structure, the relationship information includes, but is not limited to, synchronization and concurrency relationships. For the data-

flow structure, the relationship information shall consist of the high-level description of the data that is produced, stored, or

consumed. (CDRL A063)

C.7.1.2.1 The contractors assessment of the software performance requirements shall ensure compliance in the following areas:

1. CPU Utilization (not more than 50%)

2. Memory Utilization (not more than 50%)

3. Solid State Hard Disk Utilization (not more than 50%)

C.7.1.2.2 Completeness: Collectively, the software requirements shall specify the total product software and provide full implementation

of all required functions.

C.7.1.2.3 Traceability: The software requirements shall be derived directly from higher level requirements contained in or traceable to

system specifications. A cross reference shall be developed indicating where each of the high level requirements are implemented in the

detailed requirements. All higher level requirements shall be completely satisfied but shall not exceed those requirements

unless approved by the PCO.

C.7.1.2.4 Consistency: All requirements shall be consistent with one another, with interfacing systems/subsystems, and with those at the

next higher level.

C.7.1.2.5 Realism: Each detailed requirement shall be reviewed to ensure that it can be achieved.

C.7.1.2.6 Testability: The contractor shall ensure that the software performance requirements are expressed in quantitative terms that

can be directly translated into acceptance criteria.

C.7.1.2.7 Redundant, superfluous, and duplicate requirements shall not be specified.

C.7.1.3 The contractor shall conduct assessments of the software design during its development to ensure that all software requirements,

as approved by the Government, are being satisfied and that the design is being documented in software design assessment/specification

(CDRL A063).

C.7.1.4 The contractor shall provide schedule for all software milestones (requirement, design, development, integration, testing

activities) as required by the Work Directive.

C.7.1.5 The contractor shall establish and maintain detailed, complete Software Development Folders (SDPF) for all software developed

and integrated.  The contractor shall deliver the SDPFs upon Government request. (CDRL A063).

C.7.1.6 Organizational Accreditation Requirements. The contractor shall obtain and provide certification through an independent Software

Engineering Institute (SEI) SCAMPI. An assessment external to the contractor's business unit, division, site, or program office shall be

performed to assess whether the contractor meets the Capability Maturity Model Integration(CMMI) Maturity Level 3 or higher. The

contractor shall deliver proof of CMMI certification upon request of the Government in accordance with CDRL A063. The contractor shall

be subjected to periodic process audit upon Government request.

C.7.1.7 Software Integrated Process Team (SWIPT). The contractor and the Government shall jointly establish a Software Integrated

Process Team (SWIPT). This team shall consist of contractor and Government representative. The SWIPT, at a minimum, should contain the

contractors Chief Software Engineer, Government Lead Software Engineer, and any subcontractor Chief Software Engineers, as appropriate.

The SWIPT shall define, document, monitor, and improve the software development approach being used for the software effort.

C.7.1.7.1 The SWIPT shall monitor development progress, assess effectiveness of the development approach and monitor adherence to the

defined process in accordance with the Software Development Plan (SDP).

C.7.1.7.2 The SWIPT shall monitor industry-wide lessons-learned, evolution of standards, advances in relevant technology, tool utility

and availability, and other information that may prove to be valuable for the software work effort. Incorporation of change of process
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shall only occur where an Return on Investment (ROI) can be provided.

C.7.1.7.3 The SWIPT shall advise the Overarching Integrated Process Team (OIPT) in areas relating to the software effort.

C.7.1.7.4 The SWIPT and contractor is responsible for management of the software effort, for performing software quality assurance, or

for acting as an Independent Verification and Validation (IV&V) agent for the software effort described in this Scope of Work (SOW). The

SWIPT shall rely on existing Program Management and on the QA/IV&V function to provide sufficient information to facilitate their

monitoring of progress and adherence to the SDP.

C.7.1.8 Software Reviews. The contractor shall conduct periodic software reviews with the Government to support this effort. For each

review described in this section, a proposed agenda shall be submitted to the Government No Later Than (NLT) fifteen (15) working days

prior to each review. The contractor shall provide minutes NLT three (3) business days after the meeting to the Government for approval

(CDRL A063).

C.7.1.8.1 The contractor shall provide entrance and exit criteria for each review, and these criteria shall be reviewed and approved by

Government. All entrance and exit criteria shall be met before entry to the next systems level event.

C.7.1.9 Subcontractor Management and Control. The contractor shall ensure that all requirements as defined in this SOW are flowed down

to all suppliers performing software tasking under this effort, and is responsible for ensuring that the quality of all software,

documentation, and programming materials procured from their subcontractors, conform to the contract requirements. The contractor is

responsible for imposing the software quality requirements on any and all subcontractors that are employed for the development of

defense department software. Accordingly, the contractor shall conduct periodic audits of its subcontractors Software Quality Assessment

(SQA) program, plan and execution thereof to ensure that all requirements are being satisfied and that the software being developed

possesses a high degree of quality.

C.7.1.10 RESERVED

C.7.1.11 Software Documentation. Software documentation shall be utilized to plan, direct, explain, define, record, or provide

information pertaining to the software development. The contractor shall prepare and maintain the software documentation and provide

these documents to the Government electronically as applicable and specified in each Work Directive. In the event that the Government is

unable to read the electronic media at the Government site, the contractor shall provide an alternate means for the Government to read

the data.

C.7.1.11.1 The contractor shall provide the following documents and any other documents as directed by the specific Work Directive(s)

(CDRL A063):

C.7.1.11.1.1System/Subsystem Specification (SSS)

C.7.1.11.1.2 System/Subsystem Design Specification (SSDD)

C.7.1.11.1.3 Interface Control Document (ICD) including ICDs related to TMDE and training devices

C.7.1.11.1.4 Interface Requirement Specification (IRS)/Interface Design Requirement (IDR)

C.7.1.11.1.5 Software Design Document (SDD)

C.7.1.11.1.6 Interface Design Description/Specification (IDD/S)

C.7.1.11.1.7 Software Development Plan (SDP)

C.7.1.11.1.8 Software Requirement Specification (SRS)

C.7.1.11.1.9 Database Design Description (DBDD)

C.7.1.11.1.10 Software Test Plan (STP)

C.7.1.11.1.11 Software Test Description (STD) and procedures

C.7.1.11.1.12 Software Test Report (STR) development and functional SIL and vehicle reports

C.7.1.11.1.13 Software Product Specification (SPS) prime, subcontractors, and SIL models and test environment

C.7.1.11.1.14 Software Version Description (SVD)

C.7.1.11.1.15 Software User Manual (SUM)

C.7.1.11.1.16 Software Input/Output Manual (SIOM)

C.7.1.11.1.17 Firmware Support Plan/Manual (FSP/M)

C.7.1.11.1.18 Software Transition Plan (STrP)

C.7.1.11.1.19 Software Quality Assurance Plan (SQAP)

C.7.1.11.1.20 Software Safety-Related Risk Assessment/Analysis (SSRAA)

C.7.1.11.1.21 Software Metrics

C.7.1.11.1.22 Software Architecture

C.7.1.11.1.23 Lifecycle Software Support Plan (LSSP)

C.7.1.11.1.24 System Integration Lab Plan (SILP)

C.7.1.11.1.25 Model and Simulation Plan (MSL)

C.7.1.11.1.26 Computer Software Product End Item (CSPEI)

C.7.1.11.1.27 Computer Operation Manual (COM)

C.7.1.11.1.28 Quality Attribute Workshop Report (QAWR)

C.7.2 Software Configuration and Data Management. The contractor shall develop and submit to the Government a SCMP. (CDRL A063)

C.7.2.1 Configuration Management Audit. The contractors procedures shall ensure the effective Configuration Management of the
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development baseline from the time of the contract award until final acceptance of the software and its associated documentation by the

Government. Also to be included in these procedures is the independent auditing of the status accounting system to access effectiveness

of tracking Software Trouble Reports (STR). The contractor shall ensure that such procedures are integrated with the Configuration

Management procedures addressing the total defense system when the software is only a portion of the total system development. The

contractor shall deliver audit reports when requested by the Government. (CDRL A063)

C.7.2.2 Configuration Audits. The contractor shall conduct formal audits of the Configuration Management function, as provided for in

the Software Quality Assurance (SQA) Plan, to ensure strict compliance with the requirements of the contract, the approved SDP, and the

approved SCMP. The contractor shall deliver audit reports to the Government when agreed to by the parties. (CDRL A063)

C.7.2.3 Software Quality Assurance (SQA) Program. The contractor shall plan, develop, document, and implement a SQA program to ensure

that high levels of software quality are attained and all contractual requirements are fully complied with. The contractors SQA program

shall have sufficient, well-defined lines of responsibility, accountability, and authority, as well as the organizational freedom to

identify and evaluate quality problems and to initiate, recommend and/or provide solutions. (CDRL A063)

C.7.2.3.1 The contractor shall regularly review the status and adequacy of the program and realign the program to ensure the

system requirements and those provided in this SOW will be satisfied.

C.7.2.3.2 Results of all SQA activities shall be documented in an established format and shall be promptly submitted to the

Government. Failure by the contractor to report discovered discrepancies will be considered in non-compliance with contractual

requirements. Program reporting shall be part of the management reporting system during all phases of software development. (CDRL A063)

C.7.3 Corrective Action. The contractor shall establish a corrective action process for reporting, correcting, and analyzing

problems/failures occurring during all phases of this software effort. It shall address status tracking, failure analysis, corrective

action, verification of implementation, and verification of corrective action.

C.7.3.1 The contractor shall conduct annual audits of this system to ensure its effectiveness.

C.7.3.2 The contractor shall perform an annual analysis of all software deficiencies for the purpose of identifying trends which

disclose generic problem areas. The trend analysis shall include the study of the causes, magnitude of impact, frequency of

occurrence, and preventive measures.  The contractor shall deliver audit reports when requested by the Government. (CDRL A063)

C.7.4 Modeling and Simulation Plan (MSP). The contractors MSP shall enumerate, describe, and show how its modeling and simulation

software items will be used to verify and validate requirements. The contractor shall include software simulation items to be used in

performing or supporting operations or sustainment, as well as provide the architecture for models and simulators, including the plans

for verifying and validating them prior to release. The contractor shall describe their approach for using software test beds and

software simulators during the operational software development and show how resource contention will be avoided, if any. The contractor

shall describe their approach to synchronize simulators, having operational software and support training functionality needs aligned

with program milestones. The contractor shall describe the system technical baseline used to create the models and the

contractor shall validate that the models have sufficient fidelity to be used in formal software test procedures. The contractor shall

deliver the model baseline (Source and Executables), and verification test procedures, and complete functioning Computer Simulation

Integration Lab (CSIL)/Vehicle Test Bed (VTB) test environment with documentation when agreed to by the parties to the Government. (CDRL

A063)

C.7.5 Vehicle Version Identification (VVID) Information Paper and Software Tacfile Requirements. The contractor shall develop a VVID

information paper using VVID 8.03 Information Paper as the baseline format. The contractor shall deliver to the Government the software

tacfile or its equivalent to support off vehicle testing and reprogramming on DSESTS. (CDRL A063)

C.7.6 Information Assurance (IA). The contractor shall protect all data delivered to the Government in accordance with applicable laws

and regulations. As a baseline, the contractor shall use the Bradley Information Assurance safeguards and security controls. The

contractor shall support IA certification and accreditation of the system by providing the IA artifacts, analyses, test, evaluation, and

assessments.

C.7.6.1 Security requirements shall be met which are identified in AR 380-5, AR 381-14, CNSSI Policy No. 22, CNSSI 1253, DoDI

8500.2, DoD 8500.01E, NISP SP 800-18, NISP SP 800-53, SSE-100-1, DoD 8570.01-M, appropriate Best Business Practices, Security

Technical Implementation Guides and NSA Information Assurance Technical Framework.

C.8 ENVIRONMENTAL COMPLIANCE, HAZARDOUS SUBSTANCES, AND CORROSION COMPLIANCE

C.8.1 Environmental Compliance.

C.8.1.1 The contractor shall comply with all Federal, State, and local environmental laws, regulations, and policies.

C.8.2 Environmental Management Team (EMT). The contractor shall participate in the Governments EMT, which is a multi-disciplinary group

chartered by PM AFV dedicated to addressing environmental issues and supporting the PM AVF  environmental program. This team will

include subject matter experts from Government and Industry.  The contractor shall provide support to the EMT, to include attending
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meetings, completing assigned actions items, and providing information related to environmental impact reduction efforts. EMT meetings

will be held on an annual basis (CONUS travel required).

C.8.3 Hazardous Substances

C.8.3.1 Hazardous Material Restrictions

C.8.3.1.1 Prohibited Materials

Asbestos, beryllium, beryllium alloys, cadmium, cadmium alloys, Class I and Class II Ozone Depleting Substances, hexavalent chromium,

lead, leaded alloys, mercury, and radioactive materials, shall not be present in or on any materials delivered under this contract,

required for the operation and sustainment of contract unique items, or used in final system manufacture and assemble processes for the

contract efforts.

C.8.3.2 Restricted Materials

If not listed above as a prohibited material, Group 1 Agents classified as carcinogenic to humans by the International Agency for

Research on Cancer (IARC) Monographs shall be classified as Restricted Materials. Per MIL-STD-882E, restricted HAZMAT are those

materials that the contractor will target for elimination or minimization. The contractor shall submit a hazard tracking sheet to the

Government SRB for the use of each restricted material IAW CDRL A016. The SRB will make the determination of whether the particular use

of a restricted material is acceptable. If deemed acceptable, the material shall be documented and managed through Hazard Tracking and

Hazard Log as described in section C.9.3.3.

C.8.3.3 Exceptions to the Hazardous Materials Restrictions

Waivers from the hazardous materials requirements shall not be permissible except where the SRB assesses that a suitable alternative

does not exist. When adequate non-hazardous substitutes are not available, the contractor shall notify the Government, by delivery of a

Request for Use of Prohibited Materials (Attachment 0016. The contractor shall obtain Government approval via a waiver request prior to

delivering any contract unique item. Waiver requests shall include detailed technical justification for the use of the prohibited

hazardous material. The Government will make the final determination on whether sufficient justification has been provided to support

approval of any waiver requests. The Government will consider waivers in these situations on a case by case basis. If a waiver is

requested for radioactive material, the Nuclear Regulatory License shall be submitted (if required) with the waiver request. No waiver

request is required for the following:

- Cadmium on electrical connectors and back shells used to mate with cadmium electrical connectors on

     Government Furnished Equipment (GFE)

- Chemical Agent Resistant Coating (CARC) primers and topcoats

- Lead-acid batteries

- Lead solder

- Steel containing up to 0.35 % lead by weight

- Aluminum containing up to 0.4 % lead by weight

- Copper and Brass alloys containing up to 4 % lead by weight

- Beryllium and Beryllium alloys used in electrical components

- Mercury containing components compliant with European Union (EU) Directive 2002/95/EC (RoHS)

- GFE

- Lead in engine bearings

- Vehicles that were manufactured under previous contracts may be fielded with Halon 1301 to the extent that was allowed

in the previous contract. No additional Halon 1301 may be added to these vehicles or systems without government approval.

C.8.4 Hazardous Materials Management Report (HMMR). The contractor shall prepare and deliver to the Government a Hazardous Material

Management Report (HMMR) IAW CDRL A015. The HMMR shall identify all hazardous materials delivered on the vehicle or required for

operation and sustainment, specifying the part(s) containing the hazardous material. The HMMR shall also identify all hazardous

materials used in final system manufacture and assembly, specifying the process(es) utilizing the hazardous material. This report shall

be prepared in accordance with National Aerospace Standard 411, section 4.4. (Exception to NAS 411 Section 4.4.1: Hazardous

materials used in system manufacture and assembly shall be identified in the report in addition to those hazardous materials delivered

and required for operation and support.) The report shall include a listing of prioritized hazardous materials for

minimization/elimination and identify those hazardous materials/processes for which non-hazardous substitute materials/technologies may

be available for implementation. The HMMR shall specify which phase (manufacture, operation, and/or sustainment) that each material is

required for status, changes or issues with the HMMR shall be discussed as a part of each technical review and program management

review. [(DI-MISC-

81397]

C.8.5 Corrosion Compliance

C.8.5.1 Corrosion Prevention Advisory Team (CPAT). The contractor shall provide support to the Governments CPAT, to include attending

meetings and prepare meeting minutes (IAW CDRL A001), completing assigned action items, informing the CPAT of new environmental and

corrosion issues, reviewing Engineering Change Proposals (ECPs) and their impact on the corrosion prevention and control of the system,

and providing information to the CPAT regarding upcoming corrosion policy changes that may impact the program. The CPAT meets on a
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semiannual

basis in order to adequately address and resolve current hazards associated with the vehicle system.

C.9 Human Systems INTEGRATION (HSI)

C.9.1  HSI is a comprehensive management and technical program that focuses attention on human capabilities and limitations throughout

the system life cycle.  The goal of HSI is to optimize total system performance at acceptable cost and within human constraints. The HIS

 program shall include aspects of all seven domains (Manpower, Personnel, Training, Human Factors Engineering, System Safety, Health

Hazards, and Soldier Survivability).

C.9.2 Human Factors Engineering (HFE). The contractor shall perform necessary support to vehicles listed in C.1.1 and C.1.2 to include

HFE on any design changes initiated during this contract.

C.9.3 System Safety

C.9.3.1 System Safety Program Requirements. The contractors system safety program shall focus on the identification, assessment,

mitigation, and continuous tracking, control, and documentation of environmental, safety, and health mishap risks encountered in the

development, test, acquisition, use and disposal of the vehicle systems and subsystems. The system safety program is responsible for the

implementation and monitoring of engineering and management principles, criteria, and techniques to achieve acceptable mishap risk,

within the constraints of operational effectiveness, time, and cost, throughout all phases of the system life cycle. A safe design is a

prerequisite for safe operations, with the goal being to produce an inherently safe product that will have the minimum safety-imposed

operational restrictions in accordance with MIL-STD-882E. The contractor shall prepare a System Safety Program Plan (SSPP) that

describes the planned safety tasks and activities necessary to execute a comprehensive and effective System Safety Program, IAW CDRL

A018.

C.9.3.2 Hazard Notification. The contractor shall establish an incident alerting/notification, investigation, and reporting process, to

include notification of the program manager.

C.9.3.3 Hazard Tracking and Hazard Log

C.9.3.3.1 The contractor shall prepare a Hazard Tracking System (HTS) IAW with MIL-STD-882E. The HTS shall include the findings from a

System Hazard Analysis (Task 205) and an Environmental Hazard Analysis (Task 210). The contractor shall document and track all hazards

from their identification until the hazard is eliminated, or the associated risk is reduced to a level acceptable to the Government. The

HTS shall include all hazards identified through testing and other analyses in accordance with severity categories and probability

provided in Section 4.3 of MIL-STD-882E. The HTS shall be reported to the Government IAW CDRL A016.

C.9.3.3.2 Disposition and Closeout. The contractor shall notify the Government of the final disposition of all hazards. All hazards

closed out in the log shall identify the Government official who authorized the closeout. Closed-out hazards shall remain in the Hazard

Log.

C.9.3.3.3 Health Hazard Assessment Report (HHAR). The contractor shall perform and document an HHAR to identify health hazards and

recommend engineering controls, equipment, and protective procedures, to reduce the associated acceptable risk. The Contractor shall

provide an HHAR for each vehicle system and design modification prior to test activities. The HHAR shall be delivered to the Government

IAW CDRL A021. Issues to be addressed within the report shall include:

a) Noise

b) Toxic gases

i. Carbon Monoxide

ii. Ammonia

iii. Oxides of nitrogen and sulfur

c) Toxic chemicals

d) Ionizing and non-ionizing radiation

e) Heat and cold (to include heat stress)

f) Shock and Whole Body Vibration to crew members

g) Address the chemicals identified in the Materiel Safety Data Sheets to be provided in accordance SAE-AMS2825.

The contractor shall report any other issues not included nor identified in the list above.  All health-related hazards identified but

not included within the above list shall also be included in the HHAR.

C.9.3.4 Safety Engineering. The contractor shall identify and evaluate functional hazards associated with applicable changes and the

system and subsystem level to determine the criticality of hardware, firmware, and software component failures. The safety assessment

process shall include appropriate system and subsystem level assessment tools such as: Functional Hazard Assessments (FHA), Hazard

Causal Factor Analysis (HCFA), Fault Tree Analyses (FTA), and FMECA to support the system safety assessments and the Failure Reporting,

analysis, and Corrective Action System (FRACAS) requirements. The safety analyses and assessments of changes and change impacts shall

identify new potential hazards and their effect on the system integrity throughout the development and qualification of hardware,

firmware, and software. The contractor shall utilize the FHAs, HCFAs, FTAs, and FMECAs or other assessment tools as applicable when
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preparing the preliminary system Safety Assessment Report (SAR) and updates to the SAR. The contractor shall assign risk assessment

codes and criticality levels to each hazard, based on the effect of those hazards to the total system. The contractor shall perform the

system safety assessment efforts as an integration effort encompassing all disciplines. The contractor shall present all identified

functional subsystem hazards through the regularly scheduled System Safety Working Group (SSWG) meetings. The contractor shall provide

to the Government access to supporting documentation through the SSWG process for FHAs, FTAs, FMECAs, or other applicable assessment

tools for hazard tracking reports that identify hazard severity levels and their probable frequency of occurrence. The Contractor shall

ensure that the operation and maintenance instructions and training are generated with appropriate safety procedures and precautionary

information.

C.9.3.5 Critical Safety Program. The CSP described herein is applicable to any items for which drawings will be delivered to the

Government.

C.9.3.5.1 CSP Definitions. The following definition apply:

C.9.3.5.1.1 Critical Safety Items (CSI): A part, assembly, installation, or production system with one or more critical characteristics

that, if not conforming to the design data or quality requirements, would likely result in an unsafe condition. Unsafe conditions

include conditions which would cause loss or damage to the end item or major component, or loss of control of the vehicle, or serious

injury to personnel. Unsafe conditions are those in hazard severity categories IA-D, II A-C, and III A-B of the risk acceptance level

definitions, in accordance with MIL-STD-882E.

C.9.3.5.1.2 Critical Safety Characteristics (CSC): Any feature (i.e. tolerance, finish, material composition, manufacturing, assembly,

or inspection process) of product, material, or process, which if nonconforming or missing would cause the failure or malfunction of the

critical safety item.

C.9.3.5.2 Identification of CSIs. The contractor shall clearly identify each CSI and assembly process as such on the engineering top

drawing, part drawing, or assembly drawing. The contractor shall also clearly identify the CSC(s) for each CSI as such on the

engineering parts, engineering top drawings, part drawings, assembly drawings, or process documentation. The contractor shall ensure

that all designated or identified CSCs shall have an associated control method. The control method, as a minimum, shall be either a

Statistical Process Control (SPC) Process Capability Index (Cpk) greater than or equal to 1.66, or 100% inspection. The Contractor shall

annotate the control method in the notes for all designated or identified CSCs. The specific method for marking drawings shall be

as delineated in MIL-STD-31000 and ASME Y14.100.

C.9.3.5.3 Data Sources. Identification of CSIs shall be based on the following data sources:

-  Sound engineering analysis and judgment

-  Failure modes and effects, criticality analysis (MIL-STD-1629)

-  Safety assessment / safety hazard analysis (MIL-STD-882E)

-  Development testing / operational testing results RAM     engineering assessments

-  Previous experience using like items or designs

-  Logistics Support Analysis (LSA) data

-  Component qualification test results

C.9.3.5.4 Contractor shall validate the CSI requirements expressed herein to ensure that all critical safety aspects of the design are

accurately depicted on deliverable drawings, and parts or materials operate well below fatigue limits or stress levels. The Contractor

shall ensure that the Government can verify these requirements without the use of destructive inspection equipment. The Contractors

validation shall be based on engineering analysis of the CSI characteristics and shall consider design changes, and deterioration

through time from use, fatigue life, and operating conditions.

C.9.3.5.5 CSI Master List. A master list of CSIs and associated critical characteristics, including nomenclatures and Part Numbers shall

be prepared and documented by the Contractor and furnished to the procuring activity IAW CDRL A017. The Contractor shall maintain and

update the CSI list throughout the life of the contract. The Contractor shall also reference the CSIs on the vehicle class and

division drawing. Contractor shall revise the list as experience and knowledge are obtained and design changes are incorporated into the

system.

C.9.3.5.6 Safety Control Board. The Contractor shall establish a safety control board consisting of representatives from the

Contractors design, quality, manufacturing, field service, engineering, safety, and other appropriate departments for the purpose of

reviewing and formalizing all CSI Reports delivered to the Government.

C.9.3.5.7 System Safety Working Group (SSWG). The contractor shall participate on a semi-annual basis in the Governments SSWGs as an

advisor. The contractor shall present and discuss issues affecting environmental, safety, and occupational health (ESOH) program

implementation. During SSWG meetings, the Contractor shall present ESOH program status and updates, HTS status and updates, Hazardous

Materials usage status and updates, and other ESOH data. The contractor shall pursue through completion and close out any action items

that are assigned.

C.9.3.5.8 Safety Review Board (SRB). The contractor shall participate in the Governments SRBs as an advisor on a monthly basis,

presenting and discussing issues affecting environmental, safety, and occupational health (ESOH) program implementation. The contractor
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shall pursue through completion and close out any action items that are assigned.

C.9.3.5.9 Safety Assessment Reports (SAR). The contractor shall update the Safety Assessment Reports (SAR), as required by the

Government for directed design changes of this contract. The SAR shall include a description and evaluation of each hazard and the

actions identified for mitigation of the associated risks. Hazard risks shall be evaluated by severity and probability of occurrence

before and after mitigation in accordance with MIL-STD-882E (CDRL A020).

C.9.4 Soldier Survivability. Per AR 602-2 guidance, the Commanding General (CG) of AMC will, through the Director of the U.S. Army

Research Laboratory-Survivability/Lethality Analysis Directorate (ARL-SLAD), provide technical advice and assistance on

survivability/lethality/vulnerability-related issues to Integrated Concept Teams (ICTs) and PM Integrated Product Teams (IPTs) as

it pertains to Soldier Survivability in combat systems. These issues include, (1) conventional ballistics,

(2) nuclear, biological, and chemical (NBC), (3) NBC-contamination survivability (CBRN), (4) electronic warfare, (5) electronic warfare

vulnerability of tactical communications systems, (6) information operations/information warfare, (7)

atmospherics/obscurants, (8) directed energy weapons, (9) jamming, (10) electronic countermeasures,  (11) personnel

vulnerability, (12) or any other issue the contractor may deem important to include in the report.

C.9.4.1 Therefore, the contractor shall work with ARL-SLAD/HRED, the material developer (Program Management Office), combat developer,

and any other entity identified by the Program Management Office to conduct and provide Soldier Survivability (SSv) Assessments and

Survivability Analyses. The contractor shall use a systems engineering approach to develop requirements, design, modify and produce

vehicle systems and materiel modifications with soldier survivability as a consideration. The contractor shall apply, the outputs and

recommendations from the Soldier Survivability (SSv) Assessment and Survivability Analysis, and principal and design standards in the

vehicle system which will: (1) reduce fratricide; (2) reduce detection; (3) reduce attack; (4)

reduce damage if attacked; (5) reduce medical injury; and (6) reduce physical and mental fatigue. The contractor shall provide a report

based on the results of the SSv assessment in accordance with CDRL A022.

C.9.4.2 Survivability Analysis. The contractor shall use a survivability analysis process to evaluate equipment and personnel

susceptibility to attack and physical injury. The analysis shall consider the integration of the soldier(s) and how the system affects

the soldiers survivability. The analysis shall focus on the effects of threats that might reduce the ability of the system to complete

its mission and establish the system's capability, limitations, and survivability. The contractor shall deliver the survivability

analysis in accordance with CDRL A023.

C.10 SYSTEM VALIDATION / TESTING

C.10.1 The contractor shall provide a system validation function, the responsibility of which is to determine overall validation needs

for both the overall system and its components, plan and schedule validation activities, monitor and coordinate the actual testing or

analysis used to validate designs, and accomplish any and all other tasks needed to ensure that contractor design and integration

efforts are fully validated. The contractor shall track and record progress of designs and components undergoing validation testing as

directed by the Government, at Government and contractor test sites. The contractor shall plan, coordinate, and control Lab

Validation/Qualification Testing for Line Replaceable Unit (LRU) items, alternate source items, and new components as a

result of Government directed ECPs or production associated changes or improvements. The contractor shall be responsible for

providing the labor and materials for the purchase and/or construction of hardware and software for system validation, including any

source code and documentation.

C.10.1.1 The contractor shall deliver to the Government any software executables and source code, including subcontractors

software executables and source code, as well as any models and test environment developed for system validation.

C.10.1.2 The contractor shall deliver any hardware developed for system validation to the Government once all Validation/Qualification

tests have been completed.

C.10.1.3 The contractor shall be responsible for generating any requirements or design specifications required to document the final

design configuration of the hardware and software used in system validation. This shall include  the following: wiring diagrams,

software documentation (system product specification, software requirements specification, etc.), hardware documentation (system

specification, detailed design specification, etc.), system architecture drawing, etc.  The contractor can mention any other important

criteria not already listed here.

C.10.2 Qualification Test. The contractor shall conduct qualification testing. The quantity of individual parts to be tested, as well as

the specific qualification tests to be performed, shall be identified in the Work Directive. The contractor shall plan, coordinate, and

execute Lab verification/qualification testing for all items, alternate source items, and new components. Acceptance tests will not be

accepted as a substitute for qualification testing.

C.10.2.1 Qualification Test Plans. The contractor shall develop and implement Qualification Test Plans for all qualification tests and

shall provide final versions of the aforementioned test plans to the Government in accordance with CDRL A024. Qualification Tests

shall be done in accordance with the correct applicable specifications and test plans. Exception can be taken on the Work Directive.

C.10.2.2 Qualification Test Reports. The contractor shall submit Test Reports to the Government for approval or rejection after
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test completion. Test Reports shall be submitted in accordance with CDRL A025. Exception can be taken on the Work Directive.

C.10.3 Highly Accelerated Life Tests (HALT). The contractor shall conduct a HALT for all LRUs that are new or redesigned. In addition,

the contractor shall conduct HALT on all Shop Replaceable Units (SRUs) that are new or redesigned, regardless if designed by the

contractor/supplier or Commercial Off The Shelf (COTS), unless otherwise annotated differently in the Work Directive. The contractor

shall develop and implement HALT planning, coordination, and control of Lab HALT testing.

C.10.3.1  HALT Plans. The contractor shall develop HALT plans and shall provide final versions of the aforementioned test plans to the

Government in accordance with CDRL A028.

C.10.3.2  HALT Reports. The contractor shall submit  HALT Reports to the Government for review and approval after completion of the

final  HALT. These test reports shall be submitted in accordance with CDRL A029.

C.10.4 Environmental Stress Screening (ESS). The contractor shall establish and implement an ESS program for all LRUs and/or Shop

Replaceable Units (SRUs) that are subjected to the ESS process. The contractor shall develop ESS profiles to determine optimum screens.

The objective of the ESS effort shall be to improve design, product quality, product reliability, increase production yields, and reduce

ownership costs.

C.10.4.1 ESS Proof of Screen. The contractor shall develop and utilize a Proof of Screen (POS) with respect to the ESS program for all

LRUs and SRUs as directed by the Work Directive. The objective of the POS is to determine that the best ESS profile is being used to

successfully screen hardware while not overstressing hardware and not causing latent failures or defects.

C.10.5 Test Support. The contractor shall supply test hardware, software, labor, parts, facilities, instrumentation, and other

items necessary to perform tests as set forth in individual work directives.

C.11 QUALITY ENGINEERING

C.11.1 Quality Engineering. Quality Engineering (QE) shall be involved in all design reviews, specification reviews, verification

planning, conducting verification, and technical data finalization to ensure the objectives of the overall production quality programs

are achieved and continuously improved upon. QE shall participate in engineering meetings and determine the type and amount of

verification necessary to ensure all requirements are satisfied. QE shall ensure DFSS tools are utilized in the design and/or

integration process.

C.11.2 Quality Engineering Review. The contractor shall perform QE reviews of all TDP documentation affected by Work Directive.

These reviews are to decide the type and amount of process and product controls and tests necessary to achieve a constantly conforming

product. The contractor shall define all process and product controls and tests on engineering drawings.  If a supplemental Quality

Assurance Provision (QAP) document exists for a modified LRU, alternate source item, or source-controlled item or component, the

contractor shall determine what process and product controls are still applicable and transfer that QAP information to the engineering

drawing for the specified LRU/component.  The contractor shall ensure the transferred QAP is updated for the relevant design.

C.11.3 Quality Assurance. The contractor shall develop, implement, and maintain a Quality Management System (QMS) acceptable to the

Government for all supplies and services to be provided under this contract. The quality system shall, as a minimum, meet the

requirements of ANSI/ISO/ASQ Q9001-2008 or an equivalent standard. The contractor shall make all QMS documents/procedures available for

review to the Government upon USG request.

C.12 RELIABILITY / MAINTAINABILITY (R/M)

C.12.1 Reliability Program. The contractor shall maintain a reliability program in order to improve overall system reliability. This

reliability program shall follow DOD adopted industry standard GEIA-STD-0009. This program shall include, the following tasks:

a) Monitor/Control of Subcontractors and Suppliers

b) Parts Control and Reliability

c) Reliability Critical Items

d) Reliability Predictions

e) Any other tasks the contractor considers relevant

C.12.2 Maintainability Program. A Maintainability Program shall be maintained by the contractor. This program shall monitor/control of

subcontractors and vendors and program reviews.

C.12.3 Monitor/Control of Subcontractors and Suppliers. The contractor shall establish procedures and controls, which shall ensure that

products obtained from suppliers, will meet R/M requirements. In addition, the contractor shall provide the Government with reasonable

notice of any special R/M review meetings scheduled with subcontractors so that Government representatives can attend at their

discretion.

C.12.4 Parts Control and Reliability. All parts used shall be selected to emphasize reliability, preferably from standard, military, or

qualified parts. If a standard, military, or qualified part is not available, a suitable equivalent part shall be selected and if a
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specification or drawing is prepared, the nearest equivalent military specification shall be used as a guide. Parts that are nonstandard

shall require Government approval in accordance with CDRL A030.

C.12.5 Reliability Critical Items. The contractor shall identify and control reliability critical items. This task shall be

coordinated with logistic support activities to ensure that requirements and results are compatible and used in the Logistics Support

Analysis Record (LSAR).

C.12.6 The contractor shall capture and analyze information associated with performance and acceptability of produced vehicles, vehicles

currently in test, and vehicles currently fielded. This may include identification of problematic issues, identifying emerging negative

trends, and recommend potential cost saving solutions.

C.12.7 Data Collection. The contractor shall utilize the Governments Total Enterprise Asset Management System (TEAMS) for all data

collection efforts of produced systems. The contractor shall be responsible for entering all required system(s) data into TEAMS as set

forth in the Work Directive(s). Each data collection effort shall have a detailed scope defined in the Work Directive.

C.13 FAILURE REPORTING, ANALYSIS, AND CORRECTIVE ACTION SYSTEM (FRACAS)

C. 13.1 The FRACAS shall consist of a documented comprehensive closed-loop corrective action system which requires the contractor to

collect, quantify, perform root cause analysis, identify and verify/validate corrective action.

C.13.2 The contractor shall establish and maintain a system for analysis of Test Inspection Reports (TIRs) generated during Government

tests. The system shall be capable of tracking the status of TIRs to include necessary distribution, Corrective Action, Failure Analysis

and Management reports, in accordance with the criteria set forth in the following paragraphs.

C.13.2.1 The contractor shall access all TIRs directly through Vision Digital Library System (VDLS).

C.13.2.2 The contractor shall furnish a written report for each TIR with an analysis of the failure in the form of a Failure

Analysis and Corrective Action Report (FACAR). FACARs are to be prepared and submitted in the contractors format in accordance with DI-

SISS-81315A, CDRL A031.

C.13.2.6 Failure Mode and Effects Analysis (FMEA). The contractor shall use and implement FMEA or a similar tool to evaluate potential

failure modes and their causes. Priority should be made according to risk and drive actions to eliminate or reduce their likelihood of

occurrence. Contractor shall provide a discipline/methodology for documenting this analysis for future use and continuous process

improvement and shall be made available to Government when agreed to by the parties. FMEA shall be done in accordance to CDRL A032.

C.13.2.7 Corrective Action System. The contractor shall maintain a correction action system to completely resolve discrepancies

documented during testing under this contract. The system shall address status tracking, failure analysis, corrective action,

verification of implementation, and verification of corrective action. The contractor shall prepare and deliver and Integration Problem

Report (IPR) during initial testing, and a PCR for each problem detected in the software product (CDRL A040). The Government will

classify eEach problem

by appropriate and approved categories and priorities. In addition to the PCRs, the contractor shall deliver a report (CDRL A040)

analyzing the following:

a. Detected trends in the problems reported.

b. Whether or not the problems have been resolved.

C.14 INTEGRATED LOGISTIC SUPPORT (ILS)

C.14.1 ILS Management. The contractor shall develop, implement, perform and manage logistics support and analysis for the vehicle

systems listed in C.1.1 in accordance with the following sections of the contract: Hazardous Material Management Program (in accordance

with C.8); Test and Evaluation (in accordance with C.10); MANPRINT program (in accordance with C.9); Reliability and Maintainability

Program (in accordance with C.12); Integrated Logistics Support (in accordance with C.14); and Training Devices (in accordance with

paragraph C.15). The contractor shall make maximum use of ILS data developed under previous Government contracts and ensure that there

is no duplication of effort in accomplishment of any of these ILS requirements. The contractor shall maintain control of subcontractor

and vendor ILS accomplishments.

C.14.1.1 ILS Integrated Product Team (IPT). The IPT will be established by the Government to jointly manage the ILS program and to

review progress. The contractor shall attend scheduled IPT meeting as agreed to by the parties, and shall provide technical expertise as

defined in the individual work directive.

C.14.1.2 Life Cycle Sustainment Plan (LCSP). The contractor shall provide input for the completion of the LCSP as specified in ILS IPT.

C.14.1.3 ILS Master Schedule. The contractor shall maintain schedules for each element of ILS (and any narrative required to clarify

schedules) for the requirements of this Contract. All schedule changes require approval by the Government ILS Manager.

C.14.1.4 Depot Maintenance Support Plan. The contractor shall provide input for the completion of the Depot Maintenance Support Plan as

specified in ILS IPT.
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C.14.2 Supportability Analysis

C.14.2.1 Logistics Support Analysis Record (LSAR). LSAR required to enable appropriate planning for support and sustainment of the

vehicle systems listed in C.1.1 and must be available to support the Logistics Demonstration. The contractor shall conduct Analyses and

other efforts as follows:

a) Maintenance planning

b) Operator task analysis

c) Scheduled Maintenance tasks analysis

d) Unscheduled Maintenance task analysis

e)  Equipment identification

f) Tool and test equipment identification

g) Packaging, Handling, Storage and Transportation

C.14.2.2 ILS Design Change Tracking

C.14.2.2.1 The contractor shall maintain an ILS design change tracking system which provides logistics tracking data to include

estimated cost to implement proposed design changes from Work Directive inception through Government approval. The tracking system shall

relate back to the configuration control board and engineer change proposals.

C.14.2.3 Reliability, Availability and Maintainability (RAM)

C.14.2.3.1 Failure Mode Effects and Criticality Analysis (FMECA). The contractor shall conduct a FMECA to reflect all designs down to

the subsystem indenture (except for commercial off the shelf items for which the FMECA shall be performed to the lowest level possible).

Potential failure modes shall be identified and evaluated to determine their effect on mission success. The FMECA shall be performed

either as a hardware analysis or as a combination of a hardware analysis with functional analysis as required for commercial off the

shelf items. The criticality analysis shall be quantitative, incorporating the failure rates calculated in the reliability predictions

and rank failure modes according to failure severity classification and its probability of occurrence. The FMECA Report shall be

delivered in accordance with CDRL A032 and DI-ILSS-81495.

C.14.2.4 Maintenance

C.14.2.4.1 The contractor shall conduct Maintenance Planning and Supportability Analysis to develop logistics products based on two

level maintenance policies in accordance with AR 750-1, Army Materiel Maintenance Policy and AR 700-127, Integrated Logistics Support.

The contractor shall use GEIA-STD-0007-B for new components in identifying content, format, delivery and related guidance for logistics

data, except where otherwise identified in this contract. The contractor shall perform Logistics Support Analysis (LSA) to determine

the most effective and efficient means for supporting design and supportability changes.

C.14.2.4.2 The contractor shall perform Level of Repair Analysis (LORA) based on the Army two-level maintenance policies in accordance

with AR 750-1, Army Materiel Maintenance Policy. The contractor shall refer to existing LORA analysis for Armored Fighting Vehicles

(AFV) common items. The LORA report shall address both new and existing items. The LORA will be prepared and delivered in accordance

with Section J, Attachment 0006 (LORA), CDRL A033 and DI-SESS-81872.

C.14.2.4.3 Testability. The contractor shall update and implement the necessary testability tasks and activities of the contract to

minimize Test Program Set (TPS) test time, hardware, and development time, and to optimize TPS fault detection and fault isolation

performance. The contractor shall use MIL-HDBK-2165 as a guide to implement the necessary testability tasks and activities to achieve

Fault Detection and Isolation, Prognostics, Built in Test (BIT), and Built in Test Equipment (BITE) requirements.

C.14.2.4.4 Provisioning Plan and Analysis. The contractor shall provide input for the completion of the Provisioning Plan. The

contractor shall conduct analyses to support the provisioning requirements in C.14.2.6.

C.14.2.4.5 All design, modification and engineering change activity performed under this contract shall require maintenance analysis.

Maintenance analysis shall be performed by the contractor in response to Government furnished Test Incident Reports (TIR), Recommended

Changes to Publications and Blank Forms (DA Form 2028), Product Quality Deficiency Reports (PQDR) (Standard Form 368), Field Service

Representative Reports or other deficiency reports. In performance of maintenance analysis, the contractor shall:

a) As applicable, disassemble and reassemble the item under analysis to the extent required for effective review of the design for

training and maintenance activities.

b) Provide sequential narrative instructions or procedures (maintenance source data) for application, installation or maintainability.

c) As a result of the maintenance analysis, recommend revisions in repair parts and special tool requirements, technical manuals, kits,

tools, support equipment and test equipment.

d) Use maintainability Design Criteria information in MIL-HDBK-470 for guidance in making design decisions.

C.14.2.4.6 Logistics Studies. The contractor shall conduct and perform logistics studies to include trade-off analyses, level of repair

analyses, and integration of Government logistics data, as set forth in individual work directives. Results of those studies shall be

provided in accordance with CDRL A034.

C.14.2.4.7 Operating and Support (O&S) Cost Data. The contractor shall capture and produce O&S cost data and reports as specified in the
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associated Work Directive(s). The O&S cost reports shall be provided in accordance with CDRL A035.

C.14.2.5 Logistics Support Package

C.14.2.5.1 LSAR. The contractor shall maintain a LSAR database for all vehicles to include a Provisioning Bill of Material (P-BOM).

C.14.2.5.2 The contractor shall develop and update recommended Basic Issue Items (BII) lists, Components of End Item (COEI) lists and

Additional Authorization Lists (AAL).

C.14.2.5.3 System Support Package Component Lists (SSPCL). The contractor shall prepare and deliver SSPCL for test, demonstrations and

other program activities requiring other than normal organic logistic support in accordance with CDRL A036.

C.14.2.5.4 Maintenance Analysis. The maintenance analysis shall be documented in the contractors format as an LMI summary entitled

Maintenance Analysis, and will identify the maintenance functions, level of maintenance, manpower, spare and repair parts and support

equipment required for each replaceable and repairable item. The Maintenance Analysis shall include a maintenance task file documented

in contractor format, and will serve as source data for development of the Maintenance Allocation Chart (MAC), Provisioning Parts Lists,

Technical Manuals and Army Manpower and Requirements Criteria (MARC). The Maintenance Analysis shall be documented in end item hardware

breakdown sequence (top-down breakdown), using LSA Control Numbers (LCN). The Maintenance Analysis Summary shall be prepared and

delivered in accordance with Section J, Attachment 0007 (LMI Summary Worksheet: Maintenance Analysis), CDRL A037, DI-SESS-81759 and

GEIASTD-0007-B .

C.14.2.5.5 Item Classification. To determine packaging requirements, items shall be classified as either selective or special group

items.

C.14.2.5.5.1 Selective Group Items. Selective Group items are those that do not require a drawing:

a) Sketch

b) Illustration

c) Narrative type instructions

d) Do not exceed 40 pounds

e) Have any one dimension which exceeds 40 inches or have a length and girth of over 84 inches.

These items shall be considered Selective Group items if appropriate packaging can be defined by the codes in MIL-STD-2073-1E with

Change 1 or latest revision.

C.14.2.5.5.2 Special Group Items. Items shall be considered Special Group Items if:

a) Narrative instructions or figures are needed to describe packaging requirements.

b) They are kits, sets, or items consisting of separate parts.

c) They are items that require disassembly for packaging.

d) They are items requiring special handling or condemnation procedures.

e) They are items considered Hazardous for Transport.

f) They are items considered to have a shelf-life.

g) They are items excluded from the Selective Group.

C.14.2.6 Provisioning

C.14.2.6.1 Provisioning Parts List (PPL)

C.14.2.6.1.1 Provisioning Bill of Material. The contractor shall build, maintain and update an LSAR database capable of electronic data

transfer to the Government on a quarterly basis for all assigned vehicles updating the Provisioning Bill of Materials (P-BOM). The

contractor shall provide up-to-date approved data to include part number changes, Engineering Change Proposal (ECP) information and

reflect all approved changes to other P-BOM data elements as required. Prime part numbers and Commercial and Government Entity (CAGE)

Codes will reflect the original equipment manufacturers information unless that part is modified, changing form, fit, and function. The

PPL shall include all parts, special tools, BII, COEI, AAL items and expendable and durable items for all fielded vehicle

configurations. The contractor shall provide reports addressing discrepancies between the LSAR database and the P-BOM. Also, the

contractor shall host Provisioning Conferences at their Sterling Heights, MI, facility for approximately five Government Representatives

and provide contractor services when agreed to by the parties. Each submission of the PPL shall have no more than 1,500 lines, unless

approved in advance by the Government.

C.14.2.6.1.2 Contractor shall provide Provisioning Technical Documentation, LSA-036 per DI-SESS-81758 and CDRL A038. Contractor shall

correct all errors created when the LSA-036 is loaded into the Governments Logistics Modernization Program (LMP) data base.

C.14.2.6.2 Engineering Data for Provisioning (EDFP)

C.14.2.6.2.1 EDFP. The contractor shall maintain electronic access to Military and Federal Specifications and Standards. EDFP to include

the top assembly drawings shall be submitted in accordance with Section J, Attachment 0008 (Provisioning Requirements Statement), CDRL

A039 and DI-SESS-81874.

C.14.2.6.2.2 All approved vendor Commercial and Government Entity (CAGE) codes are to be cited by the contractor (typed, stamped, or in

legible writing with authorized signature and date) on drawings when furnished concurrently with each submitted increment of the

provisioning parts list for each "P" coded item.
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C.14.2.6.3 The contractor shall maintain and continuously update his provisioning file with the P-BOM feedback data provided by the

Government (i.e., changes, additions or deletions to part numbers, source, maintenance and recoverability codes, and failure factors)

throughout the term of the contract.

C.14.2.6.4 The contractor shall correct validation rejects within thirty (30) days of receipt.

C.14.2.6.5 The contractor shall submit provisioning reports and supporting documentation compatible with the Logistics Modernization

Program (LMP) and shall be able to mutually exchange provisioning data with the Government.

C.14.2.6.6 Design Change Notice (DCN). The contractor shall notify the Government of those design or part changes which modify, add,

delete or supersede any of the operating, maintenance or repair parts information delivered on previous government contracts DAAE07-01-

CM011,

W56HZV-07-C-0096 and W56HZV-13-C-0018,

C.14.2.6.7 Provisioning and Pre-Procurement Screening Data

C.14.2.6.7.1 It is required that the contractor standardize commercial items selected as repair parts. There is a precedential ranking

of preferred part numbers as follows: Government or industry association specifications, drawings, or standards number is the

preferred(Prime) reference number.

C.14.2.6.7.2 The contractor shall conduct provisioning and pre-procurement screening for standardization of all commercial items

selected as repair parts. The contractor shall perform provisioning and pre-procurement screening for non-standard new or changed

spare/repair parts to determine if the item or data already exists to preclude duplication of documentation. This screening shall be

used to select valid part numbers for input to the P-BOM for total support of the end item. All vendor source information identified on

the drawing shall be screened. Results of provisioning and pre-procurement screening for standardization and component selection shall

be used to update the contractors provisioning file. The screening results shall be available to review at each provisioning conference.

C.14.2.6.7.3 The contractors submittals shall be updated to reflect the current prime part numbers that have a National Stock Number

(NSN) resulting from the screening process.

C.14.2.6.8 Maintenance Replacement Rates

C.14.2.6.8.1 Results from the reliability and maintainability program shall be used to determine Maintenance Replacement Rates I and II.

These rates may be different due to model and configuration of the end item. If the application requires only one record build

Provisioning Line Item Sequence Number (PLISN), the Maintenance Replacement Rate (MRR) shall be a consolidation of all known reliability

and maintainability information.

C.14.2.6.8.2 The contractor shall develop rationale and methodology for determining MRR in accordance with GEIA-STD-0007-B using the

following data:

a) Engineering Data

b) Warranty Data

c) Testing and Developmental Documentation

d) Historical Data of a Similar Piece of Equipment

C.14.2.6.8.3 MRR 2 is the wartime failure rate and shall be, at a minimum, 2.5 times greater than that of MRR 1 (peacetime).

C.14.2.6.9 Documentation of Parts Pricing

C.14.2.6.9.1 The contractor shall screen the Government databases for data on all parts of the Contract Item and shall utilize the

price(s) cited there whenever available. In the event the price is not contained in the Government databases, the contractor shall

develop a LSAR Unit of Measure Price. The contractor shall enter the most economical price in the LSAR data base as the unit of measure

price.

C.14.2.6.9.2 Next Higher Assembly PLISN and Overhaul Replacement Rates (ORR). Next Higher Assembly (NHA) PLISN and ORR are used to

identify and forecast repair parts requirements for all assemblies or subassemblies or components. The contractor shall enter overhaul

quantities for each item, in accordance with GEIA-STD-0007-B

a) Identify the immediate NHA PLISN. Enter an overhaul quantity.

b) Identify all subsequent assemblies proceeding, using the LSA Control Number (LCN) structure, the down part. Enter NHA PLISN and ORR.

c) Identify the model record PLISN as a NHA PLISN and enter an ORR, if called for by the Government.

C.14.2.6.10 Provisioning Quality Acceptance Standards

C.14.2.6.10.1 The quality standards outlined in the Quality Assurance Provisioning Process Guidebook in accordance with MIL-HDBK-2165,

apply to all phases of the provisioning effort.

C.14.2.6.10.2 During the term of the contract, changes may occur that are due to formal program or process requirements. The contractor

will be formally notified of these provisioning changes through the PCO. These changes will be in effect from that date forward.
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C.14.2.7 Transportability

C.14.2.7.1 Transportability Report. The contractor shall update and deliver a final Transportability Report, Transportability Plans,

Load Plans and Shipping and Clearance Diagrams in accordance with CDRL A040 and DI-PACK-80880D.

C.14.2.7.2 The contractor shall provide a system physical shipment configuration procedure and information necessary to support the US

Army in obtaining an Air Transportability Certificate.

C.14.2.8 Performance Based Logistics (PBL)

C.14.2.8.1 The contractor shall consider PBL as a support alternative in planning and shall recommend its use if it is economically and

operationally feasible. The contractor shall provide a formal Business Case Analysis (BCA) for justification of a PBL product support

strategy to the Government for review, validation and approval.

C.14.2.9 Item Unique Identification (IUID)

C.14.2.9.1 The contractor shall provide engineering support to establish a multifunctional IPT to plan for and implement IUID markings

on the vehicle systems listed in C.1.1.

C.14.2.9.2 The contractor shall support the update of the Bradley Item Unique Identification Implementation Plan (IUID) in accordance

with AR 700-145.to include:

a) A list of all components or spares for which a IUID would be required by the DOD Guide to Uniquely Identifying Items, Assuring

Valuation, Accountability and Control of Government Property (version 2 dated 1 Oct 2008 or later revision) and MIL-STD-130N or later

revision.

b) A recommended prioritization of IUID marking on components or spares based on Government input with respect to prioritization

criteria.

c) A recommended list of components that require IUID markings.

C.14.2.9.3 The contractor shall conduct a review session with the Government approximately 30-45 days after submission of the proposed

updates to finalize Bradley IUID Plan revisions.

C.14.2.9.4 The contractor shall assess approved components as identified and selected in the final implementation plan to determine:

a) The location of the marking on the component or part.

b) The means for marking the component or part.

c) Possible impacts of the IUID marking on the use and function of the item (e.g., does not interfere with component operation).

C.14.2.9.5 The contractor shall identify technical data revisions, such as drawings, technical manuals, etc., required to enable the

application of the IUID markings on approved components. The contractor shall revise technical data for the approved components upon

Government concurrence on the IUID implementation for each of the approved components.

C.14.3 Logistics Support Package

C.14.3.1 Technical Publications

C.14.3.1.1 Equipment Publications. The contractor shall prepare and deliver all applicable publications or source material, to include,

Department of the Army Technical Manuals (TM), Repair Parts and Special Tools Lists (RPSTL), Depot Maintenance Work Requirements (DMWR),

National Maintenance Work Requirements (NMWR), Modification Work Orders (MWO), Battle Damage Assessment and Repairs (BDAR), and Hand

Receipts (HR), in accordance with Government approved Work Directive. The contractor shall update and deliver all applicable

publications and source material to reflect design changes, DD Form 2028 comments, user jury input, and changes to the P-BOM, in

accordance with Section J, Attachment 0010 (Technical Publications) and CDRL A042 through A048.

C.14.3.1.1.1 Publication Files. The contractor shall maintain a digital master file for each publication. This master file shall

contain the source data (text and illustrations) and all subsequent changes made to each publication during this Contract. The master

file shall be delivered to the Government in accordance with CDRL A042 through A048.

C.14.3.1.1.2 RESERVED

C.14.3.1.1.3 Electronic Technical Manuals (ETM)

C.14.3.1.1.3.1 ETM Specifications. The specifications shown below shall be used to develop ETMs. Contractor shall respond to the latest

version at date of contract award. Copies can be obtained from the Government PCO.

a) MIL-STD-40051-2B or later revision, Preparation of Digital Technical Information for Page-Based Technical Manuals

b) MIL-STD-2361C or later revision, Digital Publications Development

c) MIL-HDBK-1222E or later revision, Guide to the General Style and Format of US Army Work Package Technical Manuals

C.14.3.1.1.3.2 ETM Preparation Instructions. Contractor shall deliver Technical Manuals (TM), National Maintenance Work Requirements

(NMWR), Depot Maintenance Work Requirements (DMWR), Modification Work Orders (MWO), Battle Damage Assessment and Repairs (BDAR), and

Hand Receipts (HR), in accordance with the Work Directive and guidance in paragraph C.14.3.1.1.5. ETM shall be Extensible Markup
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Language (XML) tagged.

C.14.3.1.1.4 Interactive Electronic Technical Manuals (IETMs)

C.14.3.1.1.4.1 IETM Specifications. The specifications shown below shall be used to develop IETMs. Contractor shall respond to the

latest version at date of contract award. Copies can be obtained from the Government PCO.

a) MIL-STD-40051-1B or later revision, Preparation of Digital Technical Information for Interactive Electronic Technical Manuals (IETM)

b) MIL-STD-2361C or later revision, Digital Publications Development

c) MIL-HDBK-1222E or later revision, Guide to the General Style and Format of US Army Work Package Technical Manuals

C.14.3.1.1.4.2 IETM Preparation Instructions. The contractor shall develop, maintain, update, and deliver as required the Interactive

Electronic Technical Manuals (IETM) for each vehicle. IETM shall be Extensible Markup Language (XML) tagged and meet the requirements of

MIL-STD-40051-1B or latest revision and MIL-DTL-87268C or latest revision. CD ROM or DVD containing the un-compiled source files shall

be delivered in accordance with the Work Directive. CD ROM or DVD containing the compiled version with presentation application and hard

copy instructions as an insert to the case for the CD ROM or DVD and shall be delivered in accordance with the Work Directive and

guidance in paragraph

C.14.3.1.1.5.

C.14.3.1.1.5 Publication deliveries. The contractor shall use MIL-STD-40051 for required TM content and format that meet Army

requirements. MIL-STD-40051 is an all-inclusive standard which includes information on technical manual preparation and assembly, and

introductory, theory, operator, troubleshooting, maintenance, repair parts and special tools lists, and supporting information.

Contractor shall reference existing DA equipment publications, when possible, to avoid duplication of system component information,

unless components are unique. The contractor shall provide publication data to the Government when agreed to by the parties. The file

format and delivery method will be dependent upon the file type and size. The files shall be MS Office Professional software compatible

by default. Available methods of delivery are: electronic mail, file transfer protocol, or CD/DVD ROM. Parameters for each delivery are

described below:

a) Draft Equipment Publication (DEP). For DEP ETM/IETM deliveries, the contractor shall provide complete publications, that is,

validated draft TM after Government-approved First Article Test. DEP manuals shall be representative of the final product. DEP ETM

deliveries shall be delivered via DVD or CD as Adobe Acrobat compliant Portable Document Format (PDF) files which can be read in the

Adobe Acrobat Reader and edited and searched with Adobe Acrobat Professional software. DEP IETM deliveries shall be delivered via DVD or

CD, in accordance with CDRL A043.

b) Final Draft Equipment Publication (FDEP). For FDEP ETM/IETM deliveries, contractor shall provide complete publications, that is,

edited DEP ETM/IETM. FDEP shall include all changes and final resolutions resulting from our reviews and tests, as well as contractor

quality reviews and final edit. All changes and corrections as a result of validation/verification should be included in each FDEP. FDEP

ETM deliveries shall be delivered via DVD or CD as Adobe Acrobat compliant PDF files which can be read in the Adobe Acrobat Reader and

edited and searched with Adobe Acrobat Professional software. FDEP IETM deliveries shall be delivered via DVD or CD, as directed by

Government. The Government will make a final review of the Technical Manuals and the contractor shall make any final corrections within

60 calendar days of final comments. The contractor will then deliver the final Technical Manuals in IETM format.

c) Final Reproducible Copy (FRC). For FRC ETM deliveries, contractor shall provide DVD or CD as Adobe Acrobat compliant PDF files which

can be read in the Adobe Acrobat Reader. Source data of ETM shall also be provided upon Government request. FRC IETM deliveries shall be

via DVD or CD, as directed by Government.

C.14.3.1.1.6 Publication Quality Assurance

a) Contractor shall be responsible for the quality of the ETM, IETM, and for developing effective processes to develop, test and inspect

the deliverables, ensuring technical accuracy, usability, completeness (within the scope of the contract), consistency, and that the

publications generally meet contract requirements prior to delivery. ANSI/ISO/ASQC Q9001 may be used as guidance.

b) The contractor shall validate all technical and equipment publications and verify them for completeness, accuracy, usability and

adequacy of content against the related system or equipment. The contractor shall ensure completeness, clarity and usability of digital

products before delivery to the Government. Validated data shall be re-validated when changes result from (e.g., DA2028s, testing and

approved ECP), or when contractor fails to validate.

c) Validation is a process where the contractor shall physically perform one hundred percent of the procedures developed to support the

vehicle configurations being procured. Validation is an action performed on text and illustrations developed to meet contract

requirements; therefore development and validation of data cannot be done simultaneously. Validation also includes the contractors

comparative review of all other technical data to the configuration of the item being procured. The validation effort shall assure that

both text and illustrations are mutually supportive and accurately describe and reflect all fielded vehicle configurations. The

Government may choose to witness the Validation of the ETM and IETM. The contractor shall develop and deliver technical manual

validation plans in accordance with CDRL A049 and DI-TMSS-81818. The contractor shall provide a Technical Manual Validation Certificate

in accordance with CDRL A050 and DI-TMSS-81819.

d) Verification is the process whereby the government confirms, by either hands-on or desktop review, the accuracy of data written and

validated by the contractor. The Government is responsible for the verification of technical manuals to assure accuracy and usability by

US Army soldiers, maintainers or depot personnel. The government shall verify via hands-on review 100% of Preventive Maintenance Check

and Services (PMCS) tasks, and at their discretion, any new tasks and any tasks that have changed significantly since the previous

publication. All other data shall be desktop reviewed by the Government. Government shall verify operators manuals in both paper and

IETM formats. Contractor shall provide appropriate support personnel as agreed to by the Government for the Verification. Government

verification shall be held at the contractors facility. Contractor shall provide input for the completion of the Technical Manual

Verification Plan that is written by the Government IAW AMC Pamphlet 25-31. Contractor shall provide all necessary hardware and support
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equipment required to perform the Verification. The contractor shall record and maintain all changes and updates made during the

verification process, and provide the Government with a digital copy of the identified discrepancies at the conclusion of the

verification event. The contractor shall correct all discrepancies in the operators manuals and the IETM discovered during the

performance of the verification. The contractor shall make necessary corrections to all tasks to allow for re-evaluation during the

verification.

e) Contractor shall perform services at In-Process Reviews (IPRs) by providing samples of work accomplished to date or other requested

data. Contractor shall identify improvements to the manuals, or QA process, required as a result of IPR comments. The contractor shall

host and support at its facility a series of Logistics IPRs reporting progress on logistics products development, present logistics

products for review, and discuss and track issues and actions items for resolution. The initial IPR shall be held on or about 90

calendar days after contract award. Subsequent reviews shall be held on a quarterly basis or when deemed necessary as designated per the

Log Deliverables Schedule (or at the time of significant program milestone or delivery) thereafter until all required data is delivered

and approved. All IPRs shall have meeting minutes and action items furnished by the contractor.

C.14.3.2 Packaging, Handling, Storage & Transportation (PHS&T)

C.14.3.2.1 Packaging Data Requirements. The contractor shall provide packaging instructions for provisioned items in accordance with

A051. The contractor shall assess engineering and logistic changes for packaging impact and provide packaging impact statements with

the ECP. The contractor shall provide draft packaging revisions and additions when there is a packaging impact. Packaging data entries,

Special Packaging Instructions (SPI) images and configuration data shall be electronically transmitted. Packaging design validation

shall be done in accordance with ASTM D4169, Distribution Cycle 18. Packaging data entries should be forwarded to the TACOM Packaging

File (PACQ) in ASCII text format.

C.14.3.2.1.1 The contractor shall, for items pertaining to vehicle models under this contract, develop and provide packaging data for

all provisioned items lacking packaging data, and maintain and update packaging data for each provisioned item. The contractor shall

assess changes to engineering and logistic data for impact on packaging data, and shall provide packaging impact statements with the

ECP. For each change, the contractor shall determine if additional items require packaging data and if existing packaging data requires

revision. The contractor shall provide new and revised packaging data if sufficient data is not present in the TACOM Packaging File. The

contractor shall provide facilities, equipment, materials, and access to the provisioned items for packaging development. The contractor

shall include information for each of the items, which shall be provided concurrently with each packaging data submittal, so that the

Government can determine the adequacy of the contractor-prepared packaging analysis and data submittal. This includes item drawings and

data such as: Source, Maintenance, and Recoverability (SMR) codes, Unit of Issue codes, Unit of Measure and Measurement

Quantity, and copies of any applicable Material Safety Data Sheets.

C.14.3.2.1.1.1 The contractor shall be responsible for packaging development status. This includes engineering and logistic changes

showing the status of packaging development for these changes. The contractor shall make available the packaging development status of

each provisioned item. The contractor shall provide the electronic data interface.

C.14.3.2.1.1.2 Packaging/Logistics Data Entry. The contractor shall develop, maintain and update packaging data in accordance with

Section J: Attachment 0011 (LMI Data Worksheet: Packaging Data Products), Attachment 0012 (LMI Data Worksheet: Packaging Data

Transaction Format), CDRL A051 and DI-ALSS-81529. LMI packaging data is required IAW MIL-PRF-49506 and will provide for the entry of

information to the computer data base known as the TACOM Packaging Data File. The TACOM approved Packaging Data Entry shall be in an

ASCII delimited text format using commas as delimiters. Quotation marks may be used as text qualifiers but are not required.

C.14.3.2.1.2 Special Packaging Instructions (SPI). The contractor shall develop, maintain and update the SPI for each Special Group

Item. Packaging processes and materials shall be described for cleaning, drying, preserving, packing, marking, and unitization. Figures

and narrative data shall be developed to describe the form, fit, and function of packaging in sufficient detail for production. The

format and content of SPI shall be in accordance with CDRL A052 and DI-PACK-80121B.

C.14.3.2.1.3 Validation Testing of Preservation Processing and Packaging. The contractor shall validate packaging for Special group

items in accordance with Appendix F of Standard Practice for Military Packaging MIL-STD-2073-1E with Change 1 or later revision. The

test report shall be provided concurrently with the packaging data submittal, and shall include photographic records of package and

testing. For Long Life Reusable Containers (LLRC), and Shipment and Storage Instructions, the contractor shall provide notification to

the Government of when validation and testing shall be conducted, and concurrently submit a proposal for associated costs. A Government

Representative will verify and witness the contractor validation.

C.14.3.2.1.4 Shipment and Storage (S&S) instructions. The contractor shall develop and maintain instructions for preservation processing

of the vehicles. Consideration shall be made for disassembly procedures to meet clearance requirements for land, air, and sea shipments

and to assure economical transportation. Packaging requirements for Basic Issue Items (BII) and Components of the End Item (COEI) shall

be evaluated for impact as a result of potential revisions to the S&S instructions. The BII shall be packed separately

from the COEI. The contractor shall consider stowage locations and securing provisions. Stowage requirements shall deter pilferage and

shall not interfere with lifting, tie-down, or other transportation handling. With each ECP, the contractor shall enclose a draft of

each required S&S instruction within 60 days of ECP approval. Each S&S instruction shall be delivered in accordance with CDRL A053 and

OT-93-1226.

C.14.3.2.1.5 Container Design Retrieval System (CDRS) Search Request. This management system program provides a DOD a centralized,
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automated data-base system for storing, retrieving, and analyzing existing container designs and test information concerning specialized

containers. The contractor shall use this system when making search requests for any reusable container designs in accordance with CDRL

A054 and DI-PACK-80683B.

C.14.3.2.1.5.1 Guidelines for determining when reusable containers are desirable include the following:

a) The container can serve two purposes; either as a shipping and storage container or as a case while the item is in use.

b) The cost of a reusable container is offset through multiple reuse as compared to the cost of a single shipment disposable container.

The item may be recovered, repaired, or returned.

c) The need for periodic inspection or exercising the contained item justifies a reusable container. Item fragility dictates the level

of shock absorbing system to be used. Economics of package and shipping costs versus damage costs for each of several different package

designs.

d) Any other reason requested by the contractor and approved by the USG.

C.14.3.2.1.5.2 For repairable items where retrograde shipments will be required and for items requiring special handling or condemnation

procedures, the contractor shall identify to TACOM those items that are candidates for Long Life Reusable Containers (LLRC) in

accordance with CDRL A055 and DI-ILSS-80870. The contractor shall make Search Requests for all reusable container designs for those

items identified to TACOM (or identified to the contractor by TACOM) and approved by TACOM as LLRC candidates. The purpose of the CDRS

is to avoid duplication in container designs, minimize the number of new container designs being developed and promote reuse of existing

DOD reusable containers for new item development and procurement.

C.14.3.2.1.5.3 The contractor shall conduct and deliver to the Government an assessment, in accordance with CDRL A053, to determine

whether existing container designs are suitable. The contractor shall assess the form, fit and function of existing containers and

compare costs of modifications to existing designs and alternate new designs. Assessment data shall include analysis justifying the need

for a new or modified LLRC is required.

C.14.3.2.1.6 Reusable Container Development. When requested, the contractor shall make a reusable container proposal for each new

repairable item which, by the application of engineering, economic, and other factors, could be reasonably restored to a serviceable

condition through regular repair procedures. The proposal shall include cost of development and design, validation, completion of the

technical data package for competitive procurement, and container production and life cycle cost. A life cycle cost analysis shall be

made and compared with a container that protects the item from damage and deterioration when exposed to the standard storage and

distribution requirements defined in ASTM D4169, distribution cycle 18, assurance level I, criterion 3.

C.14.3.2.1.6.1 Upon approval of the validation testing proposals, the contractor shall validate Reusable Container designs. Notice of

validation testing shall be provided at least 30 days prior to the proposed test date. Validation testing of containers and instrument

records shall establish the capability of the containers to protect the integrity and serviceability of the items for which the

containers are designed. Containers of this type frequently incorporate energy absorbing systems, dehumidification systems, and other

special features to ensure protection for the item. Containers can be repaired and retrofitted to prolong their life or modified to

adapt them for shipment of items other than that for which they were originally intended. A Government representative will verify

validation.

C.14.3.2.1.6.2 The contractor shall provide validation testing reports and photographic records for the container tests. The report

shall contain, as appropriate, a description of the tests performed, results, shock and vibration recordings, static and dynamic

clearances within the container, and conclusions.

C.14.3.3 Core Logistics Analysis (CLA). The contractor shall perform depot maintenance analysis in sufficient scope to satisfy all depot

maintenance ILS requirements. The contractor shall develop, update and maintain a CLA for the vehicle systems listed in C.1.1 in

accordance with AR 700-127, Integrated Logistics Support.

C.14.3.3.1 Core Depot Assessment (CDA). The contractor shall participate in an SIPT splinter team made up of USG and contractor

personnel and shall

establish an organic depot-level maintenance capability and  generate a Core Depot Assessment (CDA) in accordance with AR 700-127,

Integrated Logistics Support.

C.14.3.3.2 Source of Repair Analysis (SORA). The contractor shall conduct a SORA to determine the best source of repair for complete

repair or restoration of vehicle systems and its components per AR 700-127, Integrated Logistics Support.

C.14.3.4 Support Equipment

C.14.3.4.1 Test Measurement and Diagnostic Equipment (TMDE)

C.14.3.4.1.1 The contractor shall maintain currency of all Interface Control Documents (ICD) related to TMDE. The contractor shall

coordinate changes with appropriate TMDE contractors and Government agencies prior to finalization of changes. An impact statement

shall be submitted for changes that impact TMDE as part of ECP submissions.

C.14.3.4.1.2 The contractor shall provide services, technical data and information for the TMDE program.
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C.14.3.4.1.3 The contractor shall respond to TMDE related field incidents and ensure an internal record of closeout following the

resolution of each problem.

C.14.3.5 Training

C.14.3.5.1 New Equipment Training (NET) Materials. The contractor shall develop and document training and training materials. The

contractor shall furnish qualified and experienced personnel per the below listed Instructor Standards, and provide facilities, supplies

and services necessary to conduct Operator New Equipment Training (OPNET) and Field Maintenance New Equipment Training (FMNET). The

contractor shall attend and provide technical expertise as defined in the individual work directive(s), in the New Equipment Materiel in

Brief

(NMIB)at various fielding locations.

C.14.3.5.1.1 OPNET Instructor Requirements:

a) Army Basic Instructor Course Certified (Or equivalent)

b) OPNET Training Support Package (TSP) Certified

c) Experience - 11B, 13F, 19D and 21B

d) Preferred Additional Skills - J3 Identifier

e) No Performance Limiting Medical Conditions

f) Shall be able to perform all training tasks

C.14.3.5.1.2 MNET Instructor Requirements:

a) Army Basic Instructor Course Certified (Or equivalent)

b) FMNET Training Support Package (TSP) Certified

c) Experience - 91M

d) Secondary Experience - 91G, 91F and 25U

e) Preferred Additional Skills - B9 Identifier

f) No Performance Limiting Medical Conditions

g) Shall be able to perform all training tasks

C.14.3.5.2 New Equipment Training (NET). The contractor shall conduct NET for all operators and maintenance personnel. The contractor

shall provide input and recommended changes to the Government NET and shall conduct NET with assistance from military/Government reps

for all operators and maintenance training. The contractor shall conduct training in accordance with the NET Program of Instructions

(POI). The Government will deliver the finalized NET POI to the contractor 60 days prior to the start of the NET. The NET shall include

NET on TADSS (Training, Aids, Devices, Simulators, and Simulations). Training shall be consolidated at the fielding or receiving units

home station and shall utilize their existing training ranges and facilities whenever feasible. The contractor shall provide all items

required for conducting training in accordance with the NET POI except Special Tools and Test Equipment (STTE), ammunition, Petroleum

Oil and Lubricants (POL), and facilities. The training support packages, delivered at the end of each Brigade NET/Fielding, shall be

used to conduct training at the subsequent sites of the receiving unit. The training support packages shall be provided to the units as

a stay behind training packet. For the contractor conducted training courses, the contractor shall provide a

completion report in accordance with CDRL A056 and DI-ILSS-80872.

C.14.3.5.3 Additional Training. The contractor shall recommend to the Government additional training requirements resulting from design

changes via the Logistics Support Analysis, Logistics Review and System Assessment processes. The contractor shall prepare changes to

training materials as set forth in individual work directives.

C.14.3.5.4 Training Material and Documentation. For each NET course, the contractor shall develop, prepare and deliver course

documentation and training materials in accordance with CDRL A057-A058 and DI-ILSS-80872.

C.14.4 Logistic Support Package Validation/Verification

C.14.4.1 Facility Vehicle/Government Furnished Equipment (GFE) Support. The contractor shall provide maintenance and replacement parts

to maintain facility vehicles and GFE to the Army maintenance standard, TM XX-10/20, in accordance with AR 750-1, Army Materiel

Maintenance Policy. The contractor shall maintain and upgrade facility vehicles to the current TDP configuration. Equipment Support

shall include the movement of the vehicles and GFE.

C.14.4.1.1 Facility Vehicle/ GFE Disposition. The contractor shall correct discrepancies, provide repairs, perform modifications, and

update vehicle software to perform LSP validation and verification.

C.14.4.2 Logistics Demonstration. The contractor shall conduct non-destructive Logistics Demonstrations to validate new or changed tasks

and to verify supportability of the logistics support package to include Automatic Test Equipment (ATE), Built in Test (BIT), Built in

Test Equipment (BITE) and peculiar support equipment. Results and corrective actions shall be reported back to the Government.

C.14.4.3 Test Support
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C.14.4.3.1 Test Support Package Component List. The contractor shall develop a recommended support package list to support Government

test of the prototype vehicles. The list shall be refined as Government test progresses and is completed in accordance with CDRL A059.

C.14.4.3.2 Test Support Package. The contractor shall provide a system support package to include parts that are necessary to support

Government testing of vehicles in accordance with CDRL A060.

C.14.4.3.3 Field Service Representatives (FSR)

C.14.4.3.3.1 General. The contractor shall provide Field Service Representative technical services [both Continental United States

(CONUS) and Outside the Continental United States (OCONUS)], during contingency and non-contingency operations. Also, the contractor

shall provide FSRs as specified in individual Work Directive for all vehicle engineering test and all efforts at locations specified by

the Government. Technical support including technical advice pertaining to Government vehicle operations, user training, technical data

collection and reporting, troubleshooting, repairing, deprocessing, storing, and shipping vehicles and their respective components

during transition, training and unit hand-off. User training consists of assembly and subassembly troubleshooting, component and system

fault isolation and repair. This training may be informal in nature and done principally by demonstrating the function. The

FSR shall be experienced personnel and qualified to advise, make recommendations, and to orient, and instruct key Government personnel

with respect to operation, maintenance, and repair of the vehicle systems listed in C.1.1 and their components. The effort consists of

investigation and diagnosis of problems or issues in the field related to vehicle performance, maintenance, and training. Instructions

and established itineraries will be provided in the Work Directive.

C.14.4.3.3.1.1 Government Provisions. The Government shall provide the following for the support of FSR, when available:

a) TMDE and field authorized common, special and peculiar support equipment to include tools.

b) Appropriate office space and furnishings.

C.14.4.3.3.1.2 Contractor Provisions. The contractor shall provide all support of each FSR not provided by the Government.

C.14.4.3.3.2 Field Service Reporting (FSR). Each FSR shall prepare and submit, via e-mail, Field Service Reports in accordance with CDRL

A061 and DI-MGMT-81238, covering their activities.

C.14.4.3.3.3 FSR Personal Data. The contractor shall make available personal data related to the FSR including documentary evidence

such as birth certification and other evidence requested by the local Government installation or area in which services are to be

performed.

C.14.4.3.3.4 FSR Labor

C.14.4.3.3.4.1 CONUS and Non-contingency OCONUS

C.14.4.3.3.4.1.1 For this Contract, CONUS is defined as any location in the continental United States. OCONUS is defined as any location

outside the continental United States. Contingency is defined as operations in locations in support of deployments in hostile areas. Non-

contingency is defined as operations in fielding or deployments in support of normal operations in CONUS or OCONUS.

C.14.4.3.3.4.1.2 For emergency deployments, the contractor shall arrive at the designated location within two weeks of Work Directive

issuance. For a regular deployment, the contractor shall arrive within thirty days of Work Directive issuance. For CONUS non-contingency

efforts, the period of performance will be negotiated in the Work Directive.

C.14.4.3.3.4.1.3 Man-Days of Service. A Man-Day of service includes any period during which the representative is delayed or prevented

from performing any task only if the delay or non-performance is solely the Government's fault. Man-Day(s) of service includes travel

time for initial travel from contractor's facility to site of work, for travel between sites of work, and to contractor's facility. It

also includes any time that the FSR is preparing required reports at the work site and we can verify the time involved in writing the

report. The Government is not responsible for vacation and holidays and sick leave pay. The Government is not responsible for any

emergency leave that the contractor shall grant to the FSR while performing work under this contract . The Government is responsible for

actual days worked by any qualified contractor FSR. The negotiated price for travel costs will include only one complete round-trip

transportation and travel costs between sites of work per assignment. Contractor travel will be all inclusive, with a proposal to

reflect air travel, ground travel, lodging, per diem, etc., as individual line items. Individual Work Directive will provide travel

details for discreet projects. Field Service Representative schedules shall be explained and articulated in the Work Directive.

C.14.4.3.3.4.2 OCONUS Contingency

C.14.4.3.3.4.2.1 OCONUS contingency deployments require contractor personnel to process and de-process through the Individual

Replacement Deployment Operations (IRDO) Complex. The Government will schedule the IRDO Complex processing dates.

C.14.4.3.3.4.2.2 FSR Rest and Relaxation (R&R) Requirement. Deployed FSR will be given two weeks of non-paid R&R leave per every six

months in the Area of Responsibility (AOR). The Government shall provide transportation from the AOR to the Point of Debarkation and

from the Point of Debarkation to the AOR. Airfare from the Point of Debarkation to the U.S., and return trip, will be funded as

described in paragraph C.14.4.3.3.4.2.4.2 below. FSR shall NOT receive a labor rate while on R&R. The contractor shall schedule
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arrangements for R&R travel.

C.14.4.3.3.4.2.3 OCONUS FSR Processing

C.14.4.3.3.4.2.3.1 Contracted Employees Processing through the IRDO Complex. All FSRs must participate in training through the IRDO

Complex for deployment to contingency locations. The contractor shall provide to the Government the names of the employees deploying to

the AOR no later than one week after award of Work Directive. The contractor shall fill out the information required at Attachment 0013

(Section J), IRDO Personal Information Data Requirements. The Government will in turn issue a Letter of Authorization(LOA) for those

employees deploying. The LOA will contain all the information that is needed to request a Call Forward and data to input information

into the Synchronized Pre-deployment & Operational Tracker (SPOT) system. The contractor is required to track their employees in the

SPOT system. The FSR shall be scheduled for processing through the IRDO Complex, Camp Atterbury, IN, no later than four weeks before

deploying. This schedule is subject to change based on space availability at the IRDO Complex.

C.14.4.3.3.4.2.3.2 Transportation to and from the IRDO Complex. The contractor shall provide transportation for their personnel from

point of origin to the IRDO Complex, Camp Atterbury, IN, and return, except for the initial and final trips. The Government will provide

transportation from the IRDO Complex to the area of operation (theater) and return upon completion on the mission. If Government travel

is unavailable, travel for these trips will be in accordance with the applicable Work Directive.

C.14.4.3.3.4.2.4 Living Conditions

C.14.4.3.3.4.2.4.1 Housing. The Government will provide housing for contractor employees at OCONUS locations in which contingency

operations are being conducted, except Kuwait.

C.14.4.3.3.4.2.4.2 Subsistence. The contractor will be provided Government subsistence which includes meals, billeting, emergency

medical care, emergency dental, and access to morale and welfare activities and available chaplains as authorized in the Letter of

Agreement (LOA) or elsewhere in this contract. If subsistence changes during deployment (e.g., the Combatant Commander or subordinate

Commander changes the authorizations), the contractor must notify the PCO.

C.14.4.3.3.4.2.5 Support and Force Protection. As OCONUS performance for this effort will be located in various locations in contingency

operations, the PM AFV is identified as the entity that will provide all support for the FSR, including routine medical and

dental care, transportation between bases and airport locations, billeting, security and logistical needs to support this effort. The

Government will not provide a vehicle for use within an installation. While performing duties in accordance with terms and conditions of

the contract, the Service Theater Commander will provide force protection to the contractor employees commensurate with that given to

Service and Agency (e.g., Army, Navy) civilians in the operations area.

C.14.4.3.3.4.2.6 Relocation/Evacuation. The Government may, at its discretion, relocate personnel (who are citizens of the United

States, aliens in resident in the United States, or third country nationals, not residents in the host nation) to a safe area or

evacuate them from the area of operations as required by the operational situation. The U.S. State Department has responsibility for

evacuation of non-essential personnel.

C.14.4.3.3.4.2.7 Contractor Memorandum of Understanding for Deployed Employees. The contractor shall ensure that each employee hired by

or for the contractor (including subcontractors) acknowledges in writing that they understand the danger, stress, physical hardships,and

field living conditions that are possible if the employee deploys in support of military operations. The contractor shall ensure

that contents of this paragraph are included in all subcontracts.

C.14.4.3.3.4.2.8 Security Background Check. The contractor shall maintain a completed background check on file for each employee that

will be deployed.

C.14.4.3.3.4.2.9 Medical Information

C.14.4.3.3.4.2.9.1 Physical Requirement. Prior to deployment, the contractor shall ensure that all deployable personnel are medically

and physically fit to endure the rigors of deployment in support of a military operation. Contractor employees who fail to meet medical

or fitness standards, or who become unfit through their own actions, will be removed from the area of operations and replaced at the

contractors expense. Medical or fitness standards can be found at

://www.campatterbury.in.ng.mil/IndividualReplacementDeploymentOperationsIRDO/tabid/1101/Default.aspx. All personnel must have a complete

set of immunizations and inoculations for entry into the deployment location.

C.14.4.3.3.4.2.9.2 Medications. Deploying contractor employees shall carry with them a 90 day supply of any medication they require.

Military facilities will not be able to replace many medications required for routine treatment of chronic medical conditions such as

high blood pressure, heart conditions, asthma, and arthritis. Contractor employees shall review both the amount of the medication and

its suitability in the foreign area with their personal physician and make any necessary adjustments prior to deployment.

C.14.4.3.3.4.2.9.3 Eyeglasses. If glasses are required, the contractor employees shall deploy with two pairs of glasses and a current

prescription. Copies of the prescription shall be provided by the employee to the IRDO Complex so that eyeglass inserts for use in a

compatible chemical protective mask can be prepared.
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C.14.4.3.3.4.2.9.4 Medical Screening. The Government does require a medical screening at the IRDO Complex for FDA approved

immunizations, which shall include DNA sampling.

C.14.4.3.3.4.2.10 Additional Deployment Information

C.14.4.3.3.4.2.10.1 Chemical Defensive Equipment (CDE) Training. The Government will provide the contractor employees with Chemical

Defensive Equipment (CDE) familiarization training commensurate with the training provided to Department of Defense civilian employees.

The training and equipment will be provided at the IRDO Complex for employees traveling from CONUS.

C.14.4.3.3.4.2.10.2 Isolated Personnel Report (ISOPREP) and Survival Evasion Resistance Escape (SERE). The Government shall provide the

contractor employees with the necessary ISOPREP and SERE training. This training will be conducted at the IRDO Complex.

C.14.4.3.3.4.2.10.3 Identification Tags, Geneva Convention and Common Access Cards. The contractor shall ensure that all deploying

individuals have the required identification tags and cards prior to deployment. In addition to the DD FM 489 (Geneva Convention Card)

issued at the point of deployment, all contractor employees will be issued personal identification tags and Common Access Cards (CAC),

if available before deployment. Personal identification tags will include the following information: full name, social security number,

blood type, and religious preference. Contractor employees shall maintain all issued cards and tags on their person at all times while

OCONUS. These cards and tags shall be obtained through the IRDO Complex, and shall be promptly returned to the Government

upon redeployment.

C.14.4.3.3.4.2.10.4 VISA. The contractor shall ensure that their employees obtain any appropriate VISA before they will be allowed to

enter the IRDO Complex.

C.14.4.3.3.4.2.10.5 Organizational Clothing and Individual Equipment. Contractor employees accompanying the force are not authorized to

wear military uniform, except for specific items required for safety and security. The Combatant Commander, subordinate Joint Force

Commander (JFC), or Army Force (ARFOR) Commander may require that contractor employees be issued and be prepared to wear Organizational

Clothing and Individual Equipment (OCIE), to include Chemical, Biological, and Radiological Element (CBRE) and High-Yield Explosive

defensive equipment, necessary to ensure contractor personnel safety and security. The contractor employees shall sign for all issued

OCIE to acknowledge receipt and acceptance of responsibility for the proper maintenance and accountability of the OCIE. The contractor

employees shall return all issued OCIE to the Government at the place of issue unless directed otherwise by the PCO. The contractor

shall reimburse the Government for OCIE lost, stolen, or damaged due to contractor negligence or misconduct.

C.14.4.3.3.4.2.10.6 Operator Vehicle Licenses. The contractor shall ensure that deployed employees possess the required licenses to

operate all vehicles and equipment necessary to perform contract tasks in the theater of operations. Before operating any military

owned or leased vehicles or equipment, the contractor employee shall provide proof of license (issued by an appropriate Governmental

authority) to the unit or agency issuing the vehicles or equipment.

C.14.4.3.3.4.2.10.7 Firearms. Contractor employees in support of U.S. military operations are not permitted to carry personally owned

firearms during contracted work hours. Contractor employees normally shall not be armed during active military operations; however, the

Combatant Commander may authorize issue of standard military side arms and ammunition to selected personnel for personal self-defense.

In this case, weapons familiarization, qualification, and briefings on rules of engagement, shall be provided to the contractor

employees, completed at the IRDO Complex. Even if authorized, acceptance of weapons by the personnel is voluntary, and must also be

permitted by the contractor.

C.14.4.3.3.4.2.10.8 Employees Emergency Contact Data. Before deployment, the contractor shall ensure that each of its employees complete

at least three DD Forms 93, Record of Emergency Data Cards. One completed form is for the IRDO Complex, one copy for the Armys

Casualty & Memorial Affairs Operations Center (CMAOC), and one copy for the Army Materiel Command (AMC) Logistics Support Element (LSE)

contractor Coordination Cell (CCC) or other designated liaison.

C.14.4.3.3.4.2.10.9 Next of Kin (NOK) Information. As Executive Agent for mortuary affairs, the Army will facilitate the notification of

Next of Kin (NOK) in the event that a U.S. citizen contractor employee accompanying the force OCONUS dies, requires evacuation due to

injury, or is reported missing. The contractor shall notify the employees primary and secondary NOK. In some cases, an Army Notification

Officer may accompany the contractors representative. Notification support by the Army is dependent upon each contractor employee

completing and updating as necessary, the DD Form 93, Record of Emergency Data Card. The contractor is responsible for the

evacuation of contractor employee remains from Kuwait.

C.14.4.3.3.4.2.10.10 Employees Health and Life Insurance. The contractor shall ensure that health and life insurance benefits provided

to its deploying employees are in effect in the theater of operations.

C.14.4.3.3.4.2.10.11 Letter of Agreement (LOA) for Deployed contractor Employees. Unless prohibited by international agreement, the PCO

shall provide a LOA for deployed contractor personnel. This is the document contractor employees must carry with them as authorization

for use of Government transportation, medical facilities, billeting, and other entitlements. Contractor employees are not authorized to

use Invitational Travel Orders.

C.14.4.3.3.4.2.10.12 Contractor Employee Personal Conduct. The contractor shall at all times remain responsible for the conduct of its
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employees. The contractor shall promptly resolve to the satisfaction of the Government, all contractor employees performance and conduct

problems identified by the Government. Failure to correct such problems may result in the Government directing the contractor, at the

contractors own expense, to replace and, where applicable, repatriate any employee who fails to comply with this requirement to adhere

to instructions and general orders issued by the Combatant Commander or his/her designated representative. Such action may be taken at

the Governments discretion without prejudice to its rights under any other provision of this contract, including the

Termination for Default Clause.

C.14.5 DEPROCESSING

C.14.5.1 Deprocessing is the checkout of vehicles at the deprocessing or handoff site(s) upon arrival from production facilities. The

contractor shall deprocess all equipment after delivery to the deprocessing site. The contractor shall assure it is ready to operate

prior to issue to the receiving unit. Deprocessing actions consists of:

a) Removing all preservative coatings, grease, tape, and packing materials.

b) Inspecting for any damage from shipment.

c) Checkouts are to be performed in accordance with the contractors procedures and include the following: review of vehicle operations,

oil analysis, road testing (if applicable), and replacement of failed or discrepant components.

d) All aspects of vehicle operation are checked and verified, and all known deficiencies are corrected to ensure vehicle is fully

operational for issue.

C.14.5.1.1 The contractor shall ensure all work activities are properly resourced and controls established to monitor activity and cost

to ensure the project is completed within time and budget constraints.

C.14.5.1.1.1 The contractor shall plan, coordinate, attend, and/or conduct meetings, reviews, and conference calls.

C.14.5.1.1.2 The contractor shall prepare both reports and track action items to make available to the Government upon request.

C.14.5.1.2 Deprocessing activities shall be performed at either a centralized location with a final inspection at the vehicle issue

site, or will take place in its entirety at the vehicle issue site.

C.14.5.1.3 The contractor shall have appropriate personnel present at the deprocessing site per approved schedule.

C.14.5.1.4 The contractor shall assist with loading or off-loading vehicles onto trucks or rail transport, and movement of vehicles to

or from designated rail hub.

C.14.5.1.5 The contractor shall adjust, repair, clean, or replace any items found discrepant or missing during the inspection of

vehicles and joint inventory with the Gaining Unit.

C.14.5.1.6 The contractor shall prepare and provide Supply Discrepancy Reports for material found to be damaged, non-conforming, or

missing during deprocessing in accordance with CDRL A062 and DI-MGMT-80503.

C.15 TRAINING DEVICES

C.15.1 The contractor shall maintain currency of all Interface Control Document (ICD) related to Training Devices. To ensure

compatibility, the contractor shall coordinate changes with appropriate Training Device contractors and Government agencies prior to

finalization of changes. An impact statement shall be submitted for changes that impact Training Devices as part of ECP submission.

C.15.2 The contractor shall provide assistance, technical data and information as required in support of the Training Device program.

C.15.3 The contractor shall respond to Training Device related field incidents and ensure an internal record of closeout following

resolution of each problem.

C.16 SECURITY

C.16.1 Security Classification Specification. The contractor shall adhere to the requirements of the DD Form 254 (Attachment

0001)(Contract Security Classification Specification) for the protection of the unclassified information, CUI, and classified

information, data, hardware, and software generated for or provided in support of the program. To preserve national security interest,

the contractor shall ensure all aspects of the contract and work performed are evaluated for conformance with security procedures and

standards. The contractor shall evaluate all products for security implications and prepare appropriate security documents and plans.

C.16.2 Classification. The highest classification associated with this contract is Secret. The contractor shall ensure all personnel

meet clearance and access requirements. Refer to the DD Form 254 (Attachment 0001) for additional security and personnel requirements.

C.16.3 Manage Security. The contractor shall manage security activities at the unclassified, CUI, and all applicable classification

levels encompassing all security disciplines (Information Security, Operations Security, Anti-Terrorism and Force Protection,

International Security, Physical Security, Communications Security, Information Systems Security, and Personnel Security). This
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requirement is to utilize the above security functions to protect the programs information and technology.

C.16.4 Public Release Requests. Except for information previously approved for public release by the Government, the contractor shall

not release any information regarding the work performed under this contract outside of (i) the United States Government, (ii) its own

facility, (iii) its subcontractors performing work at any tier, (iv) Associate Contractors, at any tier, and (v) any other individual or

entity that is not contractually bound to protect Information from public release without first obtaining approval for Public Release.

The contractor shall screen all information submitted for determination of public release to ensure it is both unclassified and

technically accurate. A letter of transmittal must certify the review. Program information shall not be released outside program

channels in accordance with the distribution statement until the review process is complete. Refer to the Security Classification Guide

(Attachment 0001) on public release of information for additional information. All requests shall be submitted through the PCO for

adjudication. The program requires 45 working days to process the request and render a decision. The contractor shall submit all

requests for public-release approval through the PCO for a review by a Government technical and Security personnel, culminating in a

determination by the Public Affairs Officer (PAO) (in accordance with DFARS Clause 252.204-7000). The PAO will, after appropriate

review, either authorize or reject the request to disseminate Government information publicly. Note that authorization may be given

contingent on specified changes being made to the material for which public release has been requested. Requests for public release

shall be sent electronically via encrypted email using cryptographic products that are National Institute

for Standards and Technology/National Information Assurance Partnership (NIST/NIAP) approved or mail the Compact Disc/Digital Video

Disc(CD/DVD) using U.S. Postal First Class mail.

C.16.5 Controlled Unclassified Information (CUI). CUI provided to or generated pursuant to this contract shall be protected. The

procedures for the protection of CUI are outlined in the CUI Attachment to the DD254 (Attachment 0001).

C.16.6 Information Flowdown. The contractor shall ensure the security requirements and guidelines contained in section C.16 are flowed

down to U.S. subcontractors, teammates and consultants.

C.16.7 Operations Security (OPSEC) Requirements. The contractor is not required to produce an OPSEC Plan. All U.S. contractors with

access to CUI or classified information shall be required to follow the AFV OPSEC Plan (Attachment 0001). To ensure awareness of the AFV

OPSEC Plan, the contractor shall provide annual training for all Bradley & M113 personnel on the contents of the AFV OPSEC Plan. Bradley

& M113 personnel shall receive AFV OPSEC Plan specific training within 30 days of program assignment. Contractors shall maintain record

of compliance with the AFV OPSEC plan training requirement for all personnel supporting Bradley & M113. OPSEC compliance records shall

be available for Government Security Officer to review sixty days after contract award and on an annual basis thereafter.

C.17 MODIFICATION KIT APPLICATION

C.17.1 The contractor shall provide coordination, as required, and install, for the vehicle systems listed in C.1.1, the required

vehicle modification kits in accordance with applicable Work Directive and AR 750-10, Army Modification Program.

C.18 USE OF GOVERNMENT OWNED OR FURNISHED PROPERTY

C.18.1 The contractor is authorized to utilize Government Owned or Furnished Property provided under this contract for any task

purposes, which will benefit the covered programs under this contract and/or further the mission of the Project Manager Armored Fighting

Vehicles (PM AFV). Use will include the shipment of Government property to other appropriate locations, with the required shipping

documentation. All property furnished pursuant to this paragraph shall be subject to the provisions of the Government Property clause

FAR 52.245-1 of this contract.

C.18.2 Government assets intended for other uses shall not be redirected or loaned to STS activities without written concurrence from

the PCO. Authorized use will include the shipment of Government property to other appropriate locations, with the required shipping

documentation. Use of Government property provided under this clause will be on a non-interference basis, and will be at no additional

cost to the Government.

C.18.3 Use of any Government owned vehicle accountable to this contract, other than facility vehicles (C.14.4), will be on a

noninterference basis, and will be at no additional cost to the Government. Vehicle usage may occur at other locations as well as at

contractors site. The contractor shall not use vehicles for demonstrations or shows that are strictly for marketing purposes without

prior approval from the PCO. Government property used under this clause shall be under the control of the contractor at all times. The

contractor shall be responsible for the asset while it is in their possession, shall perform any required maintenance, and shall return

the asset to the Government in as good a condition as when it was received. The Government shall not be liable or responsible for damage

to the property of the Government or to the property of others, including the contractor, or for personal injuries to contractor

personnel or to any other persons arising from or incident to the use of the asset. Prior approval from the PCO is

required by the contractor.

                                               *** END OF NARRATIVE C0001 ***

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    C-1         52.204-4003      START OF WORK MEETING                                                     SEP/2013
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                (TACOM)

The contractor shall hold a start of work meeting at its facility, unless some other location is designated in the contract, within 60

days after contract award.  The Start of Work Meeting is to assure a clear and mutual understanding of the contract terms, conditions,

line items, technical requirements and sequence of events needed for successful execution of the subject contract effort.  The

contractor shall participate with Government to arrange a schedule and agenda for the meeting.

The contractor shall at a minimum invite the Government contracting personnel (PCO/Contract Specialist).  At the discretion of the PCO,

other Government  technical personnel (Contracting Officer's Representative (COR) identified in Section G or in an appointment letter,

Quality Assurance personnel, DCMA, etc.) may also be invited to the meeting.  All Government invitees  shall be given at least 14 days

advance notice of the time, date, and location of the start of work meeting.  The preferred method of notification is by email.  The

contractor shall provide the Government with minutes of the Start of Work Meeting within 7 days after the meeting is held.

                                                          [End of Clause]

    C-2         52.209-4020      ANTI-TERRORISM (AT) LEVEL I TRAINING REQUIREMENT                          JUL/2014

                (TACOM)

All contractor employees, including subcontractor employees, requiring access to Army installations, facilities, or controlled access

areas shall complete AT Level I awareness training within 60 calendar days after contract start date or effective date of incorporation

of this requirement into the contract, whichever applies. The contractor shall submit certificates of completion for each contractor

employee and subcontractor employee requiring access to Army installations, facilities, or controlled access areas to the COR (or to the

contracting officer, if a COR is not assigned) within 60 calendar days after completion of training AT Level I awareness training is

available at https:jkodirect.jten.mil  Course# JS-UA007-14.

    C-3         52.209-4022      iWATCH TRAINING                                                           JUL/2012

                (TACOM)

The contractor and all associated subcontractors shall brief all employees on the local iWATCH program (training standards provided by

the requiring activity Anti-Terrorism Officer (ATO)). This locally developed training will be used to inform employees of the types of

behavior to watch for and instruct employees to report suspicious activity to the COR. This training shall be completed within 60

calendar days of contract award and within 30 calendar days of new employees commencing performance, with the results reported to the

COR no later than 90 calendar days after contract award.  Training may be obtained at

http://www.myarmyonesource.com/familyprogramsandservices/iwatchprogram/default.aspx.

(End of Clause)

    C-4         5152.222-5900    PROHIBITION AGAINST HUMAN TRAFFICKING, INHUMANE LIVING CONDITIONS,        MAR/2014

                (C-JTSCC)        AND WITHHOLDING OF EMPLOYEE PASSPORTS

(a) All contractors ("contractors" refers to both prime contractors and all subcontractors at all tiers) are reminded of the prohibition

contained in Title 18, United States Code, Section 1592, against knowingly destroying, concealing, removing, confiscating, or possessing

any actual or purported passport or other immigration document, or any other actual or purported government identification document, of

another person, to prevent or restrict or to attempt to prevent or restrict, without lawful authority, the persons liberty to move or

travel, in order to maintain the labor or services of that person.

(b) Contractors are also required to comply with the following provisions:

  (1) Contractors shall only hold employee passports and other identification documents discussed above for the shortest period of time

reasonable for administrative processing purposes.

  (2) Contractors shall provide all employees with a signed copy of their employment contract, in English as well as the employees

native language, that defines the terms of their employment/compensation.

  (3) Contractors shall not utilize unlicensed recruiting firms or firms that charge illegal recruiting fees.

  (4) Contractors shall be required to provide adequate living conditions (sanitation, health, safety, living space) for their

employees. Fifty square feet is the minimum acceptable square footage of personal living space per employee for Contractor furnished

living space. Upon contractors written request, Contracting Officers may grant a waiver in writing in cases where the existing
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contractor provided square footage is within 20% of the minimum, and the overall conditions are determined by the Contracting Officer to

be acceptable. A copy of the waiver approval shall be maintained at the respective life support area. Government furnished facilities

will be provided in accordance with the applicable installation/base billeting standards, with contractor personnel afforded, at a

minimum, square footage equivalent to an E1.

  (5) Contractors shall incorporate checks of life support areas to ensure compliance with the requirements of this Trafficking in

Persons Prohibition into their Quality Control program, which will be reviewed within the Governments Quality Assurance process.

  (6) Contractors shall comply with International and Host Nation laws regarding transit/exit/entry procedures and the requirements for

visas and work permits.

(c) Contractors have an affirmative duty to advise the Contracting Officer if they learn of their employees violating the human

trafficking and inhumane living conditions provisions contained herein. Contractors are advised that Contracting Officers and/or their

representatives will conduct random checks to ensure contractors and subcontractors at all tiers are adhering to the law on human

trafficking, humane living conditions and withholding of passports.

(d) The contractor agrees to incorporate the substance of this clause, including this paragraph, in all subcontracts under his contract.

(End of clause)

    C-5         5152.225-5900    ARMING REQUIREMENTS AND PROCEDURES FOR PERSONAL SECURITY SERVICES         AUG/2014

                (C-JTSCC)        CONTRACTORS AND FOR REQUESTS FOR PERSONAL PROTECTION

(a)  General.  Contractor and its subcontractors at all tiers that require arming under this contract agree to obey all laws,

regulations, orders, and directives applicable to the use of private security personnel in Afghanistan, including U.S. CENTCOM, and

United States Forces - Afghanistan (USFOR-A) Commander orders, instructions, and directives.  Contractors will ensure that all

employees, including employees at any tier of subcontracting relationships armed under the provisions of this contract, comply with the

contents of this clause and with the requirements set forth in the following:

  (1) DODI 3020.50, Private Security Contractors (PSCs) Operating in Contingency Operations;

  (2) DODI 3020.41, Operational Contract Support

  (3) DFARS 252.225-7995, Contractor Personnel Performing in the United States Central Command Area of Responsibility (Class Deviation

2014-O0018)(JUN 2014)

  (6) USFOR-A, FRAGO 13-036, Outlines Management of Armed Contractors and Private Security Companies Operating in the Combined Joint

Operations Area - Afghanistan (CJOA-A);

  (7) U.S. CENTCOM Policy and Delegation of Authority for Personal Protection and Contract Security Service Arming of DoD Civilian

Personnel, dated 18 Jan 2011.

(b)  Required Contractor Documentation.  Contractors and their subcontractors at all tiers that require arming approval shall provide to

the arming approval authority via the COR consistent documentation (signed and dated by the employee and employer as applicable) for

each of their employees who will seek authorization to be armed under the contract as follows:

  (1) Weapons Qualification/Familiarization. All employees must meet the weapons qualification requirements on the requested weapon(s)

established by any DoD or other U.S. government agency, Law of Armed Conflict (LOAC); Rules for the Use of Force (RUF), as defined in

the U.S. CENTCOM Policy, dated 23 December 2005; and distinction between the above-prescribed RUF and the Rules of Engagement (ROE),

which are applicable only to military forces.

  (2) Completed DD Form 2760 (or equivalent documentation) for each armed employee, indicating that the employee is not otherwise

prohibited under U.S. law from possessing the required weapon or ammunition.

  (3) Written acknowledgement by the individual of the fulfillment of training responsibilities and the conditions for the authorization

to carry firearms. This document includes the acknowledgement of the distinctions between the ROE applicable to military forces and RUF

that control the use of weapons by DoD civilians, DoD contractors and PSCs.

  (4) Written acknowledgement signed by both the armed employee and by a representative of the employing company that use of weapons

could subject both the individual and company to U.S. and host nation prosecution and civil liability.

  (5) A copy of the contract between the contractors company and the U.S. Government that verifies the individuals employment and

addresses the need to be armed.

  (6) One (1) copy of a business license from the Afghani Ministry of Trade or Interior.
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  (7) One (1) copy of a license to operate as a PSC (or a temporary operating license) from the Ministry of Interior.

(c)  Communication Plan.  The contractor will submit to the COR a communications plan that, at a minimum, sets forth the following:

  (1) The contractors method of notifying military forces when requesting assistance where hostilities arise, combat action is needed,

or serious incidents have been observed.

  (2) How relevant threat information will be shared between contractor security personnel and U.S. military forces.

  (3) How the contractor will coordinate transportation with appropriate USFOR-A authorities.

(d)  Plan for Accomplishing Employee Vetting.   The contractor will submit to the COR an acceptable plan for vetting all contractor and

subcontractor employees.  The contractor shall, at a minimum, perform the following (which will be specifically addressed in its plan):

  (1) Local Nationals: Perform Local and National Agency background checks in accordance with Host Nation Government policies and

protocols.

  (2) Use one or more of the following sources when conducting the background checks on Third Country Nationals: Interpol, FBI, Country

of Origin Criminal Records, Country of Origin U.S. Embassy Information Request, or CIA records.

  (3) All local nationals and third country nationals will voluntarily submit to full biometric enrollment in accordance with theater

biometric policies prior to submitting arming requests.  All local nationals and third country nationals will voluntarily submit to

routine biometric screening in accordance with local installation policies and procedures.  The contractor will immediately notify the

COR, local installation Force Protection agency, and the theater arming approval authority of any individuals who are revealed as

potential security risks during biometric processing.

  (4)  The Contractor shall provide to the COR official written certification of candidate(s) suitability for employment.  This

certification may address multiple employees on a single certification but must clearly state each employee was vetted in accordance

with the Contractors plan for accomplishing employee vetting.

(e)  Penalties for Non-Compliance.  Failure of contractor or subcontractor employee(s) to comply with the laws, regulations, orders, and

rules (including those specified herein) governing the use of force, training, arming authorization, and incident reporting requirements

may result in the revocation of weapons authorization for such employee(s).  Where appropriate, such failure may also result in the

total revocation of weapons authorization for the contractor (or subcontractor) and sanctions under the contract, including termination.

(f)  Criminal and Civil Liability.  Arming of contractor or subcontractor employees under this contract may subject the contractor, its

subcontractors, and persons employed by the same to the civil and criminal jurisdiction of the U.S. and Host Nation.  Host Nation refers

to the nation or nations where services under this contract are performed. Additionally, the arming authoritys authorization letter is

valid for a maximum of twelve (12) months from the date of the prior letter (unless authorization is earlier invalidated by a lapse in

training).

(g)  Lapses in Training or Authorization.  Failure to successfully retrain an employee who has been properly authorized to be armed

under this contract within twelve (12) months of the last training date will constitute a lapse in the employees authorization to

possess and carry the weapon.  All unauthorized employees will immediately surrender their weapon and authorization letter to the

contractor and will remain unarmed until such time as they are retrained and newly approved by the arming authority.

(h)  Authorized Weapon & Ammunition Types.  Unless the Deputy Commander of USCENTCOM (DCDRUSCENTCOM), or a designee, expressly provides

otherwise, all arming requests and authorizations for contractor or subcontractor employees under this contract shall be limited to U.S.

Government-approved weapons and ammunition.  Notwithstanding Host Nation laws or regulations that would allow use of heavier weapons by

contract security/PSC, all DoD security service/PSC contractors must have weapons approved by the DCDRUSCENTCOM, or a designee, before

use.  This restriction applies to all weapons in the possession of contractor employees, even if such weapons are required for personal

protection.  The following weapons and ammunition are currently authorized by the arming authority for use in Afghanistan:

  (1) The M9, M4, M16, or equivalent (e.g. .45 CAL, AK-47).

  (2) The M9 or equivalent sidearm will be the standard personal protection weapon unless other weapons are specifically requested and

approved.

  (3) Standard authorized weapons are selectable fire semi-automatic weapons only.  All Non-U.S. and Non-standard weapons must be

submitted to the theater arming authority for review and approval. Non-standard weapons are classified as any machine gun, belt- fed or

crew served weapon or any weapon utilizing ammunition greater than 7.62mm X 51mm NATO. Contractors must also provide SCO-Arecards and

criteria for qualification appropriate to the Non-standard weapons caliber.

  (4) U.S. government Ball ammunition is the standard approved ammunition.
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(i)  Requirements for Individual Weapons Possession.  All employees of the contractor and its subcontractors at all tiers who are

authorized to be armed under this contract must:

  (1) Possess only those U.S. Government-approved weapons and ammunition for which they are qualified under the training requirements of

section (b) and subsequently authorized to carry.

  (2) Carry weapons only when on duty or at a specific post (according to their authorization).

  (3) Not conceal any weapons, unless specifically authorized.

  (4) Carry proof of authorization to be armed. Employees not possessing such proof will be deemed unauthorized and must surrender their

weapon to their employer.

  (5) IAW USCENTCOM G.O. #1, consumption of alcohol or use of any intoxicating substances which may impair judgment, medication or

otherwise is prohibited.  In the event of a suspension or an exception to G.O. #1, employees shall not consume any alcoholic beverage

while armed or within eight (8) hours of the next work period when they will be armed.  There are no circumstances under which a person

will be authorized to consume any alcoholic beverage or use any judgment impairing substance when armed for personal protection.

(j)  Weapons/Equipment Restrictions and Responsibilities.  Unless otherwise provided, the U.S. Government will not provide any weapons

or ammunition to contractors, their subcontractors, or any employees of the same.  The Contractor will provide all weapons and

ammunition to those employees that will be armed under the contract.  The contractor and its subcontractors at all tiers will also

provide interceptor body armor, ballistic helmets, and the Nuclear, Biological, and Chemical (NBC) protective masks to those employees

that require such equipment in the performance of their duties.

(k)  Rules for the Use of Force (RUF) (Afghanistan only).  In addition to the RUF and ROE training referenced in paragraph (b), the

contractor and its subcontractors at all tiers will monitor and report all activities of its armed employees that may violate the RUF

and/or otherwise trigger reporting requirements as serious incidents.  Prompt reporting demonstrates a desire by the contractor and its

subcontractors to minimize the impact of any violations and, therefore, will be given favorable consideration. Violations of the RUF

include, though are not limited to:

  (1) Taking a direct part in hostilities or combat actions, other than to exercise self-defense.

  (2) Failing to cooperate with Coalition and Host Nation forces.

  (3) Using deadly force, other than in self-defense where there is a reasonable belief of imminent risk of death or serious bodily

harm.

  (4) Failing to use a graduated force approach.

  (5) Failing to treat the local civilians with humanity or respect.

  (6) Detaining local civilians, other than in self-defense or as reflected in the contract terms.

(l)  Retention and Review of Records.  The Contractor and all subcontractors at all tiers shall maintain records on weapons training,

LOAC, RUF and the screening of employees for at least six (6) months following the expiration (or termination) of the contract.  The

Contractor and its subcontractors at all tiers shall make these records available to the Contracting Officer or designated

representative, at no additional cost to the government, within 72 hours of a request.

(m)  Contractor Vehicles.  Vehicles used by contractor and subcontractor personnel in the course of their security duties shall not be

painted or marked to resemble U.S./Coalition or host nation military and police force vehicles.

(n)  Monthly Reporting.  The prime contractor will report monthly arming status to the Contracting Officer responsible for this

contract, and any other organization designated by the Contracting Officer in accordance with theater policy and the timelines defined

in the Performance Work Statement.

(End of Clause)

    C-6         5152.225-5901    ARMED PERSONNEL INCIDENT REPORTS                                          DEC/2011

                (C-JTSCC)

(a) All contractors and subcontractors in the Iraq or United States Forces-Afghanistan (USFOR-A) theater of operations shall comply with

and shall ensure that their personnel supporting the Office of Security Cooperation-Iraq (OSC-I) or USFOR-A personnel or forces are
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familiar with and comply with all applicable orders, directives, and instructions issued by the respective OSC-I or USFOR-A Commanders

relating to force protection and safety.

(b) IRAQ: Contractors shall provide an initial report of all weapons firing incidents or any other serious incidents they or their

contractors are involved in to nearest OSC-I Base Defense Operations Center (BDOC) (listed below) as soon as practical, but not later

than 4 hours after the incident. The contractor and its subcontractors at all tiers shall submit a written report to the BDOC, the

Contracting Officer (KO) within 96 hours of the incident. Interim reports shall be submitted between the initial and final report should

also be sent to the OSC-I JOC: DLOSC-ICHOPS@iraq.centcom.mil or SVOIP 708-243-2483.

  Umm Qasr      708-241 -5490

  Besmaya       708-242-0012/0014

  Taji          708-242-6775/6205

  Union III     708-243-2377

  Tikrit        709-242-1002

  Kirkuk        708-242-2203

(c) AFGHANISTAN: In the event a weapon firing incident or any other serious incident, contractors shall prepare and submit an initial

incident report as soon as feasible, but not later than 4 hours from the beginning of the incident, to the Contracting Officer (KO),

Contracting Officer's Representative (COR), USFOR-A ACOD, and USFOR-A J3 Situational Awareness Room (SAR). Additionally, the contractor

and its subcontractors at all tiers shall submit a written report to the above personnel within 96 hours of the incident. Information

shall include: the name of the company, where the incident occurred, time when the incident occurred, a brief description of the events

leading up to the incident, and a point of contact for the company. Contractors and anyone retransmitting the report shall make

reasonable efforts to transmit incident reports via secured means (SIPRnet or CENTRIX) when the incident report includes operationally

sensitive information.

(d) Contractors shall provide first aid and request MEDEVAC of injured persons, and remain available for U.S. or Coalition response

forces, based upon the situation. In the event contractor personnel are detained by U.S. or Coalition Forces, prolonged detention due to

lack of proper identification can be alleviated by contractor personnel possessing on their person information that includes the

contractor's name, the contract number, a contractor management POC, and the phone number of the CONOC/SAR Watch. Contractor and

subcontractor personnel shall carry their Letter of Authorization (LOA) on their person at all times.

(End of clause)

    C-7         5152.225-5902    FITNESS FOR DUTY AND MEDICAL/DENTAL CARE LIMITATIONS                      JUN/2014

                (C-JTSCC)

(a) The contractor shall ensure the individuals they deploy are in compliance with the current USCENTCOM Individual Protection and

Individual/Unit Deployment Policy, including TAB A, Amplification of the Minimal Standards of Fitness for Deployment to the CENTCOM AOR,

unless a waiver is obtained in accordance with TAB C, CENTCOM Waiver Request. The current guidance is located at

http://www2.centcom.mil/sites/contracts/Pages/GCP.aspx.

(b) The contractor shall perform the requirements of this contract notwithstanding the fitness for duty of deployed employees, the

provisions for care offered under this section, and redeployment of individuals determined to be unfit.

(c) Contractor personnel who deploy for multiple tours, which exceed 12 months in total, must be reevaluated for fitness to deploy every

12 months IAW the current USCENTCOM Individual Protection and Individual/Unit Deployment Policy standards. An examination will remain

valid for 15 months from the date of the physical. This allows an examination to be valid up to 90 days prior to deployment. Once a

deployment begins, the examination will only be good for a maximum of 12 months. Any medical waivers received will be valid for a

maximum of 12 months. Failure to obtain an updated medical waiver before the expiration of the current waiver renders the employee unfit

and subject to redeployment.

(d) The contractor bears the responsibility for ensuring all employees are aware of the conditions and medical treatment available at

the performance location. The contractor shall include this information in all subcontracts with performance in the theater of

operations.

(e) In accordance with military directives (DoDI 3020.41, DoDI 6000.11, CFC FRAGO 09-1038, DoD Federal Acquisition Regulation Supplement

(DFARS) PGI 225.74), resuscitative care, stabilization, hospitalization at Level/Role III (emergency) military treatment facilities

(MTF) and assistance with patient movement in emergencies where loss of life, limb or eyesight could occur will be provided.

Hospitalization will be limited to emergency stabilization and short-term medical treatment with an emphasis on return to duty or

placement in the patient movement system. Subject to availability at the time of need, a medical treatment facility may provide

reimbursable treatment for emergency medical or dental care such as broken bones, lacerations, broken teeth or lost fillings.

(f) Routine and primary medical care is not authorized. Pharmaceutical services are not authorized for known or routine prescription

drug needs of the individual. Routine dental care, examinations and cleanings are not authorized.
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(g) Notwithstanding any other provision of the contract, the contractor shall be liable for any and all medically-related services or

transportation rendered. To view reimbursement rates that will be charged for services at all DoD deployed medical facilities please go

to the following website:

http://comptroller.defense.gov/FinancialManagement/Reports/rates2014.aspx.

(End of clause)

    C-8         5152.225-5904    MONTHLY CONTRACTOR CENSUS REPORTING                                       AUG/2014

                (C-JTSCC)

Contractor shall provide monthly employee census information to the Contracting Officer, by province, for this contract.  Information

shall be submitted either electronically or by hard-copy.  Information shall be current as of the 25th day of each month and received by

the Contracting Officer no later than the first day of the following month.  The following information shall be provided for each

province in which work was performed:

  The total number (prime and subcontractors at all tiers) employees.

  The total number (prime and subcontractors at all tiers) of U.S. citizens.

  The total number (prime and subcontractors at all tiers) of local nationals (LN).

  The total number (prime and subcontractors at all tiers) of third-country nationals (TCN).

  Name of province in which the work was performed.

  The names of all company employees who enter and update employee data in the Synchronized Pre-deployment & Operational Tracker (SPOT)

IAW DFARS 252.225-7995 or DFARS DoD class deviation 2014-O0018.

(End of Clause)

    C-9         52.204-4020      ACCESS AND GENERAL PROTECTION/SECURITY POLICY AND PROCEDURES              JUN/2012

                (TACOM)

The contractor and all associated subcontractors employees shall comply with applicable installation, facility, and area commander

installation and facility access and local security policies and procedures (provided by the Government representative). The contractor

shall also provide all information required for background checks to meet installation access requirements to be accomplished by the

installation Provost Marshal Office, Director of Emergency Services, or Security Office. The contractor workforce must comply with all

personal identity verification requirements as directed by DoD, HQDA, and/or local policy. In addition to the changes otherwise

authorized by the changes clause of this contract, should the Force Protection Condition (FPCON) at any individual facility or

installation change, the Government may require changes in contractor security matters or processes.

(End of Clause)

   C-10         52.209-4021      ANTI-TERRORISM (AT) AWARENESS TRAINING REQUIREMENT FOR CONTRACTOR         JUN/2012

                (TACOM)          PERSONNEL TRAVELING OVERSEAS

Contractor employees and associated subcontractor employees shall receive government-provided Anti-Terrorism (AT) awareness training

specific to the area of responsibility (AOR) as directed by AR 525-13. Specific AOR training content is to be directed by the combatant

commander, with the unit Anti-Terrorism Officer (ATO) being the local point of contact.

(End of Clause)

   C-11         52.237-4000      CONTRACTOR MANPOWER REPORTING (CMR)                                       FEB/2013

                (TACOM)

     The Office of the Assistant Secretary of the Army (Manpower & Reserve Affairs) operates and maintains a secure Army data collection

site where the contractor will report ALL contractor labor hours (including subcontractor labor hours) required for performance of

services provided under this contract via secure data collection site. The contractor is required to completely fill in all required

data fields in the format using the following web address: https://cmra.army.mil . The required information includes the following:

          (1)  Contracting Office, Contracting Officer, Contracting Officer's Technical Representative;
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          (2)  Contract number, including task and delivery order number;

          (3)  Beginning and ending dates covered by reporting period;

          (4)  Contractor name, address, phone number, e-mail address, identity of contractor employee entering data;

          (5)  Direct labor hours (including sub-contractors);

          (6)  Direct labor dollars paid this reporting period (including sub-contractors);

          (7)  Total payments (including sub-contractors);

          (8)  Predominant Federal Service Code (FSC) reflecting services provided by contractor (and separate predominant FSC for each

sub-contractor if different);

          (9)  Data collection cost;

          (10)  Organizational title associated with the Unit Identification Code (UIC) for the Army Requiring Activity (the Army

Requiring Activity is responsible for providing the contractor with its UIC for the purposes of reporting this information);

          (11)  Locations where contractor and sub-contractors perform the work (specified by zip code in the United States and nearest

city, country, when in an overseas location, using standardized nomenclature provided on website);

          (12)  Presence of deployment or contingency contract language; and

          (13)  Number of contractor and sub-contractor employees deployed in theater this reporting period (by country).

     Reporting inputs will be for the labor executed during the period of performance during each Government fiscal year (FY), which

runs October 1 through September30. While inputs may be reported any time during the FY, all data shall be reported no later than

October 31 of each calendar year, beginning with 2013.  Contractors may direct questions to the help desk at : https://cmra.army.mil.

                             End of Clause]
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SECTION D - PACKAGING AND MARKING

D.1 PREPARATION FOR DELIVERY

D.1.1. The Bradley vehicle platforms being shipped under this contract shall be processed for drive-on-drive-off shipment and temporary

outside storage not to exceed 90 days from date of processing.  The processing shall protect the vehicles from environmentally induced

corrosion and deterioration and other forms of degradation during storage and shipment associated with the military distribution system,

and shall provide outside storage protection for periods not to exceed 180 days during which no exercising or maintenance of the vehicle

is conducted. All self propelled vehicles and mechanical equipment containing internal combustion engines or wet batteries are subject

to requirements of Code of Federal Regulation Title 49, for truck and rail transport, International Maritime Dangerous Goods Code, for

vessel transport, and A F M A N 2 4 - 2 0 4 (<http://www.e-publishing.af.mil/pubfiles/af/24/afman24-204(i)/afman24-204(i).pdf>) for

military air.   All components removed from the vehicle for reduction of cube including accessories shall be preserved, packaged, packed

and marked to ensure safe delivery within the vehicle and minimize pilferage Blocking and securement by banding shall prevent movement

within the vehicle. BII shall be secured to minimize pilferage and stowed on the vehicle as specified in the supplemental data to the

manuals.

D.1.1.1 COEI, BII, and disassembled items.

The Components of End Item (COEI), disassembled items and Basic Issue Items (BII) shall be protected by methods of preservation in

accordance with MIL-STD-2073-1D.   BII, COEI, and dissambled items, shall be packaged separately.  Items shall be free of dirt and other

contaminants which would contribute to deterioration of the item or which would require cleaning by the customer prior to use. Items

susceptible to corrosion or deterioration shall be provided protection.  Items requiring protection from physical and mechanical damage

or which are fragile shall be protected in such a manner as to mitigate shock and vibration to prevent damage during shipment and

handling.  The BII shall be stowed together in such a manner to prevent damage to the vehicle and to minimize pilferage.

D.1.2 Spare Part Packaging

All spare parts being delivered under this contract shall be preserved to Military Preservation, packed either Level A or B (as

appropriate), in accordance with MIL-STD-2073-1.

D.1.3 All software/technical data required to be delivered under this contract shall be packaged to deter theft and assure safe arrival

at destination without damage to contents.

D.1.4.

Hazardous Materials (as applicable):

(1) Hazardous Materials is defined as a substance or waste which has been determined by the Secretary of Transportation to be capable of

posing an unreasonable risk to health, safety, and property when transported in commerce and which has been so designated. (This

includes all items listed as hazardous in Titles 29, 40 and 49 CFR and other applicable modal regulations effective at the time of

shipment.)

(2) Packaging and marking for hazardous material shall comply with the requirements herein for the mode of transport and the applicable

performance packaging contained in the following documents:

- International Air Transport Association (IATA) Dangerous Goods Regulations

- International Maritime Dangerous Goods Code (IMDG)

- Code of Federal Regulations (CFR) Title 29, Title 40 and Title 49

- Joint Service Regulation AFJMAN24-204(I)/TM38-250/NAVSUPPUB 505/MCO

P4030.19(I)/DLAM 4145.3(I) (for military air shipments).

(3) If the shipment originates from outside the continental United States, the shipment shall be prepared in accordance with the United

Nations Recommendations on the Transport of Dangerous Goods in a manner acceptable to the Competent Authority of the nation of origin

and in accordance with regulations of all applicable carriers.

(4) A Product Material Safety Data Sheets (MSDS) is required to be included with every unit pack and intermediate container and shall be

included with the packing list inside the sealed pouch attached to the outside of the package.

D.1.5 Marking

D.1.5.1.  All software/technical data required to be delivered under this contract shall be packaged to deter theft and assure safe

arrival at destination without damage to contents.

D.1.5.2  The vehicles, processed in accordance with paragraph D.1.1 above,  shall be marked in accordance with MIL-STD-129.

D.1.5.3  Spare parts being delivered under this contract shall be marked in accordance with MIL-STD-129.

D.1.5.4 Software/technical data shall be marked with the name and address of the consignor, consignee and contract number.

D.1.6 Heat Treatment and Marking of Wood Packaging Materials
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In accordance with the requirements of the International Standards for Phytosanitary Measures (ISPM) 15, the following commercial heat

treatment process has been approved by the American Lumber Standards Committee (ALSC) and is required for all Wood Packaging Material

(WPM).  Boxes/pallets and any wood used as inner packaging made of non-manufactured wood shall be heat-treated. All WPM shall be

constructed from heat treated (treated to 56 degrees Celsius -core temperature- for 30 minutes) lumber and certified by an agency

accredited by the ALSC in accordance with Wood Packaging Material Policy and Wood Packaging Material Enforcement Regulations (see URL:

http://www.alsc.org).  The box/pallet manufacturer and the manufacturer of wood used as inner packaging shall ensure traceability to the

original source of heat treatment Marking.  Each box/pallet shall be marked to show the conformance to the International Plant

Protection Convention Standard.  The quality mark shall be placed on both ends of the outer packaging, between the end cleats or end

battens.  Pallet markings shall be applied to the stringer or block on diagonally opposite sides and ends of the pallet and be

contrasting and clearly visible. All dunnage used in configuring and/or securing the load shall also comply with ISPM 15 and be marked

with an ALSC approved DUNNAGE stamp.    Foreign manufacturers shall have the heat treatment and marking of non-manufactured wood

products verified in accordance with the ISPM-15 compliance program.

D.2 HARDWARE DELIVERY

All hardware to be delivered under this contract shall have delivery instructions included in the Work Directive authorizing

procurement.

                                               *** END OF NARRATIVE D0001 ***
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SECTION E - INSPECTION AND ACCEPTANCE

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    E-1         52.246-5         INSPECTION OF SERVICES--COST-REIMBURSEMENT                                APR/1984

    E-2         (52.246-4009)    INSPECTION AND ACCEPTANCE POINTS:  DESTINATION                            FEB/1995

                (TACOM)

Inspection and acceptance of supplies offered under this purchase order shall take place as specified here.  Inspection: DESTINATION.

Acceptance: DESTINATION.

                                                          [End of Clause]
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SECTION F - DELIVERIES OR PERFORMANCE

F.1      PERIOD OF PERFORMANCE

The Government shall have the right to exercise availble contract  hours for up to five (5) years from the date of contract award.

The period of performance for each Work Directive(s) shall be defined in its respective CLIN.

F.2  PLACE OF PERFORMANCE

Place of performance is anticipated at the following locations:

                BAE Systems Land & Armaments, L.P.

                1205 Coleman Ave

                Santa Clara, CA 95050-2619

                CAGE: 80212

                DODAAC:  CKOUB2

                BAE Systems Land & Armaments, L.P.

                34201 Van Dyke Ave

                Sterling Heights, MI 48312-4648

                CAGE: 7B726

                DODAAC:  CKOUAZ

                BAE Systems Land & Armaments, L.P.

                1100 Bairs Road

                York, PA 17408

                CAGE: 06085

                DODAAC:  CKOUB1

All deliveries under this contract shall be in accordance with the delivery schedule and  location established in each Work Directive.

F.3.  DELIVERABLES

F.3.1 The FOB point for all hardware delivered under this Contract is destination.

F.3.2 DATA DELIVERABLES

Contractor generated data submittals shall be preserved and packed sufficient to ensure safe delivery at the point of delivery. The

Contractor is encouraged to deliver data in electronic format to expedite delivery and minimize costs. The Contractor shall notify the

Government of its intent to deliver a data item in electronic format to ensure the Government can use and access Contractor's proposed

software format. Unless otherwise specified, all data deliverables shall be in English.

                                               *** END OF NARRATIVE F0001 ***

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    F-1         52.242-15        STOP-WORK ORDER  (AUG 1989) -- ALTERNATE I  (APR 1984)                    APR/1984

    F-2         52.242-17        GOVERNMENT DELAY OF WORK                                                  APR/1984

    F-3         52.247-34        F.O.B. DESTINATION                                                        NOV/1991

    F-4         52.247-48        F.O.B. DESTINATION--EVIDENCE OF SHIPMENT                                  FEB/1999

    F-5         52.247-55        F.O.B. POINT FOR DELIVERY OF GOVERNMENT-FURNISHED PROPERTY                JUN/2003

    F-6         252.211-7007     REPORTING OF GOVERNMENT-FURNISHED PROPERTY                                AUG/2012

    F-7         52.225-4000      VERIFICATION OF FOREIGN MILITARY SALES (FMS) ADDRESSES                    APR/2000

                (TACOM)

     At least 10 days prior to the first shipment of supplies under this contract, the Contractor shall submit an email request to the

cognizant Transportation Office via the Administrative Contracting Officer (ACO) for verification of the FMS "ship-to" address(es)

contained in this contract.
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                                                          [End of Clause]
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SECTION G - CONTRACT ADMINISTRATION DATA

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    G-1         252.232-7006     WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS                                   MAY/2013

(a) Definitions. As used in this clause--

"Department of Defense Activity Address Code (DoDAAC)" is a six position code that uniquely identifies a unit, activity, or

organization.

"Document type" means the type of payment request or receiving report available for creation in Wide Area WorkFlow (WAWF).

"Local processing office (LPO)" is the office responsible for payment certification when payment certification is done external to the

entitlement system.

(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and receiving reports, as

authorized by DFARS 252.232-7003, Electronic Submission of Payment Requests and Receiving Reports.

(c) WAWF access. To access WAWF, the Contractor shall--

  (1) Have a designated electronic business point of contact in the System for Award Management at https://www.acquisition.gov; and

  (2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration available at this

Web site.

(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training Course and use the Practice

Training Site before submitting payment requests through WAWF. Both can be accessed by selecting the "Web Based Training" link on the

WAWF home page at https://wawf.eb.mil/.

(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data Interchange, or File Transfer

Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when submitting payment requests and receiving reports

in WAWF for this contract/order:

  (1) Document type. The Contractor shall use the following document type(s).

Invoice

  (2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in WAWF, as specified

by the contracting officer.

Destination

  (3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in applicable fields in

WAWF when creating payment requests and receiving reports in the system.

                           Routing Data Table*

------------------------------------------------------------------------

          Field Name in WAWF               Data to be entered in WAWF

------------------------------------------------------------------------

     Pay Official DoDAAC                   See Schedule

     Issue By DoDAAC                       See Schedule

     Admin DoDAAC                          See Schedule

     Inspect By DoDAAC                     See Schedule

     Ship To Code                          See Schedule

     Ship From Code                        See Schedule

     Mark For Code                         See Schedule

     Service Approver (DoDAAC)             See Schedule

     Service Acceptor (DoDAAC)             See Schedule

     Accept at Other DoDAAC                See Schedule

     LPO DoDAAC                            See Schedule

     DCAA Auditor DoDAAC                   See Schedule

     Other DoDAAC(s)                       See Schedule

------------------------------------------------------------------------
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  (4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes appropriate contract line

item and subline item descriptions of the work performed or supplies delivered, unit price/cost per unit, fee (if applicable), and all

relevant back-up documentation, as defined in DFARS Appendix F, (e.g. timesheets) in support of each payment request.

  (5) WAWF email notifications. The Contractor shall enter the email address identified below in the "Send Additional Email

Notifications" field of WAWF once a document is submitted in the system.

COTR identified in the contract

(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the following contracting

activity's WAWF point of contact.

COTR identified in the contract

  (2) For technical WAWF help, contact the WAWF helpdesk at 866-

618-5988.

(End of clause)

    G-2         52.242-4016      COMMUNICATIONS                                                            FEB/2013

Communications on technical matters pertaining to the contract shall be direct between the contractor and the Contracting Officer

Representative (COR). Communications for the COR shall be addressed to:

          Name: Kristin Bujak

          E-mail:kristin.m.bujak.civ@mail.mil

          Name: Rob Najor

          E-mail:rob.l.najor.civ@mail.mil

The Administrative Contracting Officer's (ACO) name and email address are also provided if known at this time:

          ACO: Steve Kamau

          E-mail: steve.kamau@dcma.mil

Please see the appointment letters prepared at time of contract award for functions the Technical Representative and ACO will perform on

this contract.

                                                        [End of Clause]

    G-3         52.227-4004      RELEASE OF INFORMATION                                                    OCT/2012

                (TACOM)

The contractor shall ensure that he complies with the requirements of Chapter 5, page 22, paragraph 5-48, of AR 360-1, The Army Public

Affairs Program, dated 15 Sep 2000, prior to contemplated release of any procurement information.  Approval of the Contracting Officer

is required prior to release of any such information.  AR 360-1 may be found at

www.asaie.army.mil/Public/IE/Toolbox/documents/r360_1.pdf

[End of Clause]

    G-4         52.232-4087      PAYMENT UNDER WIDE AREA WORKFLOW (ACC WARREN)                             AUG/2012

To obtain payment, WAWF requires the contractor to input/indicate the various DoDAAC (Department of Defense Activity Address Code) codes

that apply to the acquisition.  These codes can be found on the cover page of contracts/orders as described below.

The document type the contractor shall use is as follows:
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- "Combo" is entered if the award is for supplies or supplies and services are being delivered.

- "2in1" is entered if the award is strictly for services being provided/delivered.

USE THE FOLLOWING CODES TO ROUTE YOUR INVOICES THROUGH WAWF:

-  Your firms CAGE code (found in Block 15A of SF 33; Block 17a of SF 1449; Block 14 of SF 1442; Block 7 of SF 26)

-  Issue and Admin DoDAAC Code (found in Block 7 of SF 33; Block 9 of SF 1449; Block 7 of SF 1442; Block 5 of SF 26)

-  Ship-To DoDAAC Code (if deliverables are involved) (found in Section B of the contract where SF 33, SF 1442, or SF 26 is the

   cover page; Block 15 of SF 1449)

-  Accept-By DoDAAC Code:  If Inspection/Acceptance is Origin, use the Admin (DCMA)DoDAAC or the DoDAAC of the inspection/acceptance

office if different than the Admin DoDAAC; if Destination, use the Ship-To DODAAC Code. If Accepted-By Other: enter the DoDAAC of the

activity designated to perform acceptance.

-  Payment DoDAAC Code. (found in Block 25 of SF 33; Block 18a of SF 1449; Block 27 of SF 1442; Block 12 of SF 26)

The paying office DoDAAC and mailing address is located on the first page of the award.  To track the status of your invoice, click on

the link, Pay status (myInvoice-External link) at the bottom of the left-hand menu.

If your paying office is Columbus, direct any payment-related questions to the Defense Finance Accounting Services (DFAS) Columbus at 1-

888-756-4571.  Please have your order number and invoice ready when calling about payment status.  If your paying office is other than

Columbus, contact your contract administrator for the customer service phone/fax numbers.

                                      [End of Clause]
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1 SUBCONTRACTING PLAN FOR SUBCONTRACT AWARDS TO SMALL BUSINESS AND SMALL DISADVANTAGED BUSINESS CONCERNS

H.1.1 In furtherance of the Government's policy of promoting the development of small business enterprises, the contractor agrees to

award subcontracts to such enterprises, as they are defined in the contract clause entitled, Utilization of Small Business Concerns, to

the maximum practicable extent consistent with efficient contract performance.

H.1.2 Attachment 0004 to this contract lists the small and small disadvantaged business subcontracting plan that are applicable to this

contract. The plans are incorporated by reference. The Contractor shall retain copies of their vendors and subcontractors small and

small disadvantaged business subcontracting(s) plan.  These copies of the plans shall be made available for review by appropriate

Government officials.

H.2 PRIORITY RATING

H.2.1 A priority rating of DO-A4 is assigned to this contract and it is certified for National Defense use under DMS Regulation 1. The

Contractor shall take all necessary actions to extend this rating to its suppliers or subcontractors where required.

H.3 DEPARTMENT OF DEFENSE ACTIVITY ADDRESS CODE

H.3.1 The Department of Defense Activity Address Codes (DODAAC) for use under this contract are:

CK00CY

CK0TN8

CK0TQF

CK0TR0

CKOU33

H.4 USE OF GOVERNMENT PROPERTY AND FACILITIES

H.4.1 The Contractor based this contract price on rent-free use of property and facilities that were initially made available under

other contracts (see below). The Government property and facilities are in the possession of the Contractor and subcontractors

accountable under the below listed Government contracts. Rent-free, non-interference use of Government property accountable under these

contracts is approved.

CONTRACT________

  a) DAAE07-95-C-X030 BFV STS

  b) DAAE07-96-C-X036 BFV Production Contract

  c) DAAE07-01-C-M011 HBCT STS

  d) W56HZV-07-C-0096 HBCT STS/SSTS

  e) W56HZV-05-G-0005 Bradley Family of Vehicles

  f) W56HZV-10-G-0003 Bradley Family of Vehicles

  g) W56HZV-13-C-0018 AFV STS/SSTS

H.5 GOVERMENT PROPERTY

H.5.1 The Government shall furnish to the Contractor the items listed in Attachment 0005 in support of the contract.

H.6 GOVERNMENT RIGHT TO FURNISH PROPERTY, MATERIAL, AND/OR EQUIPMENT

H.6.1 In addition to the Government furnished property, material and/or equipment describes in Attachment 0005 of this contract, the

Government may furnish to the Contractor other items of Government property, material and/or equipment or increase the quantities in

Attachment 0005.

H.6.2 All property furnished pursuant to this paragraph shall be subject to the provisions of the "Government Property" clause of this

contract.

H.7 HOURS

This contract provides 3,200,966 hours over the contract term (see Section F.1). The Government is not obligated to exercise all of

these hours, and if exercised, can be exercised in one or more increments. The current balance of available hours under this contract is

set forth in Section H.8.3 below.

Hours will be exercised for Work Directive(s), which can be either Level-of-Effort (LOE) or Completion. The Government has the

unilateral right to exercise LOE work directives. The Government and the Contractor may bilaterally exercise Completion work directives.

Level-Of-Effort (LOE) describes the work in general terms and obligates the contractor to devote a specified level of effort for a

stated time period. At its discretion, the Government may exercise additional LOE hours to complete the effort.

Completion Scope describes a Work Directive that states a definite goal or target and specifies an end product. Completion Scope

requires the contractor to complete and deliver the specified end product (e.g., a final report of research accomplishing the goal or

target) regardless of the number of hours awarded and/or performed.
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H.7.1 LEVEL-OF-EFFORT (LOE) HOURS AND SCHEDULE

For the purposes of LOE, an hour is defined as a deliverable labor hour, which can consist of subcontracted labor hour provided the

subcontract is level-of-effort.

H.7.1.1 The Government has the unilateral right to award hours for LOE work directive(s) under a new LOE CLIN, or exercise hours against

an existing LOE CLIN utilizing the Schedule(s) for estimated cost and fixed fee.

H.7.1.2 Schedule(s)

The below rates includes all direct and indirect costs for establishing the estimated cost associated with the LOE.

H.7.1.2.1 Year 1 LOE Schedule for hour(s) exercised 0-364 days after contract award:

                                                              Estimated Cost            Fixed Fee

                                                              Per Hour                  Per Hour

                    STS/SSTS                                  $_______                  $_______

                    FSR - CONUS                               $_______                  $_______

                    FSR - OCONUS                              $_______                  $_______

H.7.1.2.2 Year 2 LOE Schedule for hour(s) exercised 365-729 days after contract award:

                                                              Estimated Cost            Fixed Fee

                                                              Per Hour                  Per Hour

                    STS/SSTS                                  $_______                  $_______

                    FSR - CONUS                               $_______                  $_______

                    FSR - OCONUS                              $_______                  $_______

H.7.1.2.3 Year 3 LOE Schedule for hour(s) exercised 730-1,094 days after contract award:

                                                              Estimated Cost            Fixed Fee

                                                              Per Hour                  Per Hour

                    STS/SSTS                                  $_______                  $_______

                    FSR - CONUS                               $_______                  $_______

                    FSR - OCONUS                              $_______                  $_______

H.7.1.2.4 Year 4 LOE Schedule for hour(s) exercised 1,095-1,459 days after contract award:

                                                              Estimated Cost            Fixed Fee

                                                              Per Hour                  Per Hour

                    STS/SSTS                                  $_______                  $_______

                    FSR - CONUS                               $_______                  $_______

                    FSR - OCONUS                              $_______                  $_______

H.7.1.2.5 Year 4 LOE Schedule for hour(s) exercised 1,460-1,825 days after contract award:

                                                              Estimated Cost            Fixed Fee

                                                              Per Hour                  Per Hour

                    STS/SSTS                                  $_______                  $_______

                    FSR - CONUS                               $_______                  $_______

                    FSR - OCONUS                              $_______                  $_______

H.7.1.3 The contractor is obligated to honor and immediately commence performance against any LOE CLIN issued under this contract unless

the contractor provides a Notice of Return to the PCO within five business days of receipt of the executed contract action. The

contractor shall clearly identify the LOE CLIN(s) and provide rationale for its Notice of Return. Upon receiving a Notice of Return, the

Government has the unilateral right to cancel the specified LOE CLIN(s) through contract modification and remove all funding (cost and

fee) associated with the specified LOE CLIN and reinstate all exercised hours back to the Balance of Available Hours (reference H.8.3

below) specified on the returned LOE CLIN(s). The contractor waives all rights to equitable adjustment associated with any LOE CLIN(s)

it submits a Notice of Return against.
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H.7.1.4 The Government has the unilateral right to increase, decrease and prioritize the work to be performed hereunder by the issuance

of LOE Work Directive(s) by the Contracting Officer. The parties agree that such adjustments shall be made without equitable adjustment

thereto. The Government may utilize any awarded but unexpended LOE hours elsewhere in the contract through simultaneous issuance of new

LOE CLIN(s) or existing LOE CLIN(s) or by returning the hours to the Balance of Available Hours. The Government will determine

unexpended LOE hours utilizing the Contract Performance & Monthly Status Reports (CDRL A002).

H.7.2 COMPLETION EFFORT HOURS

H.7.2.1 The parties may utilize the Schedule(s) in Section H.8.1.2 to establish the estimated cost and fixed fee for a Work

Directive(s). In the event the estimated cost of a Work Directive(s) is anticipated to be significantly overstated or understated from

the Schedule(s) in Section H.8.1.2, either party may request a proposal(s) for the Work Directive(s) to negotiate a new estimated cost

and fixed fee. The CLIN value of any Completion Work Directive that is negotiated at a different estimated cost and fixed fee than

provided in Section H.8.1.2 is subject to FAR 15.403-4. Completion Work Directive(s) under this contract will utilize available hours in

this contract at the initial issuance of the Completion Work Directive(s)/CLIN(s). The number of hours on which the estimated cost is

based will be reduced from the Balance of Available Hours (H.8.3).

H.7.3 BALANCE OF AVAILABLE HOURS (LOE AND COMPLETION)

H.7.3.1 At base contract award, ___ hours were executed, creating a Balance of Available Hours of ___ for the remainder of the contract

term in Section F.1.

H.7.3.2 Modification P____ exercises ___ hours.  As a result of contract Modification P_____, the current Balance of Available Hours is

decreased from ____ to _____.

+ This language will be modified as follows based upon receipt of to a Notice of Return set forth H.8.1.4 above" "exercise" is replaced

with "reinstates", and "decreased" is replaced with "increased".

                                               *** END OF NARRATIVE H0001 ***

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    H-1         252.222-7006     RESTRICTIONS ON THE USE OF MANDATORY ARBITRATION AGREEMENTS               DEC/2010

    H-2         5152.225-5903    COMPLIANCE WITH LAWS AND REGULATIONS                                      DEC/2011

                (C-JTSCC)

(a) The Contractor shall comply with, and shall ensure that its employees and its subcontractors and their employees, at all tiers, are

aware of and obey all U.S. and Host Nation laws, Federal or DoD regulations, and US Central Command orders and directives as applicable

to personnel in Iraq and Afghanistan, including but not limited to USCENTCOM, Multi-National Force and Multi-National Corps or Chief of

Mission operations and fragmentary orders, instructions, policies and directives.

(b) Contractor employees shall particularly note all laws, regulations, policies, and orders restricting authority to carry firearms,

rules for the use of force, and prohibiting sexual or aggravated assault.

  (1) Afghanistan -- Contractor employees are subject to General Orders Number 1, as modified from time to time, including without

limitation, their prohibition on privately owned firearms, alcohol, drugs, war souvenirs, pornography and photographing detainees, human

casualties or military security measures.

  (2) Iraq -- Contractor employees are not subject to General Order 1. Contractor employees will follow the policies or directives of

the Office of Security Cooperation-Iraq (OSC-I) Installation Managers or Chief of Mission policies and directives regarding consumption

of alcohol or any prohibited items for sites that they are assigned.

(c) Contractor employees may be ordered removed from the US Embassy, Chief of Mission sites, OSC-I sites, secure military installations

or the theater of operations by order of the Chief of Mission (Iraq) or senior military commander of the battle space (Afghanistan) for

acts that disrupt good order and discipline or violate applicable laws, regulations, orders, instructions, policies, or directives.

Contractors shall immediately comply with any such order to remove its contractor employee.

(d) Contractor employees performing in Iraq or the USCENTCOM Area of Responsibility (AOR) may be subject to the jurisdiction of

overlapping criminal codes, including, but not limited to, the Military Extraterritorial Jurisdiction Act (18 U.S.C. Sec. 3261, et al)

(MEJA), the Uniform Code of Military Justice (10 U.S.C. Sec. 801, et al) (UCMJ), and the laws of the Host Nation. Non-US citizens may

also be subject to the laws of their home country while performing in Iraq or the USCENTCOM AOR. Contractor employee status in these

overlapping criminal jurisdictions may be modified from time to time by the United States, the Host Nation, or by applicable status of

forces agreements.
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(e) Under MEJA, a person who engages in felony misconduct outside the United States while employed by or accompanying the Armed Forces

is subject to arrest, removal and prosecution in United States federal courts. Under the UCMJ, a person serving with or accompanying the

Armed Forces in the field during a declared war or contingency operation may be disciplined for a criminal offense, including by

referral of charges to a General Court Martial. Contractor employees may be ordered into confinement or placed under conditions that

restrict movement in Iraq or within the AOR or administratively attached to a military command pending resolution of a criminal

investigation.

(f) Contractors shall immediately notify the BDOC (Iraq) or military law enforcement (Afghanistan) and the Contracting Officer if they

suspect an employee has committed an offense. Contractors shall take any and all reasonable and necessary measures to secure the

presence of an employee suspected of a serious felony offense. Contractors shall not knowingly facilitate the departure of an employee

suspected of a serious felony offense or violating the Rules for the Use of Force to depart Iraq or Afghanistan without approval from

the Chief of Mission (Iraq) or the senior U.S. commander (Afghanistan).

(End of clause)

    H-3         5152.225-5915    CONTRACTOR ACCOUNTABILITY AND PERSONNEL RECOVERY                          JUN/2014

                (C-JTSCC)

(a) Contract performance may require work in dangerous or austere conditions. Except as otherwise provided in the contract, the

contractor accepts the risks associated with required contract performance in such operations.

  (1) Unaccounted Personnel: It is the expectation of the USG that any contractor brought into Afghanistan for the sole purposes of

performance of work on a USG contract must be accounted for at all times by their respective employers. Additionally, contractors who

maintain living quarters on a USG base shall verify the location of each of its employees living quarters a minimum of once a month. If

a DoD contracted employee becomes missing and evidence does not indicate foul play, a Personnel Recovery (PR) event is NOT automatically

triggered. Such an event will be treated as an accountability battle drill by the employers chain of command or civilian equivalent.

  (2) Contractor Responsibilities: The contractor is responsible to take all necessary steps to locate and investigate the unaccounted

for employee(s) whereabouts to the maximum extent practicable. To assist in this process, contractors may use the Operational

Contracting Support Drawdown Cell as a resource to track or research employees last known location and/or to view LOAs. All missing

personnel will be immediately reported to the installation division Personnel Recovery Officer (PRO), Mayors cell, Military Police

Station and/or the Criminal Investigative Division, and the Base Defense Operations Center (BDOC).

  (3) Contractor Provided Information: If it is determined that a potential criminal act has occurred, the USD PRO (or USFOR-A Personnel

Recovery Division (PRD) with prior coordination) will attempt to validate the missing persons identity through the employer. The

contractor shall provide the information to PRD within 12 hours of request. The required information the contractor should keep on file

includes but is not limited to: copy of the individuals Letter of Authorization generated by the Synchronized Pre-deployment and

Operational Tracker System (SPOT), copy of passport and visas, housing information of where the individual resides such as room number

and location, DD Form 93, Record of Emergency Data, copy of badging, and contact information for known friends or associates.

(b) If USFOR-A PRD determines through investigation that the unaccounted personnel have voluntarily left the installation either seeking

employment with another contractor or other non-mission related reasons, PRD will notify the contractor. The contractor shall ensure

that all government-related documents such as LOAs, visas, etc. are terminated/reconciled appropriately within 24 hours of notification

by PRD in accordance with subparagraph (a)(8) of DFARS clause 252.225-7997 entitled "Contractor Demobilization". Contractors who fail to

account for their personnel or whose employees create PR events will be held in breach of their contract and face all remedies available

to the Contracting Officer.

(c) Contractors shall notify the Contracting Officer, as soon as practicable, whenever employee kidnappings, serious injuries or deaths

occur. Report the following information:

Contract Number

Contract Description & Location

Company Name

Reporting party:

Name

Phone number

e-mail address

Victim:

Name

Gender (Male/Female)

Age
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Nationality

Country of permanent residence

Incident:

Description

Location

Date and time

Other Pertinent Information:

(End of clause)

    H-4         52.204-4005      REQUIRED USE OF ELECTRONIC CONTRACTING                                    AUG/2012

     (a)  All contract awards, modifications and delivery orders issued by Army Contracting Command - Warren (DTA) will be issued

electronically.  The contractor has the option to receive these actions either via the Worldwide Web (WWW) or Electronic Data

Interchange (EDI).  Many provisions/clauses that appear "by reference," meaning only clause titles and regulation site are listed; their

full texts can be found at the website  http://farsite.hill.af.mil/

     (b)  In order to be eligible to receive an award under this solicitation, the successful offeror must be registered with the

Department of Defense (DOD) System for Award Management (SAM).  The SAM registration process may be done electronically at the World

Wide Web (WWW) site: https://www.sam.gov/portal/public/SAM.  (In order to be registered to use EDI, you must use the long form for

registration.  Certification information, including information on the EDI 838 TPP, must be furnished to the Contracting Officer within

60 calendar days after contract award to complete networking requirements within the Government.)

     (c)  Worldwide Web Distribution.  The contractor will receive an electronic Notice of the Award, Modification, or Delivery Order

via e-mail.  If you choose the WWW option, you must download the file from the appropriate Army Contracting Command - Warren webpage:

          Warren: http://contracting.tacom.army.mil/CFDATA/AWARDS/AWARD_RPT01.cfm

          Rock Island - JMTC: https://acquisition.army.mil/asfi/

          Red River Army Depot: https://acquisition.army.mil/asfi/

          Anniston Army Depot: https://acquisition.army.mil/asfi/

     (d)  Electronic Data Interchange.  If you choose to receive contract awards, modifications and delivery orders through EDI, they

will be delivered electronically via the Federal Acquisition Network (FACNET).  Federal Standard Version 3050 of Standard X12 from the

American National Standards Institute (ANSI) will be used as the format for these electronic transactions.

          (1)  You must complete the EDI 838 Trading Partner Profile, and must agree (i) to subcontract with a DoD certified VAN or

Value Added Service (VAS) provider, or (ii) to become DoD certified as a Value Added Network (VAN).  The EDI 838 Training Partner

Profile is contained in the basic SAM registration form and includes portions of the registration form which are titled "Optional".

          (2)  You must select a VAN from the official DoD approved list.  DoD Certified VANs are listed at

http://www.acq.osd.mil/dpap/ebiz/VANs.htm .  If your VAN is later removed from the official list, or if you voluntarily drop your

initially selected VAN, then you must switch to a VAN that remains on the official DoD approved list.  You must maintain an active

account on a DoD approved VAN for the entire duration of the contract, beginning no later than the 60th day after award.

     (e) Unless otherwise specified elsewhere in the contract, all data items you are required to provide under this contract must be

submitted electronically.  Please go to the following webpage for detailed information about submitting your offer electronically:

http://contracting.tacom.army.mil/acqinfo/ebidnotice.htm

     (f) Additional information can be obtained by sending a message to:  usarmy.detroit.acc.mbx.wrn-web-page@mail.mil or by calling

(586) 282-7059.

    H-5         52.225-4005      INVITED CONTRACTOR OR TECHNICAL REPRESENTATIVE STATUS UNDER U.S.-         AUG/2012

                (TACOM)          REPUBLIC OF KOREA (ROK) STATUS OF FORCES AGREEMENT (SOFA)

Invited Contractor (IC) and Technical Representative (TR) status shall be governed by the U.S.-ROK Status of Forces Agreement (SOFA) as

implemented by United States Forces Korea (USFK) Reg 700-19, which can be found under the publications tab on the US Forces Korea

homepage http://www.usfk.mil
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(a) Definitions. As used in this clause

U.S.  ROK Status of Forces Agreement (SOFA) means the Mutual Defense Treaty between the Republic of Korea and the U.S. of America,

Regarding Facilities and Areas and the Status of U.S. Armed Forces in the Republic of Korea, as amended

Combatant Commander means the commander of a unified or specified combatant command established in accordance with 10 U.S.C. 161.  In

Korea, the Combatant Commander is the Commander, United States Pacific Command.

United States Forces Korea (USFK) means the subordinate unified command through which US forces would be sent to the Combined Forces

Command fighting components.

COMUSK means the commander of all U.S. forces present in Korea.  In the Republic of Korea, COMUSK also serves as Commander, Combined

Forces Command (CDR CFC) and Commander, United Nations Command (CDR UNC).

USFK, Assistant Chief of Staff, Acquisition Management (USFK/FKAQ) means the principal staff office to USFK for all acquisition matters

and administrator of the U.S.-ROK SOFA as applied to US and Third Country contractors under the Invited Contractor (IC) and Technical

Representative (TR) Program (USFK Reg 700-19).

Responsible Officer (RO) means a senior DOD employee (such as a military E5 and above or civilian GS-7 and above), appointed by the USFK

Sponsoring Agency (SA), who is directly responsible for determining and administering appropriate logistics support for IC/TRs during

contract performance in the ROK.

(b) IC or TR status under the SOFA is subject to the written approval of USFK, Assistant Chief of Staff, Acquisition Management (FKAQ),

Unit #15237, APO AP 96205-5237.

(c) The contracting officer will coordinate with HQ USFK/FKAQ, IAW FAR 25.8, and USFK Reg 700-19.  FKAQ will determine the appropriate

contractor status under the SOFA and notify the contracting officer of that determination.

 (d) Subject to the above determination, the contractor, including its employees and lawful dependents, may be accorded such privileges

and exemptions under conditions and limitations as specified in the SOFA and USFK Reg 700-19.  These privileges and exemptions may be

furnished during the performance period of the contract, subject to their availability and continued SOFA status.  Logistics support

privileges are provided on an as-available basis to properly authorized individuals.  Some logistics support may be issued as Government

Furnished Property or transferred on a reimbursable basis.

(e)  The contractor warrants and shall ensure that collectively, and individually, its officials and employees performing under this

contract will not perform any contract, service, or other business activity in the ROK, except under U.S. Government contracts and that

performance is IAW the SOFA.

(f) The contractors direct employment of any Korean-National labor for performance of this contract shall be governed by ROK labor law

and USFK regulation(s) pertaining to the direct employment and personnel administration of Korean National personnel.

(g) The authorities of the ROK have the right to exercise jurisdiction over invited contractors and technical representatives, including

contractor officials, employees and their dependents, for offenses committed in the ROK and punishable by the laws of the ROK.  In

recognition of the role of such persons in the defense of the ROK, they will be subject to the provisions of Article XXII, SOFA, related

Agreed Minutes and Understandings.  In those cases in which the authorities of the ROK decide not to exercise jurisdiction, they shall

notify the U.S. military authorities as soon as possible.  Upon such notification, the military authorities will have the right to

exercise jurisdiction as is conferred by the laws of the U.S.

(h) Invited contractors and technical representatives agree to cooperate fully with the USFK Sponsoring Agency (SA) and Responsible

Officer (RO) on all matters pertaining to logistics support and theater training requirements.  Contractors will provide the assigned SA

prompt and accurate reports of changes in employee status as required by USFK Reg 700-19.

(i) Theater Specific Training.  Training Requirements for IC/TR personnel shall be conducted in accordance with USFK Reg 350-2 Theater

Specific Required Training for all Arriving Personnel and Units Assigned to, Rotating to, or in Temporary Duty Status to USFK.  IC/TR

personnel shall comply with requirements of USFK Reg 350-2.

(j) Except for contractor air crews flying Air Mobility Command missions, all U.S. contractors performing work on USAF classified

contracts will report to the nearest Security Forces Information Security Section for the geographical area where the contract is to be

performed to receive information concerning local security requirements.

(k) Invited Contractor and Technical Representative status may be withdrawn by USFK/FKAQ upon:

(1)  Completion or termination of the contract.
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(2)  Determination that the contractor or its employees are engaged in business activities in the ROK other than those pertaining to

U.S. armed forces.

(3)  Determination that the contractor or its employees are engaged in practices in contravention to Korean law or USFK regulations.

(l) It is agreed that the withdrawal of invited contractor or technical representative status, or the withdrawal of, or failure to

provide any of the privileges associated therewith by the U.S. and USFK, shall not constitute grounds for excusable delay by the

contractor in the performance of the contract and will not justify or excuse the contractor defaulting in the performance of this

contract.  Furthermore, it is agreed that withdrawal of SOFA status for reasons outlined in USFK Reg 700-19, Chapter 2-6 shall not serve

as a basis for the contractor filing any claims against the U.S. or USFK.  Under no circumstance shall the withdrawal of SOFA Status or

privileges be considered or construed as a breach of contract by the U.S. Government.

(m) Support.

(1) Unless the terms and conditions of this contract place the responsibility with another party, the COMUSK will develop a security

plan to provide protection, through military means, of Contractor personnel engaged in the theater of operations when sufficient or

legitimate civilian authority does not exist.

(2)(i) All Contractor personnel engaged in the theater of operations are authorized resuscitative care, stabilization, hospitalization

at level III military treatment facilities, and assistance with patient movement in emergencies where loss of life, limb, or eyesight

could occur. Hospitalization will be limited to stabilization and short-term medical treatment with an emphasis on return to duty or

placement in the patient movement system.

(ii) When the Government provides medical or emergency dental treatment or transportation of Contractor personnel to a selected civilian

facility, the Contractor shall ensure that the Government is reimbursed for any costs associated with such treatment or transportation.

(iii) Medical or dental care beyond this standard is not authorized unless specified elsewhere in this contract.

(3) Unless specified elsewhere in this contract, the Contractor is responsible for all other support required for its personnel engaged

in the theater of operations under this contract.

(n) Compliance with laws and regulations. The Contractor shall comply with, and shall ensure that its personnel supporting U.S Armed

Forces in the Republic of Korea as specified in paragraph (b)(1) of this clause are familiar with and comply with, all applicable

(1) United States, host country, and third country national laws;

(2) Treaties and international agreements;

(3) United States regulations, directives, instructions, policies, and procedures; and

(4) Orders, directives, and instructions issued by the COMUSK relating to force protection, security, health, safety, or relations and

interaction with local nationals.  Included in this list are force protection advisories, health advisories, area (i.e. off-limits),

prostitution and human trafficking and curfew restrictions.

(o) Vehicle or equipment licenses. IAW USFK Regulation 190-1, Contractor personnel shall possess the required licenses to operate all

vehicles or equipment necessary to perform the contract in the theater of operations.  All contractor employees/dependents must have

either a Korean drivers license or a valid international drivers license to legally drive on Korean roads, and must have a USFK drivers

license to legally drive on USFK installations.  Contractor employees/dependents will first obtain a Korean drivers license or a valid

international drivers license then obtain a USFK drivers license.

(p) Evacuation.

(1) If the COMUSK orders a non-mandatory or mandatory evacuation of some or all personnel, the Government will provide assistance, to

the extent available, to United States and third country national contractor personnel.

(2) Non-combatant Evacuation Operations (NEO).

(i) The contractor shall designate a representative to provide contractor personnel and dependents information to the servicing NEO

warden as required by direction of the Responsible Officer.

(ii) If contract period of performance in the Republic of Korea is greater than six months, non emergency essential contractor personnel

and all IC/TR dependents shall participate in at least one USFK sponsored NEO exercise per year.

(q) Next of kin notification and personnel recovery.
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(1) The Contractor shall be responsible for notification of the employee-designated next of kin in the event an employee dies, requires

evacuation due to an injury, or is missing, captured, or abducted.

(2) In the case of missing, captured, or abducted contractor personnel, the Government will assist in personnel recovery actions in

accordance with DOD Directive 2310.2, Personnel Recovery.

(3) IC/TR personnel shall accomplish Personnel Recovery/Survival, Evasion, Resistance and Escape (PR/SERE) training in accordance with

USFK Reg 525-40, Personnel Recovery Procedures and USFK Reg 350-2 Theater Specific Required Training for all Arriving Personnel and

Units Assigned to, Rotating to, or in Temporary Duty Status to USFK.

(r) Mortuary affairs. Mortuary affairs for contractor personnel who die while providing support in the theater of operations to U.S.

Armed Forces will be handled in accordance with DOD Directive 1300.22, Mortuary Affairs Policy and Army Regulation 638-2, Care and

Disposition of Remains and Disposition of Personal Effects.

(s) USFK Responsible Officer (RO).  The USFK appointed RO will ensure all IC/TR personnel complete all applicable training as outlined

in this clause.

(End of Clause)

    H-6         52.225-4006      CONTINUANCE OF PERFORMANCE DURING ANY STATE OF EMERGENCY IN THE           AUG/2012

                (TACOM)          REPUBLIC OF KOREA (ROK)

Invited Contractor (IC) and Technical Representative (TR) status shall be governed by the U.S.-ROK Status of Forces Agreement (SOFA) as

implemented by United States Forces Korea (USFK) Reg 700-19, which can be found under the publications tab on the US Forces Korea

homepage http://www.usfk.mil

(a) Definitions. As used in this clause

  U.S.  ROK Status of Forces Agreement (SOFA) means the Mutual Defense Treaty between the Republic of Korea and the U.S. of America,

Regarding Facilities and Areas and the Status of U.S. Armed Forces in the Republic of Korea, as amended

  Combatant Commander means the commander of a unified or specified combatant command established in accordance with 10 U.S.C. 161.  In

Korea, the Combatant Commander is the Commander, United States Pacific Command.

  United States Forces Korea (USFK) means the subordinate unified command through which US forces would be sent to the Combined Forces

Command fighting components.

  COMUSK means the commander of all U.S. forces present in Korea.  In the Republic of Korea, COMUSK also serves as Commander, Combined

Forces Command (CDR CFC) and Commander, United Nations Command (CDR UNC).

  USFK, Assistant Chief of Staff, Acquisition Management (USFK/FKAQ) means the principal staff office to USFK for all acquisition

matters and administrator of the U.S.-ROK SOFA as applied to US and Third Country contractors under the Invited Contractor (IC) and

Technical Representative (TR) Program (USFK Reg 700-19).

  Responsible Officer (RO) means A senior DOD employee (such as a military E5 and above or civilian GS-7 and above), appointed by the

USFK Sponsoring Agency (SA), who is directly responsible for determining and administering appropriate logistics support for IC/TRs

during contract performance in the ROK.

  Theater of operations means an area defined by the combatant commander for the conduct or support of specified operations.

  Uniform Code of Military Justice means 10 U.S.C. Chapter 47

(b) General.

  (1) This clause applies when contractor personnel deploy with or otherwise provide support in the theater of operations (specifically,

the Korean Theater of Operations) to U.S. military forces deployed/located outside the United States in

    (i) Contingency operations;
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    (ii) Humanitarian or peacekeeping operations; or

    (iii) Other military operations or exercises designated by the Combatant Commander.

  (2) Contract performance in support of U.S. military forces may require work in dangerous or austere conditions. The Contractor

accepts the risks associated with required contract performance in such operations.   The contractor will require all its employees to

acknowledge in writing that they understand the danger, stress, physical hardships and field living conditions that are possible if the

employee deploys in support of military operations.

  (3) Contractor personnel are not combatants and shall not undertake any role that would jeopardize their status. Contractor personnel

shall not use force or otherwise directly participate in acts likely to cause actual harm to enemy armed forces.

(c) Support.

  (1) Unless the terms and conditions of this contract place the responsibility with another party, the COMUSK will develop a security

plan to provide protection, through military means, of Contractor personnel engaged in the theater of operations when sufficient or

legitimate civilian authority does not exist.

  (2)(i) All Contractor personnel engaged in the theater of operations are authorized resuscitative care, stabilization, hospitalization

at level III military treatment facilities, and assistance with patient movement in emergencies where loss of life, limb, or eyesight

could occur. Hospitalization will be limited to stabilization and short-term medical treatment with an emphasis on return to duty or

placement in the patient movement system.

    (ii) When the Government provides medical treatment or transportation of Contractor personnel to a selected civilian facility, the

Contractor shall ensure that the Government is reimbursed for any costs associated with such treatment or transportation.

    (iii) Medical or dental care beyond this standard is not authorized unless specified elsewhere in this contract.

  (3) Unless specified elsewhere in this contract, the Contractor is responsible for all other support required for its personnel

engaged in the theater of operations under this contract.

(d) Compliance with laws and regulations. The Contractor shall comply with, and shall ensure that its personnel supporting U.S Armed

Forces in the Republic of Korea as specified in paragraph (b)(1) of this clause are familiar with and comply with, all applicable

  (1) United States, host country, and third country national laws;

    (i) The Military Extraterritorial Jurisdiction Act may apply to contractor personnel if contractor personnel commit crimes outside

the United States.

    (ii) Under the War Crimes Act, United States citizens (including contractor personnel) who commit war crimes may be subject to

federal criminal jurisdiction.

    (iii) When Congress formally declares war, contractor personnel authorized to accompany the force may be subject to the Uniform Code

of Military Justice.

  (2) Treaties and international agreements;

  (3) United States regulations, directives, instructions, policies, and procedures; and

  (4) Orders, directives, and instructions issued by the COMUSK relating to force protection, security, health, safety, or relations and

interaction with local nationals.  Included in this list are force protection advisories, health advisories, area (i.e. off-limits),

prostitution and human trafficking and curfew restrictions.

(e) Pre-deployment/departure requirements. The Contractor shall ensure that the following requirements are met prior to

deploying/locating personnel in support of U.S. military forces in the Republic of Korea. Specific requirements for each category may be

specified in the statement of work or elsewhere in the contract.

  (1) All required security and background checks are complete and acceptable.

  (2) All contractor personnel meet the minimum medical screening requirements and have received all required immunizations as specified

in the contract. In the Republic of Korea, all contractor employees subject to this clause shall comply with the same DoD immunization

requirements applicable to Emergency Essential DoD civiliansINCLUDING ANTHRAX IMMUNIZATION.  The Government will provide, at no cost to

the Contractor, any Korean theater-specific immunizations and/or medications not available to the general public.

  (3) Contractor personnel have all necessary passports, visas, and other documents required to enter and exit a theater of operations
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and have a Geneva Conventions identification card from the deployment center or CONUS personnel officeif, applicable.

  (4) Country and theater clearance is obtained for contractor personnel. Clearance requirements are in DOD Directive 4500.54, Official

Temporary Duty Abroad, DOD 4500.54-G, DOD Foreign Clearance Guide, and USFK Reg 1-40, United States Forces Korea Travel Clearance Guide.

 Contractor personnel are considered non-DOD personnel traveling under DOD sponsorship.

(f) Processing and departure points. Deployed contractor personnel shall

  (1) Under contingency conditions or under other conditions as specified by the Contracting Officer, process through the deployment

center designated in the contract, prior to deploying. The deployment center will conduct deployment processing to ensure visibility and

accountability of contractor personnel and to ensure that all deployment requirements are met;

  (2) Use the point of departure and transportation mode directed by the Contracting Officer; and

   (3) If processing through a deployment center, process through a Joint Reception Center (JRC) upon arrival at the deployed location.

The JRC will validate personnel accountability, ensure that specific theater of operations entrance requirements are met, and brief

contractor personnel on theater-specific policies and procedures.

(g) Personnel data list.

  (1) The Contractor shall establish and maintain with the designated Government official a current list of all contractor personnel

that deploy with or otherwise provide support in the theater of operations to U.S. military forces as specified in paragraph (b)(1) of

this clause. The Synchronized Predeployment and Operational Tracker (SPOT) is the designated automated system to use for this effort.

This accountability requirement is separate and distinct from the personnel accountability requirement listed in the U.SROK SOFAs

Invited Contractor/Technical Representative Program (as promulgated in USFK Regulation 700-19).

  (2) The Contractor shall ensure that all employees on the list have a current DD Form 93, Record of Emergency Data Card, on file with

both the Contractor and the designated Government official.

(h) Contractor personnel.

  (1) The Contracting Officer may direct the Contractor, at its own expense, to remove and replace any contractor personnel who

jeopardize or interfere with mission accomplishment or who fail to comply with or violate applicable requirements of this clause.

Contractors shall replace designated personnel within 72 hours, or at the Contracting Officers direction.  Such action may be taken at

the Governments discretion without prejudice to its rights under any other provision of this contract, including the Termination for

Default clause.

  (2) The Contractor shall have a plan on file showing how the Contractor would replace employees who are unavailable for deployment or

who need to be replaced during deployment. The Contractor shall keep this plan current and shall provide a copy to the Contracting

Officer and USFK Sponsoring Agency (see USFK Reg 700-19) upon request. The plan shall

    (i) Identify all personnel who are subject to U.S. or Republic of Korea military mobilization;

    (ii) Identify any exemptions thereto;

    (iii) Detail how the position would be filled if the individual were mobilized; and

    (iv) Identify all personnel who occupy a position that the Contracting Officer has designated as mission essential.

(i) Military clothing and protective equipment.

  (1) Contractor personnel supporting a force deployed outside the United States as specified in paragraph (b)(1) of this clause are

prohibited from wearing military clothing unless specifically authorized in writing by the COMUSK. If authorized to wear military

clothing, contractor personnel must wear distinctive patches, arm bands, nametags, or headgear, in order to be distinguishable from

military personnel, consistent with force protection measures and the Geneva Conventions.

  (2) Contractor personnel may wear military-unique organizational clothing and individual equipment (OCIE) required for safety and

security, such as ballistic, nuclear, biological, or chemical protective clothing.

  (3) The deployment center, the Combatant Commander, or the Sponsoring Agency shall issue OCIE and shall provide training, if

necessary, to ensure the safety and security of contractor personnel.

  (4) The Contractor shall ensure that all issued OCIE is returned to the point of issue, unless otherwise directed by the Contracting

Officer.
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(j) Weapons.

  (1) If the Contractor requests that its personnel performing in the theater of operations be authorized to carry weapons, the request

shall be made through the Contracting Officer to the COMUSK. The COMUSK will determine whether to authorize in-theater contractor

personnel to carry weapons and what weapons will be allowed.

  (2) The Contractor shall ensure that its personnel who are authorized to carry weapons

    (i) Are adequately trained;

    (ii) Are not barred from possession of a firearm by 18 U.S.C. 922; and

    (iii) Adhere to all guidance and orders issued by the COMUSK regarding possession, use, safety, and accountability of weapons and

ammunition.

    (iv) The use of deadly force by persons subject to this clause shall be made only in self-defense, except:

    (v) Persons subject to this clause who primarily provide private security are authorized to use deadly force only as defined in the

terms and conditions of this contract in accordance with USFK regulations and policies (especially, USFK Regulation 190-50).

    (vi) Liability for the use of any weapon by persons subject to this clause is solely the responsibility of the individual person and

the contractor.

  (3) Upon redeployment or revocation by the COMUSK of the Contractors authorization to issue firearms, the Contractor shall ensure that

all Government-issued weapons and unexpended ammunition are returned as directed by the Contracting Officer.

(k) Evacuation.  In the event of a non-mandatory evacuation order, unless authorized in writing by the Contracting Officer, the

Contractor shall maintain personnel on location sufficient to meet obligations under this contract.

(l) Theater Specific Training.  Training Requirements for IC/TR personnel shall be conducted in accordance with USFK Reg 350-2 Theater

Specific Required Training for all Arriving Personnel and Units Assigned to, Rotating to, or in Temporary Duty Status to USFK.

(m) USFK Responsible Officer (RO).  The USFK appointed RO will ensure all IC/TR personnel complete all applicable training as outlined

in this clause.

(n) Changes. In addition to the changes otherwise authorized by the Changes clause of this contract, the Contracting Officer may, at any

time, by written order identified as a change order, make changes in Government-furnished facilities, equipment, material, services, or

site. Any change order issued in accordance with this paragraph shall be subject to the provisions of the Changes clause of this

contract.

(o) Subcontracts. The Contractor shall incorporate the substance of this clause, including this paragraph, in all subcontracts that

require subcontractor personnel to be available to deploy with or otherwise provide support in the theater of operations to U.S.

military forces deployed/stationed outside the United States in

  (1) Contingency operations;

  (2) Humanitarian or peacekeeping operations; or

  (3) Other military operations or exercises designated by the Combatant Commander.

(p) The Contracting Officer will discern any additional GFE, GFP or logistical support necessary to facilitate the performance of the

enhanced requirement or necessary for the protection of contractor personnel.  These items will be furnished to the Contractor at the

sole discretion of the Contracting Officer and may be provided only on a reimbursable basis.

                                      (End of Clause)
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SECTION I - CONTRACT CLAUSES

This document incorporates one or more clauses by reference, with the same force and effect as if they were given in full text.  Upon

request, the Contracting Officer will make their full text available.  Also, the full text of a clause may be accessed electronically at

these addresses:

     http://farsite.hill.af.mil/VFFARA.HTM   or  http://farsite.hill.af.mil/VFDFARA.HTM  or  http://farsite.hill.af.mil/VFAFARa.HTM

If the clause requires additional or unique information, then that information is provided immediately after the clause title.

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    I-1         52.202-1         DEFINITIONS                                                               NOV/2013

    I-2         52.203-3         GRATUITIES                                                                APR/1984

    I-3         52.203-5         COVENANT AGAINST CONTINGENT FEES                                          MAY/2014

    I-4         52.203-6         RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT                     SEP/2006

    I-5         52.203-7         ANTI-KICKBACK PROCEDURES                                                  MAY/2014

    I-6         52.203-8         CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR            MAY/2014

                                 IMPROPER ACTIVITY

    I-7         52.203-10        PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY                  MAY/2014

    I-8         52.203-12        LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS          OCT/2010

    I-9         52.204-2         SECURITY REQUIREMENTS                                                     AUG/1996

   I-10         52.204-4         PRINTED OR COPIED DOUBLE-SIDED ON POSTCONSUMER FIBER CONTENT PAPER        MAY/2011

   I-11         52.204-9         PERSONAL IDENTITY VERIFICATION OF CONTRACTOR PERSONNEL                    JAN/2011

   I-12         52.204-10        REPORTING EXECUTIVE COMPENSATION AND FIRST-TIER SUBCONTRACT AWARDS        JUL/2013

   I-13         52.204-13        SYSTEM FOR AWARD MANAGEMENT MAINTENANCE                                   JUL/2013

   I-14         52.209-6         PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH             AUG/2013

                                 CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT

   I-15         52.209-9         UPDATES OF PUBLICLY AVAILABLE INFORMATION REGARDING RESPONSIBILITY        JUL/2013

                                 MATTERS

   I-16         52.210-1         MARKET RESEARCH                                                           APR/2011

   I-17         52.211-5         MATERIAL REQUIREMENTS                                                     AUG/2000

   I-18         52.211-15        DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS                              APR/2008

   I-19         52.215-2         AUDIT AND RECORDS--NEGOTIATIONS                                           OCT/2010

   I-20         52.215-8         ORDER OF PRECEDENCE--UNIFORM CONTRACT FORMAT                              OCT/1997

   I-21         52.215-10        PRICE REDUCTION FOR DEFECTIVE CERTIFIED COST OR PRICING DATA              AUG/2011

   I-22         52.215-12        SUBCONTRACTOR CERTIFIED COST OR PRICING DATA                              OCT/2010

   I-23         52.215-14        INTEGRITY OF UNIT PRICES  (OCT 2010) -- ALTERNATE I  (OCT 1997)           OCT/1997

   I-24         52.215-15        PENSION ADJUSTMENTS AND ASSET REVERSIONS                                  OCT/2010

   I-25         52.215-18        REVERSION OR ADJUSTMENT OF PLANS FOR POSTRETIREMENT BENEFITS (PRB)        JUL/2005

                                 OTHER THAN PENSIONS

   I-26         52.216-8         FIXED FEE                                                                 JUN/2011

   I-27         52.219-8         UTILIZATION OF SMALL BUSINESS CONCERNS                                    OCT/2014

   I-28         52.219-16        LIQUIDATED DAMAGES--SUBCONTRACTING PLAN                                   JAN/1999

   I-29         52.222-1         NOTICE TO THE GOVERNMENT OF LABOR DISPUTES                                FEB/1997

   I-30         52.222-19        CHILD LABOR--COOPERATION WITH AUTHORITIES AND REMEDIES                    JAN/2014

   I-31         52.222-21        PROHIBITION OF SEGREGATED FACILITIES                                      FEB/1999

   I-32         52.222-26        EQUAL OPPORTUNITY                                                         MAR/2007

   I-33         52.222-29        NOTIFICATION OF VISA DENIAL                                               JUN/2003

   I-34         52.222-37        EMPLOYMENT REPORTS ON VETERANS                                            JUL/2014

   I-35         52.222-40        NOTIFICATION OF EMPLOYEE RIGHTS UNDER THE NATIONAL LABOR RELATIONS        DEC/2010

                                 ACT

   I-36         52.222-41        SERVICE CONTRACT LABOR STANDARDS                                          MAY/2014

   I-37         52.222-44        FAIR LABOR STANDARDS ACT AND SERVICE CONTRACT LABOR STANDARDS--PRICE      MAY/2014

                                 ADJUSTMENT

   I-38         52.222-50        COMBATING TRAFFICKING IN PERSONS                                          FEB/2009

   I-39         52.222-54        EMPLOYMENT ELIGIBILITY VERIFICATION                                       AUG/2013

   I-40         52.223-5         POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION                        MAY/2011

   I-41         52.223-6         DRUG-FREE WORKPLACE                                                       MAY/2001

   I-42         52.223-10        WASTE REDUCTION PROGRAM                                                   MAY/2011

   I-43         52.223-18        ENCOURAGING CONTRACTOR POLICIES TO BAN TEXT MESSAGING WHILE DRIVING       AUG/2011

   I-44         52.223-19        COMPLIANCE WITH ENVIRONMENTAL MANAGEMENT SYSTEMS                          MAY/2011

   I-45         52.225-13        RESTRICTIONS ON CERTAIN FOREIGN PURCHASES                                 JUN/2008

   I-46         52.227-1         AUTHORIZATION AND CONSENT                                                 DEC/2007
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                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

   I-47         52.227-2         NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT         DEC/2007

   I-48         52.228-3         WORKERS' COMPENSATION INSURANCE (DEFENSE BASE ACT)                        JUL/2014

   I-49         52.228-4         WORKERS' COMPENSATION AND WAR-HAZARD INSURANCE OVERSEAS                   APR/1984

   I-50         52.228-7         INSURANCE--LIABILITY TO THIRD PERSONS                                     MAR/1996

   I-51         52.229-4         FEDERAL, STATE, AND LOCAL TAXES (STATE AND LOCAL ADJUSTMENTS)             FEB/2013

   I-52         52.230-6         ADMINISTRATION OF COST ACCOUNTING STANDARDS                               JUN/2010

   I-53         52.232-1         PAYMENTS                                                                  APR/1984

   I-54         52.232-8         DISCOUNTS FOR PROMPT PAYMENT                                              FEB/2002

   I-55         52.232-9         LIMITATION ON WITHHOLDING OF PAYMENTS                                     APR/1984

   I-56         52.232-11        EXTRAS                                                                    APR/1984

   I-57         52.232-17        INTEREST                                                                  MAY/2014

   I-58         52.232-23        ASSIGNMENT OF CLAIMS  (MAY 2014) -- ALTERNATE I  (APR 1984)               APR/1984

   I-59         52.232-25        PROMPT PAYMENT  (JUL 2013) - ALTERNATE I  (FEB 2002)                      FEB/2002

   I-60         52.232-33        PAYMENT BY ELECTRONIC FUNDS TRANSFER--SYSTEM FOR AWARD MANAGEMENT         JUL/2013

   I-61         52.232-39        UNENFORCEABILITY OF UNAUTHORIZED OBLIGATIONS                              JUN/2013

   I-62         52.232-40        PROVIDING ACCELERATED PAYMENTS TO SMALL BUSINESS SUBCONTRACTORS           DEC/2013

   I-63         52.233-1         DISPUTES                                                                  MAY/2014

   I-64         52.233-3         PROTEST AFTER AWARD  (AUG 1996) -- ALTERNATE I  (JUN 1985)                JUN/1985

   I-65         52.233-4         APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM                               OCT/2004

   I-66         52.242-1         NOTICE OF INTENT TO DISALLOW COSTS                                        APR/1984

   I-67         52.242-3         PENALTIES FOR UNALLOWABLE COSTS                                           MAY/2014

   I-68         52.242-4         CERTIFICATION OF FINAL INDIRECT COSTS                                     JAN/1997

   I-69         52.242-13        BANKRUPTCY                                                                JUL/1995

   I-70         52.243-2         CHANGES - COST REIMBURSEMENT  (AUG 1987) -- ALTERNATE II  (APR 1984)      APR/1984

   I-71         52.244-5         COMPETITION IN SUBCONTRACTING                                             DEC/1996

   I-72         52.244-6         SUBCONTRACTS FOR COMMERCIAL ITEMS                                         OCT/2014

   I-73         52.245-1         GOVERNMENT PROPERTY                                                       APR/2012

   I-74         52.245-9         USE AND CHARGES                                                           APR/2012

   I-75         52.246-23        LIMITATION OF LIABILITY                                                   FEB/1997

   I-76         52.247-63        PREFERENCE FOR U.S.-FLAG AIR CARRIERS                                     JUN/2003

   I-77         52.247-68        REPORT OF SHIPMENT (REPSHIP)                                              FEB/2006

   I-78         52.248-1         VALUE ENGINEERING                                                         OCT/2010

   I-79         52.249-6         TERMINATION (COST REIMBURSEMENT)                                          MAY/2004

   I-80         52.249-14        EXCUSABLE DELAYS                                                          APR/1984

   I-81         52.253-1         COMPUTER GENERATED FORMS                                                  JAN/1991

   I-82         252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE                                      DEC/1991

   I-83         252.203-7000     REQUIREMENTS RELATING TO COMPENSATION OF FORMER DOD OFFICIALS             SEP/2011

   I-84         252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-CONTRACT-      DEC/2008

                                 RELATED FELONIES

   I-85         252.203-7002     REQUIREMENT TO INFORM EMPLOYEES OF WHISTLEBLOWER RIGHTS                   SEP/2013

   I-86         252.203-7003     AGENCY OFFICE OF THE INSPECTOR GENERAL                                    DEC/2012

   I-87         252.204-7000     DISCLOSURE OF INFORMATION                                                 AUG/2013

   I-88         252.204-7002     PAYMENT FOR SUBLINE ITEMS NOT SEPARATELY PRICED                           DEC/1991

   I-89         252.204-7003     CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT                              APR/1992

   I-90         252.204-7004     ALTERNATE A, SYSTEM FOR AWARD MANAGEMENT                                  FEB/2014

   I-91         252.204-7005     ORAL ATTESTATION OF SECURITY RESPONSIBILITIES                             NOV/2001

   I-92         252.204-7006     BILLING INSTRUCTIONS                                                      OCT/2005

   I-93         252.204-7012     SAFEGUARDING OF UNCLASSIFIED CONTROLLED TECHNICAL INFORMATION             NOV/2013

   I-94         252.204-7015     DISCLOSURE OF INFORMATION TO LITIGATION SUPPORT CONTRACTORS               FEB/2014

   I-95         252.205-7000     PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS                 DEC/1991

   I-96         252.209-7004     SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE             DEC/2014

                                 GOVERNMENT OF A TERRORIST COUNTRY

   I-97         252.211-7000     ACQUISITION STREAMLINING                                                  OCT/2010

   I-98         252.215-7000     PRICING ADJUSTMENTS                                                       DEC/2012

   I-99         252.215-7002     COST ESTIMATING SYSTEM REQUIREMENTS                                       DEC/2012

  I-100         252.222-7002     COMPLIANCE WITH LOCAL LABOR LAWS (OVERSEAS)                               JUN/1997

  I-101         252.223-7004     DRUG-FREE WORK FORCE                                                      SEP/1988

  I-102         252.223-7006     PROHIBITION ON STORAGE, TREATMENT, AND DISPOSAL OF TOXIC AND              SEP/2014

                                 HAZARDOUS MATERIALS--BASIC

  I-103         252.225-7002     QUALIFYING COUNTRY SOURCES AS SUBCONTRACTORS                              DEC/2012

  I-104         252.225-7004     REPORT OF INTENDED PERFORMANCE OUTSIDE THE UNITED STATES AND CANADA--     OCT/2010

                                 SUBMISSION AFTER AWARD
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                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

  I-105         252.225-7009     RESTRICTION ON ACQUISITION OF CERTAIN ARTICLES CONTAINING SPECIALTY       OCT/2014

                                 METALS

  I-106         252.225-7012     PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES                               FEB/2013

  I-107         252.225-7013     DUTY-FREE ENTRY                                                           NOV/2014

  I-108         252.225-7015     RESTRICTION ON ACQUISITION OF HAND OR MEASURING TOOLS                     JUN/2005

  I-109         252.225-7016     RESTRICTION ON ACQUISITION OF BALL AND ROLLER BEARINGS                    JUN/2011

  I-110         252.225-7025     RESTRICTION ON ACQUISITION OF FORGINGS                                    DEC/2009

  I-111         252.225-7028     EXCLUSIONARY POLICIES AND PRACTICES OF FOREIGN GOVERNMENTS                APR/2003

  I-112         252.225-7030     RESTRICTION ON ACQUISITION OF CARBON, ALLOY, AND ARMOR STEEL PLATE        DEC/2006

  I-113         252.225-7033     WAIVER OF UNITED KINGDOM LEVIES                                           APR/2003

  I-114         252.225-7048     EXPORT-CONTROLLED ITEMS                                                   JUN/2013

  I-115         252.226-7001     UTILIZATION OF INDIAN ORGANIZATIONS, INDIAN-OWNED ECONOMIC                SEP/2004

                                 ENTERPRISES, AND NATIVE HAWAIIAN SMALL BUSINESS CONCERNS

  I-116         252.227-7013     RIGHTS IN TECHNICAL DATA--NONCOMMERCIAL ITEMS                             FEB/2014

  I-117         252.227-7014     RIGHTS IN NONCOMMERCIAL COMPUTER SOFTWARE AND NONCOMMERCIAL COMPUTER      FEB/2014

                                 SOFTWARE DOCUMENTATION

  I-118         252.227-7015     TECHNICAL DATA--COMMERCIAL ITEMS                                          FEB/2014

  I-119         252.227-7016     RIGHTS IN BID OR PROPOSAL INFORMATION                                     JAN/2011

  I-120         252.227-7019     VALIDATION OF ASSERTED RESTRICTIONS--COMPUTER SOFTWARE                    SEP/2011

  I-121         252.227-7025     LIMITATIONS ON THE USE OR DISCLOSURE OF GOVERNMENT-FURNISHED              MAY/2013

                                 INFORMATION MARKED WITH RESTRICTIVE LEGENDS

  I-122         252.227-7026     DEFERRED DELIVERY OF TECHNICAL DATA OR COMPUTER SOFTWARE                  APR/1988

  I-123         252.227-7027     DEFERRED ORDERING OF TECHNICAL DATA OR COMPUTER SOFTWARE                  APR/1988

  I-124         252.227-7030     TECHNICAL DATA--WITHHOLDING OF PAYMENT                                    MAR/2000

  I-125         252.227-7037     VALIDATION OF RESTRICTIVE MARKINGS ON TECHNICAL DATA                      JUN/2013

  I-126         252.228-7000     REIMBURSEMENT FOR WAR-HAZARD LOSSES                                       DEC/1991

  I-127         252.228-7003     CAPTURE AND DETENTION                                                     DEC/1991

  I-128         252.229-7011     REPORTING OF FOREIGN TAXES - U.S. ASSISTANCE PROGRAMS                     SEP/2005

  I-129         252.231-7000     SUPPLEMENTAL COST PRINCIPLES                                              DEC/1991

  I-130         252.232-7002     PROGRESS PAYMENTS FOR FOREIGN MILITARY SALES ACQUISITIONS                 DEC/1991

  I-131         252.232-7003     ELECTRONIC SUBMISSION OF PAYMENT REQUESTS AND RECEIVING REPORTS           JUN/2012

  I-132         252.232-7008     ASSIGNMENT OF CLAIMS (OVERSEAS)                                           JUN/1997

  I-133         252.232-7010     LEVIES ON CONTRACT PAYMENTS                                               DEC/2006

  I-134         252.233-7001     CHOICE OF LAW (OVERSEAS)                                                  JUN/1997

  I-135         252.235-7003     FREQUENCY AUTHORIZATION--BASIC                                            MAR/2014

  I-136         252.237-7010     PROHIBITION ON INTERROGATION OF DETAINEES BY CONTRACTOR PERSONNEL         JUN/2013

  I-137         252.242-7004     MATERIAL MANAGEMENT AND ACCOUNTING SYSTEM                                 MAY/2011

  I-138         252.242-7005     CONTRACTOR BUSINESS SYSTEMS                                               FEB/2012

  I-139         252.242-7006     ACCOUNTING SYSTEM ADMINISTRATION                                          FEB/2012

  I-140         252.243-7001     PRICING OF CONTRACT MODIFICATIONS                                         DEC/1991

  I-141         252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT                                         DEC/2012

  I-142         252.244-7000     SUBCONTRACTS FOR COMMERCIAL ITEMS                                         JUN/2013

  I-143         252.244-7001     CONTRACTOR PURCHASING SYSTEM ADMINISTRATION--BASIC                        MAY/2014

  I-144         252.245-7001     TAGGING, LABELING, AND MARKING OF GOVERNMENT-FURNISHED PROPERTY           APR/2012

  I-145         252.245-7002     REPORTING LOSS OF GOVERNMENT PROPERTY                                     APR/2012

  I-146         252.245-7003     CONTRACTOR PROPERTY MANAGEMENT SYSTEM ADMINISTRATION                      APR/2012

  I-147         252.245-7004     REPORTING, REUTILIZATION, AND DISPOSAL                                    MAY/2013

  I-148         252.246-7000     MATERIAL INSPECTION AND RECEIVING REPORT                                  MAR/2008

  I-149         252.246-7001     WARRANTY OF DATA--BASIC                                                   MAR/2014

  I-150         252.246-7003     NOTIFICATION OF POTENTIAL SAFETY ISSUES                                   JUN/2013

  I-151         252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA--BASIC                                  APR/2014

  I-152         252.249-7002     NOTIFICATION OF ANTICIPATED CONTRACT TERMINATION OR REDUCTION             OCT/2010

  I-153         52.216-7         ALLOWABLE COST AND PAYMENT                                                JUN/2013

(a) Invoicing.

  (1) The Government will make payments to the Contractor when requested as work progresses, but (except for  small business concerns)

not more often than once every 2 weeks, in amounts determined to be allowable by the  Contracting Officer in accordance with Federal

Acquisition Regulation (FAR) Subpart 31.2 in effect on the date  of this contract and the terms of this contract. The Contractor may

submit to an authorized representative of  the Contracting Officer, in such form and reasonable detail as the representative may

require, an invoice or  voucher supported by a statement of the claimed allowable cost for performing this contract.
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  (2) Contract financing payments are not subject to the interest penalty provisions of the Prompt Payment Act.  Interim payments made

prior to the final payment under the contract are contract financing payments, except  interim payments if this contract contains

Alternate I to the clause at 52.232-25.

  (3) The designated payment office will make interim payments for contract financing 30 days after the  designated billing office

receives a proper payment request. In the event that the Government requires an audit  or other review of a specific payment request to

ensure compliance with the terms and conditions of the  contract, the designated payment office is not compelled to make payment by the

specified due date.

(b) Reimbursing costs.

  (1) For the purpose of reimbursing allowable costs (except as provided in subparagraph (b)(2) of this clause,  with respect to

pension, deferred profit sharing, and employee stock ownership plan contributions), the term  costs includes only --

    (i) Those recorded costs that, at the time of the request for reimbursement, the Contractor has paid by  cash, check, or other form

of actual payment for items or services purchased directly for the contract;

    (ii) When the Contractor is not delinquent in paying costs of contract performance in the ordinary course of  business, costs

incurred, but not necessarily paid, for --

      (A) Supplies and services purchased directly for the contract and associated financing payments to  subcontractors, provided

payments determined due will be made

        (1) In accordance with the terms and conditions of a subcontract or invoice; and

        (2) Ordinarily within 30 days of the submission of the Contractors payment request to the Government;

      (B) Materials issued from the Contractors inventory and placed in the production process for use on the  contract;

      (C) Direct labor;

      (D) Direct travel;

      (E) Other direct in-house costs; and

      (F) Properly allocable and allowable indirect costs, as shown in the records maintained by the Contractor  for purposes of

obtaining reimbursement under Government contracts; and

    (iii) The amount of financing payments that have been paid by cash, check or other form of payment to  subcontractors.

  (2) Accrued costs of Contractor contributions under employee pension plans shall be excluded until actually  paid unless

    (i) The Contractors practice is to make contributions to the retirement fund quarterly or more frequently;  and

    (ii) The contribution does not remain unpaid 30 days after the end of the applicable quarter or shorter  payment period (any

contribution remaining unpaid shall be excluded from the Contractors indirect costs for  payment purposes).

  (3) Notwithstanding the audit and adjustment of invoices or vouchers under paragraph (g) of this clause,  allowable indirect costs

under this contract shall be obtained by applying indirect cost rates established in  accordance with paragraph (d) of this clause.

  (4) Any statements in specifications or other documents incorporated in this contract by reference designating  performance of

services or furnishing of materials at the Contractors expense or at no cost to the Government  shall be disregarded for purposes of

cost-reimbursement under this clause.

(c) Small business concerns. A small business concern may receive more frequent payments than every 2 weeks.

(d) Final indirect cost rates.

  (1) Final annual indirect cost rates and the appropriate bases shall be established in accordance with Subpart  42.7 of the Federal

Acquisition Regulation (FAR) in effect for the period covered by the indirect cost rate  proposal.

  (2)(i) The Contractor shall submit an adequate final indirect cost rate proposal to the Contracting Officer  (or cognizant Federal

agency official) and auditor within the 6-month period following the expiration of each of  its fiscal years. Reasonable extensions, for

exceptional circumstances only, may be requested in writing by the  Contractor and granted in writing by the Contracting Officer. The
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Contractor shall support its proposal with  adequate supporting data.

    (ii) The proposed rates shall be based on the Contractors actual cost experience for that period. The  appropriate Government

representative and the Contractor shall establish the final indirect cost rates as  promptly as practical after receipt of the

Contractors proposal.

    (iii) An adequate indirect cost rate proposal shall include the following data unless otherwise specified by the cognizant Federal

agency official:

      (A) Summary of all claimed indirect expense rates, including pool, base, and calculated indirect rate.

      (B) General and Administrative expenses (final indirect cost pool). Schedule of claimed expenses by element of cost as identified

in accounting records (Chart of Accounts).

      (C) Overhead expenses (final indirect cost pool). Schedule of claimed expenses by element of cost as identified in accounting

records (Chart of Accounts) for each final indirect cost pool.

      (D) Occupancy expenses (intermediate indirect cost pool). Schedule of claimed expenses by element of cost as identified in

accounting records (Chart of Accounts) and expense reallocation to final indirect cost pools.

      (E) Claimed allocation bases, by element of cost, used to distribute indirect costs.

      (F) Facilities capital cost of money factors computation.

      (G) Reconciliation of books of account (i.e., General Ledger) and claimed direct costs by major cost element.

      (H) Schedule of direct costs by contract and subcontract and indirect expense applied at claimed rates, as well as a subsidiary

schedule of Government participation percentages in each of the allocation base amounts.

      (I) Schedule of cumulative direct and indirect costs claimed and billed by contract and subcontract.

      (J) Subcontract information. Listing of subcontracts awarded to companies for which the contractor is the prime or upper-tier

contractor (include prime and subcontract numbers; subcontract value and award type; amount claimed during the fiscal year; and the

subcontractor name, address, and point of contact information).

      (K) Summary of each time-and-materials and labor-hour contract information, including labor categories, labor rates, hours, and

amounts; direct materials; other direct costs; and, indirect expense applied at claimed rates.

      (L) Reconciliation of total payroll per IRS form 941 to total labor costs distribution.

      (M) Listing of decisions/agreements/approvals and description of accounting/organizational changes.

      (N) Certificate of final indirect costs (see 52.242-4, Certification of Final Indirect Costs).

      (O) Contract closing information for contracts physically completed in this fiscal year (include contract number, period of

performance, contract ceiling amounts, contract fee computations, level of effort, and indicate if the contract is ready to close).

    (iv) The following supplemental information is not required to determine if a proposal is adequate, but may be required during the

audit process:

      (A) Comparative analysis of indirect expense pools detailed by account to prior fiscal year and budgetary data.

      (B) General Organizational information and limitation on allowability of compensation for certain contractor personnel.  See

31.205-6(p). Additional salary reference information is available at

://www.whitehouse.gov/omb/procurement_index_exec_comp/.

      (C) Identification of prime contracts under which the contractor performs as a subcontractor.

      (D) Description of accounting system (excludes contractors required to submit a CAS Disclosure Statement or contractors where the

description of the accounting system has not changed from the

previous year's submission).

      (E) Procedures for identifying and excluding unallowable costs from the costs claimed and billed (excludes contractors where the

procedures have not changed from the previous year's submission).
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      (F) Certified financial statements and other financial data (e.g., trial balance, compilation, review, etc.).

      (G) Management letter from outside CPAs concerning any internal control weaknesses.

      (H) Actions that have been and/or will be implemented to correct the weaknesses described in the management letter from

subparagraph (G) of this section.

      (I) List of all internal audit reports issued since the last disclosure of internal audit reports to the Government.

      (J) Annual internal audit plan of scheduled audits to be performed in the fiscal year when the final indirect cost rate submission

is made.

      (K) Federal and State income tax returns.

      (L) Securities and Exchange Commission 10-K annual report.

      (M) Minutes from board of directors meetings.

      (N) Listing of delay claims and termination claims submitted which contain costs relating to the subject fiscal year.

      (O) Contract briefings, which generally include a synopsis of all pertinent contract provisions, such as: Contract type, contract

amount, product or service(s) to be provided, contract performance

period, rate ceilings, advance approval requirements, pre-contract cost allowability limitations, and billing limitations.

    (v) The Contractor shall update the billings on all contracts to reflect the final settled rates and update the schedule of

cumulative direct and indirect costs claimed and billed, as required in paragraph (d)(2)(iii)(I) of this section, within 60 days after

settlement of final indirect cost rates.

  (3) The Contractor and the appropriate Government representative shall execute a written understanding setting  forth the final

indirect cost rates. The understanding shall specify

    (i) the agreed-upon final annual indirect cost rates,

    (ii) the bases to which the rates apply,

    (iii) the periods for which the rates apply,

    (iv) any specific indirect cost items treated as direct costs in the settlement, and

    (v) the affected contract and/or subcontract, identifying any with advance agreements or special terms and  the applicable rates.

    The understanding shall not change any monetary ceiling, contract obligation, or specific cost allowance or  disallowance provided

for in this contract. The understanding is incorporated into this contract upon execution.

  (4) Failure by the parties to agree on a final annual indirect cost rate shall be a dispute within the meaning  of the Disputes

clause.

  (5) Within 120 days (or longer period if approved in writing by the Contracting Officer) after settlement of  the final annual

indirect cost rates for all years of a physically complete contract, Contractor shall submit a  completion invoice or voucher to reflect

the settled amounts and rates.  The completion invoice or voucher shall include settled subcontract amounts and rates. The prime

contractor is responsible for settling subcontractor amounts and rates included in the completion invoice or voucher and providing

status of subcontractor audits to the contracting officer upon request.

  (6)(i) If the Contractor fails to submit a completion invoice or voucher within the time specified in  paragraph (d)(5) of this

clause, the Contracting Officer may--

      (A) Determine the amounts due to the Contractor under the contract; and

      (B) Record this determination in a unilateral modification to the contract.

    (ii) This determination constitutes the final decision of the Contracting Officer in accordance with the  Disputes clause.

(e) Billing rates. Until final annual indirect cost rates are established for any period, the Government shall  reimburse the Contractor

at billing rates established by the Contracting Officer or by an authorized  representative (the cognizant auditor), subject to

adjustment when the final rates are established. These  billing rates --
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  (1) Shall be the anticipated final rates; and

  (2) May be prospectively or retroactively revised by mutual agreement, at either partys request, to prevent  substantial overpayment

or underpayment.

(f) Quick-closeout procedures. Quick-closeout procedures are applicable when the conditions in FAR 42.708(a) are  satisfied.

(g) Audit. At any time or times before final payment, the Contracting Officer may have the Contractors invoices or vouchers and

statements of cost audited. Any payment may be --

  (1) Reduced by amounts found by the Contracting Officer not to constitute allowable costs; or

  (2) Adjusted for prior overpayments or underpayments.

(h) Final payment.

  (1) Upon approval of a completion invoice or voucher submitted by the Contractor in accordance with paragraph (d)(5) of this clause,

and upon the Contractors compliance with all terms of this contract, the Government shall promptly pay any balance of allowable costs

and that part of the fee (if any) not previously paid.

  (2) The Contractor shall pay to the Government any refunds, rebates, credits, or other amounts (including interest, if any) accruing

to or received by the Contractor or any assignee under this contract, to the extent that those amounts are properly allocable to costs

for which the Contractor has been reimbursed by the Government. Reasonable expenses incurred by the Contractor for securing refunds,

rebates, credits, or other amounts shall be allowable costs if approved by the Contracting Officer. Before final payment under this

contract, the Contractor and each assignee whose assignment is in effect at the time of final payment shall execute and deliver --

    (i) An assignment to the Government, in form and substance satisfactory to the Contracting Officer, of refunds, rebates, credits, or

other amounts (including interest, if any) properly allocable to costs for which the Contractor has been reimbursed by the Government

under this contract; and

    (ii) A release discharging the Government, its officers, agents, and employees from all liabilities, obligations, and claims arising

out of or under this contract, except --

      (A) Specified claims stated in exact amounts, or in estimated amounts when the exact amounts are not known;

      (B) Claims (including reasonable incidental expenses) based upon liabilities of the Contractor to third parties arising out of the

performance of this contract; provided, that the claims are not known to the Contractor on the date of the execution of the release, and

that the Contractor gives notice of the claims in writing to the Contracting Officer within 6 years following the release date or notice

of final payment date, whichever is earlier; and

      (C) Claims for reimbursement of costs, including reasonable incidental expenses, incurred by the  Contractor under the patent

clauses of this contract, excluding, however, any expenses arising from the Contractors indemnification of the Government against patent

liability.

(End of Clause)

  I-154         52.217-8         OPTION TO EXTEND SERVICES                                                 NOV/1999

The Government may require continued performance of any services within the limits and at the rates specified in the contract. These

rates may be adjusted only as a result of revisions to prevailing labor rates provided by the Secretary of Labor. The option provision

may be exercised more than once, but the total extension of performance hereunder shall not exceed 6 months. The Contracting Officer may

exercise the option by written notice to the Contractor within 30 days.

(End of Clause)

  I-155         52.222-2         PAYMENT FOR OVERTIME PREMIUMS                                             JUL/1990

(a) The use of overtime is authorized under this contract if the overtime premium does not exceed $0 or the overtime premium is paid for

work -
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  (1) Necessary to cope with emergencies such as those resulting from accidents, natural disasters, breakdowns of production equipment,

or occasional production bottlenecks of a sporadic nature;

  (2) By indirect-labor employees such as those performing duties in connection with administration, protection, transportation,

maintenance, standby plant protection, operation of utilities, or accounting;

  (3) To perform tests, industrial processes, laboratory procedures, loading or unloading of transportation conveyances, and operations

in flight or afloat that are continuous in nature and cannot reasonably be interrupted or completed otherwise; or

  (4) That will result in lower overall costs to the Government.

(b) Any request for estimated overtime premiums that exceeds the amount specified above shall include all estimated overtime for

contract completion and shall --

  (1) Identify the work unit; e.g., department or section in which the requested overtime will be used, together with present workload,

staffing, and other data of the affected unit sufficient to permit the Contracting Officer to evaluate the necessity for the overtime;

  (2) Demonstrate the effect that denial of the request will have on the contract delivery or performance schedule;

  (3) Identify the extent to which approval of overtime would affect the performance or payments in connection with other Government

contracts, together with identification of each affected contract; and

  (4) Provide reasons why the required work cannot be performed by using multishift operations or by employing additional personnel.

(End of Clause)

  I-156         52.222-42        STATEMENT OF EQUIVALENT RATES FOR FEDERAL HIRES                           MAY/2014

In compliance with the Service Contract Labor Standards statute and the regulations of the Secretary of Labor (29 CFR part 4), this

clause identifies the classes of service employees expected to be employed under the contract and states the wages and fringe benefits

payable to each if they were employed by the contracting agency subject to the provisions of 5 U.S.C. 5341 or 5332.

                           This Statement is for Information Only:

                               It is not a Wage Determination

Employee Class                                                   Monetary Wage -- Fringe Benefits

_________________________________________________________________________________________________

_________________________________________________________________________________________________

_________________________________________________________________________________________________

(End of Clause)

  I-157         52.243-7         NOTIFICATION OF CHANGES                                                   APR/1984

(a) Definitions. Contracting Officer, as used in this clause, does not include any representative of the Contracting Officer.

  Specifically Authorized Representative (SAR), as used in this clause, means any person the Contracting Officer has so designated by

written notice (a copy of which shall be provided to the Contractor) which shall refer to this subparagraph and shall be issued to the

designated representative before the SAR exercises such authority.

(b) Notice. The primary purpose of this clause is to obtain prompt reporting of Government conduct that the Contractor considers to

constitute a change to this contract. Except for changes identified as such in writing and signed by the Contracting Officer, the

Contractor shall notify the Procuring Contracting Officer in writing promptly, within 15 calendar days from the date that the Contractor                                                                                      __

identifies any Government conduct (including actions, inactions, and written or oral communications) that the Contractor regards as a

change to the contract terms and conditions. On the basis of the most accurate information available to the Contractor, the notice shall

state --

  (1) The date, nature, and circumstances of the conduct regarded as a change;

  (2) The name, function, and activity of each Government individual and Contractor official or employee involved in or knowledgeable

about such conduct;
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  (3) The identification of any documents and the substance of any oral communication involved in such conduct;

  (4) In the instance of alleged acceleration of scheduled performance or delivery, the basis upon which it arose;

  (5) The particular elements of contract performance for which the Contractor may seek an equitable adjustment under this clause,

including --

    (i) What contract line items have been or may be affected by the alleged change;

    (ii) What labor or materials or both have been or may be added, deleted, or wasted by the alleged change;

    (iii) To the extent practicable, what delay and disruption in the manner and sequence of performance and effect on continued

performance have been or may be caused by the alleged change;

    (iv) What adjustments to contract price, delivery schedule, and other provisions affected by the alleged change are estimated; and

  (6) The Contractors estimate of the time by which the Government must respond to the Contractors notice to minimize cost, delay or

disruption of performance.

(c) Continued performance. Following submission of the notice required by paragraph (b) of this clause, the Contractor shall diligently

continue performance of this contract to the maximum extent possible in accordance with its terms and conditions as construed by the

Contractor, unless the notice reports a direction of the Contracting Officer or a communication from a SAR of the Contracting Officer,

in either of which events the Contractor shall continue performance; provided, however, that if the Contractor regards the direction or

communication as a change as described in paragraph (b) of this clause, notice shall be given in the manner provided. All directions,

communications, interpretations, orders and similar actions of the SAR shall be reduced to writing promptly and copies furnished to the

Contractor and to the Contracting Officer. The Contracting Officer shall promptly countermand any action which exceeds the authority of

the SAR.

(d) Government response. The Contracting Officer shall promptly, within 30 calendar days after receipt of notice, respond to the notice                                                                        __

in writing. In responding, the Contracting Officer shall either --

  (1) Confirm that the conduct of which the Contractor gave notice constitutes a change and when necessary direct the mode of further

performance;

  (2) Countermand any communication regarded as a change;

  (3) Deny that the conduct of which the Contractor gave notice constitutes a change and when necessary direct the mode of further

performance; or

  (4) In the event the Contractors notice information is inadequate to make a decision under subparagraphs (d)(1), (2), or (3) of this

clause, advise the Contractor what additional information is required, and establish the date by which it should be furnished and the

date thereafter by which the Government will respond.

(e) Equitable adjustments.

  (1) If the Contracting Officer confirms that Government conduct effected a change as alleged by the Contractor, and the conduct causes

an increase or decrease in the Contractors cost of, or the time required for, performance of any part of the work under this contract,

whether changed or not changed by such conduct, an equitable adjustment shall be made --

    (i) In the contract price or delivery schedule or both; and

    (ii) In such other provisions of the contract as may be affected.

  (2) The contract shall be modified in writing accordingly. In the case of drawings, designs or specifications which are defective and

for which the Government is responsible, the equitable adjustment shall include the cost and time extension for delay reasonably

incurred by the Contractor in attempting to comply with the defective drawings, designs or specifications before the Contractor

identified, or reasonably should have identified, such defect. When the cost of property made obsolete or excess as a result of a change

confirmed by the Contracting Officer under this clause is included in the equitable adjustment, the Contracting Officer shall have the

right to prescribe the manner of disposition of the property. The equitable adjustment shall not include increased costs or time

extensions for delay resulting from the Contractors failure to provide notice or to continue performance as provided, respectively, in

paragraphs (b) and (c) of this clause.

NOTE: The phrases contract price and cost wherever they appear in the clause, may be appropriately modified to apply to cost-

reimbursement or incentive contracts, or to combinations thereof.
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(End of Clause)

  I-158         52.244-2         SUBCONTRACTS                                                              OCT/2010

(a) Definitions. As used in this clause

  Approved purchasing system means a Contractor's purchasing system that has been reviewed and approved in accordance with Part 44 of

the Federal Acquisition Regulation (FAR)

  Consent to subcontract means the Contracting Officer's written consent for the Contractor to enter into a particular subcontract.

  Subcontract means any contract, as defined in FAR Subpart 2.1, entered into by a subcontractor to furnish supplies or services for

performance of the prime contract or a subcontract. It includes, but is not limited to, purchase orders, and changes and modifications

to purchase orders.

(b) When this clause is included in a fixed-price type contract, consent to subcontract is required only on unpriced contract actions

(including unpriced modifications or unpriced delivery orders), and only if required in accordance with paragraph (c) or (d) or this

clause.

(c) If the contractor does not have an approved purchasing system, consent to subcontract is required for any subcontract that--

  (1) Is of the cost-reimbursement, time-and-materials, or labor-hour type; or

  (2) Is fixed-price and exceeds

    (i) For a contract awarded by the Department of Defense, the Coast Guard, or the national Aeronautics and Space Administration, the

greater of the simplified acquisition threshold or 5 percent of the total estimated cost of the contract; or

    (ii) For contracts awarded by a civilian agency other that the Coast Guard and the National Aeronautics and Space Administration,

either the simplified acquisition threshold or 5 percent of the total estimated cost of the contract.

(d) If the Contractor has an approved purchasing system, the Contractor nevertheless shall obtain the Contracting Officer's written

consent before placing subcontracts.

(e)(1) The Contractor shall notify the Contracting Officer reasonably in advance of placing any subcontract or modification thereof for

which consent is required under paragraph (b), (c), or (d) of this clause, including the following information:

    (i) A description of the supplies or services to be subcontracted.

    (ii) Identification of the type of subcontract to be used.

    (iii) Identification of the proposed subcontractor.

    (iv) The proposed subcontract price.

    (v) The subcontractor's current, complete, and accurate certified cost or pricing data and Certificate of Current Cost or Pricing

Data, if required by other contract provisions.

    (vi) The subcontractor's Disclosure Statement or Certificate relating to Cost Accounting Standards when such data are required by

other provisions of this contract.

    (vii) A negotiation memorandum reflecting --

      (A) The principal elements of the subcontract price negotiations;

      (B) The most significant considerations controlling establishment of initial or revised prices;

      (C) The reason certified cost or pricing data were or were not required;

      (D) The extent, if any, to which the Contractor did not rely on the subcontractor's certified cost or pricing data in determining

the price objective and in negotiating the final price;
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      (E) The extent to which it was recognized in the negotiation that the subcontractor's certified cost or pricing data were not

accurate, complete, or current; the action taken by the Contractor and the subcontractor; and the effect of any such defective data on

the total price negotiated;

      (F) The reasons for any significant difference between the Contractor's price objective and the price negotiated; and

      (G) A complete explanation of the incentive fee or profit plan when incentives are used. The explanation shall identify each

critical performance element, management decisions used to quantify each incentive element, reasons for the incentives, and a summary of

all trade-off possibilities considered.

  (2) The Contractor is not required to notify the Contracting Officer in advance of entering into any subcontract for which consent is

not required under paragraph (c), (d), or (e) or this clause.

(f) Unless the consent or approval specifically provides otherwise, neither consent by the Contracting Officer to any subcontract nor

approval of the Contractor's purchasing system shall constitute a determination --

  (1) Of the acceptability of any subcontract terms or conditions;

  (2) Of the allowability of any cost under this contract; or

  (3) To relieve the Contractor of any responsibility for performing this contract.

(g) No subcontract or modification thereof placed under this contract shall provide for payment on a cost-plus-a-percentage-of-cost

basis, and any fee payable under cost-reimbursement type subcontracts shall not exceed the fee limitations in FAR 15.404-4(c)(4)(i).

(h) The Contractor shall give the Contracting Officer immediate written notice of any action or suit filed and prompt notice of any

claim made against the Contractor by any subcontractor or vendor that, in the opinion of the Contractor, may result in litigation

related in any way to this contract, with respect to which the Contractor may be entitled to reimbursement from the Government.

(i) The Government reserves the right to review the Contractor's purchasing system as set forth in FAR Subpart 44.3.i

(j) Paragraphs (c) and (e) of this clause do not apply to the following subcontracts, which were evaluated during negotiations:  -2-

(End of clause)

  I-159         252.203-7004     DISPLAY OF HOTLINE POSTER(S)                                              JAN/2015

(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, and outlying areas.

(b) Display of fraud hotline poster(s).

  (1) The Contractor shall display prominently the DoD fraud hotline poster, prepared by the DoD Office of the Inspector General, in

common work areas within business segments performing work in the United States under Department of Defense (DoD) contracts.

  (2) If the contract is funded, in whole or in part, by Department of Homeland Security (DHS) disaster relief funds, the DHS fraud

hotline poster shall be displayed in addition to the DoD fraud hotline poster. If a display of a DHS fraud hotline poster is required,

the Contractor may obtain such poster.

(c) Display of combating trafficking in persons and whistleblower protection hotline posters. The Contractor shall display prominently

the DoD Combating Trafficking in Persons and Whistleblower Protection hotline posters, prepared by the DoD Office of the Inspector

General, in common work areas within business segments performing work under DoD contracts.

(d)(1) These DoD hotline posters may be obtained from: Defense Hotline, The Pentagon, Washington, DC 20301-1900, or are also available

via the internet at:  http://www.dodig.mil/hotline/hotline_posters.htm.

  (2) If a significant portion of the employee workforce does not speak English, then the posters are to be displayed in the foreign

languages that a significant portion of the employees speak. Contact the DoD Inspector General at the address provided in paragraph

(d)(1) of this clause if there is a requirement for employees to be notified of this clause and assistance with translation is required.

  (3) Additionally, if the Contractor maintains a company Web site as a method of providing information to employees, the Contractor

shall display an electronic version of these required posters at the Web site.

(e) Subcontracts. The Contractor shall include the substance of this clause, including this paragraph (e), in all subcontracts that
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exceed $5 million except when the subcontract is for the acquisition of a commercial item.

(End of clause)

  I-160         252.225-7027     RESTRICTION ON CONTINGENT FEES FOR FOREIGN MILITARY SALES                 APR/2003

(a) Except as provided in paragraph (b) of this clause, contingent fees, as defined in the Covenant Against Contingent Fees clause of

this contract, are generally an allowable cost, provided the fees are paid to

  (1) A bona fide employee of the Contractor; or

  (2) A bona fide established commercial or selling agency maintained by the Contractor for the purpose of securing business.

(b) For foreign military sales, unless the contingent fees have been identified and payment approved in writing by the foreign customer

before contract award, the following contingent fees are unallowable under this contract:

  (1) For sales to the Government(s) of -1-, contingent fees in any amount.

  (2) For sales to Governments not listed in paragraph (b)(1) of this clause, contingent fees exceeding $50,000 per foreign military

sale case.

(End of clause)

  I-161         252.225-7043     ANTITERRORISM/FORCE PROTECTION POLICY FOR DEFENSE CONTRACTORS OUTSIDE     MAR/2006

                                 THE UNITED STATES

(a) Definition. United States, as used in this clause, means, the 50 States, the District of Columbia, and outlying areas.

(b) Except as provided in paragraph (c) of this clause, the Contractor and its subcontractors, if performing or traveling outside the

United States under this contract, shall

  (1) Affiliate with the Overseas Security Advisory Council, if the Contractor or subcontractor is a U.S. entity;

  (2) Ensure that Contractor and subcontractor personnel who are U.S. nationals and are in-country on a non-transitory basis, register

with the U.S. Embassy, and that Contractor and subcontractor personnel who are third country nationals comply with any security related

requirements of the Embassy of their nationality;

  (3) Provide, to Contractor and subcontractor personnel, antiterrorism/force protection awareness information commensurate with that

which the Department of Defense (DoD) provides to its military and civilian personnel and their families, to the extent such information

can be made available prior to travel outside the United States; and

  (4) Obtain and comply with the most current antiterrorism/force protection guidance for Contractor and subcontractor personnel.

(c) The requirements of this clause do not apply to any subcontractor that is:

  (1) A foreign government;

  (2) A representative of a foreign government; or

  (3) A foreign corporation wholly owned by a foreign government.

(d) Information and guidance pertaining to DoD antiterrorism/force protection can be obtained from HQDA-AT; telephone, DSN 222-9832 or

commercial (703) 692-9832.

(End of clause)
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  I-162         252.234-7002     EARNED VALUE MANAGEMENT SYSTEM                                            MAY/2011

(a) Definitions. As used in this clause--

Acceptable earned value management system means an earned value management system that generally complies with system criteria in

paragraph (b) of this clause.

    Earned value management system means an earned value management system that complies with the earned value management system

guidelines in the ANSI/EIA-748.

    Significant deficiency means a shortcoming in the system that materially affects the ability of officials of the Department of

Defense to rely upon information produced by the system that is needed for management purposes.

(b) System criteria. In the performance of this contract, the Contractor shall use--

  (1) An Earned Value Management System (EVMS) that complies with the EVMS guidelines in the American National Standards

Institute/Electronic Industries Alliance Standard 748, Earned Value Management Systems (ANSI/EIA-748); and

  (2) Management procedures that provide for generation of timely, reliable, and verifiable information for the Contract Performance

Report (CPR) and the Integrated Master Schedule (IMS) required by the CPR and IMS data items of this contract.

(c) If this contract has a value of $50 million or more, the Contractor shall use an EVMS that has been determined to be acceptable by

the Cognizant Federal Agency (CFA). If, at the time of award, the Contractor's EVMS has not been determined by the CFA to be in

compliance with the EVMS guidelines as stated in paragraph (b)(1) of this clause, the Contractor shall apply its current system to the

contract and shall take necessary actions to meet the milestones in the Contractor's EVMS plan.

(d) If this contract has a value of less than $50 million, the Government will not make a formal determination that the Contractor's

EVMS complies with the EVMS guidelines in ANSI/EIA-748 with respect to the contract. The use of the Contractor's EVMS for this contract

does not imply a Government determination of the Contractor's compliance with the EVMS guidelines in ANSI/EIA-748 for

application to future contracts. The Government will allow the use of a Contractor's EVMS that has been formally reviewed and determined

by the CFA to be in compliance with the EVMS guidelines

in ANSI/EIA-748.

(e) The Contractor shall submit notification of any proposed substantive changes to the EVMS procedures and the impact of those changes

to the CFA. If this contract has a value of $50 million or

more, unless a waiver is granted by the CFA, any EVMS changes proposed by the Contractor require approval of the CFA prior to

implementation. The CFA will advise the Contractor of the acceptability of such changes as soon as practicable (generally within 30

calendar days) after receipt of the Contractor's notice of proposed changes. If the CFA waives the advance approval requirements, the

Contractor shall disclose EVMS changes to the CFA at least 14 calendar days prior to the effective date of implementation.

(f) The Government will schedule integrated baseline reviews as early as practicable, and the review process will be conducted not later

than 180 calendar days after--

  (1) Contract award;

  (2) The exercise of significant contract options; and

  (3) The incorporation of major modifications.

During such reviews, the Government and the Contractor will jointly assess the Contractor's baseline to be used for performance

measurement to ensure complete coverage of the statement of work, logical scheduling of the work activities, adequate resourcing, and

identification of inherent risks.

(g) The Contractor shall provide access to all pertinent records and data requested by the Contracting Officer or duly authorized

representative as necessary to permit Government surveillance to ensure that the EVMS complies, and continues to comply, with the

performance criteria referenced in paragraph (b) of this clause.

(h) When indicated by contract performance, the Contractor shall submit a request for approval to initiate an over-target baseline or

over-target schedule to the Contracting Officer. The request shall

include a top-level projection of cost and/or schedule growth, a determination of whether or not performance variances will be retained,

and a schedule of implementation for the rebaselining. The

Government will acknowledge receipt of the request in a timely manner (generally within 30 calendar days).

  (i) Significant deficiencies. (1) The Contracting Officer will provide an initial determination to the Contractor, in writing, on any

significant deficiencies. The initial determination will describe the deficiency in sufficient detail to allow the Contractor to

understand the deficiency.
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    (2) The Contractor shall respond within 30 days to a written initial determination from the Contracting Officer that identifies

significant deficiencies in the Contractor's EVMS. If the Contractor disagrees with the initial determination, the Contractor shall

state, in writing, its rationale for disagreeing.

    (3) The Contracting Officer will evaluate the Contractor's response and notify the Contractor, in writing, of the Contracting

Officer's final determination concerning--

      (i) Remaining significant deficiencies;

      (ii) The adequacy of any proposed or completed corrective action;

      (iii) System noncompliance, when the Contractor's existing EVMS fails to comply with the earned value management system guidelines

in the ANSI/EIA-748; and

      (iv) System disapproval, if initial EVMS validation is not successfully completed within the timeframe approved by the Contracting

Officer, or if the Contracting Officer determines that the Contractor's earned value management system contains one or more significant

deficiencies in high-risk guidelines in ANSI/EIA-748 standards (guidelines 1, 3, 6, 7, 8, 9, 10, 12, 16, 21, 23, 26, 27, 28, 30, or 32).

When the Contracting Officer determines that the existing earned value management system contains one or more significant deficiencies

in one or more of the remaining 16 guidelines in ANSI/EIA-748 standards, the contracting officer will use discretion to disapprove the

system based on input received from functional specialists and the auditor.

  (4) If the Contractor receives the Contracting Officer's final determination of significant deficiencies, the Contractor shall, within

45 days of receipt of the final determination, either correct the significant deficiencies or submit an acceptable corrective action

plan showing milestones and actions to eliminate the significant deficiencies.

(j) Withholding payments. If the Contracting Officer makes a final determination to disapprove the Contractor's EVMS, and the contract

includes the clause at 252.242-7005, Contractor Business Systems, the Contracting Officer will withhold payments in accordance with that

clause.

(k) With the exception of paragraphs (i) and (j) of this clause, the Contractor shall require its subcontractors to comply with EVMS

requirements as follows:

  (1) For subcontracts valued at $50 million or more, subcontractors shall comply with the requirements of this clause

   (2) For subcontracts valued at less than $50 million, subcontractors shall comply with the requirements of this clause, excluding the

requirements of paragraph (c) of this clause:

(End of clause)

  I-163         252.235-7010     ACKNOWLEDGMENT OF SUPPORT AND DISCLAIMER                                  MAY/1995

(a) The Contractor shall include an acknowledgment of the Government's support in the publication of any  material based on or developed

under this contract, stated in the following terms: This material is based upon  work supported by the STS services under Contract No.

TBD.

(b) All material, except scientific articles or papers published in scientific journals, must, in addition to  any notices or

disclaimers by the Contractor, also contain the following disclaimer: Any opinions, findings and  conclusions or recommendations

expressed in this material are those of the author(s) and do not necessarily  reflect the views of the Government.

(End of clause)

  I-164         52.203-13        CONTRACTOR CODE OF BUSINESS ETHICS AND CONDUCT                            APR/2010

(a) Definitions. As used in this clause--

"Agent" means any individual, including a director, an officer, an employee, or an independent Contractor, authorized to act on behalf

of the organization.
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"Full cooperation"--

  (1) Means disclosure to the Government of the information sufficient for law enforcement to identify the nature and extent of the

offense and the individuals responsible for the conduct. It includes providing timely and complete response to Government auditors and

investigators' request for documents and access to employees with information;

  (2) Does not foreclose any Contractor rights arising in law, the FAR, or the terms of the contract. It does not require--

    (i) A Contractor to waive its attorney-client privilege or the protections afforded by the attorney work product doctrine; or

    (ii) Any officer, director, owner, or employee of the Contractor, including a sole proprietor, to waive his or her attorney client

privilege or Fifth Amendment rights; and

  (3) Does not restrict a Contractor from--

    (i) Conducting an internal investigation; or

    (ii) Defending a proceeding or dispute arising under the contract or related to a potential or disclosed violation.

"Principal" means an officer, director, owner, partner, or a person having primary management or supervisory responsibilities within a

business entity (e.g., general manager; plant manager; head of a division or business segment; and similar positions).

"Subcontract" means any contract entered into by a subcontractor to furnish supplies or services for performance of a prime contract or

a subcontract.

"Subcontractor" means any supplier, distributor, vendor, or firm that furnished supplies or services to or for a prime contractor or

another subcontractor.

"United States," means the 50 States, the District of Columbia, and outlying areas.

(b) Code of business ethics and conduct.

  (1) Within 30 days after contract award, unless the Contracting Officer establishes a longer time period, the Contractor shall--

    (i) Have a written code of business ethics and conduct; and

    (ii) Make a copy of the code available to each employee engaged in performance of the contract.

  (2) The Contractor shall--

    (i) Exercise due diligence to prevent and detect criminal conduct; and

    (ii) Otherwise promote an organizational culture that encourages ethical conduct and a commitment to compliance with the law.

  (3)(i) The Contractor shall timely disclose, in writing, to the agency Office of the Inspector General (OIG), with a copy to the

Contracting Officer, whenever, in connection with the award, performance, or closeout of this contract or any subcontract thereunder,

the Contractor has credible evidence that a principal, employee, agent, or subcontractor of the Contractor has committed--

      (A) A violation of Federal criminal law involving fraud, conflict of interest, bribery, or gratuity violations found in Title 18

of the United States Code; or

      (B) A violation of the civil False Claims Act (31 U.S.C. 3729-3733).

    (ii) The Government, to the extent permitted by law and regulation, will safeguard and treat information obtained pursuant to the

Contractors disclosure as confidential where the information has been marked confidential or proprietary by the company. To the extent

permitted by law and regulation, such information will not be released by the Government to the public pursuant to a Freedom of

Information Act request, 5 U.S.C. Section 552, without prior notification to the Contractor. The Government may transfer documents

provided by the Contractor to any department or agency within the Executive Branch if the information relates to matters within the

organizations jurisdiction.

    (iii) If the violation relates to an order against a Governmentwide acquisition contract, a multi-agency contract, a multiple-award

schedule contract such as the Federal Supply Schedule, or any other procurement instrument intended for use by multiple agencies, the

Contractor shall notify the OIG of the ordering agency and the IG of the agency responsible for the basic contract.
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(c) Business ethics awareness and compliance program and internal control system. This paragraph (c) does not apply if the Contractor

has represented itself as a small business concern pursuant to the award of this contract or if this contract is for the acquisition of

a commercial item as defined at FAR 2.101. The Contractor shall establish the following within 90 days after contract award, unless the

Contracting Officer establishes a longer time period:

  (1) An ongoing business ethics awareness and compliance program.

    (i) This program shall include reasonable steps to communicate periodically and in a practical manner the Contractors standards and

procedures and other aspects of the Contractors business ethics awareness and compliance program and internal control system, by

conducting effective training programs and otherwise disseminating information appropriate to an individuals respective roles and

responsibilities.

    (ii) The training conducted under this program shall be provided to the Contractors principals and employees, and as appropriate,

the Contractors agents and subcontractors.

  (2) An internal control system.

    (i) The Contractors internal control system shall--

      (A) Establish standards and procedures to facilitate timely discovery of improper conduct in connection with Government contracts;

and

      (B) Ensure corrective measures are promptly instituted and carried out.

    (ii) At a minimum, the Contractors internal control system shall provide for the following:

      (A) Assignment of responsibility at a sufficiently high level and adequate resources to ensure effectiveness of the business

ethics awareness and compliance program and internal control system.

      (B) Reasonable efforts not to include an individual as a principal, whom due diligence would have exposed as having engaged in

conduct that is in conflict with the Contractors code of business ethics and conduct.

      (C) Periodic reviews of company business practices, procedures, policies, and internal controls for compliance with the

Contractors code of business ethics and conduct and the special requirements of Government contracting, including--

        (1) Monitoring and auditing to detect criminal conduct;

        (2) Periodic evaluation of the effectiveness of the business ethics awareness and compliance program and internal control

system, especially if criminal conduct has been detected; and

        (3) Periodic assessment of the risk of criminal conduct, with appropriate steps to design, implement, or modify the business

ethics awareness and compliance program and the internal control system as necessary to reduce the risk of criminal conduct identified

through this process.

      (D) An internal reporting mechanism, such as a hotline, which allows for anonymity or confidentiality, by which employees may

report suspected instances of improper conduct, and instructions that encourage employees to make such reports.

      (E) Disciplinary action for improper conduct or for failing to take reasonable steps to prevent or detect improper conduct.

      (F) Timely disclosure, in writing, to the agency OIG, with a copy to the Contracting Officer, whenever, in connection with the

award, performance, or closeout of any Government contract performed by the Contractor or a subcontract thereunder, the Contractor has

credible evidence that a principal, employee, agent, or subcontractor of the Contractor has committed a violation of Federal criminal

law involving fraud, conflict of interest, bribery, or gratuity violations found in Title 18 U.S.C. or a violation of the civil False

Claims Act (31 U.S.C. 3729-3733).

        (1) If a violation relates to more than one Government contract, the Contractor may make the disclosure to the agency OIG and

Contracting Officer responsible for the largest dollar value contract impacted by the violation.

        (2) If the violation relates to an order against a Governmentwide acquisition contract, a multi-agency contract, a multiple-

award schedule contract such as the Federal Supply Schedule, or any other procurement instrument intended for use by multiple agencies,

the contractor shall notify the OIG of the ordering agency and the IG of the agency responsible for the basic contract, and the

respective agencies contracting officers.

        (3) The disclosure requirement for an individual contract continues until at least 3 years after final payment on the contract.
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        (4) The Government will safeguard such disclosures in accordance with paragraph (b)(3)(ii) of this clause.

      (G) Full cooperation with any Government agencies responsible for audits, investigations, or corrective actions.

(d) Subcontracts.

  (1) The Contractor shall include the substance of this clause, including this paragraph (d), in subcontracts that have a value in

excess of $5,000,000 and a performance period of more than 120 days.

  (2) In altering this clause to identify the appropriate parties, all disclosures of violation of the civil False Claims Act or of

Federal criminal law shall be directed to the agency Office of the Inspector General, with a copy to the Contracting Officer.

(End of clause)

  I-165         52.215-19        NOTIFICATION OF OWNERSHIP CHANGES                                         OCT/1997

(a) The Contractor shall make the following notifications in writing:

  (1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that could result in

changes in the valuation of its capitalized assets in the accounting records, the Contractor shall notify the Administrative Contracting

Officer (ACO) within 30 days.

  (2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other cost changes have

occurred or are certain to occur as a result of a change in ownership.

(b) The Contractor shall --

  (1) Maintain current, accurate, and complete inventory records of assets and their costs;

  (2) Provide the ACO or designated representative ready access to the records upon request;

  (3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or amortization, and remaining

useful lives are identified accurately before and after each of the Contractors ownership changes; and

  (4) Retain and continue to maintain depreciation and amortization schedules based on the asset records maintained before each

Contractor ownership change.

(c) The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the applicability

requirement of FAR 15.408(k).

(End of Clause)

  I-166         52.219-28        POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION                        JUL/2013

(a) Definitions. As used in this clause--

  "Long-term contract" means a contract of more than five years in duration, including options. However, the term does not include

contracts that exceed five years in duration because the period of performance has been extended for a cumulative period not to exceed

six months under the clause at 52.217-8, Option to Extend Services, or other appropriate authority.

  "Small business concern" means a concern, including its affiliates, that is independently owned and operated, not dominant in the

field of operation in which it is bidding on Government contracts, and qualified as a small business under the criteria in 13 CFR part

121 and the size standard in paragraph (c) of this clause. Such a concern is "not dominant in its field of operation" when it does not

exercise a controlling or major influence on a national basis in a kind of business activity in which a number of business concerns are

primarily engaged. In determining whether dominance exists, consideration shall be given to all appropriate factors, including volume of

business, number of employees, financial resources, competitive status or position, ownership or control of materials, processes,

patents, license agreements, facilities, sales territory, and nature of business activity.

(b) If the Contractor represented that it was a small business concern prior to award of this contract, the Contractor shall rerepresent
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its size status according to paragraph (e) of this clause or, if applicable, paragraph (g) of this clause, upon the occurrence of any of

the following:

  (1) Within 30 days after execution of a novation agreement or within 30 days after modification of the contract to include this

clause, if the novation agreement was executed prior to inclusion of this clause in the contract.

  (2) Within 30 days after a merger or acquisition that does not require a novation or within 30 days after modification of the contract

to include this clause, if the merger or acquisition occurred prior to inclusion of this clause in the contract.

  (3) For long-term contracts

    (i) Within 60 to 120 days prior to the end of the fifth year of the contract; and

    (ii) Within 60 to 120 days prior to the date specified in the contract for exercising any option thereafter.

(c) The Contractor shall rerepresent its size status in accordance with the size standard in effect at the time of this rerepresentation

that corresponds to the North American Industry Classification System (NAICS) code assigned to this contract. The small business size

standard corresponding to this NAICS code can be found at

http://www.sba.gov/content/table-small-business-size-standards

(d) The small business size standard for a Contractor providing a product which it does not manufacture itself, for a contract other

than a construction or service contract, is 500 employees.

(e) Except as provided in paragraph (g) of this clause, the Contractor shall make the representation required by paragraph (b) of this

clause by validating or updating all its representations in the Representations and Certifications section of the System for Award

Management (SAM) and its other data in SAM, as necessary, to ensure that they reflect the Contractor's current status. The Contractor

shall notify the contracting office in writing within the timeframes specified in paragraph (b) of this clause that the data have been

validated or updated, and provide the date of the validation or update.

(f) If the Contractor represented that it was other than a small business concern prior to award of this contract, the Contractor may,

but is not required to, take the actions required by paragraphs (e) or (g) of this clause.

(g) If the Contractor does not have representations and certifications in SAM, or does not have a representation in SAM for the NAICS

code applicable to this contract, the Contractor is required to complete the following rerepresentation and submit it to the contracting

office, along with the contract number and the date on which the rerepresentation was completed:

The Contractor represents that it [  ] is, [  ] is not a small business concern under NAICS Code ______________ assigned to contract

number ________________________. [Contractor to sign and date and insert authorized signer's name and title].

(End of clause)

  I-167         52.219-9  (DEV   SMALL BUSINESS SUBCONTRACTING PLAN  (DEVIATION 2013-O0014)  (OCT          OCT/2001

                2013-O0014)      2014) -- ALTERNATE II  (OCT 2001)

(a) This clause does not apply to small business concerns.

(b) Definitions. As used in this clause--

"Alaska Native Corporation (ANC)" means any Regional Corporation, Village Corporation, Urban Corporation, or Group Corporation organized

under the laws of the State of Alaska in accordance with the Alaska Native Claims Settlement Act, as amended (43 U.S.C. 1601, et seq.)

and which is considered a minority and economically disadvantaged concern under the criteria at 43 U.S.C. 1626(e)(1). This definition

also includes ANC direct and indirect subsidiary corporations, joint ventures, and partnerships that meet the requirements of 43 U.S.C.

1626(e)(2).

"Commercial item" means a product or service that satisfies the definition of commercial item in section 2.101 of the Federal

Acquisition Regulation.

"Commercial plan" means a subcontracting plan (including goals) that covers the offerors fiscal year and that applies to the entire

production of commercial items sold by either the entire company or a portion thereof (e.g., division, plant, or product line).

"Electronic Subcontracting Reporting System (eSRS)" means the Governmentwide, electronic, web-based system for small business

subcontracting program reporting. The eSRS is located at http://www.esrs.gov.
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"Indian tribe" means any Indian tribe, band, group, pueblo, or community, including native villages and native groups (including

corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native Claims Settlement Act (43 U.S.C.A. 1601 et

seq.), that is recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs in accordance with 25

U.S.C. 1452(c). This definition also includes Indian-owned economic enterprises that meet the requirements of 25 U.S.C. 1452(e).

"Individual contract plan" means a subcontracting plan that covers the entire contract period (including option periods), applies to a

specific contract, and has goals that are based on the offerors planned subcontracting in support of the specific contract, except that

indirect costs incurred for common or joint purposes may be allocated on a prorated basis to the contract.

"Master plan" means a subcontracting plan that contains all the required elements of an individual contract plan, except goals, and may

be incorporated into individual contract plans, provided the master plan has been approved.

"Subcontract" means any agreement (other than one involving an employer-employee relationship) entered into by a Federal Government

prime Contractor or subcontractor calling for supplies or services required for performance of the contract or subcontract.

(c) Proposals submitted in response to this solicitation shall include a subcontracting plan that separately addresses subcontracting

with small business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small

disadvantaged business, and women-owned small business concerns. If the offeror is submitting an individual contract plan, the plan must

separately address subcontracting with small business, veteran-owned small business, service-disabled veteran-owned small business,

HUBZone small business, small disadvantaged business, and women-owned small business concerns, with a separate part for the basic

contract and separate parts for each option (if any). The plan shall be included in and made a part of the resultant contract. The

subcontracting plan shall be negotiated within the time specified by the Contracting Officer. Failure to submit and negotiate a

subcontracting plan shall make the offeror ineligible for award of a contract.

(d) The offerors subcontracting plan shall include the following:

  (1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business, veteran-owned

small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned

small business concerns as subcontractors. The offeror shall include all sub-contracts that contribute to contract performance, and may

include a proportionate share of products and services that are normally allocated as indirect costs. In accordance with 43 U.S.C. 1626:

    (i) Subcontracts awarded to an ANC or Indian tribe shall be counted towards the subcontracting goals for small business and small

disadvantaged business (SDB) concerns, regardless of the size or Small Business Administration certification status of the ANC or Indian

tribe.

    (ii) Where one or more subcontractors are in the subcontract tier between the prime contractor and the ANC or Indian tribe, the ANC

or Indian tribe shall designate the appropriate contractor(s) to count the subcontract towards its small business and small

disadvantaged business subcontracting goals.

      (A) In most cases, the appropriate Contractor is the Contractor that awarded the subcontract to the ANC or Indian tribe.

      (B) If the ANC or Indian tribe designates more than one Contractor to count the subcontract toward its goals, the ANC or Indian

tribe shall designate only a portion of the total subcontract award to each Contractor. The sum of the amounts designated to various

Contractors cannot exceed the total value of the subcontract.

      (C) The ANC or Indian tribe shall give a copy of the written designation to the Contracting Officer, the prime Contractor, and the

subcontractors in between the prime Contractor and the ANC or Indian tribe within 30 days of the date of the subcontract award.

      (D) If the Contracting Officer does not receive a copy of the ANCs or the Indian tribes written designation within 30 days of the

subcontract award, the Contractor that awarded the subcontract to the ANC or Indian tribe will be considered the designated Contractor.

  (2) A statement of--

    (i) Total dollars planned to be subcontracted for an individual contract plan; or the offerors total projected sales, expressed in

dollars, and the total value of projected subcontracts to support the sales for a commercial plan;

    (ii) Total dollars planned to be subcontracted to small business concerns (including ANC and Indian tribes);

    (iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;

    (iv) Total dollars planned to be subcontracted to service-disabled veteran-owned small business;

    (v) Total dollars planned to be subcontracted to HUBZone small business concerns;
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    (vi) Total dollars planned to be subcontracted to small disadvantaged business concerns (including ANCs and Indian tribes); and

    (vii) Total dollars planned to be subcontracted to women-owned small business concerns.

  (3) A description of the principal types of supplies and services to be subcontracted, and an identification of the types planned for

subcontracting to--

    (i) Small business concerns;

    (ii) Veteran-owned small business concerns;

    (iii) Service-disabled veteran-owned small business concerns;

    (iv) HUBZone small business concerns;

    (v) Small disadvantaged business concerns; and

    (vi) Women-owned small business concerns.

  (4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.

  (5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company source lists, the

System for Award Management (SAM), veterans service organizations, the National Minority Purchasing Council Vendor Information Service,

the Research and Information Division of the Minority Business Development Agency in the Department of Commerce, or small, HUBZone,

small disadvantaged, and women-owned small business trade associations). A firm may rely on the information contained in SAM as an

accurate representation of a concern's size and ownership characteristics for the purposes of maintaining a small, veteran-owned small,

service-disabled veteran-owned small, HUBZone small, small disadvantaged, and women-owned small business source list. Use of SAM as its

source list does not relieve a firm of its responsibilities (e.g., outreach, assistance, counseling, or publicizing subcontracting

opportunities) in this clause.

  (6) A statement as to whether or not the offeror included indirect costs in establishing subcontracting goals, and a description of

the method used to determine the proportionate share of indirect costs to be incurred with--

    (i) Small business concerns (including ANC and Indian tribes);

    (ii) Veteran-owned small business concerns;

    (iii) Service-disabled veteran-owned small business concerns;

    (iv) HUBZone small business concerns;

    (v) Small disadvantaged business concerns (including ANC and Indian tribes); and

    (vi) Women-owned small business concerns.

  (7) The name of the individual employed by the offeror who will administer the offerors subcontracting program, and a description of

the duties of the individual.

  (8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business, service-disabled

veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small business concerns have an

equitable opportunity to compete for subcontracts.

  (9) Assurances that the offeror will include the clause of this contract entitled "Utilization of Small Business Concerns" in all

subcontracts that offer further subcontracting opportunities, and that the offeror will require all subcontractors (except small

business concerns) that receive subcontracts in excess of $650,000 ($1.5 million for construction of any public facility) with further

subcontracting possibilities to adopt a subcontracting plan that complies with the requirements of this clause.

  (10) Assurances that the offeror will--

    (i) Cooperate in any studies or surveys as may be required;

    (ii) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the subcontracting

plan;

    (iii) Submit the Individual Subcontract Report (ISR) and/or the Summary Subcontract Report (SSR), in accordance with paragraph (l)
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of this clause using the Electronic Subcontracting Reporting System (eSRS) at http://www.esrs.gov. The reports shall provide information

on subcontract awards to small business concerns (including ANCs and Indian tribes that are not small businesses), veteran-owned small

business concerns, service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged business

concerns (including ANCs and Indian tribes that have not been certified by the Small Business Administration as small disadvantaged

businesses), women-owned small business concerns, and for NASA only, Historically Black Colleges and Universities and Minority

Institutions. Reporting shall be in accordance with this clause, or as provided in agency regulations;

    (iv) Ensure that its subcontractors with subcontracting plans agree to submit the ISR and/or the SSR using eSRS;

    (v) Provide its prime contract number, its DUNS number, and the e-mail address of the offerors official responsible for

acknowledging receipt of or rejecting the ISRs, to all first-tier subcontractors with subcontracting plans so they can enter this

information into the eSRS when submitting their ISRs; and

    (vi) Require that each subcontractor with a subcontracting plan provide the prime contract number, its own DUNS number, and the e-

mail address of the subcontractors official responsible for acknowledging receipt of or rejecting the ISRs, to its subcontractors with

subcontracting plans.

  (11) A description of the types of records that will be maintained concerning procedures that have been adopted to comply with the

requirements and goals in the plan, including establishing source lists; and a description of the offerors efforts to locate small

business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged

business, and women-owned small business concerns and award subcontracts to them. The records shall include at least the following (on a

plant-wide or company-wide basis, unless otherwise indicated):

    (i) Source lists (e.g., SAM), guides, and other data that identify small business, veteran-owned small business, service-disabled

veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small business concerns.

    (ii) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business, service-disabled

veteran-owned small business, HUBZone small business, small disadvantaged business, or women-owned small business concerns.

    (iii) Records on each subcontract solicitation resulting in an award of more than $150,000, indicating--

      (A) Whether small business concerns were solicited and, if not, why not;

      (B) Whether veteran-owned small business concerns were solicited and, if not, why not;

      (C) Whether service-disabled veteran-owned small business concerns were solicited and, if not, why not;

      (D) Whether HUBZone small business concerns were solicited and, if not, why not;

      (E) Whether small disadvantaged business concerns were solicited and, if not, why not;

      (F) Whether women-owned small business concerns were solicited and, if not, why not; and

      (G) If applicable, the reason award was not made to a small business concern.

    (iv) Records of any outreach efforts to contact--

      (A) Trade associations;

      (B) Business development organizations;

      (C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small business sources; and

      (D) Veterans service organizations.

    (v) Records of internal guidance and encouragement provided to buyers through

      (A) Workshops, seminars, training, etc.; and

      (B) Monitoring performance to evaluate compliance with the programs requirements.

    (vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government, including the name,

address, and business size of each subcontractor. Contractors having commercial plans need not comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the Contractor shall
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perform the following functions:

  (1) Assist small business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small

disadvantaged business, and women-owned small business concerns by arranging solicitations, time for the preparation of bids,

quantities, specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractors lists

of potential small business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small

disadvantaged business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to give all

such small business concerns an opportunity to compete over a period of time.

  (2) Provide adequate and timely consideration of the potentialities of small business, veteran-owned small business, service-disabled

veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small business concerns in all "make-

or-buy" decisions.

  (3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owned small business, service-

disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small business firms.

  (4) Confirm that a subcontractor representing itself as a HUBZone small business concern is identified as a certified HUBZone small

business concern by accessing the SAM database or by contacting SBA.

  (5) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as small, veteran-

owned small business, HUBZone small, small disadvantaged, or women-owned small business for the purpose of obtaining a subcontract that

is to be included as part or all of a goal contained in the Contractors subcontracting plan.

  (6) For all competitive subcontracts over the simplified acquisition threshold in which a small business concern received a small

business preference, upon determination of the successful subcontract offeror, the Contractor must inform each unsuccessful small

business subcontract offeror in writing of the name and location of the apparent successful offeror prior to award of the contract.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this clause, except

goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by this clause; provided--

  (1) The master plan has been approved;

  (2) The offeror ensures that the master plan is updated as necessary and provides copies of the approved master plan, including

evidence of its approval, to the Contracting Officer; and

  (3) Goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the requirements of this

contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The commercial plan

shall relate to the offerors planned subcontracting generally, for both commercial and Government business, rather than solely to the

Government contract. Once the Contractors commercial plan has been approved, the Government will not require another subcontracting plan

from the same Contractor while the plan remains in effect, as long as the product or service being provided by the Contractor continues

to meet the definition of a commercial item. A Contractor with a commercial plan shall comply with the reporting requirements stated in

paragraph (d)(10) of this clause by submitting one SSR in eSRS for all contracts covered by its commercial plan. This report shall be

acknowledged or rejected in eSRS by the Contracting Officer who approved the plan. This report shall be submitted within 30 days after

the end of the Governments fiscal year.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered by the Contracting

Officer in determining the responsibility of the offeror for award of the contract.

(i) A contract may have no more than one plan. When a modification meets the criteria in 19.702 for a plan, or an option is exercised,

the goals associated with the modification or option shall be added to those in the existing subcontract plan.

(j) Subcontracting plans are not required from subcontractors when the prime contract contains the clause at 52.212-5, Contract Terms

and Conditions Required to Implement Statutes or Executive OrdersCommercial Items, or when the subcontractor provides a commercial item

subject to the clause at 52.244-6, Subcontracts for Commercial Items, under a prime contract.

(k) The failure of the Contractor or subcontractor to comply in good faith with--

  (1) The clause of this contract entitled "Utilization Of Small Business Concerns;" or

  (2) An approved plan required by this clause, shall be a material breach of the contract.

(l) The Contractor shall submit ISRs and SSRs using the web-based eSRS at http://www.esrs.gov. Purchases from a corporation, company, or

subdivision that is an affiliate of the prime Contractor or subcontractor are not included in these reports. Subcontract award data
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reported by prime Contractors and subcontractors shall be limited to awards made to their immediate next-tier subcontractors. Credit

cannot be taken for awards made to lower tier subcontractors, unless the Contractor or subcontractor has been designated to receive a

small business or small disadvantaged business credit from an ANC or Indian Tribe. Only subcontracts involving performance in the United

States or its outlying areas should be included in these reports with the exception of subcontracts under a contract awarded by the

State Department or any other agency that has statutory or regulatory authority to require subcontracting plans for subcontracts

performed outside the United States and its outlying areas.

  (1) ISR. This report is not required for commercial plans. The report is required for each contract containing an individual

subcontract plan.

    (i) The report shall be submitted semi-annually during contract performance for the periods ending March 31 and September 30. A

report is also required for each contract within 30 days of contract completion. Reports are due 30 days after the close of each

reporting period, unless otherwise directed by the Contracting Officer. Reports are required when due, regardless of whether there has

been any subcontracting activity since the inception of the contract or the previous reporting period.

    (ii) When a subcontracting plan contains separate goals for the basic contract and each option, as prescribed by FAR 19.704(c), the

dollar goal inserted on this report shall be the sum of the base period through the current option; for example, for a report submitted

after the second option is exercised, the dollar goal would be the sum of the goals for the basic contract, the first option, and the

second option.

    (iii) The authority to acknowledge receipt or reject the ISR resides--

      (A) In the case of the prime Contractor, with the Contracting Officer; and

      (B) In the case of a subcontract with a subcontracting plan, with the entity that awarded the subcontract.

  (2) SSR.

    (i) Reports submitted under individual contract plans--

      (A) This report encompasses all subcontracting under prime contracts and subcontracts with the awarding agency, regardless of the

dollar value of the subcontracts.

      (B) The report may be submitted on a corporate, company or subdivision (e.g. plant or division operating as a separate profit

center) basis, unless otherwise directed by the agency.

      (C) If a prime contractor and/or subcontractor is performing work for more than one executive agency, a separate report shall be

submitted to each executive agency covering only that agencys contracts, provided at least one of that agencys contracts is over

$650,000 (over $1.5 million for construction of a public facility) and contains a subcontracting plan. For DoD, a consolidated report

shall be submitted for all contracts awarded by military departments/agencies and/or subcontracts awarded by DoD prime Contractors.

      (D) The consolidated SSR shall be submitted annually for the twelve month period ending September 30. The report is due 30 days

after the close of the reporting period.

      (E) Subcontract awards that are related to work for more than one executive agency shall be appropriately allocated.

      (F) The authority to acknowledge or reject SSRs in eSRS, including SSRs submitted by subcontractors with subcontracting plans,

resides with the Government agency awarding the prime contracts unless stated otherwise in the contract.

    (ii) Reports submitted under a commercial plan--

      (A) The report shall include all subcontract awards under the commercial plan in effect during the Governments fiscal year.

      (B) The report shall be submitted annually, within thirty days after the end of the Governments fiscal year.

      (C) If a Contractor has a commercial plan and is performing work for more than one executive agency, the Contractor shall specify

the percentage of dollars attributable to each agency from which contracts for commercial items were received.

      (D) The authority to acknowledge or reject SSRs for commercial plans resides with the Contracting Officer who approved the

commercial plan.

(End of clause)
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  I-168         52.219-9  (DEV   SMALL BUSINESS SUBCONTRACTING PLAN  (DEVIATION 2013-O0014)                OCT/2014

                2013-O0014)

(a) This clause does not apply to small business concerns.

(b) Definitions. As used in this clause--

"Alaska Native Corporation (ANC)" means any Regional Corporation, Village Corporation, Urban Corporation, or Group Corporation organized

under the laws of the State of Alaska in accordance with the Alaska Native Claims Settlement Act, as amended (43 U.S.C. 1601, et seq.)

and which is considered a minority and economically disadvantaged concern under the criteria at 43 U.S.C. 1626(e)(1). This definition

also includes ANC direct and indirect subsidiary corporations, joint ventures, and partnerships that meet the requirements of 43 U.S.C.

1626(e)(2).

"Commercial item" means a product or service that satisfies the definition of commercial item in section 2.101 of the Federal

Acquisition Regulation.

"Commercial plan" means a subcontracting plan (including goals) that covers the offerors fiscal year and that applies to the entire

production of commercial items sold by either the entire company or a portion thereof (e.g., division, plant, or product line).

"Electronic Subcontracting Reporting System (eSRS)" means the Governmentwide, electronic, web-based system for small business

subcontracting program reporting. The eSRS is located at http://www.esrs.gov.

"Indian tribe" means any Indian tribe, band, group, pueblo, or community, including native villages and native groups (including

corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native Claims Settlement Act (43 U.S.C.A. 1601 et

seq.), that is recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs in accordance with 25

U.S.C. 1452(c). This definition also includes Indian-owned economic enterprises that meet the requirements of 25 U.S.C. 1452(e).

"Individual contract plan" means a subcontracting plan that covers the entire contract period (including option periods), applies to a

specific contract, and has goals that are based on the offerors planned subcontracting in support of the specific contract, except that

indirect costs incurred for common or joint purposes may be allocated on a prorated basis to the contract.

"Master plan" means a subcontracting plan that contains all the required elements of an individual contract plan, except goals, and may

be incorporated into individual contract plans, provided the master plan has been approved.

"Subcontract" means any agreement (other than one involving an employer-employee relationship) entered into by a Federal Government

prime Contractor or subcontractor calling for supplies or services required for performance of the contract or subcontract.

(c) The offeror, upon request by the Contracting Officer, shall submit and negotiate a subcontracting plan, where applicable, that

separately addresses subcontracting with small business, veteran-owned small business, service-disabled veteran-owned small business,

HUBZone small business concerns, small disadvantaged business, and women-owned small business concerns. If the offeror is submitting an

individual contract plan, the plan must separately address subcontracting with small business, veteran-owned small business, service-

disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small business concerns,

with a separate part for the basic contract and separate parts for each option (if any). The plan shall be included in and made a part

of the resultant contract. The subcontracting plan shall be negotiated within the time specified by the Contracting Officer. Failure to

submit and negotiate the subcontracting plan shall make the offeror ineligible for award of a contract.

(d) The offerors subcontracting plan shall include the following:

  (1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business, veteran-owned

small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned

small business concerns as subcontractors. The offeror shall include all sub-contracts that contribute to contract performance, and may

include a proportionate share of products and services that are normally allocated as indirect costs. In accordance with 43 U.S.C. 1626:

    (i) Subcontracts awarded to an ANC or Indian tribe shall be counted towards the subcontracting goals for small business and small

disadvantaged business (SDB) concerns, regardless of the size or Small Business Administration certification status of the ANC or Indian

tribe.

    (ii) Where one or more subcontractors are in the subcontract tier between the prime contractor and the ANC or Indian tribe, the ANC

or Indian tribe shall designate the appropriate contractor(s) to count the subcontract towards its small business and small

disadvantaged business subcontracting goals.

      (A) In most cases, the appropriate Contractor is the Contractor that awarded the subcontract to the ANC or Indian tribe.

      (B) If the ANC or Indian tribe designates more than one Contractor to count the subcontract toward its goals, the ANC or Indian

tribe shall designate only a portion of the total subcontract award to each Contractor. The sum of the amounts designated to various

Contractors cannot exceed the total value of the subcontract.
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      (C) The ANC or Indian tribe shall give a copy of the written designation to the Contracting Officer, the prime Contractor, and the

subcontractors in between the prime Contractor and the ANC or Indian tribe within 30 days of the date of the subcontract award.

      (D) If the Contracting Officer does not receive a copy of the ANCs or the Indian tribes written designation within 30 days of the

subcontract award, the Contractor that awarded the subcontract to the ANC or Indian tribe will be considered the designated Contractor.

  (2) A statement of--

    (i) Total dollars planned to be subcontracted for an individual contract plan; or the offerors total projected sales, expressed in

dollars, and the total value of projected subcontracts to support the sales for a commercial plan;

    (ii) Total dollars planned to be subcontracted to small business concerns (including ANC and Indian tribes);

    (iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;

    (iv) Total dollars planned to be subcontracted to service-disabled veteran-owned small business;

    (v) Total dollars planned to be subcontracted to HUBZone small business concerns;

    (vi) Total dollars planned to be subcontracted to small disadvantaged business concerns (including ANCs and Indian tribes); and

    (vii) Total dollars planned to be subcontracted to women-owned small business concerns.

  (3) A description of the principal types of supplies and services to be subcontracted, and an identification of the types planned for

subcontracting to--

    (i) Small business concerns;

    (ii) Veteran-owned small business concerns;

    (iii) Service-disabled veteran-owned small business concerns;

    (iv) HUBZone small business concerns;

    (v) Small disadvantaged business concerns; and

    (vi) Women-owned small business concerns.

  (4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.

  (5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company source lists, the

System for Award Management (SAM), veterans service organizations, the National Minority Purchasing Council Vendor Information Service,

the Research and Information Division of the Minority Business Development Agency in the Department of Commerce, or small, HUBZone,

small disadvantaged, and women-owned small business trade associations). A firm may rely on the information contained in SAM as an

accurate representation of a concern's size and ownership characteristics for the purposes of maintaining a small, veteran-owned small,

service-disabled veteran-owned small, HUBZone small, small disadvantaged, and women-owned small business source list. Use of SAM as its

source list does not relieve a firm of its responsibilities (e.g., outreach, assistance, counseling, or publicizing subcontracting

opportunities) in this clause.

  (6) A statement as to whether or not the offeror included indirect costs in establishing subcontracting goals, and a description of

the method used to determine the proportionate share of indirect costs to be incurred with--

    (i) Small business concerns (including ANC and Indian tribes);

    (ii) Veteran-owned small business concerns;

    (iii) Service-disabled veteran-owned small business concerns;

    (iv) HUBZone small business concerns;

    (v) Small disadvantaged business concerns (including ANC and Indian tribes); and

    (vi) Women-owned small business concerns.
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  (7) The name of the individual employed by the offeror who will administer the offerors subcontracting program, and a description of

the duties of the individual.

  (8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business, service-disabled

veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small business concerns have an

equitable opportunity to compete for subcontracts.

  (9) Assurances that the offeror will include the clause of this contract entitled "Utilization of Small Business Concerns" in all

subcontracts that offer further subcontracting opportunities, and that the offeror will require all subcontractors (except small

business concerns) that receive subcontracts in excess of $650,000 ($1.5 million for construction of any public facility) with further

subcontracting possibilities to adopt a subcontracting plan that complies with the requirements of this clause.

  (10) Assurances that the offeror will--

    (i) Cooperate in any studies or surveys as may be required;

    (ii) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the subcontracting

plan;

    (iii) Submit the Individual Subcontract Report (ISR) and/or the Summary Subcontract Report (SSR), in accordance with paragraph (l)

of this clause using the Electronic Subcontracting Reporting System (eSRS) at http://www.esrs.gov. The reports shall provide information

on subcontract awards to small business concerns (including ANCs and Indian tribes that are not small businesses), veteran-owned small

business concerns, service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged business

concerns (including ANCs and Indian tribes that have not been certified by the Small Business Administration as small disadvantaged

businesses), women-owned small business concerns, and for NASA only, Historically Black Colleges and Universities and Minority

Institutions. Reporting shall be in accordance with this clause, or as provided in agency regulations;

    (iv) Ensure that its subcontractors with subcontracting plans agree to submit the ISR and/or the SSR using eSRS;

    (v) Provide its prime contract number, its DUNS number, and the e-mail address of the offerors official responsible for

acknowledging receipt of or rejecting the ISRs, to all first-tier subcontractors with subcontracting plans so they can enter this

information into the eSRS when submitting their ISRs; and

    (vi) Require that each subcontractor with a subcontracting plan provide the prime contract number, its own DUNS number, and the e-

mail address of the subcontractors official responsible for acknowledging receipt of or rejecting the ISRs, to its subcontractors with

subcontracting plans.

  (11) A description of the types of records that will be maintained concerning procedures that have been adopted to comply with the

requirements and goals in the plan, including establishing source lists; and a description of the offerors efforts to locate small

business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged

business, and women-owned small business concerns and award subcontracts to them. The records shall include at least the following (on a

plant-wide or company-wide basis, unless otherwise indicated):

    (i) Source lists (e.g., SAM), guides, and other data that identify small business, veteran-owned small business, service-disabled

veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small business concerns.

    (ii) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business, service-disabled

veteran-owned small business, HUBZone small business, small disadvantaged business, or women-owned small business concerns.

    (iii) Records on each subcontract solicitation resulting in an award of more than $150,000, indicating--

      (A) Whether small business concerns were solicited and, if not, why not;

      (B) Whether veteran-owned small business concerns were solicited and, if not, why not;

      (C) Whether service-disabled veteran-owned small business concerns were solicited and, if not, why not;

      (D) Whether HUBZone small business concerns were solicited and, if not, why not;

      (E) Whether small disadvantaged business concerns were solicited and, if not, why not;

      (F) Whether women-owned small business concerns were solicited and, if not, why not; and

      (G) If applicable, the reason award was not made to a small business concern.
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    (iv) Records of any outreach efforts to contact--

      (A) Trade associations;

      (B) Business development organizations;

      (C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small business sources; and

      (D) Veterans service organizations.

    (v) Records of internal guidance and encouragement provided to buyers through

      (A) Workshops, seminars, training, etc.; and

      (B) Monitoring performance to evaluate compliance with the programs requirements.

    (vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government, including the name,

address, and business size of each subcontractor. Contractors having commercial plans need not comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the Contractor shall

perform the following functions:

  (1) Assist small business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small

disadvantaged business, and women-owned small business concerns by arranging solicitations, time for the preparation of bids,

quantities, specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractors lists

of potential small business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small

disadvantaged business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to give all

such small business concerns an opportunity to compete over a period of time.

  (2) Provide adequate and timely consideration of the potentialities of small business, veteran-owned small business, service-disabled

veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small business concerns in all "make-

or-buy" decisions.

  (3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owned small business, service-

disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small business firms.

  (4) Confirm that a subcontractor representing itself as a HUBZone small business concern is identified as a certified HUBZone small

business concern by accessing the SAM database or by contacting SBA.

  (5) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as small, veteran-

owned small business, HUBZone small, small disadvantaged, or women-owned small business for the purpose of obtaining a subcontract that

is to be included as part or all of a goal contained in the Contractors subcontracting plan.

  (6) For all competitive subcontracts over the simplified acquisition threshold in which a small business concern received a small

business preference, upon determination of the successful subcontract offeror, the Contractor must inform each unsuccessful small

business subcontract offeror in writing of the name and location of the apparent successful offeror prior to award of the contract.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this clause, except

goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by this clause; provided--

  (1) The master plan has been approved;

  (2) The offeror ensures that the master plan is updated as necessary and provides copies of the approved master plan, including

evidence of its approval, to the Contracting Officer; and

  (3) Goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the requirements of this

contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The commercial plan

shall relate to the offerors planned subcontracting generally, for both commercial and Government business, rather than solely to the

Government contract. Once the Contractors commercial plan has been approved, the Government will not require another subcontracting plan

from the same Contractor while the plan remains in effect, as long as the product or service being provided by the Contractor continues

to meet the definition of a commercial item. A Contractor with a commercial plan shall comply with the reporting requirements stated in

paragraph (d)(10) of this clause by submitting one SSR in eSRS for all contracts covered by its commercial plan. This report shall be

acknowledged or rejected in eSRS by the Contracting Officer who approved the plan. This report shall be submitted within 30 days after
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the end of the Governments fiscal year.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered by the Contracting

Officer in determining the responsibility of the offeror for award of the contract.

(i) A contract may have no more than one plan. When a modification meets the criteria in 19.702 for a plan, or an option is exercised,

the goals associated with the modification or option shall be added to those in the existing subcontract plan.

(j) Subcontracting plans are not required from subcontractors when the prime contract contains the clause at 52.212-5, Contract Terms

and Conditions Required to Implement Statutes or Executive OrdersCommercial Items, or when the subcontractor provides a commercial item

subject to the clause at 52.244-6, Subcontracts for Commercial Items, under a prime contract.

(k) The failure of the Contractor or subcontractor to comply in good faith with--

  (1) The clause of this contract entitled "Utilization Of Small Business Concerns;" or

  (2) An approved plan required by this clause, shall be a material breach of the contract.

(l) The Contractor shall submit ISRs and SSRs using the web-based eSRS at http://www.esrs.gov. Purchases from a corporation, company, or

subdivision that is an affiliate of the prime Contractor or subcontractor are not included in these reports. Subcontract award data

reported by prime Contractors and subcontractors shall be limited to awards made to their immediate next-tier subcontractors. Credit

cannot be taken for awards made to lower tier subcontractors, unless the Contractor or subcontractor has been designated to receive a

small business or small disadvantaged business credit from an ANC or Indian Tribe. Only subcontracts involving performance in the United

States or its outlying areas should be included in these reports with the exception of subcontracts under a contract awarded by the

State Department or any other agency that has statutory or regulatory authority to require subcontracting plans for subcontracts

performed outside the United States and its outlying areas.

  (1) ISR. This report is not required for commercial plans. The report is required for each contract containing an individual

subcontract plan.

    (i) The report shall be submitted semi-annually during contract performance for the periods ending March 31 and September 30. A

report is also required for each contract within 30 days of contract completion. Reports are due 30 days after the close of each

reporting period, unless otherwise directed by the Contracting Officer. Reports are required when due, regardless of whether there has

been any subcontracting activity since the inception of the contract or the previous reporting period.

    (ii) When a subcontracting plan contains separate goals for the basic contract and each option, as prescribed by FAR 19.704(c), the

dollar goal inserted on this report shall be the sum of the base period through the current option; for example, for a report submitted

after the second option is exercised, the dollar goal would be the sum of the goals for the basic contract, the first option, and the

second option.

    (iii) The authority to acknowledge receipt or reject the ISR resides--

      (A) In the case of the prime Contractor, with the Contracting Officer; and

      (B) In the case of a subcontract with a subcontracting plan, with the entity that awarded the subcontract.

  (2) SSR.

    (i) Reports submitted under individual contract plans--

      (A) This report encompasses all subcontracting under prime contracts and subcontracts with the awarding agency, regardless of the

dollar value of the subcontracts.

      (B) The report may be submitted on a corporate, company or subdivision (e.g. plant or division operating as a separate profit

center) basis, unless otherwise directed by the agency.

      (C) If a prime contractor and/or subcontractor is performing work for more than one executive agency, a separate report shall be

submitted to each executive agency covering only that agencys contracts, provided at least one of that agencys contracts is over

$650,000 (over $1.5 million for construction of a public facility) and contains a subcontracting plan. For DoD, a consolidated report

shall be submitted for all contracts awarded by military departments/agencies and/or subcontracts awarded by DoD prime Contractors.

      (D) The consolidated SSR shall be submitted annually for the twelve month period ending September 30. The report is due 30 days

after the close of the reporting period.

      (E) Subcontract awards that are related to work for more than one executive agency shall be appropriately allocated.
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      (F) The authority to acknowledge or reject SSRs in eSRS, including SSRs submitted by subcontractors with subcontracting plans,

resides with the Government agency awarding the prime contracts unless stated otherwise in the contract.

    (ii) Reports submitted under a commercial plan--

      (A) The report shall include all subcontract awards under the commercial plan in effect during the Governments fiscal year.

      (B) The report shall be submitted annually, within thirty days after the end of the Governments fiscal year.

      (C) If a Contractor has a commercial plan and is performing work for more than one executive agency, the Contractor shall specify

the percentage of dollars attributable to each agency from which contracts for commercial items were received.

      (D) The authority to acknowledge or reject SSRs for commercial plans resides with the Contracting Officer who approved the

commercial plan.

(End of clause)

  I-169         52.223-3         HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA                JAN/1997

(a) Hazardous material, as used in this clause, includes any material defined as hazardous under the latest version of Federal Standard

No. 313 (including revisions adopted during the term of the contract).

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be delivered under this contract. The

hazardous material shall be properly identified and include any applicable identification number, such as National Stock Number or

Special Item Number. This information shall also be included on the Material Safety Data Sheet submitted under this contract.

          Material                         Identification No.

  (If none, insert None)

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

(c) This list must be updated during performance of the contract whenever the Contractor determines that any other material to be

delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a Material Safety Data Sheet, meeting

the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313, for all hazardous material identified in

paragraph (b) of this clause. Data shall be submitted in accordance with Federal Standard No. 313, whether or not the apparently

successful offeror is the actual manufacturer of these items. Failure to submit the Material Safety Data Sheet prior to award may result

in the apparently successful offeror being considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal Standard No. 313, which renders

incomplete or inaccurate the data submitted under paragraph (d) of this clause, the Contractor shall promptly notify the Contracting

Officer and resubmit the data.

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the Contractor of any

responsibility or liability for the safety of Government, Contractor, or subcontractor personnel or property.

(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal, State, and local laws, codes,

ordinances, and regulations (including the obtaining of licenses and permits) in connection with hazardous material.

(h) The Government's rights in data furnished under this contract with respect to hazardous material are as follows:

  (1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of this right are to --

    (i) Apprise personnel of the hazards to which they may be exposed in using, handling, packaging, transporting, or disposing of

hazardous materials;

    (ii) Obtain medical treatment for those affected by the material; and

    (iii) Have others use, duplicate, and disclose the data for the Government for these purposes.
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  (2) To use, duplicate, and disclose data furnished under this clause, in accordance with subparagraph (h)(1) of this clause, in

precedence over any other clause of this contract providing for rights in data.

  (3) The Government is not precluded from using similar or identical data acquired from other sources.

(End of Clause)

  I-170         52.223-11        OZONE-DEPLETING SUBSTANCES                                                MAY/2001

(a) Definition. Ozone-depleting substance, as used in this clause, means any substance the Environmental Protection Agency designates in

40 CFR Part 82 as--

  (1) Class I, including, but not limited to, chlorofluorocarbons, halons, carbon tetrachloride, and methyl chloroform; or

  (2) Class II , including, but not limited to hydrochlorofluorocarbons.

(b) The Contractor shall label products which contain or are manufactured with ozone-depleting substances in the manner and to the

extent required by 42 U.S.C. 7671j (b), (c), and (d) and 40 CFR Part 82, Subpart E, as follows:

Warning

Contains (or manufactured with, if applicable) *________________________________, a substance(s) which harm(s) public health and

environment by destroying ozone in the upper atmosphere.

* The Contractor shall insert the name of the substance(s).

(End of Clause)

  I-171         52.230-2         COST ACCOUNTING STANDARDS                                                 MAY/2014

(a) Unless the contract is exempt under 48 CFR 9903.201-1 and 9903.201-2, the provisions of 48 CFR Part 9903 are incorporated herein by

reference and the Contractor, in connection with this contract, shall

  (1) (CAS-covered Contracts Only) By submission of a Disclosure Statement, disclose in writing the Contractors cost accounting

practices as required by 48 CFR 9903.202-1 through 9903.202-5, including methods of distinguishing direct costs from indirect costs and

the basis used for allocating indirect costs. The practices disclosed for this contract shall be the same as the practices currently

disclosed and applied on all other contracts and subcontracts being performed by the Contractor and which contain a Cost Accounting

Standards (CAS) clause. If the Contractor has notified the Contracting Officer that the Disclosure Statement contains trade secrets and

commercial or financial information which is privileged and confidential, the Disclosure Statement shall be protected and shall not be

released outside of the Government.

  (2) Follow consistently the Contractors cost accounting practices in accumulating and reporting contract performance cost data

concerning this contract. If any change in cost accounting practices is made for the purposes of any contract or subcontract subject to

CAS requirements, the change must be applied prospectively to this contract and the Disclosure Statement must be amended accordingly. If

the contract price or cost allowance of this contract is affected by such changes, adjustment shall be made in accordance with paragraph

(a)(4) or (a)(5) of this clause, as appropriate.

  (3) Comply with all CAS, including any modifications and interpretations indicated thereto contained in 48 CFR Part 9904, in effect on

the date of award of this contract or, if the Contractor has submitted certified cost or pricing data, on the date of final agreement on

price as shown on the Contractors signed certificate of current cost or pricing data. The Contractor shall also comply with any CAS (or

modifications to CAS) which hereafter become applicable to a contract or subcontract of the Contractor. Such compliance shall be

required prospectively from the date of applicability to such contract or subcontract.

  (4)(i) (Agree to an equitable adjustment as provided in the Changes clause of this contract if the contract cost is affected by a

change which, pursuant to paragraph (a)(3) of this clause, the Contractor is required to make to the Contractors established cost

accounting practices.

    (ii) Negotiate with the Contracting Officer to determine the terms and conditions under which a change may be made to a cost

accounting practice, other than a change made under other provisions of paragraph (a)(4) of this clause; provided that no agreement may

be made under this provision that will increase costs paid by the United States.

    (iii) When the parties agree to a change to a cost accounting practice, other than a change under subdivision (a)(4)(i) of this

clause, negotiate an equitable adjustment as provided in the Changes clause of this contract.
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  (5) Agree to an adjustment of the contract price or cost allowance, as appropriate, if the Contractor or a subcontractor fails to

comply with an applicable Cost Accounting Standard, or to follow any cost accounting practice consistently and such failure results in

any increased costs paid by the United States. Such adjustment shall provide for recovery of the increased costs to the United States,

together with interest thereon computed at the annual rate established under section 6621(a)(2) of the Internal Revenue Code of 1986 (26

U.S.C. 6621(a)(2)) for such period, from the time the payment by the United States was made to the time the adjustment is effected. In

no case shall the Government recover costs greater than the increased cost to the Government, in the aggregate, on the relevant

contracts subject to the price adjustment, unless the Contractor made a change in its cost accounting practices of which it was aware or

should have been aware at the time of price negotiations and which it failed to disclose to the Government.

(b) If the parties fail to agree whether the Contractor or a subcontractor has complied with an applicable CAS in 48 CFR 9904 or a CAS

rule or regulation in 48 CFR 9903 and as to any cost adjustment demanded by the United States, such failure to agree will constitute a

dispute under 41 U.S.C. chapter 71, Contract Disputes.

(c) The Contractor shall permit any authorized representatives of the Government to examine and make copies of any documents, papers, or

records relating to compliance with the requirements of this clause.

(d) The Contractor shall include in all negotiated subcontracts which the Contractor enters into, the substance of this clause, except

paragraph (b), and shall require such inclusion in all other subcontracts, of any tier, including the obligation to comply with all CAS

in effect on the subcontractors award date or if the subcontractor has submitted certified cost or pricing data, on the date of final

agreement on price as shown on the subcontractors signed Certificate of Current Cost or Pricing Data. If the subcontract is awarded to a

business unit which pursuant to 48 CFR 9903.201-2 is subject to other types of CAS coverage, the substance of the applicable clause set

forth in subsection 30.201-4 of the Federal Acquisition Regulation shall be inserted. This requirement shall apply only to negotiated

subcontracts in excess of $700,000, except that the requirement shall not apply to negotiated subcontracts otherwise exempt from the

requirement to include a CAS clause as specified in 48 CFR 9903.201-1.

(End of clause)

  I-172         52.252-2         CLAUSES INCORPORATED BY REFERENCE                                         FEB/1998

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text. Upon

request, the Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at

this/these address:

    http://www.acq.osd.mil/dpap/dars/far.html  or  http://www.acq.osd.mil/dpap/dars/index.htm  or

http://farsite.hill.af.mil/VFAFARa.HTM

(End of Clause)

  I-173         52.252-6         AUTHORIZED DEVIATIONS IN CLAUSES                                          APR/1984

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an authorized

deviation is indicated by the addition of (DEVIATION) after the date of the clause.

(b) The use in this solicitation or contract of any DoD FAR SUPPLEMENT (48 CFR 2) clause with an authorized deviation is indicated by

the addition of (DEVIATION) after the name of the regulation.

(End of Clause)

  I-174         252.219-7003     SMALL BUSINESS SUBCONTRACTING PLAN (DOD CONTRACTS)  (DEVIATION 2013-      OCT/2014

                (DEV 2013-       O0014)

                O0014)

This clause supplements the Federal Acquisition Regulation 52.219-9, Small Business Subcontracting Plan, clause of this contract.

(a)  Definitions.  As used in this clause--

"Summary Subcontract Report (SSR) Coordinator," means the individual who is registered in eSRS at the Department of Defense (9700).
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(b)  Subcontracts awarded to workshops approved by the Committee for Purchase from People Who are Blind or Severely Disabled (41 U.S.C.

8502-8504), may be counted toward the Contractors small business subcontracting goal.

(c)  A mentor firm, under the Pilot Mentor-Protege Program established under section 831 of Public Law 101-510, as amended, may count

toward its small disadvantaged business goal, subcontracts awarded to--

  (1)  Protege firms which are qualified organizations employing the severely disabled; and

  (2)  Former protege firms that meet the criteria in Section 831(g)(4) of Public Law 101-510.

(d)  The master plan is approved by the Contractor's cognizant contract administration activity.

(e)  In those subcontracting plans which specifically identify small businesses, the Contractor shall notify the Administrative

Contracting Officer of any substitutions of firms that are not small business firms, for the small business firms specifically

identified in the subcontracting plan.  Notifications shall be in writing and shall occur within a reasonable period of time after award

of the subcontract.  Contractor-specified formats shall be acceptable.

(f)(1)  For DoD, the Contractor shall submit reports in eSRS as follows:

    (i)  The Individual Subcontract Report (ISR) shall be submitted to the contracting officer at the procuring contracting office, even

when contract administration has been delegated to the Defense Contract Management Agency.

    (ii)  To submit the consolidated SSR for an individual subcontracting plan in eSRS, the contractor identifies the Government Agency

in Block 7 (Agency to which the report is being submitted) by selecting the Department of Defense (DoD) (9700) from the top of the

second dropdown menu.  Do not select anything lower.

  (2)  For DoD, the authority to acknowledge receipt or reject reports in eSRS is as follows:

    (i)  The authority to acknowledge receipt or reject the ISR resides with the  contracting officer who receives it, as described in

paragraph (f)(1)(i) of this clause.

    (ii)  The authority to acknowledge receipt or reject SSRs in eSRS resides with the SSR Coordinator.

(End of clause)

  I-175         252.223-7001     HAZARD WARNING LABELS                                                     DEC/1991

(a) Hazardous material, as used in this clause, is defined in the Hazardous Material Identification and  Material Safety Data clause of

this contract.

(b) The Contractor shall label the item package (unit container) of any hazardous material to be delivered under  this contract in

accordance with the Hazard Communication Standard (29 CFR 1910.1200 et seq). The Standard  requires that the hazard warning label

conform to the requirements of the standard unless the material is  otherwise subject to the labeling requirements of one of the

following statutes:

  (1) Federal Insecticide, Fungicide and Rodenticide Act;

  (2) Federal Food, Drug and Cosmetics Act;

  (3) Consumer Product Safety Act;

  (4) Federal Hazardous Substances Act; or

  (5) Federal Alcohol Administration Act.

(c) The Offeror shall list which hazardous material listed in the Hazardous Material Identification and Material  Safety Data clause of

this contract will be labeled in accordance with one of the Acts in paragraphs (b)(1)  through (5) of this clause instead of the Hazard

Communication Standard. Any hazardous material not listed will  be interpreted to mean that a label is required in accordance with the

Hazard Communication Standard.

   MATERIAL (If None, Insert None.)      ACT

 92 122

W56HZV-13-R-0189



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

__________________________________________  _____________________________

__________________________________________  _____________________________

__________________________________________  _____________________________

(d) The apparently successful Offeror agrees to submit, before award, a copy of the hazard warning label for all  hazardous materials

not listed in paragraph (c) of this clause. The Offeror shall submit the label with the  Material Safety Data Sheet being furnished

under the Hazardous Material Identification and Material Safety Data  clause of this contract.

(e) The Contractor shall also comply with MIL-STD-129, Marking for Shipment and Storage (including revisions  adopted during the term of

this contract).

(End of clause)

  I-176         252.225-7993     PROHIBITION ON CONTRACTING WITH THE ENEMY  (DEVIATION 2014-O0020)         SEP/2014

                (DEV 2014-

                O0020)

(a)  The Contractor shall exercise due diligence to ensure that none of the funds received under this contract are provided directly or

indirectly to a person or entity who is actively opposing United States or Coalition forces involved in a contingency operation in which

members of the armed forces are actively engaged in hostilities.

(b)  The Contractor shall exercise due diligence to ensure that none of their subcontracts are associated with a person or entities

listed as a prohibited/restricted source in the System for Award Management at www.sam.gov.

(c)  The Head of the Contracting Activity (HCA) has the authority to--

  (1)  Terminate this contract for default, in whole or in part, if the HCA determines in writing that the contractor failed to exercise

due diligence as required by paragraph (a) and (b) of this clause; or

  (2)  Void this contract, in whole or in part, if the HCA determines in writing that any funds received under this contract have been

provided directly or indirectly to a person or entity who is actively opposing or Coalition forces involved in a contingency operation

in which members of the armed forces are actively engaged in hostilities.

(d)  The substance of this clause, including this paragraph (d), is required to be included in subcontracts under this contract that

have an estimated value over $50,000.

(End of clause)

  I-177         252.225-7994     ADDITIONAL ACCESS TO CONTRACTOR AND SUBCONTRACTOR RECORDS IN THE          SEP/2014

                (DEV 2014-       UNITED STATES CENTRAL COMMAND THEATER OF OPERATIONS  (DEVIATION 2014-

                O0020)           O0020)

(a)  In addition to any other existing examination-of-records authority, the Department of Defense is authorized to examine any records

of the Contractor to the extent necessary to ensure that funds available under this Contract are not--

  (1)  Subject to extortion or corruption; or

  (2)  Provided, directly or indirectly, to persons or entities that are actively supporting an insurgency or otherwise actively

opposing United States or coalition forces in a contingency operation.

(b)  The substance of this clause, including this paragraph (b), is required to be included in subcontracts under this contract that

have an estimated value over $100,000.

(End of clause)

  I-178         252.225-7995     CONTRACTOR PERSONNEL PERFORMING IN THE UNITED STATES CENTRAL COMMAND      JAN/2015

                (DEV 2015-       AREA OF RESPONSIBILITY (DEVIATION 2015-O0009)

                O0009)

(a)  Definitions.  As used in this clause--
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Combatant Commander means the Commander of the United States Central Command Area of Responsibility.

Contractors authorized to accompany the Force, or CAAF, means contractor personnel, including all tiers of subcontractor personnel, who

are authorized to accompany U.S. Armed Forces in applicable operations and have been afforded CAAF status through a letter of

authorization.  CAAF generally include all U.S. citizen and third-country national employees not normally residing within the

operational area whose area of performance is in the direct vicinity of U.S. Armed Forces and who routinely are collocated with the U.S.

Armed Forces (especially in non-permissive environments).  Personnel collocated with U.S. Armed Forces shall be afforded CAAF status

through a letter of authorization.  In some cases, Combatant Commander subordinate commanders may designate mission-essential host

nation or local national contractor employees (e.g., interpreters) as CAAF.  CAAF includes contractors previously identified as

contractors deploying with the U.S. Armed Forces.  CAAF status does not apply to contractor personnel in support of applicable

operations within the boundaries and territories of the United States.

Designated reception site means the designated place for the reception, staging, integration, and onward movement of contractors

deploying during a contingency.  The designated reception site includes assigned joint reception centers and other Service or private

reception sites.

Law of war means that part of international law that regulates the conduct of armed hostilities.  The law of war encompasses all

international law for the conduct of hostilities binding on the United States or its individual citizens, including treaties and

international agreements to which the United States is a party, and applicable customary international law.

Non-CAAF means personnel who are not designated as CAAF, such as local national (LN) employees and non-LN employees who are permanent

residents in the operational area or third-country nationals not routinely residing with U.S. Armed Forces (and third-country national

expatriates who are permanent residents in the operational area) who perform support functions away from the close proximity of, and do

not reside with, U.S. Armed Forces.  Government-furnished support to non-CAAF is typically limited to force protection, emergency

medical care, and basic human needs (e.g., bottled water, latrine facilities, security, and food when necessary) when performing their

jobs in the direct vicinity of U.S. Armed Forces.  Non-CAAF status does not apply to contractor personnel in support of applicable

operations within the boundaries and territories of the United States.

Subordinate joint force commander means a sub-unified commander or joint task force commander.

(b)  General.

  (1)  This clause applies to both CAAF and non-CAAF when performing in the United States Central Command (USCENTCOM) Area of

Responsibility (AOR)

  (2)  Contract performance in USCENTCOM AOR may require work in dangerous or austere conditions.  Except as otherwise provided in the

contract, the Contractor accepts the risks associated with required contract performance in such operations.

  (3)  When authorized in accordance with paragraph (j) of this clause to carry arms for personal protection, contractor personnel are

only authorized to use force for individual self-defense.

  (4)  Unless immune from host nation jurisdiction by virtue of an international agreement or international law, inappropriate use of

force by contractor personnel authorized to accompany the U.S. Armed Forces can subject such personnel to United States or host nation

prosecution and civil liability (see paragraphs (d) and (j)(3) of this clause).

  (5)  Service performed by contractor personnel subject to this clause is not active duty or service under 38 U.S.C. 106 note.

(c)  Support.

  (1)(i)  The Combatant Commander will develop a security plan for protection of contractor personnel in locations where there is not

sufficient or legitimate civil authority, when the Combatant Commander decides it is in the interests of the Government to provide

security because--

      (A)  The Contractor cannot obtain effective security services;

      (B)  Effective security services are unavailable at a reasonable cost; or

      (C)  Threat conditions necessitate security through military means.

    (ii)    In appropriate cases, the Combatant Commander may provide security through military means, commensurate with the level of

security provided DoD civilians.

  (2)(i)  Generally, CAAF will be afforded emergency medical and dental care if injured while supporting applicable operations.
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Additionally, non-CAAF employees who are injured while in the vicinity of U. S. Armed Forces will normally receive emergency medical and

dental care.  Emergency medical and dental care includes medical care situations in which life, limb, or eyesight is jeopardized.

Examples of emergency medical and dental care include examination and initial treatment of victims of sexual assault; refills of

prescriptions for life-dependent drugs; repair of broken bones, lacerations, infections; and traumatic injuries to the dentition.

Hospitalization will be limited to stabilization and short-term medical treatment with an emphasis on return to duty or placement in the

patient movement system.

    (ii)  When the Government provides medical treatment or transportation of Contractor personnel to a selected civilian facility, the

Contractor shall ensure that the Government is reimbursed for any costs associated with such treatment or transportation.

    (iii)  Medical or dental care beyond this standard is not authorized.

  (3)  Contractor personnel must have a Synchronized Predeployment and Operational Tracker (SPOT)-generated letter of authorization

signed by the Contracting Officer in order to process through a deployment center or to travel to, from, or within the USCENTCOM AOR.

The letter of authorization also will identify any additional authorizations, privileges, or Government support that Contractor

personnel are entitled to under this contract.  Contractor personnel who are issued a letter of authorization shall carry it with them

at all times while deployed.

  (4)  Unless specified elsewhere in this contract, the Contractor is responsible for all other support required for its personnel

engaged in the USCENTCOM AOR under this contract.

(d)  Compliance with laws and regulations.

  (1)  The Contractor shall comply with, and shall ensure that its personnel performing in the USCENTCOM AOR are familiar with and

comply with, all applicable--

    (i)  United States, host country, and third country national laws;

    (ii)  Provisions of the law of war, as well as any other applicable treaties and international agreements;

    (iii)  United States regulations, directives, instructions, policies, and procedures; and

    (iv)  Orders, directives, and instructions issued by the Combatant Commander, including those relating to force protection,

security, health, safety, or relations and interaction with local nationals.

  (2)  The Contractor shall institute and implement an effective program to prevent violations of the law of war by its employees and

subcontractors, including law of war training in accordance with paragraph (e)(1)(vii) of this clause.

  (3)  The Contractor shall ensure that CAAF and non-CAAF are aware--

    (i)  Of the DoD definition of sexual assault in DoDD 6495.01, Sexual Assault Prevention and Response Program;

    (ii)  That the offenses addressed by the definition are covered under the Uniform Code of Military Justice (see paragraph (e)(2)(iv)

of this clause).  Other sexual misconduct may constitute offenses under the Uniform Code of Military Justice, Federal law, such as the

Military Extraterritorial Jurisdiction Act, or host nation laws; and

    (iii)  That the offenses not covered by the Uniform Code of Military Justice may nevertheless have consequences to the contractor

employees (see paragraph (h)(1) of this clause).

  (4)   The Contractor shall report to the appropriate investigative authorities, identified in paragraph (d)(6) of this clause, any

alleged offenses under--

    (i)  The Uniform Code of Military Justice (chapter 47 of title 10, United States Code) (applicable to contractors serving with or

accompanying an armed force in the field during a declared war or contingency operations); or

    (ii)  The Military Extraterritorial Jurisdiction Act (chapter 212 of title 18, United States Code).

  (5)  The Contractor shall provide to all contractor personnel who will perform work on a contract in the deployed area, before

beginning such work, information on the following:

    (i)  How and where to report an alleged crime described in paragraph (d)(4) of this clause.

    (ii)  Where to seek victim and witness protection and assistance available to contractor personnel in connection with an alleged

offense described in paragraph (d)(4) of this clause.
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    (iii)  This section does not create any rights or privileges that are not authorized by law or DoD policy.

  (6)  The appropriate investigative authorities to which suspected crimes shall be reported include the following--

    (i)  US Army Criminal Investigation Command at http://www.cid.army.mil/reportacrime.html;

    (ii)  Air Force Office of Special Investigations at http://www.osi.andrews.af.mil/library/factsheets/factsheet.asp?id=14522;

    (iii)  Navy Criminal Investigative Service at http://www.ncis.navy.mil/Pages/publicdefault.aspx;

    (iv)  Defense Criminal Investigative Service at http://www.dodig.mil/HOTLINE/index.html;

    (v)  To any command of any supported military element or the command of any base.

  (7)  Personnel seeking whistleblower protection from reprisals for reporting criminal acts shall seek guidance through the DoD

Inspector General hotline at 800-424-9098 or www.dodig.mil/HOTLINE/index.html.  Personnel seeking other forms of victim or witness

protections should contact the nearest military law enforcement office.

  (8)  The Contractor shall ensure that Contractor employees supporting the U.S. Armed Forces deployed outside the United States are

aware of their rights to--

      (A)  Hold their own identity or immigration documents, such as passport or drivers license;

      (B)  Receive agreed upon wages on time;

      (C)  Take lunch and work-breaks;

      (D)  Elect to terminate employment at any time;

      (E)  Identify grievances without fear of reprisal;

      (F)  Have a copy of their employment contract in a language they understand;

      (G)  Receive wages that are not below the legal in-country minimum wage;

      (H)  Be notified of their rights, wages, and prohibited activities prior to signing their employment contract; and

      (I)  If housing is provided, live in housing that meets host-country housing and safety standards.

(e)  Preliminary personnel requirements.

  (1)  The Contractor shall ensure that the following requirements are met prior to deploying CAAF (specific requirements for each

category will be specified in the statement of work or elsewhere in the contract):

    (i)  All required security and background checks are complete and acceptable.

    (ii)  All CAAF deploying in support of an applicable operation

      (A)  Are medically, dentally, and psychologically fit for deployment and performance of their contracted duties;

      (B)  Meet the minimum medical screening requirements, including theater-specific medical qualifications as established by the

geographic Combatant Commander (as posted to the Geographic Combatant Commanders website or other venue); and

      (C)  Have received all required immunizations as specified in the contract.

        (1)  During predeployment processing, the Government will provide, at no cost to the Contractor, any military-specific

immunizations and/or medications not available to the general public.

        (2)  All other immunizations shall be obtained prior to arrival at the deployment center.

        (3)  All CAAF and selected non-CAAF, as specified in the statement of work, shall bring to the USCENTCOM AOR a copy of the

Public Health Service Form 791, International Certificate of Vaccination that shows vaccinations are current.

    (iii)  Deploying personnel have all necessary passports, visas, and other documents required to enter and exit the USCENTCOM AOR and

have a Geneva Conventions identification card, or other appropriate DoD identity credential, from the deployment center.
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    (iv)  Special area, country, and theater clearance is obtained for all personnel deploying.  Clearance requirements are in DoD

Directive 4500.54E, DoD Foreign Clearance Program.  For this purpose, CAAF are considered non-DoD contractor personnel traveling under

DoD sponsorship.

    (v)  All deploying personnel have received personal security training.  At a minimum, the training shall--

      (A) Cover safety and security issues facing employees overseas;

      (B)  Identify safety and security contingency planning activities; and

      (C)  Identify ways to utilize safety and security personnel and other resources appropriately.

    (vi)  All personnel have received isolated personnel training, if specified in the contract, in accordance with DoD Instruction

1300.23, Isolated Personnel Training for DoD Civilian and Contractors.

    (vii)  Personnel have received law of war training as follows:

      (A)  Basic training is required for all CAAF.  The basic training will be provided through--

        (1)  A military-run training center; or

        (2)  A web-based source, if specified in the contract or approved by the Contracting Officer.

      (B)  Advanced training, commensurate with their duties and responsibilities, may be required for some Contractor personnel as

specified in the contract.

  (2)  The Contractor shall notify all personnel who are not a host country national, or who are not ordinarily resident in the host

country, that--

    (i)  Such employees, and dependents residing with such employees, who engage in conduct outside the United States that would

constitute an offense punishable by imprisonment for more than one year if the conduct had been engaged in within the special maritime

and territorial jurisdiction of the United States, may potentially be subject to the criminal jurisdiction of the United States in

accordance with the Military Extraterritorial Jurisdiction Act of 2000 (18 U.S.C. 3621, et seq.);

    (ii)  Pursuant to the War Crimes Act (18 U.S.C. 2441), Federal criminal jurisdiction also extends to conduct that is determined to

constitute a war crime when committed by a civilian national of the United States;

    (iii)  Other laws may provide for prosecution of U.S. nationals who commit offenses on the premises of U.S. diplomatic, consular,

military or other U.S. Government missions outside the United States (18 U.S.C. 7(9)); and

    (iv)  In time of declared war or a contingency operation, CAAF are subject to the jurisdiction of the Uniform Code of Military

Justice under 10 U.S.C. 802(a)(10).

    (v)  Such employees are required to report offenses alleged to have been committed by or against contractor personnel to appropriate

investigative authorities.

    (vi)  Such employees will be provided victim and witness protection and assistance.

(f)  Processing and departure points.  CAAF shall--

  (1)  Process through the deployment center designated in the contract, or as otherwise directed by the Contracting Officer, prior to

deploying.  The deployment center will conduct deployment processing to ensure visibility and accountability of contractor personnel and

to ensure that all deployment requirements are met, including the requirements specified in paragraph (e)(1) of this clause;

  (2)  Use the point of departure and transportation mode directed by the Contracting Officer; and

  (3)  Process through a designated reception site (DRS) upon arrival at the deployed location.  The DRS will validate personnel

accountability, ensure that specific USCENTCOM AOR entrance requirements are met, and brief contractor personnel on theater-specific

policies and procedures.

(g)  Personnel data.

  (1)  The Contractor shall use the Synchronized Predeployment and                                                         Operational

Tracker (SPOT) web-based system to enter and maintain  data for all Contractor employees covered by this clause, following the
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procedures in paragraph (g)(3) of this clause.

  (2)  Upon becoming an employee under this contract, the Contractor shall enter into SPOT, and shall continue to use SPOT web-based

system to maintain accurate, up-to-date information throughout the employment in the AOR.  Changes to status of individual contractor

personnel relating to their in-theater arrival date and their duty location, to include closing out the employment in the AOR with their

proper status (e.g., mission complete, killed, wounded) shall be annotated within the SPOT database in accordance with the timelines

established in the SPOT business rules.

    (i)  In all circumstances, this includes any personnel performing private security functions and CAAF.

    (ii)  For personnel other than those performing private security functions and CAAF, this requirement excludes anyone--

      (A) Hired under contracts valued below the simplified acquisition threshold;

      (B) Who will be performing in the CENTCOM AOR less than 30 continuous days; or

      (C) Who, while afloat, are tracked by the Diary message Reporting System.

  (3)  Follow these steps to register in and use SPOT:

    (i)  SPOT registration requires one of the following login methods:

      (A)  A Common Access Card (CAC) or a SPOT-approved digital certificate; or

      (B)  A Government-sponsored SPOT user ID and password.  This type of log-in method is only allowed for those individuals who are

not authorized to obtain a CAC or an external digital certificate, and requires SPOT Program Management Office approval.

    (ii)  To register in SPOT:

      (A)  Contractor company administrators should register for a SPOT account at https://spot.dmdc.mil; and

      (B)  The customer support team must validate user need.  This process may take two business days.  Company supervisors will be

contacted to validate Contractor company administrator account requests and determine the appropriate level of user access.

    (iii)  Upon approval, all users will access SPOT at https://spot.dmdc.mil/.

    (iv)(A)  Refer SPOT application assistance questions to the Customer Support Team at--

        (1)  Phone: 703-578-5407, DSN 312-698-5407; or

        (2)  Email: dodhra.beau-alex.dmdc.mbx.spot-helpdesk@mail.mil.

      (B)  Refer to the SPOT OSD Program Support website at http://www.acq.osd.mil/log/PS/spot.html for additional training resources

and documentation regarding registration for and use of SPOT.

(h)  Contractor personnel.

  (1)  The Contracting Officer may direct the Contractor, at its own expense, to remove and replace any contractor personnel who

jeopardize or interfere with mission accomplishment or who fail to comply with or violate applicable requirements of this contract.

Such action may be taken at the Governments discretion without prejudice to its rights under any other provision of this contract,

including the Termination for Default clause.

  (2)  The Contractor shall identify all personnel who occupy a position designated as mission essential and ensure the continuity of

essential Contractor services during designated operations, unless, after consultation with the Contracting Officer, Contracting

Officers representative, or local commander, the Contracting Officer directs withdrawal due to security conditions.

  (3)  The Contractor shall ensure that contractor personnel follow the guidance at paragraph (e)(2)(v) of this clause and any specific

Combatant Commander guidance on reporting offenses alleged to have been committed by or against contractor personnel to appropriate

investigative authorities.

  (4)  Contractor personnel shall return all U.S.  Government-issued identification, to include the Common Access Card, to appropriate

U.S. Government authorities at the end of their deployment (or, for non-CAAF, at the end of their employment under this contract).

(i)  Military clothing and protective equipment.
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  (1)  Contractor personnel are prohibited from wearing military clothing unless specifically authorized in writing by the Combatant

Commander.  If authorized to wear military clothing, contractor personnel must--

    (i)  Wear distinctive patches, arm bands, nametags, or headgear, in order to be distinguishable from military personnel, consistent

with force protection measures; and

    (ii)  Carry the written authorization with them at all times.

  (2)  Contractor personnel may wear military-unique organizational clothing and individual equipment (OCIE) required for safety and

security, such as ballistic, nuclear, biological, or chemical protective equipment.

  (3)  The deployment center, or the Combatant Commander, shall issue OCIE and shall provide training, if necessary, to ensure the

safety and security of contractor personnel.

  (4)  The Contractor shall ensure that all issued OCIE is returned to the point of issue, unless otherwise directed by the Contracting

Officer.

(j)  Weapons.

  (1)  If the Contractor requests that its personnel performing in the USCENTCOM AOR be authorized to carry weapons for individual self-

defense, the request shall be made through the Contracting Officer to the Combatant Commander, in accordance with DoD Instruction

3020.41.  The Combatant Commander will determine whether to authorize in-theater contractor personnel to carry weapons and what weapons

and ammunition will be allowed.

  (2)  If contractor personnel are authorized to carry weapons in accordance with paragraph (j)(1) of this clause, the Contracting

Officer will notify the Contractor what weapons and ammunition are authorized.

  (3)  The Contractor shall ensure that its personnel who are authorized to carry weapons--

    (i)  Are adequately trained to carry and use them--

      (A)  Safely;

      (B)  With full understanding of, and adherence to, the rules of the use of force issued by the Combatant Commander; and

      (C)  In compliance with applicable agency policies, agreements, rules, regulations, and other applicable law;

    (ii)  Are not barred from possession of a firearm by 18 U.S.C. 922;

    (iii)  Adhere to all guidance and orders issued by the Combatant Commander regarding possession, use, safety, and accountability of

weapons and ammunition;

    (iv)  Comply with applicable Combatant Commander and local commander force-protection policies; and

    (v)  Understand that the inappropriate use of force could subject them to U.S. or host-nation prosecution and civil liability.

  (4)  Whether or not weapons are Government-furnished, all liability for the use of any weapon by contractor personnel rests solely

with the Contractor and the Contractor employee using such weapon.

  (5)  Upon redeployment or revocation by the Combatant Commander of the Contractors authorization to issue firearms, the Contractor

shall ensure that all Government-issued weapons and unexpended ammunition are returned as directed by the Contracting Officer.

(k)  Vehicle or equipment licenses.  Contractor personnel shall possess the required licenses to operate all vehicles or equipment

necessary to perform the contract in the USCENTCOM AOR.

(l)  Purchase of scarce goods and services.  If the Combatant Commander has established an organization for the USCENTCOM AOR whose

function is to determine that certain items are scarce goods or services, the Contractor shall coordinate with that organization local

purchases of goods and services designated as scarce, in accordance with instructions provided by the Contracting Officer.

(m)  Evacuation.

  (1)  If the Combatant Commander orders a mandatory evacuation of some or all personnel, the Government will provide assistance, to the

extent available, to United States and third country national contractor personnel.

  (2)  In the event of a non-mandatory evacuation order, unless authorized in writing by the Contracting Officer, the Contractor shall
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maintain personnel on location sufficient to meet obligations under this contract.

(n)  Next of kin notification and personnel recovery.

  (1)  The Contractor shall be responsible for notification of the employee-designated next of kin in the event an employee dies,

requires evacuation due to an injury, or is isolated, missing, detained, captured, or abducted.

  (2)  In the case of isolated, missing, detained, captured, or abducted contractor personnel, the Government will assist in personnel

recovery actions in accordance with DoD Directive 3002.01E, Personnel Recovery in the Department of Defense.

(o)  Mortuary affairs.  Contractor personnel who die while in support of the U.S. Armed Forces shall be covered by the DoD mortuary

affairs program as described in DoD Directive 1300.22, Mortuary Affairs Policy, and DoD Instruction 3020.41, Operational Contractor

Support.

(p)  Changes.  In addition to the changes otherwise authorized by the Changes clause of this contract, the Contracting Officer may, at

any time, by written order identified as a change order, make changes in the place of performance or Government-furnished facilities,

equipment, material, services, or site.  Any change order issued in accordance with this paragraph (p) shall be subject to the

provisions of the Changes clause of this contract.

(q)  Subcontracts.  The Contractor shall incorporate the substance of this clause, including this paragraph (q), in all subcontracts

when subcontractor personnel are performing in the USCENTCOM AOR.

(End of clause)

  I-179         252.225-7997     CONTRACTOR DEMOBILIZATION  (DEVIATION 2013-O0017)                         AUG/2013

                (DEV 2013-

                O0017)

(a)  Generally, the Contractor is responsible for demobilizing all of its personnel and equipment from the Afghanistan Combined Joint

Operations Area (CJOA).

(b)  Demobilization plan.  The Contractor shall submit a demobilization plan to the Contracting Officer for approval a minimum of 120

calendar days prior to the end of the current contract performance period or as otherwise directed by the Contracting Officer.  Upon

acceptance of the demobilization plan by the Contracting Officer, the demobilization plan becomes a material part of the contract and

the Contractor agrees to fully perform its demobilization in accordance with that plan.  The demobilization plan shall address the items

specified in this clause and must demonstrate the Contractors plans and ability to remove its personnel and equipment from the CJOA and

to return Government property no later than 30 days after the expiration of the current period of performance.

(c)  Demobilization plan implementation.  Every 30 calendar days after incorporation of the plan into the contract, or as otherwise

directed by the Contracting Officer, the Contractor shall provide written information to the Contracting Officer and Contracting Officer

Representative that addresses the Contractors progress in implementing the plan.  The Contractor shall continue to provide the

information in the preceding sentence until the Contractor has completely and properly demobilized.  If the Contracting Officer or

Contracting Officer Representative identifies deficiencies with the plan, as approved, or with the implementation of that plan, the

Contractor shall submit a corrective action plan (CAP) to those officials within five calendar days to remedy those deficiencies.  The

Contracting Officer shall review the CAP within five calendar days to determine whether the CAP is acceptable. Upon approval by the

Contracting Officer, the CAP becomes a material part of the demobilization plan.

(d)  Plan contents

  (1)  The plan shall identify the method of transportation (air, ground) the Contractor intends to use to remove its personnel and

equipment from the CJOA and whether that method of transportation is Government or Contractor-furnished.  If Government-furnished

transportation is authorized, the plan must identify the contract term or condition which authorizes Government transportation of the

personnel and equipment associated with this contract.

  (2)  The plan shall identify the number of Contractor personnel to be demobilized by category (U.S. citizens, Third Country Nationals

(TCN), Local Nationals (LN)) and, for U.S. and TCN personnel, identify the point of origin or home country to which they will be

transported and the timeline for accomplishing that objective.  If U.S. or TCN employees have authorization to remain in the CJOA after

completion of demobilization, the plan shall identify the name each individual, their nationality, their location in the CJOA, and

provide a copy of the authorization.  The plan shall also identify whether the Contractor needs the Contracting Officer to extend the

Letters of Authorization (LOA) for any Contractor personnel to execute the demobilization plan.

  (3)  The plan shall identify all Contractor equipment and the timeline for accomplishing its demobilization.  The Contractor shall

identify all equipment, whether or not it is covered by CJTSCC Acquisition Instruction Clause Inbound / Outbound Cargo and Contractor
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Equipment Census.  The plan shall also specify whether the Contractor intends to leave any equipment in the CJOA, a list of all such

equipment, including its location, and the reason(s) therefor.

  (4)  The plan shall identify all Government property provided or made available to the Contractor under this contract or through any

separate agreement or arrangement (e.g., Installation Mayors, Garrison Commanders).  The plan shall also identify the timeline for

vacating or returning that property to the Government, including proposed dates for conducting joint inspections.

(e)  Demobilization requirements:

  (1)  The Contractor shall demobilize and return its personnel to their point of origin or home country according to the approved

demobilization plan.

  (2)  The Contractor is not authorized to use Government-furnished transportation unless specifically authorized in this contract.

  (3)  The Contractor may request an extension of the LOAs only for those Contractor personnel whose presence is required to execute the

approved demobilization plan.  The Contractor shall submit its request no later than 30 calendar days prior to the expiration of the

current period of performance.  LOAs may only be extended for a period up to 30 calendar days after expiration of the current

performance period.  The request shall contain the following information:

    (i)  The names of each individual requiring an extension.

    (ii)  The required extension period.

    (iii)  The justification for each extension (e.g., the specific function(s) the individual will perform during the demobilization

period).  The Contractor is not entitled to any additional compensation if LOAs are extended.

  (4)  The Contractor shall close out their employees deployments with the proper status entered into the Synchronized Pre-Deployment

Operational Tracker (SPOT) database (e.g. active, redeployed, no-shows, killed, injured) within 72 hours of their employees re-

deployment and, if applicable, release their personnel in SPOT.

  (5)  All Contractor equipment that is lost, abandoned or unclaimed personal property that comes into the custody or control of the

Government after the demobilization period has ended may be sold or otherwise disposed of in accordance with 10 U.S.C. section 2575.

Notwithstanding the previous sentence and the Governments authority under 10 U.S.C. section 2575, the Government may exercise any other

contractual rights for the Contractors failure to perform in accordance with its demobilization plan.

  (6)  If the Contractor waives its interest to all lost, abandoned or unclaimed personal property, the Contractor may still be liable

for all costs incurred by the Government to remove or dispose of the abandoned property.

  (7)  The Government may dispose of any and all lost, unclaimed, or abandoned personal property in accordance with 10 U.S.C. section

2575.

  (8)  The Contractor shall return all Government property provided or made available under this contract or through any separate

agreement.  The Contractor shall report all lost or damaged Government property in accordance with DFARS 52.245-1(h) unless other

procedures are identified in the contract or separate agreement.  If the Government inspects the property and finds that damages or

deficiencies have not been reported by the end of the demobilization period, the Government may reduce payments under the contract by

the amounts required to correct the damages or deficiencies or replace the loss.

  (9)  The Contractor is liable for all cleanup, clearing, and/or environmental remediation expenses incurred by the Government in

returning a Government facility to its original condition.  If damages or deficiencies are discovered during the inspection of said

facility, the Contractor shall make the necessary repairs or corrections and then notify the Installation Mayor, Garrison Commander, or

their designees to arrange for a re-inspection of the facility.  If the Installation Mayor or Garrison Commander inspects the facility

and finds that damages or deficiencies have not been repaired or corrected by the end of the demobilization period, the Government may

reduce payments under the contract by the amounts required to correct the damages or deficiencies.

  (10)  The Contractor shall ensure that all employees, including all subcontractor employees at all tiers, return installation and/or

access badges to the local Access Control Badging Office for de-activation and destruction according to the approved demobilization

plan.  The Contractor shall submit a Badge Termination Report to ensure each record is flagged and the badge is revoked.  If an

employees badge is not returned, the Contractor shall submit a Lost, Stolen or Unrecovered Badge Report to the appropriate Access

Control Badging Office.  Contractor employees in possession of a Common Access Card (CAC) shall be responsible for turning in the CAC

upon re-deployment through a CONUS Replacement Center in the United States.  Failure to comply with these requirements may result in

delay of final payment.

(f)  Subcontracts. The Contractor shall include the substance of this clause, including this paragraph (f), in all subcontracts.

(End of Clause)
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  I-180         252.229-7001     TAX RELIEF--BASIC                                                         SEP/2014

(a) Prices set forth in this contract are exclusive of all taxes and duties from which the United States  Government is exempt by virtue

of tax agreements between the United States Government and the Contractors  government. The following taxes or duties have been excluded

from the contract price:

NAME OF TAX: (Offeror insert) _________________________ RATE (PERCENTAGE): _____(Offeror insert)

(b) The Contractors invoice shall list separately the gross price, amount of tax deducted, and net price  charged.

(c) When items manufactured to United States Government specifications are being acquired, the Contractor shall  identify the materials

or components intended to be imported in order to ensure that relief from import duties  is obtained. If the Contractor intends to use

imported products from inventories on hand, the price of which  includes a factor for import duties, the Contractor shall ensure the

United States Governments exemption from  these taxes. The Contractor may obtain a refund of the import duties from its government or

request the  duty-free import of an amount of supplies or components corresponding to that used from inventory for this  contract.

(End of clause)

  I-181         252.246-7004     SAFETY OF FACILITIES, INFRASTRUCTURE, AND EQUIPMENT FOR MILITARY          OCT/2010

                                 OPERATIONS

(a) Definition. Discipline Working Group, as used in this clause, means representatives from the DoD Components, as defined in MIL-STD-

3007F, who are responsible for the unification and maintenance of the Unified Facilities Criteria (UFC) documents for a particular

discipline area.

(b) The Contractor shall ensure, consistent with the requirements of the applicable inspection clause in this contract, that the

facilities, infrastructure, and equipment acquired, constructed, installed, repaired, maintained, or operated under this contract comply

with Unified Facilities Criteria (UFC) 1-200-01 for

  (1) Fire protection;

  (2) Structural integrity;

  (3) Electrical systems;

  (4) Plumbing;

  (5) Water treatment;

  (6) Waste disposal; and

  (7) Telecommunications networks.

(c) The Contractor may apply a standard equivalent to or more stringent than UFC 1-200-01 upon a written determination of the

acceptability of the standard by the Contracting Officer with the concurrence of the relevant Discipline Working Group.

(End of clause)

  I-182         52.204-4009      MANDATORY USE OF CONTRACTOR TO GOVERNMENT ELECTRONIC COMMUNICATION        MAR/2005

     (a)   All references in the contract to the submission of written documentation shall mean electronic submission.  All electronic

submissions shall be in the formats and media described in the website:

http://contracting.tacom.army.mil/acqinfo/ebidnotice.htm

     (b)  This shall include all written unclassified communications between the Government and the Contractor except contract awards

and contract modifications which shall be posted on the internet. Return receipt shall be used if a commercial application is available.

 Classified information shall be handled in full accordance with the appropriate security requirements.

     (c)  The Contractor shall designate the personnel with signature authority who can contractually bind the contractor.  All binding
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contractor communication shall be sent from this contractor e-mail address(es).

     (d)  Upon award, the Contractor shall provide the Contracting Officer with a list of e-mail addresses for all administrative and

technical personnel assigned to this contract.

     (e)  Unless exempted by the Procuring Contracting Officer in writing, all unclassified written communication after contract award

shall be transmitted electronically.

                                                          [End of Clause]

  I-183         52.219-4070      PILOT MENTOR-PROTEGE PROGRAM                                              APR/2006

     (a)  The Pilot Mentor-Protege Program does not apply to small business concerns.

     (b)  Utilization of the Pilot Mentor-Protege Program (hereafter referred to as the Program) is encouraged.  Under the Program,

eligible companies approved as mentor firms enter into a mentor-protege agreement with eligible protege firms.  The goal of the

program is to provide appropriate developmental assistance to enhance the capabilities of the protege firm.  The Mentor firm may be

eligible for cost reimbursement or credit against their applicable subcontracting goals.

     (c)  Mentor firms are encouraged to identify and select concerns that are defined as emerging small business concerns, small

disadvantaged business, women-owned small business, HUBZone small business, service-disabled veteran-owned small business, veteran-

owned small business or an eligible entity employing the severely disabled.

     (d)  Full details of the program are located at http://www.acq.osd.mil/sadbu/mentor protege/

or

http://sellingtoarmy.info/User/ShowPage.aspx?SectionID=12

     (e)  For additional questions after reviewing the information provided, contact the Office of Small Business Programs serving

your area.

[End of Clause]

52.232-20 Limitation of Cost APR/1984

(a) The parties estimate that performance of this contract, exclusive of any fee, will not cost the Government more than

(1) the estimated cost specified in each CLIN or,

(2) if this is a cost-sharing contract, the Governments share of the estimated cost specified in each CLIN.

The contractor agrees to use its best efforts to perform the work specified in each CLIN and all obligations under this

contract within the estimated cost, which, if this is a cost-sharing contract, includes both the Governments and the

contractors share of the cost.

(b) The contractor shall notify the Contracting Officer in writing whenever it has reason to believe that --

(1) The costs the contractor expects to incur under this contract in the next 60 days, when added to all costs previously

incurred, will exceed 75 percent of the estimated cost specified in each CLIN; or

(2) The total cost for the performance of the CLIN, exclusive of any fee, will be either greater or substantially less than had

been previously estimated.

(c) As part of the notification, the contractor shall provide the Contracting Officer a revised estimate of the total cost of performing

the CLIN.

(d) Except as required by other provisions of this contract, specifically citing and stated to be an exception to this clause --

(1) The Government is not obligated to reimburse the Contractor for costs incurred in excess of

(i) the estimated cost specified in each CLIN  or,

(ii) if this is a cost-sharing contract, the estimated cost to the Government specified in each CLIN; and
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(2) The contractor is not obligated to continue performance under this contract (including actions under the Termination clause

of this contract) or otherwise incur costs in excess of the estimated cost specified in each CLIN, until the Contracting

Officer

(i) notifies the Contractor in writing that the estimated cost has been increased and

(ii) provides a revised estimated total cost of performing the CLIN.

If this is a cost-sharing contract, the increase shall be allocated in accordance with the formula specified in the each CLIN.

(e) No notice, communication, or representation in any form other than that specified in subparagraph (d)(2) above, or from any person

other than the Contracting Officer, shall affect this contracts estimated cost to the Government. In the absence of the specified

notice, the Government is not obligated to reimburse the Contractor for any costs in excess of the estimated cost or, if this is a

costsharing contract, for any costs in excess of the estimated cost to the Government specified in each CLIN, whether those excess costs

were incurred during the course of the contract or as a result of termination.

(f) If the estimated cost specified in each CLIN is increased, any costs the contractor incurs before the increase that are in excess of

the previously estimated cost shall be allowable to the same extent as if incurred afterward, unless the Contracting Officer issues a

termination or other notice directing that the increase is solely to cover termination or other specified expenses.

(g) Change orders shall not be considered an authorization to exceed the estimated cost to the Government specified in each CLIN, unless

they contain a statement increasing the estimated cost.

(h) If this contract is terminated or the estimated cost is not increased, the Government and the contractor shall negotiate an

equitable distribution of all property produced or purchased under the contract, based upon the share of costs incurred by each.

(End of Clause)

                                               *** END OF NARRATIVE I0001 ***
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit A          CONTRACT DATA REQUIREMENT LIST (CDRL)

Attachment 0001    CONTRACT SECURITY CLASSIFICATION SPECIFICATION (DD 254)

Attachment 0002    M2/M3 ODS SA AND M7 BFIST SA -PERFORMANCE SPECIFICATIONS

Attachment 0003    A3 BFIST & EXTERNAL POWERED WEAPON VEHICLE SYS PER SPEC

Attachment 0004    SMALL BUSINESS SUBCONTRACTING PLAN

Attachment 0005    GFP/GFM/GFE TRANSFER LIST

Attachment 0006    LEVEL OF REPAIR ANALYSIS (LORA)

Attachment 0007    LMI SUMMARY WORKSHEET - MAINTENANCE ANALYSIS

Attachment 0008    PROVISIONING REQUIREMENTS STATEMENT

Attachment 0009    LMI DATA WORKSHEET - PROVISIONING DATA REQUIREMENTS

Attachment 0010    TECHNICAL PUBLICATIONS

Attachment 0011    LMI DATA WORKSHEET - PACKAGING DATA PRODUCTS

Attachment 0012    LMI DATA WORKSHEET - PACKAGING DATA TRANSACTION FORMAT

Attachment 0013    NDC PERSONAL INFORMATION DATA REQUIREMENTS

Attachment 0014    CONTRACTOR PERFORMANCE REPORT SAMPLE

Attachment 0015    TDP OPTION SELECTION WORKSHEET

Attachment 0016    REQUEST FOR USE OF PROHIBITED MATERIALS

Attachment 0017    ASSERTION OF RESTRICTIONS

Attachment 0018    WAGE DETERMINATION

Attachment 0019    PERFORMANCE SPECIFICATION MLRS

Attachment 0020    WORK DIRECTIVE(S)

Attachment 0021    OPERATIONS SECURITY (OPSEC) PLAN
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SECTION K - REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF OFFERORS

This document incorporates one or more provisions by reference, with the same force and effect as if they were given in full text.  Upon

request, the Contracting Officer will make their full text available.  Also, the full text of a provision may be accessed electronically

at these addresses:

     http://farsite.hill.af.mil/VFFARA.HTM   or  http://farsite.hill.af.mil/VFDFARA.HTM  or  http://farsite.hill.af.mil/VFAFARa.HTM

If the provision requires additional or unique information, then that information is provided immediately after the provision title.

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    K-1         252.203-7005     REPRESENTATION RELATING TO COMPENSATION OF FORMER DOD OFFICIALS           NOV/2011

    K-2         252.227-7017     IDENTIFICATION AND ASSERTION OF USE, RELEASE, OR DISCLOSURE               JAN/2011

                                 RESTRICTIONS

    K-3         252.227-7028     TECHNICAL DATA OR COMPUTER SOFTWARE PREVIOUSLY DELIVERED TO THE           JUN/1995

                                 GOVERNMENT

    K-4         52.204-8         ANNUAL REPRESENTATIONS AND CERTIFICATIONS                                 DEC/2014

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 541330.

  (2) The small business size standard is $38.5M.

  (3) The small business size standard for a concern which submits an offer in its own name, other than on a construction or service

contract, but which proposes to furnish a product which it did not itself manufacture, is 500 employees.

(b)(1) If the provision at 52.204-7, System for Award Management, is included in this solicitation, paragraph (d) of this provision

applies.

  (2) If the provision at 52.204-7 is not included in this solicitation, and the offeror is currently registered in the System for Award

Management (SAM), and has completed the Representations and Certifications section of SAM electronically, the offeror may choose to use

paragraph (d) of this provision instead of completing the corresponding individual representations and certifications in the

solicitation. The offeror shall indicate which option applies by checking one of the following boxes:

    [___] (i) Paragraph (d) applies.

    [___] (ii) Paragraph (d) does not apply and the offeror has completed the individual representations and certifications in the

solicitation.

(c)(1) The following representations or certifications in SAM are applicable to this solicitation as indicated:

    (i) 52.203-2, Certificate of Independent Price Determination. This provision applies to solicitations when a firm-fixed-price

contract or fixed-price contract with economic price adjustment is contemplated, unless--

      (A) The acquisition is to be made under the simplified acquisition procedures in Part 13;

      (B) The solicitation is a request for technical proposals under two-step sealed bidding procedures; or

      (C) The solicitation is for utility services for which rates are set by law or regulation.

    (ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal Transactions. This provision applies to

solicitations expected to exceed $150,000.

    (iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not include the provision at 52.204-7,

System for Award Management.

    (iv) 52.204-5, Women-Owned Business (Other Than Small Business). This provision applies to solicitations that--

      (A) Are not set aside for small business concerns;

      (B) Exceed the simplified acquisition threshold; and

      (C) Are for contracts that will be performed in the United States or its outlying areas.
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    (v) 52.209-2, Prohibition on Contracting with Inverted Domestic CorporationsRepresentation.

    (vi) 52.209-5, Certification Regarding Responsibility Matters. This provision applies to solicitations where the contract value is

expected to exceed the simplified acquisition threshold.

    (vii) 52.214-14, Place of PerformanceSealed Bidding. This provision applies to invitations for bids except those in which the place

of performance is specified by the Government.

    (viii) 52.215-6, Place of Performance. This provision applies to solicitations unless the place of performance is specified by the

Government.

    (ix) 52.219-1, Small Business Program Representations (Basic & Alternate I). This provision applies to solicitations when the

contract will be performed in the United States or its outlying areas.

      (A) The basic provision applies when the solicitations are issued by other than DoD, NASA, and the Coast Guard.

      (B) The provision with its Alternate I applies to solicitations issued by DoD, NASA, or the Coast Guard.

    (x) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by sealed bidding and the contract will be

performed in the United States or its outlying areas.

    (xi) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to solicitations that include the clause at 52.222-

26, Equal Opportunity.

    (xii) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other than those for construction, when the

solicitation includes the clause at 52.222-26, Equal Opportunity.

    (xiii) 52.222-38, Compliance with Veterans Employment Reporting Requirements. This provision applies to solicitations when it is

anticipated the contract award will exceed the simplified acquisition threshold and the contract is not for acquisition of commercial

items.

    (xiv) 52.223-1, Biobased Product Certification. This provision applies to solicitations that require the delivery or specify the use

of USDAdesignated items; or include the clause at 52.223-2, Affirmative Procurement of Biobased Products Under Service and Construction

Contracts.

    (xv) 52.223-4, Recovered Material Certification. This provision applies to solicitations that are for, or specify the use of,

EPAdesignated items.

    (xvi) 52.225-2, Buy American Certificate. This provision applies to solicitations containing the clause at 52.225-1.

    (xvii) 52.225-4, Buy American--Free Trade Agreements--Israeli Trade Act Certificate. (Basic, Alternates I, II, and III.) This

provision applies to solicitations containing the clause at 52.225-3.

      (A) If the acquisition value is less than $25,000, the basic provision applies.

      (B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with its Alternate I applies.

      (C) If the acquisition value is $50,000 or more but is less than $79,507, the provision with its Alternate II applies.

      (D) If the acquisition value is $79,507 or more but is less than $100,000, the provision with its Alternate III applies.

    (xviii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations containing the clause at 52.225-5.

    (xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in SudanCertification. This provision applies to all

solicitations.

    (xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Certain Activities or Transactions Relating to Iran-

Representation and Certifications. This provision applies to all solicitations.

    (xxi) 52.226-2, Historically Black College or University and Minority Institution Representation. This provision applies to

solicitations for research, studies, supplies, or services of the type normally acquired from higher educational institutions.

  (2) The following certifications are applicable as indicated by the Contracting Officer:

    ___ (i) 52.204-17, Ownership or Control of Offeror.
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    ___ (ii) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products.

    ___ (iii) 52.222-48, Exemption from Application of the Service

Contract Labor Standards to Contracts for Maintenance, Calibration, or

Repair of Certain Equipment--Certification.

    ___ (iv) 52.222-52, Exemption from Application of the Service

Contract Labor Standards to Contracts for Certain Services--

Certification.

    ___ (v) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content for EPADesignated Products (Alternate I

only).

    ___ (vi) 52.227-6, Royalty Information.

      ___ (A) Basic.

      ___ (B) Alternate I.

    ___ (vii) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software.

(d) The offeror has completed the annual representations and certifications electronically via the SAM Web site accessed through

https://www.acquisition.gov. After reviewing the SAM database information, the offeror verifies by submission of the offer that the

representations and certifications currently posted electronically that apply to this solicitation as indicated in paragraph (c) of this

provision have been entered or updated within the last 12 months, are current, accurate, complete, and applicable to this solicitation

(including the business size standard applicable to the NAICS code referenced for this solicitation), as of the date of this offer and

are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below [offeror to insert changes,

identifying change by clause number, title, date]. These amended representation(s) and/or certification(s) are also incorporated in this

offer and are current, accurate, and complete as of the date of this offer.

   FAR Clause #     Title                 Date       Change

   ____________     _________________     ________   ___________________

   ____________     _________________     ________   ___________________

Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the representations and

certifications posted on SAM.

(End of provision)

    K-5         252.204-7007     ALTERNATE A, ANNUAL REPRESENTATIONS AND CERTIFICATIONS                    JAN/2015

Substitute the following paragraphs (d) and (e) for paragraph (d) of the provision at FAR 52.204-8:

(d)(1)  The following representations or certifications in the System for Award Management (SAM) database are applicable to this

solicitation as indicated:

    (i)  252.209-7003, Reserve Officer Training Corps and Military Recruiting on CampusRepresentation. Applies to all solicitations with

institutions of higher education.

    (ii)  252.216-7008, Economic Price AdjustmentWage Rates or Material Prices Controlled by a Foreign Government. Applies to

solicitations for fixed-price supply and service contracts when the contract is to be performed wholly or in part in a foreign country,

and a foreign government controls wage rates or material prices and may during contract performance impose a mandatory change in wages

or prices of materials.

    (iii)  252.222-7007, Representation Regarding Combating Trafficking in Persons, as prescribed in 22.1771.  Applies to solicitations

with a value expected to exceed the simplified acquisition threshold.

    (iv)  252.225-7042, Authorization to Perform. Applies to all solicitations when performance will be wholly or in part in a foreign

country.
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    (v)  252.225-7049, Prohibition on Acquisition of Commercial Satellite Services from Certain Foreign Entities--Representations.

Applies to solicitations for the acquisition of commercial satellite services.

    (vi)  252.225-7050, Disclosure of Ownership or Control by the Government of a Country that is a State Sponsor of Terrorism. Applies

to all solicitations expected to result in contracts of $150,000 or more.

    (vii)  252.229-7012, Tax Exemptions (Italy)Representation. Applies to solicitations and contracts when contract performance will be

in Italy.

    (viii)  252.229-7013, Tax Exemptions (Spain)Representation. Applies to solicitations and contracts when contract performance will be

in Spain.

    (ix)  252.247-7022, Representation of Extent of Transportation by Sea. Applies to all solicitations except those for direct purchase

of ocean transportation services or those with an anticipated value at or below the simplified acquisition threshold.

  (2)  The following representations or certifications in SAM are applicable to this solicitation as indicated by the Contracting

Officer:

    ___  (i)  252.209-7002, Disclosure of Ownership or Control by a Foreign Government.

    ___  (ii)  252.225-7000, Buy AmericanBalance of Payments Program Certificate.

    ___  (iii)  252.225-7020, Trade Agreements Certificate.

        ___  Use with Alternate I.

    ___  (iv)  252.225-7031, Secondary Arab Boycott of Israel.

    ___  (v)  252.225-7035, Buy AmericanFree Trade AgreementsBalance of Payments Program Certificate.

        ___  Use with Alternate I.

        ___  Use with Alternate II.

        ___  Use with Alternate III.

        ___  Use with Alternate IV.

        ___  Use with Alternate V.

      (e)  The offeror has completed the annual representations and certifications electronically via the SAM website at

https://www.acquisition.gov/.  After reviewing the ORCA database information, the offeror verifies by submission of the offer that the

representations and certifications currently posted electronically that apply to this solicitation as indicated in FAR 52.204-8(c) and

paragraph (d) of this provision have been entered or updated within the last 12 months, are current, accurate, complete, and applicable

to this solicitation (including the business size standard applicable to the NAICS code referenced for this solicitation), as of the

date of this offer, and are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below [offeror

to insert changes, identifying change by provision number, title, date].  These amended representation(s) and/or certification(s) are

also incorporated in this offer and are current, accurate, and complete as of the date of this offer.

FAR/DFARS          Title                  Date         Change

Provision #

_______________    ___________________    _________    _________________

_______________    ___________________    _________    _________________

Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the representations and

certifications located in the SAM database.

(End of provision)

    K-6         52.204-5         WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)                          OCT/2014
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(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 51 percent owned by one or

more women; or in the case of any publicly owned business, at least 51 percent of its stock is owned by one or more women; and whose

management and daily business operations are controlled by one or more women.

(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itself as a small business

concern in paragraph (c)(1) of FAR 52.219-1, Small Business Program Representation, of this solicitation.] The offeror represents that

it [  ] is a women-owned business concern.

(End of Provision)

    K-7         52.209-7         INFORMATION REGARDING RESPONSIBILITY MATTERS                              JUL/2013

(a) Definitions. As used in this provision--

    Administrative proceeding means a non-judicial process that is adjudicatory in nature in order to make a determination of fault or

liability (e.g., Securities and Exchange Commission Administrative Proceedings, Civilian Board of Contract Appeals Proceedings, and

Armed Services Board of Contract Appeals Proceedings). This includes administrative proceedings at the Federal and State level but only

in connection with performance of a Federal contract or grant. It does not include agency actions such as contract audits, site visits,

corrective plans, or inspection of deliverables.

    Federal contracts and grants with total value greater than $10,000,000 means--

      (1) The total value of all current, active contracts and grants, including all priced options; and

      (2) The total value of all current, active orders including all priced options under indefinite-delivery, indefinite-quantity,

8(a), or requirements contracts (including task and delivery and multiple-award Schedules).

    Principal means an officer, director, owner, partner, or a person having primary management or supervisory responsibilities within a

business entity (e.g., general manager; plant manager; head of a division or business segment; and similar positions).

(b) The offeror [ ] has [ ] does not have current active Federal contracts and grants with total value greater than $10,000,000.

(c) If the offeror checked "has" in paragraph (b) of this provision, the offeror represents, by submission of this offer, that the

information it has entered in the Federal Awardee Performance and Integrity Information System (FAPIIS) is current, accurate, and

complete as of the date of submission of this offer with regard to the following information:

  (1) Whether the offeror, and/or any of its principals, has or has not, within the last five years, in connection with the award to or

performance by the offeror of a Federal contract or grant, been the subject of a proceeding, at the Federal or State level that resulted

in any of the following dispositions:

    (i) In a criminal proceeding, a conviction.

    (ii) In a civil proceeding, a finding of fault and liability that results in the payment of a monetary fine, penalty, reimbursement,

restitution, or damages of $5,000 or more.

    (iii) In an administrative proceeding, a finding of fault and liability that results in--

      (A) The payment of a monetary fine or penalty of $5,000 or more; or

      (B) The payment of a reimbursement, restitution, or damages in excess of $100,000.

    (iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent or compromise with an acknowledgment

of fault by the Contractor if the proceeding could have led to any of the outcomes specified in paragraphs (c)(1)(i), (c)(1)(ii), or

(c)(1)(iii) of this provision.

  (2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1) of this provision, whether the

offeror has provided the requested information with regard to each occurrence.

(d) The offeror shall post the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this provision in FAPIIS as required through

maintaining an active registration in the System for Award Management database via https://www.acquisition.gov (see 52.204-7).
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Principal means an officer, director, owner, partner, or a person having primary management or supervisory responsibilities within a

business entity (e.g., general manager; plant manager; head of a division or business segment; and similar positions).

(End of provision)

    K-8         252.209-7993     REPRESENTATION BY CORPORATIONS REGARDING AN UNPAID DELINQUENT TAX         FEB/2014

                (DEV 2014-       LIABILITY OR A FELONY CONVICTION UNDER ANY FEDERAL LAW--FISCAL YEAR

                O0009)           2014 APPROPRIATIONS  (DEVIATION 2014-O0009)

(a)  In accordance with sections 8113 and 8114 of the Department of Defense Appropriations Act, 2014, and sections 414 and 415 of the

Military Construction and Veterans Affairs and Related Agencies Appropriations Act, 2014 (Public Law 113-76, Divisions C and J), none of

the funds made available by those divisions (including Military Construction funds) may be used to enter into a contract with any

corporation that--

  (1)  Has any unpaid Federal tax liability that has been assessed, for which all judicial and administrative remedies have been

exhausted or have lapsed, and that is not being paid in a timely manner pursuant to an agreement with the authority responsible for

collecting the tax liability, where the awarding agency is aware of the unpaid tax liability, unless the agency has considered

suspension or debarment of the corporation and made a determination that this further action is not necessary to protect the interests

of the Government; or

  (2)  Was convicted of a felony criminal violation under any Federal law within the preceding 24 months, where the awarding agency is

aware of the conviction, unless the agency has considered suspension or debarment of the corporation and made a determination that this

action is not necessary to protect the interests of the Government.

(b)  The Offeror represents that--

  (1)  It is [  ] is not [  ] a corporation that has any unpaid Federal tax liability that has been assessed, for which all judicial and

administrative remedies have been exhausted or have lapsed, and that is not being paid in a timely manner pursuant to an agreement with

the authority responsible for collecting the tax liability,

  (2)  It is [  ] is not [  ] a corporation that was convicted of a felony criminal violation under a Federal law within the preceding

24 months.

(End of provision)
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SECTION L - INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS

The Government requests proposal delivery to include the following, no later than the date specified on Page 1, Block 9 of the

solicitation.

- One hard copy

- 4 CD's

BAE shall deliver the following at time of proposal submission:

- A Draft Subcontracting Plan in accordance with FAR 52.219-9

The estimated contract hours per year is listed below:

Year 1: 753,420

Year 2: 457,535

Year 3: 689,728

Year 4: 695,562

Year 5: 604,721

The information provided via AMRDEC Safe Exchange is to be protected in accordance with the CUI Guidelines in Attachment 0001.

                                               *** END OF NARRATIVE L0001 ***

This document incorporates one or more provisions by reference, with the same force and effect as if they were given in full text.  Upon

request, the Contracting Officer will make their full text available.  Also, the full text of a provision may be accessed electronically

at these addresses:

     http://farsite.hill.af.mil/VFFARA.HTM   or  http://farsite.hill.af.mil/VFDFARA.HTM  or  http://farsite.hill.af.mil/VFAFARa.HTM

If the provision requires additional or unique information, then that information is provided immediately after the provision title.

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    L-1         52.215-16        FACILITIES CAPITAL COST OF MONEY                                          JUN/2003

    L-2         52.222-46        EVALUATION OF COMPENSATION FOR PROFESSIONAL EMPLOYEES                     FEB/1993

    L-3         52.237-1         SITE VISIT                                                                APR/1984

    L-4         52.237-10        IDENTIFICATION OF UNCOMPENSATED OVERTIME                                  OCT/1997

    L-5         252.234-7001     NOTICE OF EARNED VALUE MANAGEMENT SYSTEM                                  APR/2008

    L-6         52.211-14        NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE, EMERGENCY                 APR/2008

                                 PREPAREDNESS, AND ENERGY PROGRAM USE

Any contract awarded as a result of this solicitation will be [  ] DX rated order; [x] DO rated order; certified for national defense,

emergency preparedness, and energy program use under the Defense Priorities and Allocations System (DPAS) (15 CFR 700), and the

Contractor will be required to follow all of the requirements of this regulation.

(End of Provision)

    L-7         52.233-2         SERVICE OF PROTEST                                                        SEP/2006

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an agency, and copies of

any protests that are filed with the Government Accountability  Office (GAO), shall be served on the Contracting Officer (addressed as

follows) by obtaining written and dated acknowledgment of receipt from TACOM LCMC, ATTN: CCTA (Army Contracting Command - Warren -

Protest Coordinator, Mail Stop 315, 6501 E. 11 Mile Rd., Warren, MI 48397-5000.

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with the GAO.

(End of Provision)

112 122

W56HZV-13-R-0189



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

    L-8         52.215-20        REQUIREMENTS FOR CERTIFIED COST OR PRICING DATA AND DATA OTHER THAN       OCT/2010

                                 CERTIFIED COST OR PRICING DATA

(a) Exceptions from certified cost or pricing data.

  (1) In lieu of submitting certified cost or pricing data, offerors may submit a written request for exception by submitting the

information described in the following subparagraphs. The Contracting Officer may require additional supporting information, but only to

the extent necessary to determine whether an exception should be granted, and whether the price is fair and reasonable.

    (i) Identification of the law or regulation establishing the price offered. If the price is controlled under law by periodic

rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document, unless it was previously

submitted to the contracting office.

    (ii) Commercial item exception. For a commercial item exception, the offeror shall submit, at a minimum, information on prices at

which the same item or similar items have previously been sold in the commercial market that is adequate for evaluating the

reasonableness of the price for this acquisition. Such information may include --

      (A) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered items, or

a statement that the catalog is on file in the buying office to which the proposal is being submitted. Provide a copy or describe

current discount policies and price lists (published or unpublished), e.g., wholesale, original equipment manufacturer, or reseller.

Also explain the basis of each offered price and its relationship to the established catalog price, including how the proposed price

relates to the price of recent sales in quantities similar to the proposed quantities;

      (B) For market-priced items, the source and date or period of the market quotation or other basis for market price, the base

amount, and applicable discounts. In addition, describe the nature of the market;

      (C) For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an exception has been

granted for the schedule item.

  (2) The offeror grants the Contracting Officer or an authorized representative the right to examine, at any time before award, books,

records, documents, or other directly pertinent records to verify any request for an exception under this provision, and the

reasonableness of price. For items priced using catalog or market prices, or law or regulation, access does not extend to cost or profit

information or other data relevant solely to the offerors determination of the prices to be offered in the catalog or marketplace.

(b) Requirements for certified cost or pricing data. If the offeror is not granted an exception from the requirement to submit certified

cost or pricing data, the following applies:

  (1) The offeror shall prepare and submit certified cost or pricing data, data other than certified cost or pricing data, and

supporting attachments in accordance with the instructions contained in Table 15-2 of FAR 15.408, which is incorporated by reference

with the same force and effect as though it were inserted here in full text. The instructions in Table 15-2 are incorporated as a

mandatory format to be used in this contract, unless the Contracting Officer and the Contractor agree to a different format and change

this clause to use Alternate I.

  (2) As soon as practicable after agreement on price, but before contract award (except for unpriced actions such as letter contracts),

the offeror shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.

(End of Provision)

    L-9         52.252-1         SOLICITATION PROVISIONS INCORPORATED BY REFERENCE                         FEB/1998

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if they were given in

full text. Upon request, the Contracting Officer will make their full text available. The offeror is cautioned that the listed

provisions may include blocks that must be completed by the offeror and submitted with its quotation or offer. In lieu of submitting the

full text of those provisions, the offeror may identify the provision by paragraph identifier and provide the appropriate information

with its quotation or offer. Also, the full text of a solicitation provision may be accessed electronically at this/these address(es):

    http://www.arnet.gov/far/  or  http://www.acq.osd.mil/dpap/dars/index.htm  or  http://farsite.hill.af.mil/VFAFARa.HTM

   L-10         52.252-5         AUTHORIZED DEVIATIONS IN PROVISIONS                                       APR/1984
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(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an authorized deviation is

indicated by the addition of (DEVIATION) after the date of the provision.

(b) The use in this solicitation of any DoD FAR SUPPLEMENT (48 CFR Chapter 2) provision with an authorized deviation is indicated by the

addition of (DEVIATION) after the name of the regulation.

(End of clause)

   L-11         252.215-7009     PROPOSAL ADEQUACY CHECKLIST                                               JAN/2014

252.215-7009  Proposal Adequacy Checklist.

The offeror shall complete the following checklist, providing location of requested information, or an explanation of why the requested

information is not provided. In preparation of the offerors checklist, offerors may elect to have their prospective subcontractors use

the same or similar checklist as appropriate.

PROPOSAL ADEQUACY CHECKLIST

If not provided

REFERENCES SUBMISSION PROPOSAL EXPLAIN  (may

ITEM PAGE No. use continuation

pages)

GENERAL INSTRUCTIONS____________________

1.   FAR 15.408, Is there a properly ________

     Table 15-2 completed first page of the

     Section I proposal per FAR 15.408 Table

     Paragraph A 15-2 I.A or as specified in

the solicitation?

2.   FAR 15.408 Does the proposal identify ________

     Table 15-2 the need for Government-

     Section I furnished material/tooling/

     Paragraph A(7) test equipment? Include the

accountable contract number

and contracting officer

contact information if known.

3.   FAR 15.408 Does the proposal identify ________

     Table 15-2 and explain notifications of

     Section I noncompliance with Cost

     Paragraph A(8) Accounting Standards Board or

Cost Accounting Standards

(CAS); any proposal

inconsistencies with your

disclosed practices or

applicable CAS; and

inconsistencies with your

established estimating and

accounting principles and

procedures?

4.   FAR 15.408 Does the proposal disclose ________

     Table 15-2 any other known activity that

     Section I could materially impact the

     Paragraph C(1) costs? This may include, but

     FAR 2.101 is not limited to, such

     "Cost or factors as--

     pricing data" (1) Vendor quotations;

(2) Nonrecurring costs;

(3) Information on changes

in production methods and in

production or purchasing
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volume;

(4) Data supporting

projections of business

prospects and objectives and

related operations costs;

(5) Unit-cost trends such as

those associated with labor

efficiency;

(6) Make-or-buy decisions;

(7) Estimated resources to

attain business goals; and

(8) Information on management

decisions that could have a

significant bearing on costs.

5.   FAR 15.408 Is an Index of all certified ________

     Table 15-2, cost or pricing data and

     Section I information accompanying or

     Paragraph B identified in the proposal

provided and appropriately

referenced?

6.    FAR 15.403-1(b) Are there any exceptions to ________

submission of certified cost

or pricing data pursuant to

FAR 15.403-1(b)? If so, is

supporting documentation

included in the proposal?

(Note questions 18-20.)

7.   FAR 15.408 Does the proposal disclose ________

     Table 15-2 the judgmental factors

     Section I applied and the mathematical

     Paragraph C(2) or other methods used in the

     (i) estimate, including those

used in projecting from known

data?

8.   FAR 15.408, Does the proposal disclose ________

     Table 15-2, the nature and amount of any

     Section I contingencies included in the

     Paragraph C(2) proposed price?

     (ii)

9.   FAR 15.408 Does the proposal explain the ________

     Table 15-2, basis of all cost estimating

     Section II relationships (labor hours or

     Paragraph A or material) proposed on other

     B than a discrete basis?

10.  FAR 15.408, Is there a summary of total ________

     Table 15-2 cost by element of cost and

     Section I are the elements of cost

     Paragraphs D cross-referenced to the

     and E supporting cost or pricing

data?  (Breakdowns for each

cost element must be

consistent with your cost

accounting system, including

breakdown by year.)

11.  FAR 15.408, If more than one Contract ________

     Table 15-2, Line Item Number (CLIN) or

     Section I sub Contract Line Item Number

     Paragraphs D (sub-CLIN) is proposed as
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     and E required by the RFP, are

there summary total amounts

covering all line items for

each element of cost and is

it cross-referenced to the

supporting cost or pricing

data?

12.  FAR 15.408, Does the proposal identify ________

     Table 15-2, any incurred costs for work

     Section I performed before the

     Paragraph F submission of the proposal?

13.  FAR 15.408, Is there a Government forward ________

     Table 15-2, pricing rate agreement

     Section I (FPRA)? If so, the offeror

     Paragraph G shall identify the official

submittal of such rate and

factor data. If not, does the

proposal include all rates

and factors by year that are

utilized in the development

of the proposal and the basis

for those rates and factors?

COST ELEMENTS_____________

MATERIALS AND SERVICES

14.  FAR 15.408, Does the proposal include a ________

     Table 15-2, consolidated summary of

     Section II individual material and

     Paragraph A services, frequently referred

to as a Consolidated Bill of

Material (CBOM), to include

the basis for pricing? The

offerors consolidated summary

shall include raw materials,

parts, components, assemblies,

subcontracts and services to

be produced or performed by

others, identifying as a

minimum the item, source,

quantity, and price.

SUBCONTRACTS (Purchased materials or services)

15.  DFARS Has the offeror identified ________

     215.404-3 in the proposal those

subcontractor proposals, for

which the contracting officer

has initiated or may need to

request field pricing

analysis?

16.  FAR 15.404-3(c) Per the thresholds of FAR ________

     FAR 52.244-2 15.404-3(c), Subcontract

Pricing Considerations, does

the proposal include a copy

of the applicable

subcontractors certified

cost or pricing data?

17.  FAR 15.408, Is there a price/cost ________

     Table 15-2, analysis establishing the
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     Note 1; reasonableness of each of

     Section II the proposed subcontracts

     Paragraph A included with the proposal?

If the offerors price/cost

analyses are not provided

with the proposal, does the

proposal include a matrix

identifying dates for

receipt of subcontractor

proposal, completion of

fact finding for purposes

of price/cost analysis, and

submission of the price/cost

analysis?

EXCEPTIONS TO CERTIFIED COST OR PRICING DATA____________________________________________

18.  FAR 52.215-20 Has the offeror submitted an ________

exception to the submission

     FAR 2.101 of certified cost or pricing

     "commercial data for commercial items

     item" proposed either at the prime

or subcontractor level, in

accordance with provision

52.215-20?

  a. Has the offeror

specifically identified the

type of commercial item

claim (FAR 2.101 commercial

item definition, paragraphs

(1) through (8)), and the

basis on which the item meets

the definition?

  b. For modified commercial

items (FAR 2.101 commercial

item definition paragraph

(3)); did the offeror

classify the modification(s)

as either--

    i. A modification of a

type customarily available in

the commercial marketplace

(paragraph (3)(i)); or

    ii. A minor modification

(paragraph (3)(ii)) of a type

not customarily available in

the commercial marketplace

made to meet Federal

Government requirements not

exceeding the thresholds in

FAR 15.403-1(c)(3)(iii)(B)?

  c. For proposed commercial

items "of a type", or

"evolved" or modified (FAR

2.101 commercial item

definition paragraphs (1)

through (3)), did the

contractor provide a

technical description of the

differences between the

proposed item and the

comparison item(s)?

19. Reserved
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20.  FAR 15.408, Does the proposal support ________

     Table 15-2, the degree of competition

     Section II and the basis for

     Paragraph A(1) establishing the source and

reasonableness of price for

each subcontract or purchase

order priced on a competitive

basis exceeding the threshold

for certified cost or pricing

data?

INTERORGANIZATIONAL TRANSFERS

21.  FAR 15.408, For inter-organizational ________

     Table 15-2, transfers proposed at cost,

     Section II does the proposal include a

     Paragraph A(2) complete cost proposal in

compliance with Table 15-2?

22.  FAR 15.408, For inter-organizational ________

     Table 15-2, transfers proposed at price

     Section II in accordance with FAR

     Paragraph A(1) 31.205-26(e), does the

proposal provide an analysis

by the prime that supports

the exception from certified

cost or pricing data in

accordance with FAR 15.403-1?

DIRECT LABOR

23.  FAR 15.408, Does the proposal include a ________

     Table 15-2, time phased (i.e.; monthly,

     Section II quarterly) breakdown of labor

     Paragraph B hours, rates and costs by

category or skill level? If

labor is the allocation base

for indirect costs, the labor

cost must be summarized in

order that the applicable

overhead rate can be applied.

24.  FAR 15.408, For labor Basis of Estimates ________

     Table 15-2, (BOEs), does the proposal

     Section II include labor categories,

     Paragraph B labor hours, and task

descriptions, (e.g.; Statement

of Work reference, applicable

CLIN, Work Breakdown Structure,

rationale for estimate,

applicable history, and

time-phasing)?

25.  FAR Subpart If covered by the Service ________

     22.10 Contract Labor Standards

statute (41 U.S.C. chapter

67), are the rates in the

proposal in compliance with

the minimum rates specified

in the statute?

INDIRECT COSTS______________

26.  FAR 15.408, Does the proposal indicate ________

     Table 15-2, the basis of estimate for
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     Section II proposed indirect costs and

     Paragraph C how they are applied?

(Support for the indirect

rates could consist of cost

breakdowns, trends, and

budgetary data.)

OTHER COSTS___________

27.  FAR 15.408, Does the proposal include ________

     Table 15-2, other direct costs and the

     Section II basis for pricing? If travel

     Paragraph D is included does the proposal

include number of trips,

number of people, number of

days per trip, locations, and

rates (e.g. airfare, per diem,

hotel, car rental, etc)?

28.  FAR 15.408, If royalties exceed $1,500 ________

     Table 15-2 does the proposal provide

     Section II the information/data

     Paragraph E identified by Table 15-2?

29.  FAR 15.408, When facilities capital cost ________

     Table 15-2, of money is proposed, does

     Section II the proposal include

     Paragraph F submission of Form CASB-CMF

or reference to an FPRA/FPRP

and show the calculation of

the proposed amount?

FORMATS FOR SUBMISSION OF LINE ITEM SUMMARIES_____________________________________________

30.  FAR 15.408, Are all cost element ________

     Table 15-2, breakdowns provided using the

     Section III applicable format prescribed

in FAR 15.408, Table 15-2 III?

(or alternative format if

specified in the request for

proposal)

31.  FAR 15.408, If the proposal is for a ________

     Table 15-2, modification or change order,

     Section III have cost of work deleted

     Paragraph B (credits) and cost of work

added (debits) been provided

in the format described in

FAR 15.408, Table 15-2.III.B?

32.  FAR 15.408, For price revisions/ ________

     Table 15-2 redeterminations, does the

     Section III proposal follow the format in

     Paragraph C FAR 15.408, Table 15-2.III.C?

OTHER_____

33.  FAR 16.4 If an incentive contract ________

type, does the proposal

include offeror proposed

target cost, target profit

or fee, share ratio, and,

when applicable, minimum/

maximum fee, ceiling price?
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34.  FAR 16.203-4 If Economic Price Adjustments ________

     and FAR 15.408 are being proposed, does the

     Table 15-2, proposal show the rationale

     Section II, and application for the

     Paragraphs A, economic price adjustment?

     B, C, and D

35.  FAR 52.232-28 If the offeror is proposing ________

Performance-Based Payments

did the offeror comply with

FAR 52.232-28?

36.  FAR 15.408(n) Excessive Pass-through ________

     FAR 52.215-22 Charges-- Identification of

     FAR 52.215-23 Subcontract Effort: If the

offeror intends to subcontract

more than 70% of the total

cost of work to be performed,

does the proposal identify:

(i) the amount of the

offerors indirect costs and

profit applicable to the work

to be performed by the

proposed subcontractor(s);

and (ii) a description of the

added value provided by the

offeror as related to the

work to be performed by the

proposed subcontractor(s)?

(End of provision)

   L-12         52.211-4036      FORMAT OF THE TECHNICAL DATA PACKAGE (TDP)                                APR/2000

     (a)  The TDP for the contract item is available only in electronic format via the Army Contracting Command - Warren (DTA)

Contracting Webpage (contracting.tacom.army.mil). Army Contracting Command -Warren (DTA) has discontinued its practice of providing hard

copies (i.e. CD ROM) of technical data packages (TDPs). You must obtain a copy of the TDP for this solicitation via the Army Contracting

Command - Warren (DTA) Contracting Webpage. For those TDPs not available via the web, the TDP will be issued free of charge in CD-ROM

format. The CD-ROM includes the necessary software to access, view, and print individual images that are included in the TDP. The CD-ROM

can be read in any personal computer that includes a CD-ROM drive. If your company does not have a personal computer with a CD-ROM

drive, you can take the CD-ROM disk to any of various commercial computing or copying/printing service, to have hard copies produced.

     (b)  TDPs available via the Army Contracting Command - Warren (DTA) Webpage may be purchased in CD ROM format for a fee of $4.60

each. Requests for CD ROMs and payment should be mailed to:

  USATACOM

  AMSTA-AQ-AM (TDP Requests)

  Warren, MI 48397-5000

          Mailstop 303

Make checks payable to the United States Treasury.

                                                        [End of Provision]

   L-13         52.215-4004      CERTIFIED COST OR PRICING DATA                                            SEP/2014

(a)  Every proposal must include certified cost or pricing data for (i) prime contracts expected to exceed $700,000 and (ii) each

prospective noncompetitive or noncommercial-item subcontract that:

          (1)  Has an estimated value of $12.5 million or more, or
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          (2)  Has an estimated value of more than $700,000 and is more than 10% of the total contract price.

(b)  In order to meet this requirement, you must include a certificate of current cost or pricing data, in the format specified in

15.406-2 (see paragraph (d) below).

(c)  Data shall be submitted in the format indicated in Table 15-2 after FAR 15.408(n).

          (1)  Address both (i) the basic contractual quantities identified in Section B of this solicitation, and (ii) any applicable

option quantity identified in Section H of this solicitation.

          (2)  For required subcontractor certified cost or pricing data:

               (i)  Clearly identify the sub-contracted scope of work and its relation to the total proposal, and

               (ii)  Include (or forward to the Procuring Contracting Officer (PCO) when first available) complete documentation of the

subcontract proposal audit, analysis, evaluation, and negotiation.

          (3)  Concurrently furnish the complete package of information to the cognizant Defense Contract Management Area Operation

(DCMC) and Defense Contract Audit Agency (DCAA) offices.  You are also responsible for submitting all required subcontractor certified

cost or pricing data to each of these three Government offices (or for ensuring that subcontractors forward their data directly).

(d)  Certificate of Current Cost or Pricing Data.  As soon as practicable after contract price agreement, you will furnish a Certificate

of Current Cost or Pricing Data for the prime contract and each subcontract identified above.

(End of Provision)

   L-14         52.219-4004      SUBMISSION OF SUBCONTRACTING PLAN                                         MAY/2012

                (TACOM)

     (a) Concurrent with the offer in response to this solicitation, the offeror shall submit a subcontracting plan required by FAR

52.219-9, entitled SMALL BUSINESS AND SMALL DISADVANTAGED BUSINESS SUBCONTRACTING PLAN. Note that such a plan is not required of

offerors that are small businesses. The plan shall be submitted to the buyer's e-mail address on the face page of the solicitation.

     (b)  Each page of the subcontracting plan will be marked with the solicitation number and date, and may also be marked with other

codes or identification symbols to aid in later identification.  If this is a negotiated acquisition, the subcontracting plan may be

negotiated along with the cost, technical, and managerial features of the offeror's proposal, and the Government reserves the right to

discuss the subcontracting plan after the receipt of any best and final offer, in which case such discussion shall not constitute a re-

opening of negotiations.

     (c)  Failure to submit and, if applicable, negotiate an acceptable subcontracting plan which, in the judgment of the Contracting

Officer, provides the maximum practicable opportunity for small business and small disadvantaged business concerns to participate in the

awarded contract shall render the offeror ineligible for award.  In this connection, offerors should be aware of the statutory goal that

has been placed on the Department of Defense to award five percent of its total planned subcontracting dollars to small disadvantaged

businesses (including Historically Black Colleges and Universities and Minority Institutions) at the prime contract and subcontract

levels.  In view of this Congressional mandate, large businesses shall provide specific explanation as a part of any written

subcontracting plan furnished in response to this solicitation/contract that identifies a goal for subcontracting to small disadvantaged

business concerns and/or Historically Black Colleges and Universities and/or Minority Institutions that, in the aggregate, amounts to

less than five percent of the proposal's total subcontracting dollars.

                                                        [End of Provision]
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SECTION M - EVALUATION FACTORS FOR AWARD

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    M-1         52.217-3         EVALUATION EXCLUSIVE OF OPTIONS                                           APR/1984
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A. CLIN:

B. EXHIBIT: A

C. CATEGORY:

D. SYSTEM/ITEM: BFVS FOV and M113 FOV

E. CONTRACT/PR NO.: W56HZV-15-C-XXXX

F. CONTRACTOR: BAE Systems

1. DATA ITEM NO: A001

2. TITLE OF DATA ITEM: Report, Record of Meeting/Minutes

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-ADMN-81505

5. CONTRACT REFERENCE: C.1.5.4, C.2.7.1, C.2.7.3, C.7.8.5, C.6.10, and C.8.5.1

6. REQUIRING OFFICE: SFAE-GCS-FV

7. DD250 REQ: NO

8. APP CODE: N/A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: ASREQ

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: ASREQ

13. DATE OF SUBS.SUB: ASREQ

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FV (mailto: KRISTIN.M.BUJAK.CIV@MAIL.MIL)

B. COPIES: DRAFT: 0 FINAL: 1

15. TOTAL: 1

16. REMARKS:

Contractor format is acceptable. Contractor shall provide an electronic copy of the meeting minutes and action items to the designated

team within 48 hours after said meeting.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Block 14:  The Contractor shall provide e-mail notification of data submissions to the PCO, COR, and Government IPT lead that is

identified in the Work Directive(s).

1. DATA ITEM NO: A002

2. TITLE OF DATA ITEM: Contract Performance Report (CPR)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-MGMT-81466A

5. CONTRACT REFERENCE: C.3.3.1.1

6. REQUIRING OFFICE: SFAE-GCS-FB

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: Mthly

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FB (mailto:DEBRA.L.REEMMER.CIV@MAIL.MIL), SFAE-GCS-ABCT-S (mailto:KRISTIN.M.BUJAK.CIV@MAIL.MIL)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

  1
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Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Block 11: Last day of contractors monthly accounting period.

Block 12: First CPR due NLT 17 working days after the end of the first complete accounting period.

Block 13: Subsequent monthly CPRs are due 12 working days after the contractors monthly accounting period.

Block 14: All data provided by the contractor shall be delivered or be made available on-line through electronic links and be

electronically formatted as defined in the data item description DI-MGMT-81466A. Electronic data shall be submitted in its native and

Microsoft Excel .xls format.

CPR submissions shall continue until the contract has been 95% completed

The level of detail to be reported will be at level III of the CWBS, but lower levels may be specified for high-cost or high risk items.

The Government and the contractor shall periodically review and adjust as necessary CWBS reporting levels to ensure they continue to

provide appropriate visibility without requiring excessive information. If there is a significant problem at a lower level, detailed

reporting for that CWBS element may be required until the problem is resolved.

Budgeted Cost for Work Scheduled (BCWS), Budgeted Cost - Work Performed (BCWP), and Actual Cost - Work Performed (ACWP) will be reported

for current and cumulative periods. Schedule variances will be reported in the differences between BCWS and BCWP. Cost variances will be

reported in the differences between BCWP and ACWP. At Completion Budget shall consist of the sum of the original budgets plus or minus

budget changes resulting from contract changes, internal replanning, and application of Management Reserve (MR). Reporting would also

include the latest revised estimate (LRE) of cost at completion including estimated overrun/underrun for all authorized work.

1. DATA ITEM NO: A003

2. TITLE OF DATA ITEM: Product Configuration Identification (PCI)

3. SUBTITLE: Tech Data Package (TDP)

4. AUTHORITY (Date of Acq Document No.): DI-CMAN-80776

5. CONTRACT REFERENCE: C.4.2

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:KRISTIN.M.BUJAK.CIV@MAIL.MIL)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in the Work Directive.

1. DATA ITEM NO: A005

  2
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2. TITLE OF DATA ITEM: Engineering Change Proposal (ECP)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-CMAN-80639C

5. CONTRACT REFERENCE: C.5.1 and C.5.3

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: MEARS

B. COPIES: DRAFT: 0 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in the Work Directive.

Block 14: Delivery required to everyone on the Configuration Control Board (CCB).

Deliver thru MEARS in response to PM-AFV Work Directive(s).

1. DATA ITEM NO: A006

2. TITLE OF DATA ITEM: Notice of Revisions (NOR)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-CMAN-80642C

5. CONTRACT REFERENCE: C.5.1

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: MEARS

B. COPIES: DRAFT: 0 FINAL: 1

15. TOTAL: 1

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in the Work Directive.

Block 14: Delivery required to everyone on the Configuration Control Board (CCB).
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Deliver thru MEARS in response to PM-AFV Work Directive(s).

1. DATA ITEM NO: A007

2. TITLE OF DATA ITEM: Engineering Release Record (ERR)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-CMAN-80463C

5. CONTRACT REFERENCE: C.5.1

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: ASREQ

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: ASREQ

13. DATE OF SUBS.SUB: ASREQ

14. DISTRIBUTION

A. ADDRESSEES: PDMLINK

B. COPIES: DRAFT: 0 FINAL: 1

15. TOTAL: 1

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Load ERR package to TARDEC's PDMLink NLT 90 days after ECP approval for change release ERRs and 30 days after drawing approval for

initial release ERRs. Email notification to TARDEC's CM representative and SFAE-GCS-ABCT to include ERR number and title indicating data

has been loaded. ERR package to include drawings, specs, ICDs, configuration data, CAD files, models, etc. as applicable. ERR package to

be complete, i.e. no missing down parts, references, etc. PDMLink classroom training available at contractor's request. Ongoing PDMLink

guidance available from TARDEC CM representative.

1. DATA ITEM NO: A008

2. TITLE OF DATA: Drawing Number Assignment Report

4. AUTHORITY (Date of Acq Document No.): DI-SESS-81011D

5. CONTRACT REFERENCE: C.5.5

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:KRISTIN.M.BUJAK.CIV@MAIL.MIL), TARDEC SURVEILLANCE (mailto:CRAIG.S.FILUS.CIV@MAIL.MIL)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE
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SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Deliver at end of contract to PM-AFV.

1. DATA ITEM NO: A009

2. TITLE OF DATA ITEM: Interface Control Documents (ICD)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-CMAN-81248A

5. CONTRACT REFERENCE: C.5.8

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:KRISTIN.M.BUJAK.CIV@MAIL.MIL), TARDEC SURVEILLANCE (mailto:CRAIG.S.FILUS.CIV@MAIL.MIL)

B. COPIES: DRAFT: 0 FINAL: 1

15. TOTAL: 1

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: Delivery required to everyone on the Configuration Control Board (CCB). Shall be submitted electronically to the Government

IPT lead. The Government IPT lead shall be notified when data has been submitted.

The submission shall be prepared and delivered in PDF format.

The submission shall also be prepared and delivered in DOORS database format

Repro = Electronic Copy

Deliver with ECP and ERR in PDF format.

1. DATA ITEM NO: A010

2. TITLE OF DATA ITEM: Product Drawings/Models and Associated Lists

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-SESS-81000D

5. CONTRACT REFERENCE: C.5.9

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:KRISTIN.M.BUJAK.CIV@MAIL.MIL), TARDEC SURVEILLANCE (mailto:CRAIG.S.FILUS.CIV@MAIL.MIL)

B. COPIES: DRAFT: 1 FINAL: 1
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15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: Delivery required to everyone on the Configuration Control Board (CCB).

Deliver with ECP and ERR in PDF format.

Details on Product Data requirements refer to TDP Option Selection Worksheet, Attachment 0015.

1. DATA ITEM NO: A011

2. TITLE OF DATA ITEM: Performance Specification Documents

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-SDMP-81465A

5. CONTRACT REFERENCE: C.5.9

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:KRISTIN.M.BUJAK.CIV@MAIL.MIL), TARDEC SURVEILLANCE (mailto:CRAIG.S.FILUS.CIV@MAIL.MIL)

B. COPIES: DRAFT: 10 FINAL: 1

15. TOTAL: 1

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: Delivery required to everyone on the Configuration Control Board (CCB).

Deliver with ECP and ERR in PDF format.

1. DATA ITEM NO: A012

2. TITLE OF DATA ITEM: Systems Engineering Management Plan (SEMP)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-SESS-81785

5. CONTRACT REFERENCE: C.6.11

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A
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9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: Twice

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: 30 DAC

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:KRISTIN.M.BUJAK.CIV@MAIL.MIL)

B. COPIES: DRAFT: 0 FINAL: 1

15. TOTAL: 1

16. REMARKS:

Block 4: The contractor's SEMP shall also include:

1. The contract requirements, tasks, activities, and responsibilities

2. A description of the key technical and technical management processes. Provide contractor's (and teammates, subcontractors, etc.)

plans for continued process improvement.

3. Flow down of technical and technical management plans, processes, and requirements to the sub-contractors or teammates, and how they

participate in the processes.

4. An event-based program plan (correlated and consistent with the Integrated Master Plan (IMP)) for the efforts involved with the

design, development, fabrication, integration and test.

5. Planned technical reviews with entry and exit criteria.

6. Process descriptions in the SEMP should identity the technical authority, stakeholders, and functional technical authorities on the

program, and the limit and scope of their responsibilities, relative to the process being described.

7. Integration of the technical processes and technical management processes with IMS and EVM processes.

8. A summary description of the proposed set of program planning and specific plans (e.g. Software Development Plan (SDP), Risk

Management Plan, etc).

9. Integrating specialty engineering functions

10. Strategy and Process for Configuration Management (CM) and control of all program information e.g. drawings, models, design,

analysis, engineering and technical documents to include GFI.

11. Risk Management Strategy and Process (e.g. Risk Identification, Risk Analysis, Risk Mitigation Planning, Risk Tracking)

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Additionally, the information should bear the following:

WARNING - This document contains technical data whose export may be restricted by the Arms Export Control Act (Title 22, U.S.C., Sec

2751, et seq) or the Export Administration Act of 1979, as amended (Title 50, U.S.C., App. 2401 et seq). Violations of these export laws

are subject to severe criminal penalties. Disseminate in accordance with provisions of DoD Directive 5230.25.

Block 13. Shall be updated and resubmitted 60 days prior to Preliminary Design Review (PDR)

Block 14: Shall be submitted electronically to the Government IPT lead. The Government IPT lead will be notified when data has been

submitted. The submission shall be prepared and delivered in current Microsoft Office software suite (MS Word, MS Excel, MS PowerPoint).

1. DATA ITEM NO: A013

2. TITLE OF DATA ITEM: Integrated Master Plan (IMP)/Integrated Master Schedule (IMS)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-MGMT-81650(T)

5. CONTRACT REFERENCE: C.6.11.16. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: MTHLY

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION
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A. ADDRESSEES: SFAE-GCS-FE (mailto:KRISTIN.M.BUJAK.CIV@MAIL.MIL)

B. COPIES: DRAFT: 0  FINAL: 1

15. TOTAL: 1

16. REMARKS:

Block 4: The contractor shall prepare the IMP and IMS in accordance with DI-MGMT-81650(T), the DoD Integrated Master Plan and Integrated

Master Schedule Preparation and Use Guide, and as tailored in this CDRL. The Integrated Master Schedule shall be structured in

accordance with MIL-HDBK-881A.

All monthly submissions shall include a written schedule analysis to identify, document, and communicate changes of one (1) working day

or greater to: the Project Critical Path, the next major milestone, and/or the Near Critical Path task/activity actual start and/or

actual finish date variances from submission to submission. Work around and/or recovery schedules/plans, and associated impacts due to

program changes shall also be provided. The schedule narrative shall address progress to date and discuss any significant schedule

changes (i.e., added/deleted tasks, any significant logic revisions, and any/all programmatic schedule assumption change etc.). In

addition to the monthly IMS, the contractor shall also submit any Detailed Work Schedules, in accordance with DI-MGMT-81650(T).

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Block 11: The IMP/IMS shall be prepared/updated on a monthly basis. The IMS shall be submitted concurrently with the monthly CPR. The

IMS will be consistent with and traceable to the Performance Management Baseline (PMB).

Block 12: A draft IMP/IMS is due on the 17th of the month following the end of the first full accounting month after contract award. The

Government will review and comment within 15 days. The final copy should then be submitted within 15 days after receipt of the

Governments comments.

Block 13: Subsequent monthly submissions are due on the 17th of each month or the next business day thereafter. The final submission is

due when the last agreement/acknowledgement or significant milestone has been achieved and the remaining risk areas have been mitigated

with Government concurrence.

Block 14:  Electronic Submissions of data requirements shall be uploaded to the Governments Integrated Data Environment (IDE) CDRL site.

The contractor shall provide e-mail notification of data submissions to the PCO, Contract Specialist, COR and PM Procurement Analyst.

All IMP/IMS related forms must also be electronically forwarded to the central repository at the DCARC web site in native format on a

monthly basis only at https://ders.dcarc.pae.osd.mil/DCARCPortal/. Data will be provided in contractors approved scheduling system in

its original form (e.g., Primavera, Open Plan Pro, Microsoft Project).

1. DATA ITEM NO: A014

2. TITLE OF DATA ITEM: Contractor Organizational Capability Maturity Model Integration (CMMI) Processes

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DD FORM 1664

5. CONTRACT REFERENCE: C.7.1.6

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:dave.s.schneider10.civ@US.ARMY.MIL), AMSRD-RDMR-BA (mailto:BRYAN.DUNBAR@US.ARMY.MIL)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:
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Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Block 10, 12, and 13:

The contractor shall deliver their SW CMMI Organizational Processes to the Government. These processes can be delivered in contractor

format. These processes shall be delivered at the Start of Work and within 15 working days after an update is made.

The contractor shall provide the Appraisal Disclosure Statement (ADS) after contract award. Contract shall include any strengths or

weaknesses identified during the appraisal and the plans/schedule for addressing the weaknesses.

If the contractors certification requires re-assessment during the period of performance of this contract, the contractor shall submit

to the Government the detailed level planning required to ensure that the contractor will successfully be recertified. If the contractor

loses its CMMI certification during the period of performance of this contract, the Government will require an assessment of the

contractors ability to continue performing the work effort under this SOW, which shall include a team-wide Standard CMMI Appraisal

Method for Process Improvement (SCAMPI) B level assessment at the contractors expense, performed by an independent Software Engineering

Institute (SEI) SCAMPI B assessment team external to the contractor's business unit, division, site, or program office. After this

assessment, the Government will make a determination if the work effort should continue.

Block 14:

Full office symbol for AMRDEC-SED is AMSRD-RDMR-BAQ (Huntsville, AL).

1. DATA ITEM NO: A015

2. TITLE OF DATA ITEM: Hazardous Material Management Report (HMMR)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-MISC-81397A

5. CONTRACT REFERENCE: C.8.4

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: Semi-Annually

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: Semi-Annually

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:CHRISTINA.L.BURROWS6.CIV@MAIL.MIL)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Block 12: Initial draft of HMMR shall be submitted to the Government within 90 calendar days of execution of the contract modification.

The Government will provide comments within 21 calendar days of receipt of the initial draft.

The contractor shall incorporate the Government's comments and submit the final draft of the HMMR within 14 calendar days of receipt of

comments.
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The HMMR shall be updated semi-annually in order to report reduction in hazmat use. Updates shall be briefed at Program Management

Reviews as needed.

1. DATA ITEM NO: A016

2. TITLE OF DATA ITEM:  Hazard Tracking System

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-SAFT-80101B

5. CONTRACT REFERENCE: C.8.3.2, C.9.3.3.1

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ:

8. APP CODE:

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:TERRY.D.SMART2.CIV@MAIL.MIL)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

The Hazard Tracking System (HTS) shall be delivered at the first scheduled System Safety Working Group (SSWG) meeting after contract

award.

The HTS shall be updated and delivered annually in conjunction with the SSWG meetings.

The HTS shall be prepared and delivered in current Microsoft Office software suite (Microsoft Word, Excel, and/or PowerPoint).

1. DATA ITEM NO: A017

2. TITLE OF DATA ITEM:  Critical Safety Item, Characteristics and Critical Defect Report

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-SAFT-80970A

5. CONTRACT REFERENCE: C.8.3.2

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ:

8. APP CODE:

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:TERRY.D.SMART2.CIV@MAIL.MIL)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.
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WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

An updated Critical Safety Item, Characteristic and Critical Defect Report shall be delivered no later than 30 days after the

identification of a Critical System Item (CSI) not covered under the previous report submission.

The Report shall contain the following information:

1.  List of CSIs identified, along with critical characteristics of the items

2.  Item nomenclature and part numbers

The CSI Master List shall be prepared and delivered in current Microsoft Office software suite (Microsoft Word, Excel, and/or

PowerPoint).

1. DATA ITEM NO: A018

2. TITLE OF DATA ITEM: System Safety Program Plan (SSPP)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-SAFT-81626

5. CONTRACT REFERENCE: C.9.3.1

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: Annual Revisions

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:TERRY.D.SMART2.CIV@MAIL.MIL)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 4: This plan details the task and activities of system safety management and system safety engineering required to identify,

evaluate, and eliminate or control hazards throughout the changes from the baseline configuration. The System Safety Program Plan

describes fully the planned safety tasks and activities required to meet the System Safety Program requirements.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Block 10: Annual Revisions

Block 12: Initial SSPP to be delivered: with contract proposal

Block 13: Annual revisions will be submitted on the contract award dates (out years).

Block 14: The SSPP shall be prepared and delivered in current Microsoft Office software suite (MS Word, MS Excel, and MS PowerPoint).

1. DATA ITEM NO: A019

2. TITLE OF DATA ITEM: System Safety Hazard Analysis Reports (SSHA)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-SAFT-80101B
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5. CONTRACT REFERENCE: C.9.3.2

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: ASREQ

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:TERRY.D.SMART2.CIV@MAIL.MIL)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 4: Hazard Analyses are used to systematically identify and evaluate hazards, both real and potential, for their elimination or

control. The System Safety Hazard Analysis Report documents these hazard analyses.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Block 10: As system hazards develop as the design process progresses and continue throughout the system lifecycle.

Block 12: As hazards are developed through the initial conceptual design process.

Block 13: As required during hazard analysis evaluations

Block 14: The SSHA shall be prepared and delivered in current Microsoft Office software suite (MS Word, MS Excel, and MS PowerPoint).

Repro = electronic copy.

1. DATA ITEM NO: A020

2. TITLE OF DATA ITEM: Safety Assessment Report (SAR)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-SAFT-80102B

5. CONTRACT REFERENCE: C.9.3.5.9

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: ASREQ

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:TERRY.D.SMART2.CIV@MAIL.MIL)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 4: The SAR shall address all safety and health hazards of the equipment.

In the hazard list section of the SAR, the following information at minimum shall be included: a description of the potential or actual

safety and health hazard; causal factors of the hazards; consequences of the hazards; RACs for the initial risk, proposed residual risk,

and actual residual risk identified by severity, probability, and risk level; mitigation strategies (including identification of the

persons responsible for implementation, status of implementation, verification methods, and verification status); closure status; and

closure details (including the date of closure, method of closure and the Government official who authorized the closure).
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Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Block 10, 12 & 13: Draft SARs to be delivered:

60 days prior to each test event defined in the contractors IMS

Block 13: Final SARs to be delivered NLT 15 days after receipt of Governments comments.

Block 14: The SAR shall be submitted prepared and delivered in current Microsoft Office software suite (MS Word, MS Excel, and MS

PowerPoint).

1. DATA ITEM NO: A021

2. TITLE OF DATA ITEM: Health Hazard Assessment Report (HHAR)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-SAFT-80106B

5. CONTRACT REFERENCE: C.9.3.3.3

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: ASREQ

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:TERRY.D.SMART2.CIV@MAIL.MIL)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 4: Health Hazard Assessment Reports are used to systematically identify and evaluate health hazards, evaluate proposed hazardous

materials, and propose measures to eliminate or control these hazards through engineering design changes or protective measures to

reduce the risk to an acceptable level. A health hazard is an existing or likely condition, inherent to the operation, maintenance,

transport or use of materiel that can cause death, injury acute or chronic illness, disability or reduced job performance of personnel

by exposure to physiological stresses.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Block 12: Initial HHAR to be delivered: 60 days prior to test activities.

Block 13: HHAR will be delivered with or information included as an appendix to the Safety assessment report 60 days prior to test

activities

Block 14: The HHAR shall be prepared and delivered in current Microsoft Office software suite (MS Word, MS Excel, and MS PowerPoint).

1. DATA ITEM NO: A022

2. TITLE OF DATA ITEM: Soldier Survivability (SSv) Assessment Report
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3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): See Block 16

5. CONTRACT REFERENCE: C.9.4.1

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: ASREQ

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:DANIELLE.N.DUKES.CIV@MAIL.MIL)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 4. The Parameter Assessment List (PAL) (Tauson, Doss, Zigler, 1995) shall be the recommended tool used for the Soldier

Survivability (SSv) Assessment of a system/subsytem. An alternate SSv Assessment tool may be used in lieu of the PAL upon concurrence

from the PM authority. The assessor may add or delete issues to tailor the PAL to a specific system and its technical characteristics.

Based on the results of the SSv assessment, the assessors shall complete one of two report formats. A full SSv Assessment report will

summarize the assessment findings. The full report shall contain (1) an executive summary, (2) a list of the data sources used, (3) data

voids, (4) positive aspects of SSv in the system development, (5) any SSv deficiencies as a function of bodily injury and system damage,

grouped by Critical, Major, and Minor ratings, and (6) conclusions and recommendations. If there are no SSv issues for a system, a one

page abbreviated report shall be completed and submitted.

Recommended models used in the assessment include:

ACQUIRE Model. US Army Night Vision and Electro-Optics Laboratory (NVEOL), Ft. Belvoir, VA. (Dr. Barbara O'Kane).

Blueprint of the Battlefield, TRADOC PAM 11-9. (27 April, 1990) HQ TRADOC, Ft. Monroe, VA (also available in an automated version called

BOBCAT) (POC D. Promisel, Army Research Laboratory, Human Research and Engineering Directorate, Aberdeen Proving Ground, MD 21005)

Inner Ear & Auditory Detection Models. ARL-HRED, Soldier Performance Division, Aberdeen Proving Ground, MD. (Dr. Price, Dr. Garunther,

Dr. Kalb)

Oracle. British Aerospace, Sowerby Research Centre, FPC 267, PO Box 5, Filton, Bristol BS127QW, U.K. (Kelvin Davies).

Thermal Detection & Recognition Model (developmental). US Army Night Vision and Electro-Optics Laboratory (NVEOL), Ft. Belvoir, VA. (Dr.

Barbara O'Kane).

CORBAN (Corps Battle Analyzer). see Glaeser, et al. 1990.

JANUS. see Department of the Army. Janus(A) New User's Manual. Headquarters, TRADOC Analysis Command, Fort Leavenworth, KS.

AMSAA Models

AURA (Army Unit Resiliency Analysis).

Corban (Corps Battle Analyzer). see Glaeser, et al. 1990.

Casualties Model (MRDC)

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Block 12 & 13: Draft and Final Reports to be delivered, as required, for Program and Engineering Reviews

Block 14: The SSv Assessment Report shall be delivered electronically to the USG.  The Government IPT Lead and Lead Systems Engineer

shall be notified when the data has been submitted.

 14

W56HZV-13-R-0189



PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

Exhibit A

1. DATA ITEM NO: A023

2. TITLE OF DATA ITEM: Survivability Analysis Process

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): See Block 16

5. CONTRACT REFERENCE: C.9.4.2

6. REQUIRING OFFICE: SFAE-GCS-FE

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FE (mailto:DANIELLE.N.DUKES.CIV@MAIL.MIL)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 4: Survivability Analysis considerations shall include, but are not limited to: the mission fighting environment, physiological

and psychological factors/state, natural environment, and the availability of protection assets or equipment. The process shall be able

to identify, but is not limited to, the system's functional boundaries and limitations, proposed resolutions of any soldier

survivability issues identified in the SSv assessment, improvements that mitigate deficiencies, effects of weapons on combat systems and

equipment. The report shall also include, but not limited to, an executive summary, a list of the data sources used, any data voids, and

any relevant data from modeling and simulation, test and evaluation, and that supports the analysis.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Block 12: An initial draft of report detailing the process and methodology shall be submitted to the Government IPT lead, and reviewed

by the USG for concurrence prior to execution.

Blocks 10 and 13: Upon concurrence by the USG, the plan/process shall be submitted as required in support of engineering design reviews,

program reviews, and in-process reviews.

1. DATA ITEM NO: A024

2. TITLE OF DATA ITEM: Qualification Test Plans

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-NDTI-81307A

5. CONTRACT REFERENCE: C.10.2.1

6. REQUIRING OFFICE: SFAE-AFV-FT

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FT

A. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 8:  The contractor shall use the format of their choosing when developing the Qualification Test Plans.

The Qualification Test Plans shall consist of, but are not limited to, the following information:

-Test Methodology
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-Test Scope

-Test Judgment Criteria

-Test Sequence/Duration

All Qualification Test Plans shall be provided to the government thirty (30) calendar days before the initiation, or scheduled

initiation, of the test being performed.  The Government will provide comments of the delivered final Qualification Test Plan within

fifteen (15) calendar days after delivery of the report.  The contractor shall have ten (10) calendar days to respond with a

resubmission of the Qualification Test Plan with all Government comments having been addressed.

Any contractor approved changes, modifications, and/or revisions to the Qualification Test Plans shall be provided to the Government.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING:  THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751,

ET-SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHEDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

SFAE-GCS-AFV-FT-Q distribution addressees:

Marlene.Niemyjski.civ@mail.mil

1. DATA ITEM NO: A025

2. TITLE OF DATA ITEM: Qualification Test Reports

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-MISC-80711A

5. CONTRACT REFERENCE: C.10.2.2

6. REQUIRING OFFICE: SFAE-GCS-FT

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

B. ADDRESSEES: SFAE-GCS-FT

C. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 8:  The contractor shall provide Qualification Test Reports to the Government for review and approval.

The contractor shall use the format of their choosing when developing the Qualification Test Reports.

Final Qualification Test Reports shall be provided to the Government, for approval or rejection of the technical content, within thirty

(30) calendar days after the completion of the final Qualification Test.

The Government shall provide rejection or approval of the delivered final Qualification Test Report within fifteen (15) calendar days

after delivery of the report.

If rejected, the contractor shall have ten (10) calendar days to respond with a resubmission of the Qualification Test Report with all

Government comments having been addressed.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

SFAE-GCS-AFV-FT distribution addressees:
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Marlene.Niemyjski.civ@mail.mil

1. DATA ITEM NO: A026

2. TITLE OF DATA ITEM: First Article Test Plans

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-NDTI-81307A

5. CONTRACT REFERENCE: C.10.4.1

6. REQUIRING OFFICE: SFAE-GCS-AFV-FT

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FT

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 8:  Contractor shall submit contractor-approved, final version, First Article Test (FAT) Plans to the Government.

Contractor shall use the format of their choosing when developing the FAT Plans.

The FAT Plans shall, at a minimum, consist of the following information:

-Test methodology

-Test scope

-Test judgment criteria

-Test sequence duration

All FAT Plans shall be submitted to the Government fifteen (15) calendar days before the initiation, or scheduled initiation, of the

test being performed.

Any contractor-approved changes, modifications and/or revisions to the FAT Plans shall be submitted to the Government.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

SFAE-GCS-AFV-FT distribution addressees:

Donald.j.dismang.civ@mail.mil

:Patrick.w.mulcahy.civ@mail.mil (Engineering)

1. DATA ITEM NO: A027

2. TITLE OF DATA ITEM: First Article Test (FAT) Reports

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-MISC-80711A

5. CONTRACT REFERENCE: C.10.4.2

6. REQUIRING OFFICE: SFAE-GCS-FT

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

 17

W56HZV-13-R-0189



PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

Exhibit A

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-AFV-FT

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 8:  The Contractor shall provide First Article Test (FAT) Reports to the Government for review and approval.

The Contractor shall use the format of their choosing when developing the FAT Reports.

Final  FAT Reports shall be provided to the Government, for approval or rejection, within thirty (30) calendar days after the completion

of the final test.

The Government shall provide rejection or approval of the delivered final FAT Report within fifteen (15) calendar days after delivery of

the report.

If rejected, the Contractor shall have ten (10) calendar days to respond with a resubmission of the FAT Report with all Government

comments having been addressed.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

SFAE-GCS-AFT-FT distribution addressees:

Don Dismang, mailto:Donald.j.dismang.civ@mail.mil

Pat Mulcahy, Patrick.w.mulcahy.civ@mail.mil

1. DATA ITEM NO: A028

2. TITLE OF DATA ITEM: Highly Accelerated Life Test (HALT) Plans

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-NDTI-81307A

5. CONTRACT REFERENCE: C.10.3.1

6. REQUIRING OFFICE: SFAE-GCS-FT

7. DD250 REQ: LT

8. APP CODE: N/A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FT

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 8:  Start of Work.

Contractor shall submit contractor-approved, final version, Highly Accelerated Life Test (HALT) Plans to the Government.

Contractor shall use the format of their choosing when developing the HALT Plans.

The HALT Plans shall, at a minimum, consist of the following information:

-Test methodology

-Test scope

-Test judgment criteria

-Test sequence duration
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All HALT Test Plans shall be submitted to the Government fifteen (15) calendar days before the initiation, or scheduled initiation, of

the test being performed.

Any contractor approved changes, modifications and/or revisions to the HALT Test Plans shall be submitted to the Government.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

SFAE-GCS-AFV-FT distribution addressees:

Marlene Niemyjski.civ@mail.mil

1. DATA ITEM NO: A029

2. TITLE OF DATA ITEM: Highly Accelerated Life Test (HALT) Reports

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-MISC-80711A

5. CONTRACT REFERENCE: C.10.3.2

6. REQUIRING OFFICE: SFAE-GCS-FT

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FT)

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Contractor shall submit Highly Accelerated Life Test (HALT) Reports to the Government for review and approval.

Contractor shall use the format of their choosing when developing the HALT Reports.

HALT Reports shall be submitted to the Government, for approval or rejection of the technical content, within thirty (30) calendar days

after the completion of the HALT test.

The Government shall provide rejection or approval of the delivered HALT Report within fifteen (15) calendar days after delivery of the

report.

If rejected, the contractor shall have ten (10) calendar days to respond with a re-submission of the HALT Report with all Government

comments having been addressed.

SFAE-GCS-AFV-FT distribution addressees:

Marlene.Niemyjski.civ@mail.mil
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1. DATA ITEM NO: A030

2. TITLE OF DATA ITEM: Reliability and Maintainability (R/M) Program Plan

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-SESS-81613

5. CONTRACT REFERENCE: C.12.4

6. REQUIRING OFFICE: SFAE-GCS-FT

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FT

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

The contractor shall maintain in their own format all R/M data on vendor or subcontractor supplied items and shall inform the Government

of any part or component which will degrade subsystem R/M requirements.

The R/M Program Plan shall consist of the following information:

-Procedures and Controls of supplier/vendor parts

-Reliability Predictions

The contractor shall submit an initial update to the plan within sixty (60) calendar days of contract modification award.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

SFAE-GCS-ABCT-Q distribution addressees:

Thai Ha, thai.q.ha.civ@mail.mil

Johnny Williford, johnny.a.williford.civ@mail.mil

1. DATA ITEM NO: A031

2. TITLE OF DATA ITEM: Failure Analysis Corrective Action Report (FACAR)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-SESS-81315A

5. CONTRACT REFERENCE: C.13.2.2

6. REQUIRING OFFICE: SFAE-GCS-FT

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-ABCT-Q

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:
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Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Each Failure Analysis Corrective Action Report (FACAR) shall have a comprehensive analysis of the test incident, the mode of failure,

root cause of failure and documentation of the corrective action proposed or taken to prevent recurrence of the incident.

Only FACARs approved by the contractor chaired Failure Review Board shall be submitted to the Government.

Each FACAR shall include:

Vehicle Type

Vehicle S/N

Test Incident Report (TIR) Number

Corrective Action Report (CAR) Number

Incident Date

CAR Date: Incident Class

Incident Description

Related Incidents

Failure analysis

Corrective Action

FACARs shall be provided within the following time frames:

Critical Interim electronic response within 24 hours of Government TIR release date and final electronic response within five (5)

calendar days after Government TIR release date.

Major Interim electronic response within five (5) calendar days of Government TIR release date and final electronic response within

fifteen (15) calendar days after Government TIR release date.

Minor contractor shall respond to all minor TIRs that have a repetitive or pattern failure mode that impacts operation, as determined by

the Government. Individual, one-time minor TIRs, shall be handled on a case-by-case basis. Electronic responses shall be due within

thirty (30) calendar days of Government TIR release data for the final minor TIR for which a pattern has been established.

Information As requested by the Government.

SFAE-GCS-ABCT-Q distribution addressees:

Thai Ha, thai.q.ha.civ@mail.mil

Johnny Williford, johnny.a.williford.civ@mail.mil

1. DATA ITEM NO: A032

2. TITLE OF DATA ITEM: Failure Mode, Effects, and Criticality Analysis (FMECA) Report

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-ILSS-81495

5. CONTRACT REFERENCE: C.13.2.6 and C.14.2.3.1

6. REQUIRING OFFICE: SFAE-GCS-FT

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FT

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.
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WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10 and 11: As listed in Work Directive(s).

Block 12: All FMECA Reports shall be provided to the Government within sixty (60) calendar days after contract modification award unless

other specified in the Work Directive(s). If a "Date of First Submission" is listed in the Work Directive(s) then the Work Directive(s)

will take precedence.

Block 13: The Government shall provide rejection or approval of the delivered FMECA Reports within thirty (30) calendar days after

delivery of the report. If rejected, the contractor shall have ten (10) calendar days to respond with a re-submission of the FMECA

Reports with all Government comments having been addressed unless other specified in the Work Directive(s). If a "Date of Subsequent

Submission" is listed in the Work Directive(s) then the Work Directive(s) will take precedence.

Block 14:  All copies to be delivered in a Microsoft compatible electronic format with edit capability.  All copies shall be submitted

electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A033

2. TITLE OF DATA ITEM: Logistics Management Information (LMI) Summaries

3. SUBTITLE: Level of Repair Analysis (LORA)

4. AUTHORITY (Date of Acq Document No.): DI-SESS-81872

5. CONTRACT REFERENCE: C.14.2.4.2

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: DD

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-ABCT-L no tex

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Tailoring: As clarified and tailored by Attachment 0006, Level of Repair Analysis (LORA).

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: Delivery shall be electronic in Microsoft Excel.   All copies shall be submitted electronically via e-mail to addressee's e-

mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A034

2. TITLE OF DATA ITEM: Logistics Studies

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): AR 700-127

5. CONTRACT REFERENCE: C.14.2.4.6

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO
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8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All copies to be delivered in a Microsoft compatible electronic format with edit capability. All copies shall be submitted

electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A035

2. TITLE OF DATA ITEM: Operating and Support (O&S) Cost Reports

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): AR 700-127

5. CONTRACT REFERENCE: C.14.2.4.7

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Tailoring: Contractor format is acceptable.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All copies to be delivered in a Microsoft compatible electronic format with edit capability. All copies shall be submitted

electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A036

2. TITLE OF DATA ITEM: System Support Package Components Lists (SSPCL)
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3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): AR 700-127

5. CONTRACT REFERENCE: C.14.2.5.3

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Tailoring: Contractor format is acceptable.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All copies to be delivered in a Microsoft compatible electronic format with edit capability. All copies shall be submitted

electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A037

2. TITLE OF DATA ITEM: Logistics Management Information (LMI) Summaries

3. SUBTITLE: Maintenance Analysis

4. AUTHORITY (Date of Acq Document No.): DI-SESS-81759/GEIA-STD-0007

5. CONTRACT REFERENCE: C.14.2.5.4

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Tailoring: As clarified and tailored by Attachment 0007, LMI Summary Worksheet - Maintenance Analysis.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).
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Block 14: Delivery shall be electronic in Microsoft Excel. All copies shall be submitted electronically via e-mail to addressee's email

addresses listed in Work Directive(s).

1. DATA ITEM NO: A038

2. TITLE OF DATA ITEM: Logistics Product Data Summaries

3. SUBTITLE: Provisioning Parts List (PPL)

4. AUTHORITY (Date of Acq Document No.): DI-SESS-81758

5. CONTRACT REFERENCE: C.14.2.6.1.2

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Tailoring: As clarified and tailored by GEI-STD-0007-B

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: Delivery shall be LSA-36 electronic format. All copies shall be submitted electronically via e-mail to addressee's e-mail

addresses listed in Work Directive(s).

1. DATA ITEM NO: A039

2. TITLE OF DATA ITEM: Engineering Data for Provisioning

3. SUBTITLE: Engineering Data for Provisioning (EDFP)

4. AUTHORITY (Date of Acq Document No.): DI-SESS-81874

5. CONTRACT REFERENCE: C.14.2.6.2.1

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: ASREQ

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Tailoring: As clarified and tailored by GEIA-STD-0007-B.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-
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SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 11, 12 and 13: As listed in Work Directive(s).

Hard copy EDFP shall be provided for every 'P' source coded item (concurrently with the PPL, CDRL AL07) at each provisioning conference.

EDFP shall be delivered concurrently with each Provisioning Bill of Materials (P-BOM) update for all part numbers submitted for

provisioning that do not have National Stock Numbers (NSN) assigned. Electronic delivery of illustrations is acceptable with each P-BOM

update.

Block 14: All copies shall be submitted electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A040

2. TITLE OF DATA ITEM: Transportability Report

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-PACK-80880D

5. CONTRACT REFERENCE: C.13.2.7 & C.14.2.7.1

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All copies to be delivered in a Microsoft compatible electronic format with edit capability. All copies shall be submitted

electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A041 Reserved

1. DATA ITEM NO: A042

2. TITLE OF DATA ITEM: Digital Technical Information for Page-Based Technical Manuals

3. SUBTITLE: Operator's Manuals (-10), Maintenance Man-uals (-23 & -40) and RPSTL (-23P & -24P)

4. AUTHORITY (Date of Acq Document No.): MIL-STD-40051-1 W/CHG 3 or Later REV

5. CONTRACT REFERENCE: C.14.3.1.1 and C.14.3.1.1.1

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16
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14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Tailoring: As clarified and tailored by Attachment 0010, Technical Publications

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All Draft Equipment Publication (DEP), Final Draft Equipment Publication (FDEP) and Final Reproducible Copy (FRC) copies shall

be submitted electronically via e-mail to the addressee's e-mail addresses listed in Work Directive(s).  Also, final copies of all

digital master files and un-compiled source files for each Technical Manual shall be submitted electronically via e-mail to the

addressee's e-mail addresses listed in Work Directive(s).  Copies too large to e-mail shall be sent via the AMRDEC Safe Access File

Exchange (SAFE) Web Application as ISO image files to the e-mail addresses listed in Work Directive(s).  The AMRDEC SAFE Web Application

Universal Resource Locator (URL) is https://safe.amrdec.army.mil/safe2/ on the World Wide Web.

A DD Form 250 shall accompany only the FRC version submission of this CDRL.

1. DATA ITEM NO: A043

2. TITLE OF DATA ITEM: Digital Technical Information for Interactive Electronic Technical Manuals (IETM)

3. SUBTITLE: Operator's Manuals (-10), Maintenance Manuals (-13P) and RPSTL

4. AUTHORITY (Date of Acq Document No.): MIL-STD-40051-1 W/CHG 3 or Later REV

5. CONTRACT REFERENCE: C.14.3.1.1 and C.14.3.1.1.1

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Tailoring: As clarified and tailored by Attachment 0010, Technical Publications

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14:  All Draft Equipment Publication (DEP), Final Draft Equipment Publication (FDEP) and Final Reproducible Copy (FRC) copies

shall be submitted electronically via e-mail to the addressee's e-mail addresses listed in Work Directive(s).  Also, final copies of all

digital master files and uncompiled source files for each Technical Manual shall be submitted electronically via e-mail to the

addressee's e-mail addresses listed in Work Directive(s).  Copies too large to e-mail shall be sent via the AMRDEC Safe Access File
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Exchange (SAFE) Web Application as ISO image files to the e-mail addresses listed in Work Directive(s).  The AMRDEC SAFE Web Application

Universal Resource Locator (URL) is https://safe.amrdec.army.mil/safe2/ on the World Wide Web.

A DD Form 250 shall accompany only the FRC version submission of this CDRL.

1. DATA ITEM NO: A044

2. TITLE OF DATA ITEM: Digital Technical Information for Page-Based Technical Manuals

3. SUBTITLE: Depot Maintenance Work Requirements (DMWR)

4. AUTHORITY (Date of Acq Document No.): MIL-STD-45001-2B or later rev.

5. CONTRACT REFERENCE: C.14.3.1.1 and C.14.3.1.1.1

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Tailoring: As clarified and tailored by Attachment 0010, Technical Publications

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All Draft Equipment Publication (DEP), Final Draft Equipment Publication (FDEP) and Final Reproducible Copy (FRC) copies shall

be submitted electronically via e-mail to the addressee's e-mail addresses listed in Work Directive(s). Also, final copies of all

digital master files and uncompiled source files for each DMWR shall be submitted electronically via e-mail to the addressee's e-mail

addresses listed in Work Directive(s). Copies too large to e-mail shall be sent via the AMRDEC Safe Access File Exchange (SAFE) Web

Application as ISO image files to the e-mail addresses listed in Work Directive(s). The AMRDEC SAFE Web Application Universal Resource

Locator (URL) is https://safe.amrdec.army.mil/safe2/ on the World Wide Web.

A DD Form 250 shall accompany only the FRC version submission of this CDRL.

1. DATA ITEM NO: A045

2. TITLE OF DATA ITEM: Digital Technical Information for Page-Based Technical Manuals

3. SUBTITLE: National Maintenance Work Requirements (NMWR)

4. AUTHORITY (Date of Acq Document No.): MIL-STD-45001-2B or later rev.

5. CONTRACT REFERENCE: C.14.3.1.1 and C.14.3.1.1.1

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. AMSTA-LCG-L

C. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

 28

W56HZV-13-R-0189



PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

Exhibit A

Tailoring: As clarified and tailored by Attachment 0010, Technical Publications

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All Draft Equipment Publication (DEP), Final Draft Equipment Publication (FDEP) and Final Reproducible Copy (FRC) copies shall

be submitted electronically via e-mail to the addressee's e-mail addresses listed in Work Directive(s). Also, final copies of all

digital master files and uncompiled source files for each NMWR shall be submitted electronically via e-mail to the addressee's e-mail

addresses listed in Work Directive(s). Copies too large to e-mail shall be sent via the AMRDEC Safe Access File Exchange (SAFE) Web

Application as ISO image files to the e-mail addresses listed in Work Directive(s). The AMRDEC SAFE Web Application Universal Resource

Locator (URL) is https://safe.amrdec.army.mil/safe2/ on the World Wide Web.

A DD Form 250 shall accompany only the FRC version submission of this CDRL.

1. DATA ITEM NO: A046

2. TITLE OF DATA ITEM: Digital Technical Information for Page-Based Technical Manuals

3. SUBTITLE: Modification Work Orders (MWO)

4. AUTHORITY (Date of Acq Document No.): MIL-STD-45001-2B or later rev.

5. CONTRACT REFERENCE: C.14.3.1.1 and C.14.3.1.1.1

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. AMSTA-LCG-L

C. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Tailoring: As clarified and tailored by Attachment 0010, Technical Publications

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All Draft Equipment Publication (DEP), Final Draft Equipment Publication (FDEP) and Final Reproducible Copy (FRC) copies shall

be submitted electronically via e-mail to the addressee's e-mail addresses listed in Work Directive(s). Also, final copies of all

digital master files and uncompiled source files for each MWO shall be submitted electronically via e-mail to the addressee's e-mail

addresses listed in Work Directive(s). Copies too large to e-mail shall be sent via the AMRDEC Safe Access File Exchange (SAFE) Web

Application as ISO image files to the e-mail addresses listed in Work Directive(s). The AMRDEC SAFE Web Application Universal Resource

Locator (URL) is https://safe.amrdec.army.mil/safe2/ on the World Wide Web.

A DD Form 250 shall accompany only the FRC version submission of this CDRL.

1. DATA ITEM NO: A047

2. TITLE OF DATA ITEM: Digital Technical Information for Page-Based Technical Manuals
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3. SUBTITLE: Battle Damage Assessment and Repair (BDAR) Manuals (-BD)

4. AUTHORITY (Date of Acq Document No.): MIL-STD-45001-2 w/CH3 or later rev.

5. CONTRACT REFERENCE: C.14.3.1.1 and C.14.3.1.1.1

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL, AMSTA-LCG-L

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Tailoring: As clarified and tailored by Attachment 0010, Technical Publications

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All Draft Equipment Publication (DEP), Final Draft Equipment Publication (FDEP) and Final Reproducible Copy (FRC) copies shall

be submitted electronically via e-mail to the addressee's e-mail addresses listed in Work Directive(s). Also, final copies of all

digital master files and uncompiled source files for each BDAR Manual shall be submitted electronically via e-mail to the addressee's

email addresses listed in Work Directive(s). Copies too large to e-mail shall be sent via the AMRDEC Safe Access File Exchange (SAFE)

Web Application as ISO image files to the e-mail addresses listed in Work Directive(s). The AMRDEC SAFE Web Application Universal

Resource

Locator (URL) is https://safe.amrdec.army.mil/safe2/ on the World Wide Web.

A DD Form 250 shall accompany only the FRC version submission of this CDRL.

1. DATA ITEM NO: A048

2. TITLE OF DATA ITEM: Digital Technical Information for Page-Based Technical Manuals

3. SUBTITLE: Hand Receipts (-HR)

4. AUTHORITY (Date of Acq Document No.): MIL-STD-45001-2B or later rev.

5. CONTRACT REFERENCE: C.14.3.1.1 and C.14.3.1.1.1

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL, AMSTA-LCG-L

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Tailoring: As clarified and tailored by Attachment 0010, Technical Publications

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-
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SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All Draft Equipment Publication (DEP), Final Draft Equipment Publication (FDEP) and Final Reproducible Copy (FRC) copies shall

be submitted electronically via e-mail to the addressee's e-mail addresses listed in Work Directive(s). Also, final copies of all

digital master files and uncompiled source files for each Hand Receipt shall be submitted electronically via e-mail to the addressee's

email addresses listed in Work Directive(s). Copies too large to e-mail shall be sent via the AMRDEC Safe Access File Exchange (SAFE)

Web Application as ISO image files to the e-mail addresses listed in Work Directive(s). The AMRDEC SAFE Web Application Universal

Resource

Locator (URL) is https://safe.amrdec.army.mil/safe2/ on the World Wide Web.

A DD Form 250 shall accompany only the FRC version submission of this CDRL.

1. DATA ITEM NO: A049

2. TITLE OF DATA ITEM: Technical Manual Validation Plan

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-TMSS-81818

5. CONTRACT REFERENCE: C.14.3.1.1.6 (c)

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL, AMSTA-LCG-L

B. COPIES: DRAFT: 2 FINAL: 2

15. TOTAL: 4

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All copies to be delivered in a Microsoft compatible electronic format with edit capability. All copies shall be submitted

electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A050

2. TITLE OF DATA ITEM: Technical Manual Validation Certificate3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-TMSS-81819

5. CONTRACT REFERENCE: C.14.3.1.1.6 (c)

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: N/A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL, AMSTA-LCG-L

B. COPIES: DRAFT: 0 FINAL: 2
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15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All copies shall be submitted electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A051

2. TITLE OF DATA ITEM: Logistics Management Information (LMI) Data Product

3. SUBTITLE: Packaging Data Products

4. AUTHORITY (Date of Acq Document No.): DI-SESS-81758

5. CONTRACT REFERENCE: C.14.3.2.1 & C.14.3.2.1.1.2

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL, AMSTA-LCG-L

B. COPIES: DRAFT: 2 FINAL: 2

15. TOTAL: 4

16. REMARKS:

Tailoring: As clarified and tailored by Attachment 0011, Logistics Product Data  Packaging Data and Attachment 0012, Incoming

Transaction Format.

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All copies shall be submitted electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A052

2. TITLE OF DATA ITEM: Special Packaging Instructions (SPI)

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-PACK-80121C

5. CONTRACT REFERENCE: C.14.3.2.1.2

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

 32

W56HZV-13-R-0189



PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

Exhibit A

A. ADDRESSEES: SFAE-GCS-FL, AMSTA-LCG-L

B. COPIES: DRAFT: 2 FINAL: 2

15. TOTAL: 4

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All copies shall be submitted electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A053

2. TITLE OF DATA ITEM: Shipment and Storage Instructions for Combat Vehicles

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): OT-93-12265

5. CONTRACT REFERENCE: C.14.3.2.1.4, C.14.3.2.1.5.3

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL, AMSTA-LCG-L

B. COPIES: DRAFT: 2 FINAL: 2

15. TOTAL: 4

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All copies to be delivered in a Microsoft compatible electronic format with edit capability. All copies shall be submitted

electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A054

2. TITLE OF DATA ITEM: Container Design Retrieval System (CDRS) Search Request

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): DI-PACK-80683A

5. CONTRACT REFERENCE: C.14.3.2.1.5 & C.14.3.2.1.5.3

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

 33

W56HZV-13-R-0189



PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

Exhibit A

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL, AMSTA-LCG-L

B. COPIES: DRAFT: 2 FINAL: 2

15. TOTAL: 4

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All copies to be delivered in a Microsoft compatible electronic format with edit capability. All copies shall be submitted

electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A055

2. TITLE OF DATA ITEM: Special Equipment Repairable Items List

3. SUBTITLE: Candidate List of Items Recommended for Long Life Reusable Containers (LLRC)

4. AUTHORITY (Date of Acq Document No.): DI-ILSS-80870

5. CONTRACT REFERENCE: C.14.3.2.1.5.2

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL, AMSTA-LCG-L

B. COPIES: DRAFT: 2 FINAL: 2

15. TOTAL: 4

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All copies to be delivered in a Microsoft compatible electronic format with edit capability. All copies shall be submitted

electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A056

2. TITLE OF DATA ITEM: Training Materials

3. SUBTITLE: Student Training Administration/Completion Report

4. AUTHORITY (Date of Acq Document No.): DI-ILSS-80872

5. CONTRACT REFERENCE: C.14.3.5.2

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: NO

8. APP CODE: N/A

9. DIST. STATEMENT REQUIRED: D (See Block 16)
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10. FREQUENCY: ASREQ

11. AS OF DATE: N/A

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL, EACH STUDENT *

B. COPIES: DRAFT: 1 REG: 1 FINAL: 1

15. TOTAL: 3

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

The Government will provide a roster of scheduled personnel for administration.

The contractor shall submit via e-mail by the close of business on the first day of each class a verified list of students in attendance

that morning.

The contractor shall submit a roster of students completing the course and all course critiques to the Government within 10 days after

each class is completed. The contractor shall ensure there is one course critique for every student on the completion roster.

Block 14: All copies shall be submitted electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

The contractor shall present each student completing the course with a Certificate of Training at the end of the class.

1. DATA ITEM NO: A057

2. TITLE OF DATA ITEM: Training Materials

3. SUBTITLE: Course Control Outline/Documentation

4. AUTHORITY (Date of Acq Document No.): DI-ILSS-80872

5. CONTRACT REFERENCE: C.14.3.5.4

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: DD

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: The contractor shall prepare and deliver all training material in Microsoft compatible electronic format with edit capability.

All copies shall be submitted electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

A DD Form 250 shall accompany only the final submission of this CDRL.
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1. DATA ITEM NO: A058

2. TITLE OF DATA ITEM: Training Materials

3. SUBTITLE: Instructor Lesson Plans & Student Guides

4. AUTHORITY (Date of Acq Document No.): DI-ILSS-80872

5. CONTRACT REFERENCE: C.14.3.5.4

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: DD

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL, EACH STUDENT *

B. COPIES: DRAFT: 1 REG: 1 FINAL: 2

15. TOTAL: 4

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: DISTRIBUTION STATEMENT D: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense

and U.S. DoD Contractors only (Reason: Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).

Other request shall be referred to PM AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: The contractor shall prepare and deliver all training material in Microsoft compatible electronic format with edit capability.

All copies shall be submitted electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

A DD Form 250 shall accompany only the final submission of this CDRL.

A copy of all training materials used to teach the course shall be provided to each student completing the course in hard copy and on

CDROM.

The copies of the training material are to be included in the price of a class.

1. DATA ITEM NO: A059

2. TITLE OF DATA ITEM: Test Support Package Component List

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): AR 73-1

5. CONTRACT REFERENCE: C.14.4.3.1

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: DD

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. COPIES: DRAFT: 1 FINAL: 1

15. TOTAL: 2

16. REMARKS:

Tailoring: Contractor format is acceptable.

Block 9: DISTRIBUTION STATEMENT D: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors

only (Reason: AdministrativLLED) (DATE OF DETERMINATION:  7 APRIL 2014).  OTHER REQUESTS SHALL BE REFERRED TO PM-AFV, US ARMY TACOM,

ATTN: SFAE-GCS-F, 6501 EAST 11 MILE ROAD, WARREN, MI 48397.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-
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SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: As listed in Work Directive(s).

Block 14: All copies to be delivered in a Microsoft compatible electronic format with edit capability. All copies shall be submitted

electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A060

2. TITLE OF DATA ITEM: Test Support Package

3. SUBTITLE:

4. AUTHORITY (Date of Acq Document No.): AR 73-1

5. CONTRACT REFERENCE: C.14.4.3.2

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: LT

8. APP CODE: N/A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE:  O

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL

B. COPIES: DRAFT: 0 REG: 1 FINAL: 0

15. TOTAL: 1

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors

only (Reason: Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be

referred to PM AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 12 and 13: To be delivered to the test site 30 days prior to start of test and notify test team of delivery.

1. DATA ITEM NO: A061

2. TITLE OF DATA ITEM: Contract Field Service Report

3. SUBTITLE: Field Service Reports

4. AUTHORITY (Date of Acq Document No.): DI-MGMT-81238

5. CONTRACT REFERENCE: C.14.4.3.3.2

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL, AMSTA-LCG-L

B. COPIES: DRAFT: 0 FINAL: 2

15. TOTAL: 2

16. REMARKS:

Tailoring: Regarding DI-MGMT-81238, delete paragraphs 10.1, 10.2.16, and 10.2.19. The contractor shall submit a report of all FSR

activity in their own format containing the information required in 10.2.1 through 10.2.15. The contractor may add but shall not change

or delete data and information submitted by Field Service Representatives (FSR).
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Blocks 7 and 8: The Work Directive(s) calling up the FSR effort will specify the approving official for each report.

Block 9: DISTRIBUTION STATEMENT D: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors

only (Reason: Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be

referred to PM AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 11, 12 and 13: Each FSR is required to submit a weekly summary of their activity. The contractor shall submit the reports,

with any summary data and information within seven days after the close of each business week for routine reports. For damaged or

nonrepairable equipment, or situations that may lead to or resulted in serious injury or loss of life, the contractor shall notify the

Government by most expeditious means, and submit a follow-up report within 24 hours.

Block 14: All copies shall be submitted electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A062

2. TITLE OF DATA ITEM: Report of Shipping (Item) and Packaging Discrepancy

3. SUBTITLE: Supply Discrepancy Reports

4. AUTHORITY (Date of Acq Document No.): DI-MGMT-80503

5. CONTRACT REFERENCE: C.14.5.1.6

6. REQUIRING OFFICE: SFAE-GCS-FL

7. DD250 REQ: LT

8. APP CODE: A

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE: See Block 16

12. DATE OF FIRST SUB: See Block 16

13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-FL, AMSTA-LCG-L

B. COPIES: DRAFT: 2 FINAL: 2

15. TOTAL: 4

16. REMARKS:

Block 9: DISTRIBUTION STATEMENT D: Distribution authorized to Department of Defense and U.S. DoD Contractors only (Reason:

Administrative and Operational Use; Export Controlled) (Date of determination: 7 April 2014).  Other request shall be referred to PM

AFV, PEO GCS, ATTN: SFAE-GCS-F, 6501 East 11 Mile Road, Warren, MI 48397-5000.

WARNING: THIS DOCUMENT CONTAINS TECHNICAL INFORMATION WHOSE EXPORT IS RESTRICTED BY THE ARMS CONTROL ACT (TITLE 22, U.S.C. SEC. 2751, ET-

SEQ.) OR THE EXPORT ADMINISTRATION ACT OF 1979 (TITLE 50, U.S.C. APP. 2401 ET-SEQ.), AS AMENDED.  VIOLATIONS OF THESE EXPORT LAWS ARE

SUBJECT TO SEVERE CRIMINAL PENALTIES.  DISSEMINATE IN ACCORDANCE WITH PROVISIONS OF DOD DIRECTIVE 5230.25.  DESTROY BY SHREDDING OR

TEARING TO MAKE UNREADABLE, WHEN NO LONGER NEEDED.

Blocks 10, 12 and 13: As listed in Work Directive(s).

Block 14: All copies shall be submitted electronically via e-mail to addressee's e-mail addresses listed in Work Directive(s).

1. DATA ITEM NO: A063

2. TITLE OF DATA ITEM: SOFTWARE DATA

3. SUBTITLE: SEE BLK 16

4. AUTHORITY (Date of Acq Document No.): BLK 16

5. CONTRACT REFERENCE: See Block 16

6. REQUIRING OFFICE: SFAE-GCS-ABCT-S

7. DD250 REQ:

8. APP CODE:

9. DIST. STATEMENT REQUIRED: D (See Block 16)

10. FREQUENCY: See Block 16

11. AS OF DATE:

12. DATE OF FIRST SUB: See Block 16
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13. DATE OF SUBS.SUB: See Block 16

14. DISTRIBUTION

A. ADDRESSEES: SFAE-GCS-ABCT-S, AMSRD-RDMR-BA

B. COPIES: DRAFT: 2 FINAL: 2

15. TOTAL: 4

16. REMARKS:

Blocks 3 and 4:

System/Subsystem Specification (SSS): DI-IPSC-81431A

System/Subsystem Design Description (SSDD): DI-IPSC-81432A

Interface Control Document (ICD): DI-CMAN-81248A

Interface Requirement Specification (IRS): DI-IPSC-81434A

Software Design Description (SDD): DI-IPSC-81435A

Interface Design Description (IDD): DI-IPSC-81436A

Software Development Plan (SDP): DI-IPSC-81427A

Software Requirement Specification (SRS): DI-IPSC-81433A

Database Design Description (DBDD): DI-IPSC-81437A

Software Test Plan (STP): DI-IPSC-81438A

Software Test Description (STD) and procedures: DI-IPSC-81439A

Software Test Report (STR): DI-IPSC-81440A

Software Product Specification (SPS): DI-IPSC-81441A

Software Version Description (SVD): DI-IPSC-81442A

Software User Manual (SUM): DI-IPSC-81443A

Software Input/Output Manual (SIOM): DI-IPSC-81445A

Firmware Support Manual (FSM): DI-IPSC-81448A

Software Transition Plan (STrP): DI-IPSC-81429A

Software Configuration Management Plan (SCMP): DI-CIMAN-80858B

Software Quality Assurance Plan (SQAP): IEEE-730-2002

Software Safety-Related Risk Assessment/Analysis (SSRRA): DI-MISC-80711A

Software Metrics: DI-MISC-80711A

Software Architecture: DI-MISC-80711A

Software Corrective Action Plan (SCAP): DI-MISC-80711A

Lifecycle Software Support Plan (LSSP): IEEE-12207

Model and Simulation Plan (MSL): DI-MSSM-81751

System Integration Lab Plan (SILP): DI-MISC-80711A

Computer Software Product End Item (CSPEI): DI-MCCR-80700

Computer Operation Manual (COM): DI-IPSC-81446A

Software Development Folders (SDF): DI-MISC-80711A

CMMI Level 3 Certification: DI-MISC-80711A

Software Review Meetings: Agendas and Minutes: DI-MISC-80711A

Audit Reports: DI-MISC-80711A

Software Discrepancy Reports: DI-MISC-80711A

VVID Information Paper and Software TacFile: DI-MISC-80711A

Block 5:  C.4.2.6, C.5.8, C.7.1.2, C.7.1.3, C.7.1.5, C.7.1.6, C.7.1.8, C.7.1.11.1.1, C.7.1.11.1.2, C.7.1.11.1.4, C.7.1.11.1.5,

C.7.1.11.1.6, C.7.1.11.1.7, C.7.1.11.1.8, C.7.1.11.1.9, C.7.1.11.1.10, C.7.1.11.1.11, C.7.1.11.1.12, C.7.1.11.1.13, C.7.1.11.1.14,

C.7.1.11.1.15, C.7.1.11.1.16, C.7.1.11.1.17, C.7.1.11.1.18, C.7.1.11.1.19, C.7.1.11.1.20, C.7.1.11.1.21, C.7.2.1, C.7.2, C.7.2.2,

C.7.2.3, C.7.2.3.2,  C.7.4, C.7.5

Blocks 10, 12, and 13: The pertinent information will be specified in Work Directive(s) written against the base contract. For PM

AFV/Bradley Software Support please contact Karen LaFond: 586-282-2299: karen.a.lafond2.civ@mail.mil or Jack Platt: 586-282-7912:

jack.l.platt.civ@mail.mil

See additional Block 16 remarks on next page.

Block 14: Full office symbol for AMRDEC-SED is AMSRD-RDMR-BAQ (Huntsville, AL).

US Army Missle Command, ATTN: RDMR-BAQ (Ms. Beth Deese), Building 6264, Hackberry Rd, Redstone Arsenal, AL 35898, Email:

beth.l.deese.civ@mail.mil

Block 15: The total number of copies is: 2 each for 35 above items or 70 total.
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ATTACHMENT 0001

CONTRACT SECURITY CLASSIFICATION SPECIFICATION (DD 254)

*Attachment 0001 can be found as a separate attachment enclosed with the Contract.
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ATTACHMENT 0002

M2/M3 ODS-SA AND M7 BFIST SA- PERFORMANCE SPECIFICATIONS

*Attachment 0002 can be found in a separate attachment enclosed with the contract

  1

W56HZV-13-R-0189



PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

Attachment 0003

ATTACHMENT 0003

A3 BFIST AND EXTERNAL POWERED WEAPON VEHICLE

*Attachment 0003 can be found in a separate attachment enclosed with the Contract
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ATTACHMENT 0004

SMALL BUSINESS SUBCONTRACTING PLAN

*Attachment 0004 will be incorporated at time of award.
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  W56HZV-14-C-XXXX

ATTACHMENT 0005 -  GFP/GFM/GFE TRANSFER

VEHICLE                                                                                                                     CONTRACT

SERIAL NO.            DESCRIPTION               PART NO.                  NSN                         UM     QTY         TRANSFER FROM

2ADR6001Y             M2 ODS-SA VEHICLE                                          2350015653460          EA       1       W56HZV13C0018

2ADR6002Y             M2 ODS-SA VEHICLE                                          2350015653460          EA       1       W56HZV13C0018

2ADR6003Y             M2 ODS-SA VEHICLE                                          2350015653460          EA       1       W56HZV13C0018

2ADR6004Y             M2 ODS-SA VEHICLE                                          2350015653460          EA       1       W56HZV13C0018

2ADR6005Y             M2 ODS SA VEHICLE                                          2350015653460          EA       1       W56HZV13C0018

7ADR6001Y             M7 BFIST SA VEHICLE                87T0185                2350015725988         EA       1       W56HZV13C0018

7ADR6002Y             M7 BFIST SA VEHICLE                87T0185                 2350015725988          EA       1       W56HZV13C0018

7ADR6028Y             M7 BFIST SA VEHICLE                87T0185                 2350015725988          EA       1       W56HZV13C0018

7ADR6004Y             M7 BFIST SA VEHICLE                                        2350015725988          EA       1       W56HZV13C0018

7AGR0100Y             A3 BFIST FS3                       87T0182                 2350015639444          EA       1       W56HZV13C0018

7AGR0131Y             A3 BFIST FS3                       87T0182                 2350015639444          EA       1       W56HZV13C0018

7AGR0205Y             A3 BFIST FS3                       87T0182                 2350015639444          EA       1       W56HZV13C0018

7ADR6035Y             M7 BFIST SA VEHICLE                87T0185                2350-01-572-5988        EA       1       W56HZV13C0018

7AGR0232Y             A3 BFIST SA VEHICLE                87T0185                2350-01-563-9444        EA       1       W56HZV13C0018

7AGR6045Y             M7 BFIST SA                        87T0185                 2350015725988          EA       1       W56HZV13C0018

7AGR6046Y             M7 BFIST SA                        87T0185                 2350015725988          EA       1       W56HZV13C0018

7ADR6003Y             M7 BFIST SA                        87T01585               2520-01-572-5988        EA       1       W56HZV13C0018

7AGR0117Y             A3 BFIST FS3                       87T0182                 2350015639444          EA       1       W56HZV13C0018

                      SCU-II KIT                         AN/GYK/5               7010-01-496-136         EA      16       W56HZV13C0018

                      A3 BFIST BLUE FORCE TRACKI         57K6591                                        EA       7       W56HZV13C0018

                      INC POWER CABLE                   A3014040-9              5995-01-300-9324        EA       7       W56HZV13C0018

                      MOUNT ADAPTER, DAGR              987-5007-001                                     EA       7       W56HZV13C0018

                      KGV-72 KIT                      $13,020,368.00                                    EA       9       W56HZV13C0018

                      AM-7239E/VRC VAA WITH INC        AM-7239E/VRC             5895-01-444-1218        EA      14       W56HZV13C0018

                      AMPLIFIER, RADIO                 AM-7238B/VRC             5859-01-407-2627        EA      14       W56HZV13C0018

                      RF CABLE, W2                    A3013824-21-3                                     EA      28       W56HZV13C0018

                      POWER AMP DATA CABLE             CX-13291/VRC                                     EA       7       W56HZV13C0018

                      POWER AMP POWER CABLE            CX-13303/VRC                                     EA       7       W56HZV13C0018

                      MT-6353/VRC POWER AMP MOUNT BASE                          5975-01-235-1962        EA       7       W56HZV13C0018

                      VAA MOUNTING BASE                 A3013367-1              5975-01-188-8873        EA      14       W56HZV13C0018

                      VAA power cable                   A3014040-9              5995-01-300-9324        EA      14       W56HZV13C0018

                      SINCGARS R-Ts                   RT-1523E (C)/U            5820-01-444-1219        EA      28       W56HZV13C0018

                      CABLE ASSEMBLY, W4, SPECIA         A3255571               5995-01-426-6728        EA      14       W56HZV13C0018

                      DAGR                              AN/PSN-13               5825-01-516-8038        EA       7       W56HZV13C0018

                      ANTENNAS                         AN/VRC-3900                                      EA      14       W56HZV13C0018

                      HPU-II (HULL PROCESSOR UNI      $12,470,931.00                                    EA      45       W56HZV13C0018

                      FCP-II (FIRE CONTROL PROCE       12479315-01                                      EA      21       W56HZV13C0018

                      GPP-II (GENERAL PURPOSE PR       12479314-01                                      EA      24       W56HZV13C0018

                      BUSK II KITS                                                                      EA       1       W56HZV13C0018

                      HOT BOX                            57K4837                                        EA       1       W56HZV13C0018

                      AFES                               57K6372                                        EA       1       W56HZV13C0018

                      BASS SEATS                         57K4825                                        EA       1       W56HZV13C0018

                      ACS                                57K4824                                        EA       1       W56HZV13C0018

                      TRAINING DEVICE           2031920-1-0062                                          EA       1       W56HZV13C0018

                      TRAINING DEVICE           11836260-GFM                                            EA       1       W56HZV13C0018

                      TRAINING DEVICE           11836170-GFM                                            EA       1       W56HZV13C0018

                      7.62MM MACHINE GUN        M60-25372R                                              EA       1       W56HZV13C0018

                      POWER SUPPLY              0629A00446                                              EA       1       W56HZV13C0018

                      FUEL PUMP TESTER          12471160-01-USA                                         EA       1       W56HZV13C0018

                      FUEL PUMP TESTER          12471160-02-USA                                         EA       1       W56HZV13C0018

                      FUEL PUMP TESTER          12471160-03-USA                                         EA       1       W56HZV13C0018

                      FUEL PUMP TESTER          12471160-04-USA                                         EA       1       W56HZV13C0018

                      2007 FP MONITOR DELL      66S-2NWL                                                EA       1       W56HZV13C0018

                      2007 FP MONITOR DELL      66S-2NYL                                                EA       1       W56HZV13C0018

                      HOTSY HOT WATER PRESSURE W76296                                                   EA       1       W56HZV13C0018

                      HOTSY HOT WATER PRESSURE W76297                                                   EA       1       W56HZV13C0018

                      HOTSY HOT WATER PRESSURE W78726                                                   EA       1       W56HZV13C0018
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                      HOTSY HOT WATER PRESSURE W78728                                                   EA       1       W56HZV13C0018

                      RACK                      93B7076-09                                              EA       1       W56HZV13C0018

                      RACK                      93B7076-10                                              EA       1       W56HZV13C0018

                      POWER PACK STAND          12298097-001                                            EA       1       W56HZV13C0018

                      POWER PACK STAND          12298097-003                                            EA       1       W56HZV13C0018

                      TURRET STAND              12298099-001                                            EA       1       W56HZV13C0018

                      TURRET STAND              12298099-002                                            EA       1       W56HZV13C0018

                      ENGINE SLING              12350701-001                                            EA       1       W56HZV13C0018

                      ENGINE SLING              12350701-002-USA                                        EA       1       W56HZV13C0018

                      TURRET RUNOUT TOOL        SK4271538-USA                                           EA       1       W56HZV13C0018

                      POWER SUPPLY              120062-001-11F1269FB                                  EA         1       W56HZV13C0018

                      ELECTRONIC INTERFACE ASSY 12309749-90010                                        EA         1       W56HZV13C0018

                      MEMORY MODULE-FVS         12309755-0358                                         EA         1       W56HZV13C0018

                      MEMORY MODULE-FVS         12309756-0338                                         EA         1       W56HZV13C0018

                      MOTOR MOUNT               12309757-91015                                        EA         1       W56HZV13C0018

                      TURRET DRIVE ACCESS STE-M112310079-0005                                         EA         1       W56HZV13C0018

                      TURRET ELECT ACCESS STE-MI12328354-0005                                         EA         1       W56HZV13C0018

                      TEST CABLE/ADAPTERS STE-M112328401-112                                          EA         1       W56HZV13C0018

                      DSTA UNIT -FVS            12355585-86230                                        EA         1       W56HZV13C0018

                      TEST CABLES/SIMULATORS STE1236038-0038                                          EA         1       W56HZV13C0018

                      CABLE ASSY                12596869-117                                          EA         1       W56HZV13C0018

                      MILES XX1 M2A2/A3/M3 BRADL2031920-1-0063                                        SET        1       W56HZV13C0018

                      ADMAS BUS DATE RECORDER   42310025-7010                                         EA         1       W56HZV13C0018

                      ADMAS BUS DATE RECORDER   42310025-7015                                         EA         1       W56HZV13C0018

                      Keyboard   DSESTS WORKBENC4394040-87001                                         EA         1       W56HZV13C0018

                      KEYBOARD DSESTS WORKBENCH 4394040-87001                                         EA         1       W56HZV13C0018

                      OIU OPERATOR INTERFACE UNI4394381-86074                                         EA         1       W56HZV13C0018

                      COMMUNICATOR SET                                       4910-01-135-4391-17467   EA         1       W56HZV13C0018

                      COMMUNICATOR SET                                        4910-01-135-4391-NSN    EA         1       W56HZV13C0018

                      GUN SIMULATOR                                           4910-01-271-1464-255    EA         1       W56HZV13C0018

                      GUN SIMULATOR                                           4910-01-271-1464-260    EA         1       W56HZV13C0018

                      GUN SIMULATOR                                           4910-01-271-1464-261    EA         1       W56HZV13C0018

                      GUN SIMULATOR                                           4910-01-271-1464-265    EA         1       W56HZV13C0018

                      VEHICLE TEST METER                                        6625-01-271-7842      EA         1       W56HZV13C0018

                      MSD COMPUTER WITH 1553 CAR714000-1-MSD-V2-000024                                EA         1       W56HZV13C0018

                      MSD COMPUTER WITH 1553 CAR714000-5-MSD-V2-001213                                EA         1       W56HZV13C0018

                      FACTS  TEST STATION  WORK DSESTS-001                                            EA         1       W56HZV13C0018

                      PRECISION GUNNERY SYSTEM (DVC 17-172/10-DD9822                                  SET        1       W56HZV13C0018

                      PRECISION GUNNERY SYSTEM (DVC 17-172/3-000000                                   SET        1       W56HZV13C0018

                      GUN SIMULATOR             GS12335670-0276                                       EA         1       W56HZV13C0018

                      MISSILE TUBE              MTC12328317-GFM-0005                                  EA         1       W56HZV13C0018

                      MISSILE TUBE              MTC8750010-0004                                       EA         1       W56HZV13C0018

                      STE/ICE ANALYSER          2389409                                               EA         1       W56HZV13C0018

                      ANTENNA                   013-1981-020-GFE                                      EA         1       W56HZV13C0018

                      REMOTE ANTENNA 2 (RA-2) RO013-1981-020-GFM                                      EA         1       W56HZV13C0018

                      1553 BUS TERMINATORS W/ .710-06403-025                                          EA         2       W56HZV13C0018

                      SEAT FRAMES VENDOR: ARMORW105-200500-001                                        EA         1       W56HZV13C0018

                      GAUGE ASSEMBLY  VENDOR: AR105-200587-001                                        EA         4       W56HZV13C0018

                      GAUGE ASSEMBLY  VENDOR: AR105-200587-001                                        EA        24       W56HZV13C0018

                      GAUGE ASSEMBLY  VENDOR: AR105-200587-001                                        EA        50       W56HZV13C0018

                      EA TROOP GO NO GO GAUGE   105-200600-001                                        EA         3       W56HZV13C0018

                      CONTAINER, 25MM AMMUNITION12385319                                              EA         1       W56HZV13C0018

                      CONTAINER, 25MM AMMUNITION12385319                                              EA         6       W56HZV13C0018

                      COLOR FLAT PANEL DISPLAY  12466033-4-S/N-ESB-G0080-GFM                          EA         1       W56HZV13C0018

                      PLATE, BFT ANTENNA        12466206                                              EA         1       W56HZV13C0018

                      HARNESS WIRING (IW74)     12466212                                              EA         1       W56HZV13C0018

                      DVDB ASSEMBLY (CMED)      12484070                                              EA         3       W56HZV13C0018

                      WIRING HARNESS, SINCGARS T12484359                                              EA         2       W56HZV13C0018

                      BRACKET, MOUNTING, BFT ANT12511229                                              EA        11       W56HZV13C0018

                      BRACKET, MOUNTING, BFT ANT12511229                                              EA         1       W56HZV13C0018

                      SPACER                    12516892                                              EA         1       W56HZV13C0018

                      WELDMENT, APPLIQUE KB HOLD12516895                                              EA         1       W56HZV13C0018

                      PLATE                     12516897                                              EA         1       W56HZV13C0018
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                      BRACKET, MOUNT, DAGR, RIGH12516898                                              EA         1       W56HZV13C0018

                      PLATE, GPS ANTENNA        12517307                                              EA         1       W56HZV13C0018

                      DRIVER'S MCU, POWER HARNES12517630                                              EA         6       W56HZV13C0018

                      DIGITAL ELECTRONIC CONTROL12900708                                              EA         1       W56HZV13C0018

                      ASSEMBLY, TRAVERSE RESOLVE12956633                                              EA         1       W56HZV13C0018

                      GEARBOX ASSEMBLY, GUN RESO12956685                                              EA         1       W56HZV13C0018

                      GUNNER'S HANDSTATION (GHS)12976176-20                                           EA         1       W56HZV13C0018

                      COMMANDER'S HANDSTATION (C12976221-20                                           EA         2       W56HZV13C0018

                      CHS                       12976221-20-1006-GFM                                  EA         1       W56HZV13C0018

                      HANDSTATION, COMMAND      12976221-20-GFE                                       EA         2       W56HZV13C0018

                      COMMANDER'S HANDSTATION (C12976221-21                                           EA         1       W56HZV13C0018

                      TDCU                      12976373-2-GD0896-GFM                                 EA         1       W56HZV13C0018

                      TDCU                      12976373-2-GD1005-GFM                                 EA         1       W56HZV13C0018

                      RESOLVER, TRAVERSE POSITIO12976452                                              EA         1       W56HZV13C0018

                      HARNESS, (2W423)          12994828                                              EA         1       W56HZV13C0018

                      DOOR, ACCESS LEFT         13015075                                              EA         1       W56HZV13C0018

                      PLATE                     13015075-6                                            EA         1       W56HZV13C0018

                      COVER, ACESS, TOP         13015076                                              EA         3       W56HZV13C0018

                      HOUSING. TARGETING ACQUIST13015078                                              EA         1       W56HZV13C0018

                      COVER, ACCESS, LDM        13020205                                              EA         3       W56HZV13C0018

                      BRACKET, RETAINING, DOOR  13020206                                              EA         8       W56HZV13C0018

                      BRACKET,ACTUATOR DOOR     13020207                                              EA         3       W56HZV13C0018

                      PIN, QUICK RELEASE        13020208-1                                            EA         3       W56HZV13C0018

                      HINGE, LENS COVER         13020209                                              EA         1       W56HZV13C0018

                      HANDLE, DOOR              13020210                                              EA         1       W56HZV13C0018

                      COVER, FANS, COOLING      13020211                                              EA         4       W56HZV13C0018

                      BRACKET, MOUNT            13020245                                              EA         7       W56HZV13C0018

                      CABLE, 2W803              13020265                                              EA         3       W56HZV13C0018

                      WIRING HARNESS, BFT W/T1ED13020331                                              EA         4       W56HZV13C0018

                      WIRING HARNESS, BFT W/T1ED13020331                                              EA         4       W56HZV13C0018

                      WIRING HARNESS, BFT W/T1ED13020332                                              EA         4       W56HZV13C0018

                      WIRING HARNESS, BFT W/T1ED13020332                                              EA         4       W56HZV13C0018

                      WIRING HARNESS, BFT W/T1ED13020333                                              EA         3       W56HZV13C0018

                      WIRING HARNESS, BFT W/T1ED13020363                                              EA         2       W56HZV13C0018

                      WIRING HARNESS, BFT W/T1ED13020364                                              EA         2       W56HZV13C0018

                      WIRING HARNESS, (2W444)   13020372                                              EA         6       W56HZV13C0018

                      WIRING HARNESS, (2W444)   13020372                                              EA         1       W56HZV13C0018

                      WIRING HARNESS, (2W445)   13020374                                              EA         6       W56HZV13C0018

                      WIRING HARNESS, (2W445)   13020374                                              EA         1       W56HZV13C0018

                      ACTUATOR, DOOR            13023199                                              EA         1       W56HZV13C0018

                      ACTUATOR, LOCKING, REAR   13023200                                              EA         1       W56HZV13C0018

                      HARNESS (2W552)           13023288-GFM                                          EA         1       W56HZV13C0018

                      COMMANDER'S DATA ENTRY TOO13023329                                              EA         1       W56HZV13C0018

                      COMMANDER'S DATA ENTRY TOO13023329                                              EA         1       W56HZV13C0018

                      MODIFICATION KIT TURRET, R13024621                                              EA         3       W56HZV13C0018

                      MODIFICATION KIT TURRET, R13024621                                              EA        15       W56HZV13C0018

                      WIRING HARNESS (2A103W9A) 13024828                                              EA         2       W56HZV13C0018

                      MISSILE COMMAND SUBSYSTEMS13588703-R551726-GFM                                  EA         1       W56HZV13C0018

                      IBAS TARGET ACQUISTION    13620293-651885-GFM                                   EA         1       W56HZV13C0018

                      LDM CARRY BAG             20000230-9-GFE                                        EA         1       W56HZV13C0018

                      LDM TRANSPORT BAG         20000260-9-GFE                                        EA         1       W56HZV13C0018

                      LASER DESIGNATOR MODULE   20002000-19-GFM                                       EA         1       W56HZV13C0018

                      STOWAGE EQUIP FOR VEHICLE 2AGR0148Y-STOWAGE                                     EA         1       W56HZV13C0018

                      STOWAGE EQUIPMENT FOR VEHI2AGR0946Y-STOWAGE                                     EA         1       W56HZV13C0018

                      STOWAGE EQUIPMENT FOR VEHI2AGR0980Y-STOWAGE                                     EA         1       W56HZV13C0018

                      CABLE, SCU Y ADAPTER SINGC5995-01-513-4629-GFE                                  EA        11       W56HZV13C0018

                      TAS                       6452053-3-S/N650844-GFM-U                             EA         1       W56HZV13C0018

                      VEH TEARDOWN MATL         7AGR0189Y-IDR-01247-GFM-U                             EA         1       W56HZV13C0018

                      W2 CABLE                  881303-1-GFM                                          EA         1       W56HZV13C0018

                      KEYBOARD DATA ENTRY S/N V99800-07010-9005-GFE                                   EA         1       W56HZV13C0018

                      KEYBOARD                  9800-07010-9005-GFM                                   EA         2       W56HZV13C0018

                      COMPUTER, DIGITAL, S/N J5P9800-07060-9030-5PU186001-GFM                         EA         1       W56HZV13C0018

                      COMPUTER, DIGITAL S/N J5PU9800-07060-9030-5PU186910-GFM                         EA         1       W56HZV13C0018
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                      COMPUTER, DIGITAL (CPU)   9800-07060-9030-GFM                                   EA         1       W56HZV13C0018

                      COMPUTER, DIGITAL (CPU)   9800-07060-9030-GFM                                   EA         2       W56HZV13C0018

                      COMPUTER, DIGITAL (CPU)   9800-07060-9030-GFM                                   EA         5       W56HZV13C0018

                      COMPUTER, DIGITAL (CPU)   9800-07060-9030-GFM                                   EA         1       W56HZV13C0018

                      DISPLY UNIT               9800-07090-9007                                       EA         1       W56HZV13C0018

                      DISPLAY UNIT - S/N V4DU2129800-07090-9007-212746-GFM                            EA         1       W56HZV13C0018

                      DISPLAY UNIT S/N V4DU199769800-07090-9007-GFE                                   EA         1       W56HZV13C0018

                      DISPLY UNIT               9800-07090-9007-GFM                                   EA         1       W56HZV13C0018

                      DISK DRIVE UNIT, S/N V4TD09800-17925-9000-4TD001590-GFE                         EA         1       W56HZV13C0018

                      DISK DRIVE INIT, S/N V4TD09800-17925-9000-4TD001597-GFE                         EA         1       W56HZV13C0018

                      DISC DRIVE UNIT           9800-17925-9000-GFM                                   EA         2       W56HZV13C0018

                      DISC DRIVE UNIT           9800-17925-9000-GFM                                   EA         1       W56HZV13C0018

                      MOUNTING BASE, ELECTRICAL 987-5006-001-GFM                                      EA         2       W56HZV13C0018

                      CABLE ASSEMBLY            987-5015-001-GFE                                      EA         1       W56HZV13C0018

                      CABLE, DAGR TO RA-2       987-5015-001-GFM                                      EA         1       W56HZV13C0018

                      W2 CABLE                  A3013824-3                                            EA         5       W56HZV13C0018

                      W2 CABLE OTHER P/N'S A3013A3013824-3-GFM                                        EA         1       W56HZV13C0018

                      CABLE ASSY                A3014037-1-GFM                                        EA         1       W56HZV13C0018

                      AMP BASE                  A3014053-1-GFE                                        EA         7       W56HZV13C0018

                      MOUNTING BASE, ELECTRICAL A3014053-1-GFM                                        EA         2       W56HZV13C0018

                      CONNECTOR US ARMY COMMUNICA3205981                                              EA         6       W56HZV13C0018

                      CONNECTOR US ARMY COMMUNICA3245089-1                                            EA         2       W56HZV13C0018

                      SINGARS VEH AMPLIFIER ADAPA3256600-1-GFM                                        EA        14       W56HZV13C0018

                      SINGARS VEH AMPLIFIER ADAPA3256600-1-GFM                                        EA         1       W56HZV13C0018

                      SINGARS VEH AMPLIFIER ADAPA3256600-1-GFM                                        EA         1       W56HZV13C0018

                      SINGARS VEH AMPLIFIER ADAPA3256600-1-GFM                                        EA         1       W56HZV13C0018

                      AMPLIFIER                 A3256646-1-GFM                                        EA         4       W56HZV13C0018

                      AMPLIFIER                 A3256646-1-GFM                                        EA         3       W56HZV13C0018

                      AMPLIFIER                 A3256646-1-GFM                                        EA         3       W56HZV13C0018

                      AMPLIFIER                 A3256646-1-GFM                                        EA         3       W56HZV13C0018

                      RADIO, RCVR,XMTER         A3266100-1-S/N044015-GFM                              EA         1       W56HZV13C0018

                      RADIO, RCVR,XMTER         A3266100-1-S/N057915-GFM                              EA         1       W56HZV13C0018

                      RADIO, RCVR,XMTER         A3266100-1-S/N069091-GFM                              EA         1       W56HZV13C0018

                      RADIO, RCVR,XMTER         A3266100-1-S/N44273-GFM                               EA         1       W56HZV13C0018

                      CONTROL, RADIO            A3271224-14977-GFM                                    EA         1       W56HZV13C0018

                      CONTROL, RADIO            A3271224-14978-GFM                                    EA         1       W56HZV13C0018

                      CONTROL, RADIO            A3271224-14984-GFM                                    EA         1       W56HZV13C0018

                      CONTROL, RADIO            A3271224-14985-GFM                                    EA         1       W56HZV13C0018

                      CONTROL, RADIO            A3271224-14991-GFM                                    EA         1       W56HZV13C0018

                      CONTROL, RADIO            A3271224-14992-GFM                                    EA         1       W56HZV13C0018

                      CONTROL READOUT           A3271224-GFM                                          EA         1       W56HZV13C0018

                      ADAPTER, PWR SUPPLY       A3271227-2941-GFM                                     EA        10       W56HZV13C0018

                      ADAPTER, PWR SUPPLY       A3271227-4968-GFM                                     EA         1       W56HZV13C0018

                      ADAPTER, PWR SUPPLY       A3271227-4971-GFM                                     EA         1       W56HZV13C0018

                      ADAPTER, PWR SUPPLY       A3271227-4979-GFM                                     EA         1       W56HZV13C0018

                      ADAPTER, PWR SUPPLY       A3271227-4980-GFM                                     EA         1       W56HZV13C0018

                      ADAPTER, PWR SUPPLY       A3271227-5077-GFM                                     EA         1       W56HZV13C0018

                      MICROCLIMATE COOLING UNIT B43020-1                                              EA        18       W56HZV13C0018

                      MICROCLIMATE COOLING UNIT B43020-1                                              EA         6       W56HZV13C0018

                      GAILI MOTION CONTROLLER, FDMC-4060-C012-I000-I000-D3040                         EA         2       W56HZV13C0018

                      CONNECTOR VENDOR: ITT CANNKJA111443-699                                         EA         9       W56HZV13C0018

                      ISOLATOR, SHOCK SHOC-TECH LP02-EPDM01                                           EA        18       W56HZV13C0018

                      SHOCK ISOLATION TRAY      LSF00238                                              EA         1       W56HZV13C0018

                      COILED CABLE 20/2 (PHILATRMS-5213                                               EA        37       W56HZV13C0018

                      RECEIVER, TRANSMITTER, RADRT-1720G(C)/G-19460D-GFM                              EA         1       W56HZV13C0018

                      RECEIVER, TRANSMITTER, RADRT-1720G(C)/G-19620D-GFM                              EA         1       W56HZV13C0018

                      RECEIVER, TRANSMITTER, RADRT-1720G(C)/G-19643D-GFM                              EA         1       W56HZV13C0018

                      RECEIVER, TRANSMITTER, RADRT-1720G(C)/G-19660D-GFM                              EA         1       W56HZV13C0018

                      RECEIVER, TRANSMITTER, RADRT-1720G(C)/G-19668D-GFM                              EA         1       W56HZV13C0018

                      RECEIVER, TRANSMITTER, RADRT-1720G(C)/G-19674D-GFM                              EA         1       W56HZV13C0018

                      SHOCK MOUNT LORD CORP     SMB006-0200-9                                         EA         1       W56HZV13C0018

                      PANASONIC TOUGHBOOK PGS-AACF71-421                                              EA         4       W56HZV13C0018

                      PRECISION GUNNERY SYSTEM (DVC 17-172/10-000000                                  EA         1       W56HZV13C0018
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                      TRAINING MODE CABLE ADAPTE20000150-3-GFE                                        EA         1       W56HZV13C0018

                      COVER, ENERGY TEST        20000155-9-GFM                                        EA         1       W56HZV13C0018

                      LASER DESIGNATOR MODULE   20002000-19-SN-0543A-GFM                              EA         1       W56HZV13C0018

                      RAMP RELEASE HANDLE ASSEMB12540541-GFM-U                                        EA         1       W56HZV13C0018

                      RADIO TRANSMITTER, SINCGARA3266100-1                5820-01-444-1219            EA        19       W56HZV13C0018

                      RADIO TRANSMITTER, SINCGARA3307000-1                5820-01-535-3667            EA        16       W56HZV13C0018

                      BREAKOUT BOX, FS3CD       13038688-1                                            EA         2       W56HZV13C0018

                      BREAKOUT BOX, FS3CD       13038688-2                                            EA         2       W56HZV13C0018

                      BREAKOUT BOX, FS3CD       13038688-3                                            EA         2       W56HZV13C0018

                      BREAKOUT BOX, FS3CD       13038688-4                                            EA         2       W56HZV13C0018

                      PROCESSOR UNIT ASSEMBLY   9800-96000-5000                                       EA         1       W56HZV13C0018

                      BATTERY LITHIUM (Li-SOCL2)0300-54637-0000                                       EA         1       W56HZV13C0018

                      HD, ASSY, SATA, CONN INTER9800-96612-0256                                       EA         1       W56HZV13C0018
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ATTACHMENT 0006

LEVEL OF REPAIR ANALYSIS (LORA)

Field        Definition                                Status      Applied To

Item         Item type to be created in                Required    All

             COMPASS database (must be LRU,

             NLRU, SRU, or NSRU)

Nomenclare   Item nomenclature, required if            Required    All

             preference is set to "Nomenclature"

             in input database

LCN          Item LCN, required if name preference     Required    All

             is set to Part Number "in input database" Required if

NIIN         Item NIIN, required if name preference    available

             is set to "NIIN "in input database"

CAGE         CAGE Code                                 Required    All

SMR          Source, Maintenance, and Recoverability   Optional    All

             code

Unit Price   Item unit price                           Required    All

False        Item false removal rate                   Required    All

Removal Rate

Washout Rate Item washout rate                         Required    All

Unit Weight  Item packaged shipping weight             Required    All

Avg Price    Average price of piece (repair) Required  Required    All

of Parts     parts for an item

MTTR         Item Mean Time To Repair; part of         Required    All

             alternative

Diagnostic   Item Diagnostic Time; part of item        Required    All

Time         repair alternative

TPS Dev      Test Program Set (TPS) Development        Required    All

Cost

TPS Main     TPS Maintenance Cost; part of item        Required    All

Pages of     Number of pages of technical              Required    All

doc          documentation

LRU          Name of LRU which the SRU/NSRU is         Required    All

Associaiton

MTBF         Mean Time Between Failure for item        Required    All

1. Addition information for completing the LORA effort.

   a.  The first step in the process is to develop a LORA candidate list; initial candidate list shall all include repairable

item/components, a copy of this list shall be provided to the government.

  b.  The initial candidate list shall include all repairable item/components, when analyzed if they are determined not to be viable

LORA candidates.  These components will be annotated as not applicable (N/A).

  c.  Levels of Maintenance  For the purpose of this effort the following levels shall be used:  Field Maintenance and Sustainment      _____________________

Maintenance (Depot and Contractor).

  d.  Remove/Replace and Repair Time - The current commercial repair/replace times will be used. If times are not available, times shall      ______________________________

be estimated using MIL-HDBK-470A.

  e.  Failure Rates  The current commercial failure rates will be used for the initial/baseline results. The failure rates shall be      _____________

increase as stated elsewhere in this attachment.

  f.  Unknown DATA - Elements that do not have current or know data shall use historical data for that item/component or a like      ____________

item/component; data shall be either commercial or military.

  g.  Special Tools  All individual Special Tools needed for repair tasks shall be added under Support Equipment.  Support Equipment      _____________

shall be incorporated in each evaluation.

  h.  All data shall be entered in COMPASS and be as complete as possible, this is to ensure that the evaluations are correct as

possible.
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3. Evaluations to be completed for this effort

  a.  Non-Economic Evaluation      ________________________

  b.  Economic Evaluation      ___________________

  c.  Sensitivity and Trend Analysis  The Parameters that are to be adjusted for these analyses see below list.      ______________________________

      Mean Time Between Failure (MTBF) - shall be +/- 30 percent

     Operating Hours  Shall be +/- 120 percent

     Mean Time To Repair (MTTR)  shall be +/- 30 percent

     For all Evaluations listed above the contractor shall provide a Front End Analysis (FEA) and

     Maintenance Policy for each evaluation completed, addition analysiss and or policies may be required

     and will be specified below .

   d.  Analysis:  N/A       _________

   e.  Policy:  N/A       _______
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ATTACHMENT 0007

SUMMARY TITLE: MAINTENANCE ANALYSIS

SPECIFIC INSTRUCTIONS: The Contractor shall document a Maintenance Analysis Summary for the system. This summary will identify each

repairable item and may be used to verify that the maintenance actions and support structure are aligned with the governments

requirements and maintenance concept. The analysis will be conducted and documented in end item hardware breakdown sequence, and all

parts and support equipment will have LSA Control Numbers (LCN) assigned. Functional Group Codes per TB 750-93-1 WILL NOT be used. The

use of LCN shall be synonymous with FGC as used in MIL-STD-40051 and the MAC.  The summary should identify all preventive and corrective

maintenance actions along with the required spares and support equipment to perform each maintenance task. All tasks recommended for

training will be identified. The Annual Maintenance Man-hour data will be used to prepare the BOIP Feeder Data. The summary data shall

also be used to develop the Maintenance Allocation Chart (MAC). The following data elements are required. The Contractor may add

additional data elements as desired.

DATA IN LMI SPECIFICATION (Please provide the data product title):

LMI 0140 COMMERCIAL GOVERNMENT ENTITY (CAGE) CODE

LMI 1050 REFERENCE NUMBER (Part Number) (Include both Prime and Supplier Part Numbers)

LMI 0370 INDENTURE CODE

LMI 0480 ITEM NAME

LMI 0690 NEXT HIGHER ASSY PROVISIONING LINE ITEM SEQUENCE NUMBER (NHA PLISN) (If assigned)

LMI 0890 PROVISIONING LINE ITEM SEQUENCE NUMBER (PLISN) (If assigned)

LMI 1220 SOURCE, MAINTENANCE AND RECOVERABILITY (SMR) CODE

LMI 1500 UNIT OF ISSUE PRICE (UI PRICE) Based on a Lot of 100 Units

DATA NOT IN LMI SPECIFICATION (Please provide the data product title, its definition and its format):

1. Logistics Support Analysis (LSA) Control Number (LCN).

2. Maintenance Function (i.e., inspect, replace, repair, etc.).

3. Task Code (see guidance on page 2).

4. Task Times by Level of Maintenance. They are: Field, which includes C-Crew and F-Maintainer, formerly named Direct Support, and

Sustainment, which includes H-Below Depot, formerly named General Support, L-Special Repair Activity, and D-Depot. Use clock hours to

one decimal place.

5. Common Tool Requirements-use common tool sets only, not individual tools.

6. Special Tools Requirements by Maintenance Task. Include Vendor, Part Number, and Cost (US Dollars, Based on a Lot of 10 Units).

7. Number of Personnel Required to Accomplish the Task.

8. Task Frequency (annual occurrence to two decimal places).

9. Military Occupational Specialty (MOS)*.

10. Annual Maintenance Man Hours (AMMH) = #4 X #7 X #8 above.

11. Tasks recommended for training (Critical Task List).

12. Critical Stockage List Part.

13.  NMWR Candidate Item.

Note 1: Additional data elements may be added at Contractors discretion.

Note 2: The contractor shall annotate each operator and maintenance task in this Analysis where the contractor recommends the task be

added to the Training and Doctrine Command (TRADOC) Program of Instruction (POI) and/or New Equipment Training (NET) for each specific

MOS.

*Government Provided Information.

SUMMARY LAYOUT: Contractors format (Microsoft Excel compatible)

1. Task Code Guidance.  The Task Code shall contain three (3) characters consisting of a Task Action Code, Task Interval Code and Task

Level Code.

a. Task Action Codes authorized for use.

(1) LSA TASK CODE DEFINITION

A Inspect - To determine the serviceability of an item by comparing its physical, mechanical or electrical characteristics with

established standards through examination.

B Test - To verify serviceability and detect incipient failure by measuring the mechanical or electrical characteristics of an

item and comparing those characteristics with prescribed standards.

C Service - Operation required periodically to keep an item in proper operating condition; i.e., to clean (decontaminate), to

preserve, to drain, to paint, or to replenish fluids, or compressed air supplies.

D Adjust - To maintain, within prescribed limits, by bringing into proper or exact position, or by setting the operating
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characteristics to specified parameters.

F Calibrate - To re-program a digital LRU/SRU. This involves programming to a new software revision level.

Note:  Reprogramming tasks are to be coded as calibrate tasks, with nomenclature for the task per definition above,

i.e., a reprogram task will be coded as a F calibrate task, but titled as reprogram.

G Remove/Install  To perform the operation necessary to gain access to an item of the next lower level of indenture, or to an

item blocking accessibility to the item under analysis. This code should also be used to document tasks removing or installing AAL or

BII items.

L Rebuild - Consists of those services/actions necessary for the restoration of unserviceable equipment to a like new condition

in accordance with the original manufacturing standards. Rebuild is the highest degree of material maintenance applied to Army

equipment. The rebuild operation includes the act of returning to zero those age measurements (hours/miles, etc.) considered in

classifying Army equipment/components.

J* Repair - The application of maintenance services or other maintenance actions to restore serviceability to an item by

correcting specific damage, fault, malfunction, or failure in a part, sub-assembly, module (component or assembly), end item or system.

H* Replace - The act of substituting like type part, sub-assembly, or module (component or assembly), for an unserviceable

counterpart.

N Fault Location - The process of investigating and detecting the cause of equipment malfunctioning, or the act of isolating a

fault within a system or Unit Under Test.

* Replace vs. Repair task definitions.

(2) Task Code Clarifying Guidance

(a) Align Tasks are to be coded as Adjust tasks, with nomenclature for the task per definition above, i.e., an align task

will be coded as a "D" Adjust task, but titled as "Align" task.

(b) Reprogramming tasks are to be coded  as "calibrate" tasks, with nomenclature for the task per definition above, i.e.,

a reprogram task will be coded as an "F" calibrate task, but titled as "reprogram".

(c) Separate Remove and Install tasks will not be required. Only integrated Remove/Install tasks using G Install will be

utilized for:  The act of placing, seating, or fixing into position an item, part, or module (component of assembly in manner to allow

the proper functioning of an equipment or system).

(d) Replace "H" coded tasks shall be prepared only for repairable items. A non-repairable item that is substituted for its

non-repairable, unserviceable counterpart shall constitute a "J" coded task to be prepared against the next higher assembly LCN.

(e) Repair "J" coded tasks are not to consume repairable items. An item listed with an Item Category Code (ICC) of "Y" for

a repair task coded "J" must be a repair part that may be replaced during the maintenance task. If an assembly or subassembly contains

several nonrepairable wear-out parts and the sequence for fault isolation and replacement of any of those worn-out parts is essential,

the same process for each wear-out part preparation of a single "J" coded repair task shall be considered sufficient for documentation

purposes.
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ATTACHMENT 0008

PROVISIONING REQUIREMENT STATEMENT

This Provisioning Requirements Statement (PRS) supplements and definitizes requirements in the Statement of Work (SOW).

1.  Provisioning/Maintenance/Publication Guidance Conference:  Is Required

a. Location: At the Contractors facility.

b. Date: TBD

c. Time: TBD

d. Estimated number of days:  One

2.  Provisioning Conferences(s):  Are Required

a. Location:  At the Contractors facility.

b. Date:  As listed in Work Directive.

c. Time:  TBD

d. Estimated number of days:  As Required (not to exceed 5 days per conference)

e. The Contractor is required to have a sample of the component/end item at the conference.                  __

3.  The sample article will not be disassembled at the conference.                       ________

4.  A Provisioning Preparedness Review Conference is not required.                                                  ______

5.  Incremental submission of PTD (LMI Data & EDFP) is authorized.                                                    _____________

6.  Provisioning Screening is required.                           __

7.  A Resident Provisioning Team (RPT) will not be established.                                       ________

8.  Commercial Illustrations and LMI Illustration products media shall be:

a. Hard Copy at each conference   _________

b. Electronic Format (See CDRL A038)   _________________________________

9.  LMI EDFP Support will be sequenced by:

a. PLISN order for hard copy review at conference   _____

b. Part Number order for electronic submission   ___________

10.  Special Tools and Test Equipment will be included as part of the LMI Data Products (PPL).                                      ____

11.  Repair Kits and Repair Part Sets will be included in the LMI Data Products (PPL).                                      ____

12.  Special Purpose Kits will be included in the LMI Data Products (PPL).                          ____

13.  Basic Issue Items (BII) will be included in the LMI Data Products (PPL).                             ____

14.  Components of End Items (COEI) will be included in the LMI Data Products (PPL).                                    ____

15.  Additional Authorization List (AAL) items will be included in the LMI Data Products (PPL).                                               ____

16.  Expendable and durable items will be included in the LMI Data Products (PPL).                                  ____

17.  Bulk material that is required to fabricate items that are coded M (make) will also be listed on the LMI Data Products (PPL).                                                                               ____
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Attachment 0009

LMI Data Worksheet - Provisioning Data Requirements

*Attachment 0009 can be found as a separate attachment enclosed with the RFP
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ATTACHMENT 0010

TECHNICAL PUBLICATIONS

1.  Publication Clarifications

  a.  All illustrations shall be line drawings unless prior approval is received from the Government for specific applications on a case-

by-case basis.  Illustrations in operation and maintenance procedures shall be isometric and provide a view as seen by user.

Illustrations shall appear on same or facing page as applicable text; quantity and type of illustration shall allow user to locate items

and operate and maintain equipment in an accurate and efficient manner.

b.  Incorporate appropriate lubrication instructions into the Operator and Field-Level Preventive Maintenance Checks and Services (PMCS)

at the applicable hard-time intervals IAW MIL-STD-40051.  Include Army Oil Analysis Program (AOAP) instructions, if applicable, and any

initial, onetime, or warranty related requirements.

c.  Develop and update a Maintenance Allocation Chart (MAC) per MIL-STD-40051.  The MAC shall be in assembly and subassembly sequence.

Contractor shall update the MAC throughout the performance period of the contract, including results of your analysis, vehicle testing,

validation, verification and review manuals.  Contractor shall perform an analysis to identify the extent of repair for each potentially

repairable item and recommend the maintenance level to perform the work within the Army Maintenance System (AR 750-1).  Variables such

as item price, parts prices, failure rates of the repairable item, and piece parts, labor costs, and the cost of special tools and

equipment shall be considered.

d.  Prepare Components of End Item (COEI) lists, Basic Issue Items (BII) lists, Additional Authorization Lists (AAL) and References

lists in accordance with MIL-STD-40051.

2.  Additional Publication Quality Assurance

  a.  Verification is a process in which Government reserves the right to perform reviews and testing for accuracy and usability at

Government discretion prior to acceptance of the final deliveries.  Verification is the Governments hands-on performance check of tasks

and deliveries to check the adequacy of Contractors preparation and Validation efforts.  Verification will be held after the Contractor

delivers the Draft Equipment Publication (DEP) Electronic Technical Manuals (ETM) and Interactive Electronic Technical Manuals (IETM).

The Government reserves the right to combine its Verification with the Contractors Validation.  The Governments Verification will

include a review of the ETM and IETM.

b.  Government will evaluate the ETM and IETM for compliance with contract requirements to determine acceptance of the deliveries.  All

information in the ETM and IETM must be presented in such a way that it can be easily identified and found, read and understood, and

includes illustration support where the Government deems necessary.  If Government finds errors or deficiencies in the Contractors

deliveries during Government reviews or testing, Contractor shall correct them at no additional cost to the Government.

3.  Government Furnished Information (GFI)

  a.  Government will provide the following: ETM and IETM numbers, NMWR numbers, end item National Stock Numbers (if available),

official nomenclatures, and distribution statements.

  b.  Government will furnish updated Army regulations and Technical Manual numbers and titles to be included in the References portion

of the ETM and IETM.
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ATTACHMENT 0011

Logistics Product Data - Packaging Data Products________________________________________________

\~

Entity HF_Item_Packaging_Requirement_data.

DTN 2280  Federal Supply Classification (FSC)

DTN 3520  National Item Identification Number (NIIN)

DTN 4730  Shelf life code - Code identifying shelf life of packaged item.

DTN 4720  Shelf Life Action Code.

DTN 2790  Item name

DTN 5770  Item weight

DTN 2890  Item length

DTN 2890  Item width

DTN 2890  Item depth

DTN 3800  Packaging Category Codes

DTN 2370  Hazardous material code

DTN 4890  Special Marking Codes

DTN 4240  Quantity per unit pack

DTN 2700  Intermediate container quantity

DTN 4400  Item part number

DTN 1520  Cage code associated with Item part number

DTN 3390  Preservation method Code

DTN 1500  Cleaning and drying procedures

DTN 3960  Preservative material Code

DTN 5930  Wrap material Code

DTN 1750  Cushioning material Code

DTN 1760  Cushioning thickness Code

DTN 5660  Unit container Code

DTN 2690  Intermediate container Code

DTN 5670  Unit Container Level Code

DTN 3410  Level A Packing Code

DTN 3410  Level B Packing Code

DTN 3410  Level C Packing Code

DTN 3190  Unit pack weight

DTN 2890  Unit pack length

DTN 2890  Unit pack width

DTN 2890  Unit pack depth

DTN 3180  Unit pack cube

DTN 4990  Supplemental packaging data

DTN 4920  Special packaging instruction number

DTN 2830  Special packaging instruction number Julian date

DTN 4910  Special packaging instruction number revision

DTN 4830  Source maintenance and recoverability code

DTN 5700  Unit of Issue (UI)

DTN 5720  Unit of Measure (UM)

Data Elements not in the LMI dictionary (or requiring further definition)

Packaging indicator code.  Enter a Packaging Indicator Code (PIC) to indicate the format and applicability of packaging requirements for_________________________

each level of protection.  Enter the PIC for level A in first position and for Level C in the second position.

Type Storage Code (TSC).  Military Level A protection code, identifying the type storage facility allowed (e.g. Unheated warehouse,________________________

Controlled Humidity Storage, Open Storage)

Transaction type.  If the transaction type (TT) in the TACOM Packaging Data file is A or C, enter "C" to change the entry.  If the_________________

transaction type (TT) is blank, enter "A" to add the entry.

Development Stage (Originator)   Enter "X" (only with prior approval) in the first position if the data is interim performance.  Enter a______________________________

dash (-) if the data is engineered.  Enter the symbol of the developer of the packaging data in second and third positions.

Document Revision - For PIC 6 Equipment Preservation Data Sheets only, enter the Revision of the Level A packaging document.  If_________________

original, leave blank.

Document Date  - For PIC 6 Equipment Preservation Data Sheets only, enter the date of the document in month-day-year sequence (two digit_____________

numerical characters for each).

Item Length, Item Width, Item Depth  Enter the length, width and depth in inches and tenths of an inch.  These entries shall equal the___________________________________

dimensions of the smallest rectangular solid into which the item will fit.  For dimensions less than one tenth inch enter "0001".  The

largest dimension shall be entered as the length.  The smallest dimension shall be entered as the depth.

Hazardous material code Enter the hazardous material code.________________________

Hazardous Material Code
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N      Item is not hazardous for transport.

D Item is regulated hazardous in accordance with CFR 49.  Hazardous material is any material or substance which is capable

of posing an unreasonable risk to health, safety, or property when transported in commerce.  For background see: International Maritime

Dangerous Goods Code, INTERNATIONAL MARITIME ORGANIZATION; Technical Instructions for Safe Transport of Hazardous Goods, INTERNATIONAL

CIVIL AVIATION ORGANIZATION; Title 29 (Labor), 40 (Protection of Environment) and 49 (Transportation), CODE OF FEDERAL REGULATIONS; and

Recommendations on the Transport of Dangerous Goods, UNITED NATIONS.

Performance Oriented Packaging (POP) Hazardous Code  Enter the POP hazardous code.___________________________________________________

POP Hazardous Code

N      Not hazardous for transport

H      Hazardous for transport  non POP

D      Hazardous for transport  POP candidacy not determined

P      Hazardous for transport  POP item

K      Hazardous for transport  POP item  inner package

J      Hazardous for transport  POP item  outer package

C      Hazardous for transport  POP item  package POP tested

F      Hazardous for transport  POP item  package POP tested

T      Hazardous for transport  POP item  package POP tested

X      Hazardous for transport  POP item  package POP tested

Unit Pack Length, Width, and Depth  Enter the exterior length, width and depth in inches and tenths of an inch.  For dimensions less___________________________________

than one tenth inch enter "00001".  The largest dimension shall be entered as the length.  The smallest dimension shall be entered as

the depth.  For unit packs with skids, the vertical dimension shall be entered as the depth and the largest horizontal dimension shall

be entered as the length.

SPI Revision - For PIC 4 items, enter the revision of the Special Packaging Instruction.  If original, leave field blank or enter a dash

(-). To be filled in when requested.

SPI Date - For PIC 4 items, enter the ordinal date, reflecting the position day in the first two positions, the two position month in

the third and fourth positions and the four position year in the fifth through eighth positions (e.g., April 15, 1999 would be 15041999)

Do not use spaces or dashes.

Supporting Logistic Information Include Logistics information for each of the items. Data shall be provided, as necessary, to permit the_______________________________

reviewer to determine the adequacy of the prepared packaging analysis and data submittal. This includes item drawings and logistics data

such as; copies of Material Safety Data Sheets.  Additionally, performance test report and photographic records of packaging and testing

shall be delivered (where appropriate).
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ATTACHMENT 0012

INCOMING TRANSACTION FORMAT

Transactions must be submitted in an ASCII delimited text format using commas as delimiters.  Quotation marks may be used as text

qualifiers but are not required.  All text must be upper case. The data provided shall apply to a single item.

 FIELD                                                                                       POSITION           LENGTH _____                                                                                       ________           ______

NATIONAL STOCK NUMBER 1-13 13

PACKAGING INDICATOR CODE 14-16 3

TRANSACTION TYPE (left blank) 17 1

LOP A TYPE STORAGE CODE 18 1

LOP B TYPE STORAGE CODE 19 1

LOP C TYPE STORAGE CODE 20 1

LOP A PACK LEVEL REFERENCE INDICATOR 21 1

LOP B PACK LEVEL REFERENCE INDICATOR 22 1

LOP C PACK LEVEL REFERENCE INDICATOR 23 1

LOCAL CONTROL 24-26 3

DOCUMENT REVISION (left blank) 27-28 2

DOCUMENT DATE 29-34 6

NUMBER OF SHEETS (leave blank) 35-37 3

TD/CMS (leave blank) 38 1

SHELF LIFE 39 1

PACKAGING REFERENCE                                                                            40-49                10

ITEM NAME 50-58 9

ITEM WEIGHT 59-63 5

ITEM LENGTH 64-67 4

ITEM WIDTH 68-71 4

ITEM DEPTH 72-75 4

PACKAGING CATEGORY 76-79 4

SPECIAL MARKING 80-81 2

QUANTITY PER UNIT PACK 82-84 3

INTERMEDIATE CONTAINER QUANTITY 85-87 3

CAGE 88-92 5

PART NUMBER 93-113 21

PART INDICATOR (left blank) 114 1

HAZARDOUS MATERIALS CODE 115 1

PRESERVATION METHOD 116-117 2

CLEANING AND DRYING 118 1

PRESERVATIVE MATERIAL 119-120 2

WRAP MATERIAL 121-122 2

CUSHIONING AND DUNNAGE 123-124 2

CUSHIONING THICKNESS 125 1

UNIT CONTAINER 126-127 2

INTERMEDIATE CONTAINER 128-129 2

UNIT CONTAINER LEVEL 130 1

LEVEL A PACKING CODE 131 1

LEVEL B PACKING CODE 132 1

LEVEL C PACKING CODE 133 1

UNIT PACK WEIGHT 134-138 5

UNIT PACK LENGTH 139-142 4

UNIT PACK WIDTH 143-146 4

UNIT PACK DEPTH 147-150 4

UNIT PACK CUBE 151-157 7

OPTIONAL PROCEDURE INDICATOR (left blank) 158 1

LEVEL A SUPPLEMENTAL INSTRUCTIONS 159-208 50

SPI REVISION (left blank) 209 1

SPI DATE 210-214 5

CONTAINER NATIONAL STOCK NUMBER (left blank) 215-227 13

LEVEL B SUPPLEMENTAL INSTRUCTIONS (left blank) 228-277 50

LEVEL C SUPPLEMENTAL INSTRUCTIONS (left blank) 278-327 50

APPROVAL (left blank) 328-336 9
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COMMENTS 337-386 50

STATUS 387-394 8

TRANSACTION DATE 395-400 6
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Attachment 0013

National Deployment Center (NDC) Personal Information Data Requirements

*Attachment 0013 can be found in a separate attachment separate from the RFP
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Attachment 0014

Contractor Performance Report Sample

*Attachment 0014 can be found in a separate attachment separate from the RFP
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Attachment 0015

TDP OPTION SELECTION WORKSHEET

*Attachment 0015 can be found as a separate attachment enclosed with the RFP
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Attachment 0016

Request for Use of Prohibited Materials

1. General Information

Requesting Company

Date of Request

Point of Contact

PIM Prohibited material for which waiver is requested

2. Explanation of Use

Instructions: Provide a description of the parts/processes where the prohibited material will be used.  Identify all components/parts

which will contain the prohibited materials upon vehicle delivery. Indicate the specific variant(s) the components/parts are on.

Identify whether or not the material will be required for operation or maintenance (including during vehicle rebuild).  A separate

spreadsheet may be attached listing the specific parts/processes, if needed.

3. Health Hazard

Instructions: Provide an explanation of any health hazards associated with the use or presence of the prohibited material.  Include

likely routes of exposure to both the operator and the maintainer. Identify if any personal protective equipment (PPE) would be required

as a result of using this material.  Include the type of PPE and under what circumstances it would be required (manufacturing,

operation, maintenance, etc.).

4.  Analysis of Alternatives

Instructions: Identify all alternatives which were considered for the prohibited material.  If the alternative is only for specific

applications, identify what type of parts it is a potential alternative for.  Include explanation as to why each cannot be implemented.

5. Technical Justification

Instructions: Provide technical justification for the use of PIM prohibited material. Explain why it is necessary and why it cannot be

eliminated.

6. Program Risk

Instructions: Describe the program risk(s) (cost, schedule, and performance) associated with denial of this request by the Government.

7. Get Well Plan

Instructions: Explain if and how you would eliminate the use of this prohibited material during the production phase of the PIM program.
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Attachment 0017

Assertion of Restriction

*Attachment 0017 will be incorporated at time of award
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Attachment 0018

Wage Determination

*Attachment 0018 can be found in a separate attachment enclosed with the RFP
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Attachment 0019

Performance Specification for Carrier Mutliple Launch Rocket System

*Attachment 0019 can be found in a separate attachment enclosed with the RFP
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ATTACHMENT 0020

WORK DIRECTIVE(S)

*Attachment 0020 will be incorporated at time of award
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Attachment 0021

OPERATIONS SECURITY (OPSEC) PLAN

*Attachment 0021 can be found in a separate attachment enclosed with the RFP

  1

W56HZV-13-R-0189


	SECTION A
	SECTION B
	SECTION C
	SECTION D
	SECTION E
	SECTION F
	SECTION G
	SECTION H
	SECTION I
	SECTION J
	SECTION K
	SECTION L
	SECTION M

