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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: RORY THELEN

Buyer Office Symbol/Telephone Number: CCTA-ASG-B/(586)282-9753

Type of Contract: Cost No Fee

Kind of Contract: Research and Development Contracts

Type of Business: Other Nonprofit

Surveillance Criticality Designator: C

Weapon System: No Identified Army Weapons Systems

Contract Expiration Date:  2014NOV30

                                               *** End of Narrative A0000 ***

Modification P00067

PREVIOUS CONTRACT AMOUNT: $40,284,852.60

AMOUNT THIS ACTION:       $    99,982.76                          ______________

TOTAL CONTRACT AMOUNT:    $40,384,835.36

1. This is a bilateral modification.

2. The purposes of this Modification P00067 are to:

    a. Incorporate Work Directive (WD) 0055 revision 2 by reference.

    b. Exercise a total of 46 Level of Effort (LOE) option hours in

       support of WD 0055 revision 2 under the authority of H.1 -

       Option for Additional Level of Effort.

    c. Add contractor funding under CLIN 0001DX in support of WD

       0055 revision 2.

    d. Add subcontractor funding under CLIN 0004AV in support of WD

       0055 revision 2.

3. WD 0055 revision 2 will be provided under separate cover and is

   hereby incorporated by reference.

4. As a result of this Modification P00067, the contract is modified

   as follows:

 a). Section B:     __________

     i. The contract is modified as follows:

                      Prior Amt       Amt This Action     Current Total                      _________       _______________     _____________

LOE Hours

(Includes Base)         173,812              46              173,858

Est. Labor:         $ 9,237,260.92    $     3,038.62     $ 9,240,299.54

Est. Material:      $ 1,101,929.13    $                  $ 1,101,929.13

Est. Travel:        $   357,699.83    $                  $   357,699.83

Est. Subcontractor: $29,587,962.72    $    96,944.14     $29,684,906.86                    ___________________________________________________

                    $40,284,852.60    $    99,982.76     $40,384,835.36

    ii. CLIN 0001DX (PRON R34JL423R3) is established and funded in the

        amount of $3,038.62 to support 46 contractor labor hours on WD

        0055 revision 2.

   iii. CLIN 0004AV (PRON R34JL423R3) is established and funded in the

        amount of $96,944.14 to support subcontractor labor effort on

        WD 0055 revision 2.

 b). Section H:     __________
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     i. H.1.2 has been revised as follows: "Total option hours exercised

        to date 152,392 hours. Option hours remaining available for

        exercise are 500,567."

5. As a result of this modification, the total contract amount is

   increased by $99,982.76 from $40,284,852.60 to $40,384,835.36.

6. All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A0065 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          MSU LABOR

0001DX        MSU LABOR FOR WD 0055 R2                                    1          LO                    $          3,038.62              ________________________                                                                      __________________

              SERVICE REQUESTED: MSU LABOR

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: R34JL423R3    PRON AMD: 01    ACRN: BX

              PSC: AZ11

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            23-SEP-2015

                            $         3,038.62

0004          SUBKTR LABOR

0004AV        SUBKTR LABOR FOR WD 0055 R2                                 1          LO        Estimated              ___________________________

                                                                                                    Cost   $         89,763.09                                                                                                            __________________

                                                                                               Fixed Fee   $          7,181.05                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         96,944.14                                                                                                            __________________

              SERVICE REQUESTED: SUBKTR LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: R34JL423R3    PRON AMD: 01    ACRN: BX

              PSC: AZ11

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            23-SEP-2015

                            $        96,944.14
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0001DX  R34JL423R3      1     R.0009784.1.7             BX   $               0.00  $           3,038.62    $           3,038.62

0004AV  R34JL423R3      2     R.0009784.1.7             BX   $               0.00  $          96,944.14    $          96,944.14

                                                                                       _________________

                                                                      NET CHANGE   $          99,982.76

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 BX    021 201420152040      A60FL 622601C05RK17    2550 L035961936 R.0009784.1.7                            021001 $         99,982.76                                                                                                                     __________________

                                                                                                        NET CHANGE  $         99,982.76

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $      40,284,852.60              $          99,982.76              $      40,384,835.36

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0001DX    BX    021 201420152040      A60FL 622601C05RK17    2550 L035961936 R.0009784.1.7                            021001

0004AV    BX    021 201420152040      A60FL 622601C05RK17    2550 L035961936 R.0009784.1.7                            021001
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1 OPTION FOR ADDITIONAL LEVEL OF EFFORT    _____________________________________

H.1.1 The Government shall have the unilateral right to increase the contract Level-of-Effort (LOE) by up to 652,959 additional hours,

as follows:

H.1.1.1 The Government may exercise the option in any number of increments at any time but not later than sixty (60) months after

contract award, in accordance with the rate schedule listed in Section B.

H.1.1.2 The period of performance for the work to be done shall be as specified in the work directives.

H.1.1.3 The Government may exercise the option by adding to existing CLIN 0001, or by establishing a new CLIN.

H.1.2 Total option hours exercised to date are 152,392 hours. Option hours remaining available for exercise are 500,567.                                               _______                                                          _______

H.2 WORK DIRECTIVE LIMITATION OF COST: The Contractor shall notify the Contracting Officer in writing whenever they have reason to    __________________________________

believe that the costs or hours incurred under the Work Directive in the next 30 days, when added to all costs or hours previously

incurred, will exceed 85 percent of the estimated cost or hours specified on the Work Directive.  The time period and percentage for

contractor notification supersedes that in FAR 52.232-20.

H.3 ORDERING AND CONTRACT ADMINISTRATION:  All ordering and contract administration will be effected by the Contracting Officer, address    _____________________________________

as shown on the face page of this contract. Communications pertaining to contractual administrative matters will be addressed to him. No

changes in or deviation from the Statement of Work or Work Directives shall be effected without written authorization by the Contracting

Officer authorizing such changes. The Contractor shall not accept any instructions issued by any person other than the Contracting

Officer or the Contracting Officer's Representative.

H.4 GOVERNMENT FURNISHED MATERIAL (GFM): GFM will be provided to the Contractor as required by individual work directive(s).    ____________________________________

H.5 CERTIFICATION OF DATA:    ______________________

    (a) Definition. Technical data has the same meaning as given in the clause in this contract entitled, Rights in Technical Data and

Computer Software

    (b) Certification. Notwithstanding inspection and acceptance by the Government of technical data furnished under this contract, and

notwithstanding any provision of this contract concerning the conclusiveness of acceptance, the Contractor certifies that all technical

data delivered under this contract will at the time of delivery conform with the specifications and all other requirements of this

contract. The certification period shall extend for three years after completion of the delivery of the line item of data (as identified

in DD Form 1423, Contract Data Requirements List) of which the data forms a part; or any longer period specified in the contract.

    (c) Contractor Notification. The Contractor agrees to notify the Contracting Officer in writing immediately of any breach of the

above certification which the Contractor discovers within the certification period.

    (d) Remedies. The following remedies shall apply to all breaches of the certification, whether the Contractor notifies the

Contracting Officer in accordance with paragraph (c) of this clause or if the Government notifies the Contractor of the breach in

writing within the certification period:

       (1) Within a reasonable time after such notification, the Contracting Officer may

          (i) By written notice, direct the Contractor to correct or replace at the Contractor's expense the nonconforming technical

data promptly; or

          (ii) If the Contracting Officer determines that the Government no longer has a requirement for correction or replacement of

the data, or that the data can be more reasonably corrected by the Government, inform the Contractor by written notice that the

Government elects a price or fee adjustment instead of correction or replacement.

       (2) If the Contractor refuses or fails to comply with a direction under paragraph (d)(1)(i) of this clause, the Contracting

Officer may, within a reasonable time of the refusal or failure

           (i) By contract or otherwise, correct or replace the nonconforming technical data and charge the cost to the Contractor; or

           (ii) Elect a price or fee adjustment instead of correction or replacement.

       (3) The remedies in this clause represent the only way to enforce the Government's rights under this clause.

   (e) The provisions of this clause apply anew to that portion of any corrected or replaced technical data furnished to the Government
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under paragraph (d)(1)(i) of this clause.

(End of clause)

H.6 SUBCONTRACTING PLAN:  MSU's subcontracting plan dated 3 Apr 08, is hereby incorporated into this contract by reference only.    ___________________

H.7 GOVERNMENT FURNISHED PROPERTY:    _____________________________

H.7.1 The contractor shall be provided access to a Gov't owned MRAP vehicle on a rent free non-interference basis for work being

performed under WD 0001.

H.7.2 The Contractor shall be provided the following Government Furnished Property:

ITEM                                   MODEL               S/N            NSN                Est. Value   Associated Work__________________________________________________________________________________________________________________________

Directive_________

- (1) Environmental Chamber           3119-007 A2B2C1    9303 0079       N/A                $  7,500      Work Directive #0017

Description             Part/Item #      Serial #    Acq Value   Qty    Total Acq Value___________             ___________      ________    _________   ___    _______________

Windchill PDMLink and   PKG-CPE5056-F    N/A         $2,880      3      $8,640

ProjectLink - Heavy

User License*

Gold Maint Windchill    MNT-CPE5056F-T2  N/A         $  576      3      $1,728

PDMLink and ProjectLink

- Heavy User License*

Windchill Info Engine   WNX-2334-F       N/A         $  410      3      $1,230

Access - Heavy User

License*

Windchill Workgroup     WNC-2163-F       N/A         $  770      1      $  770

Manager for SolidWorks*

Windchill eLearning     TRP-L615-F       N/A         $  850      1      $  850

Perpetual Library*

Gold Maint Windchill    MNT-L615F-T2     N/A         $  140      1      $  140

eLearning Perpetual

Library*

Windchill Visualization PKG-5055-F       N/A         $    0      1      $    0

Adapter Starter Package*

Gold Maint Windchill    N/A              N/A         $    0      1      $    0

Visualization Adapter

Starter Package*

Gold Maint Windchill    N/A              N/A         $  154      1      $  154

Workgroup Manager for

SolidWorks*

Gold Maint Windchill    N/A              N/A         $   82      3      $  246

Info Engine Access -

Heavy User License*

Lenovo Think Pad X200   7448CTO          R91B4V7     $1,631      1      $1,631

Tablet Laptop*

Lenovo Think Pad Ultra  41U5062          N/A         $   47      1      $   47

Portable Case*

Lenovo Think Pad 65W    40Y7696          R8WTLMN     $   39      1      $   39

Ultra Portable AC

Adapter*

Lenovo Think Pad X200   43R9257          N/A         $  179      1      $  179

Tablet Series 8 Cell
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Li-Ion Battery*

Lenovo Think Pad        41U5008          N/A         $   50      1      $   50

Bluetooth Laser Mouse*

Lenovo Think Pad        N82E16834995048  N/A         $  173      1      $  173

40Y7003 X60 Series 8

Cell High Capacity

Battery (Replacement)*

H.7.3 The Contractor shall be provided the Government Furnished Property listed in Section J, Attachment 0003 in support of WD 0027.

*Revised by Modification P00067_______________________________

                                               *** END OF NARRATIVE H0017 ***
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