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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: JAYSON WEATHERINGTON

Buyer Office Symbol/Telephone Number: CCTA-ASG-A/(586)282-9678

Type of Contract: Cost Plus Fixed Fee

Kind of Contract: Research and Development Contracts

Type of Business: Small Disadvantaged Business Performing in U.S.

Surveillance Criticality Designator: C

Weapon System: No Identified Army Weapons Systems

                                               *** End of Narrative A0000 ***

Modification P00010

1.  Purpose:  The purpose of Modification P00010 is to perform a partial exercise of option under Work Directive (WD) 001 Revision (Rev)    ________

008 in the amount of 4,295 hours, as set forth in Special Provisions H.1, entitled "Option For Additional Level of Effort".

2.  Level of Effort:  The new total level of effort on the entire contract is as follows:    ________________

                                Previous        Amount

                                Contract        This           New

                                Amount          Action         Totals                                ______          ______         ______

Base Plus Option Total LOE:     54,393           4,295         58,688

Option Hrs exercised to date:   47,997           4,295         52,292

Remaining Option hours:         39,207          (4,295)        34,912

3.  Contract Value:  As a result of Modification P00010, the total obligated amount is increased by $377,917.05, from $4,431,698.31 to    _______________

$4,809,615.36.

                   Previous           Amount

                   Contract           This              New

                   Amount             Action            Totals                   ______             _______           ______

Est. Cost:         $4,142,969.49      $353,177.85       $4,496,147.34

Fixed Fee:         $  288,728.82      $ 24,739.20       $  313,468.02

Total:             $4,431,698.31      $377,917.05       $4,809,615.36

4.  Contract Changes:  As a result of Modification P00010, the following changes are implemented:    _________________

SECTION B_________

a.)  Under CLIN 0001, SubCLIN 0001AS is established to fund 3,159 hours for a total estimated amount of $277,960.41.

b.)  Under CLIN 0001, SubCLIN 0001AT is established to fund 1,136 hours for a total estimated amount of $99,956.64.

SECTION F_________

Paragraph F.3 is added to incorporate the ultimate completion date for this contract.

SECTION G_________

The accounting lines are updated for reflect the addition of SubCLINs 0001AS and 0001AT, along with the applicable accounting data.

SECTION H_________
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

Section H.1.1.3 is revised to reflect the new amount of hours.   The hours exercised to date are increased by 4,295, from 47,997 to

52,292.  The amount of hours remaining available for exercise is decreased by 4,295 from 39,207 to 34,912.

5. WD 0001 Rev 008 is hereby incorporated and will be provided under a separate cover.

6.  Except as provided herein, all other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A0010 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          GS ENGINEERING WD0001 REV008

0001AS        SERVICES LINE ITEM                                          1          LO                    $        277,960.41              _____________________________                                                                 __________________

              GENERIC NAME DESCRIPTION: GS ENGINEERING WD0001 REV008

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: R33RL115R3    PRON AMD: 03    ACRN: AQ

              AMS CD: 67854

              CUSTOMER ORDER NO: M6785412MP00478

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $       277,960.41
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MOD/AMD

0001AT        SERVICES LINE ITEM                                          1          LO                    $         99,956.64              __________________                                                                            __________________

              GENERIC NAME DESCRIPTION: GS ENGINEERING WD0001 REV008

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: R33RL291R3    PRON AMD: 01    ACRN: AR

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2014

                            $        99,956.64
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Name of Offeror or Contractor:
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SECTION F - DELIVERIES OR PERFORMANCE

DELIVERIES OR PERFORMANCE

F.1         Delivery:            _________

F.1.1       All items, other than data, called for in the Contract shall be delivered FOB Destination to:

            U.S. Tank-Automotive and Armaments Command

            ATTN: AMSTA-TR-N/272, Mr. Luis A. Villahermosa

            Warren, Michigan 48397-5000

F.1.2       Delivery of Data set forth in the Contract shall be in accordance with DD Form 1423, Exhibit A.

F.2         Period of Performance:            ______________________

F.2.1       The period of performance of the Contract shall be sixty (60) months from the date of contract award.

F.2.2       The period of performance for each work directive will be specified in the individual work directive.  The work directive

period of performance shall not extend beyond the contract period

            of performance.

*F.3         ULTIMATE COMPLETION DATE

*F.3.1       All work shall be completed no later than 31 December 2014.

  * Denotes the changes in section F based on modification P00010.

                                               *** END OF NARRATIVE F0001 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    MIPR/         OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   _________     _____   ___________              ____          ____________            __________               ________________   _________     _____   ___________              ____          ____________            __________               ___________

0001AS  R33RL115R3      2                               AQ   $               0.00  $         277,960.41    $         277,960.41

        67854

        M6785412MP00478

0001AT  R33RL291R3      2     R.0005716.2.31            AR   $               0.00  $          99,956.64    $          99,956.64

                                                                                       _________________

                                                                      NET CHANGE   $         377,917.05

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 AQ    21   12035MRAP31067854 0674432D2035MR2MP00478502C                                                            $        277,960.41

 AR    021 201320142040      A60FL 633005221RK02    251A L034700638 R.0005716.2.31                           021001 $         99,956.64                                                                                                                     __________________

                                                                                                        NET CHANGE  $        377,917.05

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $       4,431,698.31              $         377,917.05              $       4,809,615.36

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0001AS    AQ    21  11132035MRAP     31067854 067443  2D2035MR2MP00478502C   M6785412MP00478                         067443

0001AT    AR    021 201320142040      A60FL 633005221RK02    251A L034700638 R.0005716.2.31                           021001
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1 OPTION FOR ADDITIONAL LEVEL OF EFFORT    _____________________________________

H.1.1 The Government shall have the unilateral right to increase the contract Level-of-Effort (LOE) by up to 87,204 additional hours, as

follows:

H.1.1.1 The Government may exercise the option in any number of increments at any time but not later than sixty (60) months after

contract award, in accordance with the rate schedule listed in Section B.

H.1.1.2 The period of performance for the work to be done shall be as specified in the work directives.

H.1.1.3 The Government may exercise the option by adding to existing CLIN 0001 or by establishing a new CLIN.  Hours exercised to date

are 52,292***.   Hours remaining available for exercise are 34,912***.    _________                                               _________

H.2 WORK DIRECTIVE LIMITATION OF COST: The Contractor shall notify the Contracting Officer in writing whenever they have reason to    __________________________________

believe that the costs or hours incurred under the Work Directive in the next 30 days, when added to all costs or hours previously

incurred, will exceed 85 percent of the estimated cost or hours specified on the Work Directive.  The time period and percentage for

contractor notification supersedes that in FAR 52.232-20.

H.3 ORDERING AND CONTRACT ADMINISTRATION:  All ordering and contract administration will be effected by the Contracting Officer, address    _____________________________________

as shown on the face page of this contract. Communications pertaining to contractual administrative matters will be addressed to the

Contracting Officer. No changes in or deviation from the Statement of Work or Work Directives shall be effected without written

authorization by the Contracting Officer authorizing such changes. The Contractor shall not accept any instructions issued by any person

other than the Contracting Officer or the Contracting Officer's Representative.

H.4 GOVERNMENT FURNISHED MATERIAL (GFM): GFM will be provided to the Contractor as required by individual work directive(s).    ____________________________________

H.5 CERTIFICATION OF DATA:    ______________________

    (a) Definition. Technical data has the same meaning as given in the clause in this contract entitled, Rights in Technical Data and

Computer Software

    (b) Certification. Notwithstanding inspection and acceptance by the Government of technical data furnished under this contract, and

notwithstanding any provision of this contract concerning the conclusiveness of acceptance, the Contractor certifies that all technical

data delivered under this contract will at the time of delivery conform with the specifications and all other requirements of this

contract. The certification period shall extend for three years after completion of the delivery of the line item of data (as identified

in DD Form 1423, Contract Data Requirements List) of which the data forms a part; or any longer period specified in the contract.

    (c) Contractor Notification. The Contractor agrees to notify the Contracting Officer in writing immediately of any breach of the

above certification which the Contractor discovers within the certification period.

    (d) Remedies. The following remedies shall apply to all breaches of the certification, whether the Contractor notifies the

Contracting Officer in accordance with paragraph (c) of this clause or if the Government notifies the Contractor of the breach in

writing within the certification period:

       (1) Within a reasonable time after such notification, the Contracting Officer may

          (i) By written notice, direct the Contractor to correct or replace at the Contractor's expense the nonconforming technical

data promptly; or

          (ii) If the Contracting Officer determines that the Government no longer has a requirement for correction or replacement of

the data, or that the data can be more reasonably corrected by the Government, inform the Contractor by written notice that the

Government elects a price or fee adjustment instead of correction or replacement.

       (2) If the Contractor refuses or fails to comply with a direction under paragraph (d)(1)(i) of this clause, the Contracting

Officer may, within a reasonable time of the refusal or failure

           (i) By contract or otherwise, correct or replace the nonconforming technical data and charge the cost to the Contractor; or

           (ii) Elect a price or fee adjustment instead of correction or replacement.

       (3) The remedies in this clause represent the only way to enforce the Government's rights under this clause.

   (e) The provisions of this clause apply anew to that portion of any corrected or replaced technical data furnished to the Government
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under paragraph (d)(1)(i) of this clause.

H.6  SERVICES TO BE PERFORMED:     _________________________

H.6.1  The parties to this Contract recognize and agree that the services to be provided hereunder will be provided only in strict

accordance with individual Work Directives authorized by the Contracting Officer.  Contractors are specifically prohibited from

performing inherently Government functions.  Appropriate Agency control of the work product must be preserved to ensure that the

Contractor's performance of permissible services does not approach being an inherently Government function because of the manner in

which the contract is performed or administered. Additionally, this contract is not to be used under any circumstances specifically to

aid in influencing or enacting legislation.

H.6.2  Contractor personnel rendering the services under this contract are not subject, by contract terms or in the manner of its

administration, to the supervision and control usually prevailing in relationships between the Government and its employees.  The

Contractor further agrees to refrain from any activity that will make their personnel appear, in effect, to be Government Employees.

H.6.3  All documents or reports produced by the contractor are to be suitably marked as Contractor products.  The Contractor shall not

be reimbursed for any work that is outside the Scope of Work set forth in either this contract or awarded work directives.

*** Revised by Modification P00010__________________________________

                                               *** END OF NARRATIVE H0001 ***
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