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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: MATTHEW C. BAKEY

Buyer Office Symbol/Telephone Number: CCTA-AIL-A/(586)282-0418

Type of Contract: Firm Fixed Price

Kind of Contract: Supply Contracts and Priced Orders

Type of Business: Foreign Concern/Entity

Surveillance Criticality Designator: C

Weapon System: Miscellaneous Combat Vehicles

                                               *** End of Narrative A0000 ***

Contract:  W56HZV-13-C-0009

Modification:  P00002

1. The purpose of this bilateral Modification P00002 to Contract W56HZV-13-C-0009 is to extend the Period of Performance of CLIN 0001AA

"INTEGRATION STUDY."

2. As a result of this Modification P00002, the performance completion date for CLIN 0001AA "INTEGRATION STUDY" is hereby extended from

14 February 2014 to 13 February 2015.

3. The total obligated amount of Contract W56HZV-13-C-0009 is neither increased nor decreased as a result of this modification.

4. As consideration for the extension, Sections C.3 (i) and (j) are added to the contract.

5. Except as specifically stated above, all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0003 ***
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CONTINUATION SHEET
PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          INTEGRATION STUDY

0001AA        INTEGRATION STUDY                                           1          LO                    $              1.00              __________________                                                                            __________________

              SERVICE REQUESTED: INTEGRATION STUDY

              CLIN CONTRACT TYPE:

                   Firm Fixed Price

              PRON: X12GW136X1    PRON AMD: 03    ACRN: AA

*CLIN 0001AA revised by Mod P00002.  Performance

Completion Date extended to 13 February 2015.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            13-FEB-2015

                            $             1.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

Contract:  W56HZV-13-C-0009

C.1  The Integration Study shall supply in accordance with CDRL C001 - Armatec Survivability Integration Study Report - dated 07-Jan-

2013, and attached hereto as Exhibit A, and shall cover:

    a. Technical description of proposed component(s);

    b. Technical description of vehicle modifications to integrate proposed component(s);

    c. Performance improvement gained by proposed component(s);

    d. Non recurring expense to fully integrate proposed component(s) onto the vehicle;

    e. Schedule to complete integration design of proposed component(s);

    f. Lead time for test article(s);

    g. Lead time for production;

    h. Production cost of proposed component(s); and

    i. Recommendation for Phase II.

C.2  As a result of this Contract, CLIN 0001AA "Integration Study" (PRON X12GW136X1) is established and funded in the amount of $1.00.

C.3  The Integration Study shall address the following non-exclusive list of potential enhancements for consideration by the U.S.

Government for Stryker Vehicle (ICV 1000) upgrade kits that can be installed at Anniston Army Depot (ANAD) or any other location/entity

desired by the U.S. Government:

    a.  Assisted Rescue System (ARS) - compatible with currently fielded driver's seat;

    b.  Adjustable Height and Energy Absorption (EA) seat system capable of restraining standing occupants during lift-off, slam-down,

and roll-over events.  Priority will be given to commander and air sentry hatch positions;

    c.  EA floor material to reduce the need for foot rests;

    d.  EA seats for all occupants capable of protecting against lift-off and slam-down;

    e.  Troop seats capable of converting into a litter carrier for two occupants.  The objective requirement would be to provide for

the carriage of up to 4 stretcher patients in the crew compartment;

    f.  EA roof material to provide head protection for out-of-position occupants.  It is assumed that spall liner protection must be

retained or enhanced;

    g.  Blast and fragment protection for driver's area (Bolt on, no welds to structure); and

    h.  Blast protection for crew area (Bolt on, limited welds).

i. Enable & support completion of contracted survivability feasibility studies.

    j. Enable & support evaluation of interim enhancements and associated priced proposals as follows:

    i.ERA mounting plate removal kit.

   ii. Spall liner for unprotected areas of sponson shelves.

   iii. EA ceiling material.

   iv. Ballistic protection plates for OEM troop & air sentry seats.

   v. Air sentry external weapon pintle mounts.

   vi. Exhaust gas deflector.

   vii. Battery box reinforcement & improved battery containment.

C.4 The Integration Study results/outcome shall be furnished during the following incremental periods as stated below:

   a. Increment 1 - 2-3 months - Point a, above;

   b. Increment 2 - 3-6 months - Points b and c, above;

   c. Increment 3 - 6-9 months - Points d to f, above;

   d. Increment 4 - 9-12 months - Points g and i, above.

                                               *** END OF NARRATIVE C0001 ***
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