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SECTION A - SUPPLEMENTAL INFORMATION

**MODIFIED PER AMENDMENT 0005**

SOLICITATION NUMBER: W56HZV-11-R-0301

AMENDMENT NUMBER: 0003

1. The purpose of this Amendment 0003 is to make the following changes to the RFP:

SECTION B - "SUPPLIES OR SERVICES AND PRICES / COST"____________________________________________________

 a. CLIN 1200, changed Quantity from 75(E) to 85(E).

 b. CLIN 1300, changed Quantity from 75(E) to 85(E).

SECTION J - "LIST OF ATTACHMENTS"_________________________________

EXHIBIT A - CONTRACT DATA REQUIREMENTS LIST:

 a. CDRL A002 - corrected the following sentence, "THE CONTRACTOR SHALL UPDATE AND SUBMIT A REVISED REPORT, AS NECESSARY, WITHIN THIRTY

(30) DAYS AFTER RECEIPT OF GOVERNMENT COMMENTS."

 b. CDRL A015 - corrected the following sentence, "SUBMIT FINAL SSPCL WITHIN THIRTY (30) DAYS AFTER RECEIPT OF GOVERNMENT COMMENTS."

 c. CDRL A021 - corrected the following sentence, "THE INITIAL DRAFT REPORT IS DUE WITHIN THIRTY (30) DAYS AFTER COMPLETION OF THE

PHYSICAL CONFIGURATION AUDIT."

ATTACHMENT 0013- IS CHANGED AS FOLLOWS:

MFS-TRM PRICING WORKSHEET (tab)

 a. Cell D-38, changed quantity from 75 to 85.

 b. Cell D-41, changed quantity from 75 to 85.

 c. Cell A-4- Changed as follows, "Fill in all Yellow cells in Tables 1-10"

 d. Table 3 - Physical Configuration Audit Summary Report breakdown (Material, Direct Labor, ODC) removed (previously rows 58-60).

 e. Table 6 - Cell A-90; Added "FOR GOVERNMENT USE ONLY" in title.

 f. Table 7 - Cells C/D-100/111 & F/G-100/111 marked "N/A" and changed to gray rather than yellow.

 g. Table 9 - Removed in its entirety (previously Rows A-134 thru A148)

 h. Table 9 - Previously Table 10: Changed Title in Cell A-131 to "TABLE 9"

 i. Table 10- Previously Table 11: Changed Title in Cell A-148 to "TABLE 10"

MATERIAL COST (tab)

 a. Cells A-6 & A-8, revised to include for Year One production only

 b. Cell C-13, included a Source category under Bill of Material (BOM).

SECTION L - "INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS OR RESPONDENTS"_______________________________________________________________________________

L.6.4.4- Direct Material Cost: revised as follows:

"The Offeror shall provide the direct material cost for the test units, production units, and Technical Manual. Offeror shall then enter

only the parts with the extended cost per system of $500.00 or higher (for Year One production only) in the highlighted cells of the

Material Costs tab of Attachment 0013. Offeror shall insert rows as needed to enter all items. Offeror shall also enter the total

extended value of all parts with the extended cost per system of less than $500.00 (also for Year One production only) in a single

highlighted cell titled "Total Value of Below $500.00 Parts" at the bottom of the bill of material to account for the total dollar value

of the lower than $500.00 extended cost per system parts."

2. Except as revised by this Amendment 0003, all other terms, conditions, and instructions set out in Solicitation W56HZV-11-R-0301, as

amended on 30 April 2012 by Amendment 0002, and on 13 April 2012 by Amendment 0001, remain unchanged.

                                               *** END OF NARRATIVE A0004 ***

SOLICITATION NUMBER: W56HZV-11-R-0301

AMENDMENT NUMBER: 0005

1. The purpose of this Amendment 0005 is to make the following changes to the RFP:

SECTION A - "SUPPLEMENTAL INFORMATION"______________________________________

Narrative A0004 of Amendment 0003 is revised to correct the reference in amended Section L paragraph L.6.4.4 to the MFS-TRM Pricing

Worksheet from Attachment 0016 to Attachment 0013.
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SECTION B - "SUPPLIES OR SERVICES AND PRICES/COST"__________________________________________________

CLIN 9000 - Narrative A001: removed to following sentence, "OFFERORS ARE NEVERTHELESS REQUESTED TO PROVIDE PRICES FOR INFORMATIONAL

PURPOSES AND FOR EVALUATION OF PRICE REASONABLENESS."

DELETED - B001 Narrative from the following "NSP" ELINs: A001, A002, A003, A005, A006, A007, A008, A009, A010, A012, A013, A015, A016,

A017, A018, A019, A020, A022, A025, A026, A027, A028, A029, A030, A031, A032, A033, A034, A035, A036, A037, A038, A039, A040, A043,

A045, A046, A047, A048, A050, A052, A053, A054, A055, A056, A057, A058.

SECTION C - "DESCRIPTION / SPECIFICATIONS/ STATEMENT OF WORK"_____________________________________________________________

C.3.1.1.1 added the following Changes to ATPD 2336E:

DELETE PARAGRAPH: 3.5.6.1.4 Cleaning. The design shall provide ease of cleaning the complete tank compartment of sediment and

contaminants. Provisions to allow the tank to drain to the maximum extent possible as specified in 3.5.9.8 and unassisted when sitting

level shall be provided. All inside surfaces of the tank shall be smooth, allow no trapped or freestanding pocketing of fuel when

drained, and shall not provide an environment that favors microbial growth. Internal baffles or load stabilization provisions shall not

restrict access by personnel to any part of the tank.

REPLACE WITH: 3.5.6.1.4 Cleaning. The design shall provide ease of cleaning the complete tank compartment of sediment and contaminants.

Provisions to allow the tank to drain to the maximum extent possible as specified in 3.5.6.1.10 and unassisted when sitting level shall                                                                                     ___________

be provided. All inside surfaces of the tank shall be smooth, allow no trapped or freestanding pocketing of fuel when drained, and shall

not provide an environment that favors microbial growth. Internal baffles or load stabilization provisions shall not restrict access by

personnel to any part of the tank.

DELETE PARAGRAPH: 4.5 Design and operating requirements. The requirements of 3.5 through 3.5.9.8 shall be demonstrated through the

system design analysis, successful completion of the FAT and AI&T requirements, the absence of non-compliance and material faults during

the performance of the contract, and the projected completion of the service life requirement. Failure to comply with all the

requirements of 3.3, 3.4 and 3.5, any of their subparagraphs or/and specifications shall constitute failure of these tests.

REPLACE WITH: 4.5 Design and operating requirements. The requirements of 3.5 through 3.5.9.7 shall be demonstrated through the system                                                                                     ________

design analysis, successful completion of the FAT and AI&T requirements, the absence of non-compliance and material faults during the

performance of the contract, and the projected completion of the service life requirement. Failure to comply with all the requirements

of 3.3, 3.4 and 3.5, any of their subparagraphs or/and specifications shall constitute failure of these tests.

SECTION I - "CONTRACT CLAUSES"______________________________

52.232-16 (PROGRESS PAYMENTS): changed (a)(1), (a)(6), and (b) to reflect 90 percent.

SECTION L - "INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS OR RESPONDENTS"______________________________________________________________________________

L.6.4.4- Corrected reference from Attachment 0016 to Attachment 0013.

TACOM clause 52.209-4007 (Provision for Waiver of Required First Article Approval) has been revised to change a reference in paragraph

(a)(6)(i) to "First Article Test report" to "First Article Test" and to delete references to FAT Report contained in paragraph

(a)(6)(iii).

SECTION M - "EVALUATION FACTORS FOR AWARD"__________________________________________

M.6.2 - revised the last sentence of the paragraph to read as follow, "Accordingly, any prime or subcontractor experience which is

identified in the Offeror's experience factor proposal, may be discounted in whole or in part, if the price proposal does not reflect

the utilization of the sub-contractors or that production capability."                                               __________

2. Except as revised by this Amendment 0005, all other terms, conditions, and instructions set out in Solicitation W56HZV-11-R-0301, as

previously amended remain unchanged.

                                               *** END OF NARRATIVE A0006 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9000          DATA ITEM              _________

              SECURITY CLASS: Unclassified

TECHNICAL DATA ITEMS AS SET FORTH IN THE CONTRACT

DATA REQUIREMENTS LIST (DD FORM 1423) HEREINAFTER

REFERRED TO AS EXHIBIT A.

WITH EXCEPTION OF NINE (9) CONTRACT DATA ITEMS

SPECIFICALLY IDENTIFIED BELOW AS "PRICED" ITEMS, THE

DATA ITEMS THAT MAY BE REQUIRED BY THIS CONTRACT ARE

NOT SEPARATELY PRICED (NSP).

                              (End of narrative A001)

A001          CBR COMPATIBILITY ANALYSIS                                                  $     ** NSP **  $         ** NSP **              __________________________                                                   ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.3.2 & CDRL A001

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A002          TRANSPORTABILITY REPORT                                                     $     ** NSP **  $         ** NSP **              _______________________                                                      ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.3.3.1 & CDRL A002

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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A003          AIR TRANSPORT WHEN FULL REPORT                                              $     ** NSP **  $         ** NSP **              ______________________________                                               ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.3.3.2 & CDRL A003

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A005          SYSTEM SAFETY PROGRAM PLAN (SSPP)                                           $     ** NSP **  $         ** NSP **              _________________________________                                            ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.3.4.4 & CDRL A005

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A006          HAZARDOUS MATERIALS MANAGEMENT PROGRAM RPT.                                 $     ** NSP **  $         ** NSP **              ___________________________________________                                  ______________   __________________

              NOUN: (HMMP) REPORT

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.3.5.3 & CDRL A006

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A007          CORROSION PREVENTION & CONTROL PLAN (CPCP)                                  $     ** NSP **  $         ** NSP **              __________________________________________                                   ______________   __________________
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              NOUN: CPCP & EXEMPTION LIST

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.3.7 & CDRL A007

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A008          CONFERENCE AGENDA                                                           $     ** NSP **  $         ** NSP **              _________________                                                            ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.4.1.1 & CDRL A008

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A009          REPORT, RECORD OF MEETING / MINUTES                                         $     ** NSP **  $         ** NSP **              ___________________________________                                          ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.4.1.1 & CDRL A009

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A010          TEST READINESS REVIEW (TRR)                                                 $     ** NSP **  $         ** NSP **              ___________________________                                                  ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)
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              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.4.4 & CDRL A010

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A012          TEST PLAN                                                                   $     ** NSP **  $         ** NSP **              _________                                                                    ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.5.1.1 & CDRL A012

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A013          FAILURE ANALYSIS & CORRECTIVE ACTION REPORT                                 $     ** NSP **  $         ** NSP **              ___________________________________________                                  ______________   __________________

              NOUN: (FACAR)

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.5.1.2 & CDRL A013

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A015          SYSTEM SUPPORT PACKAGE COMPONENT LIST                                       $     ** NSP **  $         ** NSP **              _____________________________________                                        ______________   __________________

              NOUN: (SSPCL)

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.5.2.1 & CDRL A015
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A016          FINAL FACAR REPORT                                                          $     ** NSP **  $         ** NSP **              __________________                                                           ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               C.5.2.3.1 & CDRL A016

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A017          ENGINEERING CHANGE PROPOSAL (ECP)                                           $     ** NSP **  $         ** NSP **              _________________________________                                            ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.6.2.1 & CDRL A017

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A018          REQUEST FOR DEVIATION (RFD)                                                 $     ** NSP **  $         ** NSP **              ___________________________                                                  ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.6.2.3 & CDRL A018

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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A019          NOTICE OF REVISION (NOR)                                                    $     ** NSP **  $         ** NSP **              ________________________                                                     ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.6.2.4 & CDRL A019

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A020          CONFIGURATION STATUS ACCOUNTING (CSA) INFO                                  $     ** NSP **  $         ** NSP **              __________________________________________                                   ______________   __________________

              NOUN: CSA INFORMATION

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.6.4 & CDRL A020

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A022          BILL OF MATERIAL (BOM)                                                      $     ** NSP **  $         ** NSP **              ______________________                                                       ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.6.8 & CDRL A022

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A025          MAINTENANCE ANALYSIS                                                        $     ** NSP **  $         ** NSP **              ____________________                                                         ______________   __________________

              SECURITY CLASS: Unclassified
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                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.7.1 & CDRL A025

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A026          SUPPORTABILITY ANALYSIS                                                     $     ** NSP **  $         ** NSP **              _______________________                                                      ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.7.2 & CDRL A026

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A027          LEVEL OF REPAIR ANALYSIS (LORA)                                             $     ** NSP **  $         ** NSP **              _______________________________                                              ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.7.3 & CDRL A027

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A028          MAINTENANCE ALLOCATION CHART (MAC)                                          $     ** NSP **  $         ** NSP **              __________________________________                                           ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________
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              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.7.4 & CDRL A028

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A029          LONG LEAD TIME ITEMS (LLTI)                                                 $     ** NSP **  $         ** NSP **              ___________________________                                                  ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.7.5 & CDRL A029

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A030          BASIC ISSUE ITEMS (BII) LIST                                                $     ** NSP **  $         ** NSP **              ____________________________                                                 ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.7.6 & CDRL A030

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A031          AUTHORIZED STOCKAGE LIST/PRESCRIBED LOADLIST                                $     ** NSP **  $         ** NSP **              ____________________________________________                                 ______________   __________________

              NOUN: ASL / PLL

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.7.7 & CDRL A031

              Inspection and Acceptance              _________________________
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              INSPECTION: Destination     ACCEPTANCE: Destination

A032          EXPENDABLE / DURABLE ITEMS LIST (EDIL)                                      $     ** NSP **  $         ** NSP **              ______________________________________                                       ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.7.8 & CDRL A032

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A033          COMPONENTS OF END ITEMS (COEI) LIST                                         $     ** NSP **  $         ** NSP **              ___________________________________                                          ______________   __________________

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.7.9 & CDRL A033

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A034          TEST MEASUREMENT AND DIAGNOSTIC EQUIPMENT                                   $     ** NSP **  $         ** NSP **              _________________________________________                                    ______________   __________________

              NOUN: (TMDE)

              SECURITY CLASS: Unclassified

                             (Deleted narrative B001)

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               IAW:C.7.10 & CDRL A034

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

A035          SPECIAL TOOLS                                                               $     ** NSP **  $         ** NSP **              _____________                                                                ______________   __________________
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.1 GENERAL    _______

C.1.1 The contractor, as an independent contractor and not as an agent of the Government, shall provide the supplies and services

required by this Statement of Work (SOW), as required by Delivery Orders / Task Orders issued by the Contracting Officer under this

contract.

C.1.2 The Modular Fuel System (MFS)-Tank Rack Module (TRM) is a Palletized Load System (PLS) and Heavy Expanded Mobility Tactical Truck

Load Handling System (HEMTT-LHS) compatible petroleum storage and distribution system. The MFS-TRM is capable of receiving, storing,

filtering, and issuing kerosene based fuels (i.e. Jet Propellant (JP) JP-5, JP-8, Jet-A, Jet-A1) and diesel fuel.  The MFS-TRM is an ISO-

compatible system that can be rapidly emplaced, operated, maintained, and recovered.  Individual TRMs, having a 2,500-gallon minimum

capacity, will be used for bulk distribution missions.

C.2 APPLICABLE DOCUMENTATION    ________________________

C.2.1 Specifications and Standards:

To the extent that this statement of work references industry and government standards and specifications, such standards and

specifications are incorporated by reference.

Exhibit A, Contract Data Requirements List (CDRL), contains references to government Data Item Descriptions and other documents. These

documents are available at:

\*HYPERLINK "https://assist.daps.dla.mil/online/start/"https://assist.daps.dla.mil/online/start/                                                       _________________________________________

This web site provides an on-line registration process by which contractors may obtain a password.

C.3 SYSTEM REQUIREMENTS AND CHARACTERISTICS    _______________________________________

C.3.1 Hardware: The Contractor shall deliver hardware as follows:

C.3.1.1 The Contractor shall deliver MFS-TRM systems in accordance with (IAW) the requirements of Automotive Tank Purchase Description

(ATPD) 2336 Revision E (the "PD") attached as Attachment 0006 and changes listed below in Section C.3.1.1.1. Unless otherwise specified

elsewhere in this contract, all raw material and industry-standard components used on the system shall be selected in accordance with US-

based or adopted standards, and shall reflect as such in the Build of Materials (BOM) and all other required documentation.

C.3.1.1.1 NOTICE of Changes to ATPD 2336E:

DELETE PARAGRAPH 6.4 Data Requirements. The contracting officer should include requirements for such data as technical publications,

instructional materials, illustrated parts lists, and contractors maintenance and operation manuals to be furnished with the trailer

mounted fire extinguisher.

REPLACE WITH: 6.4  Data requirements. The contracting officer should include requirements for such data as technical publications,

instructional materials, illustrated parts lists, and contractor's maintenance and operation manuals to be furnished with each MFS.                                                                                                                               ___

DELETE PARAGRAPH: 3.5.6.1.4 Cleaning. The design shall provide ease of cleaning the complete tank compartment of sediment and

contaminants. Provisions to allow the tank to drain to the maximum extent possible as specified in 3.5.9.8 and unassisted when sitting

level shall be provided. All inside surfaces of the tank shall be smooth, allow no trapped or freestanding pocketing of fuel when

drained, and shall not provide an environment that favors microbial growth. Internal baffles or load stabilization provisions shall not

restrict access by personnel to any part of the tank.

REPLACE WITH: 3.5.6.1.4 Cleaning. The design shall provide ease of cleaning the complete tank compartment of sediment and contaminants.

Provisions to allow the tank to drain to the maximum extent possible as specified in 3.5.6.1.10 and unassisted when sitting level shall                                                                                     ___________

be provided. All inside surfaces of the tank shall be smooth, allow no trapped or freestanding pocketing of fuel when drained, and shall

not provide an environment that favors microbial growth. Internal baffles or load stabilization provisions shall not restrict access by

personnel to any part of the tank.

DELETE PARAGRAPH: 4.5 Design and operating requirements. The requirements of 3.5 through 3.5.9.8 shall be demonstrated through the

system design analysis, successful completion of the FAT and AI&T requirements, the absence of non-compliance and material faults during

the performance of the contract, and the projected completion of the service life requirement. Failure to comply with all the

requirements of 3.3, 3.4 and 3.5, any of their subparagraphs or/and specifications shall constitute failure of these tests.

REPLACE WITH: 4.5 Design and operating requirements. The requirements of 3.5 through 3.5.9.7 shall be demonstrated through the system                                                                                    _________

design analysis, successful completion of the FAT and AI&T requirements, the absence of non-compliance and material faults during the
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performance of the contract, and the projected completion of the service life requirement. Failure to comply with all the requirements

of 3.3, 3.4 and 3.5, any of their subparagraphs or/and specifications shall constitute failure of these tests.

C.3.1.2 Basic Issue Items (BII): Each MFS-TRM shall include an over-packed set of BII.  The contents of the BII shall be as set forth in

the Logistic Management Information Data Product delivered as CDRL A030.

C.3.1.3 Prescribed Load List (PLL) Items: Each MFS TRM shall include an over-packed set of PLL Items.  The contents of the PLL shall be

as set forth in the Logistic Management Information Data Product delivered as CDRL A031

C.3.1.4 Authorized Stockage List (ASL) packages: The contractor shall deliver packages of ASL items.  The contents of the ASL shall be

as set forth in the Logistic Management Information Data Product delivered as CDRL A031.

C.3.1.5 Special Tools: The contractor shall deliver packages of Special Tools.  The contents of each package of special tools shall be

as set forth in the Logistic Management Information Data Product delivered as CDRL A035.

C.3.1.6 System Support Packages (SSPs) and Component List: The Contractor shall deliver System Support Packages to support Government

testing. The Contractor shall deliver an SSP to support FAT, a second SSP to support Operational Test (OT), and a third to support

Logistic Demonstration (LD). The contractor shall deliver the SSPs with a component list to the government test site 7 days prior to the

start of each Government test.   The contents of each package shall be as set forth in CDRL A015, System Support Package Component List.

C.3.2 Chemical, Biological, Radiological (CBR) Compatibility Analysis: The contractor shall conduct a CBR analysis to ensure system

components are CBR agent/decontaminant survivable. The contractor shall prepare and submit a report, containing all analysis results IAW

CDRL A001.

C.3.3 Transport:

C.3.3.1 Transportability Report: The contractor shall submit a transportability report for the MFS-TRM that provides dimensional and

weight characteristics, and data relevant to lifting, slinging, and transporting the system by highway, rail, marine, and air IAW CDRL

A002.

C.3.3.2 Air Transport When Full Report: The contractor shall submit a report illustrating how the MFS-TRM will meet the air transport

when full performance and test requirements defined in ATPD 2336. The contractor shall prepare and submit this report IAW CDRL A003.

C.3.4 System Safety:

C.3.4.1 Safety Engineering:  The Contractor shall apply the standard safety practices as described in MIL-STD-882D, section 4 General

Requirements.

C.3.4.2 Safety Assessment Report (SAR): The Contractor shall prepare a SAR IAW CDRL A004.

C.3.4.3 A system safety management program shall be established and maintained throughout the program cycle.  The contractor can use

attachment 0007 (System Safety Program Guide) in setting up and maintaining the program.

C.3.4.4 System Safety Program Plan (SSPP):  The contractor shall prepare the SSPP IAW CDRL A005.  This plan details the task and

activities of system safety management and system safety engineering required to identify, evaluate, and eliminate or control hazards

throughout the changes from the baseline configuration.  The SSPP describes fully the planned safety tasks and activities required to

meet the System Safety Program requirements.

C.3.5 Environmental Compliance:

C.3.5.1 The Contractor shall ensure that all aspects of contract execution are in compliance with Federal, State, and Local

environmental regulations and requirements.  The Contractor shall immediately notify the Contracting Officer if the Government gives any

direction that may result in violation of law or regulation.

C.3.5.2 For the purposes of this contract, hazardous materials shall be defined by FED-STD-313, Section 3.2.  Hazardous materials usage

shall be IAW section 3.3.4 of ATPD 2336 and IAW clause 52.223-3, Hazardous Material Identification and Material Safety Data.

C.3.5.3 Hazardous Materials Management Report (HMMR). The Contractor shall deliver a HMMR, which shall identify all hazardous materials

delivered on the vehicle or required for operation and sustainment, specifying the part(s) containing the hazardous material. The HMMR

shall also identify all hazardous materials used in final system manufacture and assembly, specifying the process(es) utilizing the

hazardous material. The HMMR shall be delivered IAW CDRL A006.

C.3.6 Reliability and Maintainability (R&M):
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C.3.6.1 The Contractor shall establish and maintain an R&M management program throughout the program cycle.  The program shall require

analysis and predictions that assess and influence the MFS-TRMs ability to achieve the R&M requirements of the purchase description and

develop essential information for the development of the MFS-TRM logistics support package. The R&M program shall be briefed at the

start of work meeting.

C.3.7  Corrosion Prevention and Control Plan (CPCP) and Exemption List:

The contractor shall submit a comprehensive CPCP IAW CDRL A007. The CPCP shall describe the specific measures to be implemented

throughout the 25-year useful service life of the TRM. The purpose of the CPCP is to document corrosion-related design decisions, and

identify materials and corrosion control methods used in the manufacture of the TRM. The plan shall address the techniques and processes

to be applied in assuring that the products to be delivered will meet the requirements specified in ATPD 2336. At a minimum, the CPCP

submitted shall detail design, material selection, construction, coatings, quality control processes, validation testing, exemption

list, and sustainment/maintenance practices for its intended service life including the following information:

a.  Discussion of corrosion prevention techniques employed in design, including measures taken to minimize water collection/entrapment

and collection of debris, mitigate corrosion in areas inaccessible to cleaning and maintenance.

b.  Process instructions detailing application of coatings and other corrosion prevention compounds (if any). Process instructions

should address personnel training and qualification, material inspection, surface preparation, and coating or compound application

procedures.

c.  Any test data generated by the unit manufacturer for coatings and materials.

d.  Identification of coating/substrate combinations for which no testing was required or performed.

e.  Recommended corrosion control-specific maintenance.

f.  An exemption list that shall include Military Supplied (MS) parts and other parts directed by the purchase description or elsewhere

in the contract and any other items, which the contractor determines should not be subject to the twenty-five (25) year service life

required for the TRM. Contractor's rationale for why items should be included in the exemption list shall be submitted along with the

plan. The exemption list shall state the reason that it will not meet the service life of the system.  Contractor shall list the

proposed exempt components by name and part number, provide information on the specific materials and processes used in the manufacture

of the components and how many years of expected service life the components would have without replacement due to corrosion failure in

order to meet normal function. Government will review initial draft plan and exemption list and provide approval/disapproval sixty (60)

calendar days after contract award.

The Corrosion Management Plan shall be updated throughout the duration of the contract as required. Changes in materials, coatings, or

corrosion prevention methods during the course of production shall be reflected in updated versions of the CPCP.

C.4 MEETINGS/CONFERENCES/REVIEWS    ____________________________

C.4.1 General Meeting Requirements:

C.4.1.1 The Contractor and the Government will have meetings and reviews during the contract performance period as set forth below.  The

contractor shall provide an agenda prior to each meeting IAW CDRL A008. The Contractor shall take minutes of all the meetings IAW CDRL

A009.

C.4.1.2 When meetings or conferences are held at the Contractors facility, the Contractor shall make the following available for the

Governments use:

a. Required technical, logistical or other documentation (including drawings, computer data bases, publications, and other required

data)

b. Computer resources, as required

c. Restrooms

d. Adequate office space

e. Access to standard office equipment including copy and fax machines

C.4.2 Start of Work Meeting:

Within thirty (30) days after contract award, a Start of Work Meeting shall be held at the Contractors facility.  Contractor attendees

shall include contract administration personnel, management, engineers, and logistics personnel. The Contractor shall brief, in their

format, critical paths/and milestones necessary to meet contractual requirements.  The briefing shall include a review of publications

requirements, and a schedule of publications-related events. The briefing shall identify key functional Contractor personnel involved in

this contract.
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C.4.3. Contract Status Reviews:

The Contractor shall host quarterly meetings, at the contractors facility, to review contract status.  These reviews shall be for one

eight-hour day.  Topics to be discussed shall consist of contract status, testing, production, logistics engineering, and deliverables.

C.4.4 Test Readiness Review (TRR):

The Contractor shall conduct a TRR, at the contractor's facility, for the purpose of demonstrating to the Government that the MFS-TRM is

ready for First Article Test (FAT). The TRR shall occur within three (3) weeks of successful completion of contractor confidence

testing. The design presented at the TRR shall reflect the resolution of all deficiencies identified during contractor confidence

testing. The TRR shall include a detailed review of the MFS-TRM system design and illustrate the system meets the performance

requirements of MFS-TRM ATPD 2336 (Attachment 0006). The TRR shall conclude with a functional walk-through and demonstration of an

actual MFS-TRM production unit. The demonstration shall provide an overview of the physical, functional, and operational characteristics

of the MFS-TRM.

The contractor shall deliver an agenda for the TRR IAW CDRL A010, and a TRR report IAW CDRL A011.

C.4.5 Publications Conferences:

C.4.5.1 A publications start-of-work meeting will be held within the first month after contract award.  This meeting may be a sub-

meeting of an overall contract start-of-work meeting or a stand-alone meeting, and can be telephonic.   The purpose of this meeting is

to review publications contract requirements, establish lines of communications, answer all questions, and develop a publications

schedule based on the requirements of the program and the contract.

C.4.5.2 Publications In-Process Reviews.  The contractor shall support government In-Process Reviews, to be held not more than once per

month, by providing samples of work accomplished to date, answering questions about your publications work processes, and responding to

government comments regarding your publications processes or work samples.

C.4.6 Provisioning Conferences:

C.4.6.1 Provisioning Conferences: An initial Provisioning Conference will be held within 60 days after Start of Work Meeting.

Incremental Provisioning conferences will be held every 60 days thereafter at the contractors facility, unless otherwise directed by the

Government, until provisioning is complete. Final conference will be held within 60 days prior to submittal of the Final Draft Equipment

Publication (FDEP) to review for data integrity and to make corrections to any discrepancies found in the Provisioning Master Record

(PMR) data. Initial Provisioning Conference will be a maximum of 5 working days with no more than 1500 items presented for review.

C.4.6.2 Provisioning Conference Support: The Contractor shall make available two hardcopies of Logistics Management

Information/Provisioning Parts List (LMI/PPL) data and a hardcopy of the Engineering Data for Provisioning (EDFP) drawings at each

provisioning conference.

C.5 TEST AND EVALUATION    ___________________

C.5.1 Contractor Confidence Testing (CCT):

C.5.1.1 The contractor shall submit a Detailed Test Plan (DTP) to the Government for review, comment, and approval IAW CDRL A012.

C.5.1.2   Performance and Reliability Testing.  The contractor shall conduct a limited reliability and performance testing IAW the

approved DTP to verify operational capability and reliability of the TRM without degradation of performance and to demonstrate the

capability of the TRM to meet all requirements set forth in ATPD 2336.  All failures experienced during the CCT shall be thoroughly

documented and analyzed by the contractor, and include corrective action taken to preclude recurrence. Failure analysis and corrective

action data shall be submitted IAW CDRL A013 (FACARS). Repeat testing may be required to validate corrective actions. CCT shall begin

180 calendar days after contract award.  At the completion of the CCT, any worn or damaged parts shall be repaired or replaced to bring

the units to a fully mission capable condition.  Each component shall be drained, cleaned, refreshed with new fluids and filters, as

needed, and prepared for shipping if moved to a different site. All TRMs used for the CCT shall be complete, and be of the same FAT-

ready configuration.

C.5.1.3 Test Report.  The contractor shall develop and submit a Contractor Confidence Test Report IAW CDRL A014.  The report shall

address the system layout and all tests performed during the CCT.  The contractor shall collect and document all necessary test data and

the results of the CCT, which shall include, but not limited to, failure/compliance analysis testing of materials, parts, sub-

components, components, sub-assemblies, and/or assemblies, an assessment of performance, an analysis and methods of correcting

deficiencies and enhancing TRM readiness.  The report shall contain objectives, procedures, methods, and a discussion of the results of

the CCT.  Test Incident Reports (TIRs) shall be used for the overall analysis of the system and shall be presented in the final test
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report.

C.5.2 Support of Government Testing:

C.5.2.1 System Support Package Component List (SSPCL)

The contractor shall deliver a SSPCL IAW CDRL A015.

C.5.2.2 Contractor Service Support (CSS)

C.5.2.2.1 The Contractor shall provide Contractor Support Representatives (CSRs), to be physically present at the test sites at all

times during FAT and Logistics Demonstration (LD). All CSRs must be Subject Matter Experts (SMEs) on the MFS-TRM. Contractor shall

complete the following requirements during FAT and LD:

C.5.2.2.2 Review the FAT/LD plan and have familiarity with daily testing operations.  FAT/LD plans will be provided by the Government.

C.5.2.2.3 The Contractor shall provide at least one CSR at the test sites while testing the MFS-TRM. CSR shall provide operational and

maintenance support of the MFS-TRM, ordering of repair parts, communications link between the testing community and the contractor,

conduct 100% pre and post inspection and inventory of the MFS-TRM with the test team present, conduct familiarization training of the

MFS-TRM to the test team identifying operational, maintenance, and purging procedures, participate in meetings pertaining to testing,

and maintain daily log of all support provided. All cost for additional contractor service support during retest due to failure or

disapproval of test shall be borne by the contractor.

C.5.2.2.4 Perform an operational walk-through and demonstration of the MFS-TRM prior to the test to ensure that all parts of the MFS-TRM

are functional

C.5.2.2.5 Identify and correct any equipment failures that may occur during testing. The contractor shall ensure that the equipment is

promptly ordered and repaired within 48 hours of identification of equipment failure. The contractor shall perform maintenance of the

MFS-TRM required to properly perform the tests and to protect the system during its use. The Contractor shall analyze test data, conduct

failure analysis, and maintain a data tracking system throughout all test efforts. After completion of the effort, the contractor shall

provide services including labor sufficient to prepare the MFS-TRMs for shipment.

C.5.2.2.6 Insure all coordination is made with the appropriate personnel in order to secure test site access.

C.5.2.2.7 De-processing: CSR shall perform on-site preparation of equipment at the test sites, including operator and maintainer

Preventive Maintenance Checks & Services (PMCS). Upon completion of de-processing, the MFS-TRM shall be 100% fully mission capable.

C.5.2.3 Failure Analysis and Corrective Action Reporting System (FACARS):

C.5.2.3.1 The contractor shall be responsible for accessing the Army Test Incident Reporting System (ATIRS) database to obtain the TIRs

generated on the equipment during FAT.  TIRs are the means by which data collected during government testing will be reported.

Information on access to ATIRS, and points of contact at ATC are available on the web at:  \*HYPERLINK

"http://www.vision.atc.army.mil"http://www.vision.atc.army.mil.  The contractor's date of receipt of the TIR shall be defined as the day                                ______________________________

the TIR is posted to the database.  Upon receipt of a TIR, the contractor shall assess the failure, and shall furnish a response IAW

CDRL A013 Failure Analysis and Corrective Action Report, with the proposed corrective action to prevent or minimize the probability of

incident recurrence.  The proposed corrective action will be submitted to the FACAR review board for approval and the contractor shall

input the approved corrective action report to the ATIR database through the web.  The ATIR database access for the corrective action

reporting will be gained by applying to the ATC website. Following the completion of FAT, the contractor shall submit a final FACAR

report IAW A016.

C.5.2.4 Reliability and Maintainability (R&M) Scoring/Assessment Conference:

Each TIR will be scored per the criteria contained in Attachment 0001- Failure Definition/Scoring Criteria. Corrective actions proposed

by the contractor for each FAT incident classified as a R&M failure are assessed for effectiveness at preventing recurrence of that

failure.  The contractor shall support Government Scoring/Assessment Conferences by briefing members about engineering changes and

modifications made to the MFS-TRM as a result of failures.  A minimum of two Government Scoring/Assessment Conferences shall be held,

one midway through FAT and one after completion of FAT. Government Scoring/Assessment Conference will be conducted at Government test

locations.  At least ten (10) days advance notice will be provided to the contractor prior to the conduct of the scoring conferences.

C.5.2.5 The Government must approve corrective actions before contractor implementation.

C.6 CONFIGURATION MANAGEMENT    _________________________

C.6.1 Configuration Management (CM): The contractor shall establish a CM program for configuration management and control of the MFS-
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TRM. Configuration control methods and procedures shall be implemented that maintain the integrity, traceability, and history of the

established production baseline.  The contractor shall establish a production baseline upon successful completion of FAT. Documentation

shall be maintained for all changes made to the production baseline, including all affected part numbers, assembly numbers, and

equipment serial numbers.

C.6.1.1 The Contractor shall notify the Government of any changes to their established CM process, as well as any changes to their

facilities that will impact the established CM process. The Contractor shall document all elements of their configuration management

program in a CM Plan. The Government shall have the right to review the contractor's CM plan at any time.

C.6.2 Engineering Changes - Contractor Initiated:

C.6.2.1 Engineering Change Proposals (ECPs) submitted by the Contractor shall be prepared and delivered IAW CDRL A017.  All Class I ECPs

shall require written Government approval prior to implementation.  Class II ECPs do not require Government pre-approval. Any

Engineering Change Proposal (ECP) that impacts packaging shall include a packaging impact statement and assessments for items requiring

special handling, storage or condemnation, HAZMAT, shelf life, and transportability problem items.  Any ECP that impacts safety shall be

accompanied with an updated SAR.

C.6.2.2 Value Engineering Change Proposal (VECP):

The contractor shall prepare VECPs in the same manner as Class I ECPs (CDRL A017).

C.6.2.3 Requests For Deviation (RFD):

The contractor shall submit Requests for Deviation (RFD) from the current approved production baseline IAW CDRL A018, authorized

deviations are a temporary departure from the requirements and do not constitute a permanent change to the approved production baseline.

C.6.2.4 Notice of Revision:

The contractor shall generate and submit Notices of Revision (NOR) concurrently with Engineering Change Proposals (ECPs) when associated

technical documentation requires change.  NORs shall be prepared IAW CDRL A019.

C.6.2.5 Government Review:

The Government may require the Contractor to perform additional tests to verify acceptability of any contractor-initiated change. The

Government will determine the extent of required testing, up to and including a complete PVT, for that change.

C.6.2.6. Responsibility for Data Revision:

Unless otherwise authorized, within 45 business days of making any contractor-initiated configuration change, the Contractor shall

submit, at no cost to the Government, revisions to all affected contractual data deliverables.

C.6.2.7 Responsibility for Failures Due to Changes:

The Government's acknowledgement and acceptance of a Contractor-initiated change does not relieve the Contractor from its responsibility

to furnish all items in conformance with the contract performance requirements.

C.6.2.8 Responsibility for the Cost of Changes:

The responsibility for the cost of changes is as follows:

C.6.2.8.1 The Government is not responsible for additional testing or software costs associated with any Contractor initiated

configuration change. The Contractor shall perform such tests at no additional cost to the Government.

C.6.2.8.2 When a change results in reduced Contractor costs, the Government may, at the sole discretion of the Contracting Officer,

require an equitable downward adjustment to the contract price.

C.6.2.8.3 The Government is not liable for any costs the Contractor may incur, due to delay in contract performance, as a result of a

Contractor request for change. Further, any production or delivery delays caused by additional Government-required testing and

inspection will not be the basis for an excusable delay as defined in the default clause of this contract. Such delays shall not form

the basis for adjustment in contract price or delivery schedule.

C.6.3 Engineering Changes - Government Initiated:

In the event the Government desires a change to the end item configuration, the Contracting Officer will request, in writing, a
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technical/price proposal from the contractor.

C.6.4 Configuration Status Accounting:

The contractor shall establish and maintain a Configuration Status Accounting (CSA) program that allows the configuration of the MFS-TRM

system to be tracked.  The CSA program shall provide serialized hardware identification that provides a clear audit trail back to

documented changes, cut-in points, and other configuration-related technical documentation. A record of all configuration changes shall

be maintained, whether or not the change affects form, fit, or function. CSA data shall be available for Government inspection any time

during contract performance. CSA data shall be formatted and delivered IAW CDRL A020, Configuration Status Accounting.

C.6.5 Physical Configuration Audit:

C.6.5.1 A Physical Configuration Audit (PCA) shall be performed to verify that the models and drawings in the MFS-TRM TDP, and other

applicable technical documents, are fully defined and reflect the "as-designed, as-built" system.  The PCA shall also confirm that all

changes or corrections resulting from Government testing have been implemented, and verify that accurate form, fit, function, and

interface information is provided in the TDP for non-developmental or commercial off-the-shelf (COTS) items.  The contractor shall

conduct the PCA at his or her facility, and/or sub-contractor's facility, against the TDP and other technical documents utilized to

fully define the production baseline, with the Government witnessing the audit(s).

C.6.5.2 The PCA shall be conducted incrementally, concurrent with the fabrication and assembly of MFS-TRM sub-systems, and final

assembly of a MFS-TRM unit.  The Contractor's plan that provides the sub-system/MFS-TRM to be audited, facilities, personnel,

documentation (including models and drawings from the TDP), and other support as may be required, shall be provided to the Government on

request.  The Contractor shall document the results of each audit, including all discrepancies found, in the Configuration Audit Report.

 In the event the Government or Contractor finds evidence that the TDP and/or other technical documents do not adequately represent the

material, production shall cease until all discrepancies are corrected, subject to Government review and approval, and, written

permission is granted by the Government to resume production.  The PCA report shall be formatted and delivered IAW CDRL A021.  The

Contractor shall incorporate changes or corrections to the models, drawings and associated technical data resulting from the PCA, into

the MFS-TRM TDP.

C.6.6 Test Article Refurbishment:

Upon issuance of a delivery order, the test articles used during FAT shall be refurbished by the contractor. Refurbishment shall be

completed within ninety (90) days after receiving Government authorization to do so.  Refurbishment includes complete cleaning and touch-

up repainting of the test articles, repair and replacement of any worn or damaged parts to bring the units to a fully mission capable

condition.  If the Government chooses not to refurbish a test unit, it will provide disposition instructions to the Contractor. Parts

removed from refurbished units that are salvageable shall be packaged and shipped as directed by the Government. Parts removed which are

not salvageable shall be disposed of IAW local, state, and federal regulations.

C.6.7 Retrofit of Non-Test Article Units:

After completion of the FAT and Physical Configuration Audit (PCA), the contractor shall retrofit all non-test article MFS-TRM units

build before, or in the process of being built at the time of PCO notification of FAT approval, to the configuration that successfully

completed FAT; provided that, in no event shall the contractor acquire materials or commence production prior to first article approval

in the absence of written authorization from the Contracting Officer as required by paragraph (h) of FAR 52.209-4 set forth below.

Retrofit includes application of all approved corrective actions and engineering changes to bring the MFS-TRMs to the product baseline

configuration.  Unless specified otherwise by the Government, retrofit of all applicable MFS-TRMs shall be completed within ninety (90)

days of FAT approval notification.

C.6.8 Bill of Materials:

The contractor shall maintain a Bill of Material (BOM) that accurately reflects the production baseline configuration of the MFS-TRM.

The BOM shall be delivered IAW CDRL A022.

C.7 MAINTENANCE PLANNING AND PROVISIONING    ______________________________________

The contractor shall perform maintenance planning and provisioning tasks IAW two-level maintenance concept as set forth in AR 750-1.

Two Level Maintenance consists of:

Field Level Maintenance is on-system maintenance and is mainly the replacement of defective parts and the accomplishment of preventative

maintenance.  Field maintenance returns repaired equipment to the soldier.  It covers crew and maintainer maintenance tasks.  Some off-

system maintenance can be done at field level if, based on task analysis, it is simple to complete or is critical to mission readiness.

Sustainment Level Maintenance comprises below depot and depot level maintenance functions.  Sustainment maintenance consists of
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repairing components, assemblies, modules, and end items in support of the supply system.  Sustainment maintenance is characterized as

off-system and repair rear.  The intent of this level is to perform commodity-oriented repair on all supported items to one standard

that provides a consistent and measurable level reliability.

C.7.1  Maintenance Planning and Analysis: The Contractor shall analyze the operation, maintenance, and support function of the system in

identification of required operator and maintenance tasks. Maintenance of the MFS-TRM and any requirements in support of the MFS-TRM as

a whole will be driven by the two-level maintenance concept; Field and Sustainment. This analysis shall be documented IAW CDRL A025.

C.7.1.1 The Maintenance Analysis (reference Attachment 0004) shall determine maintenance requirements, including all Preventative

Maintenance Checks and Services (PMCS), based on:

a.  Identification of components which are critical in terms of mission and operating system.

b.  Components whose functional failure will not be evident to the operator.

c.  Economical and/or operational consequences of failure.

d.  Where scheduled maintenance can prevent failures.

C.7.1.2 Provisioning Contract Control Number (PCCN) and Provisioning Control Code (PCC) will both be furnished by the Government at the

Start of Work Meeting.

C.7.2 Supportability Analysis: The Contractor shall develop a supportability analysis as part of the overall management and engineering

process for the MFS-TRM.  This analysis shall address the supportability requirements of the MFS-TRM in terms of operation and

maintenance task requirements and the associated support resources. The contractor shall document the results of the supportability

analysis in contractor format IAW CDRL A026.

C.7.3 Level of Repair Analysis (LORA): The Contractor shall conduct a LORA for the MFS-TRM. This analysis shall determine the

maintenance level at which the item should be repaired or replaced with an evaluation threshold for Field and Sustainment.  The

Contractor shall include economic and non-economic criteria in this analysis.  Non-economic criteria that could impact the level of

maintenance decision include, but are not limited to: manpower and personnel implications, support equipment and facilities available,

and the maintenance concept.  Results of this analysis shall be documented in the Maintenance Allocation Chart (CDRL A028) and Technical

Manuals, (CDRL A041). The Contractor shall provide LORA data IAW CDRL A027

C.7.4 Maintenance Allocation Chart (MAC): The Contractor shall submit the MAC IAW MIL-STD-40051-2 and CDRL A028.  The MAC is a living

document that forms the basis for provisioning and technical manual development.  Its final approval will be concurrent with final TM

approval for all manuals.  The MAC shall identify the maintenance functions that must be performed, the maintenance levels responsible

for the function, the active service time, tools and test equipment necessary to perform the function for each maintenance significant

assembly, subassembly, and component in Functional Group Code sequence. The MAC shall include all maintenance significant components,

assemblies, subassemblies and modules. Items requiring a test procedure before replacement shall also be listed on the MAC. No item will

be deleted from the MAC unless the contractor is specifically authorized by the Government. See (Attachment 0005) for an example of the

MAC header with the Armys two levels of maintenance incorporated.

C.7.5 Long Lead Time Items (LLTI) List: The Contractor shall provide a Long Lead Time Items (LLTI) list IAW CDRL A029 containing items,

that because of their complexity of design, complicated manufacturing processes or limited production capacities, may cause extended

production or procurement cycles beyond 180 days, resulting in untimely and inadequate delivery, if not ordered in advance of normal

provisioning.

C.7.6 Basic Issue Items (BII) List: The Contractor shall provide a Basic Issue Items (BII) list IAW CDRL A030.  BII are those items

identified as essential for an operator or crew to place the MFS-TRM into initial operation to accomplish its defined mission.  These

items are essential to perform emergency repairs which cannot be deferred until completion of an assigned mission and routine

maintenance.  The BII includes those selected common and special purpose tools, TMDE, spare and repair parts, Operator publications,

first aid kits, and safety equipment (for example fire extinguishers) authorized for the MFS-TRM.  Although spare and repair parts are

not normally included in BII, exceptions may be made to meet the criteria above.

C.7.7 Authorized Stockage List (ASL)/Prescribed Load List (PLL): Contractor shall provide recommended listing of ASL and PLL items to

the Government at the final provisioning conference IAW CDRL A031

C.7.8 Expendable and Durable Items List (EDIL): The Contractor shall generate a list which defines the expendable/durable supplies and

materials required for operating and maintaining the MFS-TRM IAW CDRL A032.

C.7.9 Component of End Item (COEI) List: The Contractor shall provide a Component of End Item (COEI) list IAW CDRL A033.  These items

are part of the End Item that must be with the End Item whenever it is issued or transferred between property accounts.  All COEI are

removed and separately packaged for transportation.

C.7.10 Test, Measurement, and Diagnostic Equipment (TMDE) list: The contractor shall deliver a list of Support Equipment Tools and Test

Equipment (STTE) required to maintain the MFS-TRM.  The source data for this list will be the Maintenance Analysis.  The list shall be

in tabular form and shall identify special tools and Test, Measurement, and Diagnostic Equipment (TMDE) not contained in the authorized
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U.S. Army Supply Catalogs.  Maximum use of common tools, support equipment, and TMDE normally organic to the user is required.  The list

shall provide Nomenclature, CAGE Code , National Stock Number (NSN), if assigned, Part Number (PN), level of maintenance, and price of

each item on the list.  The Contractor shall deliver an STTE list IAW CDRL A034.  New TMDE items (those not identified in U.S. Army

Supply Catalogs) may require special source and calibration documentation in order to update/ provide data for possible inclusion to the

TMDE register (DA PAM 700-21-1).  The contractor shall provide all required data for all new TMDE.

C.7.11 Special Tools: The contractor shall provide a list of special tools IAW CDRL A035.

Special tools are not identified as components in a units authorized Sets, Kits, and Outfits (SKO) Supply Catalogs (SCs).  Special tools

include:

a. Fabricated tools that are made from stocked items of bulk material, such as metal bars, sheets, rods, rope, lengths of chain, hasps,

fasteners, and so forth.  Fabricated tools are drawing number controlled and documented by LCNs in Repair Parts and Special Tools Lists

(RPSTLs) and located in Technical Manuals (TMs) as appendices.  Fabricated tools are used on a single end item.

b. Tools that are supplied for military applications only (e.g., a cannon tube artillery bore brush) or tools having great military use

but having little commercial application.

c. Tools designed to perform a specific task for use on a specific end item or on a specific component of an end item and not available

in the common tool load that supports the end item/unit (e.g., a spanner wrench used on a specific Ford engine model and on another

engine in the Army inventory).

d. Tools and TMDE required to maintain or diagnose the MFS-TRM that is not available in the units authorized SKO SC.

C.7.12 Provisioning Program:

C.7.12.1 The contractor shall deliver Engineering Data for Provisioning (EDFP) IAW CDRL A036.

C.7.12.2 The contractor shall deliver PPL data IAW CDRL A037.

C.7.12.3 All submissions of the LMI/PPL data must be compatible with our Logistics Modernization Program (LMP). The data shall be

capable of being loaded into our Provisioning Master Record (PMR) without any modifications to the data. Each incremental submission

shall have at least 800 lines, but no more than 1500 lines.  The Government, prior to submission, may authorize deliveries of less than

800 lines.  Each incremental submission must include at least one major assembly.  All submissions will be labeled initial, changes,

deletions or any combination of the three transactions.  The Contractor shall ensure that only those items that are repair parts or part

of the end items top-down generation breakdown will be loaded in the PMR.  The Government will reject all others.

C.7.12.4 The Contractor shall conduct Pre-Procurement Screening (PPS) for all items to be provisioned using the Federal Logistics

Information System (FLIS) for standardization or NSN assignment of all P source coded items.  Provisioning and Other Pre-Procurement

Screening Data is used to select valid part numbers, NSNs, and current unit of measure/issue prices for provisioning purposes.  The PPS

shall be formatted and delivered IAW CDRL A057.  The PPS will be made available to Government representatives at each provisioning

conference, and will be upgraded along with the PPL.

C.7.12.4.1 For additional information on how to submit batch requests to DLIS, refer to the Provisioning Screening User Guide at

\*HYPERLINK "www.dlis.dla.mil"www.dlis.dla.mil.                              ________________

C.7.12.4.2 Provisioning Screening results will be available at each Provisioning Conference to support the level of provisioning

submittal under review.  The data shall be capable of being loaded into the Provisioning Master Record (PMR) without any modifications

to data.  No errors are allowed.  All submissions will be labeled as Initial, Revised, or Final submissions.

C.7.12.5 The PPL shall be used to determine the range and quantity of support items required for maintenance and repair of the End Item.

 This includes all repairable Commercial Off The Shelf (COTS) items, unless excluded by the Government.  The PPL shall contain all

tools, test equipment, repair kits and repair parts sets required to maintain the End Item, component or assemblies equipment, unless

excluded by the provisioning requirements.  The PPL shall be formatted and delivered IAW CDRL A037.

C.7.12.6 True Manufacturer Part Numbers: The Contractor shall utilize the true manufacturer's part number and CAGE to identify parts

that the Contractor does not manufacture or modify.  The Contractor shall not re-identify or re-mark supplier or purchased parts or

related product data with its own part number and CAGE.  With the exception below, the only parts reflecting the Contractor's part

number and CAGE shall be those items for which the Contractor is the true manufacturer of the item.  The Contractor's product data,

including BoMs, Drawings, Parts Lists, and reports, shall be consistent in stating the true manufacturer part number and CAGE as the

primary part.

C.7.12.6.1 Items Defined by Standardization Documents: For all fasteners, standard hardware, bulk material, and other items that can be

defined by Government and non-Government standards, the contractor shall use the military, industry, or specification-identified part

numbers in the product data. Product data shall cite the Part or Identifying Number (PIN) established by the standardization document as

the part call out, in the parts list, etc.  The standardization document number shall also be shown on the product data (in the parts
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list, notes, etc.) if it is not discernible from the PIN.

C.7.12.6.2 The Contractor shall investigate and convert all vendor/supplier/commercial part numbers to the standardization document PINs

prior to submitting product data to the Government for approval.  The Contractor may utilize the on-line tool called WEBFLIS

(\*HYPERLINK "http://www.dlis.dla.mil/webflis/"http://www.dlis.dla.mil/webflis/) for researching part numbers, or contact the Defense                                               ________________________________

Logistics Agency (DLA) customer service at:  \*HYPERLINK "http://www.dlis.dla.mil/cust.asp"http://www.dlis.dla.mil/cust.asp for                                                                                           ________________________________

assistance with web access, accounts, or assistance in finding part numbers for standard items.

C.7.13 National Maintenance Work Requirements (NMWR):

C.7.13.1 NMWR Candidate List: The Contractor shall deliver a NMWR candidate list consisting of all parts coded for repair at the Below

Depot Level of Maintenance or above, IAW CDRL A038.

C.7.13.2 NMWR Data Summary: The Contractor shall perform a data summary for components on the Government approved NMWR candidate list.

The NMWR Data summary shall be delivered IAW CDRL A039.

C.7.14 Logistics Demonstration (LD):

C.7.14.1 The Government shall conduct a Logistics Demonstration.  The LD is a nondestructive disassembly and reassembly of a MFS-TRM.

System peculiar/specific Test, Measurement and Diagnostic Equipment (TMDE) and support equipment will also be tested to determine their

logistic status.  The LD shall include performance of all the operation and scheduled maintenance tasks required for the MFS-TRM as

related to:

a.  The achievement of maintainability goals.

b.  The adequacy and suitability of tools and test equipment.

c.  Maintenance instructions and personnel skill requirements.

d.  The selection and allocation of repair parts, other equipment, and tasks to appropriate maintenance levels, and the adequacy of

maintenance time standards.

C.7.14.2 The Contractor shall supply a system support package and, technical manuals required to perform the LD tasks.  The Contractor

shall provide technical support to the Government in the performance of the LD effort.  The Contractor shall provide the facilities to

support the LD.  These facilities shall consist of an operations site, a shop area equipped with lifting equipment, and all of the tools

and diagnostic equipment required to perform all operations and maintenance tasks.

C.7.15 Design Change Notice (DCN) Requirement:

C.7.15.1 The Contractor shall submit Design Change Notices IAW CDRL A040.

C.7.15.2 DCN's shall document any configuration changes after FAT which have been approved by the appropriate Government authority and

shall require the following actions:

a. DCN's will be submitted with EDFP and will be incorporated in the Final PPL.

b. DCN's will be incorporated into Technical Manuals, provided approval verification is received from the Government.

c. DCN data will be provided to the Government by completion of data blocks as shown by the LMI Worksheet in Attachment 0008.

d. DCN's will be supplied for changes to equipment or parts supplied by the Contractor during the life of this contract.

C.8  TECHNICAL PUBLICATIONS    _______________________

C.8.1 The Contractor shall develop Department of the Army Technical Manuals (DATMs) and Electronic Technical Manuals (ETMs) for the MFS-

TRM IAW Publications Requirements (Attachment 0009); Department of the Army Repair Parts and Special Tools List (DA RPSTL) Requirements

(Attachment 0010); Technical Manual (TM) Requirements Matrix (Attachment 0011, Equipment Publications Defects List (Attachment 0012),

and CDRLs A041, A043, and A044. The current version of Military Standards (MIL-STDs) 40051-2A and Military Handbook (MIL-HDBK) 1222-C at

time of contract award shall be used.

C.8.2 Technical Manual Deliverables:  All publications deliverables shall be delivered to:

US Army TACOM

6501 East 11 Mile Road

ATTN: CINDY HARMS (Publications Manager)

Mail Stop 921

Warren, MI 48397-5000

C.8.3 The following manual(s) shall be developed:

TM 10-XXXX-XXX-13&P: Operator and Field Maintenance Manual including
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Repair Parts and Special Tools List (RPSTL) IAW CDRL A041.

TB 5-3895-XXX-XX: Long Term Storage Technical Bulletin IAW CDRL A042.

C.8.4 Data Rights: Per 10 USC \'a7 2320, equipment publications content prepared under this contract shall be delivered with unlimited

rights to the Government for reproduction, use and distribution based on that fact that the data is necessary for installation,

operation, maintenance or training as described in paragraph (b)(1)(v) of DFARS 252.227-7013. If any content includes copyrighted

material, the contractor shall furnish copyright release for that data.  Refer to DOD FAR Supplement, Warranty of Data; paragraph

252.246-7001 for warranty of data requirements and invocation stipulation.

C.8.5 TM Crosswalk: The Maintenance Allocation Chart (MAC), RPSTL, and Maintenance instructions shall be complete and consistent with

the Logistics Management Information (LMI) process. The MAC is the framework for development of both the RPSTL and the Maintenance

instructions, and all three should be connected. All maintenance functions listed in the MAC for a component shall have an associated

maintenance work package(s), at the appropriate level of maintenance, containing tasks supporting the maintenance functions. A listing

of spare parts supporting the required maintenance functions shall also be listed in the RPSTL work package. The sequence of the

Maintenance work packages and the RPSTL work packages shall follow the Functional Group Code (FGC) or Logistics Support Analysis Control

Number (LCN) sequence in the MAC.

C.8.6 Publications Quality Assurance (QA)

C.8.6.1 The Contractor shall be responsible for the quality of the TM deliverables.  All delivered TM information shall be complete,

technically accurate, and useable by US Army soldiers.

C.8.6.2 Equipment Publications Defects List: The Contractor shall review and utilize the Equipment Publications Defects List (Attachment

0012) which the Government uses to guide review of all publication deliverables. Publications deliverables developed under this contract

shall not contain any defects listed on the Equipment Publications Defects List.

C.8.6.3 Acceptable Quality Level (AQL): The Governments goal is to ensure that the Contractor has performed sufficient Quality Assurance

to eliminate from the TM all defects as defined in the Equipment Publications Defects List (Attachment 0012). The DEP/PTM must meet AQLs

before the Government will accept the DEP/PTM and move forward to plan Government Verification. The Government plans to review 100

percent of the DEP/PTM manual; however, if any DEP/PTM submission fails to meet either AQL criterionPercentage of Critical Errors or

Percentage of Major Errorsthe DEP/PTM will immediately be rejected through official notice to the Procuring Contracting Officer (PCO).

Critical and Major errors are defined in the Equipment Publications Defects List.

Acceptable Quality Levels:

TM Size              Sample Review Size     % Critical Errors     % Major Errors       Rejected_______              __________________     _________________     ______________       ________

Less Than 50 WPs         All WPs                 10 %                25 %               Yes

50 or more WPs       25 % of Total WPs           10 %                25 %               Yes

C.8.7 Validation:

C.8.7.1 Contractor Validation:  The Contractor shall validate the technical accuracy and adequacy of all content in the DEP/PTM prior to

its delivery to the Government.  The Contractor shall maintain records of Validation reviews that show when the material was reviewed,

how the procedures were performed, what the findings were, and all corrective actions taken. The records shall be signed and certified

by two separate authorized Contractor representatives. Validation personnel must include personnel who did not author the procedure.

Government representatives have the right to witness the entire or selected portions of the Contractors Validation effort.

C.8.7.2. All Operation, Preventive Maintenance Checks and Services (PMCS), Troubleshooting, and Maintenance procedures shall be 100

percent hands-on validated to ensure accuracy, compatibility, and completeness. Troubleshooting procedures shall be validated to the

extent possible without damaging equipment. All performance validation shall be done using Government-issued tools available to the

soldier at the designated level of maintenance. The Contractor shall ensure the TM data accurately reflects and supports the MFS-TRM

configuration only, including any and all changes to the configuration resulting from testing, vendor parts supply, and production-line

changes. Other content, such as Controls and Indicators, Front Matter, Rear Matter, Torque Tables, Theory of Operation, Glossary, and

Index information, shall be validated by review against engineering data and/or Government-procured production configuration hardware.

C.8.7.3 The Contractor shall deliver a TM Validation Plan IAW CDRL A043.

C.8.7.4 A Validation Report shall be delivered after Validation completion, IAW CDRL A044.

C.8.8 Verification:

C.8.8.1 Government Verification:  The Government is responsible for Verification of the TM to ensure accuracy and usability by US Army

soldiers.  Government representatives will review the DEP/PTM to determine that proper QA has been used during preparation, that the
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DEP/PTM is complete, and that the DEP/PTM manual is adequate for Verification.  Verification may consist of actual handson performance

of up to 100 percent of Operator and Maintenance procedures.  The Government has the right to verify the TM by desktop review, review on

equipment, actual performance, or any combination of these methods.  The Government intends to verify by performance to the extent

required to ensure that the Contractor has properly prepared and validated TM content.

C.8.8.2 The Contractor shall provide support to the Government Verification process.  This support shall consist of facilities; tables;

chairs; Contractor personnel to perform and provide record keeping, equipment preparation, and equipment maintenance; mandatory

replacement parts supply; consumables (rags, fluids, lubricants, sealants, etc.) supply; Government-issued tools; and Contractor-

provided special tools.

C.8.8.3 The Contractor shall also provide Contractor TM personnel to take notes of all corrections required, to answer questions, to

review Verification issues, and to advise the Government regarding erroneous changes or recommendations that arise during Verification.

The Contractor shall also arrange for the services of a photographer to assist in documenting problem areas and changes required to

correct errors or omissions in the DEP/PTM procedures being verified.

C.8.8.4 The contractor shall correct and return for re-verification within 24 hours any Work Package determined by the government to be

a NO-GO, or unable to be performed by the Target Audience as written.

C.8.8.5  The Contractor shall correct all errors found in the TM, ETM, and electronic data files resulting from Contractor and

Government reviews, tests, Validation, and Verification at no additional cost to the Government.

C.8.9 TM Packaging/Shipping: The TM shall be preserved IAW MIL-STD-2073, method 31 or 33, and shipped with each MFS-TRM.  The Government

will print the manuals and provide copies to the Contractor.  The Contractor is responsible for over-packing one printed manual with

each MFS-TRM.  The MFS-TRM shall not be shipped without the Government-printed manuals.

C.9 MILITARY PACKAGING DEVELOPMENT AND DOCUMENTATION    ________________________________________________

C.9.1 Technical Bulletin (TB) for Shipping and Storage (S&S) Instructions

C.9.1.1 Shipment and Storage (S&S) Instructions:  The Contractor shall provide and update S&S instructions.  When preparing the shipment

and storage instructions, the contractor shall ensure those instructions are consistent with the transportability report.  Approved S&S

instruction shall be included with the TM over pack.  Report shall be formatted and delivered IAW CDRL A042.

C.9.1.2 Short-Term Transport/Storage Instructions:  Short-term transport/storage (180 days maximum in a warehouse) for application when

items are in transport.  Short-term S&S processing instructions shall be sufficient to protect the items when they are intended for

immediate use.

C.9.1.3 Long-Term Storage Instructions:  The Government will use these instructions to prepare a system for open storage for a period of

up to 2 years.  The contractor shall ensure these instructions include any cyclic maintenance and exercising requirements necessary to

prevent the system from deteriorating due to inactivity.

C.9.1.4 Compliance with Federal and Industry Transportation Requirements:  The Government ships using truck, rail, plane, and ship.  The

contractor shall develop shipment and storage instructions for these modes of transportation and identify unique requirements for each

mode of transport.  This will allow the Government to process for shipment based on the intended mode of transport.  The contractor

shall comply with the applicable codes and standards listed here: (1) Code of Federal Regulation Titles 29, 40 and 49, (2) International

Maritime Dangerous Goods Code, for vessel transport, and (3) AFMAN 24-204, Preparing Hazardous Materials for Military Air Shipments.

The contractor shall include disassembly procedures to meet the requirements of the codes and standards mentioned above.

C.9.1.5 Packaging Instructions for Basic Issue Items:  The contractor shall ensure that the shipment and storage instructions include

packaging instructions for the Basic Issue Items (BII) and Components of the End Item (COEI).  The contractor shall ensure the

instructions require that BII shall be packed separately from the COEI.

C.9.1.6 BII and COEI Packaging:  The contractor shall identify, in the shipment and storage instructions, provisions for stowage

location and security for the BII and COEI.  However, HAZMAT COEI will be packaged and shipped separately from the system IAW CFR Title

49.  The contractor shall ensure the stowage locations shall deter pilferage and shall not interfere with lifting, tie down or other

transportation handling requirements.

C.9.1.7 Updates and Changes to Shipment and Storage Instructions:  The contractor shall revise the shipment and storage instructions,

resulting from ECPs, to reflect design changes that affect the systems shipment configuration, weight, or transportability.  The

contractor shall also provide revisions to the shipment and storage instructions for each logistics change affecting packaging

instructions for BII and COEI.

C.9.1.8 Validation of Shipment and Storage Instructions:  The contractor shall validate the shipment and storage instructions.  The

purpose of validation is to verify the adequacy of the preservation, packaging, packing and stowage of BII/COEI, preservation procedures
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for shipment and storage, and the cyclic maintenance requirements for systems in long-term storage. The Government representative will

verify and witness the contractors validation procedure.  The contractor shall notify the Government fourteen (14) days prior to

scheduled validation.  The final submittal of the Shipment and Storage Instructions shall reflect the corrections required as a result

of the validation.

C.9.2 Packaging Data Development:  In addition to the Shipment and Storage Instructions, the Contractor, shall develop and provide

packaging data for all MFS-TRM items identified during the provisioning process with a Source, Maintenance & Recoverability (SMR) code

beginning with P.  Packaging data development priority shall be given to repairable items, Line Replaceable Units, NMWR candidate items,

and any large, high cost item classified as a Special Group Item.  Packaging shall be developed IAW MIL-STD-2073-1D and all items shall

be classified as a selective group item or special group item.  LMI-packaging data is required IAW MIL-PRF-49506 and will provide for

the entry of information to the Governments computer data base.  The LMI-packaging data shall be in an ASCII delimited text format using

commas as delimiters. Quotation marks may be used as text qualifiers but are not required.  Contractor shall provide facilities,

equipment, materials, and access to the provisioned items for packaging development.  The Contractor shall complete verification and

provide support data with each data submittal.  Validation support data shall include item drawings and copies of any applicable

Material Safety Data Sheets for Hazardous Material items.  Items with assigned Contractor and Government Entity (CAGE) Codes of: 1T416,

21450, 80204, 96906, 10060, 24617, 80205, 99237, 80244, 81343, 81346, 81348, 81349, 81352, 88044, 05047 are excluded from packaging data

development.

C.9.3 Select (coded) Packaging Data: The contractor shall make LMI packaging data and provide for the entry of information to the

Governments data repository.  At the Contractors request, the Government may provide a MS ACCESS application that provides data

formatting and edit features for coding of packaging LMI data products.  The Contractor shall develop, maintain and update packaging

data IAW CDRL A045.

C.9.4 Special Packaging Instructions (SPI):  The Contractor shall develop SPI for each item classified as a Special group item.

National Maintenance Work Requirement (NMWR) candidate items are also considered Special group items.  Figures and narrative data shall

be developed to describe the form, fit, and function of packaging in sufficient detail for reproduction.  Developments of SPI for

engines, transmissions, differentials, transfers, final drives, drive axles, and similar assemblies shall be packaged IAW MIL-STD-2073-

1D Appendix C, Level A packing.  The SPI for the engine shall include preservation procedures and validation with coordination from

TACOM-LCMC packaging office in Warren, MI.  ATPD 2232 can be used as a guide and is found at \*HYPERLINK

"https://www.ilsc.army.mil/tdps/phst/SPI/05/67/34.pdf"https://www.ilsc.army.mil/tdps/phst/SPI/05/67/34.pdf.  Packaging processes and                                                      ____________________________________________________

materials shall be described for cleaning, drying, preserving, unit, intermediate (as applicable), and exterior packing, marking, and

unitization.  SPI format shall be IAW CDRL A046.  Test results from validation testing of packaging IAW CDRL A047 shall be submitted

concurrently with SPI submittal.

C.10 TRAINING REQUIREMENTS     _____________________

The Contractor shall develop training material (courseware) for one course for operator and one course for maintainer for the MFS-TRM.

The Contractor shall be responsible for training and all courseware to support it.  Training and courseware shall be on the operation,

maintenance, and repair of all components and ancillary equipment (if any) unique to the MFS-TRM.  The courses shall be supported by a

Program of Instruction (POI) listing of all the lessons, descriptions and the length of the lesson.  The training shall include any

necessary equipment to support operation, Preventive Maintenance Checks and Services (PMCS), and operator and field-level maintenance of

the MFS-TRM.

C.10.1 Training Course Development and Materials:

C.10.1.1 Training Course Outline: The Training Course Outline shall be formatted and delivered IAW CDRL A048.

C.10.1.2 Lesson Plans: Instructor Guide and Student Training Guides. The Instructor Guides and Student Training Guides shall be

formatted and delivered IAW CDRL A049.

C.10.1.3 Training Course Completion Report: The Training Course Completion Report shall be formatted and delivered IAW CDRL A050.

C.10.1.4 Course Material Format for MFS-TRM Training Materials: The contractor shall input the final approved Operator and Maintenance

Lesson Plans developed under this contract, in support of New Equipment Training (NET), into the approved Training and Doctrine Command

(TRADOC) database IAW TRADOC Regulation 350-70.  This software is used in support of course design and development for TRADOC Schools.

The Government will provide access to the approved TRADOC software.

The contractor shall deliver all course control documents and training materials in an editable approved TRADOC electronic format.

C.10.2 Training Events to Be Provided by the Contractor:

C.10.2.1 FAT Operator and Maintainer Training: Training to support the FAT shall consist of one operator and one maintainer

familiarization course. The contractor shall conduct FAT training prior to the beginning of the FAT for a maximum of twelve (12)

students at a Government test facility. The Government reserves the right to have additional personnel present during the course at no
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additional cost. These courses shall be targeted to the personnel who will operate and maintain the MFS-TRM.  Instruction shall consist

of approximately 30% classroom and 70% practical exercise, and Co-teach operation, setup and disassembly, PMCS, inspection, testing,

troubleshooting, and safety procedures. Training shall be developed for personnel with the skills of Army MOS 92F Operator and 91J

Maintenance. The contractor shall deliver all lesson materials, training literature, and training aids, to the training site not later

than seven (7) days prior to the training.

C.10.2.2 FAT Data Collector and Other Support Personnel Orientation: The FAT data collector and other support personnel orientation is a

general overview of the system.  The contractor shall develop and conduct an introduction to the system for Government support personnel

and data collectors prior to FAT. The orientation will cover system operation and controls required to safely operate the system. The

orientation shall be at least 50% hands-on. The maximum length of the orientation class is eight (8) hours. The orientation shall be

conducted at the test site. The contractor may use commercially available material for this course, or use material developed to be used

for the test training personnel. The projected class size for this orientation is twelve (12) students, with the option for the

Government to have additional observers at no additional cost.

C.10.2.3 Logistics Demonstration Operator and Maintainer Training:  The contractor shall develop and conduct an introduction to the

system for Government support personnel prior to LD.  The training will cover system operation and controls required to safely operate

the vehicle and selected maintenance tasks.  The training shall be at least 50% hands-on training. The length of the training classes

will not exceed twenty-four (24) hours for the operator class and sixteen (16) hours for the maintainer class.  The training shall be

conducted at the contractor's facility. The contractor may use commercially available material for this course, or use material

developed to be used for the test training personnel. The projected class size for this training is twelve (12) students in each class

at no additional cost.

C.10.2.4 Initial Operational Test and Evaluation (IOT&E) Operator and Maintainer Training: Training to support the Initial Operational

Test and Evaluation (IOT&E) shall consist of one operator course and one maintainer course. The contractor shall conduct IOT&E training

for a maximum of twelve (12) students in each class at a location to be determined prior to the beginning of the IOT&E. The Government

reserves the right to have additional personnel present during conduct of course. These courses shall be targeted to the personnel who

will operate and maintain the system. The IOT&E courses shall be taught by the contractor utilizing draft courseware. The operator

course shall not be more than twenty-four (24) hours in length; the maintainer course shall not be more than sixteen (16) hours in

length.   The contractor shall deliver all lesson materials, training literature, training aids, special tools & test equipment, and all

tools necessary to disassemble and assemble, to the training site not later than seven (7) days prior to the training. The training

materials shall include Training Course outlines and Instructor Guides and Student Training Guides. At the conclusion the contractor

shall provide Training Course completion Records.

C.10.2.5 IOT&E Data Collector Orientation: This orientation is a general overview of the system. Data delivery requirements are not

applicable. The contractor shall develop and conduct an introduction to the system for Government support personnel and data collectors

prior to IOT&E. Orientation dates will be will be agreed upon between the Government and the contractor.  The orientation will cover

system operation and controls required to safely operate the system. The orientation shall be at least 50% hands-on. The maximum length

of the orientation for the class is eight (8) hours. The orientation shall be conducted at the test site. The contractor may use

commercially available material for this course, or use material developed to be used for the test training personnel. The projected

class size for this training is twelve (12) students, with the option for the Government to have additional observers.

C.10.2.6 Instructor and Key Personnel Training (I&KPT) Operator and Maintainer Training: The contractor shall provide I&KPT for the MFS-

TRM. Training shall be forty (40) hrs for Operator/Maintenance training (24 hrs Operator, 16 hrs Maintainer) to include performance

testing, at the Contractors facility. Class size will be no more than twelve (12) students in attendance, however, the Government

reserves the right to have additional personnel present during the training. I&KPT training is a final evaluation and update period for

the training materials to be used for NET based on the development of TMs supporting the MFS-TRM.  I I&KPT shall consist of 30%

classroom and 70% practical exercise. Training should cover operation, setup and disassembly, preventive maintenance checks and services

(PMCS), inspection, testing, troubleshooting.

C.10.2.6.1 The training shall provide the necessary equipment and training materials to include Instructor Guide (IG) and Student Guide

(SG) and any additional Supplemental Training Material to include Handouts for each student to support both Operator and Maintenance on

the MFS-TRM.

C.10.3 Interactive Multimedia Instruction (IMI) Web-Based Training (WBT) Application: The Contractor shall develop an Interactive

Multimedia Instruction (IMI) Web-based Training application for the MFS-TRM IAW CDRL A051. The application will consist of level II and

level III interactivity; include checks on learning integrated throughout the application, a minimum of four (4) scenarios, and a total

run time not to exceed four (4) hours.  The application will support operation and operator maintenance sustainment training.  In

addition the application will compliment NET; support operation and operator maintenance sustainment training to newly assigned unit

operators; and compliment resident instructional curriculum.  The development of the IMI will be in compliance with Army Regulation 350-

1 Army Training and Leader Development, and Training and Doctrine Command (TRADOC) Regulation 350-70, Systems Approach to Training (SAT)

Management, Processes, and Products. The application will be packaged and distributed on CD/DVD, and be compliant with Sharable Content

Object Reference Model (SCORM), for posting on the Armys Learning Management System (LMS).

C.11 FIELD SERVICE REPRESENTATIVES     _____________________________
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C.11.1 The Contractor shall provide Field Service Representatives (FSRs) who will provide on-site technical support.  The FSRs shall be

experienced personnel and qualified to advise, make recommendations, and to orient, and instruct key Government personnel with respect

to operation, maintenance, and repair of the MFS-TRM and its components. The effort consists of investigation and diagnosis of problems

or issues in the field related to system performance, maintenance, and training. The Contracting Officer shall designate the times and

locations of the service to be performed, but will not supervise or otherwise direct the specific activities. Instructions and

established itineraries will be provided in delivery orders.

C.11.2 FSR Reporting: Each FSR shall prepare and submit via e-mail an Field Service Report IAW CDRL A056 following completion of each

assignment covering their activities.

C.11.3 FSR Personal Data: The Contractor shall make available personal data related to the FSRs including documentary evidence such as

birth certification and such evidence as is requested by the local Government installation or area in which services are to be

performed. The Contractor shall request approval for each FSR and include a statement of qualification for each representative.

Government approval shall be limited to granting or denying access to Government facilities. The Contractor shall contact local

personnel and comply with local procedures. The local personnel will be identified in the delivery order.

C.11.4 Man-Days of Service: A Man-Day of service includes any period during which the representative is delayed or prevented from

performing any task only if the delay or non-performance is solely the Government's fault. Man-Day(s) of service includes travel time

for initial travel from Contractor's facility to site of work, for travel between sites of work, and to Contractor's facility. It also

includes any time that the FSR is preparing required reports at the work site and we can verify the time involved in writing the report.

The Government will

pay for federal holidays in addition to the actual days worked at the Man-day rate established. The Government is not responsible for

vacation and other holidays and sick leave pay. The Government is not responsible for any emergency leave that the Contractor may grant

to the FSR while performing work under this contract. The Government is responsible for actual days worked by any qualified Contractor

representative.  It is immaterial whether the same representative completes the assignment.

C.11.5 Travel Cost: The travel costs, if necessary, will be negotiated at the time the delivery order is issued, on a firm-fixed price

basis, and not to exceed Government Travel Cost Principles or Joint Travel Regulations.

C.11.5.1 The negotiated price for travel costs will include only one complete round-trip transportation and travel costs between sites

of work per assignment. Travel will be funded on a separate CLIN, and is not included in the composite labor skill set or rate.

Contractor travel will be all inclusive, with proposal to reflect air travel, ground travel, lodging, per diem, etc., as individual line

items. Individual delivery orders will provide travel details for discreet projects.

C.12 PRODUCT QUALITY ASSURANCE     _________________________

C.12.1 Production System Acceptance:  An Acceptance, Inspection and Test (AI&T) shall be required on all MFS-TRMs and shall demonstrate

the adequacy and suitability of the contractor's production processes and procedures for achieving the performance inherent in the

product baseline. The contractor shall conduct testing which will ensure the manufacturing processes, equipment, and procedures are

effective, IAW ATPD 2336, paragraph 4.1.2 (AI&T).  The contractor shall develop and implement an AI&T plan IAW ATPD 2336, paragraph

4.1.2 (AI&T) and CDRL A052.  The AI&T shall be performed by the contractor and Government QAR at the same facility as production.

Deficiencies discovered during inspection shall be corrected for the specific cause(s) by the contractor, at no increase in cost to the

Government. Successful completion of the AI&T shall be required prior to Government acceptance of MFS-TRMs. The contractor shall

maintain material certifications IAW ATPD 2336, and provide copies to the Government upon request. Any failure during AI&T shall

constitute rejection of the unit by the Government QAR. Completed AI&T documents will be available at Governments request.

C.12.2 Certifications to the Government:  As defined by the Government in ATPD 2336, section 4.1.3 table1, the Contractor is required to

provide certifications to the Government as proof of compliance to contractual technical requirements  IAW CDRL A053.

C.12.3 Recertification: The Contractor shall provide a new certification/report whenever a change is made:

a.  In the process to produce a certified product,

b.  In the supplier of a certified product,

c.  In the certified product itself (form, fit, or function),

d.  In the legal requirement for a standard of a certified product (e.g., US Code, Federal Regulations, NATO or other international

agreements, etc.).

C.12.4 Non-Conformance Reporting: Non-conformances discovered during manufacturing, production, assembly and all sub-contracted

activities that effect units previously accepted by the Government shall be investigated and reported IAW CDRL A058

C.12.5 Product Quality Deficiency Reports (PQDR): If PQDRs are received from the field regarding MFS-TRMs, the Government shall forward

the documents to the contractor for investigation and corrective action.  The contractor shall provide written responses within the time

requested IAW CDRL A054.
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C.13 ITEM UNIQUE IDENTIFICATION (IUID)     _________________________________

C.13.1 IAW DFARS 252.211-7003, the contractor shall mark each MFS-TRM and required components with a Unique Identification Descriptor

(UID).  The UID is to be developed IAW MILSTD-130M, or the most recent version of this document.  The Contractor shall develop a IUID

Marking Plan and deliver a UID component list to include potential additional items qualifying for the UID marking IAW the CDRL A055.

The Government will review and provide the final UID list.

C.13.2 Contractor shall use MIL-STD-130M and MIL-STD-129 to determine the best method in which to mark the MFS-TRM.

C.13.3 As the requiring agency, the Government has determined that the Contractor will develop the UID as Machine-Readable Information

(MRI) marking.  The MRI marking shall be in 2D Data Matrix marking and meet the minimum quality requirements per MIL-STD-130M.  The MRI

protocol shall follow protocol standard ISO/IEC 15434 or ISO/IEC 15418.  The MRI content shall contain:

a.  Applicable Enterprise Identifier (EID)

b.  Serial Number

c.  Part or Identifying Number (PIN)

d.  National Stock Number (NSN)

e.  Nomenclature

The DCMA QAR will verify and validate the UID's compatibility and operability with the mandated DOD system as described in MIL-STD-130M.

C.13.4 The Contractor shall include with each MFS-TRMs AI&T package a IUID Marking activity and Verification Report IAW CDRL A055.

C.13.4 It is the Contractors responsibility to submit receiving reports electronically into the DoD Wide Area Workflow Receipt and

Acceptance System (WAWF). Although WAWF is the preferred method of data submission, if the Contractor cannot use WAWF for UID, the

Contractor must notify the Government at the Start of Work Meeting and arrangements may be made to allow the Contractor to submit the

receiving report through either X12 or UDF submission formats. Information on WAWF is available at:

\*HYPERLINK "http://www.acq.osd.mil/dpap/UID/DataSubmission.htm"http://www.acq.osd.mil/dpap/UID/DataSubmission.htm                                                                __________________________________________________

\*HYPERLINK "http://www.dcma.mil"http://www.dcma.mil Under Electronic Invoicing                                 ___________________

C.13.5 It is recommended that the Contractor has a portion of its UID submission reports validated prior to submitting all UID reports

to WAWF. This can be done by sending an email to the Unique Identification Program Office: (\*HYPERLINK

"http://www.acq.osd.mil/dpap/pdi/uid/index.html"http://www.acq.osd.mil/dpap/pdi/uid/index.html) Include your name, organization, phone                                                ______________________________________________

number, email address, and the file format you will be using.

                                               *** END OF NARRATIVE C0001 ***

 34 48

W56HZV-11-R-0301 0005



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION I - CONTRACT CLAUSES

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    I-1 CHANGED 52.232-16        PROGRESS PAYMENTS                                                         APR/2012

The Government will make progress payments to the Contractor when requested as work progresses, but not more frequently than monthly in

amounts of $2,500 or more approved by the Contracting Officer, under the following conditions:

(a) Computation of amounts.

  (1) Unless the Contractor requests a smaller amount, the Government will compute each progress payment as 90 percent of the

Contractors total costs incurred under this contract whether or not actually paid, plus financing payments to subcontractors (see

paragraph (j) of this clause), less the sum of all previous progress payments made by the Government under this contract. The

Contracting Officer will consider cost of money that would be allowable under FAR 31.205-10 as an incurred cost for progress payment

purposes.

  (2) The amount of financing and other payments for supplies and services purchased directly for the contract are limited to the

amounts that have been paid by cash, check, or other forms of payment, or that are determined due will be paid to subcontractors--

    (i) In accordance with the terms and conditions of a subcontract of invoice; and

    (ii) Ordinarily within 30 days of the submission of the Contractors payment request to the Government.

  (3) The Government will exclude accrued costs of Contractor contributions under employee pension plans until actually paid unless--

    (i) The Contractors practice is to make contributions to the retirement fund quarterly or more frequently; and

    (ii) The contribution does not remain unpaid 30 days after the end of the applicable quarter or shorter payment period (any

contribution remaining unpaid shall be excluded from the Contractors total costs for progress payments until paid).

  (4) The Contractor shall not include the following in total costs for progress payment purposes in paragraph (a)(1) of this clause:

    (i) Costs that are not reasonable, allocable to this contract, and consistent with sound and generally accepted accounting

principles and practices.

    (ii) Costs incurred by subcontractors or suppliers.

    (iii) Costs ordinarily capitalized and subject to depreciation or amortization except for the properly depreciated or amortized

portion of such costs.

    (iv) Payments made or amounts payable to the subcontractors or suppliers, except for--

      (A) completed work, including partial deliveries, to which the Contractor has acquired title; and

      (B) Work under cost-reimbursement or time-and-material subcontracts to which the Contractor has acquired title.

  (5) The amount of unliquidated progress payments may exceed neither (i) the progress payments made against incomplete work (including

allowable unliquidated progress payments to subcontractors) nor (ii) the value, for progress payment purposes, of the incomplete work.

Incomplete work shall be considered to be the supplies and services required by this contract, for which delivery and invoicing by the

Contractor and acceptance by the Government are incomplete.

  (6) The total amount of progress payments shall not exceed 90 percent of the total contract price.

  (7) If a progress payment or the unliquidated progress payments exceed the amounts permitted by subparagraphs (a)(4) or (a)(5) above,

the Contractor shall repay the amount of such excess to the Government on demand.

  (8) Notwithstanding any other terms of the contract, the Contractor agrees not to request progress payments in dollar amounts of less

than $2,500. The Contracting Officer may make exceptions.

  (9) The costs applicable to items delivered, invoiced, and accepted shall not include costs in excess of the contract price of the

items.

(b) Liquidation. Except as provided in the Termination for Convenience of the Government clause, all progress payments shall be

liquidated by deducting from any payment under this contract, other than advance or progress payments, the unliquidated progress
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payments, or 90 percent of the amount invoiced, whichever is less. The Contractor shall repay to the Government any amounts required by

a retroactive price reduction, after computing liquidations and payments on past invoices at the reduced prices and adjusting the

unliquidated progress payments accordingly. The Government reserves the right to unilaterally change from the ordinary liquidation rate

to an alternate rate when deemed appropriate for proper contract financing.

(c) Reduction or suspension. The Contracting Officer may reduce or suspend progress payments, increase the rate of liquidation, or take

a combination of these actions, after finding on substantial evidence any of the following conditions:

  (1) The Contractor failed to comply with any material requirement of this contract (which includes paragraphs (f) and (g) below).

  (2) Performance of this contract is endangered by the Contractors --

    (i) Failure to make progress; or

    (ii) Unsatisfactory financial condition.

  (3) Inventory allocated to this contract substantially exceeds reasonable requirements.

  (4) The Contractor is delinquent in payment of the costs of performing this contract in the ordinary course of business.

  (5) The fair value of the undelivered work is less than the amount of unliquidated progress payments for that work.

  (6) The Contractor is realizing less profit than that reflected in the establishment of any alternate liquidation rate in paragraph

(b) above, and that rate is less than the progress payment rate stated in subparagraph (a)(1) above.

(d) Title.

  (1) Title to the property described in this paragraph (d) shall vest in the Government. Vestiture shall be immediately upon the date

of this contract, for property acquired or produced before that date. Otherwise, vestiture shall occur when the property is or should

have been allocable or properly chargeable to this contract.

  (2) Property, as used in this clause, includes all of the below-described items acquired or produced by the Contractor that are or

should be allocable or properly chargeable to this contract under sound and generally accepted accounting principles and practices.

    (i) Parts, materials, inventories, and work in process;

    (ii) Special tooling and special test equipment to which the Government is to acquire title;

    (iii) Nondurable (i.e., noncapital) tools, jigs, dies, fixtures, molds, patterns, taps, gauges, test equipment, and other similar

manufacturing aids, title to which would not be obtained as special tooling under subparagraph (ii) above; and

    (iv) Drawings and technical data, to the extent the Contractor or subcontractors are required to deliver them to the Government by

other clauses of this contract.

  (3) Although title to property is in the Government under this clause, other applicable clauses of this contract; e.g., the

termination clauses, shall determine the handling and disposition of the property.

  (4) The Contractor may sell any scrap resulting from production under this contract without requesting the Contracting Officers

approval, but the proceeds shall be credited against the costs of performance.

  (5) To acquire for its own use or dispose of property to which title is vested in the Government under this clause, the Contractor

must obtain the Contracting Officers advance approval of the action and the terms. The Contractor shall

    (i) exclude the allocable costs of the property from the costs of contract performance, and

    (ii) repay to the Government any amount of unliquidated progress payments allocable to the property. Repayment may be by cash or

credit memorandum.

  (6) When the Contractor completes all of the obligations under this contract, including liquidation of all progress payments, title

shall vest in the Contractor for all property (or the proceeds thereof) not --

    (i) Delivered to, and accepted by, the Government under this contract; or

    (ii) Incorporated in supplies delivered to, and accepted by, the Government under this contract and to which title is vested in the

Government under this clause.
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  (7) The terms of this contract concerning liability for Government-furnished property shall not apply to property to which the

Government acquired title solely under this clause.

(e) Risk of loss. Before delivery to and acceptance by the Government, the Contractor shall bear the risk of loss for property, the

title to which vests in the Government under this clause, except to the extent the Government expressly assumes the risk. The Contractor

shall repay the Government an amount equal to the unliquidated progress payments that are based on costs allocable to property that is

lost (see 45.101).

(f) Control of costs and property. The Contractor shall maintain an accounting system and controls adequate for the proper

administration of this clause.

(g) Reports, forms, and access to records.

  (1) The Contractor shall promptly furnish reports, certificates, financial statements, and other pertinent information (including

estimates to complete) reasonably requested by the Contracting Officer for the administration of this clause. Also, the Contractor shall

give the Government reasonable opportunity to examine and verify the Contractor's books, records, and accounts.

  (2) The Contractor shall furnish estimates to complete that have been developed or updated within six months of the date of the

progress payment request. The estimates to complete shall represent the Contractor's best estimate of total costs to complete all

remaining contract work required under the contract. The estimates shall include sufficient detail to permit Government verification.

  (3) Each Contractor request for progress payment shall:

    (i) Be submitted on Standard Form 1443, Contractor's Request for Progress Payment, or the electronic equivalent as required by

agency regulations, in accordance with the form instructions and the contract terms; and

    (ii) Include any additional supporting documentation requested by the Contracting Officer.

(h) Special terms regarding default. If this contract is terminated under the Default clause,

    (i) the Contractor shall, on demand, repay to the Government the amount of unliquidated progress payments and

    (ii) title shall vest in the Contractor, on full liquidation of progress payments, for all property for which the Government elects

not to require delivery under the Default clause. The Government shall be liable for no payment except as provided by the Default

clause.

(i) Reservations of rights.

  (1) No payment or vesting of title under this clause shall --

    (i) Excuse the Contractor from performance of obligations under this contract; or

    (ii) Constitute a waiver of any of the rights or remedies of the parties under the contract.

  (2) The Governments rights and remedies under this clause --

    (i) Shall not be exclusive but rather shall be in addition to any other rights and remedies provided by law or this contract; and

    (ii) Shall not be affected by delayed, partial, or omitted exercise of any right, remedy, power, or privilege, nor shall such

exercise or any single exercise preclude or impair any further exercise under this clause or the exercise of any other right, power, or

privilege of the Government.

(j) Financing payments to subcontractors. The financing payments to subcontractors mentioned in paragraphs (a)(1) and (a)(2) of this

clause shall be all financing payments to subcontractors or divisions, if the following conditions are met:

  (1) The amounts included are limited to --

    (i) The unliquidated remainder of financing payments made; plus

    (ii) Any unpaid subcontractor requests for financing payments.

  (2) The subcontract or interdivisional order is expected to involve a minimum of approximately 6 months between the beginning of work

and the first delivery, or, if the subcontractor is a small business concern, 4 months.

  (3) If the financing payments are in the form or progress payments, the terms of the subcontract or interdivisional order concerning
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progress payments --

    (i) Are substantially similar to the terms of the clause for any subcontractor that is a large business concern, or that clause with

its Alternate I for any subcontractor that is a small business concern;

    (ii) Are at least as favorable to the Government as the terms of this clause;

    (iii) Are not more favorable to the subcontractor or division than the terms of this clause are to the Contractor;

    (iv) Are in conformance with the requirements of FAR 32.504(e); and

    (v) Subordinate all subcontractor rights concerning property to which the Government has title under the subcontract to the

Governments right to require delivery of the property to the Government if --

      (A) The Contractor defaults; or

      (B) The subcontractor becomes bankrupt or insolvent.

  (4) If the financing payments are in the form of performance-based payments, the terms of the subcontract or interdivisional order

concerning payments--

    (i) Are substantially similar to the Performance-Based Payments clause at FAR 52.232-32 and meet the criteria for, and definition

of, performance-based payments in FAR Part 32;

    (ii) Are in conformance with the requirements of FAR 32.504(f); and

    (iii) Subordinate all subcontractor rights concerning property to which the Government has title under the subcontract to the

Governments right to require delivery of the property to the Government if--

      (A) The Contractor defaults; or

      (B) The subcontractor becomes bankrupt or insolvent.

  (5) If the financing payments are in the form of commercial item financing payments, the terms of the subcontract or interdivisional

order concerning payments

    (i) Are constructed in accordance with FAR 32.206(c) and included in a subcontract for a commercial item purchase that meets the

definition and standards for acquisition of commercial items in FAR Part 2 and 12;

    (ii) Are in conformance with the requirements of FAR 32.504(g); and

    (iii) Subordinate all subcontractor rights concerning property to which the Government has title under the subcontract to the

Governments right to require delivery of the property to the Government if--

      (A) The Contractor defaults; or

      (B) The subcontractor becomes bankrupt or insolvent.

  (6) If financing is in the form of progress payments, the progress payment rate in the subcontract is the customary rate used by the

contracting agency, depending on whether the subcontractor is or is not a small business concern.

  (7) Concerning any proceeds received by the Government for property to which title has vested in the Government under the subcontract

terms, the parties agree that the proceeds shall be applied to reducing any unliquidated financing payments by the Government to the

Contractor under this contract.

  (8) If no unliquidated financing payments to the Contractor remain, but there are unliquidated financing payments that the Contractor

has made to any subcontractor, the Contractor shall be subrogated to all the rights the Government obtained through the terms required

by this clause to be in any subcontract, as if all such rights had been assigned and transferred to the Contractor.

  (9) To facilitate small business participation in subcontracting under this contract, the Contractor shall provide financing payments

to small business concerns, in conformity with the standards for customary contract financing payments stated in Subpart 32.113. The

Contractor shall not consider the need for such financing payments as a handicap or adverse factor in the award of subcontracts.

(k) Limitations on undefinitized contract actions. Notwithstanding any other progress payment provisions in this contract, progress

payments may not exceed 80 percent of costs incurred on work accomplished under undefinitized contract actions. A contract action is any

action resulting in a contract, as defined in Subpart 2.1, including contract modifications for additional supplies or services, but not
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including contract modifications that are within the scope and under the terms of the contract, such as contract modifications issued

pursuant to the Changes clause, or funding and other administrative changes. This limitation shall apply to the costs incurred, as

computed in accordance with paragraph (a) of this clause, and shall remain in effect until the contract action is definitized. Costs

incurred which are subject to this limitation shall be segregated on Contractor progress payment requests and invoices from those costs

eligible for higher progress payment rates. For purposes of progress payment liquidation, as described in paragraph (b) of this clause,

progress payments for undefinitized contract actions shall be liquidated at 80 percent of the amount invoiced for work performed under

the undefinitized contract action as long as the contract action remains undefinitized. The amount of unliquidated progress payments for

undefinitized contract actions shall not exceed 80 percent of the maximum liability of the Government under the undefinitized contract

action or such lower limit specified elsewhere in the contract. Separate limits may be specified for separate actions.

(l) Due date. The designated payment office will make progress payments on the -1- day after the designated billing office receives a

proper progress payment request. In the event that the Government requires an audit or other review of a specific progress payment

request to ensure compliance with the terms and conditions of the contract, the designated payment office is not compelled to make a

payment by the specified due date. Progress payments are considered contract financing and are not subject to the interest penalty

provisions of the Prompt Payment Act.

(m) Progress payments under indefinitedelivery contracts. The Contractor shall account for and submit progress payment requests under

individual orders as if the order constituted a separate contract, unless otherwise specified in this contract.

(End of Clause)
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SECTION L - INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS

L.1 Proposal Instructions and Content    _________________________________

L.1.1 Volume I: The Offeror shall submit an electronic version via Army Single Face to Industry (ASFI) Website as specified below. All

proposal information must be in the English language. The proposal shall include a volume for each factor of the evaluation, and a

volume entitled Certification & Representations for the following information:

  a. One copy of SF 33 signed by a person authorized to sign bids, quotations or proposals on behalf of the Offeror.

  b. One copy of this solicitation (Sections A-K) with all fill-ins completed.

L.2 Proposal Instructions, Format and Content    _________________________________________

L.2.2 Proposal Format. The proposal shall be submitted in the formats and quantities set forth in this section. The solicitation section

Evaluation Factors for Award sets forth evaluation criteria and their relative order of importance to the Government. All proposals

shall be in English (American Standard) and shall be in US dollars. Each section of the proposal shall be separable by volume (see

below) to facilitate review by the Government. Offers shall be submitted via the Army Single Face to Industry (ASFI) Website Bid

Response System (BRS) at: \*HYPERLINK "https://acquisition.army.mil/asfi/"https://acquisition.army.mil/asfi/                                                                          __________________________________

Volume______

Number                  Title                                                         Quantity______                  _____                                                         ________

                        Cover Letter                                                    1

Volume I                Contract Volume (SF 33 RFP Sections A-K)                        1

Volume II               Factor 1: Production Capability                                 1

Volume III              Factor 2: Experience                                            1

Volume IV               Factor 3: Price                                                 1

Offerors are not authorized to include in the proposal citations for, or linkages to websites.

L.2.3 Proposal Instructions. The proposal should be accompanied by an electronic cover letter (letter of transmittal) which identifies

all enclosures being transmitted in the message. Extreme care and attention should be given to ensure that all required items are

included in the proposal. Include all supplemental documentation such as any collateral material (i.e. brochures and catalogs), in the

English language, in the ASFI upload.  The Government reserves the right to reject any offers submitted that contain exceptions.

L.2.4 Notice Regarding Electronic Proposals

L.2.4.1 Offerors must submit electronic copies of the offer in accordance with clause 52.204-4016, TACOM-Warren Electronic Contracting

and use the ASFI Website.

L.2.4.2 Offerors are cautioned that an offer is not considered received until the final submission via ASFI and a time stamped bid

summary is generated.  NOTE: These actions are not instantaneous.  As such, Offerors should begin the file upload well in advance of the

solicitation closing date and time to ensure that the entire proposal is received in time to be considered for award. If the ASFI-BRS

confirmation time stamp is not prior to the solicitation closing date indicated in the solicitation, pursuant to FAR 52.215-

1(c)(3)(ii)(A), the proposal may be rejected as late.

L.2.4.3 Given the volume of data and information to be submitted by Offerors in response to this solicitation, and the inherent

limitations of server bandwidth, Offerors may be required to submit proposals in multiple uploads; it is critical that all Offerors

carefully and completely identify the parts and attachments of the proposal so that the Government may quickly and easily distribute the

proposal volumes. It is important to note that up to five files can be uploaded at one time. The combined size of the 5 files cannot

exceed 10Mb. Break your attachments into smaller files or use the upload utility multiple times if your files exceed the 10Mb size

limit.  Filenames must not contain single quotes, spaces, pound or percent signs. In the ASFI Frequently Asked Questions section, there

are Vendor User Guides that provide detailed information.

L.2.4.4 Once the Offeror submits its proposal thru ASFI-BRS, a bid summary will be generated listing all of the uploaded files as

attachments. Offerors shall name all files to indicate the volume and part number. For example, Volume II Technical Factor part 1 of 4.

Contractor format is acceptable.

L.2.5 Lateness: The lateness rules for submitted proposals are outlined in FAR 52.215-1 "Instructions to Offerors-Competitive

Acquisition," incorporated in to this solicitation.

L.2.6 Electronic Copies: Offerors must submit electronic copies and any supplemental information (such as spreadsheets, backup data, and

technical information) using the following:

  (i) Files in Microsoft Office formats. Spreadsheets must be sent in a file format that includes all formulae, macro and format

information. Print image is not acceptable.

  (ii) Files in Adobe PDF (Portable Document Format). See the Vendor User Guides in ASFI Frequently Asked Questions section for detailed
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information.

  (iii) Files in HTML (Hypertext Markup Language): HTML documents must not contain active links to live Internet sites or pages. All

linked information must be contained within the electronic offer and be accessible offline.

L.2.7 See content instructions for Volume I, Certifications & Representations. Reference FAR 15.207(c) for a description of the steps

the Government shall take with regard to unreadable offers:

  (a) If any portion of a proposal electronically received by the contracting officer is unreadable, the contracting officer shall

immediately notify the Offeror and permit the Offeror to resubmit the unreadable portion of the proposal. The method and time for

resubmission shall be prescribed by the contracting officer after consultation with the Offeror, and documented in the file.  A re-

submission shall be considered as if it were received at the date and time of the original unreadable submission for the purpose of

determining timeliness under FAR 15.208(a), provided the Offeror complies with the time and format requirements for resubmission

prescribed by the contracting officer. Offerors shall make every effort to ensure that the offer is virus-free. Offers (or portions

thereof) submitted which reflect the presence of a virus, or which are otherwise rendered unreadable by damage in electronic transit,

shall be treated as "unreadable" as described above.

  (b) Paper Copies: Paper copies of offers will not be accepted.

L.2.8 Proposals shall conform to the requirements of this solicitation and no alternate proposal will be considered in this procurement.

L.2.9  If after receipt of proposals the Government deems it necessary to seek clarification or have discussions with offerors, the

Government intends to issue those communications or evaluation notices (ENs) through the Armys Acquisition Source Selection Interactive

Support Tool (ASSIST). Offerors that submit offers in response to this solicitation must establish an account with ASSIST through that

systems Interactive Business Opportunities Page (IBOP) at \*HYPERLINK "https://abop.army.mil"https://abop.army.mil in order to receive                                                                                             _____________________

such evaluation notices as may be issued by the Government after its receipt of offers. Offerors must also identify two individuals to

serve as the offerors agent for purposes of receiving and responding to evaluation notices issued by the Government through the ASSIST

system. The names, company titles, telephone numbers, facsimile numbers and email addresses for the offerors two agents shall be

included in the electronic cover letter that is to accompany the offerors offer as described in L.2.3 above.

L.3 Volume I  Contract Volume. In this volume Offerors will provide:    _______________________________________________________________

L.3.1 A scanned image of a signed copy of the SF33 cover page signed by a person authorized to sign proposals on behalf of the Offeror.

Contractor fill-in blocks on the SF 33 include blocks 12, 13, 15A, 15B, 15C, 16, 17, and 18.

L.3.2 One copy of this solicitation (Sections A-K) with all fill-ins completed.  ORCA certifications need not be separately submitted.

L.3.3 An affirmative statement that that the Offeror proposes to meet all the requirements of the Scope of Work in Section C and

Purchase Description.

L.3.4 The Offeror shall affirm and describe how it is in compliance with clause 52.219-14 entitled Limitations on Subcontracting.

L.4 Volume II  Factor 1: Production Capability.    __________________________________________

L.4.1 The offeror shall prepare a Production Capability Factor proposal addressing (a) Manufacturing Facilities, (b) Key Tooling and

Equipment, (c) Production Approach, (d) Time Phased Critical Path Schedule, and (e) Letters of Commitment as described in L.4.2 (a-e)

below. For proposal preparation and evaluation purposes, the offeror shall prepare its proposal based on the following delivery order

assumptions (Note: The quantities listed below are for evaluation purposes ONLY and they in no way obligate the Government to award more

than the guaranteed minimum quantity):

L.4.1(a) Test Articles Delivery Order Deliveries:

Deliver ten (10) MFS TRMs 270 days after receipt of order (DARO)

L.4.1(b) Estimated Low Rate Initial Production (LRIP) Delivery Order Deliveries:

Deliver a LRIP quantity of MFS TRMs as follows:

 5 per month, 540-600 DARO ( 5 per month for 3 Months)

10 per month, 630-660 DARO (10 per month for 2 Months)

20 per month, 690-720 DARO (20 per month for 2 Months)

L.4.1(c) Estimated Annual Production Delivery Order Deliveries:

Manufacture an estimated annual production quantity of TRMs as follows:
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Order Year         1st           2nd            3rd___________________________________________________

              75 (ramp up)       335            535

L.4.2 Offerors are required to submit the following information in support of this Factor:

 (a) Manufacturing Facilities (only provide the below specified information with respect to your approach to manufacturing facilities

for the LRIP Articles deliveries, described in L.4.1(b) above, and for the estimated Annual Production Quantities, described in L.4.1(c)

above): Identify the proposed facility(ies) specifically intended for use in the production of MFS TRMs. Provide the dimensional size of

all structures, storage areas, lots, test facilities, open areas, and shipping receiving areas.  Offeror must distinguish between

existing facilities and proposed plans to obtain facilities. Provide a milestone schedule for any new facility construction, and

identify the size and capacity of the new facility and any impact that the new facility construction may have on the proposed production

schedule. For Subcontractors listed in section (e) below, address the above details with regard to subcontracted effort.

 (b) Key tooling and equipment (provide the information specified below with respect to your companys tooling and equipment approach for

the Test Articles as described in 4.1(a) above, for the LRIP articles as described in L.4.1(b) above, and for the estimated Annual

Production Quantities described in L.4.1(c) above, to include the maximum monthly production rate identified in paragraph (c)(1)(iii) of

TACOM clause 52.242-4457, Delivery Schedule for Delivery Orders, set out in Section F of the RFP). Identify the key tooling and

equipment required in production of the TRMs and categorize the equipment and tooling in accordance with its proposed use. Offerors must

distinguish between existing tooling and equipment and proposed plans to obtain tooling and equipment. Provide milestones for the

operational availability of all key tooling and equipment. Address any problems that the availability of equipment may have on

production and how you will remedy that problem. For Subcontractors listed in section (e) below, address the above details with regard

to subcontracted effort.

 (c) Production Approach (provide the information specified below with respect to your production approach for the LRIP Articles

deliveries as described in L.4.1(b) above, and estimated Annual Production Quantities for each of the three ordering years, as described

in L.4.1(c) above). Describe your proposed production facility(ies) layout to accommodate the maximum production rate for TRMs. The

layout should identify the progressive physical flow of hardware within the proposed production site(s). The progressive physical flow

shall detail the flow process from the point of material receipt and storage through sub-assembly work, final TRM assembly, paint, test,

prep and ship. Explain your production plan to accommodate estimated production quantities of TRMs for each of the ordering years.

Describe your approach to accommodate the production of TRMs in the event you have other systems being manufactured or plan to be

manufactured (i.e. HIPPO) concurrently using the same facilities, equipment, and tooling.

 (d) Time Phased Critical Path (TPCP) (provide the below specified information with respect to your time phased critical path approach

for Test Articles as described in L.4.1(a) above, and for the LRIP Articles as described in L.4.1(b) above. Provide a TPCP of key events

necessary to ensure the timely delivery of TRMs conforming to the ATPD 2336E. The TPCP, to include specific milestone dates for every

event identified, should include:

    1. Facilitation activities (if any)

    2. Issuance of Purchase Orders for Long Lead Time Items (LLTIs). Provide a list of the 5 items with the longest lead times.

    3. Receipt of LLTIs

    4. Assembly time (broken down to include times for individual major component assembly)

    5. Paint

    6. Testing

    7. Final Preparation and Acceptance

 (e) Letters of Commitment:  The Offeror shall provide commitment letters from the major sub-contractors involved in the following

aspects of TRM production:  1) Storage Tanks; 2) ISO Frames; 3) any new or leased Manufacturing Facilities and Key Tooling; 4)

Publications.  Each letter of subcontractor commitment shall be endorsed by a senior official of the subcontractor company and shall

include the delivery schedule the subcontractor will supply against in order to meet the TRM delivery schedule identified in L.4.1(a-c).

L.5 Volume III - Factor 2: Experience.    _________________________________

The Offerors Experience proposal shall include the following:

L.5.1 The Offeror shall identify no more than five (5) of the most recent/relevant Contracts which include performance of work which is

recent and relevant to the scopes of work specified below in paragraphs L.5.3.1-L.5.3.4 below.

L.5.2 Recent Contracts. Recent Contracts/Orders are those performed within approximately three years of the date of issuance of this
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RFP.

L.5.3 Relevant Contracts. Relevant contracts are those which are comparable in scope to the requirements of this RFP. Specifically,

relevant Experience with the following scope of work requirements will be assessed by the Government:

L.5.3.1 Comparable Items: Supply of fuel handling and storage systems of a complexity comparable to the MFS TRM.

L.5.3.2 Technical Manuals: Supply of Technical Manuals of a complexity comparable to the Technical Manuals required in RFP Paragraph

C.8.

L.5.3.3 Delivery: Delivery of fuel handling and storage systems of complexity comparable to the MFS TRM, at a production rate comparable

to the estimated maximum monthly production rate of this solicitation (per L.4.1(c)).

L.5.3.4 Transportation:  Supply of fuel handling and storage systems of complexity comparable to the MFS TRM, with Transportation

requirements comparable to ATPD 2336E (See PD Paragraphs 3.5.6.1.2, 3.5.6.1.5, 3.5.6.1.8, 3.5.6.3, 3.6.1.8, and 3.10.1.)

L.5.4 For each of the up to five (5) recent/relevant contracts/task orders identified, the Offeror shall provide the following:

  (a) Contract Number

  (b) Contract type

  (c) Government or commercial contracting activity address, telephone number, and E-mail address

  (d) Procuring Contracting Officer's (PCO's) name, telephone number and E-mail address

  (e) Administrative Contracting Officer's (ACO's) name, telephone number and E-Mail address

  (f) Government or commercial contracting activity technical representative, or COR, name, telephone number and E-mail address

  (g) Copies of all the actual Scope of Work paragraphs of the contracts/orders reflecting Experience which is relevant to the relevance

considerations cited above in paragraphs L.5.3.1-L.5.3.4.

  (h) A discussion of specific similarities between these contract scopes of work and the scope in Section C/Purchase Description

herein.

Failure to provide the information requested under paragraph L.5.4(a-h) so that the Government can verify claimed experience may result

in a determination that your proposal is unacceptable and the elimination of your proposal from consideration for award.

L.6 Volume IV  Factor 3: Price.    __________________________

L.6.1 The Offeror shall provide all proposed prices in Attachment #0013 and include that in the Price Volume. When the Offeror

electronically enters all proposed prices in Attachment #0013, using Microsoft Excel, the total evaluated price (less transportation) is

automatically calculated (and shown) in that electronic file.  Evaluation of transportation cost will be in accordance with Section M

clause entitled "Evaluation of Transportation Cost for Long Term Contracts" (FAR 52.247-4457) and will be incorporated into the total

evaluated price.  With the proposal, the Offeror shall include the completed electronic version of Attachment # 0013 in Microsoft Excel,

with all the original formulas still embedded in the file.

L.6.2 The Offeror shall provide a basis for establishing the proposed prices of all first contract year CLINs, including verifiable and

established records that are regularly maintained by the vendor, and are published or otherwise available for customer inspections.

Address significant factors accounting for price difference for other contract years.  Any escalation proposed throughout the contract

performance shall be identified in a narrative and explained.  Identify assumption made in determining the basis for escalation rates in

the out years.

L.6.3 Exchange Rate Information.  All price information shall be stated in United States (U.S.) dollars only, for both the prime

contractor and any potential subcontractors.  The Offeror shall state the exchange rate (if applicable) being used to convert any

currency to U.S. dollars.

L.6.4 In support of price reasonableness determination, the Offeror shall provide the Offerors estimated direct costs relative to the

proposed price for the test units, production units, and Technical Manual.  The cost breakdown shall include the following cost element

information:

L.6.4.1 Direct Labor Hours. The Offeror shall include the total proposed direct labor hours and direct labor hours broken down by

proposed labor category.
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L.6.4.2 Direct Labor Rates. The Offeror shall include the proposed direct labor rate for each proposed labor hour category.

L.6.4.3 Direct labor Cost. (Total dollar amount for wages and salaries only, with no fringe benefits or overhead).

L.6.4.4 Direct Material Cost. The Offeror shall provide the direct material cost for the test units, production units, and Technical

Manual. Offeror shall then enter only the parts with the extended cost per system of $500.00 or higher (for Year One production only) in

the highlighted cells of the Material Costs tab of Attachment 0013. Offeror shall insert rows as needed to enter all items. Offeror

shall also enter the total extended value of all parts with the extended cost per system of less than $500.00 (also for Year One

production only) in a single highlighted cell titled "Total Value of Below $500.00 Parts" at the bottom of the bill of material to

account for the total dollar value of the lower than $500.00 extended cost per system parts.

L.6.4.5 Any other direct costs required (itemized by name/kind of other direct cost, and dollar amount).

L.6.5 Cost for Subcontracted Services/Efforts over $5,000 per system (itemized by subcontract, to include the subcontractor name,

subcontract price, and the Offerors narrative description of each subcontractors effort). The Offeror shall include the evaluation of

the subcontractor's submission required by FAR 15.404-3 (b), and rationale for determining that the subcontract price is reasonable.

Also, state the type of subcontract the Offeror anticipates (e.g. firm-fixed price, cost-plus-fixed-fee, etc.)

L.6.6 In addition to the above information, the Government reserves the right, as a clarification under FAR 15.306(a), to request

additional or more detailed price breakdown data to support its determination of price reasonableness.

                                               *** END OF NARRATIVE L0001 ***

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    L-1 CHANGED 52.209-4007      PROVISION FOR WAIVER OF REQUIRED FIRST ARTICLE APPROVAL                   MAY/2006

                (TACOM)

     (a) The requirement entitled FIRST ARTICLE APPROVAL in Section I of this solicitation may be waived by the Government, provided

that the offeror meets the conditions identified below.

          (1) Offerors who intend to request a waiver or partial waiver of the First Article Test must provide sufficient information in

order for the Government to determine whether the request is to be approved. If the offeror intends to request a waiver, a First Article

Waiver Worksheet must be completed and submitted to the Government along with any supporting documentation. The worksheet can be found

at \*HYPERLINK "http://contracting.tacom.army.mil/engr/eng.htm"http://contracting.tacom.army.mil/engr/eng.htm                                                               ______________________________________________

The offerors request will not be considered if the worksheet and any supporting documentation is not submitted to the Government. The                          ___

worksheet must be completed in its entirety. For those sections of the worksheet which do not apply, annotate with N/A (not applicable).

To substantiate or clarify information provided by the offeror, the Government may request additional information

          (2) Offerors should not assume that the FAT waiver request will be granted even if the completed worksheet and any supporting

information is submitted to the Government.

          (3)  The worksheet and any additional supporting documentation is part of your quote/offer and must be submitted as part of

the response to this solicitation on Company letterhead and signed by an agent of the Company.

          (4) The offeror may request a waiver for only a portion of the First Article Test, such as a vibration test or a salt water

spray test, or the test on a component or subassembly of the procured item.

          (5) The offeror shall list specifically on the worksheet, by technical data package reference, that portion of the test

requested to be waived. The references shall include but may not be limited to the following as applicable:

               (i) Identification of the specification or standard along with the specific specification or standard paragraph(s)

               (ii) Identification of the drawing with specific references to the drawing notes.

               (iii) Identification of the Quality Assurance Provision (QAP), or Quality Assurance Requirement (QAR) or Supplemental

Quality Assurance Provision (SQAP)with specific references to the specific paragraph.

          (6) Supporting documentation.

               (i) The request for waiver must be accompanied by documentation in support of the request.  The documentation may include

information such as the following; (1) Copy of the Administrative Contracting Officers (ACOs) or Procuring Contracting Officers (PCO)

letter approving a First Article Test on a recent contract for the same or similar item. (2) Copy of a First Article Test report for the

same or a similar item as that herein solicited. (3) Copy of an ACO or PCO letter approving a prior waiver request. (4) If the waiver

 44 48

W56HZV-11-R-0301 0005



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

request is based on similarity, a copy of the drawing/other appropriate technical requirements of the similar item.

               (ii) If a copy of a First Article Test report is submitted in support of a request for waiver under this solicitation,

the test report must have been approved and signed by an authorized representative of the Government.

               (iii) The supporting documentation should be submitted by electronic media and should accompany the offerors proposal.

If the supporting documentation cannot be transmitted by electronic media, the offeror shall contact the PCO for further instruction.

     (b) Note that if a waiver is granted to the successful offeror, an accelerated delivery schedule will apply. See Section F.

     (c) Note: Cost considerations shall apply for approving a waiver or a portion thereof of a First Article Test.

                                                         [End of Provision]
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SECTION M - EVALUATION FACTORS FOR AWARD

M.1 Basis of Award    ______________

M.1.1 The Government plans to award one firm fixed price, three-year Indefinite Delivery/Indefinite Quantity (IDIQ) contract for system

production and related services and data as a result of this solicitation.  Selection of the successful offeror shall be made following

an assessment of each proposal against the requirements described herein and the criteria set forth below.  NOTE:  The Government will

not assign credit for any aspect of the proposal that exceeds the minimum requirements in the Automotive Tank Purchase Description

(ATPD) 2336E.

M.1.2 The objective of the MFS TRM Program is to acquire TRMs that provide the best value to the Government when evaluated in accordance

with the criteria described below.  Award will be made to the Offeror whose proposal, in the Source Selection Authority's opinion,

represents the best value to the Government.

M.1.3 Source Selection Trade-off Process

This solicitation represents a best value acquisition using a source selection trade-off process.  As such, the Source Selection

Authority, in making the final source selection trade-off judgment, will weigh the merits of the non-price factors against the total

evaluated price in arriving at the final source selection process.  As part of the best value determination, the relative

strengths/weaknesses and risks of each Offeror's proposal in the non-price factors as well as the total evaluated price shall be

considered in selecting the offer which is most advantageous and represents the best value to the Government.  This determination may

result in award to other than the Offeror with the lowest evaluated price.

M.1.4 Award Without Discussions:  This RFP includes FAR 52.215-1, Instructions to Offerors  Competitive Acquisition, which advises

Offerors that the Government intends to make award without conducting discussions.  Where award will be made without discussions,

exchanges with Offerors are limited to clarifications as defined in FAR 15.306(a).  Therefore, the Offerors initial proposal should

contain the Offerors best terms with respect to the price and non-price factors.  However, under FAR 52.215-1, the Government reserves

the right to hold discussions, if necessary.

M.1.5 Trade-off Process: Proposals will be evaluated using a trade-off process to determine which proposal provides the most

advantageous and realistic proposal (i.e. best value) considering the three factors: 1) Production Capability, 2) Experience, and 3)

Price.

M.2 Rejection of Offers    ___________________

M.2.1 Offerors must carefully read, understand and provide all the information requested in the instructions contained in Section L.  If

there are parts of the Section L instructions that you do not understand, you should request clarification from the Contracting Officer.

 The circumstances that may lead to the rejection of a proposal are:

(a) The proposal fails to meaningfully respond to the instructions in Section L of this solicitation.  Examples of failure to

meaningfully respond include:

     (i) a proposal merely offers to perform work according to the solicitation terms or fails to present more than a statement

indicating its capability to comply with the solicitation terms and does not provide support and elaboration as specified in Section L

of this solicitation;

     (ii) a proposal fails to provide any of the data and information required in Section L;

     (iii) a proposal provides some data but omits significant material data and information required by Section L;

     (iv) a proposal merely repeats the contract Scope of Work without elaboration.

(b) The proposal reflects an inherent lack of technical competence or a failure to comprehend the complexity and risks required to

perform the solicitation requirements due to submission of a proposal which is unrealistically high or low in price and/or unrealistic

in terms of technical or schedule commitments.

(c)  The proposal contains any unexplained significant inconsistency between the proposed effort and cost and/or price, which implies

the offeror:

     (i) has an inherent misunderstanding of the scope of work, or;

     (ii) has an inability to perform the resultant contract.

(d) The proposal is unbalanced as to price.  An unbalanced offer is one which is based on costs or prices significantly high or low for

one given period versus another period.  There must be a direct relationship between the effort expended and its cost or price for each

year.

(e) The proposal offers a product or service that does not meet all stated material requirements of the solicitation.

M.3 Evaluation and Source Selection Process   ________________________________________

M.3.1 Evaluation Process
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Selection of the successful Offeror shall be made following an assessment of each proposal, based on the response to the information

called for in the instructions of this RFP, and against the solicitation requirements and the evaluation criteria described herein.

Proposals will be evaluated as specified herein, to include developing narrative support for the evaluation conclusions under each

factor.

M.3.2 Source Selection Authority

The Source Selection Authority (SSA) is the official designated to direct the source selection process and select the Offeror for

contract award.

M.3.3 Source Selection Evaluation Board (SSEB)

An SSEB has been established by the Government to evaluate proposals in response to this solicitation.  The SSEB is comprised of

technically qualified individuals who have been selected to conduct this evaluation in accordance with the evaluation criteria for this

solicitation.  Careful, full and impartial consideration will be given to the evaluation of all proposals received pursuant to this

solicitation.

M.3.4 Importance of Price Factor

All the factors contained in each proposal will be evaluated.  However, the closer the Offerors' evaluations are in the non-price

factors, the more important price becomes in the decision.  Notwithstanding the relative order of importance of the evaluation factors

as stated, price may be controlling when:

M.3.4.1 Proposals are considered approximately equal in non-price factors; or

M.3.4.2 An otherwise superior proposal is unaffordable; or

M.3.4.3 The advantages of a higher rated, higher price proposal are not considered to be worth the price premium.

M.3.5 Eligibility for Award

The Government will award a contract to the Offeror that:

   (a) Represents the best value to the Government, and

   (b) Submits a proposal that meets all the material requirements of this solicitation, and

   (c) Meets all the responsibility criteria in M.3.6.

M.3.6 Determination of Responsibility

To be eligible for award, you must be determined responsible per FAR 9.103 by the Contracting Officer.  Contracts will be placed only

with contractors that the Contracting Officer determines to be responsible, that is, those who satisfactorily perform the necessary

tasks and delivery of the required items on time.  Prospective offerors, in order to qualify as sources for this acquisition, must be

able to demonstrate that they meet standards of set forth in FAR 9.104.1 and FAR 9.104-3(b).  In addition, the Government may assess the

offerors financial and management capabilities to meet the solicitation requirements.  Accordingly, the Government reserves the right to

reject an offeror who cannot satisfy the Governments requirements as set forth in this RFP.  The Government reserves the right to

conduct a pre-award survey on any or all offerors (or the logistics subcontractor) per performance period.  A pre-award survey may be

used to aid in this determination.  The pre-award survey may ask you to provide financial, technical, production, or managerial

background information.  If you do not provide the Government with the data requested within 7 days from the date you receive the

request, or if you refuse a Government visit to your facility, the Government may determine that you are non-responsible.  If the

Government visits your facility, make sure that you have current certified financial statements and other data relevant to your proposal

available for the team to review.

M.4 Evaluation Criteria    ___________________

M.4.1 The Government will assess each Offeror in three factors: (1) Production Capability, (2) Experience, and (3) Price.

M.4.2 Production Capability is the most important factor and is slightly more important than experience.  Experience is slightly more

important than Price.

M.4.3 As required to be defined by FAR 15.304(e), the non price factors, when combined, are more important than price.

M.5 Factor 1/Volume 2:  Production Capability    _________________________________________
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M.5.1 Production Capability Factor:

The evaluation of the Production Capability Factor will comprise an assessment of the offerors capacity to provide for timely delivery

of supplies in satisfaction of contract requirements based on the delivery order assumptions set out at L.4.1 above (including

subparagraphs (a), (b) and (c) thereof) and the information supplied in response to L.4.2 above with regard to the five items of

consideration identified in paragraphs (a) through (e) of that provision; specifically, (i) Manufacturing Facilities, (ii) Key Tooling

and Equipment, (iii) Production Approach, (iv) Time Phased Critical Path (TPCP) and (v) Letters of Commitment. The Production Capability

Factor evaluation will include an assessment of the risk of unsuccessful performance by the offeror.

M.6 Factor 2/ Volume III Experience    _______________________________

M.6.1 Experience Factor

The Government will assess the risk that the offeror will successfully meet contract requirements based upon prior experience with the

following requirements:

M.6.1.1 Comparable Items: Supply of fuel handling and storage systems of a complexity comparable to the MFS TRM.

M.6.1.2 Technical Manuals: Supply of Technical Manuals of a complexity comparable to the Technical Manuals required in RFP Paragraph C.8

M.6.1.3 Delivery: Delivery of fuel handling and storage systems of complexity comparable to the MFS-TRM, at a production rate comparable

to the estimated maximum monthly production rate of this solicitation (per L.4.1(c)).

M.6.1.4 Transportation:  Supply of fuel handling and storage systems of complexity comparable to the MFS TRM, with Transportation

requirements comparable to the requirements of ATPD 2336E (See PD Para 3.5.6.1.2, 3.5.6.1.5, 3.5.6.1.8, 3.5.6.3, 3.6.1.8, and 3.10.1.).

M.6.2 Even if the Offeror's proposal identifies experience for either itself or any subcontractor, the Government will consider whether

the benefits of this experience will ever be employed/realized should the Offeror subsequently be awarded a contract.  Accordingly, any

prime or subcontractor experience which is identified in the Offeror's experience factor proposal, may be discounted in whole or in

part, if the price proposal does not reflect the utilization of that sub-contractor or that production capability.

M.7 Factor 3/ Volume IV Price Factor    ________________________________

M.7.1 The Price Factor will assess the total evaluated price to the Government.  This evaluation will include an assessment of the

reasonableness of the proposed prices to accomplish the solicitation requirements.  Reasonableness exists when an offered price does not

exceed what would be incurred by a prudent person in the conduct of competitive business.  The Government may reject a proposal which is

not realistic, or not reasonable, as to price.

M.7.2 The total evaluated price will be used in the trade-off evaluation.  The total evaluated price shall consist of:

  (a) The "total evaluated price (less transportation)" from Attachment #0013

  (b) an imputed cost of transportation, which the Government will compute in accordance with Section M clause entitled "Evaluation of

Transportation Cost for Long Term Contracts" (FAR 52.247-4457).

The total evaluated price shall be based upon the quantities in Attachment #0013, and (except for transportation) shall be calculated

per Attachment #0013.

                                               *** END OF NARRATIVE M0001 ***
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