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		1_DATA_ITEM_NO: A035

		2_TITLE_OF_DATA_ITEM: Special Tools and Test Equipment (STTE) List

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-ILSS-80868(T)

		5_CONTRACT_REFERENCE: C.11.2.1.1.3

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: B

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: SFAE-CSS-FP-H

		draft1: 2

		reg1: 
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		16_REMARKS: BLOCKS 10, 11, 12 and 13: The contractor shall deliver the initial draft STTE list 80 days after contract award.  The Government will review draft in accordance with requirements specified in the scope of work and provide comments no later than 15 days after receipt.  The contractor shall submit corrected initial STTE list 5 working days after receipt of Government comments.

The contractor shall deliver the updated STTE list 21 days prior to Logistics Demonstration (LD) and 21 days prior to Limited User Test (LUT).

The Government will provide comments from the Product Qualification Test (PQT), LD and LUT within 7 days of the completion of each test event.  The Contractor shall incorporate Government comments within 7 days of receipt of Government comments. 

The final document will be submitted 21 days after the completion of LUT, incorporating all Government comments.
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		1_DATA_ITEM_NO: A036

		2_TITLE_OF_DATA_ITEM: Logistics Management Information (LMI) Data Product

		3_SUBTITLE: Authorized Stockage List

		4_AUTHORITY_Data_Acquisit: DI-ALSS-81529

		5_CONTRACT_REFERENCE: C.11.2.1.1.6

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: B

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: SFAE-CSS-FP-H

		draft1: 2

		reg1: 

		repro1: 2

		addressee2: AMSTA-LCC-JW

		draft2: 1
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		16_REMARKS: BLOCKS 10, 11, 12 and 13: The contractor shall deliver the initial draft Authorized Stockage List (ASL) 90 days after contract award.  The Government will review draft in accordance with requirements specified in GEIA-STD 007. The Government will provide comments no later than 15 days after receipt.  The contractor shall submit corrected initial ASL 5 working days after receipt of Government comments.

The contractor shall deliver the updated CSL 21 days prior to Logistics Demonstration (LD) and 21 days prior to Limited User Test (LUT).

The Government will provide comments from the Product Qualification Test (PQT), LD and LUT within 7 days of the completion of each test event.  The contractor shall incorporate Government comments within 7 days of receipt of Government comments. 

The final document will be submitted 21 days after the completion of LUT, incorporating all Government comments.

MIL-PRF-49506, PERFORMANCE SPECIFICATION: LOGISTICS MANAGEMENT INFORMATION (11 NOV 1996) [S/S BY GEIA-STD-0007]., This specification describes information required by the Government to perform acquisition logistics management functions. The principle focus of this specification is on providing the DOD with a contractual method for acquiring support and support-related engineering and logistics data from contractors. The DOD uses this data in-house in existing DOD materiel management processes such as those for initial provisioning, cataloging, and item management. Data products intended primarily for in-house use by the contractor during his/her own design process or those developed internally by the DOD are beyond the scope of this document. Depending on specific program requirements, this information may be in the form of summary reports, a set of specific data products, or both. This specification identifies content requirements for information summaries and format requirement for data products. It may be used on all system/end item acquisition programs. The contractor may, and is encouraged to, suggest alternative means of satisfying requirements of this specification to make information more readily avail
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		1_DATA_ITEM_NO: A037

		2_TITLE_OF_DATA_ITEM: Logistics Management Information (LMI) Data Product

		3_SUBTITLE: Provisioning Bill of Material (PBOM)

		4_AUTHORITY_Data_Acquisit: 

		5_CONTRACT_REFERENCE: C.12

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H
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		DIST_STATEMENT: B

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16
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		1_DATA_ITEM_NO: A038

		2_TITLE_OF_DATA_ITEM: Provisioning Performance Schedule (PPS)

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-SESS-81713

		5_CONTRACT_REFERENCE: C.12.1

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H
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		total_repro: 3

		16_REMARKS: 
The PPS shall contain a chronological list of the major events in the provisioning process and establish completion dates for each event.

The PPS provide an estimated number of lines, changes, and additions along with the number of provisioning meetings required.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.

Repro = electronic copy




		17_PRICE_GROUP: 

		ESTIMATED_TOTAL_PRICE: 

		G_PREPARED_BY: SUZANNE ARCHIBALD

		H_DATE: 09 NOV 12

		1_APPROVED_BY: 

		J_DATE: 

		Page: 1

		reg38t: 0

		A_CONTRACT_LINE_ITEM_NO: 0006

		B_EXHIBIT: A

		TDP: 

		TM: 

		OTHER: X

		DSYSTEMITEM: BRIDGE ERECTION BOAT

		E_CONTRACTPR_NO: W56HZV-12-R-0445

		FCONTRACTOR: 

		of_pages: 1

		Reset: 








DD FORM 1423-1, FEB 2001 


CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 


PREVIOUS EDITION MAY BE USED. 


Form Approved 
OMB No. 0704-0188 


The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any 
other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services and Communications 
Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a 
collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization. Send completed form to the 
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 


A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY: 
TDP ________ TM _______ OTHER 


D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR 


1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 


4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 


7. DD 250 REQ 


8. APP CODE 


9. DIST STATEMENT 
REQUIRED 


10. FREQUENCY 


11. AS OF DATE 


12. DATE OF FIRST SUBMISSION 


13. DATE OF SUBSEQUENT 
SUBMISSION 


14. DISTRIBUTION 


a. ADDRESSEE 


b. COPIES 


Draft 
Final 


Reg Repro 


15. TOTAL 


16. REMARKS 


17. PRICE GROUP 


18. ESTIMATED 
TOTAL PRICE 


G. PREPARED BY H. DATE I. APPROVED BY J. DATE 


Page of Pages 





		1_DATA_ITEM_NO: A039

		2_TITLE_OF_DATA_ITEM: Provisioning Parts List (PPL)

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-SESS-8175

		5_CONTRACT_REFERENCE: C.11.2.1.1.6, C.12.2

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: DD

		8_APP_CODE: A

		DIST_STATEMENT: B

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: SFAE-CSS-FP-H

		draft1: 2

		reg1: 

		repro1: 2

		addressee2: AMSTA-LCC-JW

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: 

		draft3: 

		reg3: 

		repro3: 

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 

		reg5: 

		repro5: 

		addressee6: 

		draft6: 

		reg6: 
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		addressee7: 

		draft7: 

		reg7: 
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		draft8: 
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		draft9: 
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		repro12: 

		addressee13: 
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		draft16: 
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		draft25: 
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		draft26: 

		reg26: 
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		addressee27: 

		draft27: 

		reg27: 
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		repro38: 

		total_draft: 3

		total_repro: 3

		16_REMARKS: BLOCKS 10, 11, 12 and 13: The Provisioning Parts List (PPL) shall be in the contractor's format and shall be delivered no later than 90 days after contract.

The PPL contains the end item, component or assembly and all support items which can be disassembled, reassembled, or replaced, and which, when combined, constitutes the end item, component, or assembly and shall include items such as parts, materials, connecting cabling, piping, and fittings required for the operation and maintenance.

The PPL is used to determine the range and quantity of support items required to maintain the end item for an initial period of services.

Prime part numbers and Commercial and Government Entity (CAGE) Codes will reflect the Original Equipment 
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		1_DATA_ITEM_NO: A040

		2_TITLE_OF_DATA_ITEM: Engineering Data for Provisioning (EDFP)

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-ILSS-81289

		5_CONTRACT_REFERENCE: C.12.3

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: DD

		8_APP_CODE: 

		DIST_STATEMENT: 

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: SFAE-CSS-FP-H

		draft1: 2

		reg1: 

		repro1: 2

		addressee2: AMSTA-LCC-JW

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: 

		draft3: 

		reg3: 

		repro3: 

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 

		reg5: 

		repro5: 

		addressee6: 
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		addressee7: 
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		addressee26: 

		draft26: 
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		repro38: 

		total_draft: 3

		total_repro: 3

		16_REMARKS: Blocks 10, 11, 12 and 13:  A draft EDFP shall be submitted 7 days prior to each Provisioning Meeting.  An updated EDFP shall be delivered 30 days after completion of each Provisioning Meeting.

The final EDFP shall be delivered 30 days after completion of Production Qualification Test (PQT).

The following will apply to EDFP:

a. Illustration drawings shall be provided in PLISN sequence.
b. After illustrations are approved as suitable for NSN assignment, the illustrations shall be submitted on CD in Adobe Acrobat, PDF file, or some other method we agree upon at SOWM.
c. Text on all illustrations shall be in English.
d. Each illustration shall have approved  Commercial And Government Entity Code (CAGE Code) and Part Number will be typed, stamped, or written legibly with an authorized signature.
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		1_DATA_ITEM_NO: A041

		2_TITLE_OF_DATA_ITEM: Provisioning Screening Data

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-SESS-81714

		5_CONTRACT_REFERENCE: C.12.4

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: DD

		8_APP_CODE: 

		DIST_STATEMENT: B

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: SFAE-CSS-FP-H

		draft1: 2

		reg1: 

		repro1: 2

		addressee2: AMSTA-LCC-JW

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: 

		draft3: 

		reg3: 

		repro3: 

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 
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		repro5: 
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		16_REMARKS: 
Blocks 10, 11, 12 and 13:  Draft Provisioning Screening Data shall be submitted 7 days prior to each Provisioning Meeting.  Updated Provisioning Screening Data shall be delivered 30 days after completion of each Provisioning Meeting.

The final Provisioning Screening Data shall be delivered 30 days after completion of Production Qualification Test (PQT).
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		1_DATA_ITEM_NO: A042

		2_TITLE_OF_DATA_ITEM: Technical Manual

		3_SUBTITLE: Operator Manual

		4_AUTHORITY_Data_Acquisit: 

		5_CONTRACT_REFERENCE: C.13.1.1, C.13.2.1-C.13.2.3, C.13.5.3

		6_REQUIRING_OFFICE: AMSTA-LCC-JL

		7_DID_250_REQ: DD

		8_APP_CODE: A

		DIST_STATEMENT: A

		10_FREQUENCY: AS REQ

		11_AS_OF_DATE: 

		12_DATE_OF_FIRST_SUBMISSI: 240 DAC

		13_DATE_OF_SUBSEQUENT_SUB: AS REQ

		addressee1: AMSTA-LCC-JL

		draft1: 10

		reg1: 3

		repro1: 1
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		1_DATA_ITEM_NO: A049

		2_TITLE_OF_DATA_ITEM: Technical Manual Validation Plan

		3_SUBTITLE: Validation Plan

		4_AUTHORITY_Data_Acquisit: DI-TMSS-81701

		5_CONTRACT_REFERENCE: C.13.5.2

		6_REQUIRING_OFFICE: AMSTA-LCC-JL

		7_DID_250_REQ: DD

		8_APP_CODE: A

		DIST_STATEMENT: A

		10_FREQUENCY: AS REQ

		11_AS_OF_DATE: 

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16
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		16_REMARKS: 
VALIDATION PLAN. Contractor shall deliver its Validation Plan no later than thirty (30) days prior to the start of Validation.

The Government will review the Validation Plan and provide comments no later than two weeks prior to scheduled Validation.

Government receipt of documentation does not constitute acceptance. The Government will provide notice of acceptance for the documentation through the PCO to contractor within the established time frame and guidelines called out in the scope of work and applicable CDRLs.

Contractor can only invoice upon final Government approval. Final submission will be accompanied by a DD250.
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		1_DATA_ITEM_NO: A050

		2_TITLE_OF_DATA_ITEM: Production Qualification Test (PQT) Training Materiels

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-ILSS-80872(T)

		5_CONTRACT_REFERENCE: C.14.2 thru C.14.2.2.6

		6_REQUIRING_OFFICE: AMSTA-LCF-MCP

		7_DID_250_REQ: LT

		8_APP_CODE: 

		DIST_STATEMENT: 

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: AMSTA-LCF-MCP

		draft1: 1

		reg1: 

		repro1: 1

		addressee2: AMSTA-LCF-MCP

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: AMSTA-LCF-MCP

		draft3: 1

		reg3: 

		repro3: 1

		addressee4: AMSTA-LCF-MCP

		draft4: 1

		reg4: 

		repro4: 1

		addressee5: AMSTA-LCF-MCP

		draft5: 1

		reg5: 

		repro5: 1

		addressee6: AMSTA-LCF-MCP

		draft6: 1

		reg6: 

		repro6: 1

		addressee7: AMSTA-LCF-MCP

		draft7: 1

		reg7: 

		repro7: 1

		addressee8: 

		draft8: 

		reg8: 

		repro8: 

		addressee9: 

		draft9: 
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		repro9: 
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		addressee13: 
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		addressee14: 
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		repro14: 

		addressee15: 
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		reg15: 

		repro15: 

		addressee16: 

		draft16: 

		reg16: 

		repro16: 

		addressee17: 

		draft17: 

		reg17: 

		repro17: 

		addressee18: 

		draft18: 

		reg18: 

		repro18: 

		addressee19: 

		draft19: 

		reg19: 

		repro19: 

		addressee20: 

		draft20: 

		reg20: 

		repro20: 

		addressee21: 

		draft21: 

		reg21: 

		repro21: 

		addressee22: 

		draft22: 
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		repro22: 

		addressee23: 

		draft23: 
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		repro23: 

		addressee24: 

		draft24: 

		reg24: 

		repro24: 

		addressee25: 

		draft25: 

		reg25: 
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		addressee26: 

		draft26: 

		reg26: 
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		addressee27: 

		draft27: 
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		addressee28: 

		draft28: 
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		draft29: 
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		draft30: 
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		addressee31: 

		draft31: 
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		draft32: 
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		addressee33: 

		draft33: 
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		draft34: 
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		draft35: 
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		draft36: 
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		repro37: 

		addressee38: 

		draft38: 
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		repro38: 

		total_draft: 7

		total_repro: 7

		16_REMARKS: BLOCKS 10, 11, 12 and 13:  The contractor shall submit the DRAFT PQT Operator and Field Level Maintenance Training Task Lists to the Government no later than 120 days prior to PQT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.2.1). 

The contractor shall submit the DRAFT PQT Operator and Field Level Maintenance Training Schedules to the Government no later than 60 days prior to PQT.  The PQT Training schedules shall include the type of training (e.g. Hand-on, Demonstration, Practical Exercise), length of training, location of training (e.g. Motor Pool, Water Training Area), uniform required for training and a list of tools or equipment required for training (e.g. number of Common Bridge Transporters, Common  Tool Set(s), Fuel). The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.2.2.1).

The contractor shall submit the DRAFT PQT Operator and Field Level Maintenance Lesson Plans to the Government no later than 60 days prior to PQT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.2.2.2).

The contractor shall submit the DRAFT PQT Operator Instructor Guide to the Government no later than 60 days prior to PQT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.2.2.3).

The contractor shall submit the DRAFT PQT Operator Student Guide to the Government no later than 60 days prior to PQT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.2.2.4).
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		ESTIMATED_TOTAL_PRICE: 

		G_PREPARED_BY: 

		H_DATE: 

		1_APPROVED_BY: 

		J_DATE: 

		Page: 1

		reg38t: 0

		A_CONTRACT_LINE_ITEM_NO: 0006

		B_EXHIBIT: A

		TDP: 

		TM: 

		OTHER: X

		DSYSTEMITEM: BRIDGE ERECTION BOAT

		E_CONTRACTPR_NO: W56HZV-12-R-0445

		FCONTRACTOR: 

		16_REMARKS_Continued: The contractor shall submit the DRAFT PQT Operator Practical Exercises to the Government no later than 60 days prior to PQT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.2.2.5).

The contractor shall submit the DRAFT PQT Course Critiques to the Government no later than 60 days prior to PQT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.2.2.6).


BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.

Repro = Electronic Copy


DID DI-ILSS-80872 is tailored as follows:  Delete the first sentence in 10.1 and delete the following words from the second sentence: “with out a need for instruction lectures and with a minimum requirement for instructor interface with students”.  Delete the first sentence in 10.1.1 and the following word “However”.  Delete the third sentence in 10.2.1.  Delete 10.2.1.2 in its entirety.  Delete the second sentence in 10.2.2(3) and 10.2.2(3)e.
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		1_DATA_ITEM_NO: A051

		2_TITLE_OF_DATA_ITEM: Logistics Demonstration (LOG DEMO)
Training Materiels

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-ILSS-80872(T)

		5_CONTRACT_REFERENCE: C.14.3 thru C14.3.2.6

		6_REQUIRING_OFFICE: AMSTA-LCF-MCP

		7_DID_250_REQ: LT

		8_APP_CODE: 

		DIST_STATEMENT: 

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: AMSTA-LCF-MCP

		draft1: 1

		reg1: 

		repro1: 1

		addressee2: AMSTA-LCF-MCP

		draft2: 1
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		repro3: 1

		addressee4: AMSTA-LCF-MCP

		draft4: 1

		reg4: 

		repro4: 1

		addressee5: AMSTA-LCF-MCP

		draft5: 1

		reg5: 

		repro5: 1

		addressee6: AMSTA-LCF-MCP

		draft6: 1

		reg6: 

		repro6: 1

		addressee7: AMSTA-LCF-MCP

		draft7: 1

		reg7: 

		repro7: 1

		addressee8: 

		draft8: 

		reg8: 

		repro8: 

		addressee9: 

		draft9: 

		reg9: 

		repro9: 

		addressee10: 

		draft10: 

		reg10: 

		repro10: 

		addressee11: 

		draft11: 

		reg11: 

		repro11: 

		addressee12: 

		draft12: 

		reg12: 

		repro12: 

		addressee13: 

		draft13: 

		reg13: 

		repro13: 

		addressee14: 

		draft14: 

		reg14: 

		repro14: 

		addressee15: 

		draft15: 

		reg15: 

		repro15: 

		addressee16: 

		draft16: 

		reg16: 

		repro16: 

		addressee17: 

		draft17: 

		reg17: 

		repro17: 

		addressee18: 

		draft18: 

		reg18: 

		repro18: 

		addressee19: 

		draft19: 

		reg19: 

		repro19: 

		addressee20: 

		draft20: 

		reg20: 

		repro20: 

		addressee21: 

		draft21: 

		reg21: 

		repro21: 

		addressee22: 

		draft22: 

		reg22: 

		repro22: 

		addressee23: 

		draft23: 

		reg23: 

		repro23: 

		addressee24: 

		draft24: 

		reg24: 

		repro24: 

		addressee25: 

		draft25: 

		reg25: 

		repro25: 

		addressee26: 

		draft26: 

		reg26: 

		repro26: 

		addressee27: 

		draft27: 

		reg27: 

		repro27: 

		addressee28: 

		draft28: 

		reg28: 

		repro28: 

		addressee29: 

		draft29: 

		reg29: 

		repro29: 

		addressee30: 

		draft30: 

		reg30: 

		repro30: 

		addressee31: 

		draft31: 

		reg31: 

		repro31: 

		addressee32: 

		draft32: 

		reg32: 

		repro32: 

		addressee33: 

		draft33: 

		reg33: 

		repro33: 

		addressee34: 

		draft34: 

		reg34: 

		repro34: 

		addressee35: 

		draft35: 

		reg35: 
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		repro37: 

		addressee38: 

		draft38: 

		reg38x: 

		repro38: 

		total_draft: 7

		reg38t: 0

		total_repro: 7

		16_REMARKS: BLOCKS 10, 11, 12 and 13: The contractor shall submit the DRAFT LOG DEMO Operator and Field Level Maintenance Training Task Lists to the Government no later than 120 days prior to LOG DEMO.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.3.1). 

The contractor shall submit the DRAFT LOG DEMO Operator and Field Level Maintenance Training Schedules to the Government NLT 60 days prior to LOG DEMO. The LOG DEMO Training schedules shall include the type of training (e.g. Hand-on, Demonstration, Practical Exercise), length of training, location of training (e.g. Motor Pool, Water Training Area), uniform required for training and a list of tools or equipment required for training (e.g. number of Common Bridge Transporters, Common  Tool Set(s), Fuel). The Government will have 21 days to review the materials and submit it back to the contractor for corrections. The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.3.2.1).

The contractor shall submit the DRAFT LOG DEMO Operator and Field Level Maintenance Lesson Plans to the Government NLT 60 days prior to LOG DEMO. The Government will have 21 days to review the materials and submit it back to the contractor for corrections. The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.3.2.2).

The contractor shall submit the DRAFT LOG DEMO Operator and Field Level Maintenance Instructor Guides to the Government NLT 60 days prior to LOG DEMO. The Government will have 21 days to review the materials and submit it back to the contractor for corrections. The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.3.2.3).

The contractor shall submit the DRAFT LOG DEMO Operator and Field Level Maintenance Student Guides to the Government NLT 60 days prior to LOG DEMO. The Government will have 21 days to review the materials and submit it back to the contractor for corrections. The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.3.2.4).

		17_PRICE_GROUP: 
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		G_PREPARED_BY: 
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		Page: 1
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		OTHER: X

		DSYSTEMITEM: BRIDGE ERECTION BOAT

		E_CONTRACTPR_NO: W56HZV-12-R-0445

		FCONTRACTOR: 

		16_REMARKS_Continued: The contractor shall submit the DRAFT LOG DEMO Operator Practical Exercises to the Government NLT 60 days prior to LOG
DEMO. The Government will have 21 days to review the materials and submit it back to the contractor for corrections. The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.3.2.5).

The contractor shall submit the DRAFT LOG DEMO Course Critiques to the Government NLT 60 days prior to LOG DEMO. The
Government will have 21 days to review the materials and submit it back to the contractor for corrections. The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.3.2.6).

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.

Repro = Electronic Copy

DID DI-ILSS-80872 is tailored as follows:  Delete the first sentence in 10.1 and delete the following words from the second sentence: “with out a need for instruction lectures and with a minimum requirement for instructor interface with students”.  Delete the first sentence in 10.1.1 and the following word “However”.  Delete the third sentence in 10.2.1.  Delete 10.2.1.2 in its entirety.  Delete the second sentence in 10.2.2(3) and 10.2.2(3)e.
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		1_DATA_ITEM_NO: A052

		2_TITLE_OF_DATA_ITEM: Limited User Test (LUT)Training Materials

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-ILSS-80872(T)

		5_CONTRACT_REFERENCE: C.14.4 thru C14.4.2.6

		6_REQUIRING_OFFICE: AMSTA-LCF-MCP

		7_DID_250_REQ: LT

		8_APP_CODE: 

		DIST_STATEMENT: 

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: AMSTA-LCF-MCP

		draft1: 1

		reg1: 

		repro1: 1

		addressee2: AMSTA-LCF-MCP

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: AMSTA-LCF-MCP

		draft3: 1

		reg3: 

		repro3: 1

		addressee4: AMSTA-LCF-MCP

		draft4: 1

		reg4: 

		repro4: 1

		addressee5: AMSTA-LCF-MCP

		draft5: 1

		reg5: 

		repro5: 1

		addressee6: AMSTA-LCF-MCP

		draft6: 1

		reg6: 

		repro6: 1

		addressee7: AMSTA-LCF-MCP

		draft7: 1

		reg7: 

		repro7: 1

		addressee8: 

		draft8: 

		reg8: 

		repro8: 

		addressee9: 

		draft9: 
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		draft15: 
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		draft16: 

		reg16: 
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		draft17: 
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		draft18: 

		reg18: 
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		draft19: 
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		repro19: 

		addressee20: 

		draft20: 
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		draft21: 
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		repro21: 
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		draft22: 

		reg22: 

		repro22: 

		addressee23: 

		draft23: 

		reg23: 

		repro23: 

		addressee24: 

		draft24: 

		reg24: 

		repro24: 

		addressee25: 

		draft25: 

		reg25: 

		repro25: 

		addressee26: 

		draft26: 

		reg26: 

		repro26: 

		addressee27: 

		draft27: 

		reg27: 

		repro27: 

		addressee28: 

		draft28: 

		reg28: 

		repro28: 

		addressee29: 

		draft29: 

		reg29: 

		repro29: 

		addressee30: 

		draft30: 

		reg30: 

		repro30: 

		addressee31: 

		draft31: 

		reg31: 

		repro31: 

		addressee32: 

		draft32: 

		reg32: 

		repro32: 

		addressee33: 

		draft33: 

		reg33: 

		repro33: 

		addressee34: 

		draft34: 

		reg34: 

		repro34: 

		addressee35: 

		draft35: 

		reg35: 

		repro35: 

		addressee36: 

		draft36: 

		reg36: 

		repro36: 

		addressee37: 

		draft37: 

		reg37: 

		repro37: 

		addressee38: 

		draft38: 

		reg38x: 

		repro38: 

		total_draft: 7

		reg38t: 0

		total_repro: 7

		16_REMARKS: BLOCKS 10, 11, 12 and 13: The contractor shall submit the DRAFT LUT Operator and Field Level Maintenance Training Task Lists to the Government no later than 120 days prior to LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.4.1). 

The contractor shall submit the DRAFT LUT Operator and Field Level Maintenance Training Schedules to the Government no later than 60 days prior to LUT.  The LUT Training schedules shall include the type of training (e.g. Hand-on, Demonstration, Practical Exercise), length of training, location of training (e.g. Motor Pool, Water Training Area), uniform required for training and a list of tools or equipment required for training (e.g. number of Common Bridge Transporters, Common  Tool Set(s), Fuel).The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.4.2.1). 

The contractor shall submit the DRAFT LUT Operator and Field Level Maintenance Lesson Plans to the Government no later than 60 days prior to LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.4.2.2). 

The contractor shall submit the DRAFT LUT Operator and Field Level Maintenance Instructor Guides to the Government no later than 60 days prior to LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.4.2.3).

The contractor shall submit the DRAFT LUT Operator and Field Level Maintenance Student Guides to the Government no later than 60 days prior to LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.4.2.4).

		17_PRICE_GROUP: 

		ESTIMATED_TOTAL_PRICE: 

		G_PREPARED_BY: SUZANNE ARCHIBALD

		H_DATE: 09 NOV 12

		1_APPROVED_BY: 

		J_DATE: 

		Page: 1

		A_CONTRACT_LINE_ITEM_NO: 0006

		B_EXHIBIT: A

		TDP: 

		TM: 

		OTHER: X

		DSYSTEMITEM: BRIDGE ERECTION BOAT

		E_CONTRACTPR_NO: W56HZV-12-R-0445

		FCONTRACTOR: 

		16_REMARKS_Continued: The contractor shall submit the DRAFT LUT Operator Practical Exercises to the Government no later than 60 days prior to LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.4.2.5). 

The contractor shall submit the DRAFT LUT Course Critiques to the Government no later than 60 days prior to LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.4.2.6). 

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.

Repro = Electronic Copy

DID DI-ILSS-80872 is tailored as follows:  Delete the first sentence in 10.1 and delete the following words from the second sentence: “with out a need for instruction lectures and with a minimum requirement for instructor interface with students”.  Delete the first sentence in 10.1.1 and the following word “However”.  Delete the third sentence in 10.2.1.  Delete 10.2.1.2 in its entirety.  Delete the second sentence in 10.2.2(3) and 10.2.2(3)e.

		Page2: 2

		of_pages: 2

		Reset: 








DD FORM 1423-1, FEB 2001 


CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 


PREVIOUS EDITION MAY BE USED. 


Form Approved 
OMB No. 0704-0188 


The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any 
other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services and Communications 
Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a 
collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization. Send completed form to the 
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 


A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY: 
TDP ________ TM _______ OTHER 


D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR 


1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 


4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 


7. DD 250 REQ 


8. APP CODE 


9. DIST STATEMENT 
REQUIRED 


10. FREQUENCY 


11. AS OF DATE 


12. DATE OF FIRST SUBMISSION 


13. DATE OF SUBSEQUENT 
SUBMISSION 


14. DISTRIBUTION 


a. ADDRESSEE 


b. COPIES 


Draft 
Final 


Reg Repro 


15. TOTAL 


16. REMARKS 


17. PRICE GROUP 


18. ESTIMATED 
TOTAL PRICE 


G. PREPARED BY H. DATE I. APPROVED BY J. DATE 


Page of Pages 







CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 


A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY: 
TDP ________ TM _______ OTHER 


D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR 


16. REMARKS (Continued) 


DD FORM 1423-1, FEB 2001 Page of Pages 





		1_DATA_ITEM_NO: A053

		2_TITLE_OF_DATA_ITEM: Operator New Equipment Training (NET) Materiels
(OPTION)

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-ILSS-80872(T)

		5_CONTRACT_REFERENCE: C.14.5 thru 14.5.3

		6_REQUIRING_OFFICE: AMSTA-LCF-MCP

		7_DID_250_REQ: LT

		8_APP_CODE: 

		DIST_STATEMENT: 

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: AMSTA-LCF-MCP

		draft1: 1

		reg1: 

		repro1: 1

		addressee2: AMSTA-LCF-MCP

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: AMSTA-LCF-MCP

		draft3: 1

		reg3: 

		repro3: 1
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		draft9: 1

		reg9: 
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		draft10: 1
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		draft11: 
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		draft35: 
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		draft36: 
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		repro36: 
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		draft37: 
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		repro37: 

		addressee38: 

		draft38: 

		reg38x: 

		repro38: 

		total_draft: 10

		total_repro: 10

		16_REMARKS: BLOCKS 10, 11, 12 and 13:
The contractor shall submit the DRAFT Operator New Equipment Training (OPNET) Task Lists to the Government no later than  45 days after completion of LUT. The Government will have 21 days to review the materials and submit it back to the contractor for corrections. The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.5.1).

The contractor shall submit the DRAFT OPNET Training Schedules to the Government no later than 45 days after completion of LUT.  The OPNET Training schedules shall include the type of training (e.g. Hand-on, Demonstration, Practical Exercise), length of training, location of training (e.g. Motor Pool, Water Training Area), uniform required for training and a list of tools or equipment required for training (e.g. number of Common Bridge Transporters, Common  Tool Set(s), Fuel).The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.5.2.1).

The contractor shall submit the DRAFT OPNET Sign-in Roster to the Government no later than 45 days after completion of LUT. The class sign-in roster heading shall state: type of system trained, location of training (e.g. Fort Hood), type of training (e.g. OPNET) and list the contractor instructors that conducted the training.  At a minimum the class sign-in roster shall provide for the student’s full name, rank/grade, branch of service, MOS, unit, AKO Email address, hours attended, start date and completion date. The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.5.2.2). 

The contractor shall submit the DRAFT OPNET Lesson Plan to the Government no later than 45 days after completion of LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.5.2.3). 

The contractor shall submit the DRAFT OPNET Instructor Guide to the Government no later than 45 days after completion of LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.5.2.4).

		17_PRICE_GROUP: 

		ESTIMATED_TOTAL_PRICE: 

		G_PREPARED_BY: 

		H_DATE: 

		1_APPROVED_BY: 

		J_DATE: 

		Page: 1

		reg38t: 0

		A_CONTRACT_LINE_ITEM_NO: 0006

		B_EXHIBIT: A

		TDP: 

		TM: 

		OTHER: X

		DSYSTEMITEM: BRIDGE ERECTION BOAT

		E_CONTRACTPR_NO: W56HZV-12-R-0445

		FCONTRACTOR: 

		16_REMARKS_Continued: The contractor shall submit the DRAFT OPNET Student Guide to the Government no later than 45 days after completion of LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.5.2.5). 

The contractor shall submit the DRAFT OPNET Operator Practical Exercises to the Government no later than 45 days after completion of LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.5.2.6). 

The contractor shall submit the DRAFT OPNET Certificates of Training to the Government no later than 45 days after completion of LUT. At a minimum, the certificate shall state the students name, rank, type of training, hours completed and have a certifying signature from the contractor. The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.5.2.7). 

The contractor shall submit the DRAFT OPNET Course Critiques to the Government no later than 45 days after completion of  LUT. At a minimum, this course critique shall contain student feedback, any problems or difficulties experienced during the training and any recommendations for course improvements. The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.5.2.8).

The contractor shall submit the Final OPNET Training Support Package (TSP) to the Government no later than 90 days after completion of LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.5.3). 


BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.


Repro = Electronic Copy


DID DI-ILSS-80872 is tailored as follows:  Delete the first sentence in 10.1 and delete the following words from the second sentence: “with out a need for instruction lectures and with a minimum requirement for instructor interface with students”.  Delete the first sentence in 10.1.1 and the following word “However”.  Delete the third sentence in 10.2.1.  Delete 10.2.1.2 in its entirety.  Delete the second sentence in 10.2.2(3) and 10.2.2(3)e.
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		16_REMARKS: BLOCKS 10, 11, 12 and 13:
The contractor shall submit the DRAFT Field Level Maintenance New Equipment Training (FLMNET) Training Task Lists to the Government no later than 45 days after completion of LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.6.1). 

The contractor shall submit the DRAFT FLMNET Training Schedules to the Government no later than 45 days after completion of LUT.  The FLMNET Training schedules shall include the type of training (e.g. Hand-on, Demonstration, Practical Exercise), length of training, location of training (e.g. Motor Pool, Water Training Area), uniform required for training and a list of tools or equipment required for training (e.g. number of Common Bridge Transporters, Common  Tool Set(s), Fuel).The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.6.2.1).

The contractor shall submit the DRAFT FLMNET Sign-in Roster to the Government no later than 45 days after completion of LUT.  The class sign-in roster heading shall state: type of system trained, location of training, type of training (e.g. FLMNET) and list the contractor instructors that conducted the training. At a minimum the class sign-in roster shall provide the students full name, rank/grade, branch of service, MOS, unit, AKO Email address, hours attended, start date and completion date. The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.6.2.2).

The contractor shall submit the DRAFT FLMNET Lesson Plan to the Government no later than 45 days after completion of LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.6.2.3).

The contractor shall submit the DRAFT FLMNET Instructor Guide to the Government no later than 45 days after completion of LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.6.2.4). 
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		16_REMARKS_Continued: The contractor shall submit the DRAFT FLMNET Student Guide to the Government no later than 45 days after completion of LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.6.2.5).

The contractor shall submit the DRAFT FLMNET Written Test to the Government no later than 45 days after completion of LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.6.2.6). 

The contractor shall submit the DRAFT FLMNET Certificates of Training to the Government no later than 45 days after completion of LUT.  At a minimum, the certificate shall state the students name, rank, type of training, hours completed and have a certifying signature from the contractor. The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government (see C.14.6.2.7). 

The contractor shall submit the DRAFT FLMNET Course Critiques to the Government no later than 45 days after completion of  LUT. At a minimum, this course critique shall contain student feedback, any problems or difficulties experienced during the training and any recommendations for course improvements.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government.

The contractor shall submit the Final FLMNET Training Support Package (TSP) to the Government no later than 90 days after completion of LUT.  The Government will have 21 days to review the materials and submit it back to the contractor for corrections.  The contractor will have 21 days to correct and deliver the materials back to the Government. 



BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.


Repro = Electronic Copy


DID DI-ILSS-80872 is tailored as follows:  Delete the first sentence in 10.1 and delete the following words from the second sentence: “with out a need for instruction lectures and with a minimum requirement for instructor interface with students”.  Delete the first sentence in 10.1.1 and the following word “However”.  Delete the third sentence in 10.2.1.  Delete 10.2.1.2 in its entirety.  Delete the second sentence in 10.2.2(3) and 10.2.2(3)e.

		Page2: 2

		of_pages: 2

		Reset: 








DD FORM 1423-1, FEB 2001 


CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 


PREVIOUS EDITION MAY BE USED. 


Form Approved 
OMB No. 0704-0188 


The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any 
other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services and Communications 
Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a 
collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization. Send completed form to the 
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 


A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY: 
TDP ________ TM _______ OTHER 


D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR 


1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 


4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 


7. DD 250 REQ 


8. APP CODE 


9. DIST STATEMENT 
REQUIRED 


10. FREQUENCY 


11. AS OF DATE 


12. DATE OF FIRST SUBMISSION 


13. DATE OF SUBSEQUENT 
SUBMISSION 


14. DISTRIBUTION 


a. ADDRESSEE 


b. COPIES 


Draft 
Final 


Reg Repro 


15. TOTAL 


16. REMARKS 


17. PRICE GROUP 


18. ESTIMATED 
TOTAL PRICE 


G. PREPARED BY H. DATE I. APPROVED BY J. DATE 


Page of Pages 





		1_DATA_ITEM_NO: A055

		2_TITLE_OF_DATA_ITEM: Logistics Management Information (LMI) Data Products

		3_SUBTITLE: Packaging

		4_AUTHORITY_Data_Acquisit: DI-SESS-81758

		5_CONTRACT_REFERENCE: C.15.3

		6_REQUIRING_OFFICE: AMSTA-LCL-MSP

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: A

		10_FREQUENCY: ASREQ

		11_AS_OF_DATE: 

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: Packaging

		draft1: 1

		reg1: 

		repro1: 1

		addressee2: 

		draft2: 

		reg2: 

		repro2: 

		addressee3: 

		draft3: 

		reg3: 

		repro3: 

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 

		reg5: 

		repro5: 

		addressee6: 

		draft6: 

		reg6: 

		repro6: 

		addressee7: 

		draft7: 

		reg7: 

		repro7: 

		addressee8: 

		draft8: 

		reg8: 

		repro8: 

		addressee9: 

		draft9: 

		reg9: 

		repro9: 

		addressee10: 

		draft10: 

		reg10: 

		repro10: 

		addressee11: 

		draft11: 

		reg11: 

		repro11: 

		addressee12: 

		draft12: 

		reg12: 

		repro12: 

		addressee13: 

		draft13: 

		reg13: 

		repro13: 

		addressee14: 

		draft14: 

		reg14: 

		repro14: 

		addressee15: 

		draft15: 

		reg15: 

		repro15: 

		addressee16: 

		draft16: 

		reg16: 

		repro16: 

		addressee17: 

		draft17: 

		reg17: 

		repro17: 

		addressee18: 

		draft18: 

		reg18: 

		repro18: 

		addressee19: 

		draft19: 

		reg19: 

		repro19: 

		addressee20: 

		draft20: 

		reg20: 

		repro20: 

		addressee21: 

		draft21: 

		reg21: 

		repro21: 

		addressee22: 

		draft22: 

		reg22: 

		repro22: 

		addressee23: 

		draft23: 

		reg23: 

		repro23: 

		addressee24: 

		draft24: 

		reg24: 

		repro24: 

		addressee25: 

		draft25: 

		reg25: 

		repro25: 

		addressee26: 

		draft26: 

		reg26: 

		repro26: 

		addressee27: 

		draft27: 

		reg27: 

		repro27: 

		addressee28: 

		draft28: 

		reg28: 

		repro28: 

		addressee29: 

		draft29: 

		reg29: 

		repro29: 

		addressee30: 

		draft30: 

		reg30: 

		repro30: 

		addressee31: 

		draft31: 

		reg31: 

		repro31: 

		addressee32: 

		draft32: 

		reg32: 

		repro32: 

		addressee33: 

		draft33: 

		reg33: 

		repro33: 

		addressee34: 

		draft34: 

		reg34: 

		repro34: 

		addressee35: 

		draft35: 

		reg35: 

		repro35: 

		addressee36: 

		draft36: 

		reg36: 

		repro36: 

		addressee37: 

		draft37: 

		reg37: 

		repro37: 

		addressee38: 

		draft38: 

		reg38x: 

		repro38: 

		total_draft: 1

		total_repro: 1

		16_REMARKS: Format and content are described in GEIA-STD-0007 and clarified / tailored by two attachments:

1. Attachment 0019, Logistics Management Information Packaging Data Products
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The following data element positions as defined in Attachment 0024 will be left blank:
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The LMI packaging data shall be in an ASCII delimited text format using commas as delimiters.  Quotation marks may be used as text qualifiers but are not required.

BLOCK 12: First submittal due 30 days after completion of first Provisioning Conference.  

BLOCK 13: Subsequent submittals are due by 25th of each month. Final data shall be submitted no later than 60 days prior to first unit equipped.  

For Engineering changes and logistics changes, submit within 60 days after approved change.  

LMI Data Products for all Special Group Items shall be submitted concurrently with the Special Packaging Instruction.
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Submit Special Packaging Instructions concurrently with the Validation Reports for each item.
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Subsequent submittals due by 25th of each month.  Final data shall be submitted no later than 60 days prior to first unit equipped.

For Engineering changes and logistics changes, submit within 60 days after approved change.

Submit Validation Reports concurrently with the Special Packaging Instructions for each item.    
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		1_DATA_ITEM_NO: A058

		2_TITLE_OF_DATA_ITEM: Container Design Retrieval System (CDRS) Search Request

		3_SUBTITLE: Packaging

		4_AUTHORITY_Data_Acquisit: DI-PACK-80683B

		5_CONTRACT_REFERENCE: C.15.5.2

		6_REQUIRING_OFFICE: AMSTA-LCL-MSP

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: C

		10_FREQUENCY: ASREQ

		11_AS_OF_DATE: 

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: Packaging

		draft1: 1

		reg1: 

		repro1: 1

		addressee2: 

		draft2: 

		reg2: 

		repro2: 

		addressee3: 

		draft3: 

		reg3: 

		repro3: 

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 

		reg5: 

		repro5: 

		addressee6: 

		draft6: 

		reg6: 

		repro6: 

		addressee7: 

		draft7: 

		reg7: 

		repro7: 

		addressee8: 

		draft8: 
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		repro8: 

		addressee9: 

		draft9: 
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		repro9: 

		addressee10: 

		draft10: 
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		addressee11: 

		draft11: 
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		addressee12: 

		draft12: 

		reg12: 
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		addressee13: 

		draft13: 

		reg13: 

		repro13: 

		addressee14: 

		draft14: 

		reg14: 

		repro14: 

		addressee15: 

		draft15: 

		reg15: 

		repro15: 

		addressee16: 

		draft16: 

		reg16: 
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		addressee17: 

		draft17: 

		reg17: 
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		addressee18: 
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		reg18: 
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		addressee19: 

		draft19: 

		reg19: 

		repro19: 

		addressee20: 
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		reg21: 
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		repro27: 
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		total_draft: 1

		total_repro: 1

		16_REMARKS: BLOCK 12: Submit LLRC candidates for approval 60 days after provisioning conference.  For items approved as candidates for long life reusable containers, submit Search Request to CDRS no later than 30 days after candidate approval. 

BLOCK 13: Resubmit as necessary within 20 days after receipt of Government comments.

The CDRS management office can be contacted through AAC/ WMOC (CDRS), Attn: CDRS, 314 West Choctawhatchee Avenue, Suite 104, Eglin AFB, FL 32542-5717.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.

Repro = electronic copy

		17_PRICE_GROUP: 

		ESTIMATED_TOTAL_PRICE: 

		G_PREPARED_BY: SUZANNE ARCHIBALD

		H_DATE: 09 NOV 12

		1_APPROVED_BY: 

		J_DATE: 

		Page: 

		reg38t: 0

		A_CONTRACT_LINE_ITEM_NO: 0006

		B_EXHIBIT: A

		TDP: 

		TM: 

		OTHER: X

		DSYSTEMITEM: BRIDGE ERECTION BOAT

		E_CONTRACTPR_NO: W56HZV-12-R-0445

		FCONTRACTOR: 

		of_pages: 

		Reset: 








DD FORM 1423-1, FEB 2001 


CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 


PREVIOUS EDITION MAY BE USED. 


Form Approved 
OMB No. 0704-0188 


The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any 
other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services and Communications 
Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a 
collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization. Send completed form to the 
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 


A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY: 
TDP ________ TM _______ OTHER 


D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR 


1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 


4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 


7. DD 250 REQ 


8. APP CODE 


9. DIST STATEMENT 
REQUIRED 


10. FREQUENCY 


11. AS OF DATE 


12. DATE OF FIRST SUBMISSION 


13. DATE OF SUBSEQUENT 
SUBMISSION 


14. DISTRIBUTION 


a. ADDRESSEE 


b. COPIES 


Draft 
Final 


Reg Repro 


15. TOTAL 


16. REMARKS 


17. PRICE GROUP 


18. ESTIMATED 
TOTAL PRICE 


G. PREPARED BY H. DATE I. APPROVED BY J. DATE 


Page of Pages 





		1_DATA_ITEM_NO: A059

		2_TITLE_OF_DATA_ITEM: Product Assurance Quality Program Plan

		3_SUBTITLE: Quality Management System (QMS)

		4_AUTHORITY_Data_Acquisit: DI-QCIC-81794

		5_CONTRACT_REFERENCE: C.16.1, C.16.1.1

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: 

		8_APP_CODE: 

		DIST_STATEMENT: SEE BLK 16

		10_FREQUENCY: AS REQ

		11_AS_OF_DATE: N/A

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: PCO

		draft1: 

		reg1: 

		repro1: 1

		addressee2: COR

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: Quality Eningeer

		draft3: 1

		reg3: 

		repro3: 1

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 

		reg5: 

		repro5: 

		addressee6: 

		draft6: 

		reg6: 

		repro6: 

		addressee7: 
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		draft9: 

		reg9: 

		repro9: 

		addressee10: 

		draft10: 

		reg10: 

		repro10: 

		addressee11: 

		draft11: 

		reg11: 

		repro11: 

		addressee12: 

		draft12: 

		reg12: 

		repro12: 

		addressee13: 

		draft13: 

		reg13: 

		repro13: 

		addressee14: 

		draft14: 

		reg14: 

		repro14: 

		addressee15: 

		draft15: 

		reg15: 

		repro15: 

		addressee16: 

		draft16: 

		reg16: 

		repro16: 

		addressee17: 

		draft17: 

		reg17: 

		repro17: 

		addressee18: 

		draft18: 

		reg18: 

		repro18: 

		addressee19: 
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		draft26: 

		reg26: 
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		draft27: 

		reg27: 
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		draft28: 
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		draft29: 
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		draft30: 
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		draft38: 

		reg38x: 

		repro38: 

		total_draft: 2

		total_repro: 3

		16_REMARKS: Quality Management System format and content shall be in accordance with the applicable ISO/TS 16949 or AS 9100 Quality Management System (QMS) for the prime and each significant subcontractor.

BLOCK 9: Government requires a distribution statement on all deliverables.  The contractor shall request the distribution statement from the Government 10 days before the delivery of the data. 

BLOCK 10, 12 and 13: Draft prime contractor QMS shall be delivered 10 days before CDR for review.  Final prime contractor QMS shall be delivered 10 days after Critical Design Review (CDR).  Updates to QMS are required upon revised QMS standard releases, audit requalifications, and qualifications of new processes. 

BLOCK 14:  E-mail delivery per e-mail addresses on BEB IPT List.
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		1_DATA_ITEM_NO: A060

		2_TITLE_OF_DATA_ITEM: Welding Procedures

		3_SUBTITLE: Welding Repair Procedures and Welding Procedure Specifications

		4_AUTHORITY_Data_Acquisit: DI-MISC-80875

		5_CONTRACT_REFERENCE: SEE BLK 16

		6_REQUIRING_OFFICE: SFAE-CSS-FP-E

		7_DID_250_REQ: 

		8_APP_CODE: 

		DIST_STATEMENT: SEE BLK 16

		10_FREQUENCY: AS REQ

		11_AS_OF_DATE: N/A

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: PCO

		draft1: 

		reg1: 

		repro1: 1

		addressee2: COR

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: Welding Engineer

		draft3: 1

		reg3: 

		repro3: 1

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 

		reg5: 

		repro5: 

		addressee6: 

		draft6: 

		reg6: 

		repro6: 

		addressee7: 
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		addressee8: 
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		reg8: 

		repro8: 

		addressee9: 
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		repro38: 

		total_draft: 2

		total_repro: 3

		16_REMARKS: Welding Procedures shall include all weld procedures, including weld repair procedures.  Weld repair procedures shall be clearly differentiated from standard weld procedures.

Welding Procedure format and content shall be in accordance with the applicable welding standard in Table 1 of ATPD 2393 in lieu of 4.2.1 of MIL-STD-248.

BLOCK 5: C.16.2.1, C.16.2.2, C.16.2.7.1, C.16.2.7.2, C.16.2.8.2, C.16.2.8.5

BLOCK 9: Government requires a distribution statement on all deliverables.  The Contractor shall request the distribution statement from the Government 10 days before the delivery of the data. 

BLOCK 10, 12 and 13: Preliminary Welding Procedures and Welding Procedure Specifications shall be delivered at PDR, final Welding Procedures and Welding Procedure Specifications shall be delivered at Critical Design Review (CDR).  Updates provided to Government as they occur.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.
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		1_DATA_ITEM_NO: A061

		2_TITLE_OF_DATA_ITEM: Welding Procedures Qualification Test Report

		3_SUBTITLE: Procedure Qualification Records (PQRs)

		4_AUTHORITY_Data_Acquisit: DI-MISC-80876

		5_CONTRACT_REFERENCE: SEE BLK 16

		6_REQUIRING_OFFICE: SFAE-CSS-FP-E

		7_DID_250_REQ: 

		8_APP_CODE: 

		DIST_STATEMENT: SEE BLK 16

		10_FREQUENCY: AS REQ

		11_AS_OF_DATE: N/A

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: PCO

		draft1: 

		reg1: 

		repro1: 1

		addressee2: COR

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: Welding Engineer
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		reg38x: 

		repro38: 

		total_draft: 2

		total_repro: 3

		16_REMARKS: Welding procedure format and content shall be in accordance with the applicable welding standard in Table 1 of ATPD 2393 in lieu of 4.2.1 of MIL-STD-248.

BLOCK 5: C.16.2.1, C.16.2.2, C.16.2.7.1, C.16.2.7.2, C.16.2.8.2, C.16.2.8.5

BLOCK 9: Government requires a distribution statement on all deliverables.  The contractor shall request the distribution statement from the Government 10 days before the delivery of the data. 

BLOCK 10, 12 and 13: Draft PQRs shall be delivered at PDR.  Final PQRs shall be delivered at Critical Design Review (CDR).  Updates are required upon requalification of PQR or qualification of new processes. 

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.
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		1_DATA_ITEM_NO: A062

		2_TITLE_OF_DATA_ITEM: Technical Report–Study/Services

		3_SUBTITLE: Welder Qualification Records (WQR)

		4_AUTHORITY_Data_Acquisit: DI-MISC-80508

		5_CONTRACT_REFERENCE: SEE BLK 16

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: 

		8_APP_CODE: 

		DIST_STATEMENT: SEE BLK 16

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: N/A

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: PCO

		draft1: 

		reg1: 

		repro1: 1

		addressee2: COR

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: Welding Engineer

		draft3: 1

		reg3: 

		repro3: 1

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 

		reg5: 

		repro5: 

		addressee6: 

		draft6: 

		reg6: 

		repro6: 

		addressee7: 

		draft7: 

		reg7: 

		repro7: 
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		draft8: 
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		draft9: 

		reg9: 
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		addressee10: 

		draft10: 
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		addressee11: 

		draft11: 

		reg11: 
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		addressee12: 

		draft12: 

		reg12: 

		repro12: 

		addressee13: 

		draft13: 

		reg13: 

		repro13: 

		addressee14: 

		draft14: 

		reg14: 
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		addressee15: 

		draft15: 

		reg15: 
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		draft37: 

		reg37: 

		repro37: 

		addressee38: 

		draft38: 

		reg38x: 

		repro38: 

		total_draft: 2

		total_repro: 3

		16_REMARKS: Welding Qualification Record (WQR) format and content shall be in accordance with the applicable welding standard in Table 1 of ATPD 2393.

BLOCK 5: C.16.2.1, C.16.2.2, C.16.2.7.1, C.16.2.7.2, C.16.2.8.2, C.16.2.8.5

BLOCK 9: Government requires a distribution statement on all deliverables.  The contractor shall request the distribution statement from the Government 10 days before the delivery of the data. 

BLOCK 10, 12 and 13: Draft WQRs shall be delivered at PDR. Final WQRs shall be delivered at Critical Design Review (CDR).  Updates are required upon requalification of WQR or qualification of new processes.  

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.
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		1_DATA_ITEM_NO: A063

		2_TITLE_OF_DATA_ITEM: Corrosion Control Report

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-MISC-80508

		5_CONTRACT_REFERENCE: C.16.3.1

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: N/A

		8_APP_CODE: 

		DIST_STATEMENT: C

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: 

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: SFAE-CSS-FP-H

		draft1: 1

		reg1: 

		repro1: 1

		addressee2: RDTA-EN/ME

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: 

		draft3: 

		reg3: 

		repro3: 

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 

		reg5: 

		repro5: 

		addressee6: 

		draft6: 

		reg6: 

		repro6: 

		addressee7: 

		draft7: 

		reg7: 

		repro7: 

		addressee8: 

		draft8: 

		reg8: 

		repro8: 

		addressee9: 

		draft9: 

		reg9: 

		repro9: 

		addressee10: 

		draft10: 

		reg10: 

		repro10: 

		addressee11: 

		draft11: 

		reg11: 

		repro11: 

		addressee12: 

		draft12: 

		reg12: 

		repro12: 

		addressee13: 

		draft13: 

		reg13: 

		repro13: 

		addressee14: 

		draft14: 

		reg14: 

		repro14: 

		addressee15: 

		draft15: 

		reg15: 

		repro15: 

		addressee16: 

		draft16: 

		reg16: 

		repro16: 

		addressee17: 

		draft17: 

		reg17: 

		repro17: 
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		draft18: 

		reg18: 

		repro18: 
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		draft19: 

		reg19: 

		repro19: 

		addressee20: 

		draft20: 

		reg20: 

		repro20: 
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		draft21: 

		reg21: 

		repro21: 

		addressee22: 

		draft22: 

		reg22: 
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		draft23: 
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		draft24: 
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		repro34: 
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		draft36: 
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		repro36: 

		addressee37: 

		draft37: 

		reg37: 

		repro37: 

		addressee38: 

		draft38: 

		reg38x: 

		repro38: 

		total_draft: 2

		total_repro: 2

		16_REMARKS: The contractor shall provide a report relating to corrosion control using the DI-MISC-80508B with the following information: 

1.  Identification of base materials and their finish selection with qualification specification to include type(s) of plating(s), pretreatment(s), primer(s), topcoat(s), etc. of the hull, deck components, engine and attachment hardware. 

2.  Identification of all locations of dissimilar metal joints, and the detailed strategy to prevent corrosion (such as. galvanic, crevice, etc) between the hull, engine and any other instances of dissimilar metal joints. 

BLOCK 10, 12 and 13: The draft Corrosion Control Report shall be submitted 30 days of contract award. The Government shall have 15 days to review and provide comments to the contractor. The contractor is required to address and/or incorporate all Government comments and provide a final report for approval within 15 days after receipt of Government contracts. .

In the event that a material, process or finish changes occur following final report approval, the contractor must provide an update to capture the changes.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.
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		1_DATA_ITEM_NO: A064

		2_TITLE_OF_DATA_ITEM: Quality Program

		3_SUBTITLE: Product Quality Deficiency Report (PQDR)

		4_AUTHORITY_Data_Acquisit: DI-QCIC-81187

		5_CONTRACT_REFERENCE: C.16.4

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: 

		8_APP_CODE: 

		DIST_STATEMENT: SEE BLK 16

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: N/A

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: PCO

		draft1: 

		reg1: 

		repro1: 1

		addressee2: COR

		draft2: 

		reg2: 

		repro2: 1

		addressee3: Quality Engineer

		draft3: 

		reg3: 

		repro3: 1

		addressee4: System Engineer

		draft4: 

		reg4: 

		repro4: 1

		addressee5: 

		draft5: 
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		draft37: 

		reg37: 

		repro37: 

		addressee38: 

		draft38: 

		reg38x: 

		repro38: 

		total_draft: 0

		total_repro: 4

		16_REMARKS: BLOCK 9: Government requires a distribution statement of all PQDRs investigated, on all deliverables.  The contractor shall request the distribution statement from the Government 10 days before the delivery of the data.  All technical documents that are determined to contain export-controlled technical data shall be marked "WARNING--This document contains technical data whose export is restricted by the Arms Export Control Act (Title 22, U.S.C., Sec 2751, et.seq.) or the Export Administration Act of 1979, as amended, Title 50, U.S.C., App. 2401 et.seq.  Violations of these export laws are subject to severe criminal penalties.  Disseminate in accordance with provisions of DoD Directive 5230.25."

BLOCK 10, 12 and 13: A PQDR investigation report and countermeasure proposal shall be submitted to the Government upon detection of any and all BEB deficiencies issued via PQDR.  PQDRs shall be responded to within the following timeframes:

(a) Category I – Final Report: 15 working days- interim reports every five working days.
(b) Category II – Final Report: 30 days.
(c) Category I PQDRs are defined as follows:
     (1) May cause death, injury, or severe occupational illness.
     (2) May cause loss or major damage to a weapon system.
     (3) Could result in a production line stoppage.
     (4) Has restricted the combat readiness of the using organization.

Repro = electronic copy

  ******************************************************************
PQDR format shall follow the quality assessment report format detailed in DI-QCIC-81187, using Standard Form (SF) 368.  The PQDR shall include the investigation results, corrective actions, and countermeasures from the contractor investigation per requirements for Catagory I and Catagory II PQDRs.  Additional information as follows:

(a) General: A PQDR shall be investigated upon receipt.
(b) Media: The PQDR specific media shall be SF 368.
(c) Format: The contractor shall investigate a PQDR according to DI-QCIC-81187 in the contractor format, but shall contain information needed in the blocks of the SF 368, as follows:
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		FCONTRACTOR: 

		16_REMARKS_Continued:      (1) Description of deficient item including part number, National Stock Number(NSN), contract/purchase order number.
     (2) Report Control Number taken from block three of SF Form 368
     (3) Contractor’s validation of the reported defective characteristics. Include extent of problem, severity and long term impact.   
     (4) Failure analysis as to cause and results.
     (5) Correction/validation of processes, procedures and defects to preclude recurrence.
     (6) Contractor’s position on the repair, replacement, or reimbursement of identified defective items.
     (7) Date of evaluation.
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		1_DATA_ITEM_NO: A065

		2_TITLE_OF_DATA_ITEM: Failure Analysis Corrective Action Report (FACAR)

		3_SUBTITLE: Production Qualification Test (PQT) FACAR

		4_AUTHORITY_Data_Acquisit: DI-SESS-81315

		5_CONTRACT_REFERENCE: C.17.4.2

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: C

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: N/A

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: PCO

		draft1: 

		reg1: 

		repro1: 1

		addressee2: COR

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: Systems Engineer

		draft3: 1

		reg3: 

		repro3: 1
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		reg4: 
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		16_REMARKS: BLOCK 4: DI-SESS-81315A is tailored as follows:
Delete “4. Nonrelevant and Unverified Failures. 
Nonrelevant and unverified failures shall be coded as “NR” for a nonrelevant failure and “UV” for an unverified failure.”

5.1 Content. 
Delete
“(13) Nonrelevant 
(14) Under Investigation 
(15) Unknown 
(16) Unverified 
(17) Glitch”

BLOCK 8: Government has 5 days to review.  Contractor has 7 days to resubmit after Government review.

BLOCK 10, 12 and 13: Responses are required for all Test Incident Reports (TIR) (Critical, Major, and Minor). Initial FACARs shall be provided by the contractor within the following specified time frames

a. Critical Failure - 48 hours after Government notification.
b. Major Failure - 5 days after Government notification.
c. Minor Failure - 10 days after Government notification.

FACAR updates shall be provided every 30 days until a final resolution has been determined and the Government advises that the FACAR is closed.  TIRs with FACARs that remain open at the scoring conference will be scored accordingly.
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		1_DATA_ITEM_NO: A066

		2_TITLE_OF_DATA_ITEM: End Item Final Inspection Record (FIR)

		3_SUBTITLE: Final Inspection Record (FIR)

		4_AUTHORITY_Data_Acquisit: DI-QCIC-81068

		5_CONTRACT_REFERENCE: C.18.2

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: C

		10_FREQUENCY: ASREQ

		11_AS_OF_DATE: N/A

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16
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		1_DATA_ITEM_NO: A067

		2_TITLE_OF_DATA_ITEM: Scientific and Technical Reports

		3_SUBTITLE: Contractor Test Report

		4_AUTHORITY_Data_Acquisit: DI-MISC-80711A

		5_CONTRACT_REFERENCE: C.18.3

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: C

		10_FREQUENCY: ASREQ

		11_AS_OF_DATE: N/A

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16
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		1_DATA_ITEM_NO: A068

		2_TITLE_OF_DATA_ITEM: Certification/Data Report

		3_SUBTITLE: Certification of ATPD Requirements

		4_AUTHORITY_Data_Acquisit: DI-MISC-80678

		5_CONTRACT_REFERENCE: C.19

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: C

		10_FREQUENCY: AS REQ
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BLOCK 10, 12 and 13: The contractor shall submit the Reliability and Maintainability Program report to the Government 30 days after contract award and update six months after the initial submittal.

The report shall contain the following:

a. Product Description: a succinct description which accurately reflects the system being reported on such as physical characteristics and interface boundaries.

b. R&M Requirements: the contractor's understanding of the Governments requirements and the contractor’s progress towards meeting the customers’ requirements. It shall include the latest prediction of the products R&M. Changes from previous status reports shall be highlighted.

c. R&M Risk Area: identify the risk areas associated with the product satisfying the R&M requirements and how these risks have been managed since the last status report.

d. R&M Program Changes: identify the changes made to the R&M program since the last status report and any intended changes in the remaining period prior to delivery of the product.

e. R&M Evidence: summarize the evidence gathered during the program from R&M activities undertaken. This section shall discuss the status and outcomes of R&M activities, especially the identification, analysis, classification, and mitigation of failure modes.

f. R&M Claims: provide a reasoned argument why each of the requirements will be met in service, based on the evidence and any assumptions.
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		1_DATA_ITEM_NO: A006

		2_TITLE_OF_DATA_ITEM: Report, Record of Meeting/Minutes

		3_SUBTITLE: Meeting Minutes

		4_AUTHORITY_Data_Acquisit: DI-ADMN-81505

		5_CONTRACT_REFERENCE: C.4.5, C.17.5.2.1

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H
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		8_APP_CODE: A

		DIST_STATEMENT: A
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		2_TITLE_OF_DATA_ITEM: Scientific and Technical Reports

		3_SUBTITLE: Developmental Drawings

		4_AUTHORITY_Data_Acquisit: DI-MISC-80711A

		5_CONTRACT_REFERENCE: C.4.8

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H
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		DIST_STATEMENT: B
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The drawings shall be provided in contractor format as PDF files.
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		2_TITLE_OF_DATA_ITEM: Technical Report-Study/Services

		3_SUBTITLE: System Requirements Compliance Matrix

		4_AUTHORITY_Data_Acquisit: DI-MISC-80508

		5_CONTRACT_REFERENCE: C.4.10

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: A

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: N/A
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		1_DATA_ITEM_NO: A009

		2_TITLE_OF_DATA_ITEM: Risk Management Status Report

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-MGMT-81809

		5_CONTRACT_REFERENCE: C.4.11

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: A

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: PCO

		draft1: 

		reg1: 

		repro1: 1

		addressee2: COR

		draft2: 1
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		A_CONTRACT_LINE_ITEM_NO: 0006

		B_EXHIBIT: A

		TDP: 

		TM: 

		OTHER: X

		DSYSTEMITEM: BRIDGE ERECTION BOAT

		E_CONTRACTPR_NO: W56HZV-12-R-0445

		FCONTRACTOR: 

		1_DATA_ITEM_NO: A010

		2_TITLE_OF_DATA_ITEM: Safety Assessment Report (SAR)

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-SAFT-81626

		5_CONTRACT_REFERENCE: C.5.2, C.5.5

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: N/A

		DIST_STATEMENT: C

		10_FREQUENCY: ONE/R

		11_AS_OF_DATE: 

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16
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		addressee2: AMSTA-CSC-Z

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: 

		draft3: 

		reg3: 

		repro3: 

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 

		reg5: 

		repro5: 

		addressee6: 

		draft6: 

		reg6: 

		repro6: 

		addressee7: 

		draft7: 

		reg7: 

		repro7: 

		addressee8: 

		draft8: 

		reg8: 

		repro8: 

		addressee9: 

		draft9: 

		reg9: 

		repro9: 

		addressee10: 

		draft10: 

		reg10: 

		repro10: 

		addressee11: 

		draft11: 

		reg11: 

		repro11: 

		addressee12: 

		draft12: 

		reg12: 

		repro12: 

		addressee13: 

		draft13: 

		reg13: 

		repro13: 

		addressee14: 

		draft14: 

		reg14: 

		repro14: 

		addressee15: 

		draft15: 

		reg15: 

		repro15: 

		addressee16: 

		draft16: 

		reg16: 

		repro16: 

		addressee17: 

		draft17: 

		reg17: 

		repro17: 

		addressee18: 

		draft18: 

		reg18: 

		repro18: 

		addressee19: 

		draft19: 

		reg19: 

		repro19: 

		addressee20: 

		draft20: 

		reg20: 

		repro20: 

		addressee21: 

		draft21: 

		reg21: 

		repro21: 

		addressee22: 

		draft22: 

		reg22: 

		repro22: 

		addressee23: 

		draft23: 

		reg23: 

		repro23: 

		addressee24: 

		draft24: 

		reg24: 

		repro24: 

		addressee25: 

		draft25: 

		reg25: 

		repro25: 

		addressee26: 

		draft26: 
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		repro26: 

		addressee27: 

		draft27: 

		reg27: 
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		addressee28: 

		draft28: 

		reg28: 

		repro28: 

		addressee29: 

		draft29: 

		reg29: 

		repro29: 
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		draft30: 

		reg30: 

		repro30: 

		addressee31: 

		draft31: 
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		draft33: 
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		reg34: 
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		draft35: 

		reg35: 

		repro35: 

		addressee36: 

		draft36: 

		reg36: 

		repro36: 
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		draft37: 

		reg37: 

		repro37: 
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		draft38: 

		reg38x: 

		repro38: 

		total_draft: 2

		total_repro: 2

		16_REMARKS: The SAR shall identify all hazards associated with the system hardware and software design, the specific design features employed to eliminate or control the hazard; and shall provide verification of compliance to safety requirements. Each hazard, whether safety or health shall include the classification of hazard severity and probability of occurrence.  The contractor shall include when the hazards may be expected to occur, whether under normal, unusual operating or maintenance conditions. In the event the system is modified or procedural changes made after the final SAR is submitted, the contractor shall update the SAR to reflect those modifications or changes. The SAR and its associated Hazard Reports will provide the basis for the development of Safety and Health releases required prior to test or operation of the supplied item(s) and also establish special procedures and/or precautions to be observed by our test agencies and system users.  The final SAR is subject to TACOM LCMC approval.

Examples of safety hazards to be included in the report are fire prevention issues, ergonomic hazards; sharp edges/moving parts, physical hazards (heat or cold stress, acoustical energy, vibration, etc.), chemical hazards (flammables, corrosives, carcinogens, etc.), toxic fumes (exhaust emission hazards), ionizing and non-ionizing radiation, electrical issues and noise.
 
The Health Hazard Assessment portion of the SAR shall identify human health hazards; evaluate proposed hazardous materials and processes using such materials. Include in the report proposed measures to eliminate the hazards or reduce the associated risks when the hazards cannot be eliminated and make recommendations concerning engineering controls, equipment, and/or protective procedures to reduce the associated acceptable risk.  A health hazard is an existing or likely condition, inherent to the operation, maintenance, transport or use of materiel that can cause death, injury, acute or chronic illness, disability, or reduced job performance of personnel by exposure to physiological stresses. Identified hazards shall have recommended engineering controls, equipment, and/or protective procedures to reduce the associated risk.

BLOCK 12 and 13: Draft to be delivered 90 days prior to PQT BEB testing.  Government comments will be provided no later than 30 days after receipt of draft.  Final report to be delivered no later than 30 days after receipt of Government comments.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.
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		1_DATA_ITEM_NO: A011

		2_TITLE_OF_DATA_ITEM: Report, Hazard Tracking System (HTS)

		3_SUBTITLE: Report

		4_AUTHORITY_Data_Acquisit: 

		5_CONTRACT_REFERENCE: C.5.4

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: SEE BLK 16

		DIST_STATEMENT: B

		10_FREQUENCY: ONE/R

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: AMSTA-CSC-Z

		draft1: 1

		reg1: 

		repro1: 1

		addressee2: SFAE-CSS-FP-H

		draft2: 1

		reg2: 

		repro2: 1

		addressee3: RDTA-EN/ME

		draft3: 1
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		reg4: 
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		draft8: 

		reg8: 

		repro8: 

		addressee9: 
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		16_REMARKS: In accordance with MIL-STD-882, Task 210.

The HTS shall contain a description of each potential or actual environmental, safety and health hazard of the BEB, the cause and effects of the hazard, when the hazard may be expected to occur under usual and unusual operating or maintenance conditions, and status of each hazard.  The contractor shall identify actions to mitigate the risk associated with the hazards and categorize the risk before and after mitigation in accordance with MIL-STD-882.  The contractor shall identify if the hazard is software related.  Mitigation actions include recommended engineering controls, safety features or devices, warning devices and procedures and training.  The HTS shall also include the findings from an Environmental Hazards Analysis (EHA) (MIL-STD-882, Task 210).  

Examples of hazards to be identified in the HTS include, but are not limited to: sharp edges, moving parts or rotating parts/assemblies, physical hazards (e.g. extreme temperatures, acoustical energy, ionizing and non-ionizing radiation), chemical hazards, (e.g. flammables, corrosives, carcinogens) toxic fumes (exhaust emissions), electrical hazards, noise, whole body vibration, compliance issues with regulatory organizations, generation of hazardous waste, biological hazards, fire prevention issues and ergonomic hazards.

BLOCK 8: Government has 5 days to review.  The contractor shall resubmit 5 days after Government review.

BLOCK 11, 12 and 13: First Report is due 210 days after contract award.  After first delivery of report, quarterly reports will be due.  

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.
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		1_DATA_ITEM_NO: A012

		2_TITLE_OF_DATA_ITEM: Hazardous Materials Management Program (HMMP) Report

		3_SUBTITLE: HMMP Report

		4_AUTHORITY_Data_Acquisit: DI-MISC-81397

		5_CONTRACT_REFERENCE: C.5.6

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: C

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: N/A

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: SFAE-CSS-FP-H
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		16_REMARKS: BLOCKS 10, 12 and 13: The draft HMMP Report shall be submitted 60 days after contract award. The Government shall have 30 days to review and provide comments to the contractor. The contractor is required to address and/or incorporate all Government comments and provide a final report for approval within 30 days after receipt of Government contracts. 

In the event that material/process changes occur following final report approval, the contractor must provide an update to capture the material/process changes.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.
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		1_DATA_ITEM_NO: A013

		2_TITLE_OF_DATA_ITEM: Contractor's Configuration Management (CM) Plan

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-CMAN-80858

		5_CONTRACT_REFERENCE: C.6.1

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: N/A

		DIST_STATEMENT: A

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: N/A

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: SFAE-CSS-FP-H
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		16_REMARKS: 
BLOCKS 10, 12 and 13: The contractor shall submit the initial CM Plan within 30 days after contract award.  Submit updates and revisions within 15 days of change to the CM Plan. 
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		1_DATA_ITEM_NO: A014

		2_TITLE_OF_DATA_ITEM: Data Accession List (DAL)

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-MGMT-81453

		5_CONTRACT_REFERENCE: C.6.3

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: N/A

		DIST_STATEMENT: A

		10_FREQUENCY: QTRLY

		11_AS_OF_DATE: N/A

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: SFAE-CSS-FP-H

		draft1: 

		reg1: 

		repro1: 1

		addressee2: RDTA-EN/CM

		draft2: 

		reg2: 

		repro2: 1

		addressee3: 

		draft3: 

		reg3: 

		repro3: 

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 

		reg5: 

		repro5: 

		addressee6: 

		draft6: 

		reg6: 
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		addressee7: 
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		reg18: 

		repro18: 

		addressee19: 
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		repro38: 

		total_draft: 0

		total_repro: 2

		16_REMARKS: BLOCKS 10, 12 and 13: Submit the first DAL 90 days after contract award.  Submit subsequent DALs within 10 days following the end of each quarter.  Submit a final DAL no later than 60 days prior to end of contract date.

BLOCK 14: E-mail delivery of DAL per e-mail addresses on BEB IPT List.

Repro = electronic copy

Data identified on the DAL and ordered under the Deferred Ordering Clause shall be delivered on CD when file size is 10MB or larger.
  
Deliver copies of the requested data/software within 7 days from date of receipt of the request. The cost of furnishing such ordered data/software shall be subject to payment as set forth in the "Deferred Ordering of Technical Data or Computer Software" clause, DFARS 252.227-7027.
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		1_DATA_ITEM_NO: A015

		2_TITLE_OF_DATA_ITEM: Configuration Status Accounting Information (CSAI)

		3_SUBTITLE: CSAI Report

		4_AUTHORITY_Data_Acquisit: DI-CMAN-81253

		5_CONTRACT_REFERENCE: C.6.4

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: N/A

		DIST_STATEMENT: A

		10_FREQUENCY: QRTLY

		11_AS_OF_DATE: N/A

		12_DATE_OF_FIRST_SUBMISSI: 60 DAC

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: SFAE-CSS-FP-H

		draft1: 

		reg1: 

		repro1: 1

		addressee2: RDTA-EN/CM

		draft2: 

		reg2: 

		repro2: 1

		addressee3: 

		draft3: 

		reg3: 

		repro3: 

		addressee4: 
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		reg4: 

		repro4: 
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		16_REMARKS: BLOCK 10, 12 and 13: The contractor shall submit the initial CSAI Report 60 days after contract award.  Submit subsequent CSAI reports within 10 days after end of each quarter.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.
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		1_DATA_ITEM_NO: A016

		2_TITLE_OF_DATA_ITEM: Engineering Change Proposal (ECP)

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-CMAN-80639

		5_CONTRACT_REFERENCE: C.6.5.2

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: SEE BLK 16

		10_FREQUENCY: ASREQ

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: PCO

		draft1: 

		reg1: 

		repro1: 1

		addressee2: COR

		draft2: 

		reg2: 

		repro2: 1

		addressee3: Systems Engineer

		draft3: 

		reg3: 

		repro3: 1

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 

		reg5: 

		repro5: 
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		16_REMARKS: BLOCK 9:  The ECP pages shall be marked based on the most restrictive distribution statement of the data contained within the ECP.

BLOCKS 10, 11, 12 and 13: Submit all changes following Physical Configuration Audit (PCA) to the Government for approval.  Submit Class 1 ECPs as follows:

Routine: within 30 days of identification of need for change.
Urgent: within 10 days of identification of need for change.
Emergency: within  2 days of identification of need for change.

Submit Class 2 ECPs within 30 days of identification of need for change.

 The ECP shall be clear and comprehensive from technical, cost, and scheduling perspectives.  All potential impacts, including technical, operational, support, schedule, and cost, shall be included with each change.

The contractor may elect to use standard forms which are available from the Government upon request or from http://contracting.tacom.army.mil/engr/engrchange.htm.

Government processing times for ECPs are based on the targets below but criticality of the need for decision will dictate the actual processing time:

Routine:  90 days
Urgent:  30 days
Emergency: 2 days

Incorporate and deliver new or revised product data in the ERR Package within 10 days of Government approval of each ECP. 

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.

Repro = electronic copy

For ECPs larger than 10MB but less than 2 GB, deliver to e-mail addressees via Army SAFE FTP site: https://safe.amrdec.army.mil/safe2.
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		1_DATA_ITEM_NO: A017

		2_TITLE_OF_DATA_ITEM: Notice of Revision (NOR)

		3_SUBTITLE: 

		4_AUTHORITY_Data_Acquisit: DI-CMAN-80642

		5_CONTRACT_REFERENCE: C.6.5.2

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: 

		DIST_STATEMENT: SEE BLK 16

		10_FREQUENCY: AS REQ

		11_AS_OF_DATE: 

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16
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		16_REMARKS: BLOCK 9:  The NOR pages shall be marked based on the most restrictive distribution statement of the data contained within the Engineering Change Proposal (ECP).

BLOCKS 10, 12, and 13: Applies to all ECPs submitted.  The contractor shall prepare changes proposed to non-CAD data in accordance with the DDD-ECP-NOR, Attachment 0007.  

NORs are approved as part of the overall ECP.

BLOCK 14: Submit as part of the overall ECP.  E-mail delivery per e-mail addresses on BEB IPT List.

Repro = electronic copy

For NORs contained in ECPs that are larger than 10MB but less than 2 GB, deliver to e-mail addressees via Army SAFE FTP site: https://safe.amrdec.army.mil/safe2.
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		2_TITLE_OF_DATA_ITEM: Request for Deviation (RFD)

		3_SUBTITLE: Variance

		4_AUTHORITY_Data_Acquisit: DI-CMAN-80640

		5_CONTRACT_REFERENCE: C.6.5.3

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: B

		10_FREQUENCY: ASREQ

		11_AS_OF_DATE: N/A
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		16_REMARKS: The contractor shall submit a major or minor RFD within 24 hours of identification of a known departure from requirements.

The Government will typically approve or disapprove major deviations within 30 days and minor deviations within 15 days.  The Government will not approve critical RFDs.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.
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		1_DATA_ITEM_NO: A019

		2_TITLE_OF_DATA_ITEM: Engineering Release Record (ERR)

		3_SUBTITLE: ERR Package - Contractor Format TDP 

		4_AUTHORITY_Data_Acquisit: DI-CMAN-80463

		5_CONTRACT_REFERENCE: C.6.6.1, C.6.6.2, C.6.6.3

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: SEE BLK 16

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: Systems Engineer

		draft1: 

		reg1: 1

		repro1: 

		addressee2: CDM Rep

		draft2: 

		reg2: 1

		repro2: 

		addressee3: 
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		reg3: 

		repro3: 

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 

		reg5: 

		repro5: 

		addressee6: 

		draft6: 

		reg6: 

		repro6: 

		addressee7: 

		draft7: 

		reg7: 

		repro7: 

		addressee8: 

		draft8: 

		reg8: 

		repro8: 

		addressee9: 

		draft9: 

		reg9: 

		repro9: 

		addressee10: 

		draft10: 

		reg10: 

		repro10: 

		addressee11: 

		draft11: 

		reg11: 

		repro11: 

		addressee12: 

		draft12: 

		reg12: 

		repro12: 

		addressee13: 

		draft13: 

		reg13: 

		repro13: 

		addressee14: 

		draft14: 

		reg14: 

		repro14: 

		addressee15: 

		draft15: 

		reg15: 

		repro15: 

		addressee16: 

		draft16: 

		reg16: 

		repro16: 

		addressee17: 

		draft17: 

		reg17: 

		repro17: 

		addressee18: 

		draft18: 

		reg18: 

		repro18: 

		addressee19: 

		draft19: 

		reg19: 

		repro19: 

		addressee20: 

		draft20: 

		reg20: 

		repro20: 

		addressee21: 

		draft21: 

		reg21: 

		repro21: 

		addressee22: 

		draft22: 

		reg22: 

		repro22: 

		addressee23: 

		draft23: 

		reg23: 

		repro23: 

		addressee24: 

		draft24: 

		reg24: 

		repro24: 

		addressee25: 

		draft25: 

		reg25: 

		repro25: 

		addressee26: 

		draft26: 

		reg26: 

		repro26: 

		addressee27: 

		draft27: 

		reg27: 

		repro27: 

		addressee28: 

		draft28: 

		reg28: 

		repro28: 

		addressee29: 

		draft29: 

		reg29: 

		repro29: 

		addressee30: 

		draft30: 

		reg30: 

		repro30: 

		addressee31: 

		draft31: 

		reg31: 

		repro31: 

		addressee32: 

		draft32: 

		reg32: 

		repro32: 

		addressee33: 

		draft33: 

		reg33: 

		repro33: 

		addressee34: 

		draft34: 

		reg34: 

		repro34: 

		addressee35: 

		draft35: 

		reg35: 

		repro35: 

		addressee36: 

		draft36: 

		reg36: 

		repro36: 

		addressee37: 

		draft37: 

		reg37: 

		repro37: 

		addressee38: 

		draft38: 

		reg38x: 

		repro38: 

		total_draft: 0
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		16_REMARKS: After Physical Configuration Audit (PCA), an ERR is required for each set of new data or revised data incorporating an approved change. ERR form in contractor format is acceptable or a blank template is available from the Government upon request.  Product data shall be married to an ERR and submitted concurrently.

The Government will review initial release ERRs within 60 days after receipt and provide ERR approval notification or notification that corrections are required. The contractor shall make the required corrections and resubmit the ERR package within 30 days of this notification. More than one correction cycle may be allowed, at Government's discretion.

The Government will review change release ERRs within 30 days after receipt and provide notification of ERR acceptance or identify corrections required prior to ERR acceptance.  The contractor shall make the required corrections and resubmit the ERR package within 15 days of this notification. More than one correction cycle may be allowed, at Government's discretion.

BLOCK 9:  The ERR shall be marked based on the most restrictive distribution statement of the product data contained within the ERR.

BLOCK 11 and 12: First Submission:  The contractor shall deliver the product baseline ERR package for review and approval of the BEB TDP within 45 days after PCA completion.  The ERR Package shall incorporate corrections and approved changes resulting from the PCA and PCA Summary Report and be delivered concurrently with the updated ABCL.  

BLOCKS 10 and 13: Subsequent Submissions:  The contractor shall submit an ERR package within 10 days of: 1) Government approval of each ECP or 2) Government design approval of new product baseline data.  Submit a final, contract closeout ERR package no less than 45 days before end of contract, incorporating all approved changes to date that were not previously delivered.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.  

Final Reg = one set each of all representations (2D and 3D CAD, PDF, etc.) of product data from CDRL for DI-SESS-81000, delivered with a digital ERR for Government approval and engineering release.

For ERRs larger than 10MB but less than 2 GB, deliver to e-mail addressees via Army SAFE FTP site: https://safe.amrdec.army.mil/safe2.
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		1_DATA_ITEM_NO: A020

		2_TITLE_OF_DATA_ITEM: Engineering Release Record (ERR)

		3_SUBTITLE: ERR Package - Government format TDP
Option

		4_AUTHORITY_Data_Acquisit: DI-CMAN-80463

		5_CONTRACT_REFERENCE: C.6.6.1, C.6.6.2, C.6.6.3, C.6.6.4

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: SEE BLK 16

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: Systems Engineer

		draft1: 

		reg1: 1
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		16_REMARKS: ERR form in contractor format is acceptable or a blank template is available from the Government upon request.  The contractor shall submit the Government format Technical Data Package (TDP) concurrently with the ERR. 

The Government will review initial release ERRs within 60 days after receipt and provide ERR approval notification or notification that corrections are required. The contractor shall make the required corrections and resubmit the ERR package within 30 days of this notification. More than one correction cycle may be allowed, at Government's discretion.

The Government will review change release ERRs within 30 days after receipt and provide notification of ERR acceptance or identify corrections required prior to ERR acceptance.  The contractor shall make the required corrections and resubmit the ERR package within 15 days of this notification. More than one correction cycle may be allowed, at Government's discretion.

BLOCK 9:  The ERR shall be marked based on the most restrictive distribution statement of the data contained within the ERR.

BLOCK 11 and 12: First Submission:   The contractor shall deliver the Government-format product baseline (initial release) ERR package for review and approval  within 180 days after exercise of the Government-format TDP option date.  The ERR Package shall incorporate corrections and approved changes to date and be delivered concurrently with the updated As Built Configuration List (ABCL).  

BLOCKS 10 and 13: Subsequent Submissions:  The contractor shall submit each subsequent ERR package within 10 days of: 1) Government approval of each ECP or 2) Government design approval of new product baseline data.  The contractor shall submit a final, contract closeout ERR package no less than 45 days before end of contract, incorporating all approved changes to date that were not previously delivered.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.  
Final Reg = one set each of all representations (2D and 3D CAD, PDF, etc.) of product data from CDRL for DI-SESS-81000, delivered with a digital ERR for Government approval and engineering release.

For ERRs larger than 10MB but less than 2 GB, deliver to e-mail addressees via Army SAFE FTP site: https://safe.amrdec.army.mil/safe2.
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		1_DATA_ITEM_NO: A021

		2_TITLE_OF_DATA_ITEM: Configuration Audit Plan 

		3_SUBTITLE: Physical Configuration Audit (PCA) Plan

		4_AUTHORITY_Data_Acquisit: DI-SESS-81646

		5_CONTRACT_REFERENCE: C.6.7.1

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: C

		10_FREQUENCY: ONE/R

		11_AS_OF_DATE: 

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: SFAE-CSS-FP-H

		draft1: 

		reg1: 1

		repro1: 

		addressee2: RDTA-EN/CM

		draft2: 

		reg2: 1

		repro2: 

		addressee3: 

		draft3: 

		reg3: 

		repro3: 

		addressee4: 

		draft4: 

		reg4: 

		repro4: 

		addressee5: 

		draft5: 

		reg5: 

		repro5: 

		addressee6: 

		draft6: 

		reg6: 

		repro6: 
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		draft8: 
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		draft9: 
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		draft10: 
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		addressee11: 

		draft11: 
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		draft12: 
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		16_REMARKS: BLOCKS 10, 12 and 13: The contractor shall submit the PCA Plan 20 days prior to the PCA.  The Government will review and approve or provide comments within 14 days of receipt.  The contractor shall submit a corrected, updated or revised plan within 2 days of receipt of Government comments.  

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.
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		1_DATA_ITEM_NO: A022

		2_TITLE_OF_DATA_ITEM: As Built Configuration List (ABCL)

		3_SUBTITLE: IBOM

		4_AUTHORITY_Data_Acquisit: DI-CMAN-81516

		5_CONTRACT_REFERENCE: C.6.7.2

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: C

		10_FREQUENCY: AS REQ

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: PCO

		draft1: 

		reg1: 

		repro1: 1

		addressee2: COR

		draft2: 

		reg2: 

		repro2: 1

		addressee3: Systems Engineer

		draft3: 

		reg3: 

		repro3: 1

		addressee4: CDM Rep

		draft4: 

		reg4: 

		repro4: 1

		addressee5: 

		draft5: 
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		repro34: 

		addressee35: 
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		16_REMARKS: BLOCK 11 and 12:  Submit initial ABCL 15 days prior to Critical Design Review (CDR).

BLOCK 13:  Submit updated ABCL 5 days after Production Qualification Test (PQT) completion.  The Government will review and comment within 14 days of receipt.  

BLOCK 13:  Submit updated ABCL 20 days prior to Physical Configuration Audit (PCA), concurrent with Physical Configuration Audit (PCA) Plan.  The Government will review and comment within 14 days of receipt.  

BLOCK 13:  Submit updated ABCL within 45 days after PCA, concurrently with the  BEB Product Baseline Engineering Release Record (ERR) Package. ABCL shall be updated to incorporate corrections and approved changes resulting from the PCA and PCA Summary Report.  Submit updated ABCL within 180 days after exercise of Government format Technical Data Package (TDP) option, concurrently with ERR package.  Submit updated ABCL no later than 45 days prior to end of contract, incorporating all approved changes to date, concurrent with close-out ERR package.

Errors, omissions, or deficiencies shall be corrected and resubmitted within 2 days of receipt of Government notification.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.
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		1_DATA_ITEM_NO: A023

		2_TITLE_OF_DATA_ITEM: Configuration Audit Summary Report

		3_SUBTITLE: Physical Configuration Audit (PCA) Summary Report

		4_AUTHORITY_Data_Acquisit: DI-CMAN-81022

		5_CONTRACT_REFERENCE: C.6.7.3

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: A

		DIST_STATEMENT: C

		10_FREQUENCY: ONE/R

		11_AS_OF_DATE: 

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: 

		addressee1: SFAE-CSS-FP-E

		draft1: 

		reg1: 

		repro1: 1

		addressee2: RDTA-EN/CM

		draft2: 

		reg2: 

		repro2: 1

		addressee3: 

		draft3: 

		reg3: 

		repro3: 
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		draft4: 
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		total_draft: 0

		total_repro: 2

		16_REMARKS: BLOCK 10 and 12: The contractor shall submit the PCA Summary Report no later than 15 days after end of the PCA.  The Government will review and comment within 14 days of receipt.  The contractor shall submit corrected, updated or revised report within 2 days of receipt of Government comments.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.
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		1_DATA_ITEM_NO: A024

		2_TITLE_OF_DATA_ITEM: Product Drawings/Models and Associated Lists

		3_SUBTITLE: Contractor Format TDP

		4_AUTHORITY_Data_Acquisit: DI-SESS-81000

		5_CONTRACT_REFERENCE: C.6.8.1.1                                                                

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: AD

		DIST_STATEMENT: SEE BLK 16

		10_FREQUENCY: ASREQ

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16

		addressee1: SFAE-CSS-FP-H

		draft1: 1

		reg1: 1

		repro1: 

		addressee2: RDTA-EN/PLDM

		draft2: 1

		reg2: 1

		repro2: 
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		draft3: 

		reg3: 
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		draft4: 
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		draft27: 
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		draft28: 

		reg28: 
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		draft29: 
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		draft30: 
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		draft37: 

		reg37: 
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		draft38: 

		reg38x: 

		repro38: 

		total_draft: 2

		total_repro: 0

		16_REMARKS: The contractor shall prepare the Technical Data Package (TDP) per Attachment 0009. 

Contractor’s CAD solid modeling software application is acceptable.   Government's preference is PTC's Pro/Engineer CAD modeling software.  Version of  CAD modeling software used for CAD data delivery will be agreed upon at the Start of Work Meeting (SOWM).
 
The contractor shall submit an initial sample assembly of 10-20 parts and
subassemblies for format and standard validation.  The package shall include
3D native CAD models, associated 2D models, STEP neutral files, and 2D PDF
drawings.  The package shall be delivered within 45 days from contract award
date.

BLOCK 8: Government Approval/Disapproval Turn-Around Time Is 60 days after receipt.  Contractor Correction Response and resubmit time is 30 days after Government notification.  

BLOCK 9: DISTRIBUTION STATEMENTS AND EXPORT WARNINGS: 
Engineering drawings, models, associated lists or other reference type documents that are being prepared for or assembled into a Technical Data Package, shall be marked with an appropriate Distribution Statement and, as applicable, the Export Control Notice, prior to distribution, regardless of media.  The Contractor shall contact the Program Office, SFAE-CSS-FP-H, for the appropriate distribution statement/export control warning, prior to finalization of data.
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		16_REMARKS_Continued: 
BLOCKS 11, 12, 13 and 14: Contractor's Format Technical Data Package Submission: The contractor shall deliver the draft TDP 30 days before PCA date. The contractor shall deliver the complete final TDP to the Government within 45 days after PCA date. Subsequent new or revised data shall be delivered by ERR within 10 days of: 1) Government approval of each ECP or 2) Government design approval of new Product Baseline data. TDP shall meet all technical data requirements and populated with required parameters described. Delivered final data shall be approved by the Government.

Delivery Methods-Media:

a. Windchill ACE/ProjectLink.  Access Link https://ace2.tacom.army.mil/index.html
 
b. Electronic Media Storage (CD, DVD, or firewire external hard drive). Mail storage device with proper markings to:
  
1. US ARMY TANK-AUTOMOTIVE AND ARMAMENTS COMMAND, PEO CS&CSS, SFAE-CSS-FP-H,  MS:401, 6501 E 11 MILE RD, WARREN, MICHIGAN, 48397-5000.

2. US ARMY TANK-AUTOMOTIVE AND ARMAMENTS COMMAND, TARDEC,  6501 E 11 MILE RD, RDTA-EN/PLDM, MS:268, BLDG. 200A, 2ND FLOOR, WARREN, MICHIGAN, 48397-5000.

c. Data Exchange – Army SAFE FTP site https://safe.amrdec.army.mil/safe2.

BLOCK 14b Copies: Final Reg = one set each of all representations (2D CAD, 3D CAD, PDF, STEP, etc.) of TDP.
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		16_REMARKS: The contractor shall prepare the Technical Data Package (TDP) per Attachment 0010.

Contractor’s CAD solid modeling software application is acceptable. Government's preference is PTC's Pro/Engineer CAD modeling software. Version of  CAD modeling software used for CAD data delivery will be agreed upon at the Start of Work Meeting.
 
The contractor shall submit an initial sample assembly of 10-20 parts and
subassemblies for format and standard validation. The package shall include
3D native CAD models, associated 2D models, STEP neutral files, and 2D PDF
drawings. The package shall be delivered within 30 days from exercise option date.

BLOCK 8: Government Approval/Disapproval Turn-Around Time Is 60 days after receipt.  Contractor Correction Response and resubmit time is 30 days after Government notification.  

BLOCK 9: DISTRIBUTION STATEMENTS AND NOTICES: 

Engineering drawings, models, associated lists or other reference type documents that are being prepared for or assembled into a Technical Data Package, shall be marked with an appropriate Distribution Statement and, as applicable, the Export Control Notice, prior to  distribution, regardless of media.  The Contractor shall contact the Program Office, SFAE-CSS-FP-H, for the appropriate distribution statement/export control warning, prior to finalization of data. 
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		OTHER: 
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		E_CONTRACTPR_NO: W56HZV-12-R-0445

		FCONTRACTOR: 

		16_REMARKS_Continued: 
BLOCKS 11, 12, 13 and 14: Government Format Technical Data Package Option Submission: The contractor shall deliver the draft TDP within 180 days after exercise option date. Subsequent new or revised data shall be delivered by ERR within 10 days of: 1) Government approval of each ECP or 2) Government design approval of new Product Baseline data. The contractor shall deliver the complete final TDP to the Government no later than 45 days before contract closing date. TDP shall meet all technical data requirements and populated with required parameters described.  Delivered final data shall be approved by the Government.

Delivery Methods-Media:

a. Windchill ACE/ProjectLink.  Access Link https://ace2.tacom.army.mil/index.html 

b. Electronic Media Storage (CD, DVD, or firewire external hard drive). Mail storage device with proper markings to:
  
1. US ARMY TANK-AUTOMOTIVE AND ARMAMENTS COMMAND, TARDEC, 6501 E 11 MILE RD, SFAE-CSS-FP-H,   MS:401, WARREN, MICHIGAN, 48397-5000.

2. US ARMY TANK-AUTOMOTIVE AND ARMAMENTS COMMAND, TARDEC, 6501 E 11 MILE RD, RDTA-EN/PLDM, MS:268, BLDG. 200A, 2ND FLOOR, WARREN, MICHIGAN, 48397-5000.

c. Data Exchange – Army SAFE FTP site https://safe.amrdec.army.mil/safe2.

BLOCK 14b Copies: Final Reg = one set each of all representations (2D CAD, 3D CAD, PDF, STEP, etc.) of TDP.
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		7_DID_250_REQ: LT

		8_APP_CODE: 

		DIST_STATEMENT: B

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16

		13_DATE_OF_SUBSEQUENT_SUB: SEE BLK 16
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		16_REMARKS: BLOCKS 10, 11, 12 and 13: The contractor shall provide a report of any existing pass through warranties inside each delivered BEB.  The report shall be in contractor's format.

The report shall include the following:  

a. Warrantors name and address.
b. Component covered under warranty.
c. Component part number, serial number and CAGE code.
d. Original warranty period.
e. Remaining warranty period.
f. Contact information to submit a warrant claim.

The details of the warranty process shall be included in the technical manual.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.

Repro = electronic copy
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		1_DATA_ITEM_NO: A030

		2_TITLE_OF_DATA_ITEM: Warranty Performance Report

		3_SUBTITLE: Warranty Report

		4_AUTHORITY_Data_Acquisit: DI-SESS-81639

		5_CONTRACT_REFERENCE: C.8.1.1

		6_REQUIRING_OFFICE: SFAE-CSS-FP-H

		7_DID_250_REQ: LT

		8_APP_CODE: 

		DIST_STATEMENT: B

		10_FREQUENCY: SEE BLK 16

		11_AS_OF_DATE: SEE BLK 16

		12_DATE_OF_FIRST_SUBMISSI: SEE BLK 16
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		16_REMARKS: BLOCKS 10, 11, 12 and 13: The contractor shall provide a report of warranty claims processed for the BEB in contractor format.  The report shall be provided on written request with at least 30 days notice, and no more than two times per calendar year.

The report will be limited to the information below, as provided by the repairing dealer on the claim, for each warranty claim processed since the previous report date.  

 a.  Parts required (by NSN), unit costs and quantities
 b.  Labor rates and hours
 c.  Travel times, distances, rates and cost, when appropriate
 d.  Shipping times, distances, rates and costs, when appropriate
 e.  Equipment hours at time of failure
 f.  Dates and times of equipment failure notification, manufacturer response, repair completion, and equipment return to service.
 g.  Total combined dollar amount per claim that includes the parts, labor, and travel time/mileage.

The dollar amount provided for each claim will be a total dollar amount at equivalent commercial dealer selling/list price rates for all expenses, including parts, labor, and travel time/mileage (TT/M).  The contractor shall deliver a Warranty Performance Report to the Army. 

RBLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.
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		16_REMARKS: BLOCKS 10, 11, 12 and 13: The contractor shall deliver the initial draft NMWR Candidate List and Data Summary 90 days after contract award.  The Government will review draft in accordance with requirements specified in the scope of work and provide comments no later than 7 days after receipt.  The contractor shall submit corrected NMWR Candidate List and Data Summary within 7 days of receipt of Government comments.

The contractor shall deliver the updated NMWR Candidate List and Data Summary 21 days prior to Logistics Demonstration (LD) and 21 days prior to Limited User Test (LUT).

The Government will provide comments from the Product Qualification Test (PQT), Logistics Demonstration (LD) and LUT within 7 days of the completion of each test event.  The contractor shall incorporate Government comments within 7 days of receipt of Government comments. 

The final document shall be submitted 21 days after the completion of LUT, incorporating all Government comments.

BLOCK 14: E-mail delivery per e-mail addresses on BEB IPT List.

Repro = electronic copy
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