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U.S. ARMY TACOM

ATTN: DCMAE-CJD

WARREN MI 48397-5000

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

1.  The purpose of this modification is to partially call-up Option 2 (Line Item 23) in accordance with paragraphs B.3.2 and H.1 of the contract.

  As a result, the following changes are made:  

     a.  The available Level-of-Effort (LOE) hours are increased by 837.  All LOE hours for this modification are         taken from Option 2 @

 $81.58 / hour.  

     b.  Additional funds have been added for Work Directive 0014

     c.  The total contract amount is increased by $ 68,282.46.

2.  Except as specifically provided in this modification P00013, all other terms and conditions of this contract, as previously modified, remain

 unchanged.  

PR:  AMSTAT-RN-0-9004

1. CONTRACT ID CODE
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16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

10-Aug-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DAAE07-03-C-L520

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

15-May-2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

mutual agreement between the parties.

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00013

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

10-Aug-2004

CODE

TACOM - WARREN

AMSTA-CM-CLRA

ATTN: T. VAILLANCOURT

E. 11 MILE RD

WARREN MI 48397-5000

DAAE07

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

S2305A

AMERICAN SYSTEMS TECHNOLOGY INC

BRIAN CRANKSHAW

888 WEST BIG BEAVER

SUITE 420

TROY MI 48084

1H1C2

FACILITY CODE

1H1C2

CODE

dolataf@tacom.army.mil

EMAIL:

(586) 574-7144

TEL:

FRAN DOLATA / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION A - SOLICITATION/CONTRACT FORM 

                The total cost of this contract was increased by $68,282.46 from $2,994,745.50 to $3,063,027.96. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

        CLIN 0023 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0023
	
	
	Hours
	
	

	
	WD 0013 MEMS

CPFF

The contractor shall furnish all supplies and services to accomplish the tasks WD 0014 and Section C, Statement of Work of the contract.  The Level-of-effort (LOE) hours for this work directive is 837.  

Composite hourly rate (Option 2) for this WD is $81.58 / hour.  

Completion date for this WD 0014 is 6 months after award of this modification.

PURCHASE REQUEST NUMBER: AMSTAT-RN-0-9004


	

	
ESTIMATED COST
	$63,224.50

	
FIXED FEE
	$5,057.96

	
TOTAL EST COST + FEE
	$68,282.46

	
	ACRN AU Funded Amount
	$68,282.46


FOB:  Destination 

SECTION E - INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for CLIN 0023:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was increased by $68,282.46 from $2,994,745.50 to $3,063,027.96. 

CLIN 0023:

Funding on CLIN 0023 is initiated as follows: 

        ACRN: AU 

        Acctng Data: 2142040000046N6N7E63300553D1125120000004RA485K43053TRN09004S20113 

        Increase: $68,282.46 

        Total: $68,282.46 

(End of Summary of Changes) 

The following items are applicable to this modification:   

        WD 13
Contractor: American Systems Technology Inc.   
Contract No:  DAAE07-03-C-L520

Work Directive:  001
4
Rev:  
N/A

Date:  10 Aug 2004 

SOW/Scope Ref:  C.3.3 & C.3.8

Est. Comp Date: 180 days after award

Title:  Micro Electro-Mechanical Device Research & Analysis

Work Directive Objective: Micro Electro-Mechanical Systems (MEMS) technology include devices that are fabricated using techniques generally used in microelectronics, often to integrate mechanical or hydraulic functions etc. with electrical functions. TARDEC has expressed interest in MEMS devices that can be targeted to multiple diagnostic and prognostic applications on vehicles, and produced in high volumes. As this interest grows and is developed, the Army will be factoring in ethical and environmental impacts of MEMS technology. This project will focus on review and analysis of current literature on MEMS’s ethical and environmental impacts.

Description of Efforts:

Task 1:  The contractor shall conduct research of companies (foreign and domestic), institutions, universities, and consortiums that are currently involved with the design, development, and/or manufacturing of Micro Electro-Mechanical devices.  Details of specific products and projects shall be researched and analyzed for compatibility with current and planned Army ground vehicle projects and programs.  Specific focus areas shall include near-term technology (6-months from production or market availability).  Within the near-term technology products and projects area, details such as estimate production levels, market share and pricing information should be included.

Deliverables:

a. CDRL A001 - Monthly Contract Progress and Management Report, IAW DI-MGMT-80227, due 10 days after end of each month.

b. CDRL A003 - Technical Report, IAW DI-MISC-80508, due every 90 days after award.

Hrs Prev Rev:  0

Mat’l Prev Rev:
0
Trvl Prev Rev:  
0

Hrs This Rev:  837

Mat’l This Rev:   
0
Trvl This Rev:  
0

Total Auth Hours:  837 
Tot’l Mat’l:
      
0
Total Trvl:

0

COTR Approval:     //signed// Douglas Miller         Date:  28 Jul 04
PCO Approval:       //signed//  Frances Dolata         Date: 10 Aug 04

