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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

1.  The purpose of this modification is to partially call-up Option 2 in accordance with paragraphs B.3.2 and H.1.2 of the contract.  As a

 result, the following changes are made:  

    a.  The available level-of-effort hours are increased by 117.

    b.  Additional funds have been added to the contract for an additional task under WD 007 as Line Item 0008.    

    c.  The total contract is increased by $10,921.95.

2.  Except as provided herein in this modification, all other terms and conditions of the contract remain unchanged.  

PR awarded:  AMSRDT-AR-2-5804
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16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

27-Jul-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DAAE07-03-C-L528

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

30-Sep-2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

In accordance with paragraphs H.1.2  and B.3.2 of contract.

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)
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FRAN DOLATA / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION A - SOLICITATION/CONTRACT FORM 

                The total cost of this contract was increased by $10,921.95 from $1,130,894.75 to $1,141,816.70. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

        CLIN 0008 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0008
	
	
	Hours
	
	

	
	WD 007 - ADDITIONAL TASK

CPFF

The contractor shall furnish all supplies and services to accomplish the additional task added to WD 007- see herein.  The level-of-effort for this WD is 117 hours, from Option 2.

PURCHASE REQUEST NUMBER: AMSRDT-AR-2-5804


	

	
ESTIMATED COST
	$10,159.95

	
FIXED FEE
	$762.00

	
TOTAL EST COST + FEE
	$10,921.95

	
	ACRN AG Funded Amount
	$10,921.95


FOB:  Destination 

SECTION E - INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for CLIN 0008:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was increased by $10,921.95 from $1,130,894.75 to $1,141,816.70. 

CLIN 0008:

Funding on CLIN 0008 is initiated as follows: 

        ACRN: AG 

        Acctng Data: 2142040000046N6N7E622601H9111252G0000004RF85AK43032TAR25804S20113 

        Increase: $10,921.95 

        Total: $10,921.95 

(End of Summary of Changes) 

The following items are applicable to this modification:   

        WD 007
 Contractor: DCS   




Contract No:  DAAE07-03-C-L528

Work Directive:  007


Rev: 2

Date:  22 July 2004

Scope & CLIN Ref: C.4.4,   CLIN 002

Est. Comp Date: 30 December 2004

Title:  Ground Vehicle Simulation Laboratory Experiment Support

Reason for Revision:   Delivery of portable driving simulator to CRREL to support terrain modeling development (see task 3.8).

Work Directive Objective:  The Ground Vehicle Simulation Laboratory (GVSL) at the U. S. Army REDCOM-TARDEC has undertaken an applied research technology development program to enhance modeling and simulation technology.  In this effort the GVSL has partnered with the U.S. Army Corps of Engineers (USACE) Geotechnical and Structures Laboratory (GSL) and Cold Regions Research and Engineering Center (CRREL) as well as the Army Research Laboratory (ARL) Human Research and Engineering Directorate (HRED). This modeling and simulation technology is intended to build upon the infrastructure currently existing in the GVSL and its partners to conduct Warrior/Hardware-in-the-loop simulations.  As part of this effort, the GVSL will conduct up to three experiments this year on its Ride Motion Simulator (RMS).  In the near future, these tests include FCS NLOS-C/MCS crew shock loading and the HGTM STO technology demonstration.

Description of Efforts:  The contractor shall provide experiment and integration support for the FCS NLOS-C/MCS crew shock loading motion effects mitigation and STO technology demonstration to be conducted on the RMS.  Support shall be given in the following areas:  Integration, Data acquisition design, data acquisition hardware setup and execution, simulation tuning and RMS cab fixture design, fabrication and setup.    The experiments are scheduled for the remainder of FY04.  The contractor shall, over the course of regular, informal reviews, provide Mr. Victor Paul of the GVSL, National Automotive Center, the ongoing status of the contractor's progress.  The reviews shall occur not less than once monthly nor more than weekly commencing within 30 days after award of this directive.  The reviews shall identify progress and/or problem areas on the contractor’s current work along with overall progress on the contract.

TASKS:

1. Data Acquisition Design:  For a 3-week period of approximately March 1 through March 21, the contractor shall provide an instrumented Hybrid III mannequin for the NLOS-C/MCS experiment.  Contractor shall provide staff to calibrate and operate it during the experiment, record data, and provide the data to the government.  The Government will provide a test plan for the NLOS-C/MCS experiment.  The government shall supply a draft test plan to the contractor for the STO technology demo NLT 3QFY04.  The contractor shall design and implement a data acquisition system to meet the requirements of the GFI Test plan.

2. Simulation Tuning:  The contractor shall tune the STO technology demo simulation with the objective of optimizing performance.  The contractor shall tune all aspects of the simulation in a systemic sense so that the sum of all the simulation cues produce as realistic environment as possible while minimizing simulation artifacts.  The contractor shall, over the course of regular reviews, provide GVSL personnel the tuning results and recommendations for either (i) performing further work effort that will further maximize performance with a reasonable expenditure of additional work; or (ii) stopping the tuning effort if further incremental improvements in performance would not justify the expenditure of the associated resources.  The reviews shall occur not less than once monthly.  

3. The contractor shall support the development of the STO technology demonstration by performing the following tasks:

3.1. Develop and install CAT-ATD GUI.  

3.2. Develop and install Collision Detection software.

3.3. Coordinate interfaces between VDMS components, CAT GUI, and RMS, VDMS/VTI interface.

3.4. Track individual development efforts (Models, Database, VDMS modifications, Collision Detection) 

3.5. Support integration of mobility models and the Vehicle and Terrain interface.

3.6. Support refinement of Demo Scenario.

3.7. Support integration of demo software and hardware components.

3.8. The contractor shall provide a portable driving simulator and install it at the Army Corps of Engineers, Cold Regions Research, and Engineering Laboratory, Hanover, New Hampshire.  This simulator shall be of the type provided to TARDEC under contract DAAE07-03-P-L077, December, 2003 and shall be capable of supporting the GVSL’s Vehicle/Terrain interface code being developed under the STO.

4. During the STO demonstration, the contractor shall provide subsystem integration and experiment operations support as needed. 

Deliverables:

1. Monthly management report per C.6.1.1.  

2. Monthly progress reports per C.6.1.2

Authorized Hours:    117

COTR Approval: ___Victor J. Paul__________________Date:  6 July 2004
PCO Approval:    //signed//    Frances Dolata _________Date: 22 Jul 04
