
 

INSTAL & VEHICLE SUP CONTRACTING DIV
DEREK DYCIO
CCTA-HDB-S/MS 350
DEREK.M.DYCIO.CIV@MAIL.MIL
WARREN MI 48397-5000

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

REFERENCE GFEBS PR#: 0010615494:

The purpose of this Modification P00005 to W56HZV-13-C-L523 is to:

1.  Add and fund SubCLIN 1001AB in the amount of $135,000.00 for sign language services.
2.  The contract has been increased in the amount of $135,000.00 from $186,750.00 to $321,750.00.
3.  There are no other changes, as a result of this modification, and all other terms and conditions remain in effect and unchanged.

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 09-Dec-2014

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X W56HZV-13-C-L523

10B. DATED  (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

11-Jun-2013

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual Agreement of the Parties

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00005

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

09-Dec-2014

CODE

INSTAL & VEHICLE SUP CONTRACTING DIV
6501 E. 11 MILE ROAD
WARREN MI 48397-5000

W56HZV 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE W56HZV

MICHIGAN INTERPRETING GROUP, LLC
DAVID STUCKLESS
690 E MAPLE RD STE 100
BIRMINGHAM MI 48009

6WT61FACILITY CODE6WT61CODE

jeffrey.b.yeager2.civ@mail.milEMAIL:586-282-6200TEL:

JEFFREY B. YEAGER / CONTRACTING OFFICER

 Modification Control Number: dyciod15156
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION SF 1449 - CONTINUATION SHEET  
 
SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $135,000.00 from $186,750.00 to $321,750.00.  
 
SUPPLIES OR SERVICES AND PRICES  
 
        SUBCLIN 1001AB is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1001AB  1 Job $135,000.00 $135,000.00 
 SIGN LANGUAGE INTERPRETERS OPTION YEAR 1 

FFP 
MIG RATES FOR 17 JUNE 2014 - 16 JUNE 2015: 
 
Over 48 hours notice: $50.00 
Less than 48 hours notice: $60.00 
 
Minumum number of hours: 50 
Maximum number of hours: 1,800 
 
Please see Statement of Work (SOW) and CDRLs for extended discription. 
 
For invoicing instructions see clause: 52.232-4007 Wide Area Workflow 
FOB: Destination 
PURCHASE REQUEST NUMBER: 0010615494 
  

 

   
  
 
 NET AMT $135,000.00 
 
 ACRN AC 

CIN: GFEBS001061549400001 
 

 $135,000.00 
 

                
 
ACCOUNTING AND APPROPRIATION  
 
 
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $135,000.00 from 
$186,750.00 to $321,750.00.  
         
SUBCLIN 1001AB: 
Funding on SUBCLIN 1001AB is initiated as follows:  
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        ACRN: AC  
          
        CIN: GFEBS001061549400001  
          
        Acctng Data: 02120152015202000004424232510030004517                        6100.9000021001  
          
        Increase: $135,000.00  
          
        Total: $135,000.00  
          
        Cost Code: A60EE  
 
DELIVERIES AND PERFORMANCE  
 
The following Delivery Schedule item has been added to SUBCLIN 1001AB: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 17-JUN-2014 TO 

16-JUN-2015  
N/A  AMSTA-CS 

MARK REED 
MARK REED 
AMSTA-CS-CQ 
MARK.E.REED11.CIV@MAIL.MIL 
WARREN MI 48397-5000 
586-282-8483 
FOB:  Destination  

W56TRU  

  
 
INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 1001AB: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
 
(End of Summary of Changes)  
 


