PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not

Contract/PR No. listed in Block E.

C. CATEGORY
TDP

A. CONTRACT LINE ITEM NO. B. EXHIBIT

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM

A001 CONFERENCE AGENDA

3. SUBTITLE
Agenda and Read-Ahead Packages

5. CONTRACT REFERENCE
C3.11

4. AUTHORITY (Data Acquisition Document No.)
DI-ADMN-81249A

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/PM

7. DD 250 REQ 9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION

14. DISTRIBUTION

LT ASREQ SEE BLK 16

b. COPIES

11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

8. APP CODE C

A N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 6: PM = Government Project Management Integrated Product/Process Team

Block 10, 12 & 13: The Contractor shall submit an agenda and read-ahead package/briefing
charts 14 days prior to each meeting unless otherwise specified in the SOW Contract
Language for a specific event. This CDRL may be submitted 1 day prior to Program
|IManagement level IPT Meetings. The Contractor shall submit the Final Version of the agenda
and briefing charts no later than 2 days prior to the meeting.

Block 14: Meeting agendas and Read-ahead package shall be submitted electronically to the

[Advanced Collaborative Environment (ACE). The Government IPT Lead shall be notified when
data has been submitted. The submission shall be prepared and delivered in an editable and
current Microsoft Office software suite file format (MS Word, MS Excel, MS PowerPoint, etc.)

Repro = electronic copy

SEE BLK 16

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control
number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP

™ _

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.

A002

2. TITLE OF DATA ITEM

REPORT, RECORD OF MEETING MINUTES

3. SUBTITLE

Minutes

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

6. REQUIRING OFFICE

Block 6: PM = Government Project Management Integrated Product/Process Team

Blocks 10, 12 and 13: The Contractor shall submit minutes within 7 days after each
meeting/conference/review. This CDRL shall be submitted within 2 days after Program
|IManagement level IPT Meetings. The final version of the minutes shall be submitted by the
Contractor within 7 days after receipt of Government feedback.

Block 14: Meeting Minutes shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in an editable and current
Microsoft Office file format (MS Word, MS Excel)

Repro = electronic copy

DI-ADMN-81505 C3.1.2 SFAE-CSS-TV-IL/PM
7. DD 250 REQ 9. DIST STATEMENT _ J10. FREQUENCY 12. DATE OF FIRST SUBMISSION 1a. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 1. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft .
SUBMISSION Final
A N/A SEE BLK 16 Reg | Repio
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: The CDRL shall demonstrate auditable estimates for expected Production &
Deployment (P&D) phase manufacturing costs based on the Family of Vehicles (FoV) concept
and the Contractor’s delivered designs.

The CDRL shall be delivered in the Government provided Manufacturing Cost Estimate Template
(Attachment 0006), utilize the Government ground rules and assumptions, MIL HDBK 881A WBS
element definitions, CWBS dictionary, delivered prototype designs, and when available the
actual prototype costs as the basis of the following:

o Auditable P&D Phase Estimates for expected manufacturing costs based on the FoV concept
to include non-recurring and recurring production costs for each JLTV sub-configuration,
trailer, and auxiliary equipment/kit.

o Methodology and Documentation that explains the estimating process, the results of the
estimate, and when available the relationship between the estimated manufacturing costs
and the actual prototype costs.

Block 6: BusMgmt = Government Business Management Office

Block 9: The Government requires a distribution statement on this data and the Contractor shall
contact the IPT lead identified in Block 6 ten days prior to submission of data to obtain
distribution statement information.

Block 10: One scheduled, one additional data call may occur.

Block 11: The Manufacturing Cost Estimate must reflect the final EMD vehicle configurations
(incorporating all ECPs post final Test Corrective Action Period (CAP)).

Block 12 and 13: First submission - post Test CAP2 + 60 calendar days. An additional data call
may occur at the discretion of the Government. The Contractor shall deliver the Manufacturing
Cost Estimate within 60 calendar days of the data call.

[An informational copy of the estimate and report is to be provided for review two weeks prior
to each submission.

The Contractor shall report on and provide an overview of the manufacturing cost estimates to
the Government at TRR meetings.

listed in Block E.
IA. CONTRACT LINE ITEM NO. B. EXHIBIT |[C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A003 Manufacturing Cost Estimates
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
See Block 16 C4.1 SFAE-CSS-TV-JL/BusMgmt
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT See Block 16 See Block 16 b. copPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft .
C SUBMISSION Final
N/A See Block 16 See Block 16 Reg [ Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL _>

G. PREPARED BY H. DATE |. APPROVED BY J.

DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.
listed in Block E.

IA. CONTRACT LINE ITEM NO. B. EXHIBIT |[C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A003 Manufacturing Cost Estimates
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
C.4.2 SFAE-CSS-TV-JL/BusMgmt
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
See Block 16 See Block 16 b. copiES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft .
SUBMISSION Final
See Block 16 See Block 16 Reg [ Repro
SEE BLK 16 1 1
16. REMARKS

(Continued)

Block 14: The Contractor Manufacturing Cost Estimates report shall be submitted

electronically to the Advanced Collaborative Environment (ACE). The Government IPT lead

shall be notified when data has been submitted. The submission shall be prepared and

delivered in current Microsoft Office file format (MS Word, MS Excel).

Repro = electronic copy

15. TOTAL
-

G. PREPARED BY H. DATE |. APPROVED BY J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page 2 of 2



PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

16. REMARKS
Block 4: In addition to the content of the DID, DD Form 1921 reports both recurring and non
recurring costs at two points in time: 'As Of' a time specified in the submission event dates and
'At Complete'. The segregation of costs into recurring vs. non-recurring must follow a clear and
consistent methodology as presented at the CSDR & IBR Readiness Review (ref SOW Section
C.3.10.3 and is subject to auditing at any time by any of the following offices (but not limited to):
LTV PM, DCARC, OSD CAPE, DCAA, DCMA.

The segregation of recurring vs. non recurring cost reporting shall be IAW the following sections
of DoD 5000.04-M-1: C2.3.4.1, C2.3.4.2,C2.3.4.3,C2.3.4.3.1,C2.3.4.3.2,C2.3.4.4,C2.3.4.4.1 - 3,
C2.3.4.5

Submitted reports will be reviewed by PM JLTV and DCARC to ensure accuracy and consistency.
PM JLTV will recommend action based on a detail oriented review of the reports. When errors,
omissions, or inconsistencies are found, the Contractor will work openly with PM JLTV to
remediate the issue. This includes a thorough review of the cost account mapping from the
contractor’s internal accounts to the CWBS for both recurring and non recurring costs. The
Contractor will be ready and available beginning on the due date of each submission and will
remain available until all issues are resolved to the satisfaction of PM JLTV and DCARC such that
the reports are accepted; DCARC has the final approval/rejection authority.

Block 6: BusMgmt = Government Business Management Office

Block 10: Reference DI-FNCL-81565, Preparation Instructions, 2.c and OSD CAPE-approved CSDR
Plan (Attachment 0005, DD Form 2794)

Block 11: Reference DI-FNCL-81565, Preparation Instructions, 2.c and OSD CAPE-approved CSDR
Plan (Attachment 0005, DD Form 2794)

Block 12: A preliminary (Draft) version of the DD Form 1921 is due at least 15 days prior to each
CSDR Plan submission event. First submission reference DI-FNCL-81565 and OSD CAPE-approved
CSDR Plan (Attachment 0005, DD Form 2794)

Block 13: A preliminary (Draft) version of the DD Form 1921 is due at least 15 days prior to each
subsequent CSDR Plan submission event. Subsequent submittals are required IAW DI-FNCL-
81565, Preparation Instructions, 2.c and OSD CAPE-approved CSDR Plan (Attachment 0005, DD
Form 2794)

Block 14: The DD Form 1921 must be electronically forwarded to the DCARC Web site at
http://dcarc.pae.osd.mil. Electronic submission to the DCARC requires the Contractor to register

for a user account via the DCARC website and obtain an ECA certificate from a 3rd party vendor.
repro = electronic copy

[A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE

A004 Cost Data Summary Report DD Form 1921
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-FNCL-81565 C.4.2 SFAE-CSS-TV-JL/BusMgmt
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT See Block 16 See Block 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A See Block 16 See Block 16 Reg | Repro
SEE BLK 16 1 1

15. TOTAL _>

G. PREPARED BY H. DATE |. APPROVED BY J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved

OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY

TDP ™ OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATAITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A005 Functional Cost — Hour Report

DD Form 1921-1

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

DI-FNCL-81566 C4.2

6. REQUIRING OFFICE
SFAE-CSS-TV-JL/BusMgmt

7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION
LT See Block 16 See Block 16

14. DISTRIBUTION

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION

N/A See Block 16 See Block 16

a. ADDRESSEE

b. COPIES

Draft

Final

Reg

Repro

16. REMARKS
Block 4: In addition to the content of the DID, DD Form 1921-1 reports both recurring and non
recurring costs, by functional area, at two points in time: 'As Of' a time specified in the submission
event dates and 'At Complete'. The segregation of costs into recurring vs. non-recurring, as well as
the functional break outs, must follow a clear and consistent methodology as presented at the
CSDR & IBR Readiness Review (ref SOW Section C.3.10.3) and is subject to auditing at any time by
any of the following offices (but not limited to): JLTV PM, DCARC, OSD CAPE, DCAA, DCMA.

The segregation of recurring vs. non recurring cost reporting shall be IAW the following sections of
DoD 5000.04-M-1:C2.3.4.1,C2.3.4.2,C2.3.4.3,C2.3.4.3.1,C2.3.4.3.2,C2.3.4.4,C2.3.4.4.1 - 3,
C2.3.4.5

Submitted reports will be reviewed by PM JLTV and DCARC to ensure accuracy and consistency.
PM JLTV will recommend action based on a detail oriented review of the reports. When errors,
omissions, or inconsistencies are found, the Contractor will work openly with PM JLTV to
remediate the issue. This includes a thorough review of the cost account mapping from the
contractor’s internal accounts to the CWBS for recurring costs and hours and non recurring costs
and hours by functional area. The Contractor will be ready and available beginning on the due
date of each submission and will remain available until all issues are resolved to the satisfaction of
PM JLTV and DCARC such that the reports are accepted. DCARC has final approval/rejection
authority.

Block 6: BusMgmt = Government Business Management Office

Block 10: Reference DI-FNCL-81566, Preparation Instructions, 2.c and OSD CAPE-approved CSDR
Plan (Attachment 0005, DD Form 2794)

Block 11: Reference DI-FNCL-81566, Preparation Instructions, 2.c and OSD CAPE-approved CSDR
Plan (Attachment 0005, DD Form 2794)

Block 12: A preliminary (Draft) version of the DD Form 1921-1 is due at least 15 days prior to each
CSDR Plan submission event. First submission reference DI-FNCL-81566 and OSD CAPE-approved
CSDR Plan (Attachment 0005, DD Form 2794)

Block 13: A preliminary (Draft) version of the DD Form 1921-1 is due at least 15 days prior to each
subsequent CSDR Plan submission event. Subsequent submittals are required IAW DI-FNCL-
81566, Preparation Instructions, 2.c and OSD CAPE-approved CSDR Plan (Attachment 0005, DD
Form 2794)

Block 14: The DD Form 1921-1 must be electronically forwarded to the DCARC Web site at
http://dcarc.pae.osd.mil. Electronic submission to the DCARC requires the Contractor to register

for a user account via the DCARC website and obtain an ECA certificate from a 3rd party vendor.
Repro = electronic copy

SEE BLK 16

15. TOTAL
1N

G. PREPARED BY H. DATE |. APPROVED BY J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1 of 1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

listed in Block E.

[A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE

A006 Progress Curve Report DD Form 1921-2
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-FNCL-81567 C.4.2 SFAE-CSS-JC-JL/BusMgmt
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT See Block 16 See Block 16 b. coPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A See Block 16 See Block 16 Reg | Repro
SEE BLK 16 1 1

16. REMARKS

Block 4: In addition to the content of the DID, DD Form 1921-2 is subject to auditing at any
time by any of the following offices (but not limited to): JLTV PM, DCARC, OSD CAPE, DCAA,
DCMA.

The segregation of recurring vs. non recurring cost reporting shall be IAW the following
sections of DoD 5000.04-M-1: C2.3.4.1, C2.3.4.2,C2.3.4.3,C2.3.4.3.1,C2.3.4.3.2,C2.3.4.4,
C2.3.4.4.1-3,C2.3.4.5

Submitted reports will be reviewed by PM JLTV and DCARC to ensure accuracy and
consistency. PM JLTV will recommend action based on a detail oriented review of the
reports. When errors, omissions, or inconsistencies are found, the Contractor will work
openly with PM JLTV to remediate the issue. This includes a thorough review of the cost
account mapping from the contractor’s internal accounts to the CWBS for costs and hours
by functional area. The Contractor will be ready and available beginning on the due date of
each submission and will remain available until all issues are resolved to the satisfaction of
PM JLTV and DCARC such that the reports are accepted. DCARC has the final
approval/rejection authority.

Block 6: BusMgmt = Government Business Management Office

Block 10: Reference DI-FNCL-81567, Preparation Instructions, 2.c and OSD CAPE-approved
CSDR Plan (Attachment 0005, DD Form 2794)

Block 11: Reference DI-FNCL-81567, Preparation Instructions, 2.c and OSD CAPE-approved
CSDR Plan (Attachment 0005, DD Form 2794)

Block 12: A preliminary (Draft) version of the DD Form 1921-2 is due at least 15 days prior to

leach CSDR Plan submission event. First submission reference DI-FNCL-81567 and OSD CAPE
approved CSDR Plan (Attachment 0005, DD Form 2794)

Block 13: A preliminary (Draft) version of the DD Form 1921-2 is due at least 15 days prior to
each subsequent CSDR Plan submission event. Subsequent submittals are required IAW DI-
FNCL-81567, Preparation Instructions, 2.c and OSD CAPE-approved CSDR Plan (Attachment
0005, DD Form 2794)

Block 14: The DD Form 1921-2 must be electronically forwarded to the DCARC Web site at
http://dcarc.pae.osd.mil. Electronic submission to the DCARC requires the Contractor to
register for a user account via the DCARC website and obtain an ECA certificate from a 3rd
party vendor.

Repro = electronic copy

5_TOTAL _>

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 6: BusMgmt = Government Business Management Office
Block 11: End of Contractor fiscal year.

Block 12: This report is required to be initially submitted within 60 days of contract
award with data for the prior fiscal year.

Block 13: Additional reports are required on an annual basis within 60 days subsequent
to the end of the Contractor's fiscal year for the life of the contract. Only one report is
required to be completed and submitted by each FPR (Forward Pricing Rate) unit (e.g.,
plant, site, and business unit) per year, independent of the number of contracts within
the FPR unit which contain this CDRL item. In the absence of a FPR requirement, the
term FPR unit should be interpreted for reporting purposes as business unit as defined
in the FAR. The Defense Cost and Resource Center (DCARC) is responsible for
administration of this requirement. The DCARC web site is located at
http://dcarc.pae.osd.mil.

Prepare CSDR data in electronic format in accordance with the detailed instructions
contained in Data Item Description DI-FNCL-81765 (most recently approved version).

Block 14: All CSDR-related forms must be electronically forwarded to the DCARC web
site at http://dcarc.pae.osd.mil. Electronic submission to the DCARC requires the
Contractor to register for a user account via the DCARC web site and obtain an ECA
certificate from a 3rd party vendor. Prime Contractors are responsible for flowing down
CSDR requirements contained in their prime contracts to all subcontractors who meet
CSDR reporting thresholds per DOD 5000.04-M-1. This includes requiring
subcontractors to electronically report directly to the DCARC.

Repro = electronic copy

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE

A007 Contractor Business Data Report DD Form 1921-3
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-FNCL-81765 C.4.2 SFAE-CSS-TV-JL/BusMgmt
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT Annual See Block 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A See Block 16 See Block 16 Reg | Repro
SEE BLK 16 1

16. REMARKS

15, TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that

of information if it does not display a currently valid OMB

control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: In addition to the content of the DID, the SRDR Initial Developer Report and
Data Dictionary is subject to auditing at any time by any of the following offices (but not
limited to): JLTV PM, DCARC, OSD CAPE, DCAA, and DCMA.

Block 6: BusMgmt = Government Business Management Office

Block 10: Reference DI-MGMT-81739, and OSD CAPE-approved CSDR Plan (Attachment
0005, DD Form 2794)

Block 11: Reference DI-MGMT 81739, and OSD CAPE-approved CSDR Plan (Attachment
0005, DD Form 2794)

Block 12: The SRDR Initial Developer Report and Data Dictionary is due within 60 days
of the post award CSDR conference. In the absence of a conference, it is due within 60
days of contract award or contract modification. Submission reference DI-MGMT-
81739 and OSD CAPE-approved CSDR Plan (Attachment 0005, DD Form 2794)

Block 14: The SRDR Initial Developer Report, Data Dictionary, and any other SRDR-
related forms must be electronically forwarded to the DCARC Web site at
http://dcarc.pae.osd.mil. Electronic submission to the DCARC requires the contractor to
register for a user account via the DCARC website and obtain an ECA certificate from a
3rd party vendor.

For further instructions see DoD 5000.04-M-1, C2.4 (and all subsections of C2.4): SRDR-
Specific Requirements.

Repro = electronic copy

[A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATAITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE

A008 Initial Developer Report and Data Dictionary
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-MGMT-81739 C4.2 SFAE-CSS-TV-JL/BusMgmt
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT See Block 16 See Block 16 b. copPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A See Block 16 See Block 16 Reg | Repro
SEE BLK 16 1

16. REMARKS

15, TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: In addition to the content of the DID, the SRDR Final Developer Report and
Data Dictionary is subject to auditing at any time by any of the following offices (but not
limited to): JLTV PM, DCARC, OSD CAPE, DCAA, and DCMA.

Block 6: BusMgmt = Government Business Management Office

Block 10: Reference DI-MGMT-81740, and OSD CAPE-approved CSDR Plan
(Attachment 0005, DD Form 2794)

Block 11: Reference DI-MGMT 81740, and OSD CAPE-approved CSDR Plan (Attachment
0005, DD Form 2794)

Block 12: The SRDR Final Developer Report and Data Dictionary are due in accordance

[A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATAITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE

A009 Final Developer Report and Data Dictionary
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-MGMT-81740 C4.2 SFAE-CSS-TV-JL/BusMgmt
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT See Block 16 See Block 16 b. copPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A See Block 16 See Block 16 Reg | Repro
SEE BLK 16 1

16. REMARKS

with the OSD CAPE-approved CSDR Plan (Attachment 0005, DD Form 2794). Submission,
reference DI-MGMT-81740.

Block 14: The SRDR Final Developer Report, Data Dictionary, and any other SRDR-
related forms must be electronically forwarded to the DCARC Web site at
http://dcarc.pae.osd.mil. Electronic submission to the DCARC requires the contractor to
register for a user account via the DCARC website and obtain an ECA certificate from a
3rd party vendor.

For further instructions see DoD 5000.04-M-1, C2.4 (and all subsections of C2.4): SRDR-
Specific Requirements.

Repro = electronic copy

15, TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: The BoM CDRL shall show "part level" detail including all of the following:
WBS Element (Reference OSD CAPE-approved CSDR Plan WBS Attachment
0005, DD Form 2794) and Structure Level of Assembly (Hierarchy)

- Unit of Measure (each, pounds, inches, or other)

- Quantity or Value (count, weight, length, or other)

- Weight per Unit of Measure (metric units)

- Nomenclature

- OEM Part Number (Contractor or Vendor as applicable)
- National Stock Number (NSN), if applicable

- OEM CAGE Code

- Level of Repair

- Cost Source (quote, purchase order, estimate, or other)
- Make or Buy

- Buy Type (if applicable) - COTS, modified COTS, JLTV unique
- Cost

- Extended Cost

- OEM Vendor

Block 6: BusMgmt = Government Business Management Office

Block 10: Three submissions as outlined below.

Block 11: Concurrent with Design as of Contract Award, TRR, & post Test CAP 2.
Block 12: Concurrent with SOWM

Block 13: Within 30 calendar days of the completion of TRR and within 60 days of the
completion of Test Corrective Action Period (CAP) 2

Block 14: The BOM shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. All submissions shall be prepared and delivered in an editable and current
Microsoft Excel file format.

Repro = electronic copy

IA. CONTRACT LINE ITEM NO. B. EXHIBIT |[C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A010 Bill of Material (BoM) Bill of Material (BoM)
4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
See Block 16 C4.2.1 SFAE-CSS-TV-JL/BusMgmt

7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION

LT See Block 16 See Block 16 b. copPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft .

SUBMISSION Final
A See Block 16 See Block 16 Reg [ Repro
SEE BLK 16 1

16. REMARKS

15, TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

listed in Block E.

[A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATAITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE

A011 Contract Work Breakdown Structure (cWBS)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-MGMT-81334 C4.3 SFAE-CSS-TV-JL/BusMgmt
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT See Block 16 See Block 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A See Block 16 See Block 16 Reg | Repro
SEE BLK 16 1 1

16. REMARKS

Block 4: In addition to the contents of the DID, The primary purpose of the cWBS Dictionary is to
explicitly detail the efforts and costs captured in each WBS element. Change to the CSDR
Contract Plan WBS Index, at any reporting level, requires the approval of the Government. The
Dictionary structure shall include all elements in the CAPE approved CSDR Contract Plan
indentifying the:

1) Element number

2) Element name

3) Element description

The element description content shall not be a duplication of MIL-HDBK-881A, which is intended
only as a guide, except in cases where the Contractor anticipates zero incurred costs at
completion in which case a verbatim duplication is acceptable.

Each element that is expected to have cost at completion must have a definition. These non-zero
elements must also segregate the definitions according to recurring efforts vs. non recurring
efforts in a way that clearly aligns with the cost report recurring vs. non recurring entries.

The cWBS Dictionary will require updates and is not considered final until the final cost reports
are accepted. The cWBS Dictionary will be updated concurrently with the cost reports for all
submission events

Block 6: BusMgmt = Government Business Management Office

Block 10: Reference DI-MGMT-81334, Preparation Instructions, 2.c and OSD CAPE-approved
CSDR Plan (Attachment 0005, DD Form 2794)

Block 11: Reference DI-MGMT 81334, Preparation Instructions, 2.c and OSD CAPE-approved
CSDR Plan (Attachment 0005, DD Form 2794)

Block 12: A preliminary (Draft) version of the cWBS Dictionary is due within 60 days of the post
award CSDR conference. In the absence of a conference, it is due within 60 days of contract
award or contract modification. First submission reference DI-MGMT-81334 and OSD CAPE-
approved CSDR Plan (Attachment 0005, DD Form 2794)

Block 13: The Contractor shall maintain and update the cWBS and Dictionary throughout the
period of performance. Subsequent submittals are required IAW DI-MGMT 81334, Preparation
Instructions, 2.c and OSD CAPE-approved CSDR Plan (Attachment 0005, DD Form 2794)

15. TOTAL
[N

G. PREPARED BY H. DATE |. APPROVED BY J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1 of2




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

(Continued)

Block 14: The cWBS and Dictionary must be electronically forwarded to the DCARC Web site
at http://dcarc.pae.osd.mil and the Advanced Collaborative Environment (ACE). The
Government IPT lead shall be notified when data has been submitted. Electronic submission
to the DCARC requires the Contractor to register for a user account via the DCARC website
and obtain an ECA certificate from a 3rd party vendor.

Repro = electronic copy

[A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATAITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE

A011 Contract Work Breakdown Structure (cont)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-MGMT-81334 C4.3 SFAE-CSS-TV-JL/BusMgmt
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT See Block 16 See Block 16 b. coPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A See Block 16 See Block 16 Reg | Repro
SEE BLK 16 1 1

16. REMARKS

15, TOTAL _>

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 2 of 2




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing

instructions, searching existing data sources,

gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

listed in Block E.

IA. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A012 Integrated Master Schedule (IMS)
2 AUTHORITY (Data Acquisition Document No.) B, CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MGMT-81650 C4.3.1 SFAE-CSS-TV-JL/BusMgmt
7. DD 250 REQ _ |o. DIST STATEMENT _ J10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT Weekly See Block 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE [ Draft !
SUBMISSION Final
N/A See Block 16 See Block 16 Reg | Repro
SEE BLK 16 1
16. REMARKS DCARC 1

Block 4: In addition to the contents of the DID, The weekly IMS submittals shall include a
Critical/Near Critical Path report that includes tasks within 10 working days of the critical float
value to a Government indicated milestone in Gantt Chart format.

A float analysis/variance report of the Critical Path with a narrative explanation of the root cause
and corrective action/mitigation plan to recover the lost schedule shall be provided. The IMS
submittal shall include all schedule changes to actual dates, target dates, estimated dates, and
physical percent complete. A list of late start and late finish activities with a narrative explanation
shall be provided.

Three additional reserved fields will be required in the IMS submittal:
o The first reserved field clearly defines the critical path with CP.
e The second reserved field will define the near critical path (within 10 working days of the
critical float value) with NCP.
o The third reserved field will define the tier (0-4) of the assigned activity (The tier code
definition will be distributed at SOWM).

If the weekly IMS submittals are discontinued, the Contractor is not relieved of internally
performing any scheduling required to provide good management/oversight of the program. The
Contractor is only relieved of the requirement to submit the Weekly IMS CDRL and related
information to the Government.

IMS required from Sub Contractors will be integrated with the prime Contractors scheduling
system and *.csv submission. IMS required from Sub Contractors will also be provided in Sub
Contractors approved Scheduling system in its original format.

Block 6: BusMgmt = Government Business Management Office

Block 10: Submission of the Integrated Master Schedule (IMS) is due each Tuesday. The IMS
submission to DCARC is required at the end of each Government Fiscal Quarter (December, March,

June, and September).

Block 11: Status will reflect progress through the Contractors week ending date immediately prior
to the Tuesday of delivery.

Block 12: The first IMS delivery is due at the Statement of Work Meeting (SOWM).

15. TOTAL _>

G. PREPARED BY H. DATE |. APPROVED BY J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1 of2




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.
listed in Block E.

IA. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATAITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A012 Integrated Master Schedule (IMS) (cont)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MGMT-81650 C4.3.1 SFAE-CSS-TV-JL/BusMgmt
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT Weekly See Block 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE | Draft Final
SUBMISSION
N/A See Block 16 See Block 16 Reg | Repro
SEE BLK 16 1
16. REMARKS DCARC 1

(Continued)

Block 13: An IMS is due each Tuesday. Upon direction from the Government BMO, after the final

contractual deliveries have been accepted by the Government, the weekly IMS submittals may be
discontinued. If some measureable work is added to the contract, the weekly IMS submittals may

be reinstated upon direction of the Government.

Block 14: The IMS and other required reports shall be submitted electronically to the DCARC Web

site at http://dcarc.pae.osd.mil and into the Advanced Collaborative Environment (ACE). The

Government IMS Point of Contact shall be notified when data has been submitted. Data will be

provided in Contractor’s approved scheduling system and in a *.csv file format (Reference

Attachment SOWC-1388 / IMS CSV Format).

Repro = electronic copy

15. TOTAL _>

G. PREPARED BY H. DATE |. APPROVED BY J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page 2 of 2



PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that

of information if it does not display a currently valid OMB

control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: The DID is tailored as follows: Delete - Graphical plot requirements 2.b & 2.c
Delete - Format and Content 4.2- Funds expenditure graph & 4.3-Work completed
graph.

Block 6: BusMgmt = Government Business Management Office

Block 8: Government Business Management Office acceptance or required rework will
be transmitted via the Advanced Collaborative Environment (ACE) NLT 10 business days
after posting by the Contractor.

Block 11: Contractor’s fiscal month accounting period end (cutoff) date.

Block 12: First submission shall be not later than 12 Contractor working days following
the first full fiscal month accounting period after the initial IBR.

Block 13: Subsequent submissions shall be delivered not later than 12 Contractor
working days following the Contractor’s fiscal month accounting period end (cutoff)
date.

Block 14: The CDRL shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government Business Management IPT lead shall be notified
when data has been submitted. Submissions shall be in a human readable format
template as provided in Attachment 0007 Funds and Man-Hours Expenditure Report,
utilizing MS Word®, MS Excel®, or Adobe Acrobat®; variation from these formats
requires Government approval. Submissions shall not include macros, program
executables, embedded objects, or external files.

Notes: The Contract Summary tab should report the additive sum of the CLIN Summary
tabs.

If a particular CLIN Summary tab does not report the additive sum of its respective
Scope of Work tabs the difference must be addressed in the comments section of the
CLIN Summary tab. CLIN funding information shall also be included on each CLIN
Summary tab of the report.

IA. CONTRACT LINE ITEM NO. B. EXHIBIT |[C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. |2. TITLE OF DATA ITEM 3. SUBTITLE
A013 Funds and Man-Hours Expenditure Report
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-FNCL-80331A(T) C4.3.3.1 SFAE-CSS-TV-JL/BusMgmt
7. DD 250 REQ _ [0. DIST STATEMENT _ [i0. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
N/A Monthly See Block 16 b. coPIES
8. APP CODE 11. ASOF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft ]
SUBMISSION Final
See Block 16 See Block 16 Reg | Repro
SEE BLK 16 1
16. REMARKS

15, TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™

OTHER X

JOINT LIGHT TACTICAL VEHICLE (JLTV)

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

A014 System Level Design Document (SLDD)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

SLDD

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

DI-SESS-81785 C5.1

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

7. DD 250 REQ 0. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION
LT ASREQ SEE BLK 16

14. DISTRIBUTION

b. COPIES

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION

N/A N/A SEE BLK 16

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 4: In addition to the content of the DID, The SLDD shall logically flow from the JLTV
Purchase Description and shall assign all functionality to Hardware or Software configuration
items. The SLDD shall include, in Contractor format:
e Top level summary description and characteristics (including vehicle level weight,
dimensions) of each configuration and trailer
¢ Views and descriptions explaining vehicle layout, kits, attachments, and capabilities
e System analysis and resulting design decisions
e Requirement traceability (Purchase Description to subsystems portion of the WBS)
e System Architectures (including descriptions and visual representations)
- Subsystem Architectures
- Physical Architectures
- Electrical Architectures
- CA4ISR Architectures
- System Level Software Integration and Interrelationships
- Contractor’s Interface Control Documents (ICDs)

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Initial Submission of the SLDD is due at DUR.

Block 13: Final SLDD, matured to include the complete design, shall be delivered at the pre-TRR.
Resubmission shall be required when design changes impact the SLDD last Pre-TRR submission
data.

Block 14: The SLDD shall be submitted electronically to the Advanced Collaborative Environment
(ACE). The Government IPT Lead shall be notified when data has been submitted. The
submission shall be prepared and delivered in an editable and current Microsoft Office software

suite file format (MS Word, MS Excel, MS PowerPoint, MS Visio)

Repro = Electronic Copy

SEE BLK 16 1

15. TOTAL
-~

H. DATE |. APPROVED BY
G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3 SUBTITLE
A015 Requirements Verification Matrix
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
See Block 16 C54.2 SFAE-CSS-TV-JL/SE
7. DD 250 REQ 0. DIST STATEMENT _ [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft !
SUBMISSION Final
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1

16. REMARKS

Block 4: Need Content

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Initial Submission of the Verification Matrix is due at SOWM/SRR.

Block 13: The Verification Matrix shall be updated monthly to end of contract.

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative

Environment (ACE). The Government IPT Lead shall be notified when data has been

submitted. The submission shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

15, TOTAL =T
H. DATE I. APPROVED BY . DATE
G. PREPARED BY
DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

C. CATEGORY
TDP

A. CONTRACT LINE ITEM NO. B. EXHIBIT

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

2. TITLE OF DATA ITEM

TECHNICAL REPORT-STUDY/SERVICES

1. DATA ITEM NO.

A016

3. SUBTITLE
Requirements Non-Compliance Report

5. CONTRACT REFERENCE
C54.3

4. AUTHORITY (Data Acquisition Document No.)

DI-MISC-80508

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

12. DATE OF FIRST SUBMISSION
SEE BLK 16

7. DD 250 REQ 9. DIST STATEMENT

LT

10. FREQUENCY
ASREQ

14. DISTRIBUTION

b. COPIES

11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

8. APP CODE C

N/A N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 4: In addition the content of the DID,

The report shall include:

- The PD requirement number and description

- If the item is a variable parameter, include the level that is achievable

- The reason for the non-compliance including detailed technical (performance and
weight), economic, design, logistic, and/or production reasons for the non-compliance

- The cost and weight (Unit Manufacturing Cost and Curb Weight-Kit) savings associated
with not meeting the requirement

- The effects on any other JLTV Purchase Description requirements

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Initial submittal of all non-compliances delivered and presented at the DUR

Block 13: After any identified non-compliances throughout period of performance of this
contract

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

SEE BLK 16 1 1

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 4: The Contractor Weight Estimate Report shall contain the DBWE, and include the p-
PWE/PWE as procurement and builds proceed during the initial vehicle fabrication for each
configuration. The weight estimates shall be organized and formatted in accordance with the
BOM/WBS and shall provide the center of gravity location for all defined variant operational
configurations as noted in the PD and compare it against the limits developed for compliance to
performance and mobility requirements. The weight estimates shall include the following at a
minimum: Curb Weight, Curb+B1-Kit Armor, Curb+B2-Kit Armor Curb+EFP kit, GVW, GVWR, and
GCVW. Estimates shall track with PDFOV-7608, axle weights for C-130. Estimates shall be
consistent with the Load Plan (ref. CDRL Data Item A070) and ensure that weights are carried in
the appropriate locations on/in the vehicles.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Draft Submission at DUR
Block 13: Updated monthly from DUR to vehicle delivery

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been submitted.
The submission shall be prepared and delivered in an editable and current Microsoft Office file
format (MS Word, MS Excel)

Repro = Electronic Copy

[A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

A017 Weight Estimate Report Weight Estimate Report
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

See Block 16 C5.5.14 SFAE-CSS-TV-JL/SE
7. DD 250 REQ 9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP

™

OTHER X

D. SYSTEM/ITEM
JOINT LIGHT TACTICAL VEHICLE (JLTV)

E. CONTRACT/PR NO.

F. CONTRACTOR

1. DATA ITEM NO.

A018 Product Weight Baseline (PWB)Report

2. TITLE OF DATA ITEM 3.

SUBTITLE

Product Weight Baseline (PWB)

4. AUTHORITY (Data Acquisition Document No.)

See Block 16

5. CONTRACT REFERENCE
C5.5.2.1

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

7. DD 250 REQ
LT

9. DIST STATEMENT  [10. FREQUENCY

ASREQ

12. DATE OF FIRST SUBMISSION
SEE BLK 16

14.

DISTRIBUTION

8. APP CODE 11. AS OF DATE

C 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

N/A N/A

a. ADDRESSEE

b. COPIES

Draft

Final

Reg

Repro

16. REMARKS

Block 4: The PWB shall set the baselines for Curb Weight, Curb Weight+B1-Kit, and Curb
Weight+B2-Kit and describe any positive or negative divergences from the PWE based on the
scale weighing and provide rationale for the differences. The PWB shall detail the 'as built'
vehicle configuration and installed equipment.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Initial submission required 14 days after scale weighing the first deliverable vehicle

Block 13: Subsequent submissions required 14 days after scale weighing the first vehicle
fabricated for each JLTV configuration

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
The submission shall be prepared and delivered in an editable and current Microsoft Office file

format (MS Word, MS Excel)

Repro = Electronic Copy

Environment (ACE). The Government IPT Lead shall be notified when data has been submitted.

SEE BLK 16

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

C. CATEGORY
TDP

A. CONTRACT LINE ITEM NO. B. EXHIBIT

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

2. TITLE OF DATA ITEM
Corrosion Prevention and Control Plan (CPCP)

1. DATA ITEM NO.
A019

3. SUBTITLE
Corrosion Prevention and Control Plan (CPCP)

5. CONTRACT REFERENCE
C5.6.1

4. AUTHORITY (Data Acquisition Document No.)
DI-MFFP-81403(T)

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

12. DATE OF FIRST SUBMISSION
SEE BLK 16

7. DD 250 REQ 9. DIST STATEMENT

LT

10. FREQUENCY
ASREQ

14. DISTRIBUTION

b. COPIES

11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

8. APP CODE C

A N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS
Block 4: The DID is tailored as follows:

In section 7.1 & 10 "paragraph 5.1.1 of MIL-STD-1568" is deleted. Reference section 2.2.3.2
of Corrosion Prevention and Control Planning Guidebook - Spiral 3*

n

In section 7.4 & 10.4.2 "airframe" is deleted and replaced with "chassis

In section 7.4 & 10.4.4 "mechanical" is deleted and replaced with "interior and exterior
mechanical"

In section 7.4 & 10.4.5 "avionics" is deleted and replaced with "interior and exterior
electrical/electronics"

The term "Support equipment" shall include commercial of the shelf items and Government
furnished items.

*The CPCP Guidebook is published by the Under Secretary of Defense for Acquisition,
Technology, and Logistics [USD (AT&L)]. This document is available for downloading at the
CorrDefense website - https://www.corrdefense.org/default.aspx

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 8: The Contractor shall resolve and/or incorporate all Government comments in an
updated CPCP submission.

Block 12: Submission at pre-TRR.

Block 14: The CPCP shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in current Microsoft Office File

format (MS Word, MS Excel).

Repro = Electronic Copy

SEE BLK 16 1 1

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.

A020

2. TITLE OF DATA ITEM
Finish Specification Report

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.)
DI-MFFP-81402(T)

5. CONTRACT REFERENCE
C.5.6.2

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

7. DD 250 REQ
LT

9. DIST STATEMENT  [10. FREQUENCY

ASREQ

12. DATE OF FIRST SUBMISSION
SEE BLK 16

14. DISTRIBUTION

b. COPIES

11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

8. APP CODE C

A N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 4: The DID is tailored as follows:
In section 7.1 & 10.3 "paragraph 5.1.2 of MIL-STD-1568" is deleted and replaced with
"section 2.2.3.2 of Corrosion Prevention and Control Planning Guidebook - Spiral 3*"

In section 7.3 & 10.4.2 "MIL-STD-1568" is deleted and replaced with "MIL-STD-53072".

In section 7.4 "all major subsystems, including airframe, avionics, engine, mechanical
subsystems, and support equipment" is deleted and replaced with "all subsystems, including
commercial of the shelf items and Government furnished items"

In section 10.4 "The following appendices, organized by subsystem, shall reference
applicable paragraphs of documents containing information described in 10.3 " is deleted
and replaced with "The Contractor shall include appendices for all subsystems, organized by
subsystem, with applicable references to documents containing information described in
10.3"

*The CPCP Guidebook, published by the Under Secretary of Defense for Acquisition,
Technology, and Logistics [USD (AT&L)], is available at
https://www.corrdefense.org/default.aspx

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 8: The Contractor shall resolve and/or incorporate all Government comments in an
updated CPCP submission.

Block 12: Submission at pre-TRR.

Block 14: The surface finish reports shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT lead shall be notified when data has
been submitted. The submission shall be prepared and delivered in current Microsoft Office

file format (MS Word for reports, MS Excel for data)

Repro = Electronic Copy

SEE BLK 16 1 1

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 4: The User Review Plan shall detail proposed event schedules as well as subsystems,
components, operations, and scenarios that will be reviewed.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Submission required at DUR

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been

submitted. The submission shall be prepared and delivered in an editable and current
IMicrosoft Office software suite file format (MS Word, MS Excel, MS PowerPoint, etc.)

Repro = Electronic Copy

[A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

A021 User Review Plan
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

See Block 16 C.5.8.1 SFAE-CSS-TV-IL/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. coPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A N/A Reg [ Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12 and 13: 14 days after completion of each User Review Event

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in an editable and current

IMicrosoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

A022 User Review Reports
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

See Block 16 C.5.8.2 SFAE-CSS-TV-JL/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY
G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 4: {need updated language}The diesel engine emissions report shall include emissions
levels found in the combustion gas for all of the following substances: carbon dioxide (CO2),
carbon monoxide (CO) from incomplete combustion, hydrocarbons (HC) from un-burnt fuel,
nitrogen oxides (NOx) from excessive combustion temperatures, Ozone (03), particulate
matter, and smoke values

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Submit at pre-TRR.

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in an editable and current

IMicrosoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

A023 Engine Emissions Analysis Report Emissions
4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

See Block 16 C.5.10 SFAE-CSS-TV-IL/SE

7. DD 250 REQ 9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION

LT One Time SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final

SUBMISSION
N/A N/A N/A Reg [ Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

A024 Vehicle Specification Sheet
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

See Block 16 C.5.12 SFAE-CSS-TV-JL/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1

16. REMARKS
Block 4:

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Draft at DUR

Block 13: Updated submissions at pre-TRR and FCA

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative

Environment (ACE). The Government IPT Lead shall be notified when data has been

submitted. The submission shall be prepared and delivered in an editable and current

|Microsoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

15. TOTAL )

H. DATE |. APPROVED BY J. DATE
G. PREPARED BY

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page 1of1l



PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 4: In addition to the DID, This CDRL shall consist of a separate report for each JLTV
configuration

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Draft at DUR

Block 13: Updated submission 30 days prior to pre-TRR with the “as-delivered configuration”
Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been

submitted. The submission shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

A025 Transportability Report
4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-PACK-80880C C5.14 SFAE-CSS-TV-JL/SE
7. DD 250 REQ 9. DIST STATEMENT _ [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data ltem)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 4: This CDRL shall consist of a separate report for each JLTV configuration

{need updated language}Provide the Vehicle Cone Index (VCl), the "minimum soil strength
rating a particular vehicle can traverse before immobilization", for each JLTV configuration
throughout execution of this contract

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Draft at DUR

Block 13: Updated submission 30 days prior to pre-TRR with the “as-delivered configuration”
Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been

submitted. The submission shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

A026 Mobility Estimates Report
4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

See Block 16 C.5.15 SFAE-CSS-TV-JL/SE
7. DD 250 REQ 9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.
A027

2. TITLE OF DATA ITEM

SUBSYSTEM DESIGN ANALYSIS REPORT

3. SUBTITLE
Routing Diagrams - Cabling, Wiring
Harnesses. and Plumhine

4. AUTHORITY (Data Acquisition Document No.)
DI-GDRQ-80567A(T)

5. CONTRACT REFERENCE
C.5.16

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

12. DATE OF FIRST SUBMISSION
SEE BLK 16

7. DD 250 REQ
LT

9. DIST STATEMENT  [10. FREQUENCY

ASREQ

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

C

N/A N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 4: The DID is tailored as follows:
Delete Lines 7.3, 10.2.1 and 10.3.3-7

In addition to the content of the DID, The deliverable shall include detailed logical wiring
diagrams, schematics, and physical routing diagrams (harnesses, cables, and plumbing) of all
electrical, fluid, and air lines in the JLTV FoV. These diagrams shall include the C4ISR/EW and
Vetronics architecture, as well as fuel, pneumatic, hydraulic, cooling, and lubrication systems.
The deliverable shall also include a description of the architecture, pin outs, inter-device
connections, and cable management approach. The deliverable format for 2D
diagrams/schematics shall be in a human-readable format using Microsoft Visio. Physical
routing diagrams may be pictures or images captured from 3D CAD Models. Wiring
descriptions shall be provided in a Microsoft Office format.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team
Block 12: Submission at DUR.

Block 13: If design changes impact the submission data, resubmission with the "as delivered
configuration" is required at pre-TRR.

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel, Visio)

Repro = Electronic Copy

SEE BLK 16

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

(1 Data Item)

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.

B. EXHIBIT

C. CATEGORY

TDP ™

OTHER X

D. SYSTEM/ITEM

JOINT LIGHT TACTICAL VEHICLE (JLTV)

E. CONTRACT/PR NO.

F. CONTRACTOR

1. DATA ITEM NO.

A028

2. TITLE OF DATA ITEM

Vehicle Propulsion Data Sheets

3. SUBTITLE

4. AUTHORITY (Data Acqui

sition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

Block 12: 30 days pri

or to DUR

Repro = Electronic Copy

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in an editable and current
Microsoft Office file format (MS Word, MS Excel)

See Block 16 C.6.2.2 SFAE-CSS-TV-IL/SE
7. DD 250 REQ 9. DIST STATEMENT _ [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE Cc 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft !
SUBMISSION Final
N/A N/A N/A Reg | Repro
SEE BLK 16 1 1
16. REMARKS
Block 4:

15. TOTAL )

G. PREPARED BY

H. DATE

|. APPROVED BY

J. DATE

DD FORM 1423-1,

FEB 2001

PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

[A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

A029 Vehicle Mobility and Dynamics Data Sheets
4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

See Block 16 C.6.2.3 SFAE-CSS-TV-JL/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A N/A Reg [ Repro
SEE BLK 16 1 1

16. REMARKS

Block 4: needs updating.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: 30 days prior to DUR

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative

Environment (ACE). The Government IPT Lead shall be notified when data has been

submitted. The submission shall be prepared and delivered in an editable and current
Microsoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

15. TOTAL )

H. DATE |. APPROVED BY J. DATE
G. PREPARED BY

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page 1of1l



PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 4: This CDRL shall contain data for Thermal Signature Management, Interior Thermal
Management, and Vehicle Thermal Management.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: 30 days prior to DUR

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in an editable and current

Microsoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

IA. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A030 Thermal Management Data Sheets
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
See Block 16 C.6.2.4 SFAE-CSS-TV-IL/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A N/A Reg [ Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

(1 Data Item)

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 12: 30 days pri

Block 4: needs updating

or to DUR

Repro = Electronic Copy

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in an editable and current
Microsoft Office file format (MS Word, MS Excel)

[A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

A031 Acoustic Data Sheet
4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

See Block 16 C.6.2.5 SFAE-CSS-TV-IL/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A N/A Reg [ Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

G. PREPARED BY

H. DATE

|. APPROVED BY

J. DATE

DD FORM 1423-1,

FEB 2001

PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not

Contract/PR No. listed in Block E.

Block 4: The section of the CDRL containing detailed performance descriptions of the JLTV
FoV structure/armor shall include theoretical performance of the structure and armor
against all threats defined in Annex E of the Purchase Description. The theoretical
performance data shall include the types of threats that the armor is designed to defeat the
velocity and distance at which the theoretic threats were fired, and the obliquity at which the

[A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A032 Vulnerability Analysis Data Package
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
See Block 16 C.6.3.2 SFAE-CSS-TV-IL/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1
16. REMARKS

threats impacted the armor. Actual armor test data shall be provided, if available, and shall
include the residual penetration depth into the witness plate or the amount of the target
remaining after defeating the threats.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Draft at SOWM (including Armor Recipe detail - Refer to C.18.1.1.4 for
additional guidance.)

Block 13: Final 30 days prior to DUR

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in an editable and current

IMicrosoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.

A033

2. TITLE OF DATA ITEM

Underbody Blast Analysis Package

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.)

See Block 16

5. CONTRACT REFERENCE
C6.4.1

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

12. DATE OF FIRST SUBMISSION
SEE BLK 16

7. DD 250 REQ
LT

9. DIST STATEMENT  [10. FREQUENCY

ASREQ

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
N/A

C
N/A

N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 4:

The Underbody Blast Analysis Package shall include models/simulations, model inputs
detailing the material properties, assumptions used to model each event, and model results
for the driver, passenger, and crew acceleration data as identified in ITOP 4-2-508. The
analysis and report shall be executed using the complete vehicle designs including all
subsystems, components (including GFE), and occupants. The Package shall also include
model results for system performance, including identification of cab/hull deformations or
breaches located at the crew feet/pedal location, center of the cab, passenger feet location
points, and seat connection points. The Package shall provide acceleration profile for the
vehicle system from the blast event location through the center of vehicle to the passenger
area. The deliverables shall be capable of allowing the Government to simulate the event and
verify assumptions and methods without developing additional files.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: 30 days prior to DUR

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been

submitted. The submission shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

SEE BLK 16

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE

A034 Detailed Engine Information Package
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

See Block 16 C.6.5 SFAE-CSS-TV-]L/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT Once SEE BLK 16 b. copiES
8. APP CODE See Block 16 [|11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE | Draft Final
SUBMISSION
N/A N/A N/A Reg | Repro
SEE BLK 16 1 1

16. REMARKS

Block 4: Information to be provided in the CDRL is as follows:

|a. Description of the mechanical and electrical interfaces of the engine

b. Engine break-in procedure

c. Proposed rating/ de-rating of the engine for the required conditions (e.g. various fuels or air temperature)

d. Differences between the standard production engine and the proposed engine
e. Design modifications or special requirements for JP-8 operation to include component changes or additions

to the fuel system

f. A complete engine description highlighting all of the features of the engine including:

1. Manufacturer
2. Name or model number
3. Number of cylinders
4. Bore and stroke
5. List of sensors and actuators
6. List of fuel system components including additions for operation on JP-8
7. Turbo machinery description
8. Charge air cooler description
9. Type of fuel injection system
i. Manufacturer name
ii. Model number
iii. Type of fuel injectors
10. Compression ratio
11. Peak cylinder firing pressure limit
12. Rating on diesel fuel
13. Annual production rate through 2018
0. A history of any testing the proposed engine has undergone
1. Type of fuel used
2 Test cell or in-craft tests

h. A list of any other military equipment on which the proposed engine, or a derivative of it, has been used.

i. A list of components that would not be covered by warranty or the expected failure rates of affected

components if operation with JP-8 fuel negates the engine manufacturer’s warranty.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 9: The Government requires a distribution statement on this data and the contractor shall contact the IPT]|
lead identified in Block 6 ten days prior to submission of data to obtain distribution statement information.

Block 12: 30 days following SOWM.

Block 14: The Detailed Engine Description Package shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT lead shall be notified when the data has been

submitted.  All submissions shall be prepared and delivered in an editable and current Microsoft Office
software suite file format (MS Word, MS Excel, MS PowerPoint, etc.).

Repro = electronic copy

15. TOTAL
a

G. PREPARED BY H. DATE |. APPROVED BY J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP ™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.

A035

2. TITLE OF DATA ITEM

TECHNICAL REPORT-STUDY/SERVICES

3. SUBTITLE
C4ISR/EW Electronics A-Kit and B-Kit Report

5. CONTRACT REFERENCE
C7.1

4. AUTHORITY (Data Acquisition Document No.)

DI-MISC-80508B

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

9. DIST STATEMENT 12. DATE OF FIRST SUBMISSION

SEE BLK 16

7. DD 250 REQ
LT

10. FREQUENCY
ASREQ

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

C

N/A N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 4: In addition to the content of the DID, this report shall be a description of the
Contractor's Electronic A-Kit & B-Kit approach, detailing which C4ISR/EW system components
(both Contractor Furnished Equipment (CFE) and GFE) are a part of the base vehicle and
which will be considered Electronic B-Kit items. The report shall include description of
installation kits, procedures, and timings for Electronic A-Kit and B-Kit components. The
report shall describe specialized equipment or training required for Electronic B-Kit
component installation. The report shall also include impact to base vehicle costs (materials
and labor) as well as level of effort to install Electronic B-Kit components.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Submission at DUR

Block 13: Resubmission required if design changes impact the Final submission data
Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in an editable and current

IMicrosoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

SEE BLK 16

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

Block 4: First submission shall reference DI-EMCS-80199C EMI only. Subsequent submissions
shall reference DI-EMCS-80200B EMI, DI-EMCS-81540A EMI, DI-EMCS-81542A EMI.

In addition to the DID content,

The E3 Performance Report shall include a description of the design approach for mitigating
E3 issues, supporting test methods and plans, and resulting test data as available.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Initial submission at DUR

Block 13: Final submission at Pre-TRR

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in an editable and current

|Microsoft Office software suite file format (MS Word, MS Excel, MS PowerPoint)

Repro = Electronic Copy

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A036 Electromagnetic Environmental Effects (E3) Performance Report
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
SEE BLK 16 C7.2.1.1 SFAE-CSS-TV-IL/SE
7. DD 250 REQ 9. DIST STATEMENT _ [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE Cc 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft o
SUBMISSION Fina
N/A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 4: Structure/format for this deliverable shall be coordinated with the Government prior
to delivery.

The Vehicle Network Configuration package shall include:

a. The detailed Internet Protocol (IP) Addressing schema include addressing, sub-netting,
routing/switching and other network attached device configurations for all internal and
external networks configured on the JLTV FoV

b. A report describing JLTV compliance with IPv6 and IPv4 with IPv6 policies and the DoD IPv6
Capable definitions as specified in the DoD CIO Memorandum, DoD Internet Protocol Version
6 (IPv6) Definitions (26 June 2008)

c. Configuration files for routers/switches on the C4ISR/EW data bus for each delivered vehicle

d. The detailed Controller Area Network (CAN) database file for the Vehicle Sensor (J1939)
data bus(es), including messaging, addresses, data fields, states, etc

Block 6: SE = Government Systems Engineering Integrated Product/Process Team
Block 12: Draft at DUR

Block 13: Final submission with the "as delivered configuration" of each vehicle required 30
days prior to pre-TRR.

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been submitted.
The submission shall be prepared and delivered in an editable and current Microsoft Office
software suite file format (MS Word, MS Excel, MS PowerPoint, etc.)

Notes:

Repro = Electronic Copy

A. CONTRACT LINE ITEM NO. B. EXHIBIT |[C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

A037 Vehicle Network Configuration Package
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

See Block 16 C74 SFAE-CSS-TV-JL/SE

7. DD 250 REQ 9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final

SUBMISSION
N/A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY
G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

G. PREPARED BY

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

JOINT LIGHT TACTICAL VEHICLE (JLTV)
1 DATA 'TAE(%QO' Information Assurance Accreditation Artifact Package > SUBT''E
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

See Block 16 C.7.5.2 SFAE-CSS-TV-JL/SE
7. DD 250 REQ 0. DIST STATEMENT _ [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE Cc 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft !
SUBMISSION Final
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS

Block 4:
The Accreditation Artifact Package shall include the following items:

a. milestones to achieve Authority to Operate (ATO) during this contract;

b. traceability to requirements;

c. legal and technical document traceability;

d. configuration management plan;

e. software development plan;

f. administrator and maintainer manual(s);

g. user manual(s);

h. ports, protocols and services documentation;

i. high and low level architectural design; and other artifacts as needed to meet

documentation requirements.
Block 6: SE = Government Systems Engineering Integrated Product/Process Team
Block 12: Draft 14 days prior to the Baseline |A Scan
Block 13: Updated draft 14 days prior to the Final IA Scan, Final submission 9 months prior to
End of Contract performance.
Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel)
Repro = Electronic Copy
15. ToTAL =
H. DATE I. APPROVED BY ). DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 4: The operating procedure shall include step by step directions on how to respond to
incoming communications and show how to operate the battlespace awareness and
operations equipment. The procedure shall include a scenario to report and react to a fault
reported on the DSDU.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Initial submission at DUR

Block 13: Final submission at pre-TRR

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been submitted.

The submission shall be prepared and delivered in an editable and current Microsoft Office file
format (MS Word, MS Excel)

Repro = Electronic Copy

IA. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA 'TAE(%SO' SIL Demonstration Procedures 5 SUBTITLE
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
See Block 16 C.7.7.1 SFAE-CSS-TV-IL/SE

7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final

SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

The HMS Report shall include the JLTV Sensor Strategy, Fault Notification Strategy, Data Strategy,

and Diagnostic Fault Data Table.

e The Sensor Strategy shall include an analysis of adding sensors specifically for diagnostic and
prognostic purposes (based on findings from FMEA, RCM, and RAM analysis) and the overall
system cost impacts.

e The Fault Notification Strategy shall include the strategy used to alert the operator of faults,
and an analysis to ensure the operator will not be overburdened by repeating or an
abundance of alerts.

e The Data Strategy shall include the determination of what data will be stored, data formats
and types, sample rates, data reduction strategies, and constraints to ensure cost, computing,
and bandwidth efficiency have been optimized in the HMS and CBM data store.

o The Diagnostic Fault Data Table shall include the identification of all faults in the vehicle
system and subsystems, the identification of the sensors used to determine the fault
condition, the conditions necessary to cause the fault to occur, the effects of the fault
condition on vehicle or subsystem operation and/or degradation, the associated Diagnostic
Trouble Code (DTC) including all necessary information (public and proprietary) needed to
decode and display the fault on a government developed diagnostic interface, and the ranking
of faults based on the following criteria:

1) Level 1 Warning - Faults that cause vehicle or critical subsystem inoperability

2) Level 2 Caution - Faults that cause vehicle or critical subsystems to operate in a degraded
manner

3) Level 3 Alert - All other detectable and/or isolatable faults.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team
Block 12: Initial submission at SOWM.

Block 13: Final submission at DUR, Resubmission required if design changes impact the Final
submission data

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been submitted.
The submission shall be prepared and delivered in an editable and current Microsoft Office file
format (MS Word, MS Excel)

Repro = Electronic Copy

[A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1 DATA 'TAE&SO' Health Management System (HMS) Report 3. SUBTITLE
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
See Block 16 C.7.8.1 SFAE-CSS-TV-IL/SE

7. DD 250 REQ 9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final

SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1

16. REMARKS
Block 4:

15. TOTAL —>

H. DATE |. APPROVED BY
G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not

Contract/PR No. listed in Block E.

Block 4: The SBP shall document the process of compiling complete software executables,
including but not limited to applications, middleware, and any operating environments. The
SBP shall describe build dependencies including libraries and toolsets, and shall detail how to
integrate all software applications (including operating system software) into JLTV
packages/images. The process described shall start at source code and end with the JLTV
system loading procedures and shall be in sufficient detail to allow a third party Contractor or
Government support activity to assemble and download a complete set of executables to the
vehicles.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Submission with the "as delivered configuration" required at pre-TRR.

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been

submitted. The submission shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1 DATA 'TAE&TO' Software Build Process (SBP) - SUBTITLE
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
See Block 16 C.8.2 SFAE-CSS-TV-JL/SE

7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION

LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final

SUBMISSION
N/A N/A N/A Reg [ Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.

B. EXHIBIT

C. CATEGORY
TDP

™

OTHER X

D. SYSTEM/ITEM
JOINT LIGHT TACTICAL VEHICLE (JLTV)

E. CONTRACT/PR NO.

F. CONTRACTOR

1. DATA ITEM NO.
A042

Source Code and Executables

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

Repro = Electronic Copy

Block 6: SE = Government Systems Engineering Integrated Product/Process Team
Block 12: Initial Submission with the "as delivered configurations" at pre-TRR
Block 13: Final Submission 30 days prior to End of Contract performance.

Block 14: Prior to submission, the Contractor and Government shall reach mutual agreement
on the delivery location and method for the Source Code and Executables. The Government

IPT Lead shall be notified when data has been submitted. The submission shall be prepared
and delivered in an editable and current Microsoft Office file format (MS Word, MS Excel)

See Block 16 C.8.3 SFAE-CSS-TV-JL/SE

7. DD 250 REQ 9. DIST STATEMENT _ [10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14, DISTRIBUTION

LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft ]

SUBMISSION Final
N/A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

G. PREPARED BY

H.

DATE

|. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001

PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.

2043 Software License Package

3. SUBTITLE

5. CONTRACT REFERENCE
C.8.4

4. AUTHORITY (Data Acquisition Document No.)

See Block 16

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

7. DD 250 REQ 9. DIST STATEMENT

LT

10. FREQUENCY

ASREQ SEE BLK 16

12. DATE OF FIRST SUBMISSION

14. DISTRIBUTION

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION

N/A SEE BLK 16

N/A

a. ADDRESSEE

b. COPIES

Draft

Final

Reg Repro

16. REMARKS
Block 4: The license package will include a license description, a software configuration

license filename (if separate), short description of license origin (e.g. COTS, CFE, Open
Source, and licensor), license duration/expiration, and license cost. The software
configuration matrix will identify the quantity of each license required for each vehicle
delivered configuration

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Submission at DUR

Block 13: Resubmission required if design changes impact the Final submission data
Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been

submitted. The submission shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel)

Repro = Electronic Copy

SEE BLK 16

matrix, and an appendix containing each commercial software license (full text). The license

description section shall have a summary, including each software package name, associated

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1 DATA 'TAE&E‘}O' Software Version Description (SVD) - SUBTITLE
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-IPSC-81442 C.8.5 SFAE-CSS-TV-IL/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft .
SUBMISSION Final
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS
Block 6: SE = Government Systems Engineering Integrated Product/Process Team
Block 12: Submission with the "as delivered configuration" required at the Final IA Scan.
Block 13: Resubmission required with each software update through the End of Contract
performance.
Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when data has been
submitted. The submission shall be prepared and delivered in an editable and current
Microsoft Office file format (MS Word, MS Excel)
Repro = Electronic Copy
15, TOTAL =T
H. DATE I. APPROVED BY . DATE
G. PREPARED BY
DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

B. EXHIBIT [C. CATEGORY

TDP

A. CONTRACT LINE ITEM NO.

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO. = =1z = = . O 3. SUBTITLE
Reliability Prediction and Documentation of Supportin .
A045 ty PP g RAM Predictions
Data
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-RELI-81497 c9.2.1 SFAE-CSS-TV-IL/TE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE See Block 16  [11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft .
SUBMISSION Final
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS
Block 4: In addition to the content of the DID,
Reliability Allocation shall include a Reliability Allocation of the requirements down to the Line
Replaceable Unit (LRU) level.
Reliability Predictions shall be made at the LRU level and rolled up to a system-level prediction.
Supporting data shall include a method of identification for estimated, calculated, measured
for each LRU prediction.
Block 6: TE = Production Assurance, Test and Evaluation
Block 9: The Government requires a distribution statement on this data and the Contractor
shall contact the IPT lead identified in Block 6 10 days prior to submission of data to obtain
distribution statement information.
Block 12: A draft submission is due at SOWM.
Block 13: A final submission is due at TRR.
Block 14: The Reliability Prediction and documentation of supporting data shall be submitted
electronically to the Advanced Collaborative Environment (ACE). The Government IPT lead
shall be notified when the data has been submitted. All submissions shall be prepared and
delivered in an editable and current Microsoft Office file format (MS Word, MS Excel).
Repro = Electronic Copy
15, ToTAL =

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

B. EXHIBIT [C. CATEGORY

TDP

A. CONTRACT LINE ITEM NO.

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1 DATA 'TAE&EO' RELIABILITY PREDICTION AND DOCUMENTATION OF
SUPPORTING DATA

3. SUBTITLE

Contractor Reliability Growth Plan

5. CONTRACT REFERENCE
Co.3.1

4. AUTHORITY (Data Acquisition Document No.)
DID-RELI-81497

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

12. DATE OF FIRST SUBMISSION
SEE BLK 16

7. DD 250 REQ
LT

9. DIST STATEMENT  [10. FREQUENCY

ASREQ

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

C

N/A N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 4: In addition to the content of the DID,

The Contractor Reliability Growth Plan shall be consistent with the Government defined US
Army Materiel Systems Analysis Activity (AMSAA) Planning Model based on Projection
|[Methodology (PM2) growth planning curves TR-2006-9 for each of the JLTV payload
categories.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Submission is due at SOWM.

Block 13: Updates required at TRR and all CAPs.

Block 14: The Reliability Growth Plan shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT lead shall be notified when the data
has been submitted. All submissions shall be prepared and delivered in an editable and
current Microsoft Office file format (MS Word for report, Excel for Reliability Growth Plan

model data).

Repro = Electronic Copy

SEE BLK 16 1 1

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

G. PREPARED BY

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1 DATAITEM NO. RELIABILITY PREDICTION AND DOCUMENTATION OF SUPPORTING (> SUBTITLE _
A047 Reliability Growth Tracking
DATA
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DID-RELI-81497 C9.3.2 SFAE-CSS-TV-IL/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft .
SUBMISSION Final
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS
Block 4: In addition to the content of the DID,
The Contractor shall track Reliability Growth using AMSAA Maturity Projection Model
(AMPM).
Block 6: SE = Government Systems Engineering Integrated Product/Process Team
Block 12: Submissions are due at first CAP
Block 13: Resubmissions are required at all subsequent CAPs. Final submissions are due
\within 30 days after end of RAM testing.
Block 14: Reliability Growth Tracking Curves shall be submitted electronically to the
Advanced Collaborative Environment (ACE). The Government IPT lead shall be notified when
the data has been submitted. All submissions shall be prepared and delivered in an editable
and current Microsoft Office file format (MS Word, MS Excel).
Repro = Electronic Copy
15, TOTAL =T
H. DATE I. APPROVED BY . DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

[A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. = = 13. SUBTITLE

7048 Risk Tracking Reports Risk Management
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

SEE BLK 16 C.10.1 SFAE-CSS-TV-JL/SE

7. DD 250 REQ 9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

LT MTHLY SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final

SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1

16. REMARKS
Block 4:

The Risk Tracking Reports shall include the following for each Risk:

a. A brief description, including both the title and type, of the Risk

b. A brief description of the Risk root causal factor(s)

c. An assessment of the Risk's likelihood and the estimated severity of its effect on the
program if not mitigated

d. A risk mitigation plan, along with critical dates (risk reduction milestones), that address
the root cause(s) and effect(s) for moderate and high risk areas. The details regarding

consequences for cost, schedule, and performance shall be documented in the risk

mitigation plan.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: The draft template will be submitted for review at the SOWM and agreed upon. The

agreed upon final template will be used for monthly submissions.

Block 13: Monthly through End of Contract

Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative

Environment (ACE). The Government IPT Lead shall be notified when data has been submitted.

The submission shall be prepared and delivered in an editable and current Microsoft Excel

compatible software file format.

Repro = Electronic Copy

15. TOTAL )

H. DATE |. APPROVED BY J. DATE
G. PREPARED BY

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page 1of1l



PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 4: The DID is tailored as follows:
For the submission, Delete Figure 1 — Only the Allocated Baseline Description Document and
the Product Baseline Description Document shall be delivered.

The Baseline Descriptions Documents may be in the Contractor’s format. Each Baseline
Description Document shall contain a complete listing and description of the
documents/artifacts that are required to define and control the baselines and will follow the
guidelines given in DI-CMAN-81121.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: The submission shall be provided NLT 14 days before DUR.

Block 14: This information shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. All submissions shall be prepared and delivered in an editable and current

IMicrosoft Office Excel file format.

Repro = Electronic Copy

A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. Baseline Reports 3. SUBTITLE

A049 BASELINE DESCRIPTION DOCUMENT
4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-CMAN-81121(T) C.11.1 SFAE-CSS-TV-IL/SE
7. DD 250 REQ 0. DIST STATEMENT _ J10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A N/A Reg [ Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 4: The DID is tailored as follows:

For all instances, replace the word Engineering Change Proposal with the word Baseline
Change Notification.

For all instances, replace the acronym ECP with BCN.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: After the DUR, submission is required prior to each change that affects the
Allocated Baseline and all Class | changes to the Product Baseline.

Block 14: This information shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. All submissions shall be prepared and delivered in an editable and current
|Microsoft Office file format (MS Word, MS Excel).

Repro = Electronic Copy

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. 3. SUBTITLE

A050 ENGINEERING CHANGE PROPOSAL (ECP) Baseline Change Notification (BCN)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-CMAN-80639(T) C.11.2.2 SFAE-CSS-TV-]L/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A N/A Reg [ Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

Block 4: NEEDS UPDATES

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Deliver 60 days prior to PRR.

Block 14: This information shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been

submitted. All submissions shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel).

Repro = Electronic Copy

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. TDP Cost Estimates 3. SUBTITLE

A051
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

SEE BLK 16 C.12.2 SFAE-CSS-TV-JL/SE
7. DD 250 REQ 0. DIST STATEMENT _ [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE Cc 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft !
SUBMISSION Final
N/A N/A N/A Reg Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY
G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP ™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.
JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ';EOMSSO- DEVELOPMENTAL DESIGN DRAWINGS/MODELS AND
ASSOCIATED LISTS

3. SUBTITLE

Simulation-based Design Model Data

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE
DI-SESS-81002E(T) C.12.3.1

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

7. DD 250 REQ 0. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION
LT ASREQ SEE BLK 16

14. DISTRIBUTION

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION

N/A N/A SEE BLK 16

a. ADDRESSEE

b. COPIES

Draft

Final

Reg

Repro

16. REMARKS

Block 4: The DID is tailored as follows:

Requirements:

2. General. Delete “Development design models shall be in accordance with
IMIL-DTL-31000C.”

In addition to the content of the DID, Development design models shall meet the
requirements of the contract, its continuation sheets, and associated attachment content.
CDRL shall include Bill of Material with mass properties, center of gravity and material
properties for all parts/assemblies listed on the BOM

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Initial submission with the current configuration of each vehicle required 30 days
prior to DUR

Block 13: Final submission with the "as delivered configuration" of each vehicle required 30
days prior to pre-TRR

Block 14: This information shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. All submissions shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel).

Repro = Electronic Copy

SEE BLK 16

15. TOTAL )

H. DATE |. APPROVED BY
G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

B. EXHIBIT [C. CATEGORY

TDP

A. CONTRACT LINE ITEM NO.

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

Block 4: The DID is tailored as follows:

Requirements:

2. General. Delete “Development design models shall be in accordance with
IMIL-DTL-31000C.”

In addition to the content of the DID, Development design models shall meet the
requirements of the contract, its continuation sheets, and associated attachment content.
CDRL shall include Bill of Material with mass properties, center of gravity and material
properties for all parts/assemblies listed on the BOM

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Initial submission with the current configuration of each vehicle required 30 days
prior to DUR

Block 13: Final submission with the "as delivered configuration" of each vehicle required 30
days prior to pre-TRR

Block 14: This information shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. All submissions shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel).

Repro = Electronic Copy

L. DATA ITEM NO. 3. SUBTITLE
AO53 DEVELOPMENTAL DESIGN DRAWINGS/MODELS AND Developmental Design Technical CAD Data
ASSOCIATED LISTS
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-SESS-81002E(T) C.12.3.2 SFAE-CSS-TV-IL/SE
7. DD 250 REQ 9. DIST STATEMENT _ J10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14, DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11 AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft .
SUBMISSION Final
N/A N/A SEE BLK 16 Reg | Repio
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: The HTL shall be IAW Attachment 0030 include ESOH hazards identified
through hazard analyses, evaluations, risk assessments, and testing. The HTL shall track
the status of all hazards throughout the lifecycle of the system.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Initial delivery 90 days after contract award.

Block 13: Subsequent submission 90 days prior to TRR. Final submission at TRR.

Block 14: The HTL shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been

submitted. All submissions shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel).

Repro = Electronic Copy

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATAITEM NO. [2. TITLE OF DATA ITEM
A054 Hazard Tracking Log (HTL)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
SEE BLK 16 C.13.3 SFAE-CSS-TV-JL/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

C. CATEGORY
TDP

A. CONTRACT LINE ITEM NO. B. EXHIBIT

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATAITEM NO. [2. TITLE OF DATA ITEM
A055 Safety Assessment Report (SAR) & HEALTH HAZARD ASSESSMENT Safety Assessment Report (SAR)
REPORT
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-SAFT-80102B & DI-SAFT-80106B C.13.4.1 SFAE-CSS-TV-JL/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT SEE BLK 16 SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft .
SUBMISSION Final
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS
Block 6: SE = Government Systems Engineering Integrated Product/Process Team
Block 12: Initial delivery at DUR Final delivery 90 days prior to TRR.
Block 13: Resubmission required if material or design changes result in increased risk of
a previously identified hazard or create a new hazard.
Block 14: The SAR shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. All submissions shall be prepared and delivered in an editable and current
Microsoft Office file format (MS Word, MS Excel).
Repro = electronic copy
15, TOTAL =T
G. PREPARED BY H. DATE |. APPROVED BY . DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that

of information if it does not display a currently valid OMB

control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY

TDP

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.

A056

2. TITLE OF DATA ITEM
HAZARDOUS MATERIALS MANAGEMENT PROGRAM (HMMP) REPORT

Hazardous Materials Management Report
(HMMR)

5. CONTRACT REFERENCE
13.6.2

4. AUTHORITY (Data Acquisition Document No.)
DI-MISC-81397

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

12. DATE OF FIRST SUBMISSION
SEE BLK 16

7. DD 250 REQ
LT

9. DIST STATEMENT [10. FREQUENCY

SEE BLK 16

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

C

N/A N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 4: In addition to the content of the DID:

[The HMMR shall include a listing of prioritized hazardous materials for minimization or
elimination, and identify those hazardous materials or processes for which non-
hazardous substitute materials or technologies may be available for implementation.
The HMMR shall specify which phase (manufacture, operation, and/or sustainment) for
\which each material is required and identify the part or process for which the material
is used.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team
Block 12: Initial delivery at DUR Final delivery 90 days prior to TRR.

Block 13: Resubmission required if material or design changes result in increased risk of
a previously identified hazard or create a new hazard.

Block 14: The HMMR shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. All submissions shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel).

Repro = electronic copy

SEE BLK 16

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: The DID is tailored as follows:
Delete paragraphs 4.h. and 4.i.

In addition to the content of the DID: The HFEA report shall identify capabilities and
limitations of the system. The report shall include the data specified in Attachment
0032.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team
Block 12: submission at DUR.

Block 14: The HFEA shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. All submissions shall be prepared and delivered in an editable and current

IMicrosoft Office file format (MS Word, MS Excel).

Repro = electronic copy

[A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATAITEM NO. [2. TITLE OF DATA ITEM
A057 Human Factors Engineering Analysis (HFEA)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-HFAC-80747 (T) C14.1 SFAE-CSS-TV-JL/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A N/A Reg | Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: The DID is tailored as follows:
delete paragraphs 4.e., 4.f,, 4.g., and 4.h.

In addition to the content of the DID, The Warfighter Workspace Analysis shall be
completed in accordance with Attachment 0033.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team
Block 12: Submission at DUR.

Block 14: The Warfighter Workspace Analysis shall be submitted electronically to the
[Advanced Collaborative Environment (ACE). The Government IPT lead shall be notified
when the data has been submitted. All submissions shall be prepared and delivered in

an editable and current Microsoft Office file format (MS Word, MS Excel).

Repro = electronic copy

IA. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM
A058 TASK ANALYSIS/TASK ALLOCATION REPORT Warfighter Workspace Analysis
2 AUTHORITY (Data Acquisition Document No.) . CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-HFAC-80746 (T) C14.2 SFAE-CSS-TV-IL/SE
7. DD 250 REQ  [9. DIST STATEMENT _ |10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13 DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A N/A Reg | Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: The Contractor shall provide a LORA program plan detailing the optimized
maintenance concept for subsystem, assembly, and subassembly level candidates for
analysis (e.g., designated configuration items (Cl) to minimize the expected life-cycle
logistics support costs. The program plan will utilize Best Commercial Practices (BCP) to
meet LORA requirements which are defined by the Army and USMC Maintenance
Planning Processes (MPP).

Block 6: SPT = Government Supportability Integrated Product/Process Team

Block 8: Final submission for Government approval shall be within 30 days of receipt of
Government comments.

Block 12: Draft is due at DUR. Government requires 30 days for review and comment.
Block 13: Final is due 30 days prior to TRR.

Block 14: The Level Of Repair (LOR) Program Plan and Analysis shall be submitted
electronically to the Advanced Collaborative Environment (ACE). The Government IPT
Lead shall be notified when the data has been submitted. All submissions shall be

prepared and delivered in an editable and current Microsoft Office file format (MS
\Word, MS Excel).

Repro = electronic copy

[A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATAITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A059
Level of Repair (LOR) Program Plan and Analysis LOR Program Plan
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
SEE BLK 16 C.15.1.1 SFAE-CSS-TV-IL/SPT
7. DD 250 REQ 9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE I. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that

notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection

of information if it does not display a currently valid OMB

control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

listed in Block E.

[A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A060
Level of Repair Analysis (LORA) Report LORA
4. AUTHORITY (Data Acquisition Document No.) [B. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MISC-80508B C.15.1.1.1 SFAE-CSS-TV-IL/SPT

7. DD 250 REQ  [9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION

LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft !

SUBMISSION Final
A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1

16. REMARKS

Block 4: In addition to the content of the DID, the Contractor shall conduct a LORA and
submit a report of recommendation, to include all COMPASS input and output data files
used in the assessment, and LORA Summary and periodic LORA Status Reports
regarding the progress in developing the summary and analysis report. The LORA shall
identify tasks to be performed, along with repair decisions considering both economic
and non-economic factors such as costs, reliability values, maintainability/testability
constraints or availability goals for the system supporting rationale to include the
determination of where repairable candidates are removed, replaced, repaired, or
discarded.

Block 6: SPT = Government Supportability Integrated Product/Product Team

Block 8: Final submission for Government approval shall be within 30 days of receipt of
Government comments.

Block 12: Initial submission is due at DUR. Government requires 30 days for review and
comment.

Block 13: Subsequent submissions are required to update portions that are affected by
configuration changes. Reference SOW C.11.3 for determining when a resubmission
due to a change is required.

Block 14: The Level Of Repair Analysis (LORA) Report shall be submitted electronically
to the Advanced Collaborative Environment (ACE). The Government IPT Lead shall be
notified when the data has been submitted. All submissions shall be prepared and
delivered in an editable and current Microsoft Office file format (MS Word, MS Excel).

Repro = electronic copy

15. TOTAL )

G. PREPARED BY H. DATE I. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: In addition to the content of the DID,
The RCM Analysis report shall summarize the information and data gathered in the
RCM analysis.

Block 6: SPT = Government Supportability Integrated Product/Product Team
Block 12: Draft submission due at DUR.

Block 13: Final submission due at pre-TRR

Block 14: The Reliability Centered Maintenance Analysis (RCM) Report shall be
submitted electronically to the Advanced Collaborative Environment (ACE). The
Government IPT Lead shall be notified when the data has been submitted. All

submissions shall be prepared and delivered in an editable and current Microsoft Office
file format (MS Word, MS Excel).

Repro = electronic copy

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
P ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. [2. TITLE OF DATA 3. SUBTITLE
A6l Reliability Centered Maintenance (RCM) Analysis Report :
Y po RCM Analysis Report
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-SESS-809 87A C.15.1.2.1 SFAE-CSS-TV-JL/SPT
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
lciz?;ré)liglggg:. EI'DIease do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.
IA. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3 SUBTITLE
A062 L )
Instructional Performance Requirements Document Mission Task Analysis Report
2 AUTHORITY (Data Acquisition Document No.) . CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-SESS-81518B (T) C.15.2 (a) SFAE-CSS-TV-IL/SPT
7. DD 250 REQ  [9. DIST STATEMENT |10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14, DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
5. APP CODE C 11. AS OF DATE 13, DATE OF SUBSEQUENT a. ADDRESSEE | Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1
16. REMARKS
Block 4: The DID is tailored as follows:
2.4 Part 2: Training task data. (delete )
2.5 Part 3: Learning objectives data (delete)
2.6.8 —2.6.11 Part 4: Knowledge, skills, and attitudes analysis data (delete)
2.8 Part 6: Individual Training Standards (ITS) (delete)
In addition to the content of the DID, the contractor shall provide mission and task information to
describe and analyze each critical task including:
-All affected missions and phases including degraded modes of operation. Information on each
critical task shall be provided to a level sufficient to identify operator and maintainer problem
areas that can adversely affect mission accomplishment and to evaluate proposed corrective
action.
For each critical task, the contractor shall identify:
1.Information required by operator/maintainer, including cues for task initiation
2. Information available to operator/maintainer.
3. Evaluation process.
4. Decision reached after evaluation
5. Action taken
6. Body movements required by action taken
7. Workspace envelope required by action taken
8. Workspace available
9. Location and condition of the work environment, including special hazards involved
10. Frequency and tolerances of action
11. Time base
12. Feedback informing operator/maintainer of the adequacy of actions taken
13. Operational limits of machine and software.
Block 6: SPT = Government Supportability Integrated Product/Process Team
Block 12: Draft submission is due at DUR.
Block 13: Final submission is due at pre-TRR.
Block 14: The Mission Task Analysis Report shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT Lead shall be notified when the data has
been submitted. All submissions shall be prepared and delivered in an editable and current
IMicrosoft Office software suite file format (MS Word, MS Excel).
Repro = electronic copy
15 ToTAL =P
G. PREPARED BY H. DATE I. APPROVED BY . DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 6: SPT = Government Supportability Integrated Product/Process Team

Block 12: Draft submission is due at DUR.

Block 13: Final submission is due at pre-TRR.

Block 14: The Workload Analysis Report shall be submitted electronically to the
[Advanced Collaborative Environment (ACE). The Government IPT Lead shall be notified

\when the data has been submitted. All submissions shall be prepared and delivered in
an editable and current Microsoft Office file format (MS Word, MS Excel).

Repro = electronic copy

[A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATAITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A063 Technical Report Study/Services Workload Analysis
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MISC-80508B C.15.2(b) SFAE-CSS-TV-IL/SPT
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: In addition to the content of the DID, the Skills Analysis will document the
following: knowledge, skills, and attitudes necessary for the operators, maintainers,
and support personnel to execute all anticipated missions and tasks; the number of
suitable personnel and the various combinations of knowledge, skills, and attitudes
required; and define the training process and capabilities required to ensure
knowledge, skills, and attitudes can be developed and maintained.

Block 6: SPT = Government Supportability Integrated Product/Process Team

Block 12: Draft submission is due at DUR.

Block 13: Final submission is due at pre-TRR.

Block 14: The Skill Analysis shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT Lead shall be notified when the
data has been submitted. All submissions shall be prepared and delivered in an editable

and current Microsoft Office software suite file format (MS Word, MS Excel, MS
PowerPoint, etc.).

Repro = electronic copy

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATAITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A064 Technical Report Study/Services Skills Analysis
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MISC-80508B C.15.2 (¢) SFAE-CSS-TV-IL/SPT
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: In addition to the content of the DIDs, the Contractor shall provide complete
\validated Operator Manuals (OMs) for Government (Army and USMC) review and
certification 90 days prior to TRR. Four hardcopies shall be provided for Government
review and four hardcopies to each Test Center(s). Contractor shall also include one
hard copy set of OMs to be over packed with each vehicle (excluding test vehicles)
delivered under this contract. Content for Operator Manuals must be clearly legible in
style and format as for the final delivery.

A validation certificate shall be delivered for each OM delivered to the Government.
The validation certificate shall attest to the adequacy and accuracy of the OM and
affirm “the end item is safe to operate and maintain using the OM.” The validation
certificate shall be on the contractor’s letterhead and officially signed by an authorized
contractor representative.

Block 6: SPT = Government Supportability Integrated Product/Process Team

Block 8: Final submission for Government approval shall be within 15 days of receipt of
Government comments.

Block 12: Draft submission due at DUR.
Government requires 30 days for review and comment.

Block 13: Final submission for certification 90 days prior to start of Testing.
Block 14: Operator Manuals shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT Lead shall be notified when the

data has been submitted. All submissions shall be prepared and delivered in an editable
and current Microsoft Office software suite file format (MS Word, MS Excel)

Repro = electronic copy

[A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A065  [Commercial Manuals Operator Manuals
2 AUTHORITY (Data Acquisition Document No.) B, CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-TMSS-80527A & MIL-PRF-32216 C.153 SFAE-CSS-TV-IL/SPT
7. DD 250 REQ _ |o. DIST STATEMENT _ J10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: The copyright release letter shall be on company letterhead, dated and signed
by a company officer. The letter shall certify each item of copyrighted material is free
from copyright restrictions and shall give the Governemnt permission to reproduce,
edit, reprint, and distribute copyrighted material as required.

Block 6: SPT = Government Supportability Integrated Product/Process Team

Block 12: Submission due at TRR.

Block 14: Copyright releases shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT Lead shall be notified when the
data has been submitted. All submissions shall be prepared and delivered in an editable

and current Microsoft Office software suite file format (MS Word, MS Excel).

Repro = electronic copy

IA. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3 SUBTITLE
A066 Copyright Release
2 AUTHORITY (Data Acquisition Document No.) . CONTRACT REFERENCE 6. REQUIRING OFFICE
SEE BLK 16 C.154 SFAE-CSS-TV-IL/SPT

7. DD 250 REQ  [9. DIST STATEMENT _ |10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION

LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft !

SUBMISSION Final
N/A N/A N/A Reg Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 6: SPT = Government Supportability Integrated Product/Process Team

Block 8: Final submission for Government approval shall be within 15 days of receipt of
Government comments.

Block 12: Submission is due at DUR. The Government requires 30 days for review and
comment.

Block 14: This deliverable shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT Lead shall be notified when the
data has been submitted. All submissions shall be prepared and delivered in an editable
and current Microsoft Office file format (MS Word, MS Excel).

Repro = electronic copy

[A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A067 Preservation and Packaging Data Packaging Data
4. AUTHORITY (Data Acquisition Document No.) B. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-PACK-80120B C. 155 SFAE-CSS-TV-IL/SPT
7. DD 250 REQ _ [9. DIST STATEMENT _ [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft !
SUBMISSION Final
A N/A N/A Reg | Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

A. CONTRACT LINE ITEM NO.

B. EXHIBIT

C. CATEGORY
TDP ™

OTHER X

D. SYSTEM/ITEM
JOINT LIGHT TACTICAL VEHICLE (JLTV)

E. CONTRACT/PR NO.

F. CONTRACTOR

A068

1. DATA ITEM NO. [2. TITLE OF DATA

Packaging, Handling, Storage, and Transportation

3. SUBTITLE

SPECIAL PACKAGING ASSESSMENT

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

DI-PACK-80121 C.15.5.1 SFAE-CSS-TV-JL/SIPT
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft "
SUBMISSION Final
A N/A Reg | Repro
SEE BLK 16 1 1
16. REMARKS
Block 6: SIPT = Government Supportability Integrated Product/Product Team
Block 8: Final submission for Government approval shall be within 15 days of receipt of
Government comments.
Block 12: Submit 90 days after SOWM/SRR.
Government requires 30 days for review and comment.
Block 14: This deliverable shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when the data has been
submitted. All submissions shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel).
15. TOTAL
-
G. PREPARED BY H. DATE |. APPROVED BY . DATE

DD FORM 1423-1, FEB 2001

PREVIOUS EDITION MAY BE USED.

Page 1 of 1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.
JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATAITEM NO. [2. TITLE OF DATA ITEM
A069 Source Data for Forecasting Diminishing Manufacturing Sources and
Material Shortages (DMSMS)

3. SUBTITLE

DMSMS Management Plan

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

DI-SESS-81656 C.15.6

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SPT

7. DD250 REQ  [9. DIST STATEMENT [10. FREQUENCY 12. DATE OF FIRST SUBMISSION
LT ASREQ SEE BLK 16

14. DISTRIBUTION

b. COPIES

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION

A N/A SEE BLK 16

a. ADDRESSEE Draft ;
Final

Reg Repro

16. REMARKS

Block 4: In addition to the content of the DID, the plan shall present the screening and
forecasting tools and methods, present a projection beginning with LRIP through at least
five (5) years into production, identify when a DMSMS or obsolescence risk may impact the
configuration baseline, and develop recommended risk mitigation action(s). Upon
identification of a DMSMS or obsolescence risk, the Contractor shall develop and provide
recommended action plans, including alternative sources, parts, and costs.

The Contractor shall progressively assess DMSMS and obsolescence and convey this
information along with recommended action plans, including alternative sources, parts,
costs, etc. to the Government annually.

[The DMSM Plan shall include source data to support Government forecasting of DMSMS
risks. Source data shall be to the lowest configuration item indenture as detailed within the
configuration management baseline.

Block 6: SPT = Government Supportability Integrated Product/Process Team

Block 8: Final submission for Government approval shall be within 30 days of receipt of
Government comments.

Block 12: Draft submission is due 120 days prior to PRR.
Government requires 30 days for review and comment.

Block 13: Final submission is due at PRR.

Block 14: The Diminishing Manufacturing Sources and Material Shortages (DMSMS)
|[Management Plan shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT Lead shall be notified when the data has been
submitted. All submissions shall be prepared and delivered in an editable and current
Microsoft Office software suite file format (MS Word, MS Excel).

Repro = electronic copy

SEE BLK 16 1 1

15. TOTAL
=~

G. PREPARED BY H. DATE |. APPROVED BY

N. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that

of information if it does not display a currently valid OMB

control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: The Load Plan shall include detailed space claim/package space analyses
detailing optimum vehicle locations for all internal and external payload items in the
LTV Purchase Description, for each JLTV configuration and weight state (Curb, ECC,
GVW, GCVW). The Load Plan shall include details showing the available useable space(s)
per the Purchase Description. The Load Plan shall demonstrate appropriate corner-
weight loading and GCVW shall incorporate the 10% trailer tongue load. The Load Plan
shall describe the designated stowage locations for the ammunition quantities listed in
the JLTV Purchase Description Annex E.

Block 6: SPT = Government Supportability Integrated Product/Process Team
Block 12: Draft Load Plan due 30 days after SOWM/SRR
Block 13: Final Load Plan due at DUR

Block 14: The Load Plan Schematic shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT Lead shall be notified when the
data has been submitted. All submissions shall be prepared and delivered in an editable
and current Microsoft Office file format (MS Word, MS Excel).

Block 4: The Load Plan shall include detailed space claim/package space analyses
detailing optimum vehicle locations for all internal and external payload items in the
LTV Purchase Description, for each JLTV configuration and weight state (Curb, ECC,
GVW, GCVW). The Load Plan shall include details showing the available useable space(s)
per the Purchase Description. The Load Plan shall demonstrate appropriate corner-
\weight loading and GCVW shall incorporate the 10% trailer tongue load. The Load Plan
shall describe the designated stowage locations for the ammunition quantities listed in
the JLTV Purchase Description Annex E.

Repro = electronic copy

A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE

A070 Load Plan
4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

SEE BLK 16 C.15.9 SFAE-CSS-TV-IL/SPT
7. DD 250 REQ  [9. DIST STATEMENT  J10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM
A071 Commonality Matrix
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
SEE BLK 16 C.15.11 SFAE-CSS-TV-JL/SPT
7. DD 250 REQ 0. DIST STATEMENT _ [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE Cc 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft !
SUBMISSION Final
N/A N/A N/A Reg | Repro
SEE BLK 16 1 1
16. REMARKS
Block 4: Complete a Commonality Matrix (per Attachment 0035 - Commonality Matrix) for
each JLTV configuration.
Block 6: SPT = Government Supportability Integrated Product/Process Team
Block 12: Submission due at TRR
Block 14: The Commonality Matrix shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT Lead shall be notified when data has
been submitted. The submission shall be prepared and delivered in an editable and current
Microsoft Office file format (MS Word, MS Excel)
Repro = electronic copy
15, TOTAL =T
G. PREPARED BY H. DATE I. APPROVED BY . DATE
DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

This test plan shall include the following:

eTest location

eTest course/terrain profile detail (including RMS values and photographs)
eTest duration (time/distance)

oPre and Post-test vehicle inspection

eEvaluation methods (including how GFE integration will be tested)
ePass/fail criteria

eDeficiency plan (how test deficiencies/failures will be addressed)
eResources to be used

eTest procedures

The test plan shall be broken out into the three sections that represent the three different
types of system-level testing that will be performed:

1. Shakedown

2. PD Conformance Demonstration

Block 6: TE = Government Product Assurance Test and Evaluation Team

Block 8: The Government will provide a response within 14 days of each submittal. If
disapproved, Contractor shall resubmit updated CDRL for approval within 14 days.

Block 9: The Government requires a distribution statement on this data and the contractor
shall contact the IPT lead identified in Block 6 ten days prior to submission of data to obtain
distribution statement information.

Block 12: Submission of draft test plan is due 120 days prior to start of System Level
Verification Testing.

Block 13: Submission of final test plan is due 30 days prior to start of System Level
Verification Testing.

Block 14: The System Level Verification Test Plan shall be submitted electronically to the
Advanced Collaborative Environment (ACE). The Government IPT lead shall be notified when
the data has been submitted. The Report required in this CDRL shall be delivered in
IMicrosoft Work format, and supporting data shall be in Microsoft Excel format

Repro = electronic copy

[A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A072 System Level Verification Test Plan
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
See Block 16 C.17.1.4 SFAE-CSS-TV-IL/TE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE See Block 16 [11- ASOF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

H. DATE |. APPROVED BY
G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A073 TEST/ INSPECTION REPORT System-Level Verification Test Report
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-NDTI-80809B(T) C.17.1.7 SFAE-CSS-TV-IL/TE
7. DD 250 REQ 0. DIST STATEMENT _ [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. coPIES
8. APP CODE Cc 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A N/A Reg Repro
SEE BLK 16 1 1
16. REMARKS
Block 4: The DID is tailored as follows:
delete 10.1 in its entirety.
In addition to the content of the DID,
This test report shall include the following:
o Test results versus test plan objectives
e Test evaluation methods (including pass/fail criteria)
e Detailed Test Plan results
e Test conclusion (s)
e Test deficiency detail
o Test deficiency classification (critical, major, minor) IAW AR 73-1
e Root cause and corrective actions taken to address deficiencies discovered during
testing and pre-and post-test vehicle inspections
e Test duration detail (time/distance)
e Test resources (including drivers) and test assets used
o Test profile detail
e Test environmental detail (temperature, humidity, time of day/night, etc.)
e Test notes and comments
e Daily mileage start/stop values (SDT only)
e Fuel and POL additions (SDT only)
The test results shall be separated under individual headings for each of the three types of
System-Level Verification tests performed:
1. Shakedown
2. PD Confirmation
The test results shall be presented such that the above required test report content is broken
out for each vehicle, using a unique vehicle identifier.
Block 6: TE = Product Assurance Test & Evaluation Integrated Product/Process Team
Block 12: A System Level Verification test report is due 14 days after test completion.
Block 14: The System Level Verification Test Plan shall be submitted electronically to the
IAdvanced Collaborative Environment (ACE). The Government IPT lead shall be notified when
the data has been submitted. The Report required in this CDRL shall be delivered in
IMicrosoft Word format, and supporting data shall be in Microsoft Excel format).
Repro = electronic copy P p———

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.
A074

2. TITLE OF DATA ITEM
Certifications

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.)
DI-NDTI-80809B

5. CONTRACT REFERENCE
C.17.2

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

12. DATE OF FIRST SUBMISSION
SEE BLK 16

7. DD 250 REQ
LT

9. DIST STATEMENT  [10. FREQUENCY

ASREQ

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

C

N/A N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 4: In addition to the content of the DID,

Certifications are required as a one-time submission (i.e. not required for each vehicle) for all
Purchase Description line items that indicate “Certification” as the method of requirement
verification. Certifications are defined as contractor-furnished documents certifying
compliance with the specific Section 3 requirement criteria. Certifications shall be from
organizations not affiliated with the Contractor (i.e. 3rd party). Certification organization
shall be accredited for testing and certification to the standard/specification referenced in
the Section 3 requirement criteria. Presence of a Certification Mark on the product from
such an organization is acceptable evidence of certification. In cases where the Contractor
uses a Certification Mark to show evidence of certification compliance for a particular PD line
item, a notation shall be made as part of this CDRL, with the PDFOV line items referenced.

For all other Certifications, the following information shall be included as part of the
Certification:

1.The name of the organization issuing the certificate
2.The standard or specification that the above organization is certifying the item to
3.The date of certification

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Certifications are due concurrently with the submission of the Final Inspection
Record (FIR) for the first vehicle of each variant.

Block 14: The Certifications shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. All submissions shall be prepared and delivered in an editable and current

IMicrosoft Office software suite file format (MS Word, MS Excel, MS PowerPoint, etc.).

Repro = electronic copy

SEE BLK 16

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.
A075

2. TITLE OF DATA ITEM
Scientific and Technical Reports

Contractor Data Required for Gov't PD
Analysis

5. CONTRACT REFERENCE
C.17.2

4. AUTHORITY (Data Acquisition Document No.)

DI-MISC-80711A

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/TE

9. DIST STATEMENT 12. DATE OF FIRST SUBMISSION

SEE BLK 16

7. DD 250 REQ
LT

10. FREQUENCY
ASREQ

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
N/A

C

N/A N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 4: In addition to the content of the DID,

Analyses are required as a one-time submission (i.e. not required for each vehicle) for
all Purchase Description line items that indicate “Analysis” as the method of
requirement verification. Data supplied by the Contractor will be used to support the
Analysis that will be conducted by the government. This supplied data will consist of
technical or mathematical evaluations, mathematical models, simulations, algorithms,
charts, diagrams, representative data, or other appropriate means to demonstrate
compliance with Section 3 of the Purchase Description.

Block 6: TE = Government Test & Evaluation Integrated Product/Process Team

Block 12: Analysis submissions are due concurrently with the delivery of the
Certifications (see CDRL Data Item A074).

Block 14: The Analyses shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. All submissions shall be prepared and delivered in an editable and current
IMicrosoft Office software suite file format (MS Word, MS Excel, MS PowerPoint, etc.).

Repro = electronic copy

SEE BLK 16 1 1

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A076 Contractor-Performed Government Test Plan Contractor-Performed Government
Test Plan
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
See Block 16 C.17.3.1 SFAE-CSS-TV-IL/TE
7. DD 250 REQ 0. DIST STATEMENT _ [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE See Block 16 [T AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A N/A Reg [ Repro
SEE BLK 16 1 1
16. REMARKS
This test plan shall include the following:
eTest location
eTest course/terrain profile detail (including RMS values and photographs)
eTest duration (time/distance)
oPre and Post-test vehicle inspection
eTest/Evaluation methods (including how GFE integration will be tested) — shall be
based on PD Section 4 direction
ePass/fail criteria
eDeficiency plan (how test deficiencies/failures will be addressed)
eResources to be used
eTest procedures
The test plan shall be broken out into the three sections that represent the three different
types of system-level testing that will be performed:
1. RunFlat
2. Power Generation
3. Environmental Testing
Block 6: TE = Government Product Assurance Test and Evaluation Team
Block 9: The Government requires a distribution statement on this data and the contractor
shall contact the IPT lead identified in Block 6 ten days prior to submission of data to obtain
distribution statement information.
Block 12: Submission is required 60 days prior to TRR.
Block 14: The System Level Verification Test Plan shall be submitted electronically to the
[Advanced Collaborative Environment (ACE). The Government IPT lead shall be notified when
the data has been submitted. The Report required in this CDRL shall be delivered in
Microsoft Work format, and supporting data shall be in Microsoft Excel format
15. TOTAL _>

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.
A077

2. TITLE OF DATA ITEM

Contractor-Performed Government Test Report

3. SUBTITLE
Contractor-Performed Government
Test Report

4. AUTHORITY (Data Acquisition Document No.)
DI-NDTI-80809B(T)

5. CONTRACT REFERENCE
C.17.3.1

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/TE

7. DD 250 REQ
LT

9. DIST STATEMENT  [10. FREQUENCY

ASREQ

12. DATE OF FIRST SUBMISSION
SEE BLK 16

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
N/A

C

N/A N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS
Block 4: The DID is tailored as follows:
delete 10.1 in its entirety.

In addition to the content of the DID,
This test report shall include the following:
o Test results versus test plan objectives

Test evaluation methods (including pass/fail criteria)
Detailed Test Plan results
Test conclusion(s)
Test deficiency detail
Test deficiency classification (critical, major, minor) IAW AR 73-1
Root cause and corrective actions taken to address deficiencies discovered during
testing and pre-and post-test vehicle inspections
Test duration detail (time/distance)
Test resources (including drivers) and test assets used
Test profile detail
Test environmental detail (temperature, humidity, time of day/night, etc.)
Test notes and comments
Daily mileage start/stop values
Fuel and POL additions
The test results shall be separated under individual headings for each of the three types of
tests performed:

1. RunFlat

2. Power Generation

3. Environmental Testing

The test results shall be presented such that the above required test report content is broken
out for each vehicle, using a unique vehicle identifier.

Block 6: TE = Product Assurance Test & Evaluation Integrated Product/Process Team
Block 12: Submission is due 14 days after test completion.

Block 14: The Test Plan shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. The Report required in this CDRL shall be delivered in Microsoft Word format,

and supporting data shall be in Microsoft Excel format).

Repro = electronic copy

SEE BLK 16

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: The DID is tailored as follows:
Only paragraphs 2.2.1b, 2.2.4b, d, 2.2.5b, d, e, f, g, 2.3.13,¢c,d, e, h,j, 1,0, p, v, 2.3.23, b,
e, g i,j 1, &0,2.3.8ac, e, f, h-k, 2.3.4 (as applicable) shall apply.

Block 6: SIPT = Government Supportability Integrated Product/Process Team

Block 8: Submission for Government approval shall be within 30 days of receipt of
Government comments.

Block 9: The Government requires a distribution statement on this data and the
contractor shall contact the IPT Lead identified in Block 6 at least ten days prior to
submission of data to obtain distribution statement information.

Block 12: Initial Submission is required at pre-TRR
Government requires 30 days for review and comment.

Block 14: This deliverable shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT Lead shall be notified when the
data has been submitted. All submissions shall be prepared and delivered in an editable
and current Microsoft Office file format (MS Word, MS Excel)

Repro = electronic copy

IA. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3 SUBTITLE
AO078 ITRAINING PROGRAM STRUCTURE DOCUMENT CURRICULUM OUTLINE OF INSTRUCTION
2 AUTHORITY (Data Acquisition Document No.) . CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-SESS-81521B (T) C.17.5.1.1 SFAE-CSS-TV-IL/SIPT
7. DD 250 REQ  [9. DIST STATEMENT _ |10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT N/A SEE BLK 16 b. copiES
8. APP CODE SEE BLK 16 [11. ASOF DATE 13, DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: The DID is tailored as follows:
Only paragraphs 2.2a-d, 2.3a-d & j, 2.4.2a-g, shall apply.

Block 6: SIPT = Government Supportability Integrated Product/Process Team

Block 8: Submission for Government approval shall be within 30 days of receipt of
Government comments.

Block 12: Initial submission is required at pre-TRR.
Government requires 30 days to review and comment.

Block 14: This deliverable shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT Lead shall be notified when the
data has been submitted. All submissions shall be prepared and delivered in an editable
and current Microsoft Office file format (MS Word, MS Excel)

Repro = electronic copy

IA. CONTRACT LINE ITEM NO. B. EXHIBIT |[C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. ]2. TITLE OF DATA ITEM 3. SUBTITLE
A079 TEST PACKAGE ITRAINING TEST PACKAGE
4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI- SESS-81525B (T) C.17.5.1.2 SFAE-CSS-TV-JL/SIPT

7. DD 250 REQ _ [9. DIST STATEMENT _ |10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION

LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft !

SUBMISSION Final
A N/A N/A Reg | Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that

of information if it does not display a currently valid OMB

control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

B. EXHIBIT |C. CATEGORY

TDP

A. CONTRACT LINE ITEM NO.

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

Block 4: The DID is tailored as follows:

Lesson Plans: Only paragraphs 2.1.1a,d,e,f, g, h, 1, &n, 2.1.5b&c, 2.2.2g, h, j, 0, g, t-w,
@a & ab, 2.2.3a3,d, e, f, h,k, L, m,n, o, p, g, w. shall apply.

Trainee Guides: Only paragraph 2.3 shall apply.
Instructional Visual Aids: Only paragraph 2.5.1 will apply.
Block 6: SIPT = Government Supportability Integrated Product/Process Team

Block 8: Submission for Government approval shall be within 30 days of receipt of
Government comments.

Block 12: Initial submission is required at pre-TRR
Government requires 30 days to review and comment.

Block 14: This deliverable shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT Lead shall be notified when the
data has been submitted. All submissions shall be prepared and delivered in an editable
and current Microsoft Office file format (MS Word, MS Excel)

Repro = electronic copy

T DATA ITEM NO. J2. TITLE OF DATA ITEM 3. SUBTITLE
A080 TRAINING CONDUCT SUPPORT DOCUMENT ITRAINING SUPPORT PACKAGES-
IOPERATOR/CREW
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI- SESS-81523B (T) C.17.5.1.3 SFAE-CSS-TV-IL/SIPT
7. DD 250 REQ |0, DIST STATEMENT |10, FREQUENCY 12. DATE OF FIRST SUBMISSION |14, DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11 AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft .
SUBMISSION Final
A N/A N/A Reg | Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: The SSPCL is a prepositioned composite package of support resources that is used
for test site support. The Contractor shall provide a SSPCL for each test site based on the
master SSPCL. All items that comprise and SSPCL shall be the same configuration and from
the same source. The SSPCL shall consist of as a minimum the following:

1) Supportability Test Requirements: This section shall contain a description of the test to
be performed. The test description shall be extracted from test plans specified in the
SSPCL SOW.

2) Operators Manual: The operator’s manual shall include instructions for the operation
of the vehicle, preventive maintenance tasks, and the vehicle commander interfaces.
3)Spare and Repair Parts: This section shall contain a representative list of the spares and
repair parts (range and depth) for the initial support package, onboard spares, and Basic
of Issue Items (BIl) that shall be tested.

4) Special and Common Tools (if any): This section shall contain a list of all special and
common tools that shall be tested.

5) Manpower and Personnel: This section shall contain the recommended list of
manpower and personnel requirements.

Block 6: SPT = Government Supportability Integrated Product/Process Team

Block 12: Draft SSPCL is due NLT 120 days prior to SSP shipment.

Block 13: Final SSPCL is due NLT 90 days prior to SSP shipment.

Block 14: The System Support Package Component List (SSPCL) shall be submitted
electronically to the Advanced Collaborative Environment (ACE). The Government IPT
Lead shall be notified when the data has been submitted. All submissions shall be
prepared and delivered in an editable and current Microsoft Office software suite file

format (MS Word, MS Excel).

Repro = electronic copy

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A081
System Support Packages Component List (SSPCL)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
See Block 16 C.17.5.5.1 SFAE-CSS-TV-JL/SPT
7. DD 250 REQ 9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

G. PREPARED BY H. DATE I. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

B. EXHIBIT |C. CATEGORY

TDP

A. CONTRACT LINE ITEM NO.

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.

A082

2. TITLE OF DATA ITEM

System Support Package Management and Reporting

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE
See Block 16 C.17.5.5.5

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SPT

9. DIST STATEMENT 12. DATE OF FIRST SUBMISSION
SEE BLK 16

7. DD 250 REQ
LT

10. FREQUENCY

Monthly

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION

SEE BLK 16

C

N/A N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 4: The Contractor shall designate an individual (per test site) to manage the on-
site SSP based off the SSPCLs and accurately account for parts usage and changes to the
stock lists as they occur.

Block 6: SPT = Government Supportability Integrated Product/Process Team
Block 12: Upon System SSP delivery to test site

Block 13: Subsequent submissions on the 15™ day of every month following initial
submission until the end of performance of the contract

Block 14: The System Support Package Usage and Inventory Report shall be submitted
electronically to the Advanced Collaborative Environment (ACE). The Government IPT
Lead shall be notified when the data has been submitted. All submissions shall be
prepared and delivered in an editable and current Microsoft Office file format (MS
Word, MS Excel)

Repro = electronic copy

SEE BLK 16

15. TOTAL )

G. PREPARED BY H. DATE I. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.
listed in Block E.
[A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATAITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A083
Armor and Vehicle Schematics
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
See Block 16 C.17.5.8 SFAE-CSS-TV-IL/SE
7. DD 250 REQ 9. DIST STATEMENT  |10. FREQUENCY 12. DATE OF FIRST SUBMISSION  [14. DISTRIBUTION
LT ASREQ SEE BLK 16 . COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft X
SUBMISSION Final
N/A N/A N/A Reg Repro
SEE BLK 16 1 1
16. REMARKS

Block 4: needs updating
Block 6: SE = Government Systems Engineering Integrated Product/Process
Team
IBlock 12: Armor and Vehicle Schematics are due at SOWM.
IBlock 14: Armor recipes shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT lead shall be notified
when the data has been submitted. All submissions shall be prepared and
delivered in an editable and current Microsoft Office file format (MS Word, MS
Excel).
Repro = electronic copy

15, ToTAL =

G. PREPARED BY H. DATE I. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Repro = electronic copy

IBlock 12: Submission is due at SOWM.

IBlock 4: Data shall be provided on Attachment-SOWC-1759 Blast Test Data Sheets

IBlock 6: SE = Government Systems Engineering Integrated Product/Process Team

IBlock 14: Armor Ballistic Test Data shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT lead shall be notified when
the data has been submitted. All submissions shall be prepared and delivered in an
editable and current Microsoft Office software suite file format (MS Word, MS Excel).

IA. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 5. SUBTITLE

A084 Armor Ballistic Test Data Armor Ballistic Test Data
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

See Block 16 C.17.5.9 SFAE-CSS-TV-IL/SE
7. DD 250 REQ |0, DIST STATEMENT |10, FREQUENCY 12. DATE OF FIRST SUBMISSION 12, DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE | Draft .

N/A SUBMISSION Final

N/A N/A Reg | Repro
SEE BLK 16 1 1

16. REMARKS

15. TOTAL
=

G. PREPARED BY H. DATE

|. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001

PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data

Isources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send

comments regarding this burden estimate or any other aspect

of this collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be
laware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently
alid OMB control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

JA. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATAITEM |2. TITLE OF DATA ITEM 3. SUBTITLE
NO. Wiring Harness Designs

A085
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

See Block 16 C.18.2.1 SFAE-CSS-TV-]L/SE
7. DD 250 REQ [9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft .

N/A SUBMISSION Final

N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS
Block 4: The contractor shall provide wiring harness designs for all vehicle
configurations that are needed to connect to the Government load banks for
testing.
Block 6: SE = Government Systems Engineering Integrated Product/Process
Team
Block 12: Draft submission of wiring harness designs for all configurations
required at DUR
Block 13: Final submission of wiring harness designs required at TRR.
Block 14: The Wiring Harness Designs shall be submitted electronically to the
)Advanced Collaborative Environment (ACE). The Government IPT lead shall
be notified when the data has been submitted. All submissions shall be
prepared and delivered in an editable and current Microsoft compatible
format.
Repro = electronic copy
15. ToTAL =

G. PREPARED BY H. DATE I. APPROVED BY ). DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

B. EXHIBIT [C. CATEGORY

TDP

A. CONTRACT LINE ITEM NO.

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.
A086

2. TITLE OF DATA ITEM

Outrigger Designs for Performance Testing

3. SUBTITLE

5. CONTRACT REFERENCE
C.18.2.2

4. AUTHORITY (Data Acquisition Document No.)

SEE BLK 16

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/TE

7. DD 250 REQ 9. DIST STATEMENT [10. FREQUENCY 12. DATE OF FIRST SUBMISSION

14. DISTRIBUTION

LT ASREQ SEE BLK 16

b. COPIES

8. APP CODE 11. AS OF DATE

N/A

13. DATE OF SUBSEQUENT
SUBMISSION

N/A

C
N/A

a. ADDRESSEE Draft

Final

Reg Repro

SEE BLK 16

16. REMARKS

Block 4: The Outrigger designs shall contain the drawings (including vehicle attachment
points) and associated technical data that fully detail an outrigger design that can be used
with the JLTV 2 seat and 4 seat configurations to allow safe execution of performance
tests.

Block 6: TE Government Product Assurance and Test Evaluation Integrated
Product/Process Team

Block 12: Submission is due 60 days prior to TRR.

Block 14: Outrigger designs shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT lead shall be notified when the
data has been submitted. All submissions shall be prepared and delivered in an editable
and current Microsoft Office software suite file format (MS Word, MS Excel).

Repro = electronic copy

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

B. EXHIBIT [C. CATEGORY

TDP

A. CONTRACT LINE ITEM NO.

™ _

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.
A087

2. TITLE OF DATA ITEM
FAILURE ANALYSIS AND CORRECTIVE ACTION REPORT (FACAR)

3. SUBTITLE

FACAR

5. CONTRACT REFERENCE
C.19.2

4. AUTHORITY (Data Acquisition Document No.)
DI-SESS-81315A

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/TE

12. DATE OF FIRST SUBMISSION
SEE BLK 16

7. DD 250 REQ
LT

9. DIST STATEMENT  [10. FREQUENCY

ASREQ

14. DISTRIBUTION

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

C

N/A N/A

b. COPIES

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS
Block 4: In addition to the content of the DID,
The Contractor shall provide, as necessary to effectively identify root cause, and develop
corrective action, the following FACAR supporting information: test data, supplier
data/analyses, updated FMEA’s and Fault Tree Analyses (FTA’S) certifications, drawings,
photographs, and illustrations. This information shall be submitted in .pdf format in
conjunction with the ASCII Corrective Action data stream. To track multiple source
documents related to a single FACAR, the file name shall be composed of a sequential FACAR
numbering system (FACAR # - Version # .pdf). For example:

L5-XXXXXXX-A.pdf 1st document

L5-XXXXXXX-B.pdf 2nd document

L5-XXXXXXX-C.pdf 3rd document
Functional Block Diagrams shall be included with all FACARs.

For all Critical and Major TIRs, FACARS shall include subsystem testing to responses
as substantiating evidence.

For FACAR revisions, data blocks shall list any additional Supporting Documentation with the
new file name.

Block 6: T&E = Government Test & Evaluation Integrated Product/Process Team

Block 12 and 13: FACARs shall be provided for all Critical and Major TIRs. Minor and
Information TIRs shall be addressed by Contractor as requested by the Government. All
FACARs shall be submitted within the timeframes required in Section C.19.2.

Block 14: With the exception of supporting documents, all required text shall be submitted
to ATIRS (ATIRS@atc.army.mil). Following the first FACAR submission, the Contractor shall
confirm that submitted Corrective Action data streams have been converted to permanent
VDLS FACARs to assure system compatibility and smooth processing of emailed data
deliverables. The Government CART Chairperson shall be notified of submitted Corrective
Action data streams that have not been loaded in VDLS.

Repro = electronic copy

SEE BLK 16

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.

B. EXHIBIT [C. CATEGORY

TDP ™

OTHER X

D. SYSTEM/ITEM
JOINT LIGHT TACTICAL VEHICLE (JLTV)

E. CONTRACT/PR NO.

F. CONTRACTOR

supporting rationale.

with supporting rationale.

days prior to each Scoring Conference.

Repro = electronic copy

Block 4: The Scoring Conference Package shall include the following information:
1) List of OMF-scored TIRs that the contractor believes should not be OMF-level TIRs with|

2) List of any non-OMF-scored TIRs that contractor believes should be scored differently

Block 6: T&E = Government Test & Evaluation Integrated Product/Process Team

Block 12 and 13: Scoring Conference Package shall be delivered to the Government seven

Block 14: Scoring Conference Package shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT lead shall be notified when the data
has been submitted. All submissions shall be prepared and delivered in an editable and
current Microsoft Office software suite file format (MS Word, MS Excel).

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A088 Scoring Conferences
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
SEE BLK 16 C.19.5.1 SFAE-CSS-TV-IL/TE
7. DD 250 REQ 0. DIST STATEMENT _ J10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft .
SUBMISSION Final
N/A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

H. DATE
G. PREPARED BY

|. APPROVED BY

. DATE

DD FORM 1423-1, FEB 2001

PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing i

nstructions, searching existing data sources,

gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
P ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 5. SUBTITLE
A089 Assessment Conference Package
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
SEE BLK 16 C.19.5.2 SFAE-CSS-TV-IL/TE
7. DD 250 REQ 0. DIST STATEMENT _ [10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14, DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE [13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS
Block 4: The Assessment Conference Package shall include the following information:
e A grouping of all failures into failure modes, including an identification of failure mode
(A,BC,BD)
e Linkage of TIRs to failure modes
e Linkage of TIRs to FACARs (with identification of TIR score and chargeability)
e |dentification of the following information for each failure mode and/or corrective action:
o Vehicle(s) affected
¢ Date/mileage/failure rate at which the failure occurred (shown in timeline format)
o All root cause analysis and corrective actions shall contain engineering analysis, such as Physics
of Failure, HALT, FEA, etc., to support root cause and corrective action, including analysis
performed by sub-contractors
e Reliability increase shall be included for each corrective action, along with updating of
associated document/tool (e.g. FMECA, DFMEA, FTA, FEA, etc.)
o Test data to support the increase in reliability or decrease in failure rate (note test mileage or
test hours between failure)
e Provide photos/illustrations to help explain redesign or process changes
e Explanation of how quality-related processes were improved (e.g. any changes made to
fabrication procedures/processes, tech manuals, instructional placards or similar stickers on
vehicle, additional verification performed prior to acceptance of components/installation, etc.)
e Contractor recommended Fix Effectiveness Factor
Block 6: T&E = Government Test & Evaluation Integrated Product/Process Team
Block 12 and 13: 7 days prior to the Assessment Conference.
Block 14: Assessment Conference Package shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT lead shall be notified when the data has
been submitted. All submissions shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel).
Repro = electronic copy
15. TOTAL _>
H. DATE I. APPROVED BY . DATE
G. PREPARED BY

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP

™ _

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.

A090

2. TITLE OF DATA ITEM
Developmental Design Drawings/Models and Associated Lists

I3. SUBTITLE
Joint Interfaces, Materials, and Coatings

4. AUTHORITY (Data Acquisition Document No.)

DI-SESS-81002

5. CONTRACT REFERENCE
C.20.1

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

7. DD 250 REQ
LT

9. DIST STATEMENT  [10. FREQUENCY

ASREQ

12. DATE OF FIRST SUBMISSION
SEE BLK 16

14. DISTRIBUTION

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

C
N/A

N/A

b. COPIES

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS
Block 4: The paragraph 6 in the DID is tailored as follows:

The Contractor shall submit developmental joint design drawings depicting part interfaces,
materials of construction, fasteners, coatings, and torque values. The drawings shall be a
representative subset of materiel joint designs.

The Contractor shall submit a list of parts with expected service lives that they consider
exempt from the vehicle corrosion service life specified in the Product Description. Examples
may include brake pads, brake rotors, windshield wiper blades, and other such replaceable
parts.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 12: Initial submission with the "as delivered configuration" is required at the last pre-
TRR. The Government may provide the Contractor with comments on the developmental
design drawings/models and associated lists. The Contractor shall resolve and/or incorporate
all Government comments in subsequent developmental design drawings/models and
associated list.

Block 13: Final submission 14 days after the second CAP.

Block 14: The Contractors corrosion service life exemptions list shall be submitted
electronically to the Advanced Collaborative Environment (ACE). The Government IPT lead
shall be notified when data has been submitted. The submission shall be prepared and

delivered in current Microsoft Office file format (MS Word for the report, MS Excel for data).

Repro = Electronic Copy

SEE BLK 16

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

B. EXHIBIT [C. CATEGORY

TDP

A. CONTRACT LINE ITEM NO.

™ _

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM

A091 Welding Procedures

13. SUBTITLE
Procedure Qualification Records

5. CONTRACT REFERENCE
C.20.4.2

4. AUTHORITY (Data Acquisition Document No.)
DI-MISC-80875

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/TE

12. DATE OF FIRST SUBMISSION
SEE BLK 16

7. DD 250 REQ 9. DIST STATEMENT

LT

10. FREQUENCY
ASREQ

14. DISTRIBUTION

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

C

N/A N/A

b. COPIES

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 4:

In addition to the content of the DID, PQRs shall include the following:

The Contractor shall develop Procedure Qualification Records (PQRs) in accordance with
Welding Requirements Table 1 (Attachment 0043). Detail shall include: a record of welding
variables used to produce an acceptable test weldment and the results of tests conducted on
the weldment to qualify a welding procedure specification.

Block 6: TE = Government Product Assurance Test and Evaluation Team

Block 12 and 13: Due at SOWM. Updates required upon requalification of PQR or
qualification of new processes.

Block 14: PQRs shall be submitted electronically to the Advanced Collaborative Environment
(ACE). The Government IPT lead shall be notified when the data has been submitted. All
submissions shall be prepared and delivered in an editable and current Microsoft Office file
format (MS Word, MS Excel).

Repro = Electronic Copy

SEE BLK 16

15. TOTAL )

H. DATE |. APPROVED BY

G. PREPARED BY

. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that

of information if it does not display a currently valid OMB

control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA [TEM NO. |2. TITLE OF DATA ITEM
A092 Welding Procedures Welding Procedure Specifications (WPS)
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MISC-80875 C.20.4.2 SFAE-CSS-TV-JL/TE
7. DD 250 REQ _ |9. DIST STATEMENT _ |10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c [11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft ]
N/A SUBMISSION Final
N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS
Block 4:
In addition to the content of the DID, WPSs shall include the required welding variables
for all welding applications IAW Attachment 0043 to assure repeatability by properly
trained welders and welding operators.
Block 6: TE = Government Product Assurance Test and Evaluation Team
Block 9: The Government requires a distribution statement on this data and the
contractor shall contact the IPT lead identified in Block 6 ten days prior to submission of|
data to obtain distribution statement information.
Block 12 and 13: Due at SOWM. Updates are required upon requalification of WPS or
qualification of new processes.
Block 14: WPSs shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. All submissions shall be prepared and delivered in an editable and current
IMicrosoft Office file format (MS Word, MS Excel).
Repro = electronic copy
15. ToTAL =
G. PREPARED BY H. DATE |. APPROVED BY . DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1lof1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a curr:

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any

ently valid OMB control number. Please do not

return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.

2093 Manufacturing Development Strategy

3. SUBTITLE
MANUFACTURING AND
PRODUCTION READINESS

5. CONTRACT REFERENCE
C.22, E2.3

4. AUTHORITY (Data Acquisition Document No.)
SEE BLK 16

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

7. DD 250 REQ 9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION

14. DISTRIBUTION

LT SEE BLK 16 SEE BLK 16

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

C

N/A N/A

a. ADDRESSEE Draft

Final

Reg Repro

SEE BLK 16

16. REMARKS

Block 12: Submission required 14 days prior to MRA, 14 days prior PRR

Block 14: The JLTV Manufacturing & Quality Plan, The OEM Quality Manual, The JLTV tooling gages &

special equipment plans, and the JLTV Plant Process flow diagrams shall be submitted electronically to

the Advanced Collaborative Environment (ACE). The Government IPT lead shall be notified when the

data has been submitted. All submissions shall be prepared and delivered in an editable, current

Microsoft Office file format (MS Word and MS Excel).

Block 4:
The Manufacturing Strategy includes JLTV Manufacturing & Quality Plan, The OEM Quality Manual

The JLTV tooling gages & special equipment plans, and the JLTV Plant Process flow diagrams.

The Manufacturing & Quality Plan: shall include, at a minimum, the following manufacturing items:

Cancellation process, Supplier support documents, Reference documents, Applicable documents,

Organizational & Responsibility charts, Definitions, Procedures, Overview of Manufacturing Strategy,

IManufacturing request process, contractor and supplier manufacturing capability, Utilization of floor

space, Manpower, Training, ISO Certification, Delivery schedule for parts and vehicles,

Jigs/fixtures/tooling & special tools, Baselines, fabrication line integration method with other products

on the line, Learning cure projections, Manufacturing process, minimum rate requirements, Station

cycle time, Vehicle integration, fabrication inspection process, Final build & Acceptance, Shop floor

process definition, Work Instructions, material, build failures, corrective and preventive action, and

control of non conforming product.

The Plan shall also answer the following:

e The Organization's Quality Policy and Mission Statement

o An explanation of the vehicle development program, from receiving the user’s/customer’s needs,

through design and build phases

Indication of the key quality decision points (e.g. “Quality Gates”) and inputs and outputs

Overview of the quality checks to be performed throughout the program (design & build)

How “special characteristics” will be identified, addressed and linked through design and

production documentation (including at sub-suppliers as applicable)

Outline of the QA roles and responsibilities as it relates to the JLTV development program
Overview of how the Verification/Validation plan (as required in C.17) is developed & executed
Overview of any Manufacturing Quality/Production Assessment deliverables, and how they
support the overall attainment of quality goals

Overview of the quality tools to be used throughout the program

15. TOTAL _}

H. DATE I. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a curr:

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any

ently valid OMB control number. Please do not

return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY

TDP

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO.

2093 Manufacturing Development Strategy

3. SUBTITLE
MANUFACTURING AND PRODUCTION
READINESS

5. CONTRACT REFERENCE
C.22, E2.3

4. AUTHORITY (Data Acquisition Document No.)
SEE BLK 16

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

7. DD 250 REQ 9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION

14. DISTRIBUTION

LT SEE BLK 16 SEE BLK 16

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

C

N/A N/A

a. ADDRESSEE Draft

Final

Reg Repro

SEE BLK 16

16. REMARKS

(Cont’d)

e Explanation of the quality measurements to be used in the JLTV program, inc. type of

measurement, how recorded, intent of measurement, and frequencies.

Methods to be used to minimize variation (product and process)

Required manpower and descriptions. How the contractor's staff is to be trained in all areas
outlined in the control plan and how they adhere to the established quality management plan.

The tooling gages & special equipment plan shall include the initial LRIP tool list for JLTV LRIP that
identifies all tools, gages, fixtures, & capital equipment required to produce the product, using TS|

16949 as a guide. It will also include the initial LRIP tool build schedule, special characteristics|

identified in CAD Geometrical Dimensioning & Tolerancing (GD&T) sheets with clearance and

tolerance checks with GD&T analysis

Process Flow Diagram

The Contractor shall make available an initial LRIP Process Flow Diagram for the JLTV that represents

the entire manufacturing process from receiving through shipping operations including the following:

(1) Process sequence, method, and equipment used at each station including inspection and

repair/rework stations.

(2) Number of operators needed per station including inspection and repair/rework stations.

(3) Both main-line assembly processes and off-line assembly processes that supply the main-line.

The Contractor shall develop an initial LRIP Manufacturing Floor Plan, using TS-16949 6.3.1 as a guide

that shows the layout of the facility and illustrates station-by-station the overall flow of the

manufacturing process.

The Contractor shall have an initial Process Flow diagram linked to the PFMEA and Control Plan,

matching all operations, and special characteristics that are planned for LRIP.

15. TOTAL _}

H. DATE I. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection
of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATA ITEM NO.
A09%4

3. SUBTITLE
Manufacturing Development
Strateov

Design for Manufacturing Assessment Report

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
SEE BLK 16 C.22.1 SFAE-CSS-TV-IL/SE

7. DD 250 REQ 9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

LT SEE BLK 16 SEE BLK 16 b. copiES

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft

SUBMISSION Final

N/A N/A SEE BLK 16 Reg | Repro

SEE BLK 16 1 1

16. REMARKS

Block 4:

[The DFM report shall include a description of the methods used to simulate full rate production

manufacturing processes (e.g. DMA methods, including clearances and tolerances for tooling,

personnel, and part installation). It will also include how “special characteristics” are identified in CAD

Geometrical Dimensioning & Tolerancing (GD&T) sheets, addressed with GD&T analysis, and linked
through design and production documentation (including at sub-suppliers as applicable). Any

methods used to minimize variation (product and process) and utilize corrective and preventive

action processes shall also be included in the report.

Block 12: Submission required 14 days prior to MRA, 14 days prior PRR

Block 14: The Design for Manufacturing Assessment (DFM) Report shall be submitted electronically to

the Advanced Collaborative Environment (ACE). The Government IPT lead shall be notified when the

data has been submitted. All submissions shall be prepared and delivered in an editable, current

Microsoft Office file format (MS Word and MS Excel).

15. TOTAL _}

H. DATE I. APPROVED BY J. DATE
G. PREPARED BY

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page 1of1l



PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

C. CATEGORY
TDP

A. CONTRACT LINE ITEM NO. B. EXHIBIT

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA 'TAE(;"QEO' Process Failure Modes and Effects Analysis (PFMEA)

3. SUBTITLE
Manufacturing Development
Strateov

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

DI-RELI-80687 C.22.3

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

9. DIST STATEMENT 12. DATE OF FIRST SUBMISSION

SEE BLK 16

7. DD 250 REQ
LT

10. FREQUENCY
SEE BLK 16

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

C

N/A N/A

a. ADDRESSEE Draft

Final

Reg Repro

16. REMARKS

Block 4: DI-RELI-80687 is tailored by eliminating all references to MIL-STD-1543B. The PFMEA
package shall summarize results of all FMEAs, including identification of critical items, predicted
failure rates, level of failure, and actions taken to reduce failure occurrences. The actual PFMEAs of
key subsystems shall also be included in the PFMEA report. Format of and content of PFMEAs shall be
in accordance with SAE J1739. Attachment SOWC-1552 FMEA severity scale shall be utilized as the
baseline in lieu of PFMEA severity scale outlined in SAE J1739.

Block 6: SE = Government Systems Engineering Integrated Product/Process Team

Block 9: The Government requires a distribution statement on this data and the contractor shall
contact the IPT lead identified in Block 6 ten days prior to submission of data to obtain distribution
statement information.

Block 12: Initial Submittal required at DUR.

Block 13: Final submittal required at pre-TRR.

Block 14: The PFMEA Report shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been submitted. All
submissions shall be prepared and delivered in an editable and current Microsoft excel compatible

format.

Repro = electronic copy

SEE BLK 16

15. TOTAL _}

H. DATE I. APPROVED BY

G. PREPARED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

Block 4: In addition to the content of the DID,
The PPIP shall comply with the provisions identified in DoD 5200.1M, DoD 5200.39
and Army Pamphlet 70-3.

Block 8: Resubmission is required within 15 days following Government review and
comments

Block 12: Initial submission is due within 60 days after contract award,

Block 13: Anti-Tamper Plan Annex is due within 60 days of PCO letter validating the
Critical Program Information/Critical Technologies (CPI/CT) for the program

Block 14: contractor will submit two copies of the initial PPIP to the Government via
proper classified mailing (one in paper and one on CD in MS Word). Needs updating

Repro = Electronic Copy

[A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. |2. TITLE OF DATA ITEM 3. SUBTITLE
A096 Program Protection Implementation Plan
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-ADMIN-81306 C.24.2 SFAE-CSS-TV-IL/PM
7. DD 250 REQ 9. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT AS REQ See BLK 16 b. COPIES
8. APP CODE D 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
A N/A See BLK 16 Reg | Repro
SEE BLK 16 1
16. REMARKS

15. TOTAL ’

G. PREPARED BY H. DATE |. APPROVED BY

. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.
listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A097 Final Inspection Record (FIR) Final Inspection Record (FIR)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-QCIC-81068 E1l1 SFAE-CSS-JC-JL/TE
7. DD 250 REQ  [0. DIST STATEMENT  [10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT SEE BLK 16 SEE BLK 16 b. COPIES
8. APP CODE c 11 AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS
Block 4:

In addition to the content of the DID, the Final Inspection Records (FIRs) shall follow the

guidance of MIL-STD-40001A. All JLTV deliverables (vehicles and trailers) shall

undergo a final inspection and have a corresponding FIR. Method of verification to b
performed in the FIR (e.g. visual inspection, basic function test) shall be appropriate to

the item to be validated.

Block 12 and 13: FIR checks are due at least 14 days prior to first JLTV vehicle or|

trailer scheduled to undergo final inspection and DD250 Government Acceptance.

Block 14: FIRs shall be submitted electronically to the Advanced Collaborative

Environment (ACE). All submissions shall be prepared and delivered in an editable and
current Microsoft Office software suite file format (MS Word, MS Excel, MS

PowerPoint, etc.).

Repro = electronic copy

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY . DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page 1of1l



PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection
control number. Please do not return your form to the above organization. Send completed form to the Governme
listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that

of information if it does not display a currently valid OMB
nt Issuing Contracting Officer for the Contract/PR No.

C. CATEGORY
TDP

A. CONTRACT LINE ITEM NO. B. EXHIBIT

™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.

JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

L. DATA ITEM NO.
A098

2. TITLE OF DATA ITEM
Quality Scorecard

3. SUBTITLE

5. CONTRACT REFERENCE
E.X

4. AUTHORITY (Data Acquisition Document No.)

SEE BLK 16

6. REQUIRING OFFICE
SFAE-CSS-TV-IL/SE

7. DD 250 REQ 9. DIST STATEMENT [10. FREQUENCY 12. DATE OF FIRST SUBMISSION

14. DISTRIBUTION

LT ASREQ SEE BLK 16

b. COPIES

8. APP CODE
N/A

11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION
SEE BLK 16

C

N/A

a. ADDRESSEE Draft

Final

Reg Repro

SEE BLK 16

16. REMARKS

|IBlock 4:

The Quality Scorecard shall include, at a minimum, the following information:

e Tests completed vs. scheduled, including acceptability of results

e Breakout of critical subsystem verification/validation activity results

(including acceptability of results)

FMEA’s created and/or reviewed and approved vs. plan

FACARs completed vs. requested

Build process documentation completed vs. scheduled (e.g. work

instructions, control plans, process flows, etc.)

Production metrics (e.g. cycle times, defect measurables, scrap rates,

yields, personnel competencies vs. required, etc.)

Error/mistake  proofing activity status (e.g. workstation-by-

workstation summary of error/mistake proofing review and

implementation plan status)

Action plans for instances where results not meeting targets

The Contractor is encouraged to add any other metrics to the Quality,
Scorecard as needed to ensure key quality indicators are kept visible to drive
action as needed

IBlock 12: Initial Submission is due at SOWM/SRR

IBlock 13: Updated submissions are due at TRR and PRR.

IBlock 14: Quality Scorecard shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT lead shall be notified

when the data has been submitted. All submissions shall be prepared and
delivered in an editable and current Microsoft Office software suite file format
(MS Word, MS Excel)

Repro = electronic copy

15. TOTAL )

G. PREPARED BY H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1 of 1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate o

control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer
listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,

r any other aspect of this

collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB

for the Contract/PR No.

[A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE
A099 Software Quality Assurance Plan
4. AUTHORITY (Data Acquisition Document No.) B. CONTRACT REFERENCE 6. REQUIRING OFFICE
SEE BLK 16 E.2.4 SFAE-CSS-TV-JL/SE
7. DD 250 REQ _ [9. DIST STATEMENT _ [10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14,
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT d Draft .
N/A SUBMISSION . Final
N/A SEE BLK 16 Reg | Repro
q 1 1
16. REMARKS

IBlock 4: The Software Quality Assurance Plan (SQAP) shall be organized as follows:
1. Purpose

Reference Documents

Management

Documentation

Standards, practices, conventions, and metrics

Software reviews

Test

Problem reporting and corrective action

LoOoNOULRA®WN

Tools, techniques, and methodologies

[En
o

. Media control

[y
=

. Supplier control

[ERN
N

. Records collection, maintenance, and retention

[Eny
w

. Training

[uny
»

. Risk management

[Eny
u

. Glossary

16. SQAP change procedure and history
Other sections may be added — the above list includes the minimum content of the contractor

SQAP. Each of the above SQAP sections shall be completed IAW IEEE 730 — 2002 (IEEE Standards for

Software Quality Assurance Plans).

For instances where any of the above SQAP sections are covered by another document, the SQAP

shall reference such document (and associated paragraphs(s)).

IBlock 12: Initial submission is due at SOWM/SRR

IBlock 13: Updated submissions are required at TRR and PRR.

IBlock 14: SQAP shall be submitted electronically to the Advanced Collaborative Environment (ACE).

The Government IPT lead shall be notified when the data has been submitted. All submissions shall

be prepared and delivered in an editable and current Microsoft Office software suite file format
(MS Word, MS Excel, MS PowerPoint, etc.).

Repro = electronic copy

G. PREPARED BY H. DATE |. APPROVED BY J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the tim
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services D
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection

listed in Block E.

e for reviewing instructions, searching existing data sources,
regarding this burden estimate or any other aspect of this
irectorate (0704-0188). Respondents should be aware that
of information if it does not display a currently valid OMB

control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

IA. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™ _ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)

1. DATAITEM NO. [2. TITLE OF DATA ITEM 3. SUBTITLE

A100 Supplier Quality Assurance Plan
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

SEE BLK 16 E.2.5 SFAE-CSS-TV-IL/SE
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION |14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg | Repro
SEE BLK 16 1 1
16. REMARKS

|Block 4:
The Supplier Quality Assurance Plan shall include, at a minimum, the following:

e Requirements for becoming an approved supplier

e Part approval process (e.g. “PPAP process”)

e Quality Management System requirements, including third party

quality registration requirements

e Preventive/Corrective action requirements

e Quality Problem Reporting requirements

e  (ritical/Safety Parts Control

e Lot Control and Traceability

e Delivery and shipping information
IBlock 12: Initial submission is due at SOWM/SRR
IBlock 13: Updated submissions are required at TRR and PRR.
IBlock 14: SQA Plan shall be submitted electronically to the Advanced
Collaborative Environment (ACE). The Government IPT lead shall be notified
when the data has been submitted. All submissions shall be prepared and
delivered in an editable and current Microsoft Office software suite file format
(MS Word, MS Excel, MS PowerPoint, etc.).
Repro = electronic copy

15. TOTAL _>

G. PREPARED BY H. DATE I. APPROVED BY ). DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1 of 1




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

A. CONTRACT LINE ITEM NO. B. EXHIBIT |C. CATEGORY
TDP ™

OTHER X

D. SYSTEM/ITEM E. CONTRACT/PR NO.
JOINT LIGHT TACTICAL VEHICLE (JLTV)

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM

A101 Engine Test Support Package (TSP) List

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

C.18.2.1.1

6. REQUIRING OFFICE
SFAE-CSS-JC-JL/TE

7. DD 250 REQ 0. DIST STATEMENT [10. FREQUENCY 12. DATE OF FIRST SUBMISSION
LT ASREQ SEE BLK 16

14. DISTRIBUTION

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION

N/A N/A SEE BLK 16

a. ADDRESSEE

b. COPIES

Draft

Final

Reg

Repro

16. REMARKS

Block 4: The TSP List shall identify quantities of supplies needed for the testing of the

supplied engine. Petroleum, Oils and Lubricants (POL) shall not be included in the TSP list.

The TSP List shall include the following:

a. Spare/repair parts. All items required to support the service intervals defined in
the technical manual.

b.  Peculiar common/special tools and Test, Measurement, and Training and
support of test site personnel.

c. BasiclIssue Items.

d. All parts the Contractor determines to have a high failure rate

Block 6: TE = Product Assurance Test & Evaluation Integrated Product/Process Team
Block 12 and 13: Final delivery at DUR

Block 14: The TSP List shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. The Report required in this CDRL shall be delivered in Microsoft Word format,

and supporting data shall be in Microsoft Excel format).

Repro = electronic copy

SEE BLK 16

15. TOTAL )

H. DATE I. APPROVED BY
G. PREPARED BY

. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1of1l




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

The AIC Plan shall be provided with the following Content and Format:

1 Executive Summary. The Contractor shall provide a summary of the AIC Plan and
highlight any currently known or assumed benefits and advantages or disadvantages of
utilizing Australian Industry within the JLTV program in future production and
sustainment phases.

2 AIC Plan. The Contractor shall create a feasible and realistic plan that outlines strategies
on how to investigate the potential for Australian Industry involvement in the production
and sustainment of the JLTV on a cost effective and best value basis. (*Note: The
Contractor shall not implement, nor incur any cost to implement, this AIC Plan in the
performance of this contract). The Contractor’s AIC plan may address any of the
following activities in which it could investigate potential Australian Industry involvement:
a. Repair, maintenance and sustainment activities in Australia for the life of the

Australian Right Hand Drive JLTV fleet;

b. Post-production system modification, systems and equipment adaptation, and
potential new solutions for the life of the Australian Right Hand Drive JLTV fleet
. Development and sustainment (to include hardware and software) for JLTV

d. Identification of opportunities for Australian Industry to bid on prime Contractor’s
internal JLTV related best value source selection(s) for participation as a sub-
Contractor;

e. Assistance and provision of training to Australian companies in how to do business
with the Contractor, to enable them to bid on a prime Contractor’s internal JLTV
related best value source selection(s) for participation as a sub-Contractor;

f. How the Contractor could, if willing, establish an industrial participation process that
allows for timely notification of Australian companies of information on and
opportunities to bid on Contractor’s internal JLTV related source selection(s);

g. JLTV assembly or production in Australia;

h. Plans and detailed strategies on how to research potential involvement of Australian
industry in the JLTV supply chain during future production and sustainment phase.

3 AIC Management. For each area of activity within the AIC Plan, the Contractor shall
outline a management approach and identify any infrastructure and resources that would
be required to implement the actions/investigations cited in the Contractor’s AIC plan.
‘Resources’ is defined as labor, any direct/indirect charges, and an overall total cost.
(*Note: The Contractor shall not implement, nor incur any cost to implement, this AIC
Plan in the performance of this contract).

o

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A102 Australian Industry Capability (AIC) Plan
2 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
C.23.1 SFAE-CSS-]JC-JL/PM
7. DD 250 REQ 0. DIST STATEMENT |[10. FREQUENCY 12. DATE OF FIRST SUBMISSION [14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft )
SUBMISSION Final
N/A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1
16. REMARKS
Block 4:

15. TOTAL )

H. DATE I. APPROVED BY
G. PREPARED BY

. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.

Page 1 of2




PREDECISIONAL - DRAFT RELEASE ONLY

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

listed in Block E.

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB
control number. Please do not return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.

(Continued)

Block 4 continued:

4 Glossary and Annexes. The AIC Plan shall also contain any reference documents, list of
acronyms and abbreviations, and a set of definitions, as applicable. It is not intended or
preferred that the Contractor should submit any Contractor proprietary information in
this CDRL. Should the Contractor chooses to submit Contractor proprietary information
as part of this CDRL, the Contractor shall create a separate annex containing only the
proprietary information separate from the main body of the document. This annex shall
be a separate document and marked appropriately. The US Government will share with
the AUS DOD all data delivered under this CDRL that is not marked with Contractor
proprietary legends.

Block 6: PM = JLTV Program Management Team

Block 12: Initial submission is due 180 days after contract Award

Block 13: Final submission is due at pre-TRR.

Block 14: The AIC Plan shall be submitted electronically to the Advanced Collaborative
Environment (ACE). The Government IPT lead shall be notified when the data has been
submitted. The Report required in this CDRL shall be delivered in Microsoft Word format,

and supporting data shall be in Microsoft Excel format).

Repro = electronic copy

IA. CONTRACT LINE ITEM NO. B. EXHIBIT [C. CATEGORY
TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
JOINT LIGHT TACTICAL VEHICLE (JLTV)
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A102 Australian Industry Capability (AIC) Plan
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
C.23.1 SFAE-CSS-]JC-JL/PM
7. DD 250 REQ 9. DIST STATEMENT [10. FREQUENCY 12. DATE OF FIRST SUBMISSION |[14. DISTRIBUTION
LT ASREQ SEE BLK 16 b. COPIES
8. APP CODE c 11. AS OF DATE 13. DATE OF SUBSEQUENT a. ADDRESSEE Draft Final
SUBMISSION
N/A N/A SEE BLK 16 Reg [ Repro
SEE BLK 16 1 1
16. REMARKS

15. TOTAL )

H. DATE I. APPROVED BY
G. PREPARED BY

. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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