
 
CONTRACT DATA REQUIREMENTS LIST (CDRL) 

(1 Data Item) 
Form Approved 

OMB No. 0704-0188 
The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of 
this collection of information, including suggestions for reducing the burden, to the Department of Defense, Washington Headquarters Services, Directorate for Information Operations 
and Reports (0701-0199), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302.  Respondents should be aware that notwithstanding any other provision of law, no 
person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please DO NOT RETURN your 
form to the above address.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

 A. CONTRACT LINE ITEM NO.  B. EXHIBIT  C.  CATEGORY: 

9002 B TDP   TM   OTHER X 

 D. SYSTEM/ITEM  E. CONTRACT/PR NO.  F. CONTRACTOR 

JLTV   
 1. DATA ITEM NO.  2. TITLE OF DATA ITEM  3. SUBTITLE 

B001 Corrosion Prevention and Control Plan (CPCP) and Finish 
Specification Report  

 4. AUTHORITY (Data Acquisition Document No.)  5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-MFFP-81403(T), DI-MFFP-81402 SEE BLK 16 C.2.1.2.3 SFAE-CSS-JL 
 7. DD 250 REQ 9. DIST STATEMENT  10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

SEE BLK 16 

LT C AS REQ SEE BLK 16 
a. ADDRESSEE 

b. COPIES 

 8. APP CODE  11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION Draft Final 

N/A N/A SEE BLK 16 Reg Repro 

 16. REMARKS SEE BLK 16 

Block 4: DI‐MFFP‐81403 is tailored as follows: 
Application 7.1 and Preparation 10.3, delete "paragraph 5.1.1 of MIL‐STD‐1568" and re‐
placed with “Corrosion Prevention and Control Guidebook for Military Systems and Equip‐
ment Spiral 4.” This Guidebook is published by the Under Secretary of Defense for Acquisi‐
tion, Technology, and Logistics [USD (AT&L)], and is available for downloading from the 
CorrDefense website ‐ https://www.corrdefense.org/default.aspx. To download a copy of 
the guidebook, paste the link into your browser's address bar, click the "Advanced Search" 
on the homepage, click "Exact Match," type the search phrase "CPC Planning Guidebook," 
and press enter. A link will appear for downloading the file. 
 
Application 7.4 and Preparation 10.4.2, "airframe" is deleted and replaced with "chassis 
systems." 
 
Application 7.4 and Preparation 10.4.5, "avionics" is deleted and replaced with 
“electrical/electronics." 
 
Application 7.4 and Preparation 10.4.6, the phrase "support equipment" shall include 
commercial off the shelf items and Government furnished items. 
 
Application 10.4, delete "The following appendices, organized by subsystem, shall 
reference applicable paragraphs of documents containing information described in 10.3, " 
and replaced with "The Contractor shall include appendices for all subsystems, organized 
by subsystem, with applicable references to documents containing information described 
in 10.3. Each appendix shall include a table of corrosion prevention materials containing 
material codes, names, descriptions, material suppliers’ names, process specifications, 
supplier names, and descriptions of where each coating will be used. Each appendix shall 
also include representative design drawings that identify materials and shows how the 
design approach prevents and controls corrosion to meet the required service life.” 
 
Block 12: Initial submission is required at the Functional Baseline Review (FBR). 
 
Block 13: Subsequent submissions are due annually and shall include all data changes 
resulting from engineering changes within the past year along and a summary list of all 
changes.  Changes shall be highlighted in yellow. 
 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted. All 
submissions shall be prepared and delivered in an editable and Microsoft Office 2007 file 
format (MS Word, MS Excel).  
 

    

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                    

                     

15.  TOTAL   ▬▬▬▬►    
 G. PREPARED BY  H. DATE  I. APPROVED BY  J. DATE 

 JPO JLTV  26 AUG 2014 Pete Manternach 06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1 of 1 
 
 



CONTRACT DATA REQUIREMENTS LIST (CDRL) 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of 
this collection of information, including suggestions for reducing the burden, to the Department of Defense, Washington Headquarters Services, Directorate for Information Operations 
and Reports (0701-0199), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302.  Respondents should be aware that notwithstanding any other provision of law, no 
person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please DO NOT RETURN your 
form to the above address.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

 A. CONTRACT LINE ITEM NO.  B. EXHIBIT  C.  CATEGORY: 

9002 B TDP   TM   OTHER X 

 D. SYSTEM/ITEM  E. CONTRACT/PR NO.  F. CONTRACTOR 

JLTV   
 1. DATA ITEM NO.  2. TITLE OF DATA ITEM  3. SUBTITLE 

B002 Joint Interfaces, Materials, and Coatings  
 4. AUTHORITY (Data Acquisition Document No.)  5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-SESS-81000  SEE BLK 16 C.2.1.2.3.1 SFAE-CSS-JL 
 7. DD 250 REQ 9. DIST STATEMENT  10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

SEE BLK 16 

LT C AS REQ SEE BLK 16 
a. ADDRESSEE 

b. COPIES 

 8. APP CODE  11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION Draft Final 

A N/A SEE BLK 16 Reg Repro 

 16. REMARKS SEE BLK 16 

Block 4: The DID is tailored as follows: 
 
Requirements: 2. General. Delete 2b and 2c. 
 
Requirements: 3. Format. Add clarification = “The Product Models (3D CAD/CAE) shall be a 
format that can be converted to ISO 10303 format while preserving data per AP 203, AP 
204, AP 209 AP 210, AP 235.” 
 
Requirements: 4. Content. Delete –  4.a, 4.b, 4.d, 4.j, 4.k, 4.n, 4.o, 4.p, and 4.q 
 
Requirements: 7. Selection of drawings. Add – “The complete CAD model for all JLTV 
variants and trailers shall be included.” Requirements: 7.3 Standard Microcircuit Drawings. 
Delete. 
 
 
Block 8: Comments from the Government shall be addressed in an updated re‐submission 
by the Contractor within 30 business days of receipt of Government comments. 
 
Block 12: Initial submission is required at the Functional Baseline Review (FBR). 
 
Block 13: Subsequent submissions are due annually and shall include all data changes 
resulting from engineering changes within the past year along and a summary list of all 
changes.  Changes shall be highlighted in yellow. 
 
 
Block 14: Product Models (CAD/CAE) and associated files shall be submitted on a physical 
data storage device such as a DVD or portable hard drive, and the device shall be properly 
labeled with contractor name, CDRL data item number, and distribution statement. 
Portions of the CDRL other than CAD/CAE models shall be prepared and delivered in an 
editable Microsoft Office 2007 file format (MS Word, MS Excel). A U/FOUO cover sheet 
report shall be submitted electronically to the JLTV SharePoint server. The cover sheet 
report shall include a summary of the CAD data submitted, the submission date of the 
physical data storage device, and specifications of the physical data storage device used for 
submission. 
 

    

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                    

                     

15.  TOTAL   ▬▬▬▬►    
 G. PREPARED BY  H. DATE  I. APPROVED BY  J. DATE 

 JPO JLTV  26 AUG 2014 Pete Manternach 06 SEP 2014 
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CONTRACT DATA REQUIREMENTS LIST (CDRL) 

(1 Data Item) 
Form Approved 

OMB No. 0704-0188 
The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of 
this collection of information, including suggestions for reducing the burden, to the Department of Defense, Washington Headquarters Services, Directorate for Information Operations 
and Reports (0701-0199), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302.  Respondents should be aware that notwithstanding any other provision of law, no 
person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please DO NOT RETURN your 
form to the above address.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

 A. CONTRACT LINE ITEM NO.  B. EXHIBIT  C.  CATEGORY: 

9002 B TDP   TM   OTHER X 

 D. SYSTEM/ITEM  E. CONTRACT/PR NO.  F. CONTRACTOR 

JLTV   
 1. DATA ITEM NO.  2. TITLE OF DATA ITEM  3. SUBTITLE 

B003 CONTRACTOR CORROSION TEAM LOG  
 4. AUTHORITY (Data Acquisition Document No.)  5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-MFFP-81403(T), DI-MFFP-81402 SEE BLK 16 C.2.1.2.3.2 SFAE-CSS-JL 
 7. DD 250 REQ 9. DIST STATEMENT  10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

 

LT C AS REQ SEE BLK 16 
a. ADDRESSEE 

b. COPIES 

 8. APP CODE  11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION Draft Final 

N/A N/A SEE BLK 16 Reg Repro 

 16. REMARKS SEE BLK 16 

Block 4:DI‐MFFP‐81403 is tailored as follows: 
Application 7.1 and Preparation 10.3, delete "paragraph 5.1.1 of MIL‐STD‐1568" and 
replaced with “Corrosion Prevention and Control Guidebook for Military Systems and 
Equipment Spiral 4.” This Guidebook is published by the Under Secretary of Defense for 
Acquisition, Technology, and Logistics [USD (AT&L)], and is available for downloading from 
the CorrDefense website ‐ https://www.corrdefense.org/default.aspx. To download a copy 
of the guidebook, paste the link into your browser's address bar, click the "Advanced 
Search" on the homepage, click "Exact Match," type the search phrase "CPC Planning 
Guidebook," and press enter. A link will appear for downloading the file. 
 
Application 7.4 / Preparation 10.4.2, "airframe" is deleted, replaced by "chassis systems." 
 
Application 7.4 and Preparation 10.4.5, "avionics" is deleted and replaced with 
“electrical/electronics." 
 
Application 7.4 and Preparation 10.4.6, the phrase "support equipment" shall include 
commercial off the shelf items and Government furnished items. 
 
Application 10.4, delete "The following appendices, organized by subsystem, shall 
reference applicable paragraphs of documents containing information described in 10.3, " 
and replaced with "The Contractor shall include appendices for all subsystems, organized 
by subsystem, with applicable references to documents containing information described 
in 10.3. Each appendix shall include a table of corrosion prevention materials containing 
material codes, names, descriptions, material suppliers’ names, process specifications, 
supplier names, and descriptions of where each coating will be used. Each appendix shall 
also include representative design drawings that identify materials and shows how the 
design approach prevents and controls corrosion to meet the required service life.” 
 
 In addition to the content of the DIDs, the Log shall consist of all corrosion issues 
 
Block 12: Initial submission is required at the Functional Baseline Review (FBR). 
 
Block 13: Subsequent submissions shall be submitted Monthly, NLT 24hrs prior to the CPAT 
meetings and include all data changes resulting from all engineering changes within the 
past month along with a summary list of all changes.  Changes shall be highlighted in 
yellow. 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted. All 
submissions shall be prepared and delivered in an editable and Microsoft Office 2007 file 
format (MS Word, MS Excel).  

    

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                    

                     

15.  TOTAL   ▬▬▬▬►    
 G. PREPARED BY  H. DATE  I. APPROVED BY  J. DATE 

 JPO JLTV  26 AUG 2014 Pete Manternach 06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1 of 1 
 
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B004 
2.  TITLE OF DATA ITEM 

Engine	Emissions	Analysis	Report 
3.  SUBTITLE 

Emissions 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.2.1.8 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  1TIME SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A N/A   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: In addition to the content of the DID, In Contractor format, the diesel engine emissions 
report shall include emissions levels found in the combustion gas for all of the following 
substances: carbon dioxide (CO2), carbon monoxide (CO) from incomplete combustion, 
hydrocarbons (HC) from un‐burnt fuel, nitrogen oxides (NOx) from excessive combustion 
temperatures, particulate matter, and smoke values 
 
 
Block 12: Initial Submission due 30 days prior to TRR.  
 
Block 14:  The deliverable shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio).   
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G.  PREPARED BY JPO JLTV 
 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B005 
2.  TITLE OF DATA ITEM 

Subsystem Design Analysis Report 
3.  SUBTITLE 

Routing Diagrams – Cabling, Wiring Harnesses 
and Plumbing

4.  AUTHORITY (Data Acquisition Document No.) 

DI-GDRQ-80567A(T) – SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.1.6.16.5, C.2.4.8.1 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ  BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: The DID is tailored as follows:  
 
Delete Lines 7.3, 10.2.1, and 10.3.3‐7. 
 
In addition to the content of the DID, the deliverable shall include detailed logical wiring 
diagrams, schematics, and physical routing diagrams, including the C4ISR/EW and Vetronics 
architectures, fuel, pneumatic, hydraulic, cooling, and lubrication systems for the complete JLTV 
FoV. The deliverable shall also include a description of the architecture, pin outs, inter‐device 
connections, and cable management approach.  The deliverable shall also include each GFE NSN 
and supplier part number, for GFE cables or harnesses. 
 
The contractor shall provide power generation test harness designs for all vehicle configurations 
that are needed to connect to the Government load banks for testing. 
 
 
Block 12: Initial Submission is due at Allocated Baseline Review. 
 
Block 13: A subsequent submission is due 30 days prior to pre‐TRR.  
 
Block 14:  This deliverable shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio). The deliverable format for 2D diagrams and 
schematics shall be in a human‐readable format using Microsoft Visio. Physical routing diagrams 
may be pictures or images captured from 3D CAD Models. 
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY  
JPO JLTV 
 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection of information, including  suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that 
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB 
control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. 
listed in Block E.   
A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B006 
2.  TITLE OF DATA ITEM 

 Technical Report–Study/Services 
3.  SUBTITLE 

Anti-Tampering Plan 

4.  AUTHORITY (Data Acquisition Document No.) 

 DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

C.1.5.3.1 
6.  REQUIRING OFFICE 

SFAE‐CSS‐JL 
7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION 

LT  AS REQ See BLK 16  b.  COPIES 

8.  APP CODE D 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A N/A   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 
 

Block 4: In addition to the content of the DID, the CDRL shall consist of a completed 
attachment 0029 Anti‐Tampering Plan Template.  Reference attachment 0030 Anti‐
Tampering Template Intro as guidance.  
 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission 
by the Contractor within 15 business days of receipt of Government comments. 
 
Block 12: Initial submission is due within 30 days of a PCO letter requesting delivery. 
 
Block 13:  One subsequent submission is due within 30 days of a PCO letter requesting 
delivery.  After the first subsequent submission, subsequent submissions are required 5 
business days after government approval of contractor initiated ECPs.   
 
Block 14: The deliverable shall be submitted electronically to the JLTV SharePoint server.  
The Government IPT lead shall be notified when data has been submitted.  All submissions 
shall be prepared and delivered in an editable and Microsoft Office 2007 file format (MS 
Word, MS Excel).   
 

   

   

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                     

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                     

15.  TOTAL     
G.  PREPARED BY  
JPO JLTV 

 

H.  DATE 

26 AUG 2014 
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Pete Manternach 
J.  DATE 

06 SEP 2014 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B007 
2.  TITLE OF DATA ITEM 

 Technical Report–Study/Services 
3.  SUBTITLE 

System Interoperability Report 
4.  AUTHORITY (Data Acquisition Document No.) 

 DI-MISC-80508B - SEE BLK16  
5.  CONTRACT REFERENCE

C.2.1.6.1.1, C.2.1.6.1.1.1, C.2.4.2.1.5.3 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4:  In addition to the content of the DID, the CDRL shall consist of substantiating data to 
demonstrate system interoperability.  The substantiating data shall be provided in a level of 
detail to achieve Net Ready Certification, Army Interoperability Certification (AIC), and USMC 
Interoperability Certification (UIC).  The report shall include all interoperable systems   
  
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12:  Initial submission at the Product Baseline Review (PBR).   
 
Block 13:  Subsequent submissions are required 30 days prior to each of the Government 
Interoperability events indentified in section C.2.1.6.1.1 of the SOW. 
 
Block 14:  The CDRL shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY  
JPO JLTV 

 

H.  DATE 

26 AUG 2014 
I.  APPROVED BY 

Pete Manternach 
J.  DATE 

06 SEP 2014 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 
and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002   TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B008 
2.  TITLE OF DATA ITEM 

 Technical Report–Study/Services  
3.  SUBTITLE 

Cybersecurity Artifact Package 

4.  AUTHORITY (Data Acquisition Document No.) 

 DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.2.5.1 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 
 

Block 4: In addition to the content of the DID, the Cybersecurity Artifact Package shall include the 
following items:  
   a. high and low level information systems architecture; 
   b. ports, protocols and services documentation; 
   c. configuration management plan;  
   d. software development plan;  
   e. system backup and restoration procedures;  
   f. account management procedures;  
   g. roles based access permission description; 
   h. user manual(s);  
   i. administrator and maintainer manual(s); 
   j. legal and technical document traceability;  
  k. products undergoing cryptographic certification, status and evaluating evaluating 
organization; 
  l. products undergoing IA and IA enabled product certification, status and evaluating 
organization; 
  m. other artifacts as needed to meet risk management framework documentation requirements.
 
 
Block 8: Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 15 business days of receipt of Government comments. 
 
Block 12: Initial submission required 45 days prior to Baseline Cybersecurity Scan. 
 
Block 13: A subsequent submission is required 60 days after the Baseline Cybersecurity Scan.  
After the first subsequent delivery, subsequent submissions are required 5 business days after 
government approval of contractor initiated ECPs.   
  
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall be 
prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS Excel). 
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY  
JPO JLTV 

 

H.  DATE 

26 AUG 2014 
I.  APPROVED BY 

Pete Manternach 
J.  DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B009 
2.  TITLE OF DATA ITEM 

Risk Tracking Reports  
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-81809-SEE BLK 16  
5.  CONTRACT REFERENCE

C.2.1.5.2.1 
6.  REQUIRING OFFICE 

SFAE-CSS-TV-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ  SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: In addition to the content of the DID and instruction in Attachment  0016 Risk 
Management Scoring Criteria and Reporting Template,  the risk tracking reports shall include the 
following for each risk: 

a. A brief description, including both the title, ID number, score, and type of the Risk  
b. An if/then statement stating the future negative event and the outcome. 
c. An assessment of the Risk's likelihood an explanation of the logic behind the score. 
d. An assessment of the Risk's consequence an explanation of the logic behind the 

score. 
e. A risk mitigation plan, along with critical dates (risk reduction milestones), that 

address the root cause(s) and effect(s) for yellow and red risk areas. The details 
regarding consequences for cost, schedule, and performance shall be documented in 
the risk mitigation plan.  

The template may be modified by the contractor with Government concurrence 
 
 
Block 8: Comments from the Government shall be addressed in an updated re-submission by the 
Contractor within 7 business days of receipt of Government comments. 
  
Block 12: Initial submission is required at the Functional Baseline Review (FBR). 
 
Block 13: Quarterly throughout contract period of performance.  
 
Block 14: This deliverable shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT Lead shall be notified when data has been submitted. The submission shall be 
prepared and delivered in an editable and Microsoft Excel 2007 compatible software file format.  
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 CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B010 
2.  TITLE OF DATA ITEM 

 PRODUCT BASELINE LIST INDEX (PBLI) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 
 DI-CMAN-81516, SEE BLK 16 

5.  CONTRACT REFERENCE

C.1.3.5.4.2, C.1.3.5.4.3, C.1.3.4.3.2, C.1.3.5.3.1, 
C.1.3.5.4.1, C.3.5.3.3, C.1.4.1, C.1.4.2, C.2.1.1.3,
C.2.1.1.4, C.2.1.1.5.4, C.2.1.4.7.1 

6.  REQUIRING OFFICE 

SFAE-CSS-JL 

 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 Block 4: The DID is tailored as follows: 
Delete Para 7.2 and in Para 10.2.1, 3rd & 4th lines, delete, "serial‐number‐controlled or lot‐
number controlled all‐up round," 
 
In addition to the content of the DID: 
Each PBLI shall contain, item number, item name, part number, revision, with release 
authorization number (e.g., Change Order, Change Notice, ERR), design activity/manufacturer 
cage code, NSN (if available), if common across JLTV FoV, if in US Army inventory, and if item was 
used in commonality % calculation. When provided, Government Furnished Material (GFM) shall 
be included in the PBLI. The PBLI shall be prepared in indenture level sequence down to the 
lowest component piece part level.  
 
Indenture Level. The PBLI shall be indentured from the top‐ (end‐item) down, beginning with a 
top indenture level of either 0 or 1. Each section, assembly or sub‐assembly shall individually 
break down and contain a complete indentured list of its parts with complete PBLI information 
before the next section, assembly, or sub‐assembly is listed and the part quantity. Additional 
fields are acceptable in the PBLI if they are thoroughly explained by the Contractor. The 
Contractor shall not re‐identify or re‐mark supplier or purchased parts or related product data 
with his own number and CAGE. This PBLI will be traceable to the full production TDP. The PBLI 
will go down to the lowest level procured by the Contractor, plus part numbers for repairable or 
consumable items, excluding Petroleum, Oil and Lubricants (POL). 
 
Indenture Example: 
 
0 End item X  

1 Assembly A  
2 Part a 
2 Part b 
2 Part c 
2 Assembly B 

3 Assembly C 
4 Part b 
4 Part d 
4 Part e 

3 Part a 
3 Part f 

2 Part g 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 2
  



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002   TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

 

 16.  REMARKS (Continued) 

 
Commonality. 
 

The  PBLI  shall  include  commonality  information.  The  commonality  information  shall  include  identification  of  the  common
components  of  each  JLTV  variant.  Common  components  shall  be  identified with  a  contractor‐defined  nomenclature  that 
indicates the level of commonality within  
 

the following commonality prioritization hierarchy: 
 
1. JLTV FoVs  
2. United States Army Inventory  

a. Joint Light Tactical Vehicles Inventory 
b. Program Executive Office Combat Support and Combat Service Support Inventory 

 
and whether the component was used for the calculation of the JLTV FoV commonality percentage as defined below. 
 
The contractor shall provide the commonality percentage for the JLTV FoV as a whole in the header, title block, or introductory section of 
the PBLI. A component shall be considered common to the JLTV FoV if it is used in all JLTV variants. The JLTV FoV commonality percentage 
shall be calculated as the ratio of the sum of the number of common components from each variant to the sum of the total number of 
components from each variant. 
 
 
 
Block 8: Comments from the Government shall be addressed in an updated re‐submission by the Contractor within 10 business days of 
receipt of Government comments. 
 
Block 12: Initial submission required 60 days prior to Product Baseline Review (PBR) 
 
Block 13: Subsequent submission required 60 days prior to Initial PCA.  A subsequent submission is required 60 days prior to the final PCA. 
Subsequent submissions are required as changes occur in Contractor initiated ECPs, per SOWC 2.1.1.5.7.  For all Government directed 
ECPs, the CDRL delivery, if required, will be part of the Work Directive. 
 

Block 14: This  information shall be submitted electronically to the JLTV SharePoint server. The Government  IPT  lead shall be
notified when the data has been submitted. All submissions shall be prepared and delivered in an editable and Microsoft Office
2007 file format (MS Word, MS Excel). 

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  2 of 2
 

 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not 
return your form to the above organization. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.  

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY
9002 B  TDP       TM       OTHER X 

D. SYSTEM/ITEM 
JLTV 

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 
 

1. DATA ITEM NO. 

B011 
2. TITLE OF DATA ITEM 

CONFIGURATION MANAGEMENT PLAN (CMP) 
3. SUBTITLE 

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-CMAN-80858B - SEE BLK 16 
5. CONTRACT REFERENCE

C.2.1.1.5.3 
6. REQUIRING OFFICE 

SFAE-CSS-JL 

7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION 

LT  AS REQ SEE BLK 16  b. COPIES 

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT
 SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16. REMARKS 

 
Block 4: In addition to the content of the DID, The Contractor's Configuration Management Plan 
(CMP) shall describe how the Contractor shall establish, implement and maintain configuration 
management and planning, configuration identification, configuration control request, 
configuration status accounting, configuration verification and audit, and data management. 
 
The Contractor's CMP describes the Contractor's CM program, how it is organized, how it will be 
conducted, and the methods procedures and controls effective configuration identification, 
change control, status accounting, and audits of the total configuration, including hardware, 
software and firmware. The principle use is to provide the Government a basis for review, 
evaluation and monitoring of the CM program and its proposed components. 
 
The CMP shall include a CM process flow diagram which describes the management of changes 
to the configuration items; evaluation of proposed changes, status tracking, maintainance of 
inventory, detailed recording and audits.  
 
The CMP shall also include all the justifications for any deviation from the Contractors established
CM corporate standards for the JLTV contract. 
 
 
Block 8: Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 10 business days of receipt of Government comments.  
 
Block 12: Initial submission required 60 days prior to Product Baseline Review (PBR).  
 
Block 13:  Subsequent submissions are due annually.  If no changes occur a submittal is not 
required, but the contractor shall submit a negative notification. 
 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

15. TOTAL     
G. PREPARED BY 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B012 
2.  TITLE OF DATA ITEM 

Hazard	Tracking	Log	(HTL) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80508B - SEE BLK16 
5.  CONTRACT REFERENCE

C.2.1.2.1.3 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  QRTLY SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: In addition to the content of the DID, The HTL shall be IAW Attachment 0018, Hazzard 
Tracking Log (HTL) Content Requirements and include ESOH hazards identified through hazard 
analyses, evaluations, risk assessments, and testing.  The HTL shall track the status of all hazards 
throughout the lifecycle of the system.  
 
 
Block 12: Initial Submission is due 15 days prior to the Allocated Baseline Review (ABR).  
 
Block 13:  Subsequent submissions due quarterly 7 days prior to the Environmental, Safety, and 
Occupational Health Working Group meeting.  
 
Block 14:  The HTL shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B013 
2.  TITLE OF DATA ITEM 

Safety	&	Health	Hazard	Assessment	Report 
3.  SUBTITLE 

Safety Assessment Report (SAR) 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-SAFT-80102B & DI-SAFT-80106B(T) – 
SEE BLK 16 

5.  CONTRACT REFERENCE

C.2.1.2.1.5 
6.  REQUIRING OFFICE 

SFAE-CSS-TV-JL 

 
7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

Block 4: DI‐SAFT‐80106B is tailored as follows:  
Delete 10.2.2 and 10.2.3 
 
 
Block 12: Initial Submission is due 120 days prior to Test Readiness Review (TRR).  
 
Block 13: Subsequent submissions are due as follows: 60 days prior to TRR, 120 days prior to Log 
Demo, and 120 days prior to Full Rate Production. 
 
Block 14:  The SAR shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.  

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP  TM   OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. F.  CONTRACTOR 

1. DATA ITEM NO.

B014 
2. TITLE OF DATA ITEM 

 Technical Report–Study/Services 
3. SUBTITLE 

Lithium	Battery	Safety	Data	Package

4. AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80508B - SEE BLK 16 
5. CONTRACT REFERENCE

C.2.1.2.1.10,  C.2.4.9 
6. REQUIRING OFFICE 

SFAE-CSS-JL 

7. DD 250 REQ 9. DIST STATEMENT 10.  FREQUENCY 12. DATE OF FIRST SUBMISSION 14.     DISTRIBUTION

LT ASREQ SEE BLK 16 b. COPIES 

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT
 SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A N/A  Reg Repro

SEE BLK 16 
16. REMARKS 

Block 4: A lithium battery safety data package shall be submitted for each type of lithium battery  
furinished by the contractor.  In addition to the content of the DID , the lithium battery safety 
data package shall be prepared in accordance with NAVSEAINST 9310.1B and TM S9310‐AQ‐SAF‐
010, section 1.2.2. The data package shall also identify and characterize battery related hazards 
and risks associated with integration, transport, storage or use of the system on a Navy platform 
IAW NAVSEA SG270‐BV‐SAF‐010, Chapter 3 section 3‐2.2.1.  These documents can be viewed at 
http://www.marcorsyscom.usmc.mil/sites/pdmeps/, under the “MEP/Battery Policy” tab. The 
submission shall be prepared and delivered in an editable Microsoft Office 2007 software suite 
file format (MS Word, MS Excel, MS PowerPoint, MS Visio) 

Block 12: Initial submission is due 120 days prior to the Test Readiness Review. 

Block 13: Final submission is due 30 months after Contract Award.  The final submission shall 

include any changes from the initial submission and the safety approval documentaion. 

 

Block 14:  The lithium battery safety data package shall be submitted electronically to the 

JLTV SharePoint server.  The Government IPT Lead shall be notified when data has been 

submitted.  

15. TOTAL 

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1

SEE BLK 16 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B015 
2.  TITLE OF DATA ITEM 

Hazardous	Materials	Management	Report	(HMMR) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-MISC-81397B(T) – SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.2.1.4.2 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: The DID is tailored as follows:  
 
DELETE Section b.2 and c.1 through c.6   
 
 
Block 8: The Government shall have 30 days to review and provide comments to the contractor. 
The contractor is required to address and/or incorporate all Government comments and provide 
a final report for approval within 30 days after receipt of Government comments. 
 
Block 12: Initial Submission due 15 days prior to Allocated Baseline Review (ABR).  
 
Block 13: Subsequent submissions are due annually. If no changes occur a submittal is not 
required, but the contractor shall submit a negative notification. 
 
Block 14:  The HMMR shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio).  Exception: The MSDSs may be provided in pdf 
format. 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
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 CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B016 
2.  TITLE OF DATA ITEM 

 Human Engineering Systems Analysis Report (HESAR) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 
 DI-HFAC-80745 (T) – SEE BLK 16 

5.  CONTRACT REFERENCE

C.2.1.2.2.1 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  TWO/R   SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 Block 4:   
In addition to the content of the DID the HESAR shall include: 

a. Subsystems. Identify any subsystems defined during the system analysis and design 
process.  

b. Internal Interfaces. Describe the interfaces between internal system elements. 
c. External Interfaces. Describe the interfaces to external elements.   
i. User, operator, and support elements. Provide a brief statement identifying the user, 

operator, and support elements.  This can also serve as a section heading for 
subsections and does not require a text description. 

1. Operator Descriptions.  Identify the numbers and types of users and operators of 
the system. This can include the minimum number of operators required to 
operate and/or maintain the system in any given shift.  Identify the number of 
operators per console, if applicable (e.g., operators share terminal on an as 
needed basis or one operator monitors/operates system using three consoles, 
each console providing separate functions). Include any special requirements for 
the job (e.g., must have 20/20 vision or cannot be colorblind). Identify any 
assumptions that are made about the system or the users that influence the 
design of the system. Identify any derived requirements that are a result of 
analysis that influence design decisions or that are critical to system performance. 

2. Roles. Identify the specific roles in the system such as supervisor, operator (type), 
maintenance, technician, etc. Identify the specific function(s) performed for each 
role. Identify and clarify any assumptions made about the user roles that affect or 
influence design decisions. Identify any assumptions made about the roles or the 
users completing these roles.  

3. Profiles and Skills.  Identify and describe the people who fulfill the system roles. 
Includes prerequisites such as rank, and years of experience. Special knowledge 
areas or pertinent experience (lack of experience ‐ e.g., novice computer users) 
can be included.  Also describe the required skill sets of the users and operators of 
the system.  This can include education, reading level, technical prerequisites and 
occupational specialties. If applicable, identify the skills for each of the roles. 
Identify any assumptions made about the system users. 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 2
 

  



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002   TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

 

 16.  REMARKS (Continued) 
  
j. Scenarios. Provide a brief statement identifying the system scenarios.  This can also serve as a Section heading for sub‐sections and 

does not require a text description. 
1. Mission Use Scenarios.  Mission scenarios describe the high‐level system functionality.  Define the mission capabilities expressed

as end to end threads.  Each thread includes all system components that contribute to the execution of the operation described. 
For instance, aircraft systems may operate in different geographic theaters with different tactics and strategies. Other systems 
may operate in a mobile platform (in a car) as well as a fixed platform/location (office). 

2. Operational Use Scenarios.  Operational use scenarios describe the individual operations that are used to fulfill the mission 
scenarios. These can be used individually or in sequence to complete the mission scenarios.  Define operational scenarios 
representative of actual system use. These are the sequence of actions taken by the operator and performed by the system for 
different system operations. The Operational Use scenarios may include high level scenarios as well.  Such scenarios consist of 
the operations of the system as part of a larger system or transactions and interactions with other systems, etc. 
a. Startup. Describe how the system is started up. 
b. Setup.  Describe any setup operations. 
c. Normal Operations. Describe operations under normal working conditions. 
d. Failure Modes. Describe operations when failure conditions occur. 
e. Emergencies. Describe operations under emergency situations.   
f. Shutdown. Describe any shutdown operations. 

3. Support. Provide a brief statement identifying system support. This can also serve as a section heading for subsections and does 
not require a text description. 
a. Provisioning. List the provisioning requirements and operations to fulfill those requirements. 
b. Maintenance. List the maintenance requirements and maintenance operations that need to be performed on the various 

parts of the system.  Identify any special maintenance needs, tools, or equipment. Document all assumptions ‐ who will 
complete the maintenance and where the maintenance will be performed. 

c. Training. Identify the training that needs to be developed to educate personnel on the use and operations of the system. 
Identify the training type, duration, and format required.  Identify any additional, specialized training or prerequisites 
required for system, operations. 

d. Deployment. Identify when and where the system is to be deployed and in what configuration. 
e. Upgrade Methodology. Describe how the hardware and/or software are to be upgraded over the lifecycle of the program. 

4. Security. Provide a description of the physical / information security requirements of the system. This should include the 
security requirements for the operational and non‐operational environment (e.g., trusted systems, multi‐level security schemes, 
or multi‐tiered physical security levels). Identify the concepts for addressing the security issues in the system. Identify in the 
form of scenarios where security requirements are addressed and met (e.g., when log‐on and passwords are required and 
performed). 

5. Appendices. Provide any other analysis data in this appendix.  Additional appendices may be used as needed. 
 
 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the Contractor within 30 business days after 
receipt of government comments. 
 
Block 12: Initial submission is due 60 after contract award.  
 
Block 13: Final submission is due 60 days prior to Physical Configuration Audit (PCA).  
 
Block 14: The HESAR shall be submitted electronically to the JLTV SharePoint server.  The Government IPT lead shall be notified when the 
data has been submitted.  All submissions shall be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, 
MS Excel).   
 

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  2 of 2
 

 

 



 CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B017 
2.  TITLE OF DATA ITEM 

 Manufacturing Development Strategy 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 
 DI-MISC-80508B - SEE BLK 16 

5.  CONTRACT REFERENCE

C.2.1.5.1 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 Block 4: In Addition to the contente of the DID, the Manufacturing Development Strategy 
includes JLTV Manufacturing Plan, The JLTV Tooling and Special Test and Inspection Equipment 
(STE/SIE) plans, and the JLTV Plant Process Flow Diagrams.  The Contractor shall utilize the 
criteria and processes defined in MIL‐HDBK‐896 Manufacturing and Quality Program and DoD 
MRL Deskbook (latest editions) as guides for this effort, including definitions and measurement of 
MRLs. 
 
The Manufacturing Plan shall include the following manufacturing items: Organizational and 
responsibility charts, manufacturing facilities, utilization of floor space, Tooling and STE / SIE, 
manufacturing equipment maintenance, manpower requirements and utilization, hiring and 
training, manufacturing process, station cycle time, Work Instructions, Long Lead Items, Make / 
Buy decisions, manufacturing risks and mitigation plans, critical manufacturing processes, yields 
and rates, producibility improvements, line integration method with other products (if 
applicable), material management, Learning Curve projections, ISO Certification, inspection 
process, documentating / tracking / resolving build issues, corrective / preventive action and 
control of non‐conforming product, final build and acceptance, Supply Chain Management 
process, Supplier Support documents, reference documents, and any other applicable documents 
to achieve MRL 9. 
 
The Plan shall also answer the following: 

 Indication of the key decision points (e.g. “Decision Gates”) with inputs and outputs 

 Overview of the quality checks to be performed throughout the program (design and build)

 Outline of the QA roles and responsibilities as it relates to the JLTV development program 

 Overview of any Manufacturing / Production Assessment deliverables, and how they 
support the overall attainment of manufacturing goals 

 Explanation of the quality measurements to be used in the JLTV program, including type of 
measurement, how it is recorded, intent of measurement, frequencies and how they relate 
to the Manufacturing Plan. 

 Methods to be used to minimize variation (product and process) 

 Required manpower and descriptions. How the contractor's staff is to be trained in all areas
outlined in the control plan and how they adhere to the established management plan. 

 
The Tooling and STE / SIE Plan shall include the existing LRIP tool list and the initial FRP tool 
list for JLTV FRP that identifies all Tooling and STE / SIE required to produce the JLTV. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002   TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

 

 16.  REMARKS (Continued) 

 Process Flow Diagram 
The Contractor shall provide the LRIP and the initial FRP Process Flow Diagram for the JLTV that represents the entire manufacturing 
process from receiving through shipping operations including the following: 
 
(1) Process sequence, method, and equipment used at each station including inspection and 
repair/rework stations. 
(2) Number of operators needed per station including inspection and repair/rework stations. 
(3) Both main‐line assembly processes and off‐line assembly processes that supply the main‐line. 
 
The Contractor shall provide the initial FRP Manufacturing Floor Plan using TS‐16949 6.3.1 as a guide that shows the layout of the facility 
and illustrates station‐by‐station the overall flow of the manufacturing process.  
 
The Contractor shall have an initial FRP Process Flow diagram linked to the PFMEA and Control Plan, matching all operations, and special 
characteristics that are planned for FRP. 
 
 
Block 12: Initial submission is 30 days prior to MRA. 
 
Block 13: Final submission is due 30 days prior to FRP decision. 
 
Block 14: The deliverable shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall be prepared and delivered in an editable, 
Microsoft Office 2007 file format (MS Word and MS Excel). 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B018 
2.  TITLE OF DATA ITEM 

Environmental,	Safety,	and	Occupational	Health	Program	Plan 
3.  SUBTITLE 

ESOH Management Plan 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-SAFT-81626(T) – SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.2.1.1 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: The DID is tailored as follows:  
 
1 and 2:  Replace all instances of “System Safety Program Plan” with “Environmental, Safety, and 
Occupational Health Program Plan”. 
 
2.1, 2.2, 2.3, and 2.7:  Replace all instances of  “System Safety” with “Environmental, Safety, and 
Occupational Health”, except for the last sentence of paragraph 2.1c, which should remain 
“Engineer for System Safety”.  
 
2.2a and 2.2b:  Replace “safety” with “Environmental, Safety, and Occupational Health”. 
 
In addition to the content of the DID, the Enviornmental, Safety, and Occupational Health 
Program Plan shall include the following:  

 Name, address, and telephone number of the Environmental lead.  

 Description of the integration of subcontractor equipment environmental information.
 
 
Block 12: Initial Submission is due 30 days after contract award. 
 
Block 13:  Subsequent submissions are due annually. If no changes occur a submittal is not 
required, but the contractor shall submit a negative notification. 
 
Block 14:  The ESOH Program Plan shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT Lead shall be notified when data has been submitted.  The submission shall 
be prepared and delivered in an editable Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 

other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if i t does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No.  listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY 

9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 

JLTV 

E.  CONTRACT/PR NO. 

 

F.  CONTRACTOR 

 

1.  DATA ITEM NO. 

B019 
2.  TITLE OF DATA ITEM 

Tactical Public Key Infrastructure (TPKI) Implementation Analysis 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE 

C.2.1.2.5.4 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION 
 

LT  1TIME SEE BLK 16  
b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT 
       SUBMISSION 

 

a. ADDRESSEE Draft 
Final 

A  N/A N/A   Reg Repro 

 SEE BLK 16 

1 

1 

 16.  REMARKS 
 

Block 4: In addition to the content of the DID, The TPKI Implementation Analysis shall include the 
following items to be implemented and managed across the JLTV fleet: 
   a. digital signature for software  
   b. digital signature and encryption for communications; 
   c. PKI support for data encryption; 
   d. PKI implementation for identification; 
   e. interoperation with DoD GIG PKI; 
   f. future interface of devices that will utilize JLTV and JLTV-hosted resources to connect to the 
GIG; 
   g. ruggedized PKI token and reader (used for group and/or individual certificates) 
 

 
Block 8:  Comments from the Government shall be addressed in an updated re-submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12: Submission is required 60 days after Functional Baseline Review (FBR). 
 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B020 
2.  TITLE OF DATA ITEM 

SOFTWARE DEVELOPMENT PLAN (SDP) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81427A – SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.2.4.3 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 
 

Block 4: If the Contractor proposes to change or revise contract requirements, tasks, activities, or 
responsibilities included in the DID, the rationale for the change shall be provided in the SDP. 
 
 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12: Initial submission required at Functional Baseline Review (FBR). 
 
Block 13: Subsequent submissions are due annually. If no changes occur a submittal is not 
required, but the contractor shall submit a negative notification. 
 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B021 
2.  TITLE OF DATA ITEM 

CONFIGURATION AUDIT SUMMARY REPORT 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-CMAN-81022C(T), SEE BLK 16 
5.  CONTRACT REFERENCE

C.1.3.5.4.2, C.1.3.5.4.3, C.2.1.1.5.6.1 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT   AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 
 

Block 4: The DID is tailored as follows, delete “Data Item submittal in Extensible Markup 
Language (XML) is acceptable. An XML Document Type Definition (DTD), associated XML 
document template, and other information is available from http://www.geia.org/836/” 
 
 
Block 8: Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 10 business days of receipt of Government comments 
 
Block 12: Initial submission required 30 days after initial PCA.  
 
Block 13: Final submission is required 30 days after final PCA.  
 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
 JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B022 
2.  TITLE OF DATA ITEM 

Configuration Status Accounting Information (CSAI) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-CMAN-81253A(T), SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.1.5.4, C.2.1.1.5.5. C.2.1.1.5.5.1 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: The DID is tailored as follows, delete “Data Item submittal in Extensible Markup 
Language (XML) is acceptable. An XML Document Type Definition (DTD), associated XML 
document template, and other information is available from http://www.geia.org/836/” 
 
In addition to the content of the DID: 
The CSAI shall include the effectivity certification. 
 
Block 12: Initial submission required 30 days after intial Physical Configuration Audit (PCA).  
 
Block 13: Subsequent submittions within 15 days after the end of each quarter. Final submission 
no later than 30 days prior to end of contract. 
 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B023 
2.  TITLE OF DATA ITEM 

Engineering Change Proposal (ECP) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-CMAN-80639C, SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.1.5, C.2.1.1.5.5, C.2.1.1.5.7, C.2.6.2.2.3, 
C.2.6.2.2.6, C.2.6.6, C.2.6.10  

6.  REQUIRING OFFICE 
SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

Block 4: The Contractor may use their own format for preparing ECPs. The Contractor shall 
address all required content in Attachment 0020 ECP. 
 
The DID is tailored as follows:  
Delete “Data Item submittal in Extensible Markup Language (XML) is acceptable. An XML 
Document Type Definition (DTD), associated XML document template, and other information is 
available from http://www.geia.org/836/” 
 
 
Block 8: Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 10 business days of receipt of Government comments.  
 
Block 12 and Block 13: After Product Baseline Review (PBR), submit ECPs weekly. If no changes 
occur a submittal is not required, but the contractor shall submit a negative notification.   
 
Block 14: The COR and PCO shall be notified when the ECP Package has been submitted to the 
Contractor web‐based CM system.  
 
If the TPD Option is exercise, submit letter of Transmittal to the Government Representative and 
PCO, indicating the ECP package has been submitted in PDMLink for Government evaluation. 
Submit ECP package to Windchill PDMLink at https://ace2.tacom.army.mil/index.html. 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B024 
2.  TITLE OF DATA ITEM 

Value Engineering Change Proposal (VECP) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-CMAN-80639C(T), SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.1.5.7.1 
6.  REQUIRING OFFICE 
SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

Block 4: The Contractor may use their own format for preparing VECPs. The Contractor shall 
address all required content in Attachment 0020, ECP. 
 
The DID is tailored as follows:  
Delete “Data Item submittal in Extensible Markup Language (XML) is acceptable. An XML 
Document Type Definition (DTD), associated XML document template, and other information is 
available from http://www.geia.org/836/” 
 
 
Block 8: Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 10 business days of receipt of Government comments.  
 
Block 12 and Block 13:  After Product Baseline Review (PBR), submit VECPs weekly. If no changes 
occur a submittal is not required, but the contractor shall submit a negative notification.   
 
Block 14: The COR and PCO shall be notified when the VECP Package has been submitted to the 
Contractor web‐based CM system.  
 
If the TPD Option is exercised, submit letter of Transmittal to the Government Representative 
and PCO, indicating the ECP package has been submitted in PDMLink for Government evaluation. 
Submit ECP package to Windchill PDMLink at https://ace2.tacom.army.mil/index.html. 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B025 
2.  TITLE OF DATA ITEM 

Request for Deviation (RFD) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI‐CMAN‐80640C(T), SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.1.5.5, C.2.1.1.5.8 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT   AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: The DID is tailored as follows, delete “Data Item submittal in Extensible Markup 
Language (XML) is acceptable. An XML Document Type Definition (DTD), associated XML 
document template, and other information is available from http://www.geia.org/836/” 
 
The Contractor may use their own format for preparing an RFD. In addition to the content of the 
DID, the Contractor shall address all the required content in Attachment 0021 SOWC 1220, RFD. 
 
 
Block 8: Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 10 business days of receipt of Government comments.  
 
Block 12 and Block 13: Submissions are due monthly. If no changes occur a submittal is not 
required, but the contractor shall submit a negative notification. 
 
Block 14: The COR and PCO shall be notified when the RFD has been submitted to the Contractor 
web‐based CM system.  
 
If the TPD Option is exercised, submit letter of Transmittal to the Government Representative 
and PCO, indicating the RFD has been submitted in PDMLink for Government evaluation. Submit 
RFD to Windchill PDMLink at https://ace2.tacom.army.mil/index.html. 
 
 
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection of information, including  suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that 
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB 
control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. 
listed in Block E.   
A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

       B026 
2.  TITLE OF DATA ITEM 

Human Systems Integration Issues Log  
4.  AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

     C.2.1.2.2, C.2.1.2.2.2 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION 

LT  QRTLY SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: In addition to the content of the DID, The Human Systems Integration (HSI) 
Issues Log shall include HSI issues identified through HSI analyses, evaluations, risk 
assessments, and testing.  The HSI Issues Log shall track the status of all HSI issues 
throughout the lifecycle of the system.  
 
 
Block 12: Initial submission is due 30 days after Allocated Baseline Review (ABR).  
 
Block 13: Subsequent submissions are due quarterly. 
 
Block 14: The HSI Issues Log shall be submitted electronically to the JLTV SharePoint 
server.  The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable and Microsoft Office 
2007 file format (MS Word, MS Excel).   
 

 

   

   

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                     

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                     

15.  TOTAL     
G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B027 
2.  TITLE OF DATA ITEM 

SOFTWARE TEST PLAN (STP) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81438A – SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.2.4.4 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 
 

Block 4: If the Contractor proposes to change or revise contract requirements, tasks, activities, or 
responsibilities included in the DID, the rationale for the change shall be provided in the STP. 
 
 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12: Initial submission required at Allocated Baseline Review (ABR). 
 
Block 13: Subsequent submissions are due annually. If no changes occur a submittal is not 
required, but the contractor shall submit a negative notification. 
 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

 B028 
2.  TITLE OF DATA ITEM 

Cybersecurity Log Management Plan 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.2.5.7 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 
 

Block 4: In addition to the content of the DID, The Cybersecurity Log Management Plan shall 
include the following items: 
   a. identification, format and location of audit logs 
   b. event and file audit loging settings 
   c. access control restrictions on audit log files and folders 
   d. audit log management and archive process 
   e. audit event‐based management and alerting 
 
 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12: Initial submission required 45 days prior to Baseline Cybersecurity Scan. 
 
Block 13: A subsequent submission is required 60 days after the Baseline Cybersecurity Scan.  
After the first subsequent submission, subsequent submissions are required 5 business days after 
government approval of contractor initiated ECPs.   
 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B029 
2.  TITLE OF DATA ITEM 

Cybersecurity Software Vulnerability Management Plan 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.2.5.8 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 
 

Block 4: In addition to the content of the DID, the Cybersecurity Software Vulnerability 
Management Plan shall include the following items: 
   a. source, chain of custody, and verification of software patches 
   b. patch integration and testing 
   c. patch deployment and verification 
   d. patch application and verification on smart displays 
   e. process for out‐of‐band or emergency patches 
 
 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12: Initial submission required 45 days prior to Baseline Cybersecurity Scan. 
 
Block 13: A subsequent submission is required 60 days after the Baseline Cybersecurity Scan.  
After the first subsequent submission, subsequent submissions are required 5 business days after 
government approval of contractor initiated ECPs.   
 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B030 
2.  TITLE OF DATA ITEM 

PHYSICAL CONFIGURATION AUDIT (PCA) PLAN 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81646, SEE BLK 16 
5.  CONTRACT REFERENCE

C.1.3.5.4.2, C.1.3.5.4.3, C.2.1.1.5.6 
6.  REQUIRING OFFICE 

SFAE-CSS-TV-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 
 

Block 4: In addition to the content of the DID, reference EIA‐649B for guidance only. 
 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12: Initial submission required 60 days prior to the initial PCA.  
 
Block 13: Subsequent submission required 60 days prior to the final PCA.   
   
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
06 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B031 
2.  TITLE OF DATA ITEM 

Data Accession List (DAL) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-81453 
5.  CONTRACT REFERENCE

C.1.2.6 
6.  REQUIRING OFFICE 

SFAE-CSS-TV-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 12: Initial submission 30 days after Allocated Baseline Review (ABR).  
 
Block 13: Subsequent submissions annually. Final submission no later than 60 days prior to the 
end of contract. 
   
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manernach 

J.  DATE 
07 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B032 
2.  TITLE OF DATA ITEM 

Interface Control Document (ICD) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI‐CMAN‐81248A, SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.1.5.4, C.2.1.1.6.12 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT   ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: 
The DID is tailored as follows, delete  
‐ “Data Item submittal in Extensible Markup Language (XML) is acceptable. An XML 

Document Type Definition (DTD), associated XML document template, and other 
information is available from http://www.geia.org/836/” 

‐  “2e. the links to the actual documentation defining the released/approved interface 
information for the project” 

 

In addition to the content of the DID, The Contractor shall address all the required content stated
in SOW paragraph titled Interface Control Documents and Models 
 2.1.1.6.12 and each JLTV FOV ICD shall include: 

‐ Technical Data Package part number and revision  
‐ 2‐D drawings, 3‐D models, and/or lists of all mechanical, electrical, and software 

interface information within the same Part File 
‐ A cross‐reference listing of all Mission Package Configuration (GP, CCWC, or UTL) this 

ICD applies 
 

 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12:  Initial submission is due 14 days prior to  the Product Baseline Review.   
 
Block 13: Subsequent submission is due 5 days prior to the Initial Physical Configuration Audit.  
After the first subsequent submission, subsequent submissions are required 5 business days after 
government approval of contractor initiated ECPs.   
 
Block 14: The Government Representative and PCO shall be notified when the ICDs have been 
submitted to the Contractor web‐based CM system.  
 
 
 
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
07 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B033 
2.  TITLE OF DATA ITEM 

Software Test Report (STR) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81440A – SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.6.1.5 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4:  In addition to the content of the DID, the STR shall include rational for any proposes 
changes impacting the STR.   
 
Block 12: Initial Submission is due at Pre‐Test Readiness Review (Pre‐TRR). 
 
Block 13:  Subsequent submissions are required as changes occur in Contractor initiated ECPs, 
per C.2.1.1.5.7.  For all Government directed ECPs, the CDRL delivery, if required, will be part of 
the Work Directive. 
 
Block 14:  The CDRL shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
07 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B034 
2.  TITLE OF DATA ITEM 

System	Level	Design	Document	(SLDD) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80711(T) – SEE BLK 16 
5.  CONTRACT REFERENCE

C.1.3.5.3.1, C.1.3.5.4.1, C.2.1.1.3, C.2.1.1.5.4, 
C.2.1.1.6.5

6.  REQUIRING OFFICE 

SFAE-CSS- JL 

 
7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: The DID is tailored as follows:  
 
Delete 10.2 Document format shall be in accordance with ANSI/NISO Z39.18 Scientific and 
Technical Reports – Elements, Organization, and Design. 
 
In addition to the content of the DID, The SLDD shall logically flow from the JLTV Purchase 
Description (Attachment 0001) and shall assign all functionality to Hardware or Software 
configuration items. The SLDD shall include, in Contractor format: 

 Top level summary description and characteristics (including vehicle level weight, 
dimensions) of each configuration and trailer 

 Views and descriptions explaining vehicle layout, kits, attachments, and capabilities 

 Requirement traceability (Purchase Description to subsystems portion of the WBS)  

 Contractor’s Interface Control Documents (ICDs) identification and traceability to TDP ICDs

 Sub‐system traceability to WBS, cWBS, and CSDR reporting 

 Sub‐system traceability to PBLI structure 

 System Architectures (including descriptions and visual representations) 
‐ Subsystem Architectures 
‐ Physical Architectures 
‐ Electrical Architectures 
‐ C4ISR Architectures 
‐ Software Architectures 
‐ System Level Software Integration and Interrelationships 

 
Block 8: Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 days of receipt of Government comments. 
 
Block 12: Initial draft submission is due 15 days prior to the Allocated Baseline Review (ABR). 
 
Block 13: Subsequent submissions are required as changes occur in Contractor initiated ECPs, per 
SOWC 2.1.1.5.7.  For all Government directed ECPs, the CDRL delivery, if required, will be part of 
the Work Directive. 
 
Block 14:  The SLDD shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
07 SEP 2016 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B035 
2.  TITLE OF DATA ITEM 

Drawing Number Report 
3.  SUBTITLE 

Part Number Report 
4.  AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81011 
5.  CONTRACT REFERENCE

C.2.1.1.6.8, C.2.6.2.2.7 
6.  REQUIRING OFFICE 

SFAE-CSS-JLTV 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A N/A   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12: Initial Submission is due at Start of Work Meeting.  
 
Block 13:  Subsequent submissions are due monthly. If no changes occur a submittal is not 
required, but the contractor shall submit a negative notification. 
 
Block 14:  The Part Number report shall be submitted electronically to the JLTV SharePoint 
server.  The Government IPT Lead shall be notified when data has been submitted.  The 
submission shall be prepared and delivered in an editable Microsoft Office 2007 software suite 
file format (MS Word, MS Excel, MS PowerPoint, MS Visio) 
 
 
 

   

   

           

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
07 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.        

 
B. EXHIBIT 
              B 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
 

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

B036 

2. TITLE OF DATA ITEM 
 

RESERVED 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
  

5. CONTRACT REFERENCE 
   

6. REQUIRING OFFICE 
 

7. DD 250 REQ 
 

9. DIST 
STATEMENT 

 

 

10. FREQUENCY 
 

12. DATE OF 1ST SUBMISSION
 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

 
11. AS OF DATE 

  
13. DATE OF SUBSEQUENT 
SUBMISSION    

 
Draft Final

Reg Repro

16. REMARKS: 
 
 

   
 
 

  
  
  
  
  
  
  
  
  
  
  
 
     

SEE BLK 16   
 

 

15. TOTAL    
G. PREPARED BY 

 
H. DATE 
 
 

I. APPROVED BY

 
J. DATE 
 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B037 
2.  TITLE OF DATA ITEM 

 Technical Report–Study/Services 
3.  SUBTITLE 

Software Images and Executables 
4.  AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.1.6.15 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4:  
In addition to the content of the DID, the CDRL shall include a complete set of software images 
and executables forall JLTV software, as described in the contract reference. 

 System images and virtual machine images 

 Executable software for each CSCI, including any batch files, command files, data files, or 
other software files needed to install and operate the software on the target computer(s ).

 Build procedures above the CSCI level to prepare virtual machine and system images. 
 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12:  Initial submission is due within 30 days after the Product Baseline Review (PBR). 
 
Block 13:  Subsequent submissions are required as changes occur in Contractor initiated ECPs, 
per SOWC 2.1.1.5.7.  For all Government directed ECPs, the CDRL delivery, if required, will be part 
of the Work Directive. 
 
Block 14:  The information shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
 JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B038 
2.  TITLE OF DATA ITEM 

SYSTEM ENGINEERING MANAGEMENT PLAN (SEMP) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81785, SEE BLK 16 
5.  CONTRACT REFERENCE

C.1.3.5.2.1, C.2.1.1.2 
6.  REQUIRING OFFICE 

SFAE-CSS-TV-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 
 

Block 4: If the Contractor proposes to change or revise contract requirements, tasks, activities, or 
responsibilities included in the Government System Engineering Plan (SEP), the rationale for the 
change shall be provided in the SEMP. 
  
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 10 business days of receipt of Government comments. 
 
Block 12: Initial submission required 5 days prior to Functional Baseline Review (FBR).   
 
Block 13: Subsequent submission required 30 days after FBR.  Subsequent submissions are due 
annually. If no changes occur a submittal is not required, but the contractor shall submit a 
negative notification. 
 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any 
other aspect  of this collection  of information,  including  suggestions  for reducing  the burden,  to the Department  of Defense,  Executive  Services Directorate 
(0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection 
of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the 
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

 
A. CONTRACT LINE ITEM NO. 

9002 

 
B. EXHIBIT 

B 
C. CATEGORY: 

TDP      TM  OTHER     X 
D. SYSTEM/ITEM 

JLTV 
E. CONTRACT/PR NO. F. CONTRACTOR 

1. DATA ITEM NO. 
 

B039 

2. TITLE OF DATA ITEM 

 Technical Report–Study/Services 
3. SUBTITLE 
 

Vulnerability Analysis Input Data 

4. AUTHORITY (Data Acquisition Document No.)  
 

DI-MISC-80508B  - SEE BLK 16 

5. CONTRACT REFERENCE 

C.2.1.4.2, C.2.1.4.2.1, C.2.1.4.2.2 
C.2.1.4.3, C.2.4.2.1.3.3.1

6. REQUIRING OFFICE 

SFAE-CSS-JL 

7. DD 250 REQ 

LT 
9.  DIST STATEMENT 

REQUIRED 

 
SEE BLK 16 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

SEE BLK 16 
14.  DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT

SUBMISSION 

SEE BLK 16 
 

Draft 
Final 

Reg Repro 

16. REMARKS 

Block 4: The DID is tailored as follows: 
-Delete: "Use/relationship: A technical report provides fully documented results of studies or analysis 
performed." And replace with  
"Use/relationship: A technical report provides Vulnerability Analysis Input Data IAW CDRL B039 
and fully completed Attachment 0013." 
- Delete: Sections 3c and d.  and replace with "Provide data and models IAW CDRL B039 and 
Attachment 0013." 
 
In addition to the content of the DID, the CDRL shall consist of completed Vulnerability Analysis 
input data sheets (Attachment 13) IAW the Contract Reference in Block 5. 

 
The data sheets shall include unique armor recipes for each vehicle surface (e.g. sides, top, front, rear, 
underbody, EFP). For each armor recipe, the Contractor shall specify the material and thickness of each 
armor layer (including air spaces), from outside to inside, plus the areal density of the overall recipe.  
Be sure to include for both A and B kit.  For each JLTV mission package configuration, the Contractor 
shall provide Armor and Vehicle Schematics of each vehicle aspect view (e.g. overhead, sides, front, 
rear, underbody). The contractor shall include a diagram of the vehicle with each coupon delivery that 
identifies the correlating location of each armor recipe.  

 
Block 8:  Comments from the Government shall be addressed in an updated re-submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 9: If content is as at the For Official Use Only (U/FOUO) level, the CDRL shall be marked as 
“Distribution D”. If content is at the SECRET level, the CDRL shall be marked “SECRET”. 

 
Block 12: Initial submission is due 15 days after Contract Award. 

 
Block 13: Annual subsequent updates to this CDRL shall be submitted, as a result of any data changes 
resulting from an ECP.  Annual subsequent updates shall include only the files and/or data that has been
changed within the past year highlighted in yellow along with a summary list of all changes. 

 
Block 14: Contractor responses to the data requirements below may be at the For Official Use Only 
(U/FOUO) level, or at the SECRET level. For a U/FOUO level response, the deliverable shall be 
submitted electronically to the JLTV SharePoint server. For a SECRET level response, the deliverable 
shall be submitted via registered mail to the JLTV classified mailing address. In addition (for SECRET 
level responses), a U/FOUO cover sheet report shall be submitted electronically to the JLTV 
SharePoint server and shall contain the date the SECRET level response was submitted. The 
submission shall be prepared and delivered in an editable and Microsoft Office 2007 file format (MS 
Word, MS Excel). The Government IPT Lead shall be notified when data has been submitted. 

SEE BLK 16    
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

15. TOTAL 0 0 0
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 CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B040 
2.  TITLE OF DATA ITEM 

 Technical Report–Study/Services 
3.  SUBTITLE 

Computer Aided Engineering (CAE) Models 
and M&S Input Data

4.  AUTHORITY (Data Acquisition Document No.) 
 DI-MISC-80508B - SEE BLK 16 

5.  CONTRACT REFERENCE

C.2.1.4.3, C.2.1.4.4 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

Block 4: The DID is tailored as follows: 
‐Delete: "Use/relationship: A technical report provides fully documented results of studies or 
analysis performed." And replace with  
"Use/relationship: A technical report provides CAE models per CDRL B040 and fully completed 
M&S Input Data IAW Attachment 0012." 
‐ Delete: Sections 3c and d.  and replace with "Provide data and models IAW CDRL B040 and 
Attachment 0012." 
 
In addition to the content of the DID, the CDRL shall consist of CAE Models and completed M&S 
input data sheets (Attachment 0012) IAW the Contract Reference in Block 5.  
 
Prior to submission, the Contractor shall verify that the Top Level Assembly opens without errors.
All CAE model deliveries shall be the output of the most current production TDP.   
 
Computer Aided Engineering (CAE) Models for Blast, Vulnerability, Crashworthiness/Safety, and 
Thermal M&S for each JLTV variant shall contain the following:  
1. Finite Element Model (FE) Mesh Requirements 

a. Finite element models shall be developed using the same CAD geometry and part 

number naming convention provided in Production Technical CAD Data (CDRL B041) 

(e.g., as delivered vehicles).  Models are to be built in the same global coordinate 

system as the CAD delivered in Production Technical CAD Data (CDRL B041).   

b. Finite element models shall contain material models. For the details of the material 

model requirements refer to the Blast Protection Data Sheet tab in Attachment 0013, 

Vulnerability Analysis Input Data Sheets. 

c. Finite elements such as shell, solid, beam, spring‐damper, rigid, spot welds, joints, and 
mass elements shall be utilized to develop the FE model based on the following quality 
parameters: 
i. Shell Elements (Tolerance =+/‐ 20%) 

*Warpage = 25; Aspect Ratio = 5 to 7; Quad = Angle (min‐45; max‐135); Tria = 
Angle (min‐20; max‐120); Jacobian = 0.700, *Recommended length of element 
between 10‐15mm 

ii. Solid Elements 
*Warpage >5; Aspect Ratio >5; Skew >60; Tetra Collapse = 0.5; Volume Skew = 
0.6; Jacobian = 0.700, *Recommended length of element between 10‐15mm 

iii. Time Step 
The time step of the model shall be < 5X10

‐7 seconds. 
  

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
 

H.  DATE 
 

I.  APPROVED BY 
 

J.  DATE 
 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 3
 

  



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002   TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

 

 16.  REMARKS (Continued) 

d. The FE model shall be meshed consisting of shell and solid elements (2D), where appropriate, with other suitable elements 
stated above also as needed/appropriate. 

e. The FE meshed model shall have no intersection/penetration between adjacent parts.  
f. A minimum of three rows of shell elements on meshed part flanges shall be adhered to. 
g. Solid pieces shall have at least four uniform sized elements through the thickness. 
h. Hole design features greater than 10mm in diameter with meshing around them shall be present.  
i.      The FE model shall accurately reflect the vehicle inertial properties in terms of overall vehicle weight, center of gravity, and 
moments of inertia.  Nodal or inertia points shall account for less than 5% of the vehicle weight.   

 
 
 
 
 
 
 
 
 

2. Finite Element Model Requirements for Underbody Blast Simulation 
a. A running, full‐vehicle level (to include all kits) LS‐DYNA FE model for blast analysis of the Joint Light Tactical Vehicle (JLTV) shall 

be provided. 
 

b. The vehicle level FE model for blast simulation provided shall include the engine, transmission, front/rear axles, all suspension
components (e.g., springs, dampers, struts, spindles, knuckles, control arms, tie rods, etc.), steering column, all tires including 
the wheels  and  hubs modeled with  the  air  inside  the  tires  using  the  appropriate  LS‐DYNA  keyword  format,  full  fuel  tank, 
stiffness characteristics of the suspension and engine mount, engine mount type, and ground clearance with noted reference
point.  The  FE  model  shall  include  ballast  weight  where  appropriate  to  account  for  things  like  computers  and  Heating, 
Ventilation, and Air Conditioning (HVAC) equipment inside the crew compartment that may weight down the hull floor.  The FE
model shall include other large, under‐vehicle components (e.g., suspension height control system) that may redirect the blast 
or provide direct loading to the underbody structure via contact. 

c. The FE model shall have all parts properly attached or connected to each other.  Element connectivity and duplicate element 
problems shall be non‐existent. 

d. All fasteners shall have the material and failure properties included. This applies to bolts, rivets, welds, and all/any other types 
used in the vehicle FE model.  
i. For bolts specify the preload, the bolt type, class and grade, the tensile and yield strength, hardness, and all geometrical 

dimensions of the bolt (e.g., head, threaded portion).  
ii. For rivets, specify the type and all mechanical and geometrical properties.  
iii. Welds shall be described by their type, material composition, and geometric dimensions. 
iv. All joints (e.g., revolute, translational, spherical, etc.) shall be included. 

e. The engine and transmission shall be a solid meshed block of appropriate dimension, density, and inertia properties.  
f. All dummies/occupants for the 50th and or 95th percentile class with seatbelts shall be positioned, meshed, and included 

within the FE model (most likely LSTC dummies due to licensing issues).  All properties shall be included. 
g. The model shall be stable under a zero magnitude loading condition.  To ensure stability, all response magnitudes and all nodal 

displacements shall be zero under this condition. The energy shall be in balance with an energy ratio of 1.0. 
h. If a primary part of the model (e.g., one predominantly interacting with the high explosive [HE]/soil) is too thin to have a 

reasonable time step, both a shell element version and a solid element version of that component, along with the proper 
connections to the rest of the vehicle, shall be provided.  
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D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

 

 16.  REMARKS (Continued)  
 
3. Finite Element Model Requirements for Crashworthiness/Safety Simulation  

a. A  running,  full‐vehicle  level  (to  include  all  kits)  LS‐DYNA  FE model  for  crashworthiness/safety  analysis  of  the  JLTV  shall  be
provided. 

b. Two  finite element models, one  for roof crush and one  for steering column rearward displacement shall be provided by the 
contractor. 

c. The roof crush model shall be developed based on the requirements of SAE J2422 Cab Roof Strength Evaluation. 
d. The  steering  column  rearward  displacement model  shall  be  according  to  the  specification  of  FMVSS  204  Steering  Control

Rearward Displacement. 
e. The vehicle  level FE models for crashworthiness/safety simulation provided shall  include the engine, transmission, front/rear

axles,  all  suspension  components  (e.g.,  springs,  dampers,  struts,  spindles,  knuckles,  control  arms,  tie  rods,  etc.),  steering
column, all tires, doors, and roof structure. 

 
Note: The electrical  system, HVAC, pneumatic  systems and brakes  should not be presented  in  the Crashworthiness/Safety FE
models. 

 
4. Additional Requirements 
A 1G gravitational drop‐test loading condition to assess the FE model integrity, energy balance, and connectivity shall be conducted 
through a LS‐DYNA simulation. 
 
 
 
 
 
 
 
 
5. Finite Element Model Requirements for Thermal Simulation  

a. Computational  Fluid  Dynamics  (CFD)  and  mesh  numerical  models  used  for  powertrain  cooling  and  vehicle  interior 
heating/cooling analyses in Star‐CCM+ readable format, including boundary conditions and material property definitions used
in the analyses shall be provided. Boundary conditions and property definitions shall include: momentum and energy sources, 
inlet and outlet boundary values, porous media values, and fluid properties. 

 
 
Block 8: Comments from the Government shall be addressed in an updated re‐submission by the Contractor within 30 business days of 
receipt of Government comments. 
 
Block 12: Initial submission is due 30 days after Contract Award. 
 
Block 13: For CAE Models: An updated submission is due at Product Baseline Review (PBR).  Annual subsequent updates shall be 
submitted, as a result of any data changes resulting from an ECP.  Annual subsequent updates shall include only the files that have been 
changed within the past year along with a summary list of all changes.  
 
For M&S data sheets: Annual subsequent updates shall be submitted, as a result of any data changes resulting from an ECP.   Annual 
subsequent updates shall include only the data that has been changed within the past year, highlighted in yellow, along with a summary 
list of all changes. 
 
Block 14: Portions of the CDRL other than CAE models shall be submitted electronically to the JLTV SharePoint server and prepared and 
delivered in an editable and Microsoft Office 2007 file format (MS Word, MS Excel). CAE data and associated files shall be submitted on a 
physical data storage device (ex. DVD, portable hard drive with Firewire and/or eSATA interface), and the device shall be properly labeled 
with contractor name, CDRL data and attachment item number, and distribution statement. The Government IPT Lead shall be notified 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B041 
2.  TITLE OF DATA ITEM 

Production Technical CAD Data 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81000E(T), DI-SESS-81003E, SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.1.6.11, C.2.1.4.3  
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

Block 4: The Contractor shall deliver all CAD models associated to the most current production 
TDP.  
 
DID DI-SESS-81000E is tailored as follows:  
Delete: 2b, 2c, 4a, 4b, 4d, 4j, 4k, 4n, 4o, 4p, and 4q. 
 
In addition to the content of the DI-SESS-81000E: 
Production Models shall meet the requirements of the contract, its continuation sheets, and 
associated attachment content. The 3D CAD models shall be in global body position. CAD models 
shall include Special Characteristics. 
 
DI‐SESS‐81003E ‐ Before acquiring Commercial Drawing and Associated Lists, the acquiring 
activity shall evaluate the contractor’s drawing package and engineering documentation practices 
to determine if the data will be satisfactory for the Government’s intended uses. 
 
In addition to the content of the DID, the Initial delivery under B041 should be made with OEM 
part numbers. Subsequent submission shall include Government part numbers.  
 
Block 8: Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments.  
 
Block 12: Initial submission is due 30 days after Contract Award. 
 
Block 13: An updated submission is due at PBR. A subsequent submission is due 30 days after 
initial PCA. Annual subsequent updates to this CDRL shall be submitted, as a result of any data 
changes resulting from an ECP. Annual subsequent updates shall include only the files that have 
been changed within the past year along with a summary list of all changes. 
 
Block 14: The submission shall be prepared and delivered in PTC Creo 2.0 format. Portions of the 
CDRL other than CAD models shall be prepared and delivered in an editable and Microsoft Office 
2007 file format (MS Word, MS Excel). CAD data and associated files shall be submitted on a 
physical data storage device (ex. DVD, portable hard drive with Firewire and/or eSATA interface), 
and the device shall be properly labeled with contractor name, CDRL data item and attachment 
number, and distribution statement. The Government IPT lead shall be notified when data has 
been submitted. In addition, a U/FOUO cover sheet report shall be submitted electronically to 
the JLTV SharePoint server. The cover sheet report shall include a summary of the CAD data 
submitted, submission date of the physical data storage device, and specifications of the physical 
data storage device used for submission. 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B042 
2.  TITLE OF DATA ITEM 

 Technical Report–Study/Services  
3.  SUBTITLE 

PURCHASE DESCRIPTION (PD) REPORT

4.  AUTHORITY (Data Acquisition Document No.) 

 DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

C.1.3.5.1.1, C.2.1.1.1 
6.  REQUIRING OFFICE 

SFAE-CSS-TV-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT C 1TIME SEE BLK 16  b.  COPIES 

8.  APP CODE  11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A N/A   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 
 

Block 4: In addition to the content of the DID, the PD Report shall include: 

 Listing of requirements not proposed or not complianct in LRIP contract established 
Purchase Description (PD)  that were a part of the RFP Purchase Decription. 

 Design Cost, Schedule and Performance information suggested to achieving the RFP PD 
requirements that are not within the JLTV Purchase Description (Attachment 0001). 

 Address proposed design change effects on: 
‐ Reliability (system, sub‐system, and component level) 
‐ Maintainability (MTTR, MaxTTR) 
‐ Technology Readiness 
‐ Manufacturability 
‐ Human Systems Integration 
‐ Safety 
‐ Weight impacts 
‐ Vehicle mobility impacts 
‐ Transportability impacts 
‐ Force Protection and Survivability impacts 

 Address design changes from the EMD phase to LRIP phase in the following areas 
particularly related to Live Fire Testing:  

‐ Structural architecture changes to the JLTV cab and suspension or and major 
load path changes for underbody, under wheel, or side threats 

‐ Changes to the seats, floor, or foot pads related to the energy 
absorbing/mitigating features 

‐ Changes to armor recipes, armor coverage, seam designs 
‐ Any other aspect of the design related to structural response and energy 

management  
 
 
Block 12: submission required 15 days prior to Functional Baseline Review (FBR). 
 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

 
G.  PREPARED BY 
 

H.  DATE 
 

I.  APPROVED BY 
 

J.  DATE 
 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B043 
2.  TITLE OF DATA ITEM 

Technical	Report	Study/Service 
3.  SUBTITLE 

Growth Margin Analysis 

4.  AUTHORITY (Data Acquisition Document No.) 

DI‐MISC-80508B – SEE BLK 16 
5.  CONTRACT REFERENCE          

C.2.1.1.6.16.4, C.2.1.1.6.16.7, C.2.1.4.9 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

 
7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: In addition to the content of the DID, the CDRL shall consist of the results of 
the analyses described in the Contract References in Block 5. 
 
 
Block 12: Initial submission is due at 30 days prior to the Allocated Baseline Review (ABR). 
 
Block 13: Subsequent submission is due at 30 days prior to the Product Baseline Review (PBR).  
After the first subsequent submission, subsequent submissions are required 5 business days after 
government approval of contractor initiated Engineering Change Proposals (ECPs).   
 
 
Block 14:  The CDRL shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B044 
2.  TITLE OF DATA ITEM 

 Technical Report–Study/Services 
3.  SUBTITLE 

Vehicle Specification Sheet 

4.  AUTHORITY (Data Acquisition Document No.) 

 DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.4.1, C.2.1.1.5.4 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A AS REQ   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

Block 4: In addition to the content of the DID, the Contractor shall deliver two Vehicle 
Specification Sheets for each JLTV mission package configuration, IAW Attachment 0026 Vehicle 
Specification Sheet. One sheet shall be in metric units and one sheet shall be in U.S English units.
 
 
Block 12: Submission is due 30 days after Contract Award. 
 
Block 13: Subsequent submission are due annually and shall include all data changes resulting 
from ECP within the past year along and a summary list of all changes. Changes shall be 
highlighted in yellow. 
 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.  

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP  TM   OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. F.  CONTRACTOR 

1. DATA ITEM NO.

B045 
2. TITLE OF DATA ITEM 

Electromagnetic Environmental Effects (E3) Performance Report 
3. SUBTITLE 

4. AUTHORITY (Data Acquisition Document No.)
  DI‐EMCS‐80199C EMI, DI‐EMCS‐80200B EMI, DI‐EMCS‐
81540A EMI, and DI‐EMCS‐81542A EMI – SEE BLK 16  

5. CONTRACT REFERENCE

C.2.1.6.2.1.1 
6. REQUIRING OFFICE 

SFAE-CSS-JL 

7. DD 250 REQ 9. DIST STATEMENT 10.  FREQUENCY 12. DATE OF FIRST SUBMISSION 14.     DISTRIBUTION

LT ASREQ SEE BLK 16 b. COPIES 

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT
 SUBMISSION 

a. ADDRESSEE Draft 
Final 

A N/A SEE BLK 16  Reg Repro

SEE BLK 16 
16. REMARKS 

Block 4:  In addition to the DID content,  
The E3 Performance Report shall include a description of the design approach for mitigating E3 
and TEMPEST for all vehicle systems and all integrated kits (CFE and GFE) IAW Annex K. The 
report shall detail the test methods used (system/component level,  vehicle level, CFE and GFE 
configurations) and resulting test data as available. 

Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 10 business days of receipt of Government comments. 

Block 12:  Initial Submission at the Product Baseline Review (PBR).   

Block 13: Subsequent submissions are required 5 business days after government approval of 
contractor initiated Engineering Change Proposal (ECPs).  For all Government generated ECPs, the 
CDRL delivery, if required, will be part of the Work Directive. 

Block 14:  The deliverable shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 

15. TOTAL 

G.  PREPARED BY 
JPO JLTV 

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B046 
2.  TITLE OF DATA ITEM 

 Technical Report–Study/Services 
3.  SUBTITLE 

Co-site Interference and Antenna 
Optimization Report

4.  AUTHORITY (Data Acquisition Document No.) 

 DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.6.2.1.2 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4:  In addition to the content of the DID, the deliverable shall include detailed placement 
diagrams to identify the location of each antenna, wiring routing, and ancillary radio system 
devices mounted on the vehicle. The deliverable shall include radio frequency (RF) performance 
characteristics for each antenna installed in the production location. Co‐site interference shall be 
considered in the analysis of antenna RF performance individually and collectively for each 
vehicle configuration IAW Annex K. Additional RF equipment included in the antenna system shall 
be identified (e.g. interconnects, splitters, filters, and amplifiers). 
  
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12:  Initial submission at the Product Baseline Review (PBR).   
 
Block 13:  Subsequent submission, subsequent submissions are required 5 business days after 
government approval of contractor initiated Engineering Change Proposals (ECPs).  For all 
Government generated ECPs, the CDRL delivery, if required, will be part of the Work Directive. 
 
Block 14:  The deliverable shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 
 
  

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV  

H.  DATE 
26 AUG 2014 

I.  APPROVED BY 
Pete Manternach 

J.  DATE 
08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
 JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B047 
2.  TITLE OF DATA ITEM 

 Technical Report–Study/Services 
3.  SUBTITLE 

Vehicle Network Configuration Package
4.  AUTHORITY (Data Acquisition Document No.) 

 DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.1.6.16.2 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4:  Structure/format for this deliverable shall be coordinated with the Government prior to 
delivery.  
In addition to the content of the DID, the Vehicle Network Configuration package shall include:  

a. The detailed Internet Protocol (IP) Addressing schema include addressing, sub‐netting, 
routing/switching and other network attached device configurations for all internal and 
external networks configured on the JLTV FoV. 

b. A report describing JLTV compliance with IPv6 and IPv4 with IPv6 policies and the DoD 
IPv6 Capable definitions as specified in the DoD CIO Memorandum, DoD Internet 
Protocol Version 6 (IPv6) Definitions (26 June 2008). 

c. Configuration files for routers/switches on the C4ISR/EW data bus for each delivered 
vehicle. 

d. The detailed Controller Area Network (CAN) database file for the Vehicle Sensor (J1939) 
data bus(es), including messaging, addresses, data fields, states, etc. 

  
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12:  Initial submission at the Product Baseline Review (PBR).   
 
Block 13:  Subsequent submissions are required as changes occur in Contractor initiated 
Engineering Change Proposals (ECPs), per SOWC 2.1.1.5.7.   
 
Block 14:  The CDRL shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 
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G.  PREPARED BY 

JPO JLTV  
H.  DATE 

26 AUG 2014 
I.  APPROVED BY 

Pete Manternach 
J.  DATE 

08 SEP 2014 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B048 
2.  TITLE OF DATA ITEM 

Transportability	Report 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-PACK-80880D – SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.6.2.3 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: In addition to the content of the DID, this the Transportability Report shall consist of a 
separate report for each JLTV Base Vehicle Platform. 
 
Block 12: Initial submission is due at Functional Baseline Review (FBR). 
 
Block 13: A subsequent submission is due at the Test Readiness Review (TRR). 
 
Block 14:  The Transportability Report shall be submitted electronically to the JLTV SharePoint 
server.  The Government IPT Lead shall be notified when data has been submitted.  The 
submission shall be prepared and delivered in an editable and Microsoft Office 2007 software 
suite file format (MS Word, MS Excel, MS PowerPoint, MS Visio) 
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G.  PREPARED BY 

JPO JLTV  
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Pete Manternach 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B049 
2.  TITLE OF DATA ITEM 

 Technical Report–Study/Services 
3.  SUBTITLE 

Health Management System (HMS) Report 
 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.1.6.16.1 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

Block 4:  
In addition to the content of the DID, the HMS Report shall include the JLTV Sensor Strategy, 
Fault Notification Strategy, Data Strategy, and Diagnostic Fault Data Table.  

 The Sensor Strategy shall include an analysis of adding sensors specifically for diagnostic and 
prognostic purposes (based on findings from FMEA, RCM, and RAM analysis) and the overall 
system cost impacts.  

 The Fault Notification Strategy shall include the strategy used to alert the operator of faults, 
and an analysis to ensure the operator will not be overburdened by repeating or an 
abundance of alerts.  

 The Data Strategy shall include the determination of what data will be stored, data formats 
and types, sample rates, data reduction strategies, and constraints to ensure cost, 
computing, and bandwidth efficiency have been optimized in the HMS and CBM data store.  

 The Diagnostic Fault Data Table shall include the identification of all faults in the vehicle 
system and subsystems, the identification of the sensors used to determine the fault 
condition, the conditions necessary to cause the fault to occur, the effects of the fault 
condition on vehicle or subsystem operation and/or degradation, the associated Diagnostic 
Trouble Code (DTC) including all necessary information (public and proprietary) needed to 
decode and display the fault on a government developed diagnostic interface, and the 
ranking of faults based on the following criteria:  

 Level 1 Warning ‐ Faults that cause vehicle or critical subsystem inoperability  

 Level 2 Caution ‐ Faults that cause vehicle or critical subsystems to operate in a degraded 
manner  

 Level 3 Alert ‐ All other detectable and/or isolatable faults.  
 The Diagnostic Fault Data Table shall also include immediate action instructions to which the 
corrective action restores system to full operational state. Immediate action instructions shall 
be predicated on those results related to the previous maintainability analysis performed, 
such the FMEA and RCM analysis.  

Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12: Initial Submission is due within 30 days after the Product Baseline Review (PBR).   
Block 13:  Subsequent submissions are required 5 business days after government approval of 
contractor initiated ECPs.   
 
Block 14:  The CDRL shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 
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G.  PREPARED BY 
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H.  DATE 

26 AUG 2014 
I.  APPROVED BY 

Pete Manternach 
J.  DATE 

08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B050 
2.  TITLE OF DATA ITEM 

Computer Software Product 
3.  SUBTITLE 

Source Code 
4.  AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81488 - SEE BLK 16  
5.  CONTRACT REFERENCE

C.2.1.1.6.14 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4:  
In addition to the content of the DID, the CDRL shall include a complete set of source code and 
associated documentation for each Computer Software Configuration Item (CSCI). 

 The source files for each CSCI, including any batch files, command files, data files, or other 
files needed to regenerate the executable software for the CSCI. 

 The compilation/build process to be used to create the executable files from the source 
files and to prepare the executable files to be loaded into the intended execution 
environment.  It shall specify the compiler(s)/assembler(s) to be used, including version 
numbers; other hardware and software needed, including version numbers; any settings, 
options, or conventions to be used; and procedures for compiling/assembling, linking, and 
building the CSCI and the software system/subsystem containing the CSCI, including 
variations for different sites, configurations, versions, etc.  

 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12:  Initial Submission is due within 30 days after Allocated Baseline Review (ABR).  
 
Block 13:  A subsequent submission is due within 30 days prior to the Operational Test Readiness 
Review (OTRR). 
 
Block 14:  The information shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 

JPO JLTV  
H.  DATE 

26 AUG 2014 
I.  APPROVED BY 

Pete Manternach 
J.  DATE 

08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B051 
2.  TITLE OF DATA ITEM 

Software Version Description (SVD) 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81442A – SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.1.1.6.16.3 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: In addition to the content of the DID, the SVD shall include rational for any proposes 
changes impacting the SVD.   
 
 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission by the 
Contractor within 30 business days of receipt of Government comments. 
 
Block 12:  Initial Submission is due 30 days after Allocated Baseline Review (ABR).  
 
Block 13:  Subsequent submission at the Product Baseline Review (PBR).  Subsequent 
submissions are required as changes occur in Contractor initiated ECPs.  . 
 
Block 14:  The CDRL shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio) 
 
 
 

   

   

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     
15.  TOTAL    

G.  PREPARED BY 

JPO JLTV  
H.  DATE 

26 AUG 2014 
I.  APPROVED BY 

Pete Manternach 
J.  DATE 

08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection of information, including  suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that 
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB 
control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. 
listed in Block E.   
A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B052 
2.  TITLE OF DATA ITEM 

 Technical Report–Study/Services 
3.  SUBTITLE 

Critical Component Subcontractor 
and Supplier list 

4.  AUTHORITY (Data Acquisition Document No.) 

 DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

C.1.5.3.4 
6.  REQUIRING OFFICE 

SFAE‐CSS‐JL 
7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION 

LT  ASREQ See BLK 16  b.  COPIES 

8.  APP CODE D 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A See BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 
 

Block 4:  In addition to the content of the DID, the CDRL shall consist of a completed 
attachment 0028,  Supplier RFI Form,  IAW the Contract Reference in Block 5.  
 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission 
by the Contractor within 15 business days of receipt of Government comments. 
 
Block 12:  Initial submission is due within 15 days of the Functional Baseline Review (FBR).
 
Block 13: Subsequent submissions are due quarterly. If no changes occur a submittal is not 
required, but the contractor shall submit a negative notification. 
 
Block 14: Contractor shall submit the deliverable to the Government via SharePoint.  The 
submission shall be prepared and delivered in an editable and Microsoft Office 2007 file 
format (MS Excel).   
 

   

   

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                     

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                     

15.  TOTAL     
G.  PREPARED BY 

JPO JLTV  
H.  DATE 

26 AUG 2014 
I.  APPROVED BY 

Pete Manternach 
J.  DATE 

08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection of information, including  suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that 
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB 
control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. 
listed in Block E.   
A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B053 
2.  TITLE OF DATA ITEM 

 Technical Report–Study/Services 
3.  SUBTITLE 

Critical Functional Analysis (CFA) 

4.  AUTHORITY (Data Acquisition Document No.) 

  DI-MISC-80508B - SEE BLK 16 
5.  CONTRACT REFERENCE

C.1.5.2 
6.  REQUIRING OFFICE 

SFAE‐CSS‐JL 
7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION 

LT  ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE D 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 
 

Block 4: In addition to the content of the DID, The CFA shall, In Contractor format,  
identifying mission‐critical functions and Critical Components (CCs) that can lead to Level I 
and Level II mission critical failures.  
  
The CFA shall assess CCs for the following war fighting functions: movement and 
maneuver, intelligence, fires, protection, sustainment, command and control, casualty 
evacuation, and treatment.  The CFA shall include vulnerability assessment(s), risk 
evaluation(s), and prioritize the CCs based on supply chain risk (as defined in DoDI 
5200.44).   The CFA shall assess both Organic CCs as well as the integration of Inherited 
CCs. 
   
The CFA shall indentify mitigations or countermeasures to mitigate the risk of foreign 
intelligence or foreign influence, technology exploitation, threats to supply chain, and 
battlefield threats and vulnerabilities.  
 
Block 8:  Comments from the Government shall be addressed in an updated re‐submission 
by the Contractor within 15 business days of receipt of Government comments. 
 
Block 12: Initial submission is due 15 days after Functional Baseline Review (FBR).   
 
Block 13: Subsequent submissions 15 days prior to the Annual Security Review. 
 
Block 14: The deliverable shall be submitted electronically to the JLTV SharePoint server.  
The Government IPT lead shall be notified when data has been submitted.  All submissions 
shall be prepared and delivered in an editable and Microsoft Office 2007 file format (MS 
Word, MS Excel).   
 

   

   

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                     

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                    

                     

15.  TOTAL     
G.  PREPARED BY 

JPO JLTV  
H.  DATE 

26 AUG 2014 
I.  APPROVED BY 

Pete Manternach 
J.  DATE 

08 SEP 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9002 B  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JPOJLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B054 
2.  TITLE OF DATA ITEM 

System/Software Integration Laboratory (SIL) Development and 
Management Plan 

3.  SUBTITLE 

GSIL Technical Documents 

4.  AUTHORITY (Data Acquisition Document No.) 

DI‐SESS‐81770, DI‐SESS‐81885, DI‐IPSC‐81442A, 
and DI‐TMSS‐81675.  SEE BLK 16 

  

5.  CONTRACT REFERENCE

C.2.1.6.1.3  
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  ASREQ  SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

N/A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 

 
Block 4: DID, DI‐SESS‐81770 is tailored as follows:  
 
Delete “aircraft” throughout the DID and replace with “vehicle”.   
 
In addition to the content of DI‐SESS‐81770, the deliverable shall include: a GSIL As‐built 
Configuration List, GSIL  logical wiring and physical routing diagrams,  a GSIL Sofware Verision 
Description, a GSIL Operator’s Manual,  GSIL Shore AC/DC power requirements, and a GSIL floor 
plan  
 
GSIL As‐built Configuration List content shall be accordance with the contents specified in DI‐
SESS‐81885 and include all GSIL components.  
GSIL logical wiring diagram and physical routing diagram content shall include diagrams of the 
wiring and rounting, pin outs, inter‐device connections, and cable management approach of a 
GSIL systems, subsystems, and components (including the components in C4ISR/EW and 
Vetronics architecture).  
GSIL Software Version Description content shall be in accordance with the contents specified in 
DI‐IPSC‐81442A. 
GSIL Operator’s Manual content shall be in accordance with the contents specified in DI‐TMSS‐
81675. 
The GSIL Shore power requirements cotent shall describe the power requirements neccessary to 
operate the GSIL without harm to personnel or equipment. 
The GSIL Floor plan content shall depict the location of all GSIL.  
 
 
Block 12: Initial Submission is due 5  days after  GSIL delivery. 
 
Block 13: Subsequent submissions are due 14 days after configuratrion changes (to the 
hardware, software, or interfaces) are made to the GSIL as a result of contractor proposed ECP. 
 
Block 14:  This deliverable shall be submitted electronically to the JLTV SharePoint server.  The 
Government IPT Lead shall be notified when data has been submitted.  The submission shall be 
prepared and delivered in an editable and Microsoft Office 2007 software suite file format (MS 
Word, MS Excel, MS PowerPoint, MS Visio). The deliverable format for 2D diagrams and 
schematics shall be in a human‐readable format using Microsoft Visio. Physical routing diagrams 
may be pictures or images captured from 3D CAD Models. 
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