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1

Section A   A.2, pg. 5 & 6 BASE VEHICLE PRODUCTION QUANTITIES AND DELIVERY REQUIREMENTS
Section B and Section F of the solicitation provides vehicle production quantities for the base award. 
These sections include JLTV FoV variants, kits, and mission package configurations for the Army and 
Marine Corps program requirements.
In order to maintain the testing schedule, the first JLTV vehicle deliveries must occur 300 days after 
contract award. Base award deliveries continue every 30 days after contract award up to final 
delivery in support of the base award, which occurs 600 days after contract award. See Sections B 
and F of the solicitation for details relating to vehicle delivery, inspection and acceptance.

DRFP2 stated that the first delivery was to be 300 DAC, but it also contained Attachment 75 which 
stated that “deliveries are due no later than by the end of each month.”  

For internal planning purposes, should the Contractor plan to deliver vehicles by the end of each 
calendar month?  

Attachment 0075 is not an attachment in the final RFP.  

As stated on the JLTV LRIP and FRP website: "ALL PREVIOUS VERSIONS OF 
SOLICITATION W56HZV‐14‐R‐0039 AND ITS ASSOCIATED ATTACHMENTS AND EXHIBITS 
WERE RELEASED FOR INDUSTRY PLANNING PURPOSES ONLY AND SHOULD NOT BE 
REFERENCED OR USED FOR PROPOSAL SUBMISSION."  

Contractors should plan to deliver in accordance with Section B and Clause 52.242‐
4022 Delivery Schedule contained in the Final RFP.

2

Section C C.2.4.2.1.2, pg. 175 The contractor shall demonstrate the requirements for each segment of RQT.

What AMSAA tool (e.g. RGTMC, AMPM, etc.), if any, will be used to evaluate demonstrated point 
estimate PD compliance during RQT?  Will corrective action FEF assessed by the USG be included in 
the point estimate calculation?

No AMSAA tools will be used to evaluate demonstrated point estimate PD Compliance.  
The FEF assessment will not be included in the Demonstrated Point Estimate 
calculation.  

3

Section C C.1.3.5.4.2, pg. 131 Initial Physical Configuration Audit.  The paragraph states the IPCA will validate the assembly level of 
the Base Vehicle Platforms, trailers, Contractor Furnished Equipment (CFE) Kits, and 100% of the 
component level drawings.  

1. Are these component level drawings the same as the 27 components defined in paragraph E.2.1.2 
Component First Article Testing?  
2. The VEASAM specifies IPCA and FPCA time frames.  Is it acceptable for the contractor to perform 
some component and assembly level PCAs prior to the VEASAM period?   

1.  The component level drawings referenced in C.1.3.5.4.2 consists of the entirety  of 
the components installed on the vehicle and defined as the product baseline  in the 
PBLI.  The E.2.1.2 defines the components requiring Component First Article Testing 
and not an exhaustive list of component drawings.
2.  The IPCA can only be performed if the criteria in the IMP is met, and the contractor 
has finalized the design to be delivered for initial testing of the vehicles.    The FPCA can 
only be performed if the criteria in the IMP is met, and the contractor has 
implemented the changes required to meet the Purchase Description and is prepared 
to go to a Full Rate Production Decision.

4

Section C C.2.1.1.5.4, pg.140 The paragraph states that the Government requires contribute access to the CM workflow process in 
the Contractor’s CM web‐bases system.

Will the Government accept a proxy vote in the Contractor’s CM web‐based system?  Upon receipt, 
Government approval, disapproval or comments will be loaded to the CM System by the contractor.

Government will not accept proxy vote. Government requires access to contribute 
comments to the CM workflow.
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5

Section C C.2.1.1.6.8, pg.143 The paragraph states that all drawings produced under this contract shall be assigned Government 
drawing part numbers

Are Government drawing numbers required for all existing drawings above the SCD?

The Government assumes SCD means Source Control Drawings.  All drawings including 
source control drawings wil be assigned a Government issued part number. 

6

Attachment 35 Attachment 35, 
pg.6, 7,  and 8

Log Demo (LD) training for FLMNET and  OPNET are 16 hours each

FLMNET for maintainers and OPNET for operators on attachment 0035 (pages 4 and 8) are 80 hours 
and LD training is 16 hours.  Is it the Government's intent to train operators and maintainers for LD 
in only 16 hours for each class?

Yes, the Goverrnment intends to conduct Log Demo "Familiarization" training. See 
C.2.3.8.2.2. Attachment 0035 will be updated to reflect "Familiarization" training and 
the correct number on FLMNET class size to be consistent with C.2.3.8.2.2.

7

C.2.1.1.5.7, pg.141 After PBR, for the life of the contract, the contractor shall prepare ECPs and VECPs. 

The PBLI will contain Specifications and Source Control Drawings (SOCD) for major components e.g., 
Engine, Transmission, CAB, etc.  Is the Government expecting the contractor to  submit ECPs for  
approval below the procurement specification and SOCD level?     

As detailed in C.2.1.1.4, the PBLI shall consist of the lowest level that captures the LRUs 
and Individual software elements.   The Government expects all LRUs and 
corresponding TDP (see C.2.1.1.5.2) to have a ECP for Government Approval. 

8 Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release

9

PD FOV 2908    Is the output of SOW Sections C.1.3.9.4 and C.1.3.9.5 going to be used to validate proposed PDFOV‐
2908 performance compliance?  

The output of SOW Section C.1.3.9.4 will be used to validate proposed PDFOV‐2908 
performance compliance.  The output of SOW Section C.1.3.9.5 will not be used to 
validate proposed PDFOV‐2908 performance compliance.

10

Section C C.2.4.2.1.2, pg. 175 Reliability Qualification Testing

Paragraph C.2.4.2.1.2 references PD Requirements to be measured at interval points during test.  
Some of the requirements referenced are a parent requirement contain both threshold and 
objective requirements underneath them. For Example PDFOV 2917 Operational Availability has 
PDFOV‐2918 (T) and PDFOV‐8134(O) as sub requirements.  Please clarify which requirements will be 
evaluated as part of Reliability Qualification Testing. 

The contract's PD threshold value sub‐requirements will be evaluated as a part of 
Reliability Qualification Testing.

11

Section C C.2.4.2.1.2, pg. 175 The contractor shall demonstrate the requirements for each segment of RQT.

Will demonstrated RQT performance be assessed on a cumulative basis or will each test segment be 
a stand‐alone assessment period excluding any prior segment performance?

Demonstrated RQT performance will be evaluated on a cumulative basis at each 
decision review.

UNCLASSIFIED
Original File: JLTV RFP Q and A.xlsx
Tab: POSTED Public   Printed at: 12:04 PM; 1/14/2015

Page 2 of 10



UNCLASSIFIED

# RFP Document Title
Applicable 
Reference 

(e.g. Paragraph #)
Question Answer

UNCLASSIFIED

JLTV RFP ‐ Questions & Answers
NOTE:  Questions and Answers identified as "Not Approved for Public Release" below contain CLASSIFIED, Controlled Unclassified Information (CUI), or For Official Use Only (FOUO) information and are therefore not publically released.  Requests 
for questions and answers identified as "Not Approved for Public Release" shall be submitted using the procedures outlines on the JLTV ProcNet Site (https://contracting.tacom.army.mil/majorsys/jltvfrp/jltvfrp.htm) for obtaining documents 
which are other than Distribution A.  Questions and answers identified as "Not Approved for Public Release"will be submitted to the three current JLTV Engineering Manufacturing and Development contractors via the ARMDEC SAFE Website.

Distribution Statement A  ‐ Approved for Public Release; distribution unlimited. 

12

Section C
Attachment 35

C.5.1 and C.5.1.1, 
pg.195
Attachment 35

Total Package Fielding (TPF) is the Army's standard materiel fielding process for new and modified 
materiel systems. The TPF process is designed to provide Army materiel systems to the using units, 
as a coordinated package of end items, support items and technical documentation, IAW (IAW) Army 
Regulation (AR) 700‐142.

C.5.1.1 Introduction and Objectives
Government expects to train, de‐process and field vehicles over six (6) years to various locations. TPF 
process is to ensure gaining

The SOW paragraphs that cover Total Package Fielding require that TPF be conducted IAW AR 700‐
142. As described  in paragraph 5.1.1 this includes training and de‐processing of vehicles during TPF. 
Attachment 0035 (NET Plan) paragraph A states "JLTV NET will be accomplished as part of the Total 
Package Fielding process." However, AR 700‐142 Section II 5‐3 Total Package Fielding paragraph (3) 
states "Although TPF and NET are usually done in conjunction with one another, NET is not part of 
TPF". There appears to be an inconsistancy between these paragraphs. Please clarify. 

The quoted text from Attachment 0035 in the question is inconsistent with the verbage 
contained within Attachment 0035.  The final RFP attachment 0035 currently states 
"JLTV NET will be accomplished in conjunction with the Total Package Fielding (TPF) 
process."  The verbage of Attachment 0035 is consistent with C.5.1 and AR 700‐142.  

13 Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release

14 Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release

15 Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release

16 Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release

17 Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release

18

W56HZV‐14‐R‐0039, Section C C.2.1.4.4 Paragraph C.2.1.4.4 requires model data for each "JLTV FoV configuration".

Please clarify the definition of JLTV FoV configuration as it applies to PDFOV‐9183. 

Does the FoV configuration apply to the "Variant", "Base Vehicle Platform", or "Mission Package 
Configuration"?

FoV configuration applies to the Mission Package Configuration as defined in C.1.1.1.

19

W56HZV‐14‐R‐0039, 
Attachments  0033 and 0035

Att 0033 & 0035 Attachment 0033, New Equipment Training, indicates USMC JLTV Welder and JLTV Machinist 
Training is a total of 40 hours each.

Attachment 0035, NET Plan, identifies that IKPT JLTV Welders/Machinists NET is a combined training 
session of 40 hours for both welder and machinist tasks. 

Please clarify the required length of training required for USMC Welders and Machinists.

USMC JLTV Welder and Machinist Training is a total of 40 hours each. Attachment 35 
will be updated to reflect the correct hours.
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20

MIL‐STD‐882 ESOH ‐ HTL / 
W56HZV‐14‐R‐0039

C.2.1.2.1.1, 
C.2.1.2.1.3

SOW paragraph C.2.1.2.1.1 requires that the ESOH program follow MIL‐STD‐882E.

SOW paragraph C.2.1.2.1.3 requires that the Hazard Tracking Log be prepared IAW Attachment 018, 
which references MIL‐STD‐882D. 

Is it the government's intention to have the ESOH program follow MIL‐STD‐882E and the Hazard 
Tracking Log (Preliminary Hazard List) use risk codes based off of MIL‐STD‐882D?

No. Both the ESOH program and  the use of risk codes in the Hazard Tracking Log 
(Preliminary Hazard List) are required to  follow MIL‐STD‐882E. The third worksheet in 
Attachment 0018 will be changed from MIL‐STD‐882D to MIL‐STD882E

21

Attachment 060 Naming 
Convention Table / RFP 
W56HZV‐14‐R‐0039 Attachment 
‐60 and Section B

Att 0060 The CLIN Naming Convention table in the CLIN Structure worksheet of RFP Attachment 0060, Option 
Pricing Matrix, workbook omits Option Period 6, lists CLIN sequence numbers 6 and 7 for Option 
Periods 7 and 8, and lists an Option Period 9.  These option period nomenclatures in Attachment 
0060 are inconsistent with RFP Section B.1.

Please clarify that the CLIN Naming Convention table in RFP Attachment 0060 Option should be 
consistent with RFP Section B SECTION B ‐ SUPPLIES OR SERVICES AND PRICES/COSTS.

The CLIN Naming Convention table in RFP Attachment 0060 will be amended to be 
consistent with RFP Section B.

22
Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release

23

Section C
Attachment 60

C.2.1.6.1.1, pg.149 C.2.1.6.1.1. The Contractor shall deliver an interoperable and certifiable system including Net Ready 
Certification, Army Interoperability Certification (AIC), and USMC Interoperability Certification (UIC). 
Systems interoperability shall include interoperability of all hardware, software, and logistics systems 
included in the JLTV FoV (including CFE, GFE, and GFI). The Contractor shall generate substantiating 
data to demonstrate system interoperability (reference CDRL B007, System Interoperability Report).
The Contractor shall provide C4ISR and Vehicle SMEs personnel and equipment (JLTVs with 
integrated kits, CSIL, GFE, CFE) to conduct interoperability reviews and testing at the CSIL and 
Government sites.
The Government estimates the number of Interoperability events is as follows:
‐ AIC: Six (6) events during LRIP and 2 events per year post‐LRIP. Event duration is two (2) weeks with 
two (2) SMEs.
‐ UIC: Six (6) events during LRIP and 2 events per year post‐LRIP. Event duration is 2 weeks with two 
(2) SMEs.
‐ JITC: Six (6) events during LRIP. Event duration is four (4) weeks with two (2) SMEs.
‐ VICTORY: Six (6) events during LRIP (does not include VICTORY Working Group participation). Event 
duration is two (2) weeks with two (2) SMEs

Attachment 60 has this SOW paragraph mapped to test support and occurring in the Base Period 
and Options 1‐4. What CLIN should these events be  bid against after the Option 4 time frame?

Section C.2.1.6.1.1.2 will be added to the RFP and will account for post‐LRIP 
interoperability certification requirements.  Attachment 0060 will also be updated 
accordingly.
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24

W56HZV‐14‐R‐0039, Section M M.1.3 Paragraph M.1.3, Export Controlled Information, appears to be incorrectly numbered because the 
preceding paragraph in the RFP is M.1.1.

Please resolve the numbering inconsistency between RFP paragraph M.1.3 and the preceding 
paragraph. 

Paragraph M.1.2 is not used.  The RFP will not be updated to re‐number M.1.3 at this 
time.

25 Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release

26

Section C C.2.1.6.1.3, pg. 150 Effort and support to the Government SILs is requested "throughout the life of contract" per Section 
C.  Attachment 60 Pricing Matrix maps this SOW paragraph to CLIN xx19 (Test Hardware), and 
Attachment 70 limits CLIN 1119AA to only Option Period 1 where the hardware deliveries would 
occur.

Where should effort to support Government SILs after delivery be priced?

Support to the Government SIL after delivery may be required for two reasons:

1) The Government initiates a change via an STS/ECO work directive.  For these efforts, 
costs associated with changes to the Government SIL will be funded via the STS work 
directive IAW C.2.1.6.1.3 which states "If changes to the GSILs are required as result of 
the Government ECP, the required efforts will be captured in an STS work directive."

 2) All other changes are considered Contractor initiated changes IAW C.2.1.6.1.3 which 
states "The Contractor shall be responsible for ensuring any changes (hardware, 
software, and interfaces) made to CSIL are also incorporated in GSILs throughout the 
life of contract (including, but not limited to, CSIL changes made as a result of a 
contractor proposed ECP)" and will be at no additional cost to the Government.

The RFP will be updated to clarify that changes proposed by the Contractor ‐ to include 
updates to the GSIL ‐ shall be at no additional cost to the Government.

27 Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release
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28

W56HZV‐14‐R‐0039, Section L L.4.2.1.4.2 Section L.4.2.1.4.2, Major Subcontracts for Select Service CLINs, defines major subcontracts as 
"..major non‐hardware subcontractors (those with a total labor cost expected to be greater than 
50% of the ICS, STS, or TPF efforts of the contract)..."

Section L.4.2.1.4.2(b) provides an exception to submitting "...pricing information from the 
subcontractor equivalent to that required in Section L.4.2.1 of the prime Offeror,"  if the subcontract 
is, "for purchased material and the offeror can demonstrate the subcontract item is either 
commercial or based on adequate price competition". 
 
Attachment 060 unit of issue for  service CLINs (STS, ICS, & TPF) is "Hours" and within Section H 
(H.1.4.1, H.1.4.2, & H.1.4.3) it is stated that all other direct costs will  be separately negotiated after 
contract award.

It appears that Section L.4.2.1.4.2 is internally inconsistent. We interpret the intent of Section 
L.4.2.1.4.2(b) to be,  "(b) For major subcontractors as defined above, if the offeror can demonstrate 
the subcontract item is either commercial or based on adequate price competition, cost information 
from the subcontractor is not required. Instead, provide copies of competitive subcontractor price 
quotes, or the kind of information in FAR 52.215‐20(a)(1)(ii)."  Please confirm.

Section L.4.2.1.4.2(b) will be amended for clarification.

29

Section C & Attachment 0060   Attachment 0060, 
SoW to CLIN 
Crosswalk Tab, 
Paragraph 
C.2.3.3.11.4.2

Attachment 0060 includes a reference to SoW Section C.2.3.3.11.4.2 titled, "Fault Inducement Kits 
for NET Training" on tab "SOW to CLIN Crosswalk".  This paragraph cannot be found in Section C. 

Please clarify the reference to Paragraph C.2.3.3.11.4.2 contained within Attachment 060. 

Fault Inducement Kits for NET Training" can be found in Section C.5.3.4 (and not at 
C.2.3.3.11.4.2).  Attachment 0060 will be updated to be consistent with Section C.
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30

RFP W56HZV‐14‐R‐0039 Exhibit 
A CDRLs and C.1.4.3

CDRL A021 & 
C.1.4.3

Section C.1.4.3 states, "In the performance of an individual or combination of related STS Work 
Directive(s) issued by the Government valued at $20 million or greater, the Contractor shall use an 
EVMS that complies with DFARS 252.234‐7002 and DFARS 252.242‐7005 and shall meet the 
Contractor's own documented System Description."

CDRL A021, requires Formats 1‐7 of DI‐MGMT‐81861 to be submitted, and Block 12, states, "The first 
IPMR (Formats 1, 2, 3, 4, 5, and 6) is due on the 15th of the month following the end of the first full 
accounting month after contract award..."

CDRL A003, requires only Format 6 of DI‐MGMT‐81861 to be submitted and states, "The IMS will 
track all scope against the contract between Base Award and the Full Rate Production decision. After 
the Full Rate Production decision, only IPS, ICS, and TPF scope must be tracked and reported in the 
IMS."

DI‐MGMT‐81861 states in Section 2.8.1., "When EVM DFARS is Applicable: Formats 1‐7 are required 
whenever DFARS 252.234‐7002 is applicable."  And within Section 2.8.2., "When EVM DFARS is Not 
Applicable: Format 6 may be applied separately where DFARS 252.234‐7002 is not applicable."

Immediately at contract award it is not expected that an STS WD, or group of related STS WDs 
valued at $20M will be exercised.  Per Section C.1.4.3, only in performance of this work would DFARS 
252.234‐7002 be applicable, and per the DID, Formats 1‐7 are not required unless DFARS 252.234‐
7002 is applicable.  To align these requirements, CDRL A021 should be updated to clarify and reflect 
that the CDRL is only due when associated with the exercising of an STS WD, or group of related STS 
WDs valued at $20M or greater; not tied to immediate contract award or required to report against 
non‐STS work.

CDRL A021 is only required when an individual or combination of related STS Work 
Directive(s) issued by the Government is valued at $20 million or Greater.

31 Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release

32

Section H, Attachment 0056, & 
Attachment 0070

H.1.3.8 Section H.1.3.8 states, " ...the Government reserves the right to unilaterally exercise options for up 
to 97 JLTV‐FoV Refurbishment[s]" and indicates that 3 of these are the AFES refurbs and the 
remaining 94 are the non‐AFES refurbs.  Attachment 0056 and the evaluated quantities in 
Attachment 0070 both indicate a total of 97 Non‐AFES refurbishments. 

Should section H.1.3.8 allow for the Government to exercise options for up to 100 JLTV‐FoV 
Refurbishments, or should the AFES refurbs be part of base award?  Please reconcile the qty 
discrepancies between Attachment 0056 and Section H.

Section H.1.3.8 will be updated to be consistent with the solicitation attachments.
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33

Section L L‐22 Section L‐22, "52.252‐1 Solicitation Provisions Incorporated by Reference", cautions offerors that 
provisions listed in Section L may include requirements for the offeror to submit data / information 
with its offer (i.e., L‐5 52.215‐22, L‐9 52.237‐10, L‐12 252.225‐7003, L‐13 252.234.7001, L‐14 252.234‐
7003, etc...).

In which volume(s) should the information required by these provisions be included?

The information required by the Section L Provisions (including those incorporated by 
reference) shall be submitted with the Proposal Terms and Conditions Volume (Volume 
4).  Section L will be updated to clarify.

34 Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release

35 Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release

36

Section B & Section H H.1.3.7 Section H.1.3.7 describes the process for exercising the Test Support Option CLINs and states, "Test 
Support lot options will be exercised in yearly increments following the six month period of 
performance in the base contract."  

Section B identifies base award Test Support CLINs (non‐CFAT) as having a  period of performance 
(PoP) of 1098 days. The statement in  Section H.1.3.7 conflicts with the PoP in Section B.  

Please reconcile the inconsistency between Section H.1.3.7 and Section B Test Support CLIN PoPs.

Section H is incorrect and H.1.3.7 will be updated to remove reference to six month 
period of performance in the base contract.   

37 Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release

38 Not Approved for Public 
Release

Not Approved for 
Public Release

Not Approved for Public Release Not Approved for Public Release

39

Section I Section I contains multiple clauses that are only prescribed when Cost Accounting Standard (CAS) 
applies (52.230‐2, 52.230‐6, 252.242‐7005). 

Please clarify the applicability for including these clauses given the exemption at 48 CFR 9903.201‐
1(b)(15) for contracts awarded on the basis of adequate price competition without submission of 
cost or pricing data.

Clauses 52.230‐2, 52.230‐6, and 252.242‐7005 are included in the solicitation based on 
the prescriptions at FAR 30.201‐4(a), 30.201‐4(d)(1), and DFARS 242‐7001, respectively.

The exemption at 48 CFR 9903.201‐1(b)(15) exempts "...firm‐fixed‐price contracts or 
subcontracts awarded on the basis of adequate price competition without submission 
of cost or pricing data."  The solicitation includes cost‐type CLINs which are not exempt 
from Cost Accounting Standards (CAS) based on the exemptions at 48 CFR 9903‐201‐1, 
CAS Applicability.

Clause 52.216‐1 states "The Government contemplates award of a Firm Fixed Price 
(FFP) and Cost Plus Fixed Fee contract resulting from this solicitation. A FFP with 
Economic Price Adjustment will be utilized for vehicles ordered in option periods six, 
seven, and eight..."

40
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