

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Cost-Plus-Fixed-Fee		Page 1 Of 2	
2. Amendment/Modification No. FZ		3. Effective Date 2007MAY21		4. Requisition/Purchase Req No. SEE SCHEDULE		5. Project No. (If applicable)	
6. Issued By U.S. ARMY TACOM LCMC SFAE-GCS-W-BCTP LESLIE O. LEWIS (586)753-2054 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL WEAPON SYSTEM: WPN SYS: KZ EMAIL: LESLIE.O.LEWIS@US.ARMY.MIL		Code W56HZV		7. Administered By (If other than Item 6) DCMA DETROIT U.S. ARMY TANK & AUTOMOTIVE COMMAND (TACOM) ATTN: DCMAE-GJD WARREN, MI 48397-5000 SCD A PAS NONE ADP PT HQ0337		Code S2305A	
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) GM GDLS DEFENSE GROUP, LLC 38500 MOUND ROAD STERLING HEIGHTS, MI 48310-3260 TYPE BUSINESS: Large Business Performing in U.S.				<input type="checkbox"/>		9A. Amendment Of Solicitation No.	
				<input type="checkbox"/>		9B. Dated (See Item 11)	
				<input checked="" type="checkbox"/>		10A. Modification Of Contract/Order No. DAAE07-00-D-M051/0012	
				<input type="checkbox"/>		10B. Dated (See Item 13) 2003NOV19	
Code INLE2		Facility Code					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting And Appropriation Data (If required) NO CHANGE TO OBLIGATION DATA							
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS							
KIND MOD CODE: 8 It Modifies The Contract/Order No. As Described In Item 14.							
<input type="checkbox"/> A. This Change Order is Issued Pursuant To: _____ The Changes Set Forth In Item 14 Are Made In _____ The Contract/Order No. In Item 10A.							
<input type="checkbox"/> B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).							
<input type="checkbox"/> C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: _____							
<input checked="" type="checkbox"/> D. Other (Specify type of modification and authority) Partial Stop Work - FAR 52.242-15							
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) SEE SECOND PAGE FOR DESCRIPTION							
15A. Name And Title Of Signer (Type or print)				16A. Name And Title Of Contracting Officer (Type or print) LESLIE O. LEWIS LESLIE.O.LEWIS@US.ARMY.MIL (586)753-2054			
15B. Contractor/Offeror _____ (Signature of person authorized to sign)		15C. Date Signed		16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)		16C. Date Signed 2007MAY21	
NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE				30-105-02		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243	

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0012 MOD/AMD FZ	Page 2 of 2
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC		

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Stryker Family of Vehicles

1. This Modification FZ to Delivery Order 0012 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.
2. The purpose of this modification is to issue a partial Stop-Work order in accordance with Clause F.1 and F.9 and FAR 52.242-15 of the subject contract entitled, "Stop-Work Order (Aug 1989).
3. The Contractor is hereby directed to "stop-work" only on the activities listed in Paragraph 4 (a), (b), and (c) and the associated NOTE as listed in Work Directive 0012-204(R4) entitled, "SLAT Armor LOE Support" and outlined below:

#4 The Contractor shall integrate the US Government provided alternate design for SLAT skirts, blast plates and related shielding components into the SLAT armor TDP.

(a) The Contractor shall assess weight impacts onto overall slat armor kit by conducting engineering analysis.

(b) The Contractor shall support physical test of the SLAT armor kit with alternate skirt at APG and/or YPG by generating test plans, collecting test data and reviewing test results.

(c) The Contractor shall assess integration of alternate skirt design into the SRAT skirt.

NOTE: Estimated hours for SLAT Skirt integration were provided by USG and serve as a starting point for Contractor to begin work. Contractor will complete and estimate and provide additional revision as required.
4. The Contractor is further directed to take all reasonable steps to minimize the incurrence of costs allocable to the work covered by this notification. To the extent that this partial stop-work order affects your subcontractors under this contract, you are advised to notify your subcontractors immediately of this partial stop-work order so that they can minimize their costs.
5. As a result of this Modification FZ, the total amount funded for Delivery Order 0012 remains unchanged.
6. Except as specifically stated herein, all other terms and conditions of Delivery Order 0012 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 0253 ***