AMENDMENT OF SOLICITATION/MODIFICATION OF CONTR			1. Contract ID Code Firm-Fixed-Price		Page 1 Of 3			
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req			f applicable)			
P00008	2007APR24	SEE SCHEDULE	SEE SCHEDULE					
6. Issued By	Code W56HZV	7. Administered By (If other	than Item 6)		Code SUK12A			
U.S. ARMY TACOM LCMC SFAE-GCS-W-BCTP VIVIAN L. NORDAUNE (586)753-2068 WARREN, MICHIGAN 48397-5000	DCMA NORTHERN EUROPE (UNITED KINGDOM) PCS 826, BOX 55 LOUDWATER UNITED KINGDOM							
HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: NORDAUNV@TACOM.ARMY.MIL		FPO, AE 09420-0055 SCD B	PAS NONE	A DP PT	' но0339			
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	ļ		nt Of Solicitation !				
KONGSBERG PROTECH AS KIRKEG?RDSVEIEN 45 KONGSBERG, NO NORWAY 3601		X		tion Of Contract/C	Order No.			
TYPE BUSINESS: Foreign Concern/Entity			W56HZV-06-C-B007					
Code N4277 Facility Code		10B. Dated (See Item 13) 2006SEP06						
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMENTS OF S	OLICITATION	IS				
☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this ame (a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or ACKNOWLEDGMENT TO BE RECEIVE! SPECIFIED MAY RESULT IN REJECTIO change may be made by telegram or letter, p opening hour and date specified. 12. Accounting And Appropriation Data (If rec NO CHANGE TO OBLIGATION DATA	ning copies of telegram which includes a D AT THE PLACE DESIGN OF YOUR OFFER. If I provided each telegram or	of the amendments: (b) By ack reference to the solicitation and NATED FOR THE RECEIP by virtue of this amendment yo	nowledging reco nd amendment r I OF OFFERS l ou desire to char	eipt of this ame ndi numbers. FAILUR PRIOR TO THE E nge an offer alread	ment on each copy of the EE OF YOUR IOUR AND DATE ly submitted, such			
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS KIND MOD CODE: G It Modifies The Contract/Order No. As Described In Item 14.								
A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A. The Changes Set Forth In Item 14 Are Made In								
B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).								
X C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual Agreement of the Parties								
D. Other (Specify type of modification and authority)								
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the Issuing Office.								
14. Description Of Amendment/Modification (Control of See Second Page for Description	Organized by UCF section	headings, including solicitatio	n/contract subj	ect matter where to	easible.)			
Contract Expiration Date: 2008JUN30 Except as provided herein, all terms and condiand effect.		renced in item 9A or 10A, as h	eretofore chang	ed, remains uncha	nged and in full force			
15A. Name And Title Of Signer (Type or print)	VIVIAN L. NORDAUN	16A. Name And Title Of Contracting Officer (Type or print) VIVIAN L. NORDAUNE						
15B. Contractor/Offeror	15C. Date Signed	NORDAUNV@TACOM . AR 16B. United States Of		/53-2068	16C. Date Signed			
	_	Ву	/SIGNED/		2007APR24			
(Signature of person authorized to sign)		(Signature o	of Contracting (Officer)				

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN W56HZV-06-C-B007

MOD/AMD P00008

Page 2 of 3

Name of Offeror or Contractor: KONGSBERG PROTECH AS

SECTION A - SUPPLEMENTAL INFORMATION

- 1. This Modification P00008 to Contract W56HZV-06-C-B007 is a supplemental agreement.
- 2. On 16 February 2007, Modification P00006, a supplemental agreement, was awarded to acquire a quantity of 400 Remote Weapon Station (RWS) Block II Main Frame Assemblies (MFAs), Part Number 68095598-04. Under Modification P00006, the Contractor agreed to deliver 400 Remote Weapon Station (RWS) Block II MFAs, Part Number 68095598-04 at a Not-To-Exceed (NTE) Ceiling Price of \$17,922,400 (stated in US Dollars). The ceiling price was established at \$44,806 (USD) for each Remote Weapon Station (RWS) Block II MFAs, Part Number 68095598-04.
- 3. The purpose of this modification is to establish a provisional billing price to be used for acceptance of the RWS Block II MFAs until the parties have negotiated the definitized price of the RWS Block II MFA.
- 4. The parties agree that the provisional billing price is established at \$16,466 (USD) per MFA until the parties have negotiated the definitized price of the RWS Block II MFA.
- 5. In addition to the above contract change, the parties agree that the performance period is revised from 31 March 2007 to 30 June 2008 as a result of Modification P00006.
- 6. As a result of this modification, the Section B CLIN 0011AA is revise to reflect a statement concerning the established provisional billing price of \$16,466 (USD) per MFA.
- 7. As a result of this Modification P00008, the total amount of the contract is neither increased nor decreased. Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full force and effect.

*** END OF NARRATIVE A 0009 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN W56HZV-06-C-B007

MOD/AMD P00008

Page 3 **of** 3

Name of Offeror or Contractor: KONGSBERG PROTECH AS

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0011AA	RWS BLOCK II MAIN FRAME ASSY	400	EA	\$_UNDEFINITIZED	\$ 8,781,976.00
	NOUN: RWS BLOCK II MAIN FRAME ASSEM PRON: X17GX181X1 PRON AMD: 02 ACRN: AE AMS CD: 31107180005				
	CLIN REVISED BY MODIFICATION P00008.				
	UNDEFINITIZED ACTION.				
	The Contractor shall deliver 400 each Remote Weapon Station Block II Main Frame Assemblies, Part Number 68095598-04.				
	The ceiling unit price: \$44,806.00				
	49% NTE Obligation: \$21,954.94				
	NTE Total Obligation: \$8,781,976.00				
	Until the parties negotiate a definitized price for the RWS Block II Main Frame Assemblies, the provisional billing price of \$16,466 per Main Frame Assembly is established for acceptance purposes.				
	(End of narrative B001)				
	Packaging and Marking				
	Inspection and Acceptance				
	INSPECTION: Origin ACCEPTANCE: Origin				