AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	RACT	1. Contract I		Page 1 Of 4
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pur	chase Req		5. Project No.	(If applicable)
02	2007MAY09	SEE SCI	HEDULE			
6. Issued By	Code W56HZV	7. Administered B		than Item 6)		Code S2401A
U.S. ARMY TACOM LCMC		DCMA TWIN C	ITIES			
AMSTA-AQ-ADEAD		B.H. WHIPPL	E FEDERAL	BUILDING		
DEE RIESE (586)574-7537		ROOM 1150				
WARREN, MICHIGAN 48397-5000		1 FEDERAL D		111 4007		
HTTP://CONTRACTING.TACOM.ARMY.MIL WEAPON SYSTEM: /WATER SUP&PUR		FT. SNELLIN	G MIN 55	111-4007		
EMAIL: DEE.RIESE@US.ARMY.MIL		:	SCD A	PAS NONE	ADP I	РТ HQ0339
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	Zip Code)		9A. Amendmen	nt Of Solicitation	ı No.
BERG COMPANIES INC						
16124 E EUCLID AVE				OD Datad (Can	Itom 11)	
SPOKANE, WA 99216-1853				9B. Dated (See	item 11)	
				10A. Modificat	tion Of Contract	/Order No.
			X	10110 1110 011110		014011101
TYPE BUSINESS: Other Small Business	Danfarmina in II C			W56HZV-06-D-	0282/0001	
	Periorming in U.S.		_	10B. Dated (Se	e Item 13)	
Code 1FR69 Facility Code				2006JUL27		
11. T	HIS ITEM ONLY APPLI	ES TO AMENDME	NTS OF SO	DLICITATION	IS .	
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date	specified fo	or receipt of Of	fers	
is extended, is not extended.						
Offers must acknowledge receipt of this ame						
(a) By completing items 8 and 15, and return						dment on each copy of the
offer submitted; or (c) By separate letter or ACKNOWLEDGMENT TO BE RECEIVED	0					
SPECIFIED MAY RESULT IN REJECTIO						
change may be made by telegram or letter, p						
opening hour and date specified.						
12. Accounting And Appropriation Data (If recono Change to Obligation Data	quired)					
no chared to obligation billi						
	ITEM ONLY APPLIES T	O MODIFICATION	S OF CO	NTRACTS/OR	DERS	
KIND MOD CODE: 7	It Modifies The Contra	act/Order No. As Des	scribed In	Item 14.		
A. This Change Order is Issued Pursual The Contract/Order No. In Item 10a				The Ch	nanges Set Forth	In Item 14 Are Made In
— D. TIL. AL N L L.C 4		The Administrative (hanges (su	ich as changes i	in naving office.	annronriation data, etc.)
Set Forth In Item 14, Pursuant To T						uppropriation data, etc.,
C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of:				
D. Other (Specify type of modification a	and authority)					
E. IMPORTANT: Contractor is not,	x is required to sign	this document and	return	(copies to the Issu	ing Office.
14. Description Of Amendment/Modification (Organized by UCF section	headings, including	solicitation	/contract subje	ect matter where	feasible.)
SEE SECOND PAGE FOR DESCRIPTION						
Except as provided herein, all terms and condi-	tions of the document refer	renced in item 9A or	10A, as he	retofore chang	ed, remains uncl	nanged and in full force
and effect.		164 N	A . 1 77°41 . 4	26.0	OPP (TE	• • • •
15A. Name And Title Of Signer (Type or print)	1	DAVID EPS		л Contracting	Officer (Type or	print)
				ARMY.MIL (586	5)574-7356	
15B. Contractor/Offeror	15C. Date Signed	16B. United	States Of	America		16C. Date Signed
		_				
(Signature of person authorized to sign)	-	By	ianotura -	/SIGNED/ f Contracting ()fficor)	2007MAY09
NSN 7540-01-152-8070		30-105-02	ignature 0			ORM 30 (REV. 10-83)

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN W56HZV-06-D-0282/0001

MOD/AMD 02

Page 2 of 4

Name of Offeror or Contractor: BERG COMPANIES INC

SECTION A - SUPPLEMENTAL INFORMATION

Contract Number: W56HZV-06-D-0282

Delivery Order: 0001 Modification: 02

Contract for: 3K Self-Supporting Potable Water Tanks

Previous Contract Amount: \$831,772.60

Amount of this Action: \$ 0
New Contract Amount: \$ 831,772.60

1. The purpose of this Modification 02 to Delivery Order W56HZV-06-D-0282/0001 is to extend the delivery schedule of all tanks due under the contract to date. The reason for this delivery schedule extension is due to NSN-build errors within the Army's database. The delivery schedule is changed as follows:

Qty	From	To
115	210 days ARO (22 Feb 07)	291 days ARO (14 May 07)
115	240 days ARO (24 Mar 07)	305 days ARO (1 Jun 07)
115	270 days ARO (23 Apr 07)	340 days ARO (6 Jul 07)

- 2. PRON EH64L407EH is hereby replaced by PRON EH65L004EH.
- 3. All other terms and conditions remain unchanged.

*** END OF NARRATIVE A 0003 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN W56HZV-06-D-0282/0001 MOD/AMD 02

Page 3 of 4

Name of Offeror or Contractor: BERG COMPANIES INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001	NSN: 5430-01-542-5905 FSCM: 1FR69 PART NR: #03-TAC-TNK SECURITY CLASS: Unclassified				
0001AA	PRODUCTION QUANTITY	345	EA	\$ 2,321.08000	\$800,772.60
	NOUN: TANK, FABRIC, COLLAPS PRON: EH64L407EH PRON AMD: 03 ACRN: AA AMS CD: 060011				
	PRON EH64L407EH is hereby replaced by PRON EH65L004EH				
	(End of narrative B001)				
	Description/Specs./Work Statement TOP DRAWING NR: ATPD 2344 DATE: 21-NOV-2005				
	Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS: SEE SOW PARA C-26 LEVEL PRESERVATION: Military LEVEL PACKING: A				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W56HZV6172U676 W25G1U J 1 DEL REL CD QUANTITY DEL DATE 001 14-MAY-2007 002 22 01-JUN-2007				
	FOB POINT: Destination				
	SHIP TO: (W25G1U) SU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY 2001 MISSION DRIVE DOOR 113 134 NEW CUMBERLAND PA 17070-5001				
	CONTRACT/DELIVERY ORDER NUMBER W56HZV-06-D-0282/0001				
	DOC SUPPL				

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN W56HZV-06-D-0282/0001 MOD/AMD 02

Page 4 of 4

Name of Offeror or Contractor: BERG COMPANIES INC

TEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 002 W56HZV6172U677 W62G2T J 1 DEL REL CD QUANTITY DEL DATE 001 93 01-JUN-2007 002 115 06-JUL-2007				
	FOB POINT: Destination				
	SHIP TO: (W62G2T) XU DEF DIST DEPOT SAN JOAQUIN TRANSPORTATION OFFICER PO BOX 960001 STOCKTON CA 95296-0130				
	CONTRACT/DELIVERY ORDER NUMBER W56HZV-06-D-0282/0001				