AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	RACT	1. Contract I		Page 1 Of 6
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Puro	hase Req		5. Project No.	(If applicable)
P00002	2003DEC19	SEE SCH	EDULE			
6. Issued By	Code W56HZV	7. Administered By	(If other	than Item 6)		Code N62880
TACOM WARREN BLDG 231		OFFICE OF NA	VAL RESE	EARCH		
AMSTA-AQ-ABGA		CHICAGO REGI			200	
ROSALIE WILLIAMSON (586)574-8089 WARREN, MICHIGAN 48397-5000		CHICAGO, IL		STREET, ROOM	380	
HTTP://CONTRACTING.TACOM.ARMY.MIL		0.1101.007 12	00005			
EMAIL: WILLIARO@TACOM.ARMY.MIL			CD C	PAS NONE	A DD I	PT N62880
8. Name And Address Of Contractor (No., Stre	et City County State and				nt Of Solicitation	
		Zip Code)		A. Amenumei	it Of Solicitation	1140.
THE REGENTS OF THE UNIVERSITY OF MI DIVISION OF RESEARCH DEVELOPMENT AN						
1058 WOLVERINE TOWER - DRDA	D ADMINISTRATION			9B. Dated (See	Item 11)	
3003 S. STATE ST.				104 Modificat	tion Of Contract	Onder No
ANN ARBOR, MI. 48109-1274			X	TOA. WIOGIIICA	non Of Contract	/Oruer No.
TYPE BUSINESS: Other Educational				DAAE07-03-C-	L098	
			4	10B. Dated (Se	e Item 13)	
Code 03399 Facility Code				2003JUL08		
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMEN	TS OF SO	OLICITATION	S	
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date s	pecified fo	or receipt of Of	fers	
is extended, is not extended.						
Offers must acknowledge receipt of this ame						
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or						dment on each copy of the JRE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED	0					
SPECIFIED MAY RESULT IN REJECTIO	N OF YOUR OFFER. If I	by virtue of this ame	dment yo	u desire to char	nge an offer alre	ady submitted, such
change may be made by telegram or letter, propening hour and date specified.	provided each telegram or	letter makes referenc	e to the so	dicitation and t	his amendment,	and is received prior to the
12. Accounting And Appropriation Data (If rec	quired)					
SEE SECTION G	-					
13. THIS	ITEM ONLY APPLIES T	O MODIFICATION	S OF CO	NTRACTS/ORI	DERS	
KIND MOD CODE: 6	It Modifies The Contra					
A. This Change Order is Issued Pursual				The Ch	anges Set Forth	In Item 14 Are Made In
The Contract/Order No. In Item 102 B. The Above Numbered Contract/Orde		The Administrative C	hanges (si	ıch as changes i	in naving office.	annropriation data, etc.)
Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.10	03(b).	nanges (se	ich as changes i	m paying office,	appropriation data, etc.)
C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of:				
X D. Other (Specify type of modification a	and authority) Exercise	Option				
E. IMPORTANT: Contractor X is not,	is required to sign	this document and r	eturn	(copies to the Issu	ing Office.
14. Description Of Amendment/Modification (Organized by UCF section	headings, including s	olicitation	ı/contract subje	ct matter where	feasible.)
SEE SECOND PAGE FOR DESCRIPTION						
SEE SECOND PAGE FOR DESCRIPTION						
Except as provided herein, all terms and condi-	tions of the document refer	renced in item 9A or	10A. as he	eretofore chang	ed. remains uncl	nanged and in full force
and effect.						
15A. Name And Title Of Signer (Type or print)				Of Contracting	Officer (Type or	r print)
		DEREK MCA MCALEERD@		MY.MIL (586)5	74-7197	
15B. Contractor/Offeror	15C. Date Signed	16B. United				16C. Date Signed
		, n		/a = m=== /		
(Signature of person authorized to sign)	-	By(Si	onsture e	/SIGNED/ f Contracting C	Officer)	2003DEC19
NSN 7540-01-152-8070	<u> </u>	30-105-02	8114141 C ()			ORM 30 (REV. 10-83)

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-03-C-L098

MOD/AMD P00002

Page 2 of 6

Name of Offeror or Contractor: The regents of the university of michigan

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR: VETRONICS INSTITUTE

PREVIOUS CONTRACT AMOUNT: \$ 49,903.60

AMOUNT THIS ACTION: \$158,616.32

TOTAL CONTRACT AMOUNT: \$208,519.92

- 1. This is a unilateral Modification.
- 2. The purpose of this Modification P00002 is to increase the level of effort on the contract by 1493 hours at an estimated cost of \$158,616.32. Work Directives 1002 and 1003 are applicable.
- 3. Our right to exercise these option hours is in contract paragraph H.1.
- 4. The contract is modified as follows:
 - a. CLIN 0001 is revised to reflect the increase in the contract amount as follows:

Total Cost

Prior Amount: \$ 49,903.60

Amount This Action: \$158,616.32

Current Amount: \$208,519.92

- b. CLINs 0001AB, 0001AC and 0001AD are added to reflect the funds currently available for performance.
- c. The contract administration data for the additional effort is added.
- d. Paragraph H.1 is revised to reflect the decrease in the number of hours currently available for exercise in H.1.1 from 7,510 to 6,017.
- 5. By this action, the total contract amount is increased by \$158,616.32 from \$49,903.60 to \$208,519.92

*** END OF NARRATIVE A 002 ***

Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-C-L098

MOD/AMD P00002

Page 3 of 6

Name of Offeror or Contractor: The regents of the university of michigan

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001	SERVICES LINE ITEM				
	SECURITY CLASS: Unclassified				
	The contractor shall furnish all the supplies and services to accomplish the task specified in Section C "Scope of Work"				
	Level of Effort: 1,983 Manhours				
	Total Cost: \$208,519.92				
	(End of narrative B001)				
0001AB	SERVICES LINE ITEM				\$107,939.84
	NOUN: COMBAT VEHICLE ELECTRONICS PRON: E142C101EH PRON AMD: 01 ACRN: AB AMS CD: 63300549711				
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE 001 0 SEE SECTION F				
	\$ 107,939.84				

Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-C-L098

MOD/AMD P00002

Page 4 of 6

Name of Offeror or Contractor: The regents of the university of michigan

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001AC	SERVICES LINE ITEM				\$
	NOUN: TANK & AUTO TECHNOLOGY PRON: E142C102EH PRON AMD: 01 ACRN: AC AMS CD: 622601H9111				
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE 001 0 SEE SECTION F \$ 40,000.00				
0001AD	SERVICES LINE ITEM				\$10,676.48
	NOUN: TANK & AUTO TECHNOLOGY PRON: E142C103EH PRON AMD: 01 ACRN: AC AMS CD: 622601H9111				
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance DLVR SCH PERF COMPL REL_CD QUANTITY DATE				
	\$ 10,676.48				

				Reference No. of Document Being Continued						Page 5 of 6	
CONTINUATION SHEET				PIIN/SIIN DAAE07-03-C-L098			8	MOD/AMD POOC			
Name of Offeror or Contractor: The regents of the university of michigan											
ECTION	G - CONTRACT ADMINIS	STRATION D	DATA								
	PRON/										
INE	AMS CD/		OBLG STAT/					INCREASE/D	ECREASE		CUMULATIVE
TEM_	MIPR	<u>ACRN</u> J	OB ORD NO	-	PRIOR A	MOUNT		AMOU	NT		AMOUNT
0001AB	E142C101EH	AB	2	\$		0.00	\$	107,	939.84	\$	107,939.84
	63300549711		42C101								
001AC	E142C102EH	AC	2	\$		0.00	\$	40,	000.00	\$	40,000.00
	622601Н9111		42C102								
001AD	E142C103EH	AC	2	\$		0.00	\$	10,	676.48	\$	10,676.48
	622601Н9111		42C103								
					NET CHA	NGE	\$	158,	616.32		
SERVICE	NET CHANGE								ACCOUNTING		INCREASE/DECREASE
NAME	BY ACRN	ACCOUN	TING CLASS	STETCATIO	ON				STATION		AMOUNT
rmy	AB		12040000046			S2011	.3		W56HZV	\$	107,939.84
rmy	AC	21 4	12040000046	N6N7EP6	22601255Y	S2011	3		W56HZV	\$	50,676.48
									NET CHANGE	\$	158,616.32
		PR	RIOR AMOUNT	•			ASE/	DECREASE	CU	MULAT	FIVE
		OF AWARD	WARD		AMOUNT			OBLIG A			
JET CHA	NGE FOR AWARD: \$	4	19,903.60		\$	1	58,6	16.32	\$	208	3,519.92

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-03-C-L098

MOD/AMD P00002

Page 6 of 6

Name of Offeror or Contractor: The regents of the university of michigan

SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1 OPTIONS FOR ADDITIONAL LEVEL OF EFFORT

- H.1.1 The Government shall have the unilateral right to increase the contract level of effort (LOE) by a maximum of 7,880 manhours at the hourly rate set forth in B.3.1.1. The Government may exercise this option at any time on or after contract award, but in any event not later than fifteen (15) months after contract award. The Government may exercise this option in more than one increment. The Government has the unilateral right either to add to any existing CLIN the hours added to the contract by the exercise of this option or to establish a new and separate CLIN for the additional hours. Hours available for exercise: 6,017. If additional material or travel costs are required, these costs will be funded on a cost reimbursement only basis.
- H.1.2 The Government shall have the unilateral right to increase the contract level of effort (LOE) by a maximum of 8,000 manhours at the hourly rate set forth in B.3.1.1. The Government may exercise this option at any time on or after contract award, but in any event not later than twenty seven (27) months after contract award. The Government may exercise this option in more than one increment. The Government has the unilateral right either to add to any existing CLIN the hours added to the contract by the exercise of this option or to establish a new and separate CLIN for the additional hours. Hours available for exercise:8,000. If additional material or travel costs are required, these costs will be funded on a cost reimbursement only basis.
- H.1.3 The Government shall have the unilateral right to increase the contract level of effort (LOE) by a maximum of 8,000 manhours at the hourly rate set forth in B.3.1.1. The Government may exercise this option at any time on or after contract award, but in any event not later than thirty six (36) months after contract award. The Government may exercise this option in more than one increment. The Government has the unilateral right either to add to any existing CLIN the hours added to the contract by the exercise of this option or to establish a new and separate CLIN for the additional hours. Hours available for exercise: 8,000. If additional material or travel costs are required, these costs will be funded on a cost reimbursement only basis.
- H.1.4 The Government shall have the unilateral right to increase the contract level of effort (LOE) by a maximum of 8,000 manhours at the hourly rate set forth in B.3.1.1. The Government may exercise this option at any time on or after contract award, but in any event not later than forty eight (48) months after contract award. The Government may exercise this option in more than one increment. The Government has the unilateral right either to add to any existing CLIN the hours added to the contract by the exercise of this option or to establish a new and separate CLIN for the additional hours. Hours available for exercise: 8,000. If additional material or travel costs are required, these costs will be funded on a cost reimbursement only basis.
- H.1.5 The Government shall have the unilateral right to increase the contract level of effort (LOE) by a maximum of 8,000 manhours at the hourly rate set forth in B.3.1.1. The Government may exercise this option at any time on or after contract award, but in any event not later than sixty (60) months after contract award. The Government may exercise this option in more than one increment. The Government has the unilateral right either to add to any existing CLIN the hours added to the contract by the exercise of this option or to establish a new and separate CLIN for the additional hours. Hours available for exercise: 8,000. If additional material or travel costs are required, these costs will be funded on a cost reimbursement only basis.

H.2 Subcontracting Plan

The Subcontracting Plan for Small and Small Disadvantaged Business Concerns, dated 27 May 03, submitted in response to DAAE07-02-R-L017 is hereby incorporated by reference.

*** END OF NARRATIVE H 001 ***