AMENDMENT OF SOLICITATION/MODIFICATION OF CONT			1. Contract		Page 1 Of 3			
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Re		5. Project No. (1	If applicable)			
01	2004MAY07	SEE SCHEDULE						
6. Issued By	Code w56HZV	7. Administered By (If other than Item 6) Code S3605A						
TACOM WARREN BLDG 231		DCMA DAYTON						
AMSTA-AQ-ATAA PATRICIA ADAMS (586)574-8627		AREA C, BUILDING 3						
WARREN, MICHIGAN 48397-5000		WRIGHT PATTERSON A						
HTTP://CONTRACTING.TACOM.ARMY.MIL								
EMAIL: ADAMSP@TACOM.ARMY.MIL		SCD C	PAS NONE	ADP P	<b>Г</b> HQ0337			
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	l Zip Code)	9A. Amendme	nt Of Solicitation	No.			
INTERNATIONAL CONSULTANTS, INC.	_	1						
4134 LINDEN AVENUE, STE. 300 DAYTON, OH. 45432-3035		9B. Dated (See	e Item 11)					
DATION, OII. 43432 3033			104 34 1'6'	1° Of C 11'	0 . I . N			
		x	10A. Modifica	tion Of Contract/	Order No.			
TYPE BUSINESS: Small Disadvantaged	n II S	DAAE07-03-D						
	0.5.	10B. Dated (See Item 13) 2003SEP12						
	HIC ITEM ONLY ADDI I	ES TO AMENDMENTS OF	I					
The above numbered solicitation is amend	ed as set forth in item 14.	The hour and date specified	for receipt of O	fers				
is extended, is not extended.  Offers must acknowledge receipt of this ame	ndment prior to the hour	and date specified in the soli	citation or as am	ended by one of th	e following methods:			
(a) By completing items 8 and 15, and return	ingcopies	of the amendments: (b) By ac	knowledging rec	eipt of this ame nd	ment on each copy of the			
offer submitted; or (c) By separate letter or to ACKNOWLEDGMENT TO BE RECEIVED	0							
SPECIFIED MAY RESULT IN REJECTIO	N OF YOUR OFFER. If	by virtue of this amendment	you desire to cha	nge an offer alrea	dy submitted, such			
change may be made by telegram or letter, p opening hour and date specified.	rovided each telegram or	letter makes reference to the	solicitation and	this amendment, a	nd is received prior to the			
12. Accounting And Appropriation Data (If recono NO CHANGE TO OBLIGATION DATA	uired)							
NO CHANGE TO OBLIGATION DATA								
	ITEM ONLY APPLIES T	O MODIFICATIONS OF C	ONTRACTS/OR	DERS				
KIND MOD CODE: G	It Modifies The Contra	act/Order No. As Described						
A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.  The Changes Set Forth In Item 14 Are Made In								
B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).								
C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual agreement of both parties								
D. Other (Specify type of modification a	nd authority)							
E. IMPORTANT: Contractor is not,	X is required to sign	n this document and return		copies to the Issui	ng Office			
14. Description Of Amendment/Modification (C	is required to sign			•	8			
		0,	·		,			
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and condit and effect.	ions of the document refe	renced in item 9A or 10A, as	heretofore chang	ged, remains uncha	anged and in full force			
15A. Name And Title Of Signer (Type or print)		16A. Name And Title Of Contracting Officer (Type or print)						
		BARBARA ANN FIA FIANTACB@TACOM		574-7041				
15B. Contractor/Offeror	15C. Date Signed				16C. Date Signed			
(Signature of person authorized to sign)	-	By(Signature	/SIGNED/	Officer)	2004MAY07			
	T.		8		•			

## **CONTINUATION SHEET**

## Reference No. of Document Being Continued

PIIN/SIIN DAAE07-03-D-S011/0008

MOD/AMD 01

Page 2 of 3

Name of Offeror or Contractor: International consultants, inc.

SECTION A - SUPPLEMENTAL INFORMATION

- 1. The basic task order 0008 was awarded on September 12, 2003 to Fund technical and programmatic support of Phase 3 of the LAV/OSD Integrated Digital Environment (IDE) for PM-LAV for 1,120 Firm-Fixed Price (term)level of effort hours.
- 2. The purpose of this bilateral modification 01 is to extend the period of performance at no additional cost to either parties.
- 3. The period of performance is hereby extended through 30 September 2004 or until all hours are consumed whichever comes first.
- 4. The following CLINs are extended through 30 September 2004:

1002AA and 1004AA.

- 5. The total dollar value of the task order remains at \$156,865.61.
- 6. All other terms and conditions of this task order remain unchanged.

\*\*\* END OF NARRATIVE A 002 \*\*\*

CONTINUATION SHEET

## Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-D-S011/0008 MOD/AMD 01

**Page** 3 **of** 3

Name of Offeror or Contractor: INTERNATIONAL CONSULTANTS, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
1002AA	LABOR - TECHNICAL AND PROGRAMMATIC SUPPORT				\$ 122,865.61
	NOUN: REVISED IDE INTEGRATOR PRON: T122T3544K PRON AMD: 02 ACRN: AA CUSTOMER ORDER NO: M9545002MP22049				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance         PERF COMPL           DLVR SCH         PERF COMPL           REL CD         QUANTITY         DATE           001         0         30-SEP-2004				
	\$ 122,865.61				
1004AA	TRAVEL				\$34,000.00
	NOUN: IDE INTEGRATOR TRAVEL PRON: T122T3554K PRON AMD: 01 ACRN: AA CUSTOMER ORDER NO: M9545002MP22049				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance  DLVR SCH PERF COMPL  REL CD QUANTITY DATE				
	001 0 30-SEP-2004 \$ 34,000.00				