AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT					D Code	Page 1 Of 3		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req		Firm-Fixed-Price No. 5. Project No.		(If applicable)		
P00005	2003DEC17	SEE SC	HEDULE					
6. Issued By	Code W56HZV	7. Administered B	y (If other	than Item 6)		Code S0507A		
TACOM WARREN BLDG 231		DCMA SAN FR				<u></u>		
AMSTA-AQ-ADBA JEFF HEINFLING (586)574-7421		P.O. BOX 232 700 EAST ROTH ROAD, BLDG 330						
WARREN, MICHIGAN 48397-5000		FRENCH CAME						
HTTP://CONTRACTING.TACOM.ARMY.MIL								
EMAIL: HEINFLIJ@TACOM.ARMY.MIL			SCD C	PAS NONE	ADP I	РТ но0339		
8. Name And Address Of Contractor (No., Stre	et, City, County, State and			9A. Amendmen	nt Of Solicitation			
CPN INTERNATIONAL, INC.								
2830 HOWE ROAD				9B. Dated (See	Item 11)			
MARTINEZ, CA. 94553-4000				Di Dutcu (See	Teem 11)			
			Х	10A. Modificat	tion Of Contract	/Order No.		
				DAAE07-03-P-	T214			
TYPE BUSINESS: Other Small Business	Performing in U.S.		1	10B. Dated (See Item 13)				
Code 1KP65 Facility Code				2003FEB10				
11. T	HIS ITEM ONLY APPLI	ES TO AMENDME	NTS OF SO	OLICITATION	S			
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date	specified fo	or receipt of Of	fers			
is extended, is not extended.								
Offers must acknowledge receipt of this ame								
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or						dment on each copy of the JRE OF YOUR		
ACKNOWLEDGMENT TO BE RECEIVED	O AT THE PLACE DESIG	SNATED FOR THE	RECEIPT	OF OFFERS I	PRIOR TO THE	HOUR AND DATE		
SPECIFIED MAY RESULT IN REJECTIO change may be made by telegram or letter, p								
opening hour and date specified.	novided each telegram or	retter makes referen	ice to the so	nenation and t	ins amendment,	and is received prior to the		
12. Accounting And Appropriation Data (If recons NO CHANGE TO OBLIGATION DATA	quired)							
NO CHANGE TO OBLIGATION DATA								
	ITEM ONLY APPLIES T				DERS			
KIND MOD CODE: C	It Modifies The Contra	act/Order No. As De	scribed In		G (T 4			
A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A. The Contract/Order No. In Item 10A.								
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T			Changes (su	ich as changes i	in paying office,	appropriation data, etc.)		
X C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of: BY MUT	UAL AGREE	MENT OF THE	PARTIES			
D. Other (Specify type of modification a	nd authority)							
E. IMPORTANT: Contractor is not,	X is required to sign	this document and	return		copies to the Issu	ing Office.		
14. Description Of Amendment/Modification (<u> </u>				•	0		
SEE SECOND PAGE FOR DESCRIPTION								
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and conditional affects	tions of the document refer	renced in item 9A or	10A, as he	retofore chang	ed, remains uncl	nanged and in full force		
and effect. 15A. Name And Title Of Signer (Type or print))	16A. Name	And Title (Of Contracting	Officer (Type or	r print)		
(1, po or princ)		J. CHECK	SANCHEZ	MY.MIL (810)5		• 7		
15B. Contractor/Offeror	15C. Date Signed				,, 1 0203	16C. Date Signed		
(Signature of person authorized to sign)	-	By	Signature e	/SIGNED/ f Contracting (Officer)	2003DEC17		
NSN 7540-01-152-8070	L	30-105-02	rignature 0			ORM 30 (REV. 10-83)		

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-03-P-T214

MOD/AMD P00005

Page 2 of 3

Name of Offeror or Contractor: CPN INTERNATIONAL, INC.

SUPPLEMENTAL INFORMATION

- 1. The purpose of Modification P00005 to Purchase Order DAAE07-03-P-T214 is to change the unit of measure from EA for Each to LO for Lot, to change the date for completion from December 31, 2003 to January 31, 2004 and to take into account the amount of \$4,736.06 to repair the third batch of 9 units that require repair and make up the remaining 70 units. While the quantity that makes up the Lot of MC-1 Nuclear Testers to be repaired remains at 70, there will only be 1 Lot for subject order.
- 2. While there is no change in the total amount of \$38,411.80 (Modification P00004 should have had \$38,411.80 instead of \$38,411.00) for subject order, the cost for repairing and transporting the Testers to and from the Depot is \$4,736.06. To date, \$32,103.19 of \$38,411.80 has been expended. The amount of expenditure for subject order is hereby increased by \$4,736.06, from \$32,103.19 to \$36,839.26, leaving a remaining balance of \$1,572.55.
- 3. All other terms and conditions remain the same and are in full force and effect.

*** END OF NARRATIVE A 006 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-P-T214

MOD/AMD P00005

Page 3 **of** 3

Name of Offeror or Contractor: CPN INTERNATIONAL, INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AA	SERVICES LINE ITEM	1	LO		\$38,411.80
OUUTAA	OBRUTCHS DIRE TIME		LIO .		30,411.00
	NOUN: CE SLEP-NUCLEAR TESTER				
	PRON: P136F8162T PRON AMD: 03 ACRN: AA AMS CD: 53509120159				
	1				
	Inspection and Acceptance				
	INSPECTION: Origin ACCEPTANCE: Origin				
	<u>Deliveries or Performance</u>				
	DLVR SCH PERF COMPL				
	REL CD QUANTITY DATE				
	001 1 31-JAN-2004				
	\$ 38,411.80				