
U.S. Army JAB - Criteria for Technical Reviews
Preliminary Design Review (PDR) - Entrance Criteria

PDR meeting agenda
Updated MIPS (with critical path drivers)
Updated risk matrix
Initial cost analysis  / Indentured Bill of Materials (IBOM)
Updated compliance matrix
Developmental drawings
Mock-up strategy 

PDR - Exit Criteria
Action items identified and responsibility assigned
Cost, schedule, performance risks acceptable
Safety-critical components identified and mitigated to acceptable level
Post PDR assessment

Critical Design Review (CDR) - Entrance Criteria
Actions closed from PDR
CDR meeting agenda
User Jury complete
Updated MIPS (with critical path drivers)
Updated risk matrix
Updated cost analysis  / IBOM / long lead items
Updated performance compliance matrix
Updated developmental drawings
Updated mock-up
Detailed test support (parts, manpower, manuals)

CDR - Exit Criteria
Action items identified and responsibility assigned
Cost, schedule, performance risks acceptable
Critical safety issues migated to acceptable level
Post CDR assessment
Design freeze for prototype testing

Pre-Test Readiness Review (PTRR) - Entrance Criteria
Actions closed from CDR
PTRR meeting agenda
Updated MIPS (with critical path drivers)
Updated risk matrix
Updated performance compliance matrix
Updated cost analysis  / IBOM / long lead items
Updated publications  (e.g. training, maintenance, transporation)
Contractor safety assessment report

PTRR - Exit Criteria
Action items identified and responsibility assigned
Cost, schedule, performance risks acceptable
ATEC Training Safety Release

System Verification Review  (SVR/FCR/PRR) - Entrance Criteria
Actions closed from PTRR
SVR meeting agenda
Comparative testing complete
Capabilities review
Level 2+ Technical Data Package (TDP) delivered
Configuration and drawing audit
Updated cost analysis  / IBOM

System Verification Review  (SVR/FCR/PRR) - Exit Criteria

Level 2+ Technical Data Package (TDP) Accepted
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